



MEMORANDUM

FOR :

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated March 27, 2025 of DPWH Region V Regional Director VIRGILIO C. EDUARTE, CESO III, endorsing the request of District Engineer Edwin A. Bernal, Camarines Norte District Engineering Office, for the approval of Modification of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. : 310102102163000 Project ID : P009173201Z ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program – Preventive Maintenance Secondary Roads Talabati-Jose Panganiban Pob-Port Rd – K0321 + 137 – 322 + 177, K0334 + 871 – K0335 + 326		ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program – Preventive Maintenance Secondary Roads Talabati-Jose Panganiban Pob-Port Rd – K0321 + 137 – K0322 + 177, K0334 + 940 – K0335 + 318	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 2.976 Lane Km	14,038.8693 / Lane Km	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 2.822 Lane Km	14,804.9876 / Lane Km
EA0	1,515.325	EA0	1,515.325
Total:	43,295.00	Total:	43,295.00

Justifications provided by the requesting Implementing Office:

1. The revised station is the portion of the road section that was raised due to frequent flooding.

2. The decrease in target is due to the raising of grade of section 2 which experienced frequent flooding and the construction of reinforced concrete box culvert and drainage canal with curb and gutter.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Rec'd
7/14/25
Carmen E. Roxas

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

~~APPROVED/DISAPPROVED:~~


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR, NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 JSM/KCS/NDB/RRB
Project ID: P00917320LZ