



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 29, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 24 April 2024, of **DPWH Region XIII Regional Director POL M. DELOS SANTOS, CESO IV**, endorsing the request of **District Engineer RUEL B. BANTUGAN, Surigao del Sur 1st District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA / Original			As Modified		
Project Description					
UACS No. 300215105139000 Project ID: P00835093MN Convergence Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction/Completion of Bridge at Sitio Batas, Barangay San Roque, San Miguel, Surigao del Sur			 Convergence Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction/Completion of Bridge at Sitio Batas, Barangay San Roque, San Miguel, Surigao del Sur		
Type of Work / Physical Target	Unit Cost	Allocation	Type of Work / Physical Target	Unit Cost	Allocation
CW1 - Construction of Bridge: 286.351 Square meters	₱ 171,118.66/ Square meters	₱ 49,000,000.00	CW1 - Construction of Bridge: 228.960 Square meters	₱ 214,011.18 / Square meters	₱ 49,000,000.00
EAO	-	₱ 1,000,000.00	EAO	-	₱ 1,000,000.00
Total:		₱50,000,000.00	Total:		₱50,000,000.00

Justification:

- Decrease in physical target from 286.351 square meters to 228.96 square meters. The actual bridge design is 24 lineal meters in length and 9.54 meters in width.
- The proposed project is 2 spans reinforced concrete deck girder bridge with a 400mm x 400mm x 32-meter reinforced concrete piles.
- It involves earthworks activity for embankment which covers 3.57 % of the total cost.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map, and Certificate of Reasonableness of Unit Cost.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.


REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO B. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4E03360

2.3 aap/AVS/RPBG/ERP