



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE SECRETARY
 Manila

FOR : **MANUEL M. BONOAN**
 Secretary
 This Department

This refers to the Memorandum dated March 9, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer MEDEL F. CHUA**, Metro Manila 1st District Engineering Office of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221102455000 Project ID: P00741280LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation or Road including Alleys and Drainages along T Sulit Street and Laterals (Pascual Area, Kalye Otso, Sarap Buhay, Aguho Boundary, and Tangco Area) Barangay Aguho Pateros			Convergence and Special Support Program Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road including Alleys and Drainages along T Sulit Street and Laterals (Pascual Area, Kalye Otso, Sarap Buhay, Aguho Boundary, and Tangco Area) Barangay Aguho Pateros		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Rehabilitation of Paved Road 2.455 lane km	P 4,032.59 / lane km	P 9,900.00	CW1 – Rehabilitation of Paved Road 0.375 lane km CW2 – Rehabilitation/Major Repair of Drainage Structures along Road 0.349 lane km	P 14,180.35 / lane km P13.13/ Lane Km	P 5,317.63 4,582.37
EAO	-	P 100.00	EAO	-	P 100.00
Total :		P10,000.00	Total :		P10,000.00
Justifications: <ul style="list-style-type: none">The project refers to the type of work "Rehabilitation of Paved Road", hence the project title "Rehabilitation of Road".The phrase "Rehabilitation of Road" does not make sense.The change in physical target (decrease) is due to the change in scope of work from CHB Line Canal to Reinforced Concrete Box Culvert as per request by the end user. Attached are the following supporting documents. <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Modification Request Form, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00741280LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07495