

DPWH Camarines Sur 1st DEO Annual Procurement Plan for Consultancy Services for FY 2018

Updated as of November 26, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				IAEB	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
18FD0104	CONDUCT OF FEASIBILITY STUDY/ PRELIMINARY & DETAILED ENGINEERING (FS/PDE) ACTIVITIES FOR VARIOUS DPWH INFRASTRUCTURE PROJECTS	Planning & Design Section	Public Bidding	12/3-9/2018	12/27/2018	12/28/2018	1/3/2019	GAA 2018	1,856,938.53		1,856,938.53	Conduct of Feasibility Study/ Preliminary and Detailed Engineering (FS/PDE) Activities for 13 Infrastructure Projects
18FD0105	CONDUCT OF SOILTESTING/EXPLORATION & DETAILED ENGINEERING (FS/PDE) ACTIVITIES FOR VARIOUS DPWH INFRASTRUCTURE PROJECTS	Const. Section	Public Bidding	12/3-9/2018	12/27/2018	12/28/2018	1/3/2019	GAA 2018	25,828,033.20		25,828,033.20	Conduct of Sub-Surface Soil Investigation for Multi-Storey School Buildings and Tech-Voc Workshops.

Page 1-1


PREPARED BY:


CRISPIN A. BATAC
Head, BAC Secretariat

CHECKED BY:


HAROLD G. GUERRERO
BAC Chairman

SUBMITTED BY:


RUBEN S. SANTOS, JR.
District Engineer