

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief description
				Advertisement/ Posting of IB/REI	Submission of Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
01	Construction of Roads, Brgy. Ayungon, Valladolid, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Intra FY 2018 (GAA 2018)	2,000,000.00			Concrete
02	Construction of Roads, Employees Village I, Brgy. Cuday, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Intra FY 2018 (GAA 2018)	4,000,000.00			Concrete
03	Construction of Roads, Brgy. Atipulan, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Intra FY 2018 (GAA 2018)	2,000,000.00			Concrete
04	Construction of Roads, Brgy. Mallum, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Intra FY 2018 (GAA 2018)	4,000,000.00			Concrete
05	Construction of Roads, Brgy. Yudo, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Intra FY 2018 (GAA 2018)	3,000,000.00			Concrete
06	Construction of Roads, Brgy. Miranda, Portevetra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Intra FY 2018 (GAA 2018)	3,000,000.00			Concrete
07	Construction of Roads, Employees Village I, Brgy. Cuday, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Intra FY 2018 (GAA 2018)	4,000,000.00			Concrete
08	Construction of Roads, Brgy. Awa-al, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Intra FY 2018 (GAA 2018)	2,000,000.00			Concrete
09	Concreting of Road at Brgy. Dulao, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regular Intra FY 2018 (GAA 2018)	2,000,000.00			Concrete
10	Construction of Multi-Purpose Building (Hospital), Brgy. Balingasag (Phase 1), Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regular Intra FY 2018 (GAA 2018)	6,000,000.00			Construction
11	Construction of Brgy. Road at Brgy. Gomez, Portevetra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regular Intra FY 2018 (GAA 2018)	3,000,000.00			Concrete
12	Widening of Permanent Bridges, Maragandang Bridge (B00365NR) including Road Right-of-Way (RRROW) along Bago-Mambucal Road (S00166NR), K0038+008 to K0038+053, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regular Intra FY 2018 (GAA 2018)	42,327,000.00			Construction/Maintenance in addition of width, including

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			R Brief description
				Advertisement/ Posting of IE/REI	Submission of Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
13	Rehabilitation/Reconstruction/Concrete of Access Roads leading to Declared Tourism Destinations - Alliance Ayungon-La Carlota Road leading to Bantayan Park and Baley Daku, Bago City-La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regualir Intra FY 2018 (GAA 2018)	50,000,000.00			Rehabilitation/Re 2,8
14	Construction of Concrete Road - Jct. Bacolod South Road Connecting Bangga Maria Morena and Relocation Site in support of Tumandok Crafts Industries, Alter Trade Manufacturing Corp., Enggreen Power Development and Management Inc., and HIC PO Feeds Corp., Bago city, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regualir Intra FY 2018 (GAA 2018)	36,160,000.00			Rehabilitation/Re 1, 49
15	Widening of Bacolod South Road, K0040+547 - K0042+406, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regualir Intra FY 2018 (GAA 2018)	50,000,000.00			Widening/Conc
16	Widening of Bacolod South Road, K0042+406 - K0042+883, K0042+963 - K0043+967, K0044+328 - K0044+400, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regualir Intra FY 2018 (GAA 2018)	50,000,000.00			Widening/Conc
17	Construction of Multi-Purpose Building at Brgy. Bagroy, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Regualir Intra FY 2018 (GAA 2018)	3,000,000.00			Construction of 1 count)
18	Construction of Multi-Purpose Building at Brgy. Lag-asan, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Regualir Intra FY 2018 (GAA 2018)	2,000,000.00			Construction of 1 count)
19	Construction of Multi-Purpose Building at Brgy. Mabini, Valladolid, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Regualir Intra FY 2018 (GAA 2018)	1,000,000.00			Construction of 1 count)
20	Construction of Multi-Purpose Building at Brgy. Malingin, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Regualir Intra FY 2018 (GAA 2018)	3,000,000.00			Construction of 1 count)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

21	Construction of Multi-Purpose Building at Brgy. San Juan, Portovedra, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Reguar Infra FY 2018 (GAA 2018)	3,000,000.00			Construction of 1 (1 court)
22	Construction of Multi-Purpose Building at Brgy. Bagumbayan, Valladolid, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Reguar Infra FY 2018 (GAA 2018)	2,000,000.00			Construction of 1 (1 court)
23	Construction of Multi-Purpose Building at Brgy. Purok Paghidaet, Brgy. Taloc, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Reguar Infra FY 2018 (GAA 2018)	2,000,000.00			Construction of 1 (1 court)
24	Rehabilitation of Multi-Purpose Bldg. Brgy. Calumangan, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Reguar Infra FY 2018 (GAA 2018)	3,000,000.00			Construction of 1 (1 court)
25	Construction of Multi-Purpose Building at Valladolid National Extension Ayungon Extension, Valladolid, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 12-18, 2018	January 31, 2018	Feb. 12, 2018	Feb. 14, 2018	Reguar Infra FY 2018 (GAA 2018)	1,000,000.00			Construction of 1 (1 Basketball Court)
26	Construction of Multi-Purpose Building at Brgy. Betuan, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 12-18, 2018	January 31, 2018	Feb. 12, 2018	Feb. 14, 2018	Reguar Infra FY 2018 (GAA 2018)	1,000,000.00			Construction of 1 (1 Basketball Court)
27	Rehabilitation of Multi-Purpose Bldg. (Gymnasium), Brgy. 1, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29, 2018 -Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Reguar Infra FY 2018 (GAA 2018)	10,000,000.00			Construction of 1 (1 Basketball Court)
28	Rehabilitation of Multi-Purpose Bldg. Poblacion, San Enrique, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29, 2018 -Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Reguar Infra FY 2018 (GAA 2018)	5,000,000.00			Construction of 1 (1 Basketball Court)
29	Construction of Roads, Brgy. Buenavista Rizal, Portovedra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 25-31, 2018	February 13, 2018	Feb. 22, 2018	Feb. 26, 2018	Reguar Infra FY 2018 (GAA 2018)	3,000,000.00			Concreting
30	Construction of Water System, Brgy. Don Jorge Aranela, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29, 2018 -Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Reguar Infra FY 2018 (GAA 2018)	2,000,000.00			Construction of 1 (1 Basketball Court)
31	Construction/Improvement of Access Road leading to Declared Tourism Destinations - Mailum - Pataan Road leading to Pataan and Tinago Mountain Resort (Hidden Valley), Brgy. Mailum, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 25-31, 2018	February 13, 2018	Feb. 22, 2018	Feb. 26, 2018	Reguar Infra FY 2018 (GAA 2018)	50,000,000.00			Road Concreting Access Road incl. Warning Signs and Thermoplastic Pat

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			R
			Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
(PAP)	Procurement										
	Program/Project										
32	Rehabilitation/Development of La Carlota City Gym/ Sports Center, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29-Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Regular Infra FY 2018 (GAA 2018)	10,000,000.00		Construction of 1
33	Construction of Multi-Purpose Building (Senior Citizens center), Portovedra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29, 2018 -Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Regular Infra FY 2018 (GAA 2018)	5,000,000.00		Construction of 1
34	Construction of Multi-Purpose Building (Barrangay Hall), Brgy. Caridad, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 2-8, 2018	Feb. 21, 2018	March 5, 2018	March 7, 2018	Regular Infra FY 2018 (GAA 2018)	1,000,000.00		Construction of 1
35	Construction of Multi-Purpose Building (Senior Citizens center), Brgy. Caridad, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 2-8, 2018	Feb. 21, 2018	March 5, 2018	March 7, 2018	Regular Infra FY 2018 (GAA 2018)	1,000,000.00		Construction of 1
36	Construction of Multi-Purpose Bldg. Brgy. Poblacion, San Enrique, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 2-8, 2018	Feb. 21, 2018	March 5, 2018	March 7, 2018	Regular Infra FY 2018 (GAA 2018)	2,000,000.00		Construction of 1
37	Improvement of Portovedra's Municipal Park & Recreation Area-Multi Purpose Government Center, Brgy I and III, Portovedra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 2-8, 2018	Feb. 21, 2018	March 5, 2018	March 7, 2018	Regular Infra FY 2018 (GAA 2018)	5,000,000.00		Construction of 1
38	Construction of Flood Control Structure (Bank Protection) along Ayungon River with Guimaras Strait as an Outfall including Rechanneling, Widening and Deepening of Riverbed San Enrique-Ayungin Valladolid Section, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 12-18, 2018	March 3, 2018	March 15, 2018	March 19, 2018	Regular Infra FY 2018 (GAA 2018)	50,000,000.00		Flood Control Stru
39	Construction of Riverbank Protection (Stone Masonry type Wall) including Deepening and Widening of Riverbed along Miranda Creek with Guimaras Strait as an Outfall, Brgy. Miranda Section, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 12-18, 2018	March 3, 2018	March 15, 2018	March 19, 2018	Regular Infra FY 2018 (GAA 2018)	5,000,000.00		Flood Control Stru

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of funds	Estimated Budget (Php)			Brief descrip
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO (Php)/000		
(PAP)	Program/Project												
40	Construction of Riverbank Protection (Stone Masonry Type Wall including Deepening and Widening of Riverbed along Trinidad Creek with Camrona River as an Outfall Trinidad Section, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 22-28, 2018	March 13, 2018	March 22, 2018	March 26, 2018	Regular Infra FY 2018 (GAA 2018)	50,000,000.00				Flood Control Sh
	Construction of Riverbank Protection (Stone Masonry Type Wall) including Rectraining and Deepening of Riverbed along Marayo River with Guimaras Strait as an Outfall, Brgy. 1-Brgy. 2 Section, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 22-28, 2018	March 13, 2018	March 22, 2018	March 26, 2018	Regular Infra FY 2018 (GAA 2018)	50,000,000.00				Flood Control Sh
42	Procurement of materials for use in Reapplication of Pavement Markings along Jct. Portaviedra -La Castellan Road (S00200NFR), K0051+000 - K0056+600, Portaviedra, Neg. Occ.	Engr. Alex V. Loreyna	Small Value Procurement	Jan. 4, 2018 to Jan. 11, 2018	1/19/2018	1/22/2018	1/24/2018	Routine Maintenance	604,365.00				Procure
43	Procurement of materials for use in Resealing of Cracks and Joints and Patching Potholes along Sum-ag-Abuanan Road (S00165NFR), K011+(-180) - K0020+597, Bago City, Neg. Occ.	Engr. Alex V. Loreyna	Small Value Procurement	Jan. 4, 2018 to Jan. 11, 2018	1/19/2018	1/22/2018	1/24/2018	Routine Maintenance	456,000.00				Procure
44	Procurement of materials for use in Resurfacing of Unpaved Road Shoulders along Jct. San Enrique-Portaviedra By Pass Road (S00203NFR), K0040+575- K0041+145 (Both sides), San Enrique, Neg. Occ.	Engr. Alex V. Loreyna	Small Value Procurement	Jan. 15, 2018 to Jan. 22, 2018	1/30/2018	2/2/2018	2/5/2018	Routine Maintenance	467,280.00				Procure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Brief description
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
45	Procurement of office supplies for use of Construction Section	Construction Section	Small Value Procurement	Feb. 1, 2018 to Feb. 8, 2018	2/16/2018	2/20/2018	2/24/2018	MOOE	255,243.46			Proc.
46	Procurement of office supplies for use in Commission on Audit, DPWH Neg.	COA	Small Value Procurement	March 6, 2018 to March 13, 2018	3/21/2018	3/23/2018	3/26/2018	MOOE	75,667.90			Proc.
47	Procurement of office supplies for use of Administrative Section	Administrative Section	Small Value Procurement	March 6, 2018 to March 15, 2018	3/23/2018	3/26/2018	3/28/2018	MOOE	396,461.78			Proc.
48	Procurement of Maintenance equipment for use in the vegetation control of various National Roads within the 4th Eng'g District Negros Occidental	Maintenance Section	Small Value Procurement	April 10, 2018 to April 17, 2018	4/25/2018	4/27/2018	4/30/2018	MOOE	95,000.00			Proc.
49	Procurement of goods for use in the improvement of office building of DPWH Neg. Occ. 4th DEO	Administrative Section	Small Value Procurement	June 5, 2018 to June 12, 2018	6/20/2018	6/23/2018	6/26/2018	MOOE	145,245.00			Proc.
50	Procurement of Office Supplies for use in the Office of the District Engineer	Office of the District Engineer	Small Value Procurement	April 3, 2018 to April 10, 2018	4/18/2018	4/23/2018	4/26/2018	MOOE	74,587.50			Proc.
51	Procurement of office supplies for use in the office of the Assistant District Engineer	Office of the Asst. District Engineer	Small Value Procurement	July 11, 2018 to July 18, 2018	7/26/2018	7/30/2018	8/2/2018	MOOE	66,480.00			Proc.
52	Procurement of Office Supplies for use in the Quality Assurance Section	Quality Assurance Section	Small Value Procurement	July 11, 2018 to July 18, 2018	7/26/2018	7/30/2018	8/2/2018	MOOE	239,727.00			Proc.
53	Procurement of I.T Equipment of DPWH Neg. Occ. 4th DEO	ICT Unit	Small Value Procurement	August 1-8, 2018	8/16/2018	8/20/2018	8/23/2018	MOOE	189,650.00			Proc.
54	Procurement of Toner for use of DPWH Neg. Occ. 4th DEO	Administrative Section	Small Value Procurement	August 1-8, 2018	8/16/2018	8/20/2018	8/23/2018	MOOE	94,886.00			Proc.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental


ANNUAL PROCUREMENT PLAN FOR FY 2018


CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Brief description
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
55	Procurement of materials for use in Resealing of Cracks and Joints and Patching Potholes along 4th Engineering District Neg. Occ.	Engr. Alex V. Loraña	Small Value Procurement	October 4-11, 2018	10/19/2018	1/22/2018	1/24/2018	Routine Maintenance	1,456,000.00			Procure
56	Procurement of materials for use in Resurfacing of Unpaved Road Shoulders along 4th Engineering District Neg. Occ.	Engr. Alex V. Loraña	Small Value Procurement	October 4-11, 2018	10/19/2018	1/22/2018	1/24/2018	Routine Maintenance	1,433,000.00			Procure


Submitted by:

Recommended by:

Approved by:


HENRY T. GLANZA
Engineer III
Head, BAC Secretariat


JOSEFINO O. ABRIGO
OIC-Ass't. District Engineer


GENARO M. PANGANIBAN
OIC-District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			R Brief description
				Advertisement/ Posting of IB/REI	Submission of Opening of Bids	Notice of Award	Contract Signing		Total	M/OOE	CO (Php)'000	
01	Construction of Roads, Brgy. Ayungon, Valladolid, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Infra FY 2018 (GAA 2018)	2,000,000.00			Concrete
02	Construction of Roads, Employees Village I, Brgy. Cubay, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Infra FY 2018 (GAA 2018)	4,000,000.00			Concrete
03	Construction of Roads, Brgy. Atipulan, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Infra FY 2018 (GAA 2018)	2,000,000.00			Concrete
04	Construction of Roads, Brgy. Mailum, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Infra FY 2018 (GAA 2018)	4,000,000.00			Concrete
05	Construction of Roads, Brgy. Yubo, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Infra FY 2018 (GAA 2018)	3,000,000.00			Concrete
06	Construction of Roads, Brgy. Miranda, Portovedra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Infra FY 2018 (GAA 2018)	3,000,000.00			Concrete
07	Construction of Roads, Employees Village I, Brgy. Cubay, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Infra FY 2018 (GAA 2018)	4,000,000.00			Concrete
08	Construction of Roads, Brgy. Ara-al, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Nov. 15, 2017 to Nov. 21, 2017	Dec. 4, 2017	Dec. 14, 2017	Dec. 18, 2017	Regular Infra FY 2018 (GAA 2018)	2,000,000.00			Concrete
09	Concreting of Road at Brgy. Dulao, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regular Infra FY 2018 (GAA 2018)	2,000,000.00			Concrete
10	Construction of Multi-Purpose Building (Hospital), Brgy. Balingasag (Phase 1), Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regular Infra FY 2018 (GAA 2018)	6,000,000.00			Construction of
11	Construction of Brgy. Road at Brgy. Gomez, Portovedra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regular Infra FY 2018 (GAA 2018)	3,000,000.00			Concrete
12	Widening of Permanent Bridges, Maragandang Bridge (R00365NR) including Road Right-of-Way (RCOW) along Bago-Mambucal Road (S00166NR), K0038+008 to K0038+053, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018	Regular Infra FY 2018 (GAA 2018)	42,327,000.00			Construction/Wide an addition of 7 width, including

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of funds	Estimated Budget (Php)			Brief description
				Advertisement/ Posting of Ib/REI	Submission of Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO (Php)'000	
13	Rehabilitation/Reconstruction/Concreting of Access Roads leading to Declared Tourism Destinations - Alianza-Ayungon-La Carlota Road leading to Bantayan Park and Balay Daku, Bago City-La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018		Regular Infra FY 2018 (GAA 2018)	50,000,000.00			Rehabilitation/Re 2,86
14	Construction of Concrete Road - Jct. Bacolod South Road Connecting Bangga Maria Morena and Relocation Site in support of Tumandok Crafts Industries, Alter Trade Manufacturing Corp., Engergreen Power Development and Management Inc., and HIC PO Feeds Corp., Bago city, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018		Regular Infra FY 2018 (GAA 2018)	36,160,000.00			Rehabilitation/Re 1,493
15	Widening of Bacolod South Road, K0040+547 - K0042+406, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018		Regular Infra FY 2018 (GAA 2018)	50,000,000.00			Widening/Concr
16	Widening of Bacolod South Road, K0042+406 - K0042+883, K0042+963 - K0043+967, K0044+328 - K0044+400, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Dec. 8, 2017 to Dec. 14, 2017	Dec. 27, 2017	Jan. 11, 2018	Jan. 15, 2018		Regular Infra FY 2018 (GAA 2018)	50,000,000.00			Widening/Concr
17	Construction of Multi-Purpose Building at Bgy. Bagroy, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018		Regular Infra FY 2018 (GAA 2018)	3,000,000.00			Construction of 1 S (court)
18	Construction of Multi-Purpose Building at Bgy. Lag-asan, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018		Regular Infra FY 2018 (GAA 2018)	2,000,000.00			Construction of 1 S (court)
19	Construction of Multi-Purpose Building at Bgy. Mabini, Valladolid, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018		Regular Infra FY 2018 (GAA 2018)	1,000,000.00			Construction of 1 S (court)
20	Construction of Multi-Purpose Building at Bgy. Malingin, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018		Regular Infra FY 2018 (GAA 2018)	3,000,000.00			Construction of 1 S (court)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

21	Construction of Multi-Purpose Building at Brgy. San Juan, Pontevedra, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Regular Infra FY 2018 (GAA 2018)	3,000,000.00			Construction of 1 s court)
22	Construction of Multi-Purpose Building at Brgy. Bagumbayan, Valladolid, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Regular Infra FY 2018 (GAA 2018)	2,000,000.00			Construction of 1 s court)
23	Construction of Multi-Purpose Building at Brgy. Purok Paghicaet, Brgy. Taloc, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Regular Infra FY 2018 (GAA 2018)	2,000,000.00			Construction of 1 s court)
24	Rehabilitation of Multi-Purpose Bldg. Brgy. Calumangan, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 8-14, 2018	January 29, 2018	Feb. 8, 2018	Feb. 12, 2018	Regular Infra FY 2018 (GAA 2018)	3,000,000.00			Construction of 1 s court)
25	Construction of Multi-Purpose Building at Valladolid National Extension Ayungon Extension, Valladolid, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 12-18, 2018	January 31, 2018	Feb. 12, 2018	Feb. 14, 2018	Regular Infra FY 2018 (GAA 2018)	1,000,000.00			Construction of 1 s Basketball Court)
26	Construction of Multi-Purpose Building at Brgy. Batuan, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 12-18, 2018	January 31, 2018	Feb. 12, 2018	Feb. 14, 2018	Regular Infra FY 2018 (GAA 2018)	1,000,000.00			Construction of 1 s Basketball Court)
27	Rehabilitation of Multi-Purpose Bldg. (Gymnasium), Brgy. 1, La Carlota City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29, 2018 -Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Regular Infra FY 2018 (GAA 2018)	10,000,000.00			Construction of 1 s Basketball Court)
28	Rehabilitation of Multi-Purpose Bldg. Brgy. Poblacion, San Enrique, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29, 2018 -Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Regular Infra FY 2018 (GAA 2018)	5,000,000.00			Construction of 1 s Basketball Court)
29	Construction of Roads, Brgy. Buenavista Rizal, Pontevedra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 25-31, 2018	February 13, 2018	Feb. 22, 2018	Feb. 26, 2018	Regular Infra FY 2018 (GAA 2018)	3,000,000.00			Concreting
30	Construction of Water System, Brgy. Don Jorge Araneta, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29, 2018 -Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Regular Infra FY 2018 (GAA 2018)	2,000,000.00			Construction of 1 s Basketball Court)
31	Construction/Improvement of Access Road leading to Declared Tourism Destinations - Mailum - Palaan Road leading to Palaan and Tinago Mountain Resort (Hidden Valley), Brgy. Mailum, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	January 25-31, 2018	February 13, 2018	Feb. 22, 2018	Feb. 26, 2018	Regular Infra FY 2018 (GAA 2018)	50,000,000.00			Road Concreting o Access Road inclu Warning Signs and Thermoplastic Pav

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Brief description
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
32	Rehabilitation /Development of La Carlota City Gym Sports Center, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29-Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Regular Infra FY 2018 (GAA 2018)	10,000,000.00			Construction of 1
33	Construction of Multi-Purpose Building (Senior Citizens center), Portovedra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Jan. 29, 2018 -Feb. 4, 2018	Feb. 17, 2018	Feb. 26, 2018	Feb. 28, 2018	Regular Infra FY 2018 (GAA 2018)	5,000,000.00			Construction of 1
34	Construction of Multi-Purpose Building Barrangay Hall), Brgy. Caridad, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 2-8, 2018	Feb. 21, 2018	March 5, 2018	March 7, 2018	Regular Infra FY 2018 (GAA 2018)	1,000,000.00			Construction of 1
35	Construction of Multi-Purpose Building (Senior Citizens center), Brgy. Caridad, Bago City, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 2-8, 2018	Feb. 21, 2018	March 5, 2018	March 7, 2018	Regular Infra FY 2018 (GAA 2018)	1,000,000.00			Construction of 1
36	Construction of Multi-Purpose Bldg. Brgy. Poblacion, San Enrique, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 2-8, 2018	Feb. 21, 2018	March 5, 2018	March 7, 2018	Regular Infra FY 2018 (GAA 2018)	2,000,000.00			Construction of 1
37	Improvement of Portovedra's Municipal Park & Recreation Area-Multi Purpose Government Center, Brgy I and III, Portovedra, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 2-8, 2018	Feb. 21, 2018	March 5, 2018	March 7, 2018	Regular Infra FY 2018 (GAA 2018)	5,000,000.00			Construction of 1
38	Construction of Flood Control Structure (Bank Protection) along Ayungon River with Guimaras Strait as an Outfall including Rectanelling, Widening and Deepening of Riverbed San Enrique-Ayungin Valladild Section, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 12-18, 2018	March 3, 2018	March 15, 2018	March 19, 2018	Regular Infra FY 2018 (GAA 2018)	50,000,000.00			Flood Control Stru
39	Construction of Riverbank Protection (Stone Masonry Type Wall) including Deepening and Widening of Riverbed along Miranda Creek with Guimaras Strait as an Outfall, Brgy. Miranda Section, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 12-18, 2018	March 3, 2018	March 15, 2018	March 19, 2018	Regular Infra FY 2018 (GAA 2018)	5,000,000.00			Flood Control Stru

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Brief description
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
40	Construction of Riverbank Protection (Stone Masonry Type Wall including Deepening and Widening of Riverbed along Trinidad Creek with Camroma River as an Outfall Trinidad Section, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 22-28, 2018	March 13, 2018	March 22, 2018	March 28, 2018	Regualt Intra FY 2018 (GAA 2018)	50,000,000.00			Flood Control Str
41	Construction of Riverbank Protection (Stone Masonry Type Wall) including Rectranneling and Deepening of Riverbed along Marayo River with Guimaras Strait as an Outfall, Brgy. 1-Brgy. 2 Section, Neg. Occ.	Engr. Mayo R. Pelagio	Competitive Bidding	Feb. 22-28, 2018	March 13, 2018	March 22, 2018	March 28, 2018	Regualt Intra FY 2018 (GAA 2018)	50,000,000.00			Flood Control Str
42	Procurement of materials for use in Reapplication of Pavement Markings along Jct. Ponteviedra -La Castel-Iana Road (S00200NRI), K0051+000 - K0056+600, Ponteviedra, Neg. Occ.	Engr. Alex V. Lorayna	Small Value Procurement	Jan. 4, 2018 to Jan. 11, 2018	1/19/2018	1/22/2018	1/24/2018	Routine Maintenance	604,385.00			Procur
43	Procurement of materials for use in Resealing of Cracks and Joints and Patching Potholes along Sum-ag-Abuanan Road (S00165NRI), K011+(-160) - K0020+587, Bago City, Neg. Occ.	Engr. Alex V. Lorayna	Small Value Procurement	Jan. 4, 2018 to Jan. 11, 2018	1/19/2018	1/22/2018	1/24/2018	Routine Maintenance	456,000.00			Procur
44	Procurement of materials for use in Resurfacing of Unpaved Road Shoulders along Jct. San Enrique-Ponteviedra By Pass Road (S00203NRI), K0040+575- K0041+145 (Both sides), San Enrique, Neg. Occ.	Engr. Alex V. Lorayna	Small Value Procurement	Jan. 15, 2018 to Jan. 22, 2018	1/30/2018	2/2/2018	2/5/2018	Routine Maintenance	467,280.00			Procur

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			R
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
45	Procurement of office supplies for use of Construction Section	Construction Section	Small Value Procurement	Feb. 1, 2018 to Feb. 8, 2018	2/16/2018	2/20/2018	2/24/2018	MOOE	255,243.46			Procurement
46	Procurement of office supplies for use in Commission on Audit, DPWH Neg.	COA	Small Value Procurement	March 6, 2018 to March 13, 2018	3/21/2018	3/23/2018	3/26/2018	MOOE	75,667.90			Procurement
47	Procurement of office supplies for use of Administrative Section	Administrative Section	Small Value Procurement	March 6, 2018 to March 15, 2018	3/23/2018	3/26/2018	3/26/2018	MOOE	398,461.78			Procurement
48	Procurement of Maintenance equipment for use in the vegetation control of various National Roads within the 4th Engg District Negros Occidental	Maintenance Section	Small Value Procurement	April 10, 2018 to April 17, 2018	4/25/2018	4/27/2018	4/30/2018	MOOE	95,000.00			Procurement
49	Procurement of goods for use in the improvement of office building of DPWH Neg. Occ. 4th DEO	Administrative Section	Small Value Procurement	June 5, 2018 to June 12, 2018	6/20/2018	6/23/2018	6/26/2018	MOOE	145,245.00			Procurement
50	Procurement of Office Supplies for use in the Office of the District Engineer	Office of the District Engineer	Small Value Procurement	April 3, 2018 to April 10, 2018	4/16/2018	4/23/2018	4/26/2018	MOOE	74,567.50			Procurement
51	Procurement of office supplies for use in the office of the Assistant District Engineer	Office of the Asst. District Engineer	Small Value Procurement	July 11, 2018 to July 18, 2018	7/26/2018	7/30/2018	8/2/2018	MOOE	66,480.00			Procurement
52	Procurement of Office Supplies for use in the Quality Assurance Section	Quality Assurance Section	Small Value Procurement	July 11, 2018 to July 18, 2018	7/26/2018	7/30/2018	8/2/2018	MOOE	239,727.00			Procurement
53	Procurement of I.T Equipment of DPWH Neg. Occ. 4th DEO	ICT Unit	Small Value Procurement	August 1-8, 2018	8/16/2018	8/20/2018	8/23/2018	MOOE	189,650.00			Procurement
54	Procurement of Toner for use of DPWH Neg. Occ. 4th DEO	Administrative Section	Small Value Procurement	August 1-8, 2018	8/16/2018	8/20/2018	8/23/2018	MOOE	94,886.00			Procurement

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 4th District Engineering Office
Bago City, Negros Occidental


ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Brief description
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
55	Procurement of materials for use in Resealing of Cracks and Joints and Patching Potholes along 4th Engineering District Neg. Occ.	Engn. Alex V. Loraña	Small Value Procurement	October 4-11, 2018	10/19/2018	1/22/2018	1/24/2018	Routine Maintenance	1,456,000.00			Procure
56	Procurement of materials for use in Resurfacing of Unpaved Road Shoulders along 4th Engineering District Neg. Occ.	Engn. Alex V. Loraña	Small Value Procurement	October 4-11, 2018	10/19/2018	1/22/2018	1/24/2018	Routine Maintenance	1,433,000.00			Procure


Submitted by:

Recommended by:

Approved by:


HENRY T. GLANZA
Engineer III
Head, BAC Secretariat


JOSEFIN O. ABRIGO
OIC-Asst. District Engineer


GENARO M. PANGANIBAN
OIC-District Engineer