

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS
Projects Above P50M to P100M
(BASED ON NEP FOR FY 2018)

Contract ID	PROCUREMENT Program/Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
a. Albay 2nd DEO													
1	Rehabilitation/Improvement of Busay Flood Control Dike, Busay, Sta.0+114.40, Daraga, Albay 00-2	ROV	Construction	Competitive Public Bidding	05/18-24/2018 POD 22327822	06/08/2018	07/09/2018	07/10-19/2018	GAA	100,000,000.00		100,000,000.00 18F00074	Construction of Dike (71)
2	Rehabilitation/Improvement of Buyo Flood Control Dike, Sta. 0+000-Sta. 1+538.80, Buyo, Manito, Albay 18F00088 00-2	ROV	Construction	Competitive Public Bidding	05/18-24/2018 POD 22327922	06/08/2018	07/09/2018	07/10-19/2018	GAA	100,000,000.00		100,000,000.00	Construction of Dike
3	Rehabilitation/Improvement of Kamanitohan River Flood Control Dike (Upstream of Kamanitohan Bridge), Sta. 0+000-Sta. 477.20, Poblacion Itba, Manito, Albay 18F00087 00-2	ROV	Construction	Competitive Public Bidding	05/18-24/2018	06/08/2018	07/09/2018	07/10-19/2018	GAA	100,000,000.00		100,000,000.00 POD 22328322	Construction of Dike
4	Rehabilitation/Improvement of Sitio Buco, Buyo Flood Control Dike, Sta.0+000-Sta.1+540.80, Sitio Buco, Buyo, Manito, Albay 18F00079 00-2	ROV	Construction	Competitive Public Bidding	05/18-24/2018	06/08/2018	07/09/2018	07/10-19/2018	GAA	100,000,000.00		100,000,000.00 POD 22328422	Construction of Dike
5	Rehabilitation/Improvement of Sitio Buco, Buyo Flood Control Dike, Sta.0+495.20 Cawayan, Manito, Albay 18F00078 00-2	ROV	Construction	Competitive Public Bidding	05/18-24/2018	06/08/2018	07/09/2018	07/10-19/2018	GAA	100,000,000.00		100,000,000.00 POD 22328522	Construction of Dike
b. Albay 3rd DEO													
6	Camarines Sur/Albay Diversion Road (Albay Section), including ROW, Albay 00-1	ROV	Construction	Competitive Public Bidding	02/14/2018-02/20/2018	03/05/2018	04/06/2018	04/10-19/2018	GAA	100,000,000.00		100,000,000.00	Road Opening including ROW
7	Ligao-Pioduran-Donsol Road leading to Butanding Site, Albay COSP	ROV	Construction	Competitive Public Bidding	02/14/2018-02/20/2018	03/05/2018	04/06/2018	04/10-19/2018	GAA	100,000,000.00		100,000,000.00	Road Concreting
8	Guinobatan-Jovellar-Donsol Road leading to Pilar Port (Bridge Construction), Albay COSP	ROV	Construction	Competitive Public Bidding	02/14/2018-02/20/2018	12/20/2017	04/06/2018	04/10-19/2018	GAA	80,000,000.00		80,000,000.00	Bridge Construction
9	Construction of Maninila Flood Control System, Guinobatan, Albay 00-2	ROV	Construction	Competitive Public Bidding	7/20-26/2018	08/09/2018	09/10/2018	09/11-20/2018	GAA	100,000,000.00		100,000,000.00	Const. of Flood Mitigation Structure
10	Construction of Tandarora-Maipon Flood Control System, Guinobatan, Albay 00-2	ROV	Construction	Competitive Public Bidding	6/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Const. of Flood Mitigation Structure
18F00027	Construction/Improvement of Catburawan River Flood Control Structure, Oas and Ligao, Albay 00-2	ROV	Construction	Competitive Public Bidding	11/14-20/2018	12/21/2017	01/10/2018	3/16-26/2018	GAA	55,000,000.00		55,000,000.00 POD 223270722	short of award (5)
18F00025	Construction/Rehabilitation of San Francisco River Flood Control Structure (Brgy. San Rafael-San Francisco-Poblacion-Iraya-Maguiron Section), Guinobatan, Albay 00-2	ROV	Construction	Competitive Public Bidding	11/14-20/2018	12/21/2017	03/26/2018	3/27/2018-04/05/2018	GAA	60,000,000.00		60,000,000.00	post poned

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS
Projects Above P50M to P100M
(BASED ON NEP FOR FY 2018)

b. Albay 3rd DEO													
13	Construction of Water Supply Project, Guinobatan, Albay <i>LP</i>	ROV	Construction	Competitive Public Bidding	3/16-22/2018	04/16/2018	05/14/2018	05/15/2018-05/24/2018	GAA	53,000,000.00		53,000,000.00	Construction of Water Supply
14	Construction and Improvement of Flood Control Dikes in Polangui, Albay critical sections Kinale, Balangibang and Matacon, Polangui Albay <i>00-2</i>	ROV	Construction	Competitive Public Bidding	7-12-18/2018	07/26/2018	08/24/2018	8/28/2018-0906/2018	GAA	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
15	Polangui-Albay West Coast Road leading to Beaches (Sitio Balinsasayaw Libon, Sitio Cabugaw Libon, Sitio Imaco Oas, Catburawan Ligao), Maonan, Ligao, Albay <i>CSSP</i>	ROV	Construction	Competitive Public Bidding	2/14-20/2018	03/05/2018	04/06/2018	4/10-19/2018	GAA	100,000,000.00		100,000,000.00	Road Opening/Concreting
16	Construction of Flood Control System along Cabilogan River, Guinobatan Albay <i>00-2</i>	ROV	Construction	Competitive Public Bidding	7/13-19/2018	08/02/2018	09/03/2018	09/4-13/2018	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
17	Construction of By-Pass Road, San Jose to Pantao Port, Libon, Albay <i>LP</i>	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/7-16/2018	GAA	82,190,000.00		82,190,000.00	road concreting
18	Brgy. 3-Brgy.4-Brgy.5 Road Connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing) Pioduran, Albay <i>CSSP</i>	ROV	Construction	Competitive Public Bidding	2/14-20/2018	03/05/2018	04/06/2018	4/10/2018-04/19/2018	GAA	70,000,000.00		70,000,000.00	Road Concreting
19	Brgy. 3-Brgy.2-Brgy.1 Road Connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing) Pioduran, Albay <i>CSSP</i>	ROV	Construction	Competitive Public Bidding	3/16-22/2018	04/16/2018	05/14/2018	5/15-24/2018	GAA	70,000,000.00		70,000,000.00	Road Concreting
20	Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma Oma-Paulba Road connecting Ligao Pioduran Road, incl. Bridge, in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay <i>CSSP</i>	ROV	Construction	Competitive Public Bidding	3/16-22/2018	04/16/2018	05/14/2018	5/15-24/2018	GAA	70,000,000.00		70,000,000.00	Road Concreting including Bridge Construction
18F00026	Construction/Improvement of Flood Control Dikes in Libon, Albay for critical sections of Brgys. East Carisac, West Carisac, San Agustin, Sta Cruz and Bacoled, Albay, Libon, Albay <i>00-2</i> <i>Name of project does not fully</i>	ROV	Construction	Competitive Public Bidding	11/14-20/2018	08/02/2018	09/03/2018	9/4-13/2018	GAA	75,000,000.00		75,000,000.00	postponed

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS
Projects Above P50M to P100M
(BASED ON NEP FOR FY 2018)

b. Albay 3rd DEO													
22	Construction/Rehabilitation/Improvement of Malabiga-Pantao-Road, Libon, Albay LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/7-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road
c. Camarines Sur 1st DEO													
18F00023	Construction/Improvement of Libmanan River Control, Brgy. Potot and Inalahan, Libmanan, Camarines Sur 00-2	ROV	Construction	Competitive Public Bidding	11/07/2018	12/04/2017	12/22/2017	4/30/2018-05/10/2018	GAA	90,000,000.00		90,000,000.00	short of award
c. Camarines Sur 1st DEO													
24	Daang Maharlika (LZ)-K0397+-354-K0397+406, K0397+406-K0397+534, K0397+534-K0397+861, Libmanan, Camarines Sur 00-1	ROV	Construction	Competitive Public Bidding	02/14-20/2018	03/05/2018	04/06/2018	4/10-19/2018	GAA	80,000,000.00		80,000,000.00	Concrete Reconst. with drainage
18F00022	Construction of Dike (along the cut-off Channel) along Bicol River Basin, Sta. 8+840-Sta.8+897.35, Sta. 88+900, Sta.9+176.56, Sta.9+180-Sta. 9+367, Minalabac, Camarines Sur 00-2	ROV	Construction	Competitive Public Bidding	11/07/2017	12/04/2017	12/22/2017	3/16-26/2018	GAA	70,000,000.00		70,000,000.00	short of award
18F00018	Construction of Flood Control Structures/River-wall along Bicol River (Minalabac Section), Camarines Sur 00-2	ROV	Construction	Competitive Public Bidding	11/07-13/2018	11/29/2017	01/04/2018	4/10-19/2018	GAA	90,000,000.00		90,000,000.00	Construction of Flood Mitigation Structure
18F00016	Construction of Dike along Bicol River Basin, Sta.2+035-Sta.2+307, (B/S), Sampaloc, Gainza, Camarines Sur 00-2	ROV	Construction	Competitive Public Bidding	11/07-13/2018	11/28/2017	01/04/2018	5/15-24/2016	GAA	70,000,000.00		70,000,000.00	short of award
18F00017	Construction of Dike along Bicol River Basin, Brgy. Cagbibi, Pamplona, Camarines Sur 00-2	ROV	Construction	Competitive Public Bidding	11/07-13/2017	11/28/2017	01/04/2018	3/27/2018-04/05/2018	GAA	70,000,000.00		70,000,000.00	short of award
18F00019	Construction of Dike along Bicol River Basin, Isla Matungaw, Milaor, Camarines Sur 00-2	ROV	Construction	Competitive Public Bidding	11/07-13/2017	11/29/2017	12/20/2017	4/30/2018-05/10/2018	GAA	60,000,000.00		60,000,000.00	short of award
18F00021	Construction of Dike along Bicol River Basin, Brgy. Dalipay, Milaor, Camarines Sur 00-2	ROV	Construction	Competitive Public Bidding	11/07-13/2017	12/01/2017	12/20/2017	4/10-19/2018	GAA	60,000,000.00		60,000,000.00	short of award
18F00020	Construction of Dike (along the cut-off Channel) along Bicol River Basin, Sta. 5+566-Sta. 6+110, Balagbag, Milaor, Camarines Sur 00-2	ROV	Construction	Competitive Public Bidding	11/07-13/2018	12/01/2017	12/20/2017	3/6-15/2018	GAA	70,000,000.00		70,000,000.00	short of award
18F00005	Baraca Bridge 2 (B04478LZ) along Daang Maharlika (LZ), San Fernando, Camarines Sur 00-1	ROV	Construction	Competitive Public Bidding	10/06-12/2018	10/27/2017	11/17/2017	1/16-25/2018	GAA	55,000,000.00		55,000,000.00	short of award
d. Camarines Sur 4th DEO													
33	Nabua Bypass Road, Camarines Sur, Nabua, Camarines Sur 18F00075 00-1	ROV	Construction	Competitive Public Bidding	3/28/2018-04/04/2018	04/19/2018	05/21/2018	5/22/2018-05/31/2018	GAA	83,000,000.00		83,000,000.00	Road Opening
18F00048	Iriga City-San Isidro-Sagrada-San Ramon-Hanawan Road-K0477+615-K0479+760, K0489+139-K0489+590, Bato, Polangui, Camarines Sur 00-1	ROV	Construction	Competitive Public Bidding	12/15/2017-12/21/2017	01/22/2018	01/31/2018	5/22-31/2018	GAA	77,170,000.00		77,170,000.00	short of award

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS
Projects Above P50M to P100M
(BASED ON NEP FOR FY 2018)

Contract ID	PROCUREMENT Program/Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
e. Camarines Sur 5th DEO													
35	Daang Maharlika (LZ)-K0376+006-K0377+756, K0378+859,K0078+914-K00379+491, Sipocot, Lupi, Camarines Sur	ROV	Construction	Competitive Public Bidding	2/14-20/2018	03/05/2018	04/06/2018	4/10-19/2018	GAA	97,122,000.00		97,122,000.00	Road Widening incl. Drainage and RROW
18F00040	Rolando Andaya Highway-K0338+854-K0339+533,K0339+769-K0341+637, Sipocot, Camarines Sur	ROV	Construction	Competitive Public Bidding	11/27/2017-12/03/2018	12/29/2017	01/29/2018	1/30/2018-02/08/2018	GAA	83,819,000.00		83,819,000.00	postponed
18F00039	Rolando Andaya Highway-K0294+477-K0296+842, Del Gallego, Camarines Sur	ROV	Construction	Competitive Public Bidding	11/27/2018-12/03/2018	02/06/2018	02/20/2018	4/10-19/2018	GAA	74,701,000.00		74,701,000.00	short of award
38	Construction of Flood Control Project, Barangay Iraya, Ragay, Camarines Sur	ROV	Construction	Competitive Public Bidding	6/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation
39	Construction of Flood Control Project, Barangay Lower Sta. Cruz, Ragay, Camarines Sur	ROV	Construction	Competitive Public Bidding	7/20-26/2018	08/09/2018	09/10/2018	09/11-20/2018	GAA	100,000,000.00		100,000,000.00	Cons.of Flood Mitigation Mitigation Structure
f. Catanduanes DEO													
40	Construction of Water Impounding System (Natugungan Dam) at Brgy. Rizal, Viga, Catanduanes	ROV	Construction	Competitive Public Bidding	4/18-24/2018	05/07/2018	06/04/2018	6/5-14/2018	GAA	100,000,000.00		100,000,000.00	Construction of Water Supply System
18F00011	Ensure Safe and Reliable National Road Road System, Network Development Program-Road Widening-Secondary Roads, Catanduanes Cir Road	ROV	Construction	Competitive Public Bidding	12/22-28/2018	11/06/2017	11/27/2017	2/13-22/2018	GAA	60,859,000.00		60,859,000.00	short of award
18F00015	Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sacahon Beach, Bote Lighthouse, Japanese Garrison (Mt. Arinawan), Bitaoan Beach, Carorian Wonders, including Bridge, Brgy. Cagraray, Bato, Catanduanes	ROV	Construction	Competitive Public Bidding	11/07-13/2017	11/27/2017	12/19/2017	1/30/2018-02/08/2018	GAA	60,000,000.00		60,000,000.00	short of award
g. Masbate 1st DEO													
43	Poblacion Morocborocan-Guindahap Road, Masbate	ROV	Maintenance	Competitive Public Bidding	04-5-11/2018	04/27/2018	05/28/2018	5/29/2018-06/07/2018	GAA	100,000,000.00		100,000,000.00	Road Concreting
44	Daraga, Placer-Divisoria, Cawayan Road (Package I), Placer, Masbate	ROV	Construction	Competitive Public Bidding	05/25/2018-05/31/2018	06/14/2018	07/16/2018	07/17/2018-07/26/2018	GAA	95,555,000.00		95,555,000.00	Road Concreting

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS
Projects Above P50M to P100M
(BASED ON NEP FOR FY 2018)

Contract ID	PROCUREMENT Program/Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
h. Masbate 2nd DEO													
45	Construction of Water Supply Project, Cataingan, Masbate <i>CSSP</i>	ROV	Maintenance	Competitive Public Bidding	2/14-20/2018	03/05/2018	04/06/2018	4/10-19/2018	GAA	78,000,000.00		78,000,000.00	Construction of Water Supply System
i. Masbate 3rd DEO													
18F00028	San Pascual-Claveria Rd-K0001+762- K0006+000,K0007+000-K0008+000,K009+ 000-K010+314,K0034+859-K0035+017, K0035+078-K0036+000,K0036+000,K0036+ 371-K0038+035, San Pascual, Claveria, <i>00-1</i> Masbate <i>Stationing data not fully</i>	ROV	Construction	Competitive Public Bidding	11/14-20/2018	01/03/2018	04/06/2018	4/10-19/2018	GAA	61,873,000.00		61,873,000.00	short of award <i>P0020161822</i>
47	San Fernando North Rd-K0001+950-K0002+ 070,K0006+338-K0006+420,K0006+420- K0006+542,K0007+038-K0007+101,K0007+ 104-K0007+141,K0008+250-K0009+200, K0009+315-K0009+400,K0012+736-K0013+ 000,K0015+212-K0015+754,K0016+265- K0016+672,K0016+811-K0017+000,K0024+ 146-K0024+213,K0024+213-K0024+338, K0024+338-K0024+382,K0025+000-K0025+ 318,K0025+318-K0025+563,K0025+563- K0025+708, San Fernando, San Jacinto, <i>00-1</i> Monreal, Masbate <i>Stationing data not fully</i>	ROV	Maintenance	Competitive Public Bidding	3/16-22/2018	04/16/2018	05/14/2018	05/15-24/2018	GAA	69,785,000.00		69,785,000.00	Construction of Lined Canal
48	Repair/Rehabilitation (Asphalt Overlay) of Masbate-Uson-Placer Road (Buenavista- Cawayan Section), Masbate <i>00-1</i>	ROV	Maintenance	Competitive Public Bidding	07/20-26/2018	08/09/2018	09/10/2018	09/11-20/2018	GAA	100,000,000.00		100,000,000.00	Asphalt Overlay
49	Repair/Rehabilitation (Asphalt Overlay) of Masbate-Cataingan-Placer Road <i>00-1</i> (Dimasalang to Cataingan Section), Masbate	ROV	Maintenance	Competitive Public Bidding	07/20-26/2018	08/09/2018	09/10/2018	09/11-20/2018	GAA	100,000,000.00		100,000,000.00	Asphalt Overlay
18F00041	Road Widening-Secondary Roads-Masbate- Cataingan-Placer Road, Masbate Province <i>00-1</i> <i>no stationing</i>	ROV	Construction	Competitive Public Bidding	11/27/2017- 12/03/2017	12/21/2017	12/28/2017	2/13-22/2018	GAA	96,789,000.00		96,789,000.00	short of award
j. Sorsogon 1st DEO													
51	Barcelona-Casiguran Diversion Road (Barcelona Section), Sorsogon <i>See 2nd</i> <i>00-1 18F00023</i>	ROV	Construction	Competitive Public Bidding	04/05/2018- 04/27/2018	04/27/2018	05/28/2018	5/29/2018- 06/07/2018	GAA	100,000,000.00		100,000,000.00	Roads Concreting <i>P0020106547</i>

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS
Projects Above P50M to P100M
(BASED ON NEP FOR FY 2018)

Contract ID	PROCUREMENT Program/Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
k. Sorsogon 2nd DEO													
52	Juban-Bulan Diversion Road (Juban Section), incl. ROW, Sorsogon, Juban, Sorsogon 00-1	ROV	Construction	Competitive Public Bidding	4/20-26/2018 18F00071	05/09/2018	06/08/2018	6/11-21/2018	GAA	100,000,000.00		100,000,000.00	Road Concreting including ROW
53	Daang Maharlika (LZ)-K0600+-008-K0602+683,K0605+000-K0605+167,K0606+414-K0606+503,K0607+544-K0607+700,K0608+400-K0608+492,K0610+100-K0612+261,K0615+500-K0615+700,K0618+000-K0618+320, Juban, Irosin, Sorsogon 00-1	ROV	Construction	Competitive Public Bidding POD201260LZ	03/16-22/2018 18F00073	04/05/2018	05/07/2018	05/8-17/2018	GAA	100,000,000.00		100,000,000.00	Road Widening incl. Drainage and RROW
54	Juban-Bulan Diversion Road (Bulan Section), incl. ROW, Sorsogon, Bulan, Sorsogon 00-1	ROV	Construction	Competitive Public Bidding	4/5-11/2018	04/27/2018	05/28/2018	5/29/2018-06/07/2018	GAA	100,000,000.00		100,000,000.00	Road concreting including ROW
55	Gubat Bypass Road, including ROW, Sorsogon, Gubat, Sorsogon 00-1	ROV	Construction	Competitive Public Bidding	3/16-22/2018	04/05/2018	05/07/2018	5/8-17/2018	GAA	100,000,000.00		100,000,000.00	Road concreting including ROW
56	Construction of Flood Control Structures along Cadacan River, Sto. Domingo Section Sta. 0+000 to Sta. 1+000 rightside, Irosin, Sorsogon 00-2	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
57	Construction of Flood Control Structures along Casini Section, Sta. 0+000-Sta. 0+800, Irosin, Sorsogon 00-2	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
58	Construction of Flood Control Structures along Downstream Fabrica Bridge both side Sta.0+000 to Sta.1+000, Bulan, Sorsogon 00-2	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
59	Construction of Flood Control Structures along Downstream of Magsaysay Bridge, Sta. 0+000 to Sta.0+700, Bulan, Sorsogon 00-2	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
60	Construction of Flood Control Structures along Downstream of Rangas Bridge both sides Sta. 0+000 to Sta. 0+500, Irosin, Sorsogon 00-2	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
61	Construction of Ariman-Panganiban Coastal Road and Shore Protection, Gubat, Sorsogon LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road
62	Construction of Balud del Norte-Cota na Daco Cogon Coastal Road and Shore Protection 18F00077 LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS
Projects Above P50M to P100M
(BASED ON NEP FOR FY 2018)

Contract ID	PROCUREMENT Program/Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
k. Sorsogon 2nd DEO													
63	Construction of Caloocan-Tabunan-Paghuliran Coastal Road with Shore Protection, Matnog Sorsogon 18700081 LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road
64	Construction of Diamante-Perlas Coastal Road and Shore Protection, Prieto Diaz, Sorsogon 18700080 LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road
65	Construction of Luna Candel-Balud del Sur Coastal Road and Shore Protection, Gubat, Sorsogon 18700076 LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road
66	Construction of Paghuliran-Poropandan Coastal Road and Shore Protection, Matnog, Sorsogon LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road
67	Construction of Poblacion Norte, Central and Sur Coastal Road and Shore Protection, Barcelona, Sorsogon LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road
68	Construction of Poropandan-Culasi Road with Shore Protection, Matnog, Sorsogon LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road
69	Construction of San Vicente-San Rafael Coastal Road and Shore Protection, Bulan, Sorsogon 18700086 LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road
70	Construction of Zone 2- Sabang-San Vicente Coastal Road and Shore Protection, Bulan, Sorsogon 18700085 LP	ROV	Construction	Competitive Public Bidding	06/21-27/2018	07/09/2018	08/06/2018	08/07-16/2018	GAA	100,000,000.00		100,000,000.00	Construction of Concrete Road

Prepared/Submitted by:

BENJAMIN G. BUITRE, JR.
Engineer IV
Head, Procurement Unit

Checked by:

MARLOU N. LACUNA
BAC, Chairman

Recommending Approval:

DANILO E. WERSOLA, CESO III
Regional Director

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR REGIONAL PROCURED PROJECTS
Projects Below P50M
(BASED ON NEP FOR FY 2018)

Contract ID	PROCUREMENT Program/Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
Camarines Sur 1st DEO													
	Construction of Dike (along Libmanan River) within Bicol River Basin, Brgy. Puro Batia' Libmanan, Camarines Sur 00-2	ROV	Construction	Competitive Public Bidding	03/16-22/2018	04/16/2018	05/14/2017	05/15/2018- 05/24/2018	GAA	40,000,000.00		40,000,000.00	Construction od Dike

Prepared/Submitted by:

BENJAMIN G. BUITRE, JR.
 Engineer IV
 Head, Procurement Unit

Checked by:

MARILOU N. LACUNA
 BAC, Chairman

Recommending Approval:

DANILO E. VERSOLA, CESO III
 Regional Director