

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
25IB0001 - Installation/Application of Road Safety Facilities (Roadway Lighting Along Borongan-Guuan Road, K0979+488 – K0983+756	Construction Section	No	Competitive Bidding	Sept. 19, 2024	Sept. 19, 2024	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	44,513,556.93		44,513,556.93	Installation of single Arm 8m-Pole Solar LED Street Lighting (80W, 30m Spacing, Opposite Arrangement, Number of units = 28
25IB0002 - Installation/Application of Road Safety Facilities (Roadway Lighting) Along Borongan-Guuan Road, K0949+488 –K0953+20	Construction Section	No	Competitive Bidding	Sept. 19, 2024	Sept. 19, 2024	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	39,199,989.52		39,199,989.52	Installation of single Arm 8m-Pole Solar LED Street Lighting (80W, 30m Spacing, Opposite Arrangement, Number of Units = 25
25IB0003 - Construction of BY-PASS and Diversion Roads, Borongan Diversion Road – Segment 1 (Surok – Bayobay Section), Eastern Samar Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Sept. 23, 2024	Sept. 23, 2024	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	144,750,000.00		144,750,000.00	Road: 2.80 Lane Km. with RCPC, conc. Slope Protection and Lined Canal, Station 0+500.00 – 1+200.00, (PCCP – L=700 meters, W=14.30, T=0.30m), station 0+100.00 – 1+200.00 (Bike Lane & Side walk PCCP both sides – L=1,100.00 meters, W=5.0 meters, T=0.15m), shouldering = 1.80 meters both side
25IB0004 (Re-advertised) - Road Widening Secondary Roads Jct. Buenavista-Lawaan-Marabut Road K0966+1055 – K968+900, K0978+000 – K0978+500, K0979+000 – K0979+118	Construction Section	No	Competitive Bidding	Oct. 9 - 16, 2024	Oct. 9 - 16, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	114,820,522.86		114,820,522.86	Road widening L= 5.236 Lane km, T=0.28m, W=3.35m and Installation of Roadway Safety Devices, and other Scope of Works indicated herein
25IB0005 - Construction of New Permanent Bridge Pagnamitan (S00188SM) BR. along Guiuan - Sulangan Peninsula RD.	Construction Section		Competitive Bidding	Oct. 7 - 14, 2024	Nov. 05, 2025	03/26/2025	March 27 - April 4, 2025	GoP - Current Budget Year	96,499,952.46		96,499,952.46	Construction of New Bridge Phase II (Construction of Deckslab span 1-13 and L/4 of Cutting slab and Abutment A and Pier 11-13
25IB0006 - Construction of By-Pass and Diversion Roads, Borongan Diversion Road - Segment II (Calingatngan - Campesao Section) Phase II, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 9 - 16, 2024	Oct. 9 - 16, 2024	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	90,790,095.00		90,790,095.00	Road 1.60 Lane Km. Station 0+531.00 – 0+931.00, (PCCP – L=400 meters, W=14.30, T=0.30m), Station 0+216.05 – 0+931.00 (Bike Lane & Side Walk PCCP both sides – L=714.95 meters, W=5.0 meters, T=0.15m), Shouldering = 1.80 meters both side, with RCPC, Conc. Slope Protection and Lined Canal

25IB0007 - Retrofitting / Strengthening of Permanent Bridges, Maypangan BR. (B00581SM) along Borongan - Guiuan Road	Construction Section	Yes	Competitive Bidding	Oct. 9 - 16, 2024	Nov. 12, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	48,999,928.12		48,999,928.12	Retrofitting/Strengthening of 2-span, 2-Lane (L=53.00m) PCDG Bridge (application of carbon fiber sheet along deck slab 2 layers and along girder1-3 (2 layers) and girder 4 (1 layer), painting of railings, post and wingwall, 5 roadway lighting both sides, per scope of works indicated herein.
25IB0008 - Construction of Flood Control Structure, Barangay Guibuangan, Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 9 - 16, 2024	Nov. 07, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	19,600,000.00		19,600,000.00	Flood Control = 64m with steel sheet Piles (Z-Type, with access road and other scope of work indicated herein based on plans.
25IB0009 - Road Widening Secondary Roads Wright-Taft-Borongan Road K0868+472 – K0870+951	Construction Section	No	Competitive Bidding	Oct. 9 - 16, 2024	Oct. 9 - 16, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	115,799,999.90		115,799,999.90	Retrofitting/Strengthening of 2-span, 2-Lane (L=53.00m) PCDG Bridge (application of carbon fiber sheet along deck slab 2 layers and along girder1-3 (2 layers) and girder 4 (1 layer), painting of railings, post and wingwall, 5 roadway lighting both sides, per scope of works indicated herein.
25IB0010 - Preventive Maintenance Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road, K0914+249 – K0914+334, K0914+488 – K0914+534, K0915+532 – K0915+550, K0915+588 – K0915+605, K0916+168 – K0916+173, K0916+173 – K0916+186, K0916+511 – K0916+530, K0916+552 – K0916+575, K0916+579 – K0916+588, K0916+597 – K0916+620, K0916+629 – K0916+633, K0916+661 – K0916+674, K0916+692 – K0916+825, K0917+1180 – K0917+1184, K0917+1374 – K0917+1399, K0917+1417 – K0917+1435	Construction Section	Yes	Competitive Bidding	Oct. 10 - 17, 2024	Nov. 05 2024	Feb. 7, 2025	Feb. 8-17, 2025	GoP - Current Budget Year	5,170,478.28		5,170,478.28	Concrete Reblocking L=0.555 Lane Km, W=3.05m, T=0.28m
25IB0011 - Rehabilitation / Reconstruction / Upgrading of Damage Paved Roads Secondary Roads Guiuan-Sulangan Peninsula Road, K1056+352 – K1056+379, K1056+379 – K1056+886, K1056+934 – K1056+952	Construction Section	No	Competitive Bidding	Oct. 10 - 17, 2024	Oct. 10 - 17, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	7,307,859.17		7,307,859.17	Concrete Rehabilitation L=0.715 Lane Km, W=3.05m, T=0.28m
25IB0012 - Construction of Flood Control Structure Along Can-Obing River Sta. 1+050 – Sta. 1+400, Barangay Can-Abong Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 10 - 17, 2024	Oct. 10 - 17, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	110,975,000.00		110,975,000.00	Flood control = 295m with 9m steel sheet piles (Z-Type), with access road and other scope of work indicated herein based on plans
25IB0014 - Construction of Flood Control Structure Barangay BOCO Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 16-23, 2024	Nov. 07, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	9,799,999.34		9,799,999.34	Flood Control with Berms = 27m with 6m Steel Sheet Piles (Z-Type), with access road and other scope of work indicated herein based on plans.
25IB0015 - Preventive Maintenance secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road K0891+(-767) – K0894+587	Construction Section	No	Competitive Bidding	Oct. 16-23, 2024	Oct. 16-23, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	33,302,359.75		33,302,359.75	CW1 – Asphalt Overlay (1.680 Lane km) including shoulder (A=2,520 sq.m.), T=50mm CW2 – concrete Reblocking 0.853 Lane km, T=280mm

25IB0016 - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads Secondary Roads Borongan – Guiuan Road, K0931+767 – K0931+855, K0931+915 - K0931+973, K0934+054 - K0934+472, K0940+797 – K0941+281, K0941+442 – K0941+600, K0941+677 – K0941+928, K0944+346 – K0944+677, K0944+853 – K0945+123, K0946+430 – k0946+770	Construction Section	No	Competitive Bidding	Oct. 16-23, 2024	Oct. 16-23, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	54,197,918.74		54,197,918.74	CW1 – Reconstruction from ACP to Concrete Pavement L=4,858 Lane Km, T=280mm
25IB0017 - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads Secondary Roads Borongan – Guiuan Road, K1018+708 – K01018+868, K1023+524 – K1023+606, K1023+683 – K1023+807, K1023+974 – K1024+017, K1024+1000 – K1025+142, K1025+400 – K1025+455, K1025+516 – K1025+566, K1025+649 – K1025+801	Construction Section	No	Competitive Bidding	Oct. 16-23, 2024	Oct. 16-23, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	21,200,339.89		21,200,339.89	CW1 – Reconstruction from ACP to Concrete Pavement L=1.872 Lane Km, T=280mm
25IB0018 - Preventive Maintenance Secondary Roads Jct. Buenavista-Lawaan-Marabut Road, K0986+1047 – K0991+224	Construction Section	No	Competitive Bidding	Oct. 28, 2024 - Nov. 04, 2024	Oct. 28, 2024 - Nov. 04, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	41,294,259.47		41,294,259.47	CW1 – Concrete Reblocking 1.875 Lane Km. T=280mm CW2 – Asphalt Overlay (1.512 Lane Km) including shoulder (A = 1,590sq.m.), T=50mm
25IB0019 - Construction (Completion) of DPWH Building, Eastern Samar DEO, DPWH - ESDEO, Brgy. Alang-Alang, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28, 2024 - Nov. 04, 2024	Nov. 21, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	19,599,255.92		19,599,255.92	Completion of DPWH Building; Painting works, Electric Elevator, Water Proofing, Aluminum Cladding, Tile works, Airconditioning, Water Pumping System, Site Development, and other scope of works indicated herein.
25IB0020 - Road Widening Secondary Roads Borongan-Guiuan Road, K1000+285 – K1001+962, K1001+990 – K1002+800, K1003+280 – K1003+640	Construction Section	No	Competitive Bidding	Oct. 28, 2024 - Nov. 04, 2024	Oct. 28, 2024 - Nov. 04, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	125,449,999.66		125,449,999.66	Road 5.72 Lane Km. Road Widening L=5.72 Lane Km, T=0.28m, W=3.35m and other Scope of works indicated herein
25IB0021 - Construction of Road from National Highway Barangay Busay-Barangay San Jose- Barangay Sung-an-Barangay Cambante, Mercedes, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 28, 2024 - Nov. 04, 2024	Oct. 28, 2024 - Nov. 04, 2024	08/06/2025	08/07-13/2025	GoP - Current Budget Year	61,760,000.00		61,760,000.00	Road 5.668 Line Km Station 0+000.00 – 2+834.00 (PCCP – L=2,834 meters, W=6.10, T=0.23m), Shouldering = 1.5 meters both side with RCPC with Headwall
25IB0022 - Construction of Multi-Purpose Building, Taboc Elementary School Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28, 2024 - Nov. 04, 2024	Nov. 19, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	4,950,840.85		4,950,840.85	Construction of Multi-Purpose Building (15m x 30m – Covered Court) and other scope of work indicated herein. (as budgeted)
25IB0024 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads Wright-Taft-Borongan Road, K0861+327 – K0861+382, K0861+406 – K0861+496, K0861+507 – K0861+940, K0861+970 – K0862+178, K0889+692 – K0889+825	Construction Section	Yes	Competitive Bidding	Oct. 29, 2024 - Nov. 05, 2024	Nov. 21, 2024	03/12/2025	March 13 - 19, 2025	GoP - Current Budget Year	7,839,999.95		7,839,999.95	Road: 987.00 Meters Construction of Concrete Line Canal with Cover L=987.00 I.m. (W=0.80m, H= 0.80m)
25IB0025 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads Wright-Taft-Borongan Road, K0919+052 – K0920+085	Construction Section	Yes	Competitive Bidding	Oct. 29, 2024 - Nov. 05, 2024	Nov. 21, 2024	02/07/2025	Feb. 8 -17, 2025	GoP - Current Budget Year	8,525,999.44		8,525,999.44	Road: 1,041.00 Meters Construction of Concrete Line Canal with Cover L=1,041.00 I.m. (W=0.80m, H=0.80m)

25IB0026 - Construction of Road, Barangay Can-Ilay-Barangay Salvacion-Barangay Pandol-Barangay BOCO-Barangay Balagon Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 29, 2024 - Nov. 05, 2024	Oct. 29, 2024 - Nov. 05, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	49,000,000.00		49,000,000.00	Road: 3.030 Lane Km Station 0+000.00 – 0+430.00 & 0+875.00 – 1+960.00, (PCCP – L=1,515 meters, W=6.10, T=0.23m), Shouldering = 1.5meters both side with RCPC with Headwall
25IB0027 - Construction of Multi-Purpose Building, Barangay Naga Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 29, 2024 - Nov. 05, 2028	Nov. 21, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	4,950,847.65		4,950,847.65	Construction of Multi-Purpose building (15m x 30m – covered court); Complete Structural Concrete Frame works, Complete structural Trusses, Complete Purlin members with metal accessories, & other scope of work indicated herein. (slab not included and roofing sheet installed is 21.7m length of mpb.)
25IB0028 - Construction of Basey-Maydolong Road Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 06 - 13, 2024	Nov. 06 - 13, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	49,000,000.00		49,000,000.00	Road: 2.508 Lane Km Station 0+000.00 – 1+254.00, (PCCP-L=1,254 meters, W=6.70, T=0.23m), Shouldering =1.5
25IB0029 - Road Widening Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road, K0913+750 – K0913+1400, k0914+300 – K0914+1080, k0915+601 – K0916+838, K0918+000 – K0918+140	Construction Section	No	Competitive Bidding	Nov. 06 - 13, 2024	Nov. 06 - 13, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	125,449,999.33		125,449,999.33	Road: 5.28 Lane Km. Road Widening L=5.28 Lane Km, T=0.28m, W=3.35m and other Scope of works indicated Herein
25IB0030 - Construction of Multi-Purpose Building, Barangay Sabang North Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Dec. 03, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	4,949,280.09		4,949,280.09	Construction of Multi-Purpose Building and other works indicated herein
25IB0031 - Construction of Multi-Purpose Building, Senior Citizen Building, Barangay Sabang North Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Dec. 03, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	4,949,538.81		4,949,538.81	Construction of Multi-Purpose Building, Senior Citizen Building and other works indicated herein
25IB0032 - Road Widening Tertiary Roads Arteche-Jipapad-Las Navas-Rawis Road, K0974+(-362) – K0975+132	Construction Section	No	Competitive Bidding	Nov. 13 - 20, 2024	Nov. 13 - 20, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	69,109,437.91		69,109,437.91	Road: 2.984 lane km L=2.984 Lane km, T=0.28m, W=3.35m and other Scope of Works indicated herein
25IB0033 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road, K0964+705 – K0964+720	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Dec. 03, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	2,229,473.77		2,229,473.77	Construction of Slope protection Length 12m and 1-Line RCPC (0.900), 45.00 sq.m.
25IB0034 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road, K0964+971 – K0964+983	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Dec. 03, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	2,239,233.10		2,239,233.10	Construction of Slope protection Length 9m and 1-Line RCPC (0.900), 48.00 sq.m.
25IB0035 - Access Road leading to Tourist Destination from Borongan Airport to Hilangagan Beach Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Dec. 03, 2024	19-May-25	May 20 28, 2025	GoP - Current Budget Year	4,899,999.84		4,899,999.84	Road: 0.0400 Lane Km. Construction of Road 0.040 Lane Km. W=6.70m T=0.23m, with 64 pcs. Tetrapod's and other Scope of Works indicated herein

25IB0036 - Construction of Road, Barangay Naubay-Sitio Talisay-Sitio Sabang-Naubay-Talisay Access Llorente, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 20 - 27, 2024	Nov. 20 - 27, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	49,000,000.00		49,000,000.00	Segment-1, Station 0+000.00 – 0+848.00 (PCCP – L=848 meters, W=6.00, T=0.23m), Shouldering = 1.0 meters both side, Segment-2 station 0+000.00 – 0+035.00, (PCCP- L=35 meters, W=6.00, T=0.23m), shouldering = 1.0 meters both side, Roads: 1.766 Lane Km. With RCPC with Headwall, Stone Masonry, Concrete Line Canal & Solar Street Lightings
25IB0037 - Construction of Multi-Purpose Building Barangay Canlaray Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 20 - 27, 2024	Nov. 20 - 27, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	4,949,214.38		4,949,214.38	Construction of Multi-Purpose Building, and other works indicated herein
25IB0038 - Construction of Evacuation Center Barangay Bati-awan Taft, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 20 - 27, 2024	Nov. 20 - 27, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	4,949,279.50		4,949,279.50	Construction of Multi-Purpose Building, and other scope of works indicated herein
25IB0039 - Construction of Multi-Purpose Building (Hall) Barangay Surok Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 20 - 27, 2024	Nov. 20 - 27, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	4,949,214.38		4,949,214.38	Construction of Multi-Purpose Building, and other works indicated herein
25IB0040 - Construction of Multi-Purpose Building, Barangay G. Borongan city, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 20 - 27, 2024	Dec. 12, 2024	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,986.76		4,949,986.76	Construction of Multi-Purpose Building with roof deck, tile works, electrical works and other works indicated herein
25IB0041 - Construction of Multi-Purpose Building, Barangay Hall, Barangay Suribao Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 20 - 27, 2024	Dec. 12, 2024	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,986.76		4,949,986.76	Construction of Multi-Purpose Building with roof deck, tile works, electrical works and other works indicated herein, Note: ceiling, catch basin, painting are not included
25IB0042 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road, K0934+1006, K0935+052, K0935+153, K0935+264, K0936+002	Construction Section	Yes	Competitive Bidding	Nov. 24, 2024 - Dec. 01, 2024	Dec. 16, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	6,859,999.98		6,859,999.98	Jct. Taft-Oras-San Policarpo-Arteche Road, K0934+1006, K0935+052, K0935+153, K0935+264, K0936+002
25IB0043 - Construction of Drainage Structure Brgy. Lalawigan Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 24, 2024 - Dec. 01, 2024	Dec. 16, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	4,899,999.07		4,899,999.07	Road: 593.00 Construction of Concrete Line Canal, L=593.00 l.m. (1.00H x 0.80W) and other scope of works indicated herein
25IB0044 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads Jct. Buenavista-Lawaan-Marabut Roads K0956+100 – K0956+300, K0978+813 – K0979+000, K0980+259 - k0980+500, K0986+250 – K0986+377, K0986+489 – K0986+730, K0987+743 – K0987+924, K0988+954 – K0989+205, K0990+900 – K0991+183, K0991+613 – K0991+950	Construction Section	No	Competitive Bidding	Nov. 27, 2024 - DEc. 04, 2024	Nov. 27, 2024 - DEc. 04, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	15,361,499.73		15,361,499.73	Construction of concrete Line Canal with cover L=1,848.00 l.m. (W = 0.80m, H = 0.80m) and other scope of works indicated herein

25IB0023 - (Re-ad) - Construction of Multi-Purpose Building Barangay 03 Poblacion Eastern Samar Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 24, 2024 - Dec. 01, 2024	Dec. 16, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	4,949,164.73		4,949,164.73	Construction of Multi-Purpose Building with Roof Deck, Tile Works, Painting Works, Electrical Works and other works indicated herein
25IB0013 - (Re-ad) - Construction of Missing Links/New Roads Arteche, Brgy. Catumsan-Jipapad-Las Navas-Catubig, Rawis Road.	Construction Section	No	Competitive Bidding	Nov. 24, 2024 - Dec. 01, 2024	Nov. 24, 2024 - Dec. 01, 2024	08/08/2025	08/11-18/2025	GoP - Current Budget Year	144,750,000.00		144,750,000.00	Station 0+000.00 – 2+000.00, (PCCP- L=1000 meters, W=6.70, T=0.23m), (ASBC- L=1000 meters, W=6.70, T=0.23 m), Shouldering = 1.5 meters both side, Road – 4.00 Lane km with RCPC, RCBC, Conc. Slope Protection and Lined Canal
25IB0045 - Construction of Multi-Purpose Building, Sitio Cainta, Barangay Balacdas, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 27, 2024 - DEc. 04, 2024	Dec. 18, 2024	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,827.48		4,949,827.48	Construction of Multi-Purpose Building (15 x 30m – covered Court) and other scope of work indicated herein. (as budgeted)
25IB0046 - Construction of Multi-Purpose Building (Covered Court), Barangay 2, Balangiga, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 27, 2024 - DEc. 04, 2024	Dec. 18, 2024	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,544.94		4,949,544.94	Construction of Multi-purpose Building (15m x 30m – covered court) and other scope of work indicated herein, (as budgeted)
25IB0047 - Construction of Road to Rawis Beach, Barangay Rawis, Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 27, 2024 - DEc. 04, 2024	Dec. 18, 2024	02/07/2025	2/8 -17/2025	GoP - Current Budget Year	4,950,000.00		4,950,000.00	Station 0+000 – 0+156.00, L=156 meters, W=6.00m, T=0.23m, Shoulder = 1.0m both side with RCPC with Headwall, and Stone Masonry
25IB0048 - Construction of Road, Barangay Solong Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 27, 2024 - DEc. 04, 2024	Nov. 27, 2024 - DEc. 04, 2024	08/12/2025	08/13-19/2025	GoP - Current Budget Year	19,600,000.00		19,600,000.00	Road: 1.428 Lane Km Station 0+000 – 0+714.00, L=714 meters, W=6.10m, T=0.23m, Shoulder = 1.5m both side with RCPC with Headwall, and Stone Masonry
25IB0049 - Construction of Road, Sitio Tabok, Barangay Nato, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 28, 2024 - Dec. 05, 2024	Nov. 28, 2024 - Dec. 05, 2024	08/12/2025	08/13-19/2025	GoP - Current Budget Year	19,600,000.00		19,600,000.00	Road: 1.138 Lane Km Station 0+000.00 – 0+569.00 L=569 meters, W=6.00m, T=0.23m, Shoulder = 1.0m both side with RCPC with Headwall, and Stone Masonry
25IB0050 - Construction of Multi-Purpose Building, Can-Avid Municipal Hall Phase 2 Barangay Poblacion, Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 28, 2024 - Dec. 05, 2024	Dec. 19, 2024	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	49,499,185.34		49,499,185.34	Construction of Multi-purpose Building (Municipal Hall Phase 2), including Stairs, window Moldings, Classical Column (Base, Shaft and Capital), Catch basin, Built-up and preformed Membrane at Roof Deck, Skylight, PPR Pipes and fittings for Waterlines, S-1000 PVC Pipes and fittings for Plumbing system and other scope of work indicated herein (as budgeted)
25IB0051 - Construction of Multi-purpose Building (Covered Court), Barangay Gamot, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 28, 2024 - Dec. 05, 2024	Dec. 19, 2024	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,320.05		4,949,320.05	Construction of Multi-purpose Building (14.5m x 22.5m – covered court); complete Structural Concrete frame works, Structural Trusses, purlin members with metal accessories, floor topping, painting on columns, electrical works, & other scope of work indicated herein

25IB0053 - Construction of Multi-Purpose Building, Taft Municipal Hall Phase 2, Barangay Poblacion, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	Dec. 04 - 11,2024	Dec. 04 - 11,2024	08/12/2025	08/13-19/2025	GoP - Current Budget Year	49,499,516.91		49,499,516.91	Completion of Taft Municipal Building; Concrete works, Masonry, Carpentry & Ceiling works, Office Glass wall partitions, Doors, Tile works, Railings, Cement base Waterproofing on Roof Deck, electrical works, Centralized Air-Conditioning, Elevator, Water Tank and Pump installation and other scope of works indicated herein
25IB0055 - Construction of Road, Barangay 06 – Barangay Mabini, Quinapondan Eastern Samar	Construction Section	No	Competitive Bidding	Dec. 05 - 12, 2024	Dec. 05 - 12, 2024	08/12/2025	08/13-19/2025	GoP - Current Budget Year	48,250,000.00		48,250,000.00	Road: 2.668 Lane Km. Station 0+000.00 – 1+334.00, L=1,334 meters, W=6.10m, T=0.23m, Shoulder = 1.5m both side with RCPC with Headwall, Stone Masonry and Line Canal (V-shape) stone masonry
25IB0058 - Construction of Road from New Road Street to Barangay Canlaray Road Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 12, 2025 – Feb. 04, 2025	Jan. 12, 2025 – Feb. 04, 2025	08/12/2025	08/13-19/2025	GoP - Current Budget Year	4,900,000.00		4,900,000.00	Road: 0.644 Lane Km. Station 0+000.00 – 0+322.00, L=322 meters, W=6.00m, T=0.23m, Shoulder = 0.5m both side
25IB0057 - Construction of Multi-Purpose Building Barangay Balud, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 12, 2025 – Feb. 04, 2025	Feb. 04, 2025	Feb. 13, 2025	02/14-21/2025	GoP - Current Budget Year	4,949,686.19		4,949,686.19	Construction of Multi-Purpose Building, and other works indicated Herein
25IB0059 - Construction of Multi-Purpose Building Barangay Hall, Barangay Cabay Balangkayan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 12, 2025 – Feb. 04, 2025	Feb. 04, 2025	Feb. 13, 2025	02/14-21/2025	GoP - Current Budget Year	9,899,828.84		9,899,828.84	Construction of Multi-Purpose Building and other works indicated herein
25IB0060 - Construction of Multi-Purpose Building (Evacuation Center), Barangay San Luis Taft, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 12, 2025 – Feb. 04, 2025	Feb. 04, 2025	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	9,899,354.69		9,899,354.69	Construction of Multi-Purpose Building and other works indicated herein
25IB0052 (Re-advertised) - Access Road from National Highway Leading to Amanjuray-Amandaraga Falls, Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 18 - 27, 2025	Feb. 11, 2025	12-Mar-25	March 13 - 19, 2025	GoP - Current Budget Year	4,900,000.00		4,900,000.00	Road: 0.276 Lane Km. Station 0+000.00 – 0+050.00 & 0+104.00 0+187.00, L=138 meters, W=6.10m, T=0.23m, Shoulder = 1.5m both side with RCPC with Headwall
25IB0054 (Re-Advertised) - Construction of Road, Barangay 3 to Barangay Balud, San Policarpo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 18 - 27, 2025	Feb. 11, 2025	02/20/2025	Feb. 21 - 28, 2025	GoP - Current Budget Year	4,950,000.00		4,950,000.00	Road: 0.416 Lane km Station 0+000.00 – 0+184.00, L=184 meters, W=6.10m, T=0.23m, Shoulder = 1.5m both side with RCPC with Headwall
25IB0056 (Re-advertised) - Construction of Revetment along BERI River Side, Brgy. 8, Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 18 - 27, 2025	Feb. 11, 2025	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,900,000.00		4,900,000.00	Flood Control =16m with Steel Sheet Piles (Z-Type), with access road and other scope of work indicated herein based on plans
25IB0061 - Construction of Drainage Structure, Barangay 7, Poblacion, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 21 - 28, 2025	Feb. 13, 2025	02/21/2025	Feb. 22 - March 3, 2025	GoP - Current Budget Year	4,899,999.66		4,899,999.66	Construction of Concrete Line Canal, L=605.00 l.m. (0.80H x 0.80W) and other scope of works indicated herein
25IB0062 - Construction of Bridge, Brgy. Malbog, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 21 - 28, 2025	Feb. 13, 2025	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,999.99		4,949,999.99	Road: single lane road Length = 24.5m, width = 3.0m, Thickness = 0.23m. New Construction of Flat Slab Bridge L=8.0 m. Width = 4.0 m and per scope of works indicated Herein
25IB0063 - Construction of Multi-purpose Building (Hall) Barangay Balud, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 21 - 28, 2025	Feb. 13, 2025	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,354.54		4,949,354.54	Construction of Multi-purpose Building, and other works indicated herein

25IB0064 - Installation/Application of Road Safety Facilities (Roadway Lighting, Off-Carriageway mprovement), Along Borongan-Guiuan Road, K0950+000 – K0984+000	Construction Section	No	Competitive Bidding	Jan. 21 - 28, 2025	Jan. 21 - 28, 2025	08/12/2025	08/13-19/2025	GoP - Current Budget Year	82,432,229.63		82,432,229.63	Installation of Single Arm 8m-Pole Solar LED Street Lighting (80W, 30m Spacing, Staggered Arrangement)
25IB0065 - Construction of Flood Control Structure Brgy. Caglao – an, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 05, 2025	Jan. 29 - Feb. 05, 2025	08/12/2025	08/13-19/2025	GoP - Current Budget Year	4,900,000.37		4,900,000.37	Flood Control=15.60m with 9m Steel sheet Piles (Z-Type, and other scope of work indicated herein based on plans
25IB0066 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads Jct. Buenavista-Lawaan-Marabut Road, K0956+100-K0956+300, K0978+813-K979+000, K0980+259-K0980+500, K0986+250-K0986+377, K0986+489-K0986+730, K0987+743-K0987+924, K0988+954-K0989+205, K0990+900-K0991+183, K0991+613-k0991+736	Construction Section	No	Competitive Bidding	Feb. 02 - 09, 2025	Feb. 24, 2025	05-Mar-25	March 6 - 14, 2025	GoP - Current Budget Year	15,361,499.47		15,361,499.47	Construction of Concrete Line Canal with Cover L=1,848.00 l.m. (W=0.80m, H=0.80m) and other Scope of Works indicated herein.
25IB0067 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Borongan-Guiuan Road, K1026+182 – K1026+192	Construction Section	No	Competitive Bidding	Feb. 02 - 09, 2025	Feb. 24, 2025	12-Mar-25	March 13 - 19, 2025	GoP - Current Budget Year	2,254,006.50		2,254,006.50	Construction of Slope Protection (50 sq.m.) Length 7m and 2-Line RCPC (0.90Ø)
25IB0068 - Construction of Multi-Purpose Building (School Building), Salcedo National Vocational High School Brgy. Naparaan, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 02 - 09, 2025	Feb. 02 - 09, 2025	08/12/2025	08/13-19/2025	GoP - Current Budget Year	5,940,321.16		5,940,321.16	Construction of Modified Standard DPWH-DepEd 1-sotrey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area, PWD ramp with handrails, windows grills at front and rear windows. Tile works on rooms. CR & Road: 0.984 Lane Km. PCCP, L=492.00m W=5.0m, T=0.23m, Shouldering=0.50m both side
25IB0069 - Construction of Road, Barangay NATO-Barangay Katawga, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 02 - 09, 2025	Feb. 02 - 09, 2025	08/12/2025	08/13-19/2025	GoP - Current Budget Year	9,650,000.00		9,650,000.00	
25IB0070 - Construction of Flood Control, Barangay Guibuangan, Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	Feb.06 - 13, 2025	Feb.06 - 13, 2025	08/12/2025	08/13-19/2025	GoP - Current Budget Year	4,900,000.77		4,900,000.77	Flood Control =16m with 9m Steel Sheet Piles (Z-Type), and other scope of work indicated herein based on plans
25IB0071 - Construction of Road, Barangay Calingatnan, Borongan City, station 0+000.00 – 0+130.00	Construction Section	No	Competitive Bidding	Feb.06 - 13, 2025	Feb.06 - 13, 2025	08/12/2025	08/13-19/2025	GoP - Current Budget Year	4,825,000.00		4,825,000.00	Road: 0.260 Lane Km. PCCP, L=130.00m W=6.10m, T=0.23m, Shouldering = 0.50m both side
25IB0073 - Construction of Multi-Purpose Building Barangay Hall, Barangay Tawagan , Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12 - 19, 2025	Feb. 12 - 19, 2025	08/12/2025	08/13-19/2025	GoP - Current Budget Year	4,949,963.09		4,949,963.09	Construction of Multi-Purpose Building, and other works indicated herein
25IB0072 - Construction of Flood Control Structure, Brgy. Hebacong, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb.06 - 13, 2025	04-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,899,994.00		4,899,994.00	Flood Control = 32.50m with Steel Sheet Piles (Z-Type), with access road and other scope of work indicated herein based on plans
25IB0074 - Construction of Multi-Purpose Building Senior Citizens Center Barangay San Roque , Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12 - 19, 2025	06-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,548.65		4,949,548.65	Construction of Multi-Purpose Building, and other works indicated herein
25IB0075 - Construction of Road (Seaside), Barangay Garden, Arteche, Eastern Samar, Station 0+000.00 – 0+200.00	Construction Section	No	Competitive Bidding	Feb. 17 - 24, 2025	Feb. 17 - 24, 2025	08/12/2025	08/13-19/2025	GoP - Current Budget Year	4,825,000.00		4,825,000.00	Road: 0.400 Lane Km PCCP, L=200.00m, W=6.00m, T=0.23m, Shouldering = 0.50m both side

25IB0076 - Construction of Flood Control Structure, Barangay Camanga, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 17 - 24, 2025	11-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,899,999.00		4,899,999.00	Flood Control =229.5m and other scope of work indicated Herein based on plans
25IB0077 - Construction of Multi-purpose Building Barangay Canciledes, Hernani, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 17 - 24, 2025	11-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,277.06		4,949,277.06	Construction of Multi-purpose Building, and other works indicated herein, Tiles, ceiling, painting, wooden doors, railings, lavatory lights and switches and convenience outlet are NOT included
25IB0078 - Construction of Academic Building, ESSU, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 17 - 24, 2025	11-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	14,849,986.04		14,849,986.04	Construction of University Building in Eastern Samar State University, Salcedo Eastern Samar and other scope of works indicated herein
25IB0079 - Rehabilitation of Multi-purpose Building, Taft National High School, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 17 - 24, 2025	11-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	5,444,901.12		5,444,901.12	Rehabilitation of Multi-purpose Building in Taft National High School, Taft, Eastern Samar including Extension of 4m of roof along stage, Rubberized Flooring and other scope of works indicated herein
25IB0080 - Construction of Multi-purpose Building, Brgy. Libertad, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 24, 2025, March 03, 2025	18-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	5,543,987.36		5,543,987.36	Construction of Multi-purpose Building with Roof Deck, Waterproofing, tile works, doors & windows, Ceiling @ 2ndflr, Painting @ interior, Plumbing, Electrical works, and other scope of works indicated herein. (as Budgeted)
25IB0081 - Construction of Multi-purpose Building, Brgy. Buenavista, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 24, 2025, March 03, 2025	18-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	5,544,467.02		5,544,467.02	Construction of Multi-purpose Building with Roof Deck, Waterproofing, tile works, Doors & Windows, Ceiling, Plumbing, Electrical works, and other scope of works indicated herein. (as Budgeted) Note: Painting not included
25IB0082 - Construction of Multi-purpose Building, Barangay Gap-Ang , Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 24, 2025, March 03, 2025	18-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,950,137.18		4,950,137.18	Construction of Multi-purpose Building with Roof Deck, Waterproofing, Doors & Windows, Plumbing, Electrical works, and other scope of works indicated herein. (as budgeted), Note: Painting, Railings, ceiling and septic Tank not included
25IB0083 - Construction of Multi-Purpose Building, Dampigan, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 24, 2025, March 03, 2025	18-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	5,543,957.65		5,543,957.65	Construction of Multi-purpose building with Roof Deck, Waterproofing, tile works, Doors & Windows, Ceiling works, Painting, Plumbing, Electrical work, Air condition, and other works indicated herein, Note: Ceiling paint not included
25IB0084 - Construction of Multi-purpose Building (Covered Court) in Brgy. Cabong, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 24, 2025, March 03, 2025	18-Mar-25	04-Jun-25	June 5 - 13, 2025	GoP - Current Budget Year	5,939,669.05		5,939,669.05	Construction of Multi-purpose Building (15 x 30m – covered Court) and other scope of work indicated herein
25IB0085 - Rehabilitation of BayBay Boulevard, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 24, 2025, March 03, 2025	Feb. 24, 2025, March 03, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	9,650,000.00		9,650,000.00	Road: 1.204 Lane Km. Rehabilitation of PCCP, (L=301.00m, W=6.10) Right side, (L=301.m, W=6.10) Left Side, T=0.23m

25IB0086 - Replacement of Permanent Weak Bridges Lawaan Br. II, Jct. Buenavista-Lawaan-Marabut RD, K0959+054 – K0959+094	Construction Section	No	Competitive Bidding	Feb. 28, 2025 - March 06, 2025	19-Mar-25	26-Mar-25	March 27 - April 4, 2025	GoP - Current Budget Year	49,000,000.00		49,000,000.00	Bridge: 40.00 meters
25IB0087 - Construction of Multi-Purpose Building, Barangay Sabang South, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 28, 2025 - March 06, 2025	19-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,282.10		4,949,282.10	Construction of Multi-Purpose Building, and other works indicated herein (as budgeted), Painting tiles, and ground floor ceiling are NOT included
25IB0088 - Construction of Multi-purpose Building, Rizal, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 28, 2025 - March 06, 2025	19-Mar-25	26-Mar-25	March 27 - April 4, 2025	GoP - Current Budget Year	5,544,001.52		5,544,001.52	Construction of Multi-purpose Building with Roof Deck, Waterproofing, Tile works, Doors & Windows, ceiling @ 2ndflr, Masonry Paint @ interior, Plumbing, Electrical works, and other scope of works indicated herein
25IB0089 - Construction of Multi-Purpose Building, San Vicente, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 28, 2025 - March 06, 2025	19-Mar-25	26-Mar-25	March 27 - April 4, 2025	GoP - Current Budget Year	5,544,297.42		5,544,297.42	Construction of Multi-purpose building with Roof Deck, Waterproofing, tile works, Doors & Windows, Ceiling @ 2ndflr, Masonry Paint @ interior, Plumbing, Electrical works, and other scope of works indicated herein
25IB0053 (re-ad) - Construction of Multi-Purpose Building, Taft Municipal Hall Phase 2, Barangay Poblacion, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 28, 2025 - March 06, 2025	19-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	49,499,516.91		49,499,516.91	Completion of Taft Municipal Building; Concrete works, Masonry, Carpentry & Ceiling works, Office Glass wall partitions, Doors, Tile works, Railings, Cement base Waterproofing on Roof Deck, electrical works, Centralized Air-Conditioning, Elevator, Water Tank and Pump installation and other scope of works indicated herein
25IB0090 - Construction of Multi-Purpose Building Barangay Caghalong, Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	March 03 - 10, 2025	24-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,270.57		4,949,270.57	Construction of Multi-Purpose Building and other works indicated herein
25IB0091 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads, Guiuan-Sulangan Peninsula Road, K1056+352-K1056+886, K1056+934 – K1056+952	Construction Section	No	Competitive Bidding	March 03 - 10, 2025	24-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	7,307,858.68		7,307,858.68	Concrete Rehabilitation L=0.715 Lane km, W=2.05m, T=0.28m
25IB0092 - Construction of Missing Links/New Roads Arteche, Brgy. Catumsan-Jipapad-Lasnavas-Catubig, Rawis Road, Jipapad, Eastern Samar, Station 0+000.00 to 1+575.00	Construction Section	No	Competitive Bidding	March 03 - 10, 2025	24-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	125,546,500.00		125,546,500.00	Road: 3.150 Lane km PCCP, L=1,575m, W=6.70m, T=0.23m, shouldering=1.50m both side, with RCPC, Grouted Riprap and Concrete Slope Protection
25IB0093 - Construction of Evacuation Center Barangay Malingon, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	March 03 - 10, 2025	24-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,255.23		4,949,255.23	Construction of Multi-Purpose Building and other works indicated herein
25IB0094 - Construction of Academic Building ESSU, Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	March 03 - 10, 2025	24-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	14,849,964.64		14,849,964.64	Eastern Samar State University, Can-Avid, Eastern Samar and other scope of works indicated herein
25IB0096 - Construction of Bridge, Brgy. Anislag, Quinponan, Eastern Samar	Construction Section	No	Competitive Bidding	march 04 - 10, 2025	march 04 - 10, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	24,500,000.00		24,500,000.00	Bridge: 12.00 meters 165 l.m. road, 6.7 width,0.23 thk. with slope protection structures other scope of works indicated herein

25IB0097 - Construction of Overpass (Footbridge) along Borongan-Guiuan Road, Eastern Samar State University, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	march 04 - 10, 2025	march 04 - 10, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	19,299,994.44		19,299,994.44	24 Meters
25IB0069 (Re-advertised) - Construction of Road, Barangay NATO-Barangay Katawga, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	March 21 - 28, 2025	March 21 - 28, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	9,650,000.00		9,650,000.00	Road: 0.984 Lane Km. PCCP, L=492.00m W=5.0m, T=0.23m, Shouldering=0.50m both side
25IB0095 - Construction of Multi-Purpose Building Barangay Japunan, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	march 04 - 10, 2025	24-Mar-25	16-May-25	May 17 - 26, 2025	GoP - Current Budget Year	4,949,537.41		4,949,537.41	Construction of Multi-Purpose Building and other works indicated herein
25IB0098 - Construction of road, Barangay Can- Ato to Barangay Borac to Barangay Candoros, to Barangay Magtino, Llorente, Eastern Samar	Construction Section	No	Competitive Bidding	March 19 - 26, 2025	15-Apr-25	19-May-25	May 20 - 29, 2025	GoP - Current Budget Year	49,500,000.00		49,500,000.00	Road: 1.588 Lane Km. PCCP, L=794 meters, W=6.10m, T=0.23m, Shoulder =1.50 both sides
25IB0099 - Road Widening Secondary Roads Jct. Buenavista-Lawaan-Marabut Road (S00147SM) K0954+622 - K0955+000, K0955+700 – K0957+600, K0959+594 – K0960+624	Construction Section	No	Competitive Bidding	April 08 - 14, 2025	20-May-25	26-May-25	May 27 - 28, 2025	GoP - Current Budget Year	134,101,224.90		134,101,224.90	Road Widening from 2-lane to 4-lane Road, L=6.60 Lane km, W=3.35m, T=280mm and other scope of works indicated (Slope Protection, Pavement Markings, Line Canal, and Road Safety Devices)
25IB0100 - Road Widening Secondary Roads Wright-Taft-Borongan Road (S00172SM) K0873+471 – K0875+667	Construction Section	No	Competitive Bidding	April 08 - 14, 2025	April 08 - 14, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	96,499,999.95		96,499,999.95	Road Widening from 2-lane to 4-lane Road, L=4.40 Lane km, W=3.35m, T=280mm and other scope of works indicated (Slope Protection, Pavement Markings, Line Canal, and Road Safety Devices)
25IB0101 - Construction of Road, sitio Monbon, Barangay Canteros, Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	April 28 - May 05, 2025	April 28 - May 05, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	4,825,000.00		4,825,000.00	Road: 0.344 Lane Km. PCCP, L=172m, W=6.10m, T=0.23m Shouldering=1.50m both side, with Stone Masonry as slope protection, Station 0+000.00 to 0+172.00
25IB0102 - Construction of Road, Binungto-An to Sapaw, Barangay San Vicente, Sulat, Eastern Samar	Construction Section	No	Competitive Bidding	April 28 - May 05, 2025	April 28 - May 05, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	4,825,000.00		4,825,000.00	Road: 0.316 Lane Km PCCP, L=158m, W=6.10m T=0.23m shouldering=1.50m both side, 1B-RCPC with Headwall, Station 0+000.00 to 0+158.00
25IB0103 - Construction of Road, Barangay Banuyo, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	April 28 - May 05, 2025	April 28 - May 05, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	4,825,000.00		4,825,000.00	Road: 0.200 Lane Km PCCP, L=100m, W=6.10m T=0.23m shouldering=1.50m both side, with Stone Masonry as Slope protection, Station 0+000.00 to 0+100.00
25IB0104 - Road Widening Secondary Roads Wright-Taft-Borongan Road (S00172SM) K0875+667 – K0876+511, K0877+525 – K0878+256, K0878+800 – K0879+389	Construction Section	No	Competitive Bidding	May 07 - 14, 2025	27-May-25	05/31/2025	June 2 - 9, 2025	GoP - Current Budget Year	106,089,204.27		106,089,204.27	Road Widening from 2-lane to 4-lane Road, L=4.40 Lane km, W=3.35m, T=280mm and other scope of works indicated (Slope Protection, Pavement Markings, Line Canal, and Road Safety Devices)
25IB0105 - (cluster) - Repair/Maintenance of DPWH Building Eastern Samar 1. Stockyard, Building 1 (Administrative Building) Brgy. Cabong, Borongan City 2. Building 4 AES – Power House, Brgy. Bato, Borongan City Eastern Samar	Construction Section	Yes	Competitive Bidding	May 14 - 21, 2025	05-Jun-25	16-Jun-25	June 17 - 23, 2025	GoP - Current Budget Year	1,999,178.42		1,999,178.42	1. Repair of Ceiling, roofing, painting and electrical works and other scope of works indicated herein. 2. Repair of ceiling, painting, masonry, tiles and comfort Room and other scope of works indicated herein.
25IB0106 - Repair/Maintenance of Salcedo River Revetment 8, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	May 24 - 31, 2025	17-Jun-25	06/24/2025	June 25 - 30, 2025	GoP - Current Budget Year	1,997,703.38		1,997,703.38	Others: 69 L.m. Flood Control

25IB0107 - Road Widening Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road (S00167SM), K0965+923 – K0968+000, K0968+537 – K0969+749	Construction Section	No	Competitive Bidding	May 24 - 31, 2025	May 24 - 31, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	144,750,000.00		144,750,000.00	Others: Road Widening from 2-lane to 4-lane Road, L=6.60 Lane km, W=3.35m, T=280mm and other Scope of Works indicated (slope Protection, Pavement Markings, Line Canal, and Road Safety Devices)
25IB0108 (Cluster) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System 1. Municipal Building, Barangay 03, Salcedo, Eastern Samar 2. Evacuation Center, Brgy. Naparaan, Salcedo, Eastern Samar 3. Municipal Building, Brgy. 4, Jipapad, Eastern Samar 4. Police Station, Balangkayan, Eastern Samar 5.RHU Building, Brgy. 04, Jipapad, Eastern Samar 6. Municipal Hospital Building, Brgy. 5, Gen. McArthur, Eastern Samar 7. Location 2, Municipal Building, Brgy. 03, Salcedo, Eastern Samar 8. Operation Center, Brgy. 04, Jipapad, Eastern Samar	Construction Section	No	Competitive Bidding	May 24 - 31, 2025	17-Jun-25	06/24/2025	June 25 - July 6, 2025	GoP - Current Budget Year	2,605,500.00		2,605,500.00	Construction Bridge from Sitio Tabok to Brgy. Rizal, Dolores, Eastern Samar
25IB0109 - Rehabilitation of Multi-purpose Building (Covered Court), Barangay Santa Fe, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	May 31, 2025 - June 09, 2025	24-Jun-25	30-Jun-25	July 1 - 8, 2025	GoP - Current Budget Year	4,949,454.56		4,949,454.56	Rehabilitation of Multi-purpose Building (15m x 30m – covered Court); Replacement of Roofing, Repainting of Steel members, Roof extension, Rubberized floor, Fencing, Solar Lights, and other scope of work indicated herein.
25IB0110 - Installation/Application of road Safety Facilities (Pavement Markings, Road Signs) along JCT. Buenavista-Lawaan-Marabut Road K0953+000 – K0954+000	Construction Section	No	Competitive Bidding	May 31, 2025 - June 09, 2025	24-Jun-25	30-Jun-25	July 1 - 8, 2025	GoP - Current Budget Year	460,599.94		460,599.94	Installation of hazard Markers, 450mm x 600mm Chevron Signs Number of Signs = 30
25IB0111 - Construction of School Building, San Juan Integrated School, Sulat, Eastern Samar	Construction Section	No	Competitive Bidding	June 01 - 09, 2025	24-Jun-25	30-Jun-25	July 1 - 8, 2025	GoP - Current Budget Year	9,950,000.00		9,950,000.00	Construction of Modified Standard DPWH-DepEd 1-storey, 4-Classroom school bldg. with reinforced concrete gutter, Doors and Windows, Painting Works, Ceiling, electrical works, Plumbing, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as-budgeted)
25IB0112 - Construction of School Building, Malingon Elementary School, Brgy. Malingon, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	June 01 - 09, 2025	24-Jun-25	30-Jun-25	July 1 - 8, 2025	GoP - Current Budget Year	5,970,000.00		5,970,000.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-Classroom school bldg. with reinforced concrete gutter, and washing area, PWD ramp with handrails, window grilles at front and rear windows, tile works on rooms, CR & corridor, parapet wall, toilet at each classroom, and other scope of works indicated herein.
25IB0113 - Construction of School Building, Rizal Elementary School, Brgy. Rizal Dolores, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	June 01 - 09, 2025	24-Jun-25	30-Jun-25	July 1 - 8, 2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-Classroom school bldg. with reinforced concrete gutter, doors and windows, CR & corridors, parapet wall, toilet at each classroom, and other scope f works indicated herein.

25IB0114 - Construction of School Building, Caglaon-An Elementary School, Brgy. Caglaon-An, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	June 01 - 09, 2025	24-Jun-25	30-Jun-25	July 1 - 8, 2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-Classroom school bldg. with reinforced concrete gutter, Doors and Windows, CR & corridors, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as-budgeted)
25IB0115 - Construction of School Building, Caghalong Elementary School, Brgy. Caghalong, Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	June 03 - 10, 2025	02-Jul-25	07/10/2025	07/11-18/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-Classroom school bldg. with reinforced concrete gutter, Doors and Windows, CR & corridors, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as-budgeted)
25IB0116 - Construction of School Building, Abejao Elementary School, Brgy. Abejao, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	June 03 - 10, 2025	02-Jul-25	07/10/2025	07/11-18/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-Classroom school bldg. with reinforced concrete gutter, handwashing area, doors and windows, CR & corridor, parapet wall, toilet at each lassroom, and other scope of works indicated herein.
25IB0117 - Construction of School Building, Sabang Integrated School, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	June 03 - 10, 2025	02-Jul-25	07/10/2025	07/11-18/2025	GoP - Current Budget Year	9,950,000.00		9,950,000.00	Construction of Modified Standard DPWH-DepEd 1-storey, 4-Classroom school bldg. with reinforced concrete gutter, Doors and Windows, Painting Works, Ceiling, electrical works, Plumbing, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as-budgeted)
25IB0118 - Construction of Road along Carolina – Dolores – Maslog, Eastern Samar	Construction Section	No	Competitive Bidding	June 03 - 10, 2025	02-Jul-25	05/31/2024	06/1-7/2024	GoP - Current Budget Year	29,400,000.00		29,400,000.00	Road: 1.750 Lane Km PCCP, L=875m, W=6.10m, T=0.23m, Shouldering=1.00m both side, 1B-RCPC with Headwall &1-B RCBC 3mX3m, Station 0+746.00 – 1+234.00, 2+267.00 – 2+444.00, & 2+893.00 0 3+103.00
25IB0120 - Construction of Multi-purpose Building, (Barangay Hall) with Facilities, Barangay Sabang North, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	June 03 - 10, 2025	02-Jul-25	07/10/2025	07/11-18/2025	GoP - Current Budget Year	4,949,219.96		4,949,219.96	Construction of Multi-purpose Building, and other work indicated herein
25IB0038 (Re-advertised) - Construction of Evacuation Center Brgy. Bati-Awan, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	June 04 - 11, 2025	03-Jul-25	07/11/2025	07/12-21/2025	GoP - Current Budget Year	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building, and other works indicated herein
25IB0121 - Construction of Flood Control Structures at Brgy. Del Pilar along Dolores River, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	June 04 - 11, 2025	03-Jul-25	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	48,250,000.00		48,250,000.00	Flood Control = 204m with steel Sheet Piles (Z-Type), with access road and other scope of work indicated herein based on Plans
25IB0122 - Construction of Water Supply System Sitio Bagong Barrio, Barangay Pinanagan, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	June 04 - 11, 2025	03-Jul-25	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	4,949,860.29		4,949,860.29	Construction of Solar Water System (Level 2) including Concrete Reservoir with 200mm thk wall and Non-toxic waterproofing, installation of Submersible Pump, HDPE pipes and 25-Units Communal Water Faucets, and other Scope of Works indicated herein

25IB0123 - Construction of Water Supply System Barangay San Gregorio, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	June 04 - 11, 2025	03-Jul-25	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	4,949,962.62		4,949,962.62	Construction of Solar Water System (Level 2) including Concrete Reservoir with 200mm thk wall and Non-toxic waterproofing, installation of Submersible Pump, HDPE pipes and 50-Units Communal Water Faucets, and other Scope of Works indicated herein
25IB0103 (Re-ad) - Construction of Road, Barangay Banuyo, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	June 11 - 18, 2025	08-Jul-25	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	4,950,000.00		4,950,000.00	Road: 0.216 Lane km. PCCP, L=108m, W=6.10m, T=0.23m, Shouldering=1.50m both side, with Stone Masonry and slope Protection
25IB0124 - Construction of Solar Water System (Level 2) Barangay San Mateo, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	June 11 - 18, 2025	08-Jul-25	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	4,900,000.00		4,900,000.00	Construction of Solar Water System (level 2) including Concrete Reservoir with 200mm thk wall and Non-toxic waterproofing, installation of submersible Pump, HDPE pipes and 50-Units Communal Water Faucets, and other scope of works indicated herein
25IB0125 - Construction of Multi-purpose Building Barangay Camantang, Can-Avid, Eastern Samar	Construction Section	No	Competitive Bidding	June 11 - 18, 2025	08-Jul-25	05-Aug-25	08/06-12/2025	GoP - Current Budget Year	4,949,554.60		4,949,554.60	Construction of Multi-purpose Building, and other works indicated herein. (as Budgeted) NOTE: PWD ramp railings, Painting, Gutter, Ground Floor Ceiling are NOT included
25IB0126 - Concreting of Brgy. Gap-Ang FMR, Brgy. Gap-Ang, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Road: 0.490 Lane Km PCCP, L=245.00m, W=5.00m, T=0.23m, shouldering=1.50m both side, 1B-RCPC with Headwall
25IB0127 - Concreting of Brgy. Laggap to Brgy. Malobago FMR, Brgy. Laggap and Brgy. Malobago Maydolong, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/13/2025	08/14-20/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Road: 0.368 Lane Km PCCP, L=184m, W=5.00m, T=0.23m, Shouldering=1.50m both side with Conc. Line Canal
25IB0128 - Concreting of Brgy. Polangi FMR, Brgy. Polangi, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Road: 0.360 Lane Km PCCP, L=180m, W=5.00m, T=0.23m, Shouldering=1.50m both side
25IB0129 - Concreting of Brgy. 02 Poblacion to Brgy. San Roque to Brgy. Banuyo FMR, Brgy. 02 Poblacion, Brgy. San Roque and Brgy. Banuyo, Mercedes, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Road: 0.526 Lane Km PCCP, L=263m, W=5.00m, T=0.23m, Shouldering=1.50m both side
25IB0130 - Concreting of Brgy. 02 to Sitio Balud FMR, Brgy. 02, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Road: 0.570 Lane Km PCCP, L=285.00m, W=5.00m, T=0.23m, Shouldering=1.50m both side

25IB0131 - Concreting of Brgy. Garawon to Brgy. Cacatmon FMR, Brgy. Garawon and Brgy. Cacatmon, Hernani, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	14,925,000.00		14,925,000.00	Road: 1.000 Lane Km PCCP, L=500.00m, W=5.0m, T=0.23m, Shouldering=1.50m both side
25IB0132 - Concreting of National Highway to Sitio Amampagao FMR, Lawaan, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Road: 0.400 Lane Km PCCP, L=200.00m, W=5.00m, T=0.23m, Shouldering=1.50m both side
25IB0133 - Concreting of Sitio Innulanguhan, Brgy. Roxas to Brgy. Magsaysay FMR, Brgy. Roxas and Brgy. Magsaysay General MacArthur, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Road: 0.272 Lane Km PCCP, L=136.00m, W=5.00m, T=0.23m, Shouldering=1.50m both side & Conc. Line Canal w/out cover
25IB0134 - Concreting of Brgy. Abejao to Brgy. Seguinon FMR, Brgy. Abejao and Brgy. Seguinon, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	4,975,000.00		4,975,000.00	Road: 0.308 Lane Km PCCP, L=154.00m, W=5.00m, T=0.23m, Shouldering=1.50m both side 1B-RCPC with Headwall
25IB0135 - Concreting of Brgy. Caisawan to Sitio Jumalag FMR, Brgy. Caisawan, Balangkayan, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	14,925,000.00		14,925,000.00	Road: 0.840 Lane Km PCCP, L=420m, W=6.10m, T=0.23m, Shouldering=1.50m both side 1B-RCPC with Headwall
25IB0136 - Construction of ADMIN Building ESSU, Maydolong, Eastern Samar	Construction Section	No	Competitive Bidding	June 26, 2025 - July 02, 2025	June 26, 2025 - July 02, 2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	9,899,981.82		9,899,981.82	Construction of Admin Building in ESSU, Maydolong, Eastern Samar including Waterproofing, Damp Proofing at slab on Fill, Plumbing Fixtures, Roof Drain, PVC doors, Concrete Hollow Blocks (Partially), Aluminum Windows with 6mm thk Glass (Partially), Ceiling, Lightings and other scope of works indicated herein
25IB0137 - Construction of Road with Bridge, Brgy. 07 to Brgy. Anislag, Quinapondan, Eastern Samar	Construction Section	No	Competitive Bidding	03-07-2025	03-07-2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	62,719,999.93		62,719,999.93	Road: 63.00 meters Bridge: 60.00 meters Slope protection structures and other scope of works indicated herein
25IB0139 - Construction of Police Station in Municipality of Salcedo, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	03-07-2025	03-07-2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	10,445,807.87		10,445,807.87	Construction of Salcedo Police Station; includes concrete works, steel Works, Masonry, Painting, Ceiling works, doors and Windows, Security Grills, Tile Works, Plumbing, Truss & Roofing works, Electrical works and other scope of works indicated herein.
25IB0140 - Construction of Drainage Structure Barangay Punta Maria, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	03-07-2025	03-07-2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	4,899,999.77		4,899,999.77	construction of concrete line canal with cover L=560.00 lm. (1.00H x0.80W) and other scope of works indicated herein.

25IB0141 - Construction Bridge from Sitio Tabok to Brgy. Rizal, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	03-07-2025	03-07-2025	08/15/2025	08/18-25/2025	GoP - Current Budget Year	8,134,000.00		8,134,000.00	Hanging Bridge L=100m, Width=1.5m, and other scope of works indicated herein
25IB0142 - Construction of Bridge, Brgy. Rizal Oras, Eastern Samar	Construction Section	No	Competitive Bidding	03-07-2025	03-07-2025			GoP - Current Budget Year	4,899,999.99		4,899,999.99	Bridge: 8.00 meters and other scope of works indicated herein
25IB0143 - Construction (Completion) of Multi-Purpose Building, Poblacion 08, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	July 10 - 17, 2025	30-Jul-25			GoP - Current Budget Year	1,979,513.51		1,979,513.51	Completion of barangay hall; includes roofing works, Painting, Tile works, Ceiling, Doors & Windows, Window Grills, Plumbing, Electrical Works and other scope of works indicated Herein
25IB0144 - Construction of Multi-Purpose Building (Covered Court), Barangay Bugas, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	July 10 - 17, 2025	30-Jul-25			GoP - Current Budget Year	4,950,482.50		4,950,482.50	Construction of Multi-Purpose Building (12 x 23m – Covered Court) and other scope of works indicated herein
25IB0145 - Construction of General McArthur Community Hospital, (Phase 2), General McArthur, Eastern Samar	Construction Section	No	Competitive Bidding	July 10 - 17, 2025	30-Jul-25			GoP - Current Budget Year	24,749,299.82		24,749,299.82	Construction of General McArthur Community Hospital and other works indicated herein
25IB0146 - Rehabilitation of Road, Geronimo Street to Asuncion Street, Barangay Maypangdan, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	July 10 - 17, 2025	30-Jul-25			GoP - Current Budget Year	4,950,000.00		4,950,000.00	Bridge: 0.400 Lane Km PCCP, L=200m, W=5.0m, T=0.23m, No Shouldering, with 1B-RCPC with Headwall and Concrete Line Canal
25IB0119 - (Re-ad) - Construction of Multi-purpose Building, Brgy. Guiuan, Guiuan, Eastern Samar	Construction Section	No	Competitive Bidding	July 18 - 25, 2025	12-Aug-25			GoP - Current Budget Year	4,949,190.16		4,949,190.16	Construction of Multi-purpose Building, and other works indicated herein. (as budgeted) note: outside painting is not included
25IB0147 - Construction (Concreting) of Road, Barangay 1, Maslog, Eastern Samar	Construction Section	No	Competitive Bidding	July 18 - 25, 2025	12-Aug-25			GoP - Current Budget Year	4,950,000.00		4,950,000.00	Road: 0.216 Lane km. PCCP, L=108m, W=6.10m, T=0.23m, Shouldering=1.5m both side
25IB0148- Construction of Multi-Purpose Building, Evacuation Center Brgy. Iwayan, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	July 18 - 25, 2025	12-Aug-25			GoP - Current Budget Year	4,950,564.41		4,950,564.41	Construction of Multi-Purpose Building and other works indicated herein

25GIB0001 - Purchase/delivery of Information Signs for use in the Maintenance Activities along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 14 - December 3, 2024	December 3, 2024	December 10, 2024	Dec. 11-20, 2024	GoP - Current Budget Year	2,992,800.00		2,992,800.00	Purchase/delivery of Information Signs for use in the Maintenance Activities along Eastern Samar Road Network
25GIB0002 - Purchase/delivery of Paints for use in the Repainting of Railings, Railing Posts and Permanent Bridges along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 14 - December 3, 2024	December 3, 2024	December 10, 2024	Dec. 11-20, 2024	GoP - Current Budget Year	5,994,000.00		5,994,000.00	Purchase/delivery of Paints for use in the Repainting of Railings, Railing Posts and Permanent Bridges along Eastern Samar Road Network
25GIB0003 - Purchase/delivery of Asphalt for use in the Manual Patching of Potholes and crack and joint sealing along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 14 - December 3, 2024	December 3, 2024	December 10, 2024	Dec. 11-20, 2024	GoP - Current Budget Year	4,094,000.00		4,094,000.00	Purchase/delivery of Asphalt for use in the Manual Patching of Potholes and crack and joint sealing along Eastern Samar Road Network
25GIB0004 - Purchase/delivery of Grasscutters for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 14 - December 3, 2024	December 3, 2024	December 10, 2024	Dec. 11-20, 2024	GoP - Current Budget Year	973,500.00		973,500.00	Purchase/delivery of Grasscutters for use in the Maintenance activities along Eastern Samar Road Network
25GIB0006 - Purchase/delivery of Blown Asphalt for use in the CRack and Joint Sealing along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP - Current Budget Year	1,999,872.00		1,999,872.00	Purchase/delivery of Blown Asphalt for use in the CRack and Joint Sealing along Eastern Samar Road Network
25GIB0007 - Purchase/delivery of Cold Mix Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP - Current Budget Year	2,988,500.00		2,988,500.00	Purchase/delivery of Cold Mix Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network
25GIB0008 - Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP - Current Budget Year	4,998,675.00		4,998,675.00	Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network
25GIB0009 - Purchase/delivery of Paints for use in the Repainting of Centerlines and Edgelines and kilometer Post along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP - Current Budget Year	2,100,150.00		2,100,150.00	Purchase/delivery of Paints for use in the Repainting of Centerlines and Edgelines and kilometer Post along Eastern Samar Road Network
25GIB0010 - Purchase/delivery of Grasscutter Blade and Spark Plug	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP - Current Budget Year	1,250,000.00		1,250,000.00	Purchase/delivery of Grasscutter Blade and Spark Plug
25GIB0011 - Purchase/delivery of Office Supplies	Administrative Section	Yes	Competitive Bidding	December 2, 2024	December 16, 2024	December 26, 2024	Dec. 27-Jan. 5, 2025	GoP - Current Budget Year	2,556,416.00		2,556,416.00	Purchase/delivery of Office Supplies
25GIB0012 - Purchase/delivery of Spareparts for use of various DPWH Service Vehicles and equipment	Administrative Section	Yes	Competitive Bidding	December 2, 2024	December 16, 2024	December 26, 2024	Dec. 27-Jan. 5, 2025	GoP - Current Budget Year	3,290,000.00		3,290,000.00	Purchase/delivery of Spareparts for use of various DPWH Service Vehicles and equipment
25GIB0014 - Purchase of Diesel for use of various DPWH Service vehicles used in the supervision of projects	Construction Section	Yes	Competitive Bidding	December 6, 2024	December 19, 2024	December 26, 2024	Dec. 27-Jan. 5, 2025	GoP - Current Budget Year	3,003,000.00		3,003,000.00	Purchase of Diesel for use of various DPWH Service vehicles used in the supervision of projects
2025-01-0001 (DC) - Supply of parts and labor for the repair of Wheel Alignment, Four Post Lifter, Tire Changer, Scanner and purchase and delivery of new equipment to be used in the Area Shop	Maintenance Section	No	Direct Contracting	-	-	-	-	GoP - Current Budget Year	253,500.00		253,500.00	Supply of parts and labor for the repair of Wheel Alignment, Four Post Lifter, Tire Changer, Scanner and purchase and delivery of new equipment to be used in the Area Shop
2025-01-0002 (SVP) - Purchase/delivery of Furniture for use at the Conference Room of the District Engineer	Administrative Section	No	Small Value Procurement	February 1 - 4, 2025	04-Feb-25	25-Feb-25	03-Mar-25	GoP - Current Budget Year	146,000.00		146,000.00	Purchase/delivery of Furniture for use at the Conference Room of the District Engineer
2025-02-0004 (DC) - Calibration of Surveying Instrument (Total Station) used at the Planning and Design Section, DPWH ESDEO, Borongan City	Planning and Design Section	No	Direct Contracting	-	-	14-Jul-25	24-Jul-25	GoP - Current Budget Year	50,000.00		50,000.00	Calibration of Surveying Instrument (Total Station) used at the Planning and Design Section, DPWH ESDEO, Borongan City
2025-02-0006 (SVP) - Purchase/delivery of Construction materials for use in the improvement of COA Office and repair of Roofing at DPWH Main Building, DPWH, Borongan City	COstruction Section	No	Small Value Procurement	February 14 - 18, 2025	18-Feb-25	24-Feb-25	03-Mar-25	GoP - Current Budget Year	999,374.44		999,374.44	Purchase/delivery of Construction materials for use in the improvement of COA Office and repair of Roofing at DPWH Main Building, DPWH, Borongan City

25GIB0016 - Purchase/delivery of Information and Communication Technology Equipment, DPWH-ESDEO, Borongan City	Administrative Section	No	Competitive Bidding	February 27 - March 5, 2025	18-Mar-25	25-Mar-25	26-Mar-25	GoP - Current Budget Year	4,980,000.00		4,980,000.00	Purchase/delivery of Information and Communication Technology Equipment, DPWH-ESDEO, Borongan City
25GIB0017 - Supply/Installation of Communication Network (Intranet) of DPWH Eastern Samar District Engineering New Office Building	Administrative Section	No	Competitive Bidding	February 27 - March 5, 2025	18-Mar-25	25-Mar-25	26-Mar-25	GoP - Current Budget Year	4,992,680.00		4,992,680.00	Supply/Installation of Communication Network (Intranet) of DPWH Eastern Samar District Engineering New Office Building
25GIB0018 - Purchase of Fuel for use of various DPWH service Vehicles and Grasscutter	Maintenance Section	No	Competitive Bidding	February 28 - March 6, 2025	19-Mar-25	25-Mar-25	26-Mar-25	GoP - Current Budget Year	3,570,000.00		3,570,000.00	Purchase of Fuel for use of various DPWH service Vehicles and Grasscutter
2025-02-0003 (2nd Re-advertised) (SVP) - Calibration of Survey Instrument (Real Time Kinematics (RTK)) used at the Planning and Design Section, DPWH ESDEO, Borongan City	Planning and Design Section	No	Small Value Procurement	March 1 - 7, 2025	07-Mar-25	14-Jul-25	24-Jul-25	GoP - Current Budget Year	120,000.00		120,000.00	Calibration of Survey Instrument (Real Time Kinematics (RTK)) used at the Planning and Design Section, DPWH ESDEO, Borongan City
25GIB0019 - Purchase/delivery of Light Equipment/Similar Equipment to be used for the Maintenance and Construction Activities along Eastern Samar Road Network	Maintenance Section	No	Competitive Bidding	March 4 - 10, 2025	24-Mar-25	25-Mar-25	26-Mar-25	GoP - Current Budget Year	9,990,000.00		9,990,000.00	Purchase/delivery of Light Equipment/Similar Equipment to be used for the Maintenance and Construction Activities along Eastern Samar Road Network
2025-03-0013 (SVP) - Purchase/delivery of Costruction Materials for use in the Repair of Roads along Eastern Samar Road Network	Maintenance Section	No	Small Value Procurement	March 6 - 11, 2025	11-Mar-25	25-Mar-25	26-Mar-25	GoP - Current Budget Year	783,375.00		783,375.00	Purchase/delivery of Costruction Materials for use in the Repair of Roads along Eastern Samar Road Network
2025-03-0014 (SVP) - Purchase/delivery of Grasscutter Blade and Sparkplug for use of Grasscutter	Maintenance Section	No	Small Value Procurement	March 6 - 11, 2025	11-Mar-25	25-Mar-25	26-Mar-25	GoP - Current Budget Year	613,000.00		613,000.00	Purchase/delivery of Grasscutter Blade and Sparkplug for use of Grasscutter
2025-02-0010 (SVP) - Provision of Catering services for Salamat Mabuhay Program and other various Office Activities for the 1st Quarter of CY 2025	Administrative Section	No	Small Value Procurement	March 14 - 18, 2024	18-Mar-25	25-Mar-25	26-Mar-25	GoP - Current Budget Year	750,000.00		750,000.00	Provision of Catering services for Salamat Mabuhay Program and other various Office Activities for the 1st Quarter of CY 2025
2025-03-0015 (SVP) - Purchase and installation of Curtains at the Office of the District Engineer, Assistant District Engineer and Construction Section, DPWH ESDEO, Borongan City	Administrative Section	No	Small Value Procurement	March 14 - 18, 2024	18-Mar-25	25-Mar-25	26-Mar-25	GoP - Current Budget Year	819,263.20		819,263.20	Purchase and installation of Curtains at the Office of the District Engineer, Assistant District Engineer and Construction Section, DPWH ESDEO, Borongan City
2025-02-0009 (SVP) - Purchase/delivery of Spareparts for use of various DPWH Service Vehicles and equipment	Planning and Design Section	No	Small Value Procurement	March 20 - 24, 2025	24-Mar-25	25-Mar-25	26-Mar-25	GoP - Current Budget Year	679,090.00		679,090.00	Purchase/delivery of Spareparts for use of various DPWH Service Vehicles and equipment
25GIB0020 - Purchase/delivery of Laboratory Apparatus, DPWH ESDEO, Borongan City	Quality Assurance Section	No	Competitive Bidding	April 1 -7, 2025	22-Apr-25	19-May-25	26-May-25	GoP - Current Budget Year	3,375,375.00		3,375,375.00	Purchase/delivery of Laboratory Apparatus, DPWH ESDEO, Borongan City
2025-03-0017 (SVP) (Re-Advertised) - Calibration Service for Laboratory Apparatus, DPWH ESDEO, Borongan City	Quality Assurance Section	No	Small Value Procurement	April 1 - 8, 2025	22-Apr-25	19-May-25	26-May-25	GoP - Current Budget Year	74,368.00		74,368.00	Calibration Service for Laboratory Apparatus, DPWH ESDEO, Borongan City
2025-06-0024 (SVP) - Purchase/delivery of Office Furniture for use at the DPWH ESDEO, Borongan City	Administrative Section	No	Small Value Procurement	June 19 - 24, 2025	24-Jun-25	09-Jul-25	14-Jul-25	GoP - Current Budget Year	262,500.00		262,500.00	Purchase/delivery of Office Furniture for use at the DPWH ESDEO, Borongan City
25GIB0022 - Purchase/delivery of Information and Communication Technology Equipment, DPWH-ESDEO, Borongan City	Maintenance Section	No	Competitive Bidding	June 19 - 25, 2025	15-Jul-25	09-Jul-25	14-Jul-25	GoP - Current Budget Year	1,092,880.00		1,092,880.00	Purchase/delivery of Information and Communication Technology Equipment, DPWH-ESDEO, Borongan City
2025-06-0022 (SVP) - Provision of a facilitator for a three (3) day "Capacity Development Action PPlan Workshop" for One Hundred (100) employees/participants of DPWH Eastern Samar District Engineering Office, inclusive of venue, accommodation, transportation, meals, activity shirts and caps, workshop kits, and other miscellaneous items provided by the facilitator	Administrative Section	No	Competitive Bidding	June 25 - July 2, 2025	02-Jul-25	07-Jul-25	08-Jul-25	GoP - Current Budget Year	920,000.00		920,000.00	Provision of a facilitator for a three (3) day "Capacity Development Action PPlan Workshop" for One Hundred (100) employees/participants of DPWH Eastern Samar District Engineering Office, inclusive of venue, accommodation, transportation, meals, activity shirts and caps, workshop kits, and other miscellaneous items provided by the facilitator

2025-06-0025 (DC) - Provision of supplies/materials and labor for the maintenance (Change Oil) of 5 units service vehicles	Maintenance Section	No	Direct Contracting	-	-	09-Jul-25	14-Jul-25	GoP - Current Budget Year	84,780.00		84,780.00	Provision of supplies/materials and labor for the maintenance (Change Oil) of 5 units service vehicles
25GIB0021 (Re-Advertised) - Provision of Catering services for Consultative meetings, staff meetings and other Office Activities for the 2nd quarter of CY 2025	Administrative Section	No	Competitive Bidding	July 10 - 17, 2025	30-Jul-25	08/08/2025	08/11-18/2025	GoP - Current Budget Year	400,000.00		400,000.00	Provision of Catering services for Consultative meetings, staff meetings and other Office Activities for the 2nd quarter of CY 2025
2025-06-0026 (DC) - Supply and installation of Spareparts for 8 units copier machines	Administrative Section	No	Direct Contracting	-	-	-	-	GoP - Current Budget Year	792,098.59		792,098.59	Supply and installation of Spareparts for 8 units copier machines
25GIB0023 - Purchase/delivery of Information and Communication Technology Equipment, DPWH-ESDEO, Borongan City	Administrative Section	No	Competitive Bidding	July 17 - 24, 2025	07-Aug-25			GoP - Current Budget Year	9,980,000.00		9,980,000.00	Purchase/delivery of Information and Communication Technology Equipment, DPWH-ESDEO, Borongan City
25gib0024 - Purchase/delivery of Construction materials for use in the rehabilitation of perimeter fence DPWH ESDEO compound, improvement of Equipment Management Division Area Equipment Section Gate and perimeter fence and improvement of Multi-Purpose Buidling at Area III Equipment Services, Brgy. Bato, Borongan City	Maintenance Section	No	Competitive Bidding	July 17 - 24, 2025	07-Aug-25			GoP - Current Budget Year	2,948,610.80		2,948,610.80	Purchase/delivery of Construction materials for use in the rehabilitation of perimeter fence DPWH ESDEO compound, improvement of Equipment Management Division Area Equipment Section Gate and perimeter fence and improvement of Multi-Purpose Buidling at Area III Equipment Services, Brgy. Bato, Borongan City
PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	1,042,089.35		1,042,089.35	Purchase/delivery of Office Supplies/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	1,166,513.70		1,166,513.70	Purchase/delivery of Office Supplies/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	1,262,051.20		1,262,051.20	Purchase/delivery of Office Supplies/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	707,607.85		707,607.85	Purchase/delivery of Office Supplies/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP - Current Budget Year	1,966,753.60		1,966,753.60	Purchase/delivery of Office Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP - Current Budget Year	3,598,000.00		3,598,000.00	Purchase/delivery of Office Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP - Current Budget Year	1,869,236.00		1,869,236.00	Purchase/delivery of Office Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP - Current Budget Year	1,350,000.00		1,350,000.00	Purchase/delivery of Office Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	3,049,451.44		3,049,451.44	Purchase/delivery of I.T. Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	1,417,338.08		1,417,338.08	Purchase/delivery of I.T. Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	1,381,729.68		1,381,729.68	Purchase/delivery of I.T. Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	258,665.44		258,665.44	Purchase/delivery of I.T. Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/7 - 2/25/2024	02/25/2025	03/02/2025	03/11/2025	GoP - Current Budget Year	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies/ Schedule of Procurement Activity is Tentative

PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/11 - 4/29/2024	04/29/2025	05/04/2025	05/11/2025	GoP - Current Budget Year	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/8 - 7/29/2024	07/29/2025	08/02/2025	08/19/2025	GoP - Current Budget Year	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/7 - 10/28/2024	10/28/2025	10/31/2025	11/09/2025	GoP - Current Budget Year	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 1ST QUARTER	Planning and Design Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Electrical Supplies and Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 2ND QUARTER	Planning and Design Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	157,832.08		157,832.08	Purchase/delivery of Electrical Supplies and Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 3RD QUARTER	Planning and Design Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	168,977.39		168,977.39	Purchase/delivery of Electrical Supplies and Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 4TH QUARTER	Planning and Design Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Electrical Supplies and Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP - Current Budget Year	1,070,500.00		1,070,500.00	Purchase/delivery of Safety Gears/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Safety Gears/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Safety Gears/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Safety Gears/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Signages/Traffic Signs/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Signages/Traffic Signs/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	10,438,000.00		10,438,000.00	Purchase/delivery of Signages/Traffic Signs/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Signages/Traffic Signs/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP - Current Budget Year	4,469,452.00		4,469,452.00	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP - Current Budget Year	4,469,452.00		4,469,452.00	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP - Current Budget Year	5,469,710.50		5,469,710.50	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP - Current Budget Year	5,456,030.50		5,456,030.50	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SPARE PARTS FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	942,859.25		942,859.25	Purchase/delivery of Spare Parts/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SPARE PARTS FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	1,942,859.25		1,942,859.25	Purchase/delivery of Spare Parts/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SPARE PARTS FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	3,942,859.25		3,942,859.25	Purchase/delivery of Spare Parts/ Schedule of Procurement Activity is Tentative

PURCHASE/DELIVERY OF SPARE PARTS FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	1,942,859.35		1,942,859.35	Purchase/delivery of Spare Parts/ Schedule of Procurement Activity is Tentative
PROCUREMENT OF SERVICES FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP - Current Budget Year	525,000.00		525,000.00	Procurement of Services/ Schedule of Procurement Activity is Tentative
PROCUREMENT OF SERVICES FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP - Current Budget Year	375,000.00		375,000.00	Procurement of Services/ Schedule of Procurement Activity is Tentative
PROCUREMENT OF SERVICES FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP - Current Budget Year	4,225,000.00		4,225,000.00	Procurement of Services/ Schedule of Procurement Activity is Tentative
PROCUREMENT OF SERVICES FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP - Current Budget Year	500,000.00		500,000.00	Procurement of Services/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 1ST QUARTER	Quality Assurance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	6,338,342.00		6,338,342.00	Purchase/delivery of Laboratory Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 2ND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	200,000.00		200,000.00	Purchase/delivery of Laboratory Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 3RD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	98,673.58		98,673.58	Purchase/delivery of Laboratory Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 4THQUARTER	Quality Assurance Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Laboratory Equipment/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP - Current Budget Year	1,000,000.00		1,000,000.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP - Current Budget Year	6,044,000.00		6,044,000.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP - Current Budget Year	2,381,200.00		2,381,200.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP - Current Budget Year	2,310,000.00		2,310,000.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories/ Schedule of Procurement Activity is Tentative
PURCHASE /DELIVERY OF ASPHALT FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Asphalt/ Schedule of Procurement Activity is Tentative
PURCHASE /DELIVERY OF ASPHALT FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Asphalt/ Schedule of Procurement Activity is Tentative
PURCHASE /DELIVERY OF ASPHALT FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	7,150,000.00		7,150,000.00	Purchase/delivery of Asphalt/ Schedule of Procurement Activity is Tentative
PURCHASE /DELIVERY OF ASPHALT FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Asphalt/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF PAINTS FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Paints/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF PAINTS FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Paints/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF PAINTS FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP - Current Budget Year	11,077,500.00		11,077,500.00	Purchase/delivery of Paints/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF PAINTS FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Paints/ Schedule of Procurement Activity is Tentative

PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF FURNITURE AND FIXTURES FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	500,000.00		500,000.00	Purchase/delivery of Furniture and Fixtures/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF FURNITURE AND FIXTURES FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	1,753,000.00		1,753,000.00	Purchase/delivery of Furniture and Fixtures/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF FURNITURE AND FIXTURES FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	11,700,000.00		11,700,000.00	Purchase/delivery of Furniture and Fixtures/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF FURNITURE AND FIXTURES FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	5,000,000.00		5,000,000.00	Purchase/delivery of Furniture and Fixtures/ Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SERVICE VEHICLES FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP - Current Budget Year	10,000,000.00		10,000,000.00	Purchase/delivery of Service vehicles / Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SERVICE VEHICLES FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Service vehicles / Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SERVICE VEHICLES FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Service vehicles / Schedule of Procurement Activity is Tentative
PURCHASE/DELIVERY OF SERVICE VEHICLES FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP - Current Budget Year	-		-	Purchase/delivery of Service vehicles / Schedule of Procurement Activity is Tentative
72									215,836,351.52		215,836,351.52	
CONSULTING SERVICES												
25CSIB01 - CONDUCT OF SOIL INVESTIGATION FOR THE PROPOSED CONSTRUCTION NEW BRIDGES, DANA0 BR. (B00456SM) ALONG TAFT, EASTERN SAMAR	Planning and Des	No	Competitive Bidding	20-May-25	16-Jun-25	25-Jun-25	06/26-07/02/2025	GoP - Current Budget Year	686,040.44		686,040.44	CONDUCT OF SOIL INVESTIGATION FOR THE PROPOSED CONSTRUCTION NEW BRIDGES, DANA0 BR. (B00456SM) ALONG TAFT, EASTERN SAMAR
1									686,040.44		686,040.44	


Prepared by:


MARLON B. KUIZON
Bids and Awards Committee Secretariat

Recommended by:


JUDY C. ELGERA

Approved by:


DOMCELIO M. NATIVIDAD
Head of the Procuring Entity