



UPDATED FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
June 30, 2025

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
1	25KB00001 - Rehabilitation/ Major Repair of Permanent Bridge, Multia Br. (B01415MN) along Don Carlos-Kadingilan Rd	Yes	Public Bidding	09/10/2024	10/07/2024	02/03/2025	02/12/2025	FY 2025 GAA			1,470,000.00	Repair of Bridge
2	25KB00002 - Off-Carriageway Improvement along Maramag-Maradugao Rd - K1558 + (-360) - K1558 + 500	Yes	Public Bidding	09/10/2024	11/12/2024	03/11/2025	03/19/2025	FY 2025 GAA			23,814,000.00	Off-carriageway
3	25KB00003 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay San Isidro, Damulog, Bukidnon	Yes	Public Bidding	09/10/2024	10/07/2024	02/03/2025	02/12/2025	FY 2025 GAA			4,950,000.00	Completion of Building
4	25KB00004 - Construction of Road, Junction Bukidnon Davao City Road - Cotabato Bdry. to Purok 6, Barangay Poblacion, Eusebio Pabualan Drive, Kitaotao, Bukidnon	Yes	Public Bidding	09/10/2024	10/07/2024	02/03/2025	02/12/2025	FY 2025 GAA			9,900,000.00	Concreting of Road
5	25KB00005 - Construction of Multi-Purpose Building (Covered Court), Purok 1, Barangay South Poblacion, Maramag, Bukidnon	Yes	Public Bidding	09/18/2024	10/07/2024	02/03/2025	02/12/2025	FY 2025 GAA			4,950,000.00	Construction of Building
6	25KB00006 - Construction of Multi-Purpose Building (Covered Court), Purok 10, Barangay South Poblacion, Maramag, Bukidnon	Yes	Public Bidding	09/18/2024	10/07/2024	02/03/2025	02/12/2025	FY 2025 GAA			4,950,000.00	Construction of Building
7	25KB00007 - Construction of Road, Barangay Don Carlos Norte, Don Carlos, Bukidnon	Yes	Public Bidding	09/18/2024	10/07/2024	02/03/2025	02/12/2025	FY 2025 GAA			4,950,000.00	Concreting of Road
8	25KB00008 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Maramag-Maradugao Rd - K1562 + 100 - K1562 + 600, K1562 + 850 - K1563 + 100, Maramag, Bukidnon	Yes	Public Bidding	09/18/2024	10/07/2024	02/03/2025	02/12/2025	FY 2025 GAA			35,182,000.00	Concrete to Pavement
9	25KB00009 - Construction of Road, Barangay Palma, Kibawe, Bukidnon	Yes	Public Bidding	09/24/2024	11/06/2024	02/03/2025	02/12/2025	FY 2025 GAA			9,900,000.00	Concreting of Road
10	25KB00010 - Construction (Completion) of Multi-Purpose Building (Administration Building), Barangay Lumintao, Quezon, Bukidnon	Yes	Public Bidding	09/24/2024	11/12/2024	02/03/2025	02/12/2025	FY 2025 GAA			4,950,000.00	Completion of Building
11	25KB00011 - Construction of Road, Barangay Poblacion Sur, Don Carlos, Bukidnon	Yes	Public Bidding	10/08/2024	11/06/2024	02/03/2025	02/12/2025	FY 2025 GAA			9,900,000.00	Concreting of Road
12	25KB00012 - Construction (Completion) of Water Supply System, Barangay Kapalaran, Danggagan, Bukidnon	Yes	Public Bidding	10/08/2024	11/12/2024	02/03/2025	02/12/2025	FY 2025 GAA			4,950,000.00	Completion of System
13	25KB00013 - Construction of Road, Junction Bukidnon Davao City Road - Cotabato Bdry. to Purok 2, Barangay Poblacion connecting By Pass Road to Barangay Kalumihan, Kitaotao and Maravmaray, Don Carlos, Bukidnon, Kitaotao, Bukidnon	Yes	Public Bidding	10/08/2024	11/12/2024	02/03/2025	02/12/2025	FY 2025 GAA			4,950,000.00	Concreting of Road
14	25KB00014 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Panadalan, Maramag, Bukidnon	Yes	Public Bidding	10/08/2024	11/12/2024	02/03/2025	02/12/2025	FY 2025 GAA			4,950,000.00	Construction of Building
15	25KB00015 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay North Poblacion, Maramag, Bukidnon	Yes	Public Bidding	10/08/2024	11/12/2024	02/03/2025	02/12/2025	FY 2025 GAA			4,950,000.00	Completion of Building
16	25KB00016 - Construction of Retention, Downstream and Upstream of Migpajo Bridge (B01435MN) along Maramag-Maradugao Road, Maramag, Bukidnon	Yes	Public Bidding	10/08/2024	11/19/2024	02/07/2025	02/17/2025	FY 2025 GAA			57,900,000.00	Construction of Retention
17	25KB00017 - Construction of Retention Downstream and Upstream of Maramag Bridge along Maramag River, Maramag, Bukidnon	Yes	Public Bidding	10/18/2024	11/06/2024	02/07/2025	02/17/2025	FY 2025 GAA			91,675,000.00	Construction of Retention



UPDATED FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
June 30, 2025

Code (PAP)	PMO/ End User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
18	25KB0018 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Bukidnon-Davao City Rd - K1611+981 - K1612+072, K1612+090 - K1612+243,	Yes	Public Bidding	10/18/2024	11/12/2024	02/03/2025	FY 2025 GAA			11,564,000.00	Concrete to Pavement
19	25KB0019 - Construction of Multi-Purpose Building, Purok 3, Barangay Anahawon, Maramag, Bukidnon	Yes	Public Bidding	10/18/2024	11/19/2024	02/03/2025	FY 2025 GAA			9,900,000.00	Construction of Building
20	25KB0020 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1573 + 350 - K1573 + 450, K1603 + 435 - K1603 + 470, K1604 + 890 - K1604 + 910, Kilaobao & Damulog, Bukidnon	Yes	Public Bidding	10/18/2024	11/19/2024	02/03/2025	FY 2025 GAA			46,550,000.00	Construction of Road Slope Protection Structure
21	25KB0021 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Old Kibawe, Kibawe, Bukidnon	Yes	Public Bidding	10/28/2024	11/19/2024	02/03/2025	FY 2025 GAA			4,950,000.00	Construction of Building
22	25KB0022 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Sampaguita, Kibawe, Bukidnon	Yes	Public Bidding	10/28/2024	11/19/2024	02/03/2025	FY 2025 GAA			4,950,000.00	Construction of Building
23	25KB0023 - Construction of Retention, Downstream and Upstream of Sumal-ang Bridge (B01434MMN) along Maramag-Maradugao Road, Maramag, Bukidnon	Yes	Public Bidding	11/06/2024	11/26/2024	02/03/2025	FY 2025 GAA			19,600,000.00	Construction of Retention
24	25KB0024 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1612 + 308 - K1612 + 343, K1613 + 032 - K1613 + 070, K1613 + 410 - K1613 + 442, K1614 + 270 - K1614 + 330	Yes	Public Bidding	11/06/2024	11/26/2024		FY 2025 GAA			49,215,000.00	Construction of Road Slope Protection Structure
25	25KB0025 - Construction of Retention, Downstream and Upstream of Multa Bridge (B01447MMN) along Kibawe-Kadlingan-Kailangan Road, Bukidnon	Yes	Public Bidding	11/06/2024	11/26/2024	02/07/2025	FY 2025 GAA			49,890,500.00	Construction of Retention
26	25KB0026 - Construction (Completion) of Multi-Purpose Building, Purok 7, Barangay Poblacion, Dangcagan, Bukidnon	Yes	Public Bidding	11/06/2024	11/26/2024	02/07/2025	FY 2025 GAA			9,900,000.00	Completion of Building
27	25KB0027 - Construction of Multi-Purpose Building (Barangay Hall), Barangay New Compostela, Damulog, Bukidnon	Yes	Public Bidding	11/06/2024	11/26/2024	02/07/2025	FY 2025 GAA			4,950,000.00	Construction of Building
28	25KB0028 - Construction of Retention, Downstream of Musuan Bridge along Taganibong Creek, Maramag, Bukidnon	Yes	Public Bidding	11/06/2024	11/26/2024	02/07/2025	FY 2025 GAA			96,500,000.00	Construction of Retention
29	25KB0029 - Construction / Upgrading / Rehabilitation of Drainage along National Roads along Sayre Highway - K1549 + 380 - K1549 + 610, K1551 + 718 - K1553 + 025	Yes	Public Bidding	11/06/2024	11/26/2024	02/03/2025	FY 2025 GAA			20,776,000.00	Construction of Drainage
30	25KB0030 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Pay-as, Kadlingan, Bukidnon	Yes	Public Bidding	11/14/2024	12/03/2024	02/03/2025	FY 2025 GAA			4,950,000.00	Construction of Building
31	25KB0031 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1603 + 385 - K1603 + 484	Yes	Public Bidding	11/21/2024	12/10/2024	02/03/2025	FY 2025 GAA			31,080,700.00	Construction of Road Slope Protection Structure
32	25KB0032 - Construction of Multi-Purpose Building (Function Hall), Barangay Poblacion, Kadlingan, Bukidnon	Yes	Public Bidding	11/21/2024	12/10/2024	02/03/2025	FY 2025 GAA			9,900,000.00	Construction of Building
33	25KB0033 - Construction of Protection Dike Roxas-Kuya Dam (Maramag River), Roxas-Kuya RIS, Maramag, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	03/11/2025	FY 2025 GAA			14,700,000.00	Construction of Dam
34	25KB0034 - Widening of Permanent Bridge, Maluos Br. 2 (B01815MMN) along Bukidnon-Davao City Rd	Yes	Public Bidding	11/23/2024	12/13/2024	02/03/2025	FY 2025 GAA			13,230,000.00	Widening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X

UPDATED FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
June 30, 2025

Code (PWP)	PMO/ End User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
35	25KB0035 - Construction of Road, Balangay 6, Barangay Poblacion, Quezon, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	02/06/2024	FY 2025 GAA			9,900,000.00	Concreting of Road
36	25KB0036 - Construction (Completion) of DPWH Bukidnon 2nd DEO Building, Don Carlos, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	02/03/2025	FY 2025 GAA			49,000,000.00	Completion of Building
37	25KB0037 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Panalsalan, Maramag, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	02/03/2025	FY 2025 GAA			4,950,000.00	Rehabilitation of Building
38	25KB0038 - Construction of Multi-Purpose Building, Barangay Poblacion, Darnilog, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	03/25/2025	FY 2025 GAA			9,900,000.00	Construction of Building
39	25KB0039 - Construction of Protection Dike, Magsaysay Dam (Muleta River), Muleta RIS, Maramag, Bukidnon	Yes	Public Bidding	11/23/2024	12/13/2024	03/11/2025	FY 2025 GAA			14,700,000.00	Construction of Revetment
40	25KB0040 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Kapalaran, Dangcagan, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	05/14/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
41	25KB0041 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Macarthur, Dangcagan, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	05/14/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
42	25KB0042 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Cabadianan, Kadinollan, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	05/14/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
43	25KB0043 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Palma, Kibawe, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	05/14/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
44	25KB0044 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Saniad, Kibawe, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	05/14/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
45	25KB0045 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Malobato, Kitaotao, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	05/14/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
46	25KB0046 - Construction of Multipurpose Building (Warehouse with Solar Drier), Brgy. Bolocan, Kitaotao, Bukidnon	No	Public Bidding	01/14/2025	02/03/2025	05/14/2025	FY 2025 GAA			4,950,000.00	Construction of warehouse with building
47	25KB0047 - Construction of Barangay Hall, Brgy. La Roxas, Maramag, Bukidnon (Phase 1)	No	Public Bidding	01/28/2025	03/13/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
48	25KB0048 - Construction of Brgy. Hall, Brgy. Kiara, Don Carlos, Bukidnon	No	Public Bidding	01/28/2025	03/13/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
49	25KB0049 - Construction of Brgy. Hall (Phase 1), Brgy. Pinilayan, Quezon, Bukidnon	No	Public Bidding	01/28/2025	03/13/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
50	25KB0050 - Construction of Multipurpose Building, Barangay Hall, Brgy. Meranderan, Quezon, Bukidnon	No	Public Bidding	01/28/2025	03/13/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
51	25KB0051 - Construction of Barangay Hall (Phase 1), Brgy. San Roque, Maramag, Bukidnon	No	Public Bidding	01/28/2025	03/13/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
52	25KB0052 - Construction of Barangay Hall (Phase 1), Brgy. Daqumbaan, Maramag, Bukidnon	No	Public Bidding	01/28/2025	03/13/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
53	25KB0053 - Construction of Barangay Hall, Brgy. North Poblacion, Maramag, Bukidnon	No	Public Bidding	01/28/2025	03/13/2025	07/11/2025	FY 2025 GAA			9,900,000.00	Construction of Building
54	25KB0054 - Construction of Barangay Hall, Brgy. San Nicolas, Don Carlos, Bukidnon	No	Public Bidding	01/28/2025	03/14/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
55	25KB0055 - Construction of Barangay Hall, Brgy. Pinalamay, Don Carlos, Bukidnon	No	Public Bidding	01/28/2025	03/21/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
56	25KB0056 - Construction of Multi-Purpose Building, Brgy. Hall, Brgy. Bugwak, Dangcagan, Bukidnon	No	Public Bidding	01/28/2025	03/14/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
57	25KB0057 - Construction of Barangay Hall, Brgy. Sibonga, Kadinollan, Bukidnon	No	Public Bidding	01/28/2025	03/14/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
58	25KB0058 - Construction of Barangay Hall, Brgy. Cabadlangan, Kadinollan, Bukidnon (Phase 1)	No	Public Bidding	01/28/2025	03/14/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X

UPDATED FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
June 30, 2025

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
59	25KB00059 - Completion of Barangay Hall, Brgy. New Kidapawan, Kibawe, Bukidnon	No	Public Bidding	01/28/2025	03/14/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Construction of Building
60	25KB00060 - Completion of Multi-Purpose Building, Brgy. New Nonanangan, Don Carlos, Bukidnon	No	Public Bidding	01/28/2025	03/14/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Construction of Building
61	25KB00061 - Construction of Multi-Purpose Building, Bobong Elementary School, Brgy. Bobong, Kitaotao, Bukidnon	No	Public Bidding	01/28/2025	04/11/2025	07/11/2025	07/21/2025	FY 2025 GAA			6,930,000.00	Construction of Building
62	25KB00062 - Construction of Multi-Purpose Building, Brgy. Minsaltrac, Quezon, Bukidnon	No	Public Bidding	01/28/2025	03/14/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Construction of Building
63	25KB00063 - Construction of Water System, Brgy. Tubigon, Maramag, Bukidnon	No	Public Bidding	01/28/2025	03/21/2025	07/11/2025	07/21/2025	FY 2025 GAA			9,900,000.00	Pipeline Construction
64	25KB00064 - Construction of Barangay Road, Brgy. Dologon, Maramag, Bukidnon	No	Public Bidding	02/04/2025	04/11/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Road Concreting
65	25KB00065 - Construction of Water System, Barangay Sibonga, Kadinlian, Bukidnon	No	Public Bidding	02/04/2025	03/21/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
66	25KB00066 - Construction of Water System, Brgy. Sinanguyan, Don Carlos, Bukidnon	No	Public Bidding	02/04/2025	03/21/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
67	25KB00067 - Construction of Water System, Brgy. Miaray, Dancagaan, Bukidnon	No	Public Bidding	02/04/2025	03/21/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
68	25KB00068 - Construction of Water System, Brgy. Pualas, Don Carlos, Bukidnon	No	Public Bidding	02/04/2025	03/21/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
69	25KB00069 - Construction of Water System, Brgy. Klsanday, Maramag, Bukidnon	No	Public Bidding	02/04/2025	03/21/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
70	25KB00070 - Completion of Covered Court, Brgy. White Kulaman, Kitaotao, Bukidnon	No	Public Bidding	02/04/2025	03/19/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Construction of Building
71	25KB00071 - Construction of Covered Court, Purok 4A, Brgy. East Kibawe, Kibawe, Bukidnon	No	Public Bidding	02/04/2025	03/19/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Construction of Building
72	25KB00072 - Completion of Covered Court, Brgy. San Andres, Kadinlian, Bukidnon	No	Public Bidding	02/04/2025	03/19/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Construction of Building
73	25KB00073 - Construction of Covered Court, Old Damulog Elementary School, Brgy. Old Damulog, Bukidnon	No	Public Bidding	02/04/2025	04/11/2025	07/11/2025	07/21/2025	FY 2025 GAA			6,930,000.00	Construction of Building
74	25KB00074 - Construction of Covered Court, Brgy. Calaalao, Don Carlos, Bukidnon	No	Public Bidding	02/04/2025	03/19/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Construction of Building
75	25KB00075 - Completion of Covered Court, San Miguel National High School, San Miguel, Maramag, Bukidnon	No	Public Bidding	02/04/2025	03/19/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Construction of Building
76	25KB00076 - Construction of Covered Court, Camp 1 Elementary School, Brgy. Camp 1, Maramag, Bukidnon	No	Public Bidding	02/04/2025	03/21/2025	07/11/2025	07/21/2025	FY 2025 GAA			6,930,000.00	Construction of Building
77	25KB00077 - Construction of Covered Court, Delapa Integrated School, Brgy. Delapa, Quezon, Bukidnon	No	Public Bidding	02/04/2025	03/26/2025	07/11/2025	07/21/2025	FY 2025 GAA			6,930,000.00	Construction of Building
78	25KB00078 - Construction of Barangay Road, Brgy. Kibalaog, Kadinlian, Bukidnon	No	Public Bidding	02/04/2025	03/19/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Road Concreting
79	25KB00079 - Construction of Slope Protection (Rip-Rap), Purok 10, Brgy. Poblacion, Quezon, Bukidnon	No	Public Bidding	02/04/2025	03/26/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Slope Protection
80	25KB00080 - Concreting of Brgy. White Kulaman to Brgy. Pagan FMR, Brgy. White Kulaman and Brgy. Pagan, Kitaotao, Bukidnon	No	Public Bidding	02/11/2025	03/19/2025	07/11/2025	07/21/2025	FY 2025 DA FMR			24,875,000.00	Road Concreting
81	25KB00081 - Concreting of Brgy. Kisawa FMR, Brgy. Kisawa, Kibawe, Bukidnon	No	Public Bidding	02/11/2025	03/12/2025	07/11/2025	07/21/2025	FY 2025 DA FMR			49,750,000.00	Road Concreting
82	25KB00083 - Concreting of Purok 1, Brgy. Sibonga FMR, Kadinglian, Bukidnon	No	Public Bidding	02/11/2025	03/04/2025	03/14/2025	03/21/2025	FY 2025 DA FMR			14,925,000.00	Road Concreting
83	25KB00084 - Concreting of Brgy. Sampagar Proper to Sitio Langahan FMR, Brgy. Sampagar, Damulog, Bukidnon	No	Public Bidding	02/11/2025	03/21/2025	07/11/2025	07/21/2025	FY 2025 DA FMR			19,900,000.00	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X

UPDATED FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
June 30, 2025

Code (PAP)	PMO/ End-User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
84	25KB0085 - Concreting of Jct. Provincial Road, Sitio Sta. Cruz to Sitio Kikipot, Brgy. Talahiron FMR, Sitio Sta. Cruz to Sitio Kikipot, Brgy. Talahiron, Kibawe, Bukidnon	No	Public Bidding	02/11/2025	03/04/2025	07/11/2025	07/21/2025	FY 2025 DA FMR			24,875,000.00	Road Concreting
85	25KB0086 - Concreting of Brgy. Poblacion to Brgy. Migcuaya to Brgy. Miarav FMR, Dangcagaan, Bukidnon	No	Public Bidding	02/11/2025	03/04/2025	03/14/2025	03/21/2025	FY 2025 DA FMR			14,925,000.00	Road Concreting
86	25KB0087 - Construction of Multi-Purpose Building (Quezon Civic Arena), Quezon, Bukidnon (Phase 5)	No	Public Bidding	02/22/2025	03/26/2025	07/11/2025	07/21/2025	FY 2025 GAA			49,000,000.00	Construction of Building
87	25KB0088 - Construction of Multi-Purpose Building, Don Carlos Sports Complex, Don Carlos, Bukidnon (Phase 2)	No	Public Bidding	02/22/2025	03/26/2025	07/11/2025	07/21/2025	FY 2025 GAA			98,000,000.00	Construction of Building
88	25KB0089 - Construction of Water System, Brgy. Digongan, Kilaotao, Bukidnon	No	Public Bidding	02/22/2025	03/25/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
89	25KB0090 - Construction of Water System, Brgy. Kianggat, Dangcagaan, Bukidnon	No	Public Bidding	02/22/2025	03/25/2025	07/11/2025	07/21/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
90	25KB0091 - Construction of Road, Sitio Bagong Silang, Barangay Kahusavan, Kilaotao, Bukidnon	No	Public Bidding	02/22/2025	03/26/2025	07/11/2025	07/21/2025	FY 2025 GAA			77,200,000.00	Road Concreting
91	25KB0092 - Construction of Road at Jct. Provincial Road, Sitio Sta. Cruz to Sitio Kikipot, Brgy. Talahiron, Kibawe, Bukidnon	No	Public Bidding	02/22/2025	03/26/2025	07/11/2025	07/21/2025	FY 2025 GAA			88,200,000.00	Road Concreting
92	25KB0093 Construction (Completion) of Multi-Purpose Facility (Maramag Municipal Gymnasium), Barangay Panadtalan, Maramag, Bukidnon (Phase 5)	No	Public Bidding	02/22/2025	03/26/2025	07/11/2025	07/21/2025	FY 2025 GAA			66,640,000.00	Completion of Building
93	25KB0094 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1607 + 455 - K1607 + 580, Palacapa, Quezon, Bukidnon	No	Public Bidding	03/01/2025	03/26/2025	03/27/2025	03/28/2025	FY 2025 GAA			49,215,000.00	Slope Protection
94	25KB0095 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Sayre Highway (Jct. Bukidnon-Davao City Rd-Corabato Bdry) - K1605 + 560 - K1605 + 675 (RS), Omonav, Damulog, Bukidnon	No	Public Bidding	03/01/2025	03/26/2025	03/27/2025	03/28/2025	FY 2025 GAA			48,020,000.00	Slope Protection
95	25KB0096 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1591 + 120 - K1591 + 185 (RS), Palacapa, Quezon, Bukidnon	No	Public Bidding	03/01/2025	03/25/2025	03/27/2025	03/28/2025	FY 2025 GAA			24,500,000.00	Slope Protection
96	25KB0097 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1616 + 346 - K1616 + 458, Sinuda, Kilaotao, Bukidnon	No	Public Bidding	03/01/2025	03/26/2025	03/27/2025	03/28/2025	FY 2025 GAA			120,625,000.00	Slope Protection
97	25KB0098 Construction of School Building, New Nongnongan National High School, Barangay New Nongnongan, Don Carlos, Bukidnon	No	Public Bidding	03/04/2025	03/26/2025	07/11/2025	07/21/2025	FY 2025 DepED			4,975,000.00	Construction of Building
98	25KB0099 Construction of School Building, Anahawon Elementary School, Barangay Anahawon, Maramag, Bukidnon	No	Public Bidding	03/04/2025	04/11/2025	07/11/2025	07/21/2025	FY 2025 DepED			4,975,000.00	Construction of Building
99	25KB0100 Construction of School Building, Dangawan Elementary School, Barangay Dangawan, Maramag, Bukidnon	No	Public Bidding	03/04/2025	03/26/2025	07/11/2025	07/21/2025	FY 2025 DepED			4,975,000.00	Construction of Building
100	25KB0101 Construction of School Building, San Miguel Elementary School, Barangay San Miguel, Maramag, Bukidnon	No	Public Bidding	03/04/2025	04/11/2025	07/11/2025	07/21/2025	FY 2025 DepED			4,975,000.00	Construction of Building
101	25KB0102 Construction of Farm-to-Mill Road, Brgy. Kalubihon to Brgy. Bismartz, Don Carlos, Bukidnon	No	Public Bidding	03/04/2025	04/04/2025	07/11/2025	07/21/2025	FY 2025 DA-SRA			46,571,102.36	Concreting of Road
102	25KB0103 Construction of Farm-to-Mill Road, OAFIA Block Farm Villa Ocaya (Phase II), Brgy. Kuya, Maramag, Bukidnon	No	Public Bidding	03/04/2025	04/04/2025	07/11/2025	07/21/2025	FY 2025 DA-SRA			17,910,000.00	Concreting of Road
103	25KB0104 Construction of Farm-to-Mill Road, TOSJ Block Farm, Sarayon Hills (Phase II), Brgy. Kuya, Maramag, Bukidnon	No	Public Bidding	03/04/2025	03/24/2025	07/11/2025	07/21/2025	FY 2025 DA-SRA			6,447,600.00	Concreting of Road



UPDATED FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
June 30, 2025

Code (PWP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
104	25KB0105 Construction/Rehabilitation of Rainwater Collectors System (RWCS) in Public Facilities, Don Carlos, Maranag, Bukidnon	No	Public Bidding	03/05/2025	03/24/2025	03/27/2025	FY 2025 GAA			2,605,500.00	Installation of Rainwater Collector System
105	25KB0106 LGU Hospitals, Bukidnon Provincial Hospital - Kibawe, Bukidnon	No	Public Bidding	03/05/2025	04/04/2025	07/11/2025	FY 2025 DOH			29,850,000.00	Construction/Completion of Building
106	25KB0107 -Construction of Water System at Kipolot, Brgy. Palacapan, Quezon, Bukidnon	No	Public Bidding	03/06/2025	03/26/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Pipeline Construction
107	25KB0108 Construction of Barangay Road, Brgy. Puntian, Quezon, Bukidnon	No	Public Bidding	03/06/2025	03/26/2025	07/11/2025	FY 2025 GAA			9,900,000.00	Road Concreting
108	25KB0109 Construction of Barangay Road, Purok 3, Brgy. Dangcagan, Maranag, Bukidnon	No	Public Bidding	03/06/2025	03/25/2025	07/11/2025	FY 2025 GAA			9,900,000.00	Road Concreting
109	25KB0110 Construction of Barangay Hall, Brgy. Gutapol, Kibawe, Bukidnon (Phase 1)	No	Public Bidding	03/06/2025	04/21/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
110	25KB0111 Completion of Barangay Hall, Brgy. Brgy. Bukandilaway, Kibawe, Bukidnon (Phase 1)	No	Public Bidding	03/07/2025	04/19/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
111	25KB0112 Construction of Multi-Purpose Building (PNP Building), Barangay San Miguel, Maranag, Bukidnon	No	Public Bidding	03/07/2025	04/29/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
112	25KB0113 Construction of Brgy. Hall, Brgy. Don Carlos Sur, Don Carlos, Bukidnon (Phase 1)	No	Public Bidding	03/07/2025	04/11/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
113	25KB0114 Construction of Multi-Purpose Building (Kadlingan Tourism Hall), Poblacion, Kadinlian, Bukidnon	No	Public Bidding	03/07/2025	04/18/2025	07/11/2025	FY 2025 GAA			29,700,000.00	Construction of Building
114	25KB0115 Completion of Barangay Hall (Phase 1), Brgy. Sta. Cruz, Quezon, Bukidnon	No	Public Bidding	03/07/2025	04/04/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
115	25KB0116 Construction of Legislative Building, Brgy. West Kibawe, Kibawe, Bukidnon	No	Public Bidding	03/07/2025	04/04/2025	07/11/2025	FY 2025 GAA			9,900,000.00	Construction of Building
116	25KB0117 Completion of Barangay Hall (Phase 1), Brgy. Milbantana, Quezon, Bukidnon	No	Public Bidding	03/07/2025	04/18/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
117	25KB0118 Completion of Barangay Hall, Brgy. Omonay, Damulog, Bukidnon	No	Public Bidding	03/07/2025	03/26/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
118	25KB0119 Construction of Pedestrian Overpass at Central Mindanao University, Savre Highway (Package 2)	No	Public Bidding	03/07/2025	03/26/2025	07/11/2025	FY 2025 GAA			9,800,000.00	Construction of Pedestrian Lane
119	25KB0120 Completion of Multi-Purpose Building, Brgy. Lagandang, Damulog, Bukidnon	No	Public Bidding	03/07/2025	04/11/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
120	25KB0121 Construction of Brgy. Hall (Phase 1), (New Barangay Site), Brgy. Libertad, Quezon, Bukidnon	No	Public Bidding	03/07/2025	03/26/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
121	25KB0122 Construction of Multi-Purpose Building, Brgy. Selawagan, Quezon, Bukidnon (Phase 2)	No	Public Bidding	03/07/2025	04/18/2025	07/11/2025	FY 2025 GAA			19,800,000.00	Construction of Building
122	25KB0123 Completion of Multi-Purpose Building, Brgy. Poblacion, Damulog, Bukidnon	No	Public Bidding	03/07/2025	04/11/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
123	25KB0124 Completion of Covered Court, Brgy. Barongcot, Dangcagan, Bukidnon	No	Public Bidding	03/07/2025	04/04/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
124	25KB0125 Construction of Barangay Hall, Brgy. Pinamanguan, Kadinlian, Bukidnon (Phase 1)	No	Public Bidding	03/07/2025	04/04/2025	07/11/2025	FY 2025 GAA			4,950,000.00	Construction of Building
125	25KB0126 Construction of Barangay Road, Purok 2A, Brgy. Panactalan, Maranag, Bukidnon	No	Public Bidding	03/07/2025	03/26/2025	07/11/2025	FY 2025 GAA			9,900,000.00	Road Concreting
126	25KB0127 Construction of School Building, San Miguel Elementary School, San Miguel, Maranag, Bukidnon	No	Public Bidding	03/07/2025	03/26/2025	07/11/2025	FY 2025 GAA			9,900,000.00	Construction of Building
127	25KB0128 - Concreting of Purok 6 to IP Village, Brgy. Lorega FMR, Brgy. Lorega, Kitoao, Bukidnon	No	Public Bidding	03/07/2025	03/26/2025	07/11/2025	FY 2025 DA FMR			9,950,000.00	Road Concreting
128	25KB0129 Construction of Water System, Brgy. San Isidro, Damulog, Bukidnon	No	Public Bidding	03/07/2025	03/26/2025	05/14/2025	FY 2025 GAA			9,900,000.00	Pipeline Construction



UPDATED FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2025
June 30, 2025

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
25KB0130 - Repair/Maintenance of DILG Building, Philippine 129 National Police - Kibawe Municipal Police Station, Main Building, Brgy West Kibawe, Kibawe, Bukidnon	Maint. Section	No	Public Bidding	04/30/2025	05/20/2025	06/16/2025	FY 2025 GAA			2,000,000.00	Repair/Maintenance of Building

Prepared by:

ROSEMARIE B. CAJELO
Engineer II
OIC - Head, Procurement Unit

Recommended for Approval:


JUVY F. PAULICAN
Chief, Planning and Design Section
BAC Chairperson

Approved by:


VIRGINIA S. NATOCAIL
District Engineer

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2025
June 16, 2025

No	Contract Name Description	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks Brief Description of Program/Project
					Advertisement/Receipt of Bids	Award of Contract	Contract Signing			TOTAL	MOOE	
	OIL/LUBRICANT & FUEL											
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER		GoP	8,557,791.41		8,223,379.60
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER		GoP	8,742,472.00		8,742,472.00
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP	8,447,512.00		8,447,512.00
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER		GoP	8,526,112.00		8,526,112.00
	SPARE PARTS (includes Insurances)											
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER		GoP	4,130,098.67		4,130,098.67
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER		GoP	4,312,443.70		4,312,443.70
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP	5,645,231.68		5,645,231.68
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER		GoP	3,551,400.74		3,551,400.74
	OTHERS/Sports/Musical Equipment/Furniture and Fixtures											
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER		GoP	2,288,467.10		2,288,467.10
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER		GoP	11,102,345.00		11,102,345.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP	3,865,805.00		3,865,805.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER		GoP	2,010,940.00		2,010,940.00
	HEAVY EQUIPMENT/SERVICE VEHICLE RENTAL											
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER		GoP	2,928,000.00		2,928,000.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER		GoP	2,832,000.00		2,832,000.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP	3,120,000.00		3,120,000.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER		GoP	2,976,000.00		2,976,000.00
	DPWH Building Insurance											
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP	1,030,000.00		1,030,000.00
	PATCHING POTHoles ALONG NATIONAL ROADS											
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER		GoP	1,949,900.00		1,949,900.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER		GoP	974,950.00		974,950.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP	0.00		0.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER		GoP	1,949,900.00		1,949,900.00
	SEALING OF JOINTS ALONG NATIONAL ROADS											
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER		GoP	1,969,200.00		1,969,200.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER		GoP	984,600.00		984,600.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP	0.00		0.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER		GoP	1,969,200.00		1,969,200.00
	Resurfacing of Unpaved Road Shoulder within the district											
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER		GoP	1,814,739.50		1,814,739.50
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER		GoP	1,814,739.50		1,814,739.50
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP	1,814,739.50		1,814,739.50
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER		GoP	1,814,739.50		1,814,739.50
	RESOURCE REQUIREMENTS											
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER		GoP	5,182,200.00		5,182,200.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER		GoP	6,917,852.70		6,917,852.70
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP	10,692,192.21		10,692,192.21
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER		GoP	10,268,231.60		10,268,231.60
	Repairing of Guardrails, Parapet of Bridges and Pavement Markings along National Roads											
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER		GoP	3,934,425.00		3,934,425.00
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER		GoP	2,952,575.00		2,952,575.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER		GoP			
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER		GoP	3,934,425.00		3,934,425.00
										SUB-TOTAL this page		61,968,609.01
										SUB-TOTAL PAGE 1		49,777,879.63
										TOTAL		111,746,488.64

Prepared by:
ROSEMARIE CAJAJELO
 Engineer III
 Head, Procurement Unit

Recommended by:

JUVY F. PAULLACAN
 Chief, Planning and Design Section
 BAC Chairperson

Approved by:


VIRGINIA G. BATOCAN
 District Engineer
 Head of the Procuring Entity

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2025
June 16, 2025

No	Contract Name Description	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks Brief Description of Program/Project
					Advertisement	Submission/ Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	CO
COMMON OFFICE SUPPLIES												
1ST QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	1,666,071.27		1,666,071.27
2ND QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	1,502,685.38		1,502,685.38
3RD QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,271,077.27		1,271,077.27
4TH QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	2,237,807.34		2,237,807.34
CONSUMABLES (INK/TONER)												
1ST QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	2,929,671.20		2,929,671.20
2ND QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	4,003,707.70		3,953,707.70
3RD QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	4,139,047.71		4,139,047.71
4TH QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	3,503,746.88		3,503,746.88
OFFICE EQUIPMENT												
1ST QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	204,848.48		204,848.48
2ND QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	237,392.64		237,392.64
3RD QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	-		-
4TH QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	179,000.00		179,000.00
IT ACCESSORIES / COMPUTER SUPPLIES												
1ST QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	1,261,191.48		1,261,191.48
2ND QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	5,422,826.10		5,422,826.10
3RD QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	4,841,246.79		4,841,246.79
4TH QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	2,519,183.36		2,519,183.36
SURVEY EQUIPMENT												
1ST QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	359,216.00		854,696.00
2ND QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	289,720.00		701,700.00
3RD QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	140,919.20		783,824.20
4TH QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	518,175.60		583,780.60
JANITORIAL SUPPLIES												
1ST QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	272,004.32		235,042.04
2ND QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	261,298.81		256,005.41
3RD QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	269,436.32		291,711.00
4TH QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	251,608.59		266,388.09
ELECTRICAL SUPPLIES												
1ST QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	177,725.88		177,725.88
2ND QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	497,287.84		497,287.84
3RD QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	12,315.64		12,315.64
4TH QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	16,232.84		16,232.84
GARMENTS												
1ST QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	378,750.00		378,750.00
2ND QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	378,750.00		378,750.00
3RD QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	2,500,000.00		2,500,000.00
4TH QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	110,000.00		110,000.00
Security Services												
1ST QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	25,200.00		25,200.00
2ND QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	42,390.00		42,390.00
3RD QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	4,322,350.00		4,322,350.00
4TH QUARTER	NP-53.9 - Small Value Procurement	No	No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	2,399,999.99		2,399,999.99
Sub-TOTAL this page										49,777,879.63		640,000.00

Prepared by: **ROSEMARIE CAJELO**
Engineer I
Head, Procurement Unit

Recommended by: **JOY F. PAULICAN**
Chief, Planning and Design Section
BAC Chairperson

Approved by: **VIRGINIA C. BATOCAL**
District Engineer
Head of the Procuring Entity



June 16, 2025

Recommended for Approval:

ROSEMARIE BACAJOLO
Engineer II
OIC - Head, Procurement Unit


JUVY F. PAOLICAN
Chief, Planning and Design Section
BAC Chairperson

VIRGINIA G. BAYOCAL
District Engineer