

**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>20FLO069*</b> 3001032020303000	Construction (Completion) of Multi-Purpose Building, Brgy. Perles, Pictor-Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/08 - 14/2020	07/01/2020	11/24/2020	12/02/2020	GoP	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
<b>20FLO074*</b> 3001032020504000	Construction of Multipurpose Building (Public Market), Brgy. Poblacion, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/10 - 16/2020	06/24/2020	11/24/2020	12/02/2020	GoP	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
<b>20FLO075*</b> 3001032020505000	Construction of Multipurpose Building, Brgy. San Antonio, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/05 - 11/2020	06/10/2020	11/23/2020	12/02/2020	GoP	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
<b>20FLO076*</b> 3001042160303000	Improvement/rehabilitation of Bulan Public Market Annex, Brgy. 4, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/09 - 15/2020	06/22/2020	11/24/2020	12/02/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
<b>20FLO063*</b> 300106200464000	Construction of Flood Control, Brgy. Culael, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/10 - 16/2020	06/24/2020	11/24/2020	12/02/2020	GoP	11,550,000.00		11,550,000.00	Construction of Revetment/Riverwall with Steel Sheet Pile
<b>20FLO068*</b> 300107200885000	Construction of Protection Wall/Flood Control, Barangay Gumuyan, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/09 - 15/2020	06/22/2020	11/24/2020	12/02/2020	GoP	19,250,000.00		19,250,000.00	Revetment/Riverwall with Steel Sheet Pile
<b>20FLO065*</b> 300107200884000	Construction of Protection Wall/Flood Control, Barangay Jupit, Gudat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/05 - 11/2020	06/10/2020	11/23/2020	12/02/2020	GoP	19,250,000.00		19,250,000.00	Revetment/Riverwall with Steel Sheet Pile
<b>20FLO066*</b> 300116203010000	Construction (Road Opening) of Mapaso-Palay-Cawayan Troisin Road, Troisin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/08 - 14/2020	06/29/2020	11/24/2020	12/02/2020	GoP	40,614,000.00		40,614,000.00	Construction of Road
<b>20FLO064*</b> 300116203008000	Construction of Road, Brgy. Recto and Danao, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/08 - 14/2020	07/01/2020	11/24/2020	12/02/2020	GoP	11,550,000.00		11,550,000.00	Construction of Concrete Road
<b>20FLO067*</b> 300116203009000	Construction of Road with Line Canal, Brgy. Otago, Gudat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/02 - 08/2020	06/09/2020	11/23/2020	12/02/2020	GoP	11,550,000.00		11,550,000.00	Construction of Concrete Road
<b>20FLO071*</b> 300117206803000	Construction of Dapdap - Mabuhay - Milliga - Biga Boulevard, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/03 - 09/2020	06/09/2020	11/23/2020	12/02/2020	GoP	23,100,000.00		23,100,000.00	Construction of Road
<b>20FLO070*</b> 300117206795000	Road Opening of Brgy. Mapas- to Brgy. Palay-Brgy.-Cawayan Road, Troisin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/08 - 14/2020	06/30/2020	11/24/2020	12/02/2020	GoP	11,550,000.00		11,550,000.00	Construction of Road
<b>SUB - TOTAL</b>										<b>185,764,000.00</b>			

Prepared by:

  
**GLENEL ENESIO**  
Engineer III

Procurement Engineer  
Date: September 27, 2022

Recommended by:

  
**SOCORRO EDEN D. CHAVEZ**  
Chief, Administrative Section  
BAC, Chairman

Date: September 27, 2022

Approved by:

  
**FELIX M. DIMARNO, JR.**  
OTC - District Engineer

Date: September 27, 2022



**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20FLO0070*	Road Opening of Brgy. Patag to Brgy. Bagaingan, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/08 - 14/2020	06/30/2020	11/24/2020	12/02/2020	GoP	11,550,000.00		11,550,000.00	Construction of Road	
21FLO001	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Arman-Casiguran Rd – K0608+377 – K0609+239, K0609+839 – K0610+423	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/02 - 08/2020	12/23/2020	02/15/2021	02/24/2021	GoP	20,014,000.00		20,014,000.00	Asphalt overlay – 50mm	
21FLO061	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Arman-Jct Bulusan Lake Rd – K0607 + 000 - K0609 + 000, K0612 + 715 - K0613 + 350, K0622 + 452 - K0623 + 000	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/26 - 02/01/2021	02/18/2021	09/20/2021	09/28/2021	GoP	50,000,000.00		50,000,000.00	Asphalt overlay – 50mm (FLR)	
21FLO062	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Arman-Jct Bulusan Lake Rd – K0618 + 080 - K0618 + 2600, K0618 + 460 - K0618 + 000	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/26 - 02/01/2021	02/18/2021	09/20/2021	09/28/2021	GoP	50,000,000.00		50,000,000.00	Asphalt overlay – 50mm (FLR)	
21FLO002	Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads – Daang Maharika (LZ) – K0625 + 850 - K0625 + 900, K0626 + 250 - K0626 + 500, K0626 + 650 - K0626 + 775	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/05 - 11/2021	01/26/2021	02/19/2021	03/01/2021	GoP	20,000,000.00		20,000,000.00	Construction of road slope protection structure.	
21FLO003	Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Arman-Casiguran Rd – K0607 + 400 - K0607 + 492, K0607 + 535 - K0607 + 635, K0608 + 100 - K0608 + 225, K0608 + 310 - K0608 + 430	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/14 - 20/2021	05/31/2021	07/15/2021	07/28/2021	GoP	10,000,000.00		10,000,000.00	Construction of road slope protection structure.	
21FLO005	Network Development Program – Off-Carriageway Improvement – Primary Roads – Daang Maharika (LZ) – K0603 + 234 - K0603 + 370, K0608 + 901 - K0609 + 064, K0609 + 095 - K0609 + 266, K0612 + 247 - K0612 + 381	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/19 - 25/2021	02/09/2021	03/02/2021	03/12/2021	GoP	5,000,000.00		5,000,000.00	Off-carriageway improvement : shoulder paving / construction.	
21FLO006	Network Development Program – Off-carriageway Improvement – Tertiary Roads – Juban-Magalanes Rd - K0612 + 535 - K0613 + 000	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/18 - 24/2020	01/19/2021	02/18/2021	02/26/2021	GoP	4,194,000.00		4,194,000.00	Off-carriageway improvement : shoulder paving / construction.	
21FLO004	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tancap Br. (B001B94LZ) along Arman-Jct Bulusan Lake Rd	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/18 - 24/2021	06/08/2021	06/25/2021	07/05/2021	GoP	3,000,000.00		3,000,000.00	Rebuilding / strengthening of bridge.	
21FLO007	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Structure along Casali River (Left Side - Downstream), Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/07 - 13/2021	01/28/2021	02/24/2021	03/05/2021	GoP	50,000,000.00		50,000,000.00	Construction of flood mitigation structure.	
21FLO008	Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Bulan Section), Sorsogon, Brgy. Bidaog, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/15 - 21/2020	01/12/2021	02/17/2021	02/26/2021	GoP	32,823,000.00		32,823,000.00	Construction of concrete road	
<b>SUB - TOTAL</b>										<b>256,581,000.00</b>				

Prepared by:

Recommended by:

Approved by:

Page 2 / 11

  
**GLENIE ENESIO**  
 Engineer III  
 Procurement Engineer  
 Date: September 27, 2022

  
**SOCCORRO EDEN D. CHAVEZ**  
 Chief, Administrative Section  
 BMC, Cebu  
 Date: September 27, 2022

  
**FELIX M. DIMAYANO JR.**  
 OIC - District Engineer  
 Date: September 27, 2022



**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21FLO009 300203101680000	Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP) Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Bulusan-Sta. Magdalena Section), Sorsogon.	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/09 - 15/2020	01/06/2021	02/16/2021	02/26/2021	GoP	50,000,000.00		50,000,000.00	Concrete reconstruction and paving of shoulder		
21FLO010 300203101681000	Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Bulusan-Sta. Magdalena Section), Sorsogon.	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/09 - 15/2020	01/06/2021	02/16/2021	02/26/2021	GoP	50,000,000.00		50,000,000.00	Construction of access road with shoulder		
21FLO063 300203101682000	Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP) Matnog-Sta. Magdalena-Bulusan Road (Matnog Section) leading to Bulusan National Park, Sorsogon.	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/04 - 10/2021	03/25/2021	03/21/2022	03/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of access road with shoulder (FUR)		
21FLO064 300203101683000	Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP) Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Bulan Section - Package II), Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/04 - 10/2021	03/03/2021	03/21/2022	03/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of concrete road (FUR)		
21FLO065 300203101684000	Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP) Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Bulan Section - Package III), Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/17 - 23/2021	03/17/2021	03/21/2022	03/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of concrete road (FUR)		
21FLO011 300203101685000	Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP) Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/09 - 15/2020	01/06/2021	02/16/2021	02/26/2021	GoP	50,000,000.00		50,000,000.00	Construction of concrete road		
21FLO042 300105200478000	Construction of DPWH Sorsogon 2nd DEO Buildings, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/29/2020 - 01/04/2021	01/25/2021	02/18/2021	02/26/2021	GoP	12,000,000.00		12,000,000.00	Construction of multi-purpose building.		
21FLO020 300103203572000	Construction of Multi-Purpose Facilities (Sepak Takraw Courts), Gudat National High School, Gudat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/19 - 25/2021	02/09/2021	03/08/2021	03/17/2021	GoP	2,500,000.00		2,500,000.00	Construction of multi-purpose building.		
21FLO025 300103203573000	Construction of Multi-Purpose Facilities (Volleyball Courts), Rural Elementary School, Gudat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/02 - 08/2020	12/29/2020	02/15/2021	02/24/2021	GoP	19,000,000.00		19,000,000.00	Construction of 32m x 26.67m Sports Facilities (Volleyball Court) with toilets and locker room with shower		
<b>SUB - TOTAL</b>									<b>333,500,000.00</b>						

Prepared by:

  
**GLENN C. ENESIO**  
Engineer, III

Procurement Engineer  
Date: September 27, 2022

Recommended by:

  
**SOCORRO EDEN D. CHAVEZ**  
Chief, Administrative Section  
RAC, Chairman  
Date: September 27, 2022

Approved by:

  
**FELIX M. DIMASANO, JR.**  
RAC - District Engineer  
Date: September 27, 2022



**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21FL0021 300103203574000	Construction of Multi-Purpose Facility (Football Court) with Road Network, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/04 - 10/2021	05/24/2021	06/11/2021	06/18/2021	GoP	23,000,000.00		23,000,000.00	Construction of multi-purpose facility (Football Court)	
21FL0020 300103203575000	Construction of Multi-Purpose Facility (Football Field), Gubat National High School, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/19 - 25/2021	02/09/2021	03/08/2021	03/17/2021	GoP	12,000,000.00		12,000,000.00	Construction of multi-purpose facility (Football Court)	
21FL0022 300103203576000	Construction of Multi-Purpose Facility (Gymnasium) Barcelona Central School, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/05 - 11/2021	01/26/2021	02/19/2021	03/01/2021	GoP	22,500,000.00		22,500,000.00	Construction of multi-purpose facility (Gymnasium)	
21FL0023 300103203577000	Construction of Multi-Purpose Facility (Gymnasium), Gubat South Central School, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/07 - 19/2021	01/28/2021	02/24/2021	03/05/2021	GoP	19,000,000.00		19,000,000.00	Construction of multi-purpose facility (Gymnasium)	
21FL0012 300104222575000	Construction of Multi-Purpose Building (Academic and Laboratory Building), San Francisco National High School, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/26 - 02/11/2021	02/22/2021	03/23/2021	03/31/2021	GoP	10,000,000.00		10,000,000.00	Construction of multi-purpose building	
21FL0035 300104222576000	Construction of Multi-Purpose Building (Covered Court), Cogan, Gubat, Sorsogon, Brgy. Cogan, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/02 - 08/2020	12/22/2020	02/15/2021	02/24/2021	GoP	7,000,000.00		7,000,000.00	Construction of multi-purpose building (Covered Court)	
21FL0047 300104222577000	Construction of Multi-Purpose Building (Covered Court) Phase 2, Sabang Community Park, Brgy. Zone 2, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/15 - 21/2021	03/15/2021	03/21/2022	03/24/2022	GoP	20,000,000.00		20,000,000.00	Construction of multi-purpose building (FR)	
21FL0013 300104222578000	Construction of Multi-Purpose Building (Covered Court), Sabang Park, Brgy. Zone 2, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/15 - 21/2021	03/16/2021	04/13/2021	04/23/2021	GoP	4,000,000.00		4,000,000.00	Construction of multi-purpose building.	
21FL0030 300104222579000	Construction of DPWH Field Office, Gulang- Gulang, Jrosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/15 - 21/2021	03/16/2021	12/29/2021	01/06/2022	GoP	4,000,000.00		4,000,000.00	Construction of building (FR)	
21FL0012 300104222580000	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Danao, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/26 - 02/01/2021	02/22/2021	03/23/2021	03/31/2021	GoP	5,000,000.00		5,000,000.00	Construction of Evacuation Center	
21FL0037 300104222581000	Construction of Multi-Purpose Building (Evacuation Center), Calp, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/02 - 08/2020	12/22/2020	02/15/2021	02/24/2021	GoP	3,000,000.00		3,000,000.00	Construction of Evacuation Center - (16.00 x 6.00m)	
21FL0037 300104222582000	Construction of Multi-Purpose Building (Evacuation Center) Quirino, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/02 - 08/2020	12/22/2020	02/15/2021	02/24/2021	GoP	3,000,000.00		3,000,000.00	Construction of Evacuation Center - (16.00 x 6.00m)	
<b>SUB - TOTAL</b>									132,500,000.00					

Prepared by: \_\_\_\_\_ Recommended by: \_\_\_\_\_ Approved by: \_\_\_\_\_ Page 4 / 11

  
**GLENN E. ENESIO**  
 Engineer III  
 Procurement Engineer  
 Date: September 27, 2022

  
**SOCORRO EDEN D. CHAVEZ**  
 Chief, Administrative Section  
 BAC, Chairman  
 Date: September 27, 2022

  
**FELIX M. DIMAANO, JR.**  
 OIC - District Engineer  
 Date: September 27, 2022



**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21FLO023	Construction of Multi-Purpose Building (Gymnasium), Gubat North Central School, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/07 - 13/2021	01/28/2021	02/24/2021	03/05/2021	Gap	19,000,000.00		19,000,000.00	Construction of multi-purpose building (Gymnasium)		
21FLO014	Construction of Multi-Purpose Building (Philippine Army Headquarters), Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/19 - 25/2021	02/10/2021	03/02/2021	03/12/2021	Gap	30,000,000.00		30,000,000.00	Construction of multi-purpose building.		
21FLO012	Construction of Multi-Purpose Building (Public Market Terminal), Barangay Zone 4, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/26 - 02/01/2021	02/22/2021	03/23/2021	03/31/2021	Gap	5,000,000.00		5,000,000.00	Construction of Multi - Purpose building		
21FLO032	Construction/ Improvement of Multi-Purpose Building at Brgy. Bacold, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/09 - 15/2021	03/10/2021	12/29/2021	01/06/2022	Gap	2,000,000.00		2,000,000.00	Construction of multi-purpose building. (TLR)		
21FLO038	Construction of Multi-Purpose Building, Bhanuahan, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/05 - 11/2021	01/27/2021	02/19/2021	03/01/2021	Gap	2,000,000.00		2,000,000.00	Construction of multi-purpose building		
21FLO041	Construction of Multi-Purpose Building, Laboy, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/02 - 08/2020	12/29/2020	02/15/2021	02/24/2021	Gap	2,000,000.00		2,000,000.00	Construction of multi-purpose building		
21FLO058	Construction/ Rehabilitation of Multi-Purpose Building at Brgy. Manapao, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/26 - 02/01/2021	02/17/2021	12/29/2021	01/06/2022	Gap	2,000,000.00		2,000,000.00	Construction of multi-purpose building (TLR)		
21FLO033	Construction of Multi-Purpose Building, Layog, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/04 - 10/2021	03/02/2021	12/29/2021	01/06/2022	Gap	3,000,000.00		3,000,000.00	Construction of multi-purpose building (TLR)		
21FLO038	Construction of Multi-Purpose Building, Puting Sapra, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/05 - 11/2021	01/27/2021	02/19/2021	03/01/2021	Gap	2,000,000.00		2,000,000.00	Construction of multi-purpose building		
21FLO058	Construction of Multi-Purpose Building, Bayawan, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/26 - 02/01/2021	02/17/2021	12/29/2021	01/06/2022	Gap	2,000,000.00		2,000,000.00	Construction of multi-purpose building (TLR)		
21FLO058	Construction/ Rehabilitation of Multi-Purpose Building at Brgy. Sta. Ana, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/26 - 02/01/2021	02/17/2021	12/29/2021	01/06/2022	Gap	2,000,000.00		2,000,000.00	Construction/ Rehabilitation/ Major repair of multi-purpose building (TLR)		
21FLO044	Construction/ Rehabilitation of Multi-Purpose Building/ ARC Hall, Barangay 3, Poblacion, Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/29 - 02/04/2021	02/24/2021	12/29/2021	01/06/2022	Gap	3,000,000.00		3,000,000.00	Construction of multi-purpose building (TLR)		
<b>SUB - TOTAL</b>									74,000,000.00						

Prepared by:

Recommended by:

Approved by:

Page 5 / 11

  
**GLENN T. ENESIO**  
 Engineer II  
 Procurement Engineer  
 Date: September 27, 2022

  
**SOCORRO EDEN D. CHAVEZ**  
 Chief, Administrative Section  
 BAC, Chairman  
 Date: September 27, 2022

  
**FELIX M. DIMANDOY**  
 OIC - District Engineer  
 Date: September 27, 2022



**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
<b>21FLO041</b> 300104222595000	Construction of Multi-Purpose Building/Health Center, Brgy. Bacoed, Drosin, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/02 - 08/2020	12/29/2020	02/15/2021	02/24/2021	GoP	2,000,000.00	2,000,000.00		Construction of (12.0m x 5.3m) 1-Storey Multi-Purpose with provision of 2-storey building, Slab roof deck with two comfort room, with parapet wall and canopy		
<b>21FLO045</b> 300104222596000	Construction of Multi-Purpose Building/Trial Hall, San Antonio, Sta Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/09 - 15/2020	01/05/2021	02/16/2021	02/26/2021	GoP	2,000,000.00	2,000,000.00		Construction of 6.0m x 10.0m MP Building		
<b>21FLO015</b> 300104222597000	Construction/Improvement of Multi-Purpose Building, Gallanosa National High School, Barangay San Pedro, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/15 - 21/2020	01/11/2021	02/17/2021	02/26/2021	GoP	4,000,000.00	4,000,000.00		Construction of multi-purpose building.		
<b>21FLO016</b> 300104222598000	Construction/Rehabilitation of Multi-Purpose Building (Buluan Municipal Building), Buluan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/17 - 23/2021	03/17/2021	04/13/2021	04/23/2021	GoP	50,000,000.00	50,000,000.00		Construction of multi-purpose building.		
<b>21FLO017</b> 300104222599000	Construction/Rehabilitation of Multi-Purpose Building (Gubat District Hospital), Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/19 - 25/2021	02/10/2021	03/08/2021	03/17/2021	GoP	25,000,000.00	25,000,000.00		Construction of multi-purpose building.		
<b>21FLO058</b> 300104222600000	Construction/ Rehabilitation of Multi-Purpose Building (Health Center) at Brgy. Carrido, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/26 - 02/01/2021	02/17/2021	12/29/2021	01/06/2022	GoP	2,000,000.00	2,000,000.00		Construction of multi-purpose building. (FLR)		
<b>21FLO046</b> 300109200992000	Construction of Drainage, Genablan Oriental, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/22 - 28/2020	01/21/2021	02/18/2021	02/26/2021	GoP	2,000,000.00	2,000,000.00		Construction of drainage structure & construction of flood mitigation structure.		
<b>21FLO060</b> 300109200993000	Rehabilitation of Drainage, Barile, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/04 - 10/2021	03/12/2021	04/05/2021	04/15/2021	GoP	2,000,000.00	2,000,000.00		Rehabilitation/ major repair of drainage structure.		
<b>21FLO046</b> 300107201236000	Construction of Embankment/Riprap, Padre Diaz, Buluan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/22 - 28/2020	01/21/2021	02/18/2021	02/26/2021	GoP	2,000,000.00	2,000,000.00		Construction of drainage structure & construction of flood mitigation structure.		
<b>SUB - TOTAL</b>										<b>91,000,000.00</b>					

Prepared by:

Recommended by:

Approved by:

Page 6 / 11

  
**GLENNE ENESIO**  
Engineer III

Procurement Engineer  
Date: September 27, 2022

  
**SOCORRO EDEN D. CHAVEZ**  
Chief, Administrative Section

BAC, Chairman  
Date: September 27, 2022

  
**FELIX M. DIMAANO, JR.**  
DP - District Engineer

Date: September 27, 2022

**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21FLO0036 300107201237000	Construction of SeaWall/Protection Wall, Mabuhay, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/22 - 28/2020	01/21/2021	02/18/2021	02/26/2021	GoP	3,000,000.00		3,000,000.00	Construction of flood mitigation structure.	
21FLO0066 300107201238000	Construction of Boxculvert, Taramala, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/04 - 10/2021	03/04/2021	12/29/2021	01/06/2022	GoP	2,000,000.00		2,000,000.00	Construction of flood mitigation structure & rehabilitation/major repair of drainage structure. (T.R.S)	
21FLO0024 300116204287000	Concreting of Fabrica - Sitio Parado Road, Barangay/Fabrica, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/20 - 26/2021	02/16/2021	03/12/2021	03/24/2021	GoP	46,000,000.00		46,000,000.00	Construction of concrete road.	
21FLO0026 300116204288000	Construction of Road, Barangay Cabigulihan-Barangay Diaz, Gabat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/20 - 26/2021	02/16/2021	03/08/2021	03/17/2021	GoP	46,000,000.00		46,000,000.00	Construction of concrete road.	
21FLO0027 300116204289000	Construction of Road, Barangay Diamante, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/17 - 23/2021	03/18/2021	04/14/2021	04/23/2021	GoP	46,000,000.00		46,000,000.00	Construction of concrete road.	
21FLO0028 300116204290000	Construction of Road, Barangay Camayan, Trusmi, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/28 - 07/04/2021	07/21/2021	12/29/2021	01/06/2022	GoP	46,000,000.00		46,000,000.00	Construction of concrete road. (P.R)	
21FLO0043 300116204291000	Construction of Diamante-Perlas Coastal Road and Shore Protection, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/15 - 21/2021	03/15/2021	10/28/2021	11/03/2021	GoP	15,000,000.00		15,000,000.00	Const. of coastal road and shore protection. (TLR)	
21FLO0043 300116204292000	Construction of Balud del Norte-Cala na Daco-Dogon Coastal Road and Shore Protection (Package 1), Gabat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/15 - 21/2021	03/15/2021	10/28/2021	11/03/2021	GoP	15,000,000.00		15,000,000.00	Const. of coastal road and shore protection. (TLR)	
21FLO0029 300116204293000	Construction of Road, Sitio Atiman, Bernuco, Gabat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/28 - 02/03/2021	02/23/2021	03/23/2021	03/31/2021	GoP	46,000,000.00		46,000,000.00	Construction of concrete road.	
21FLO0018 300117209367000	Construction of By-Pass Road, Barangay Carriedo-Liang-Hidhid, Irusin-Matnog, Sorsogon Sta. 2+712-Sta. 4+068	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/17 - 23/2021	03/18/2021	04/14/2021	04/23/2021	GoP	50,000,000.00		50,000,000.00	Construction of concrete road.	
21FLO0019 300117209368000	Construction of By-Pass Road, Barangay Carriedo-Liang-Hidhid, Irusin-Matnog, Sorsogon Sta. 4+608-Sta. 5+424	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	04/30 - 05/06/2021	05/20/2021	06/10/2021	06/17/2021	GoP	50,000,000.00		50,000,000.00	Construction of concrete road.	
<b>SUB - TOTAL</b>										<b>365,000,000.00</b>				

Prepared by:


Recommended by:

Approved by:

Page 7 / 11

  
**GLENN C. GENESIO**  
Engineer III  
Procurement Engineer  
Date: September 27, 2022

  
**SOCORRO EDEN D. CHAVEZ**  
Chief, Administrative Section  
BAC, Chairman  
Date: September 27, 2022

  
**FELIX M. DIMASANO, JR.**  
OIC - District Engineer  
Date: September 27, 2022



**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FLO040 300117209369000	Construction of Local Road to San Rafael, San Isidro, Prieta Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/29 - 02/04/2021	02/24/2021	03/23/2021	03/31/2021	GoP	7,000,000.00		7,000,000.00	Construction of concrete road
21FLO059 300117209370000	Construction of Road, Payawlin, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/09 - 15/2021	03/09/2021	12/29/2021	01/06/2022	GoP	3,000,000.00		3,000,000.00	Construction of concrete road (FRR)
21FLO059 300117209371000	Construction/Rehabilitation of Road, Luna-Candil, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/09 - 15/2021	03/09/2021	12/29/2021	01/06/2022	GoP	2,000,000.00		2,000,000.00	Construction of concrete road (FRR)
21FLO067 300117209372000	Construction of Road, Casill, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/09 - 15/2021	03/09/2021	04/05/2021	04/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete road
21FLO031 300117209373000	Construction/Rehabilitation of Sangat Casill Local Road, Brgys. Casill and Sangat Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/09 - 15/2021	03/10/2021	12/31/2021	01/06/2022	GoP	10,000,000.00		10,000,000.00	Construction of concrete road (FRR)
21FLO050 300117209374000	Construction of Road, Fabrica, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/02 - 08/2020	12/23/2020	02/15/2021	02/24/2021	GoP	2,000,000.00		2,000,000.00	Construction of concrete road
21FLO051 300117209375000	Construction of Road, Lalud, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/18 - 24/2020	01/19/2021	02/18/2021	02/26/2021	GoP	2,000,000.00		2,000,000.00	Construction of concrete road
21FLO052 300117209376000	Construction of Road, Remedios, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/09 - 15/2020	01/05/2021	02/16/2021	02/26/2021	GoP	5,000,000.00		5,000,000.00	Construction of concrete road
21FLO034 300117209377000	Construction/ Rehabilitation of Road, Brgy. Siaya, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/04 - 10/2021	03/02/2021	12/29/2021	01/06/2022	GoP	2,000,000.00		2,000,000.00	Construction of multi-purpose building (FRR)
21FLO050 300117209378000	Construction of Road, San Ramon, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/02 - 08/2020	12/23/2020	02/15/2021	02/24/2021	GoP	2,000,000.00		2,000,000.00	Construction of concrete road
21FLO053 300117209379000	Construction of Road, Sangat, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/18 - 24/2020	01/19/2021	02/18/2021	02/26/2021	GoP	2,000,000.00		2,000,000.00	Construction of concrete road
21FLO052 300117209380000	Construction of Road, Sitio Bliss, Fabrica, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/09 - 15/2020	01/05/2021	02/16/2021	02/26/2021	GoP	2,000,000.00		2,000,000.00	Construction of concrete road
<b>SUB - TOTAL</b>									42,000,000.00			42,000,000.00	

Prepared by:

Recommended by:

Approved by:

Page 8 / 11

  
**GLENN T. ENESTO**  
 Engineer II  
 Procurement Engineer  
 Date: September 27, 2022

  
**SOCORRO EDEN D. CHAVEZ**  
 Chief, Administrative Section  
 BAC Chairman  
 Date: September 27, 2022

  
**FELIX M. DIMAMANO, JR.**  
 OIC - District Engineer  
 Date: September 27, 2022



**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21FLO053	Construction of Road, Villareal, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/18 - 24/2020	01/19/2021	02/18/2021	02/26/2021	GOP	2,000,000.00		2,000,000.00	Construction of concrete road.
21FLO051	Construction of Road/Access Road to San Jose, Dancalan, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/18 - 24/2020	01/19/2021	02/18/2021	02/26/2021	GOP	2,000,000.00		2,000,000.00	Construction of concrete road.
21FLO054	Rehabilitation of Road, Poblacion, Trosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/15 - 21/2020	01/11/2021	02/17/2021	02/26/2021	GOP	3,000,000.00		3,000,000.00	Rehabilitation of concrete road.
21FLO054	Rehabilitation of Road, Rangas, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/15 - 21/2020	01/11/2021	02/17/2021	02/26/2021	GOP	2,000,000.00		2,000,000.00	Rehabilitation of concrete road.
21FLO039	Construction of Foot Bridge, Bical, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/05 - 11/2021	01/27/2021	02/24/2021	03/05/2021	GOP	3,000,000.00		3,000,000.00	Construction of bridge.
21FLO049	Construction of Water Supply System Level II, Paco, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/14 - 20/2021	02/03/2021	12/29/2021	01/06/2022	GOP	2,000,000.00		2,000,000.00	Construction of water supply systems (FIS).
21FLO048	Construction of Water Supply System Level II, Manlabang, Pieta Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/14 - 20/2021	02/03/2021	02/24/2021	03/05/2021	GOP	2,000,000.00		2,000,000.00	Construction of water supply systems.
21FLO056	Construction of Water Supply System Level II, San Antonio, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/16 - 22/2020	01/18/2021	02/17/2021	02/26/2021	GOP	2,000,000.00		2,000,000.00	Construction of water supply systems.
21FLO055	Construction of Water Supply System Level II, San Juan, Pieta Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/22 - 28/2020	01/21/2021	02/23/2021	03/04/2021	GOP	2,000,000.00		2,000,000.00	Construction of water supply systems.
21FLO055	Construction of Water Supply System Level II, San Rafael, Pieta Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/22 - 28/2020	01/21/2021	02/23/2021	03/04/2021	GOP	2,000,000.00		2,000,000.00	Construction of water supply systems.
21FLO057	Construction of Water Supply System Level II, Sinahacari, Mabnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/16 - 22/2020	01/18/2021	02/17/2021	02/26/2021	GOP	2,000,000.00		2,000,000.00	Construction of water supply system.
21FLO056	Construction of Water Supply System Level II, Sta Barbara, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/16 - 22/2020	01/18/2021	02/17/2021	02/26/2021	GOP	2,000,000.00		2,000,000.00	Construction of water supply system.
<b>SUB - TOTAL</b>										<b>26,000,000.00</b>			

Prepared by:

Recommended by:

Approved by:

Page 9 / 11

  
**GLENN T. ENESTO**  
 Engineer III  
 Procurement Engineer  
 Date: September 27, 2022

  
**SOCORRO EDEN D. CHAVEZ**  
 Chief, Administrative Section  
 DAC, C/ Admin  
 Date: September 27, 2022

  
**FELIX M. DIMAYANO**  
 OIC - District Engineer  
 Date: September 27, 2022



**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21FLO055 300121201174000	Construction of Water Supply System Level II, Sta Lourdes, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/22 - 28/2020	01/21/2021	02/23/2021	03/04/2021	GoP	2,000,000.00		2,000,000.00	Construction of water supply systems	
21FLO055 300121201175000	Construction of Water Supply System Level II, Talisayan, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/22 - 28/2020	01/21/2021	02/23/2021	03/04/2021	GoP	2,000,000.00		2,000,000.00	Construction of water supply systems	
21FLO055 300121201176000	Construction of Water Supply System Level II, Tupaz, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/22 - 28/2020	01/21/2021	02/23/2021	03/04/2021	GoP	2,000,000.00		2,000,000.00	Construction of water supply systems	
21FLO057 300121201177000	Construction of Water Supply System, Level II, Patag, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	12/16 - 22/2020	01/18/2021	02/17/2021	02/26/2021	GoP	2,000,000.00		2,000,000.00	Construction of water supply systems	
21FLO068	Maintenance, Repair and Rehabilitation of Infrastructure and other Related Activities - Repair and Maintenance of Road Safety Facilities, Sorsogon 2nd Congressional District	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	05/05 - 11/2021	03/26/2021	04/08/2021	04/21/2021	GoP	2,768,000.00		2,768,000.00	Installation of Traffic Signs, Quadrants including posts and Thermoplastic Painting	
20PFL0101	Concreting of Brgy. Cogon Farm to Market Road, Brgy. Cogon, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/26 - 03/04/2021	03/19/2021	04/23/2021	04/30/2021	GoP	10,000.00		10,000.00	Construction of concrete road	
20PFL0102	Concreting of Brgy. Mapaso Farm to Market Road, Brgy. Mapaso, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/05 - 11/2021	03/26/2021	04/08/2021	04/21/2021	GoP	10,000.00		10,000.00	Construction of concrete road	
20PFL0103	Concreting of Brgy. Carriedo to Brgy. Manapao to Brgy. Sta. Ana FMR, Brgy. Carriedo, Brgy. Manapao and Brgy. Sta. Ana, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	03/09 - 16/2021	03/30/2021	04/12/2021	04/21/2021	GoP	10,000.00		10,000.00	Construction of concrete road	
21FLO069	Repair/Maintenance of Flood Control Structure along Sitio Pawa, Lajong, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	06/28 - 07/04/2021	07/22/2021	08/06/2021	08/18/2021	GoP	2,000.00		2,000.00	Construction of Flood Mitigation Structure	
21FLO070	Concreting of Bugtang FMR, Brgy. Bugtang, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	08/26 - 09/01/2021	09/16/2021	09/28/2021	09/30/2021	GoP	12,000.00		12,000.00	Construction of road	
21FLO071	Concreting of Brgy. Carriedo FMR, Brgy. Carriedo, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/02 - 08/2021	07/27/2021	08/10/2021	08/19/2021	GoP	12,500.00		12,500.00	Construction of road	
<b>SUB - TOTAL</b>										<b>10,824,500.00</b>				

Prepared by:

  
GLENN GENESIO  
Engineer III

Procurement Engineer  
Date: September 27, 2022

Recommended by:

  
SOCORO EDEN D. CHAVEZ  
Chief, Administrative Section  
BAC Chairman  
Date: September 27, 2022

Approved by:

  
FELIX M. DINAMANO, JR.  
BAC District Engineer  
Date: September 27, 2022



**UPDATED FY 2021 Annual Procurement Plan for Civil Works (DPWH Sorsogon Second DEO)**

As of September 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO		
21FLO072	Concreting of Brgy. E. Quirino PMR, Brgy. E. Quirino, Bujan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/02 - 08/2021	07/23/2021	08/06/2021	08/19/2021	GoP	12,500.00		12,500.00	Construction of road	
21FLO072	Concreting of Brgy. San Isidro to Brgy. San Rafael PMR, Brgy. San Isidro and Brgy. San Rafael, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/02 - 08/2021	07/23/2021	08/06/2021	08/19/2021	GoP	12,500.00		12,500.00	Construction of road	
21FLO072	Concreting of Nazareno to Brgy. Rizal PMR, Brgy. Nazareno and Brgy. Rizal, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/02 - 08/2021	07/23/2021	08/06/2021	08/19/2021	GoP	12,000.00		12,000.00	Construction of road	
21FLO072	Concreting of Brgy. La Esperanza to Brgy. San Antonio PMR, Brgy. La Esperanza and Brgy. San Antonio, Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/02 - 08/2021	07/23/2021	08/06/2021	08/19/2021	GoP	12,000.00		12,000.00	Construction of road	
21FLO073	Construction of 2STY 4CL, Ceiso Falcatelo National High School, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/13 - 19/2021	08/03/2021	09/22/2021	09/28/2021	GoP	16,393,355.44		16,393,355.44	Complete conn. of (9.50m x 26.0m) 2STY, 4CL, SR	
21FLO074	Construction of 2STY 8CL, Jupi National High School, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	07/13 - 19/2021	08/03/2021	09/22/2021	09/30/2021	GoP	24,561,250.00		24,561,250.00	Complete conn. of (9.50m x 46.0m) 2STY, 8CL, SR	
21FLO075	Construction/rehabilitation of Water Supply/Sewerage and Sewerage/Rainwater Collector System - Kanawater Collector in Public Facilities	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	09/23 - 29/2022	10/13/2022	11/27/2022	12/07/2022	GoP	4,554,000.00		4,554,000.00	Consu/Rehab of WS/Sewerage and Sewerage/Rainwater Collector System	
									<b>SUB - TOTAL</b>	45,557,605.44				
									<b>GRAND - TOTAL</b>	1,562,727,105.44				

Prepared by:

  
**GLEN R. ENESIO**  
 Engineer II  
 Procurement Engineer  
 Date: September 27, 2022

Recommended by:

  
**SOCORRO EDEN D. CHAVEZ**  
 Chief, Administrative Section  
 DAC, Main Unit  
 Date: September 27, 2022

Approved by:

  
**FELIX M. DIMASANO, JR.**  
 DAC - District Engineer  
 Date: September 27, 2022