

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
310104100443000	22LH0001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao- Bukidnon Rd- K1631+987-K1632+974	Construction Section	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/14/22	3/2/22	GAA FY 2022	16,032		15,711.36	Reconstruction to Concrete Pavement
310104100444000	22LH0002 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1632+974-K1633+052	Construction Section	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/14/22	3/2/22	GAA FY 2022	1,120		1,097.6	Reconstruction to Concrete Pavement
310104100445000	22LH0003 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1633+052-K1633+252	Construction Section	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/14/22	3/2/22	GAA FY 2022	3,200		3,136	Reconstruction to Concrete Pavement
310107100433000	22LH0004 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1624+071-K1624+129	Construction Section	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/14/22	3/2/22	GAA FY 2022	30,600		29,988	Construction of Road Slope Protection Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
310107100359000	22LH0005 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1632+055-K1632+142	Construction Section	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/17/22	3/2/22	GAA FY 2022	72,910		70,358.15	Construction of Road Slope Protection Structure
310107100434000	22LH0006 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1632+745-K1632+817	Construction Section	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/17/22	3/2/22	GAA FY 2022	18,300		17,934	Construction of Road Slope Protection Structure
310107100360000	22LH0007 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1633+050-K1633+252	Construction Section	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/17/22	3/2/22	GAA FY 2022	57,431		55,420.915	Reconstruction to Concrete Pavement
310207100227000	22LH0008 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1646+000- K1646+808	Construction Section	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/14/22	3/2/22	GAA FY 2022	4,848		4,751.04	Flaring of Intersections/ Improvements of Intersections
300214100290000	22LH0009 Preventive Maintenance along Davao- Bukidnon Rd- K1677+020-K1678+800	Construction Section	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/14/22	3/2/22	GAA FY 2022	14,000		13,720	Preventive Maintenance of Road: Asphalt Overlay

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
3201011107747000	22LH0010 Construction of Cut-Off Wall at Calinan Creek, Sta. 0+000-Sta. 1+450, Brgy. Calinan Poblacion, Calinan District, Davao City	Construction Section	Yes	Public Bidding	10/04/21- 10/10/21	10/26/21	2/17/22	3/2/22	GAA FY 2022	52,650		50,807.25	Construction of Flood Mitigation Structure
300214100289000	22LH0011 Preventive Maintenance along Calinan- Baguio-Cadalian Rd- K1684+246-K1686+ 300, K1686+300-K1688+000, K1690+465- K1690+577, K1694+827-K1697+200	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	30,000		29,400	Preventive Maintenance of Road: Asphalt Overlay
300219100340000	22LH0014 Construction of Revetment along Talomo River (Angalan-Riverside-Calinan Section), Sta. 1+000-Sta. 2+120, Davao City	Construction Section	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/18/22	3/2/22	GAA FY 2022	90,000		86,850	Construction of Flood Mitigation Structure
300219100313000	22LH0015 Construction of Concrete Revetment along Talomo River, Calinan District, Davao City	Construction Section	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/18/22	3/2/22	GAA FY 2022	100,000		96,500	Construction of Flood Mitigation Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300219100322000	22LH0016 Construction of Flood Control Structure at Lipadas River, Lizada Section, Davao City	Construction Section	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/14/22	3/2/22	GAA FY 2022	100,000		96,500	Construction of Flood Mitigation Structure
320102105086000	22LH0019 Construction of Concrete Revetment along Lipadas River, Alambre-Lobogan Section, Sta. 0+000-Sta. 0+500, Davao City	Construction Section	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/14/22	3/2/22	GAA FY 2022	50,000		49,000	Construction of Flood Mitigation Structure
300219100312000	22LH0020 Construction of Concrete Revetment along Davao River, Pangyan, Davao City	Construction Section	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/18/22	3/2/22	GAA FY 2022	100,000		96,500	Construction of Flood Mitigation Structure
300203101926000	22LH0021 Construction/Improvement of Access Roads leading to Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag leading to Hill's View Mountain Resort, Marilog District, Davao City	Construction Section	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/14/22	3/2/22	GAA FY 2022	7,500		7,350	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300203101431000	22LH0022 Construction/Improvement of Access Roads leading to Jct. Davao-Bukidnon Road (Lacson Section) through Dacudao-Talomo River-Riverside-Los Amigos-Ula Road to Tacunan leading to DECA Wakeboard, Calinan and Tugbok Districts, Davao City	Construction Section	Yes	Competitive Bidding	10/13/21-10/19/21	11/23/21	2/14/22	3/2/22	GAA FY 2022	2,500		2,450	Construction of Road
300204101083000	22LH0023 Construction/Improvement of Access Roads leading to Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City	Construction Section	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	2/14/22	3/2/22	GAA FY 2022	7,500		7,350	Construction of Road
300204101084000	22LH0024 Construction/Improvement of Access Roads leading to Sitio Baracayo-Sitio Agustin Road connecting to Banana Processing area and Vegie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/13/21-10/19/21	11/23/21	2/14/22	3/2/22	GAA FY 2022	2,500		2,450	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102107000	22LH0025 Construction of Road along Purok 5 (Barangay Buda) to Puting Bato to Camp Bagani (Baganihan), Marilog District, D.C.	Construction Section	Yes	Competitive Bidding	10/13/21- 10/19/21	11/23/21	2/14/22	3/2/22	GAA FY 2022	50,000		49,000	Construction of Road
300220100987000	22LH0027 Construction of Multi-Purpose Building at Purok 1, Barangay Eden, Toril District, Davao City	Construction Section	Yes	Competitive Bidding	10/13/21- 10/19/21	11/23/21	2/14/22	3/2/22	GAA FY 2022	10,000		9,800	Construction of Multi- Purpose Building
300226103726000	22LH0028 Construction of Multi-Purpose Building at Bago Oshiro National High School, Barangay Bago Oshiro, Tugbok District, Davao City	Construction Section	Yes	Competitive Bidding	10/13/21- 10/19/21	11/23/21	2/21/22	3/2/22	GAA FY 2022	7,000		6,930	Construction of Multi- Purpose Building
300226103727000	22LH0029 Construction of Multi-Purpose Building at Subasta National High School, Barangay Sbasta, Calinan District, Davao City	Construction Section	Yes	Competitive Bidding	10/13/21- 10/19/21	11/23/21	2/14/22	3/2/22	GAA FY 2022	7,000		6,930	Construction of Multi- Purpose Building
300226103732000	22LH0030 Construction of Multi-Purpose Building at Barangay Sirib, Calinan District, Davao City	Construction Section	Yes	Competitive Bidding	10/13/21- 10/19/21	11/23/21	2/14/22	3/2/22	GAA FY 2022	7,500		7,425	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215100515000	22LH0031 Construction of Road at Brgy. Tibuloy to Catigan-Baracatan-Eden-Davao-Cotabato Highway, Davao City	Construction Section	Yes	Competitive Bidding	11/05/21- 11/11/21	11/25/21	2/28/22	3/11/22	GAA FY 2022	90,000		86,850	Construction of Road
300215100522000	22LH0033 Construction of Road with Drainage and Sidewalks, Poblacion, Barangay Mintal, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	100,000		96,500	Construction of Road
300226103733000	22LH0034 Construction of Multi-Purpose Building at Barangay Tacunan, Tugbok District, Davao City	Construction Section	Yes	Competitive Bidding	10/13/21- 10/19/21	11/23/21	2/14/22	3/2/22	GAA FY 2022	7,000		6,930	Construction of Multi- Purpose Building
300226103729000	22LH0035 Construction of Multi-Purpose Building at Barangay Buda, Marilog District, Davao City	Construction Section	Yes	Competitive Bidding	10/13/21- 10/19/21	11/23/21	2/14/22	3/2/22	GAA FY 2022	7,000		6,930	Construction of Multi- Purpose Building
300220100991000	22LH0036 Construction of New Building for Ruferto Capulong National High School, Purok 2, Tagurano, Toril, Davao City	Construction Section	Yes	Competitive Bidding	11/05/21- 11/11/21	11/25/21	2/28/22	3/11/22	GAA FY 2022	25,000		24,500	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300220103728000	22LH0037 Construction of Multi-Purpose Building at Barangay Baguio Proper, Baguio District, Davao City	Construction Section	Yes	Competitive Bidding	11/05/21- 11/11/21	11/25/21	2/28/22	3/11/22	GAA FY 2022	5,000		4,950	Construction of Multi- Purpose Building
300220100983000	22LH0038 Construction of Multi-Purpose Building at Purok Lumondao, Marilog Proper, Marilog District, Davao City	Construction Section	Yes	Competitive Bidding	11/05/21- 11/11/21	11/25/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Multi- Purpose Building
300220100985000	22LH0039 Construction of Multi-Purpose Building at Barangay Crossing Bayabas, Toril District, Davao City	Construction Section	Yes	Competitive Bidding	11/05/21- 11/11/21	11/25/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Multi- Purpose Building
300220100988000	22LH0040 Construction of Multi-Purpose Building, Purok 3, Barangay Sirawan, Toril District, Davao City	Construction Section	Yes	Competitive Bidding	11/05/21- 11/11/21	11/25/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300205100212000	22LH0041 Construction of Water System along Purok 9A Sitio Titugop, Sitio Samabu & Sitio Dumalogdog, Barangay Malamba, Marilog District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21-12/16/21	12/16/21	3/22/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Water Supply
300205100215000	22LH0042 Construction of Water System Project, Purok-9A Sitio Titugop, Sitio Samabu, and Sitio Dumalogdog, Barangay Malamba, Marilog District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21-12/16/21	12/16/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Water Supply
300205100216000	22LH0043 Construction of Water System, Purok 2 and Purok 4, Barangay New Carmen, Davao City	Construction Section	No	Competitive Bidding	12/21/21-12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Water Supply
300220100989000	22LH0044 Construction of Multi-Purpose Building, Purok 4 Cadalian, Baguio District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21-12/16/21	12/16/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submny/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300220100982000	22LH0045 Construction of Multi-Purpose Building at Purok 6B, Barangay Los Amigos, Tugbok District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21- 12/16/21	12/16/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Multi- Purpose Building
300220100984000	22LH0046 Construction of Multi-Purpose Building at Sitio Katipunan, Brgy. Magsaysay, Marilog District, Davao City	Construction Section	Yes	Competitive Bidding	11/05/21- 11/11/21	11/25/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Multi- Purpose Building
300220100992000	22LH0047 Improvement of Multi-Purpose Building, Purok 2, Barangay Bago Oshiro, Tugbok District, Davao City	Construction Section	Yes	Competitive Bidding	11/05/21- 11/11/21	11/25/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Improvement of Multi- Purpose Building
30022610373100	22LH0048 Construction of Multi-Purpose Building at Barangay Mintal, Tugbok District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21- 12/16/21	12/16/21	3/8/22	3/11/22	GAA FY 2022	12,000		11,880	Construction of Multi- Purpose Building
300215102100000	22LH0049 Construction of Road along Purok 1 to Purok 7, Barangay Tacunan, Tugbok District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21- 12/16/21	12/16/21	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102102000	22LH0050 Construction of Road along Purok 1, Barangay Baracatan, Toril District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21- 12/16/21	12/16/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215100513000	22LH0051 Construction of Road along Carmen to Sitio Tabak to Laling to Tawan-tawan Road, Bagulo District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	100,000		96,500	Construction of Road
300215102103000	22LH0052 Construction of Road along Purok 11 Sitio Angeles, Barangay Catigan, Toril District, Davao City	Construction Section	Yes	Competitive Bidding	11/05/21- 11/11/21	11/25/21	3/22/22	3/28/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102104000	22LH0053 Construction of Road along Purok 3, Barangay Manuel Guianga, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102105000	22LH0054 Construction of Road along Purok 3A Lower and Purok 4 Adonis, Barangay Talomo River, Calinan District, Davao City	Construction Section	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102106000	22LH0055 Construction of Road along Purok 4 to Boundary of Barangay Dominga, Barangay Dalagdag, Marilog District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102108000	22LH0056 Construction of Road along Purok 6 Lower Kilate, Barangay Kilate, Toril District, Davao City	Construction Section	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102109000	22LH0057 Construction of Road along Purok 6, Barangay Tibuloy, Toril District, Davao City	Construction Section	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102110000	22LH0058 Construction of Road along Purok 8 to Purok 17, Barangay Sibulan, Toril District, Davao City	Construction Section	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102111000	22LH0059 Construction of Road along Purok Balacan 2 to Purok Mangahan, Barangay Tambobong, Baguio District, Davao City	Construction Section	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102112000	22LH0060 Construction of Road along Purok Mals, Saging, Pinya and Niyog, Barangay Wines, Baguio District, Davao City	Construction Section	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102113000	22LH0061 Construction of Road along Sitio 2 and Sitio 3, Barangay Marapangi, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102114000	22LH0062 Construction of Road along Sitio Lomboy Salutillo, Barangay Binugao, Toril District, Davao City	Construction Section	No	Competitive Bidding	3/5/22- 3/11/22	03/25/22	4/16/22	4/26/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102115000	22LH0063 Construction of Road at Barangay Tamugan, Marilog District, Davao City Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102116000	22LH0064 Construction of Road at Brgy. Atan-Awe, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102117000	22LH0065 Construction of Road at Brgy. Balengaeng Tugbok District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21- 12/16/21	12/16/21	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102118000	22LH0066 Construction of Road at Brgy. Blao Guianga, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102119000	22LH0067 Construction of Road at Brgy. Buda, Marilog District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102120000	22LH0068 Construction of Road at Brgy. Carmen, Baguio District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102121000	22LH0069 Construction of Road at Brgy. Gumalang, Baguio District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102122000	22LH0070 Construction of Road at Brgy. Inayangan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102123000	22LH0071 Construction of Road at Brgy. New Valencia, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102124000	22LH0072 Construction of Road at Brgy. Pangyan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	3/22/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102125000	22LH0073 Construction of Road at Brgy. Saloy, Calinan District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102126000	22LH0074 Construction of Road at Brgy. Sirib, Calinan District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102127000	22LH0075 Construction of Road at Brgy. Suawan, Marilog District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215100514000	22LH0076 Construction of Road at Brgy. Tagakpan- Sirib-Manuel Gulanga leading to Plantations Calinan and Tugbok District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	90,000		86,850	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102128000	22LH0077 Construction of Road at Brgy. Talandang, Tugbok District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21- 12/16/2021	12/16/2021	3/8/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102129000	22LH0078 Construction of Road at Brgy. Ula, Tugbok District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21- 12/16/2021	12/16/2021	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102130000	22LH0079 Construction of Road at Brgy. Wangan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102131000	22LH0080 Construction of Road at Purok 1, Purok 2 and Purok 6, Barangay Balengaeng, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102132000	22LH0081 Construction of Road at Purok 2A to Purok 4, Barangay Blao Joaquin, Calinan District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/22/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102133000	22LH0082 Construction of Road at Sitio Bulan, Barangay Lamanan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	20,000		19,600	Construction of Road
300215102134000	22LH0083 Construction of Road at Sitio Libungan, Barangay Lamanan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/24/22	4/6/22	GAA FY 2022	20,000		19,600	Construction of Road
300215102135000	22LH0084 Construction of Road at Sitio Sayawan, Barangay Salaysay, Marilog District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215100517000	22LH0085 Construction of Road at Sitio Tabak, Brgy. Carmen, Baguio District, Davao City	Construction Section	No	Competitive Bidding	12/21/21- 12/27/21	01/11/22	3/8/22	3/25/22	GAA FY 2022	90,000		86,850	Construction of Road
300215102136000	22LH0086 Construction of Road from Purok 15 to Purok 16, Barangay Dalag, Marilog District, Davao City	Construction Section	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102137000	22LH0088 Construction of Road from Purok Waling-Waling B to Durian A, Durian B, Buongon and Calamansi, Barangay Baguio Proper, Baguio District, Davao City	Construction Section	Yes	Competitive Bidding	11/27/21- 12/16/2021	12/16/2021	2/28/22	3/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102138000	22LH0089 Construction of Road including Drainage, Purok 6 and Purok 7, Barangay Tamayong, and Purok 1 to Purok 9, Barangay Cawayan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	03/24/22	04/6/22	GAA FY 2022	8,000		7,840	Construction of Road with Drainage
300215102139000	22LH0090 Construction of Road with Drainage System along Purok 13 Urban, Barangay Bato, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road with Drainage
300215102140000	22LH0091 Construction of Road with Drainage System, Barangay Toril Poblacion, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road with Drainage

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102141000	22LH0092 Construction of Road, Barangay Alambre, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102142000	22LH0093 Construction of Road, Brgy. Bangkas Heights, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102143000	22LH0094 Construction of Road, Purok 1 and Purok 5, Barangay Lacson, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102144000	22LH0095 Construction of Road, Purok 1 Sto. Niño Barangay Manambulan, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102145000	22LH0096 Construction of Road, Purok 1, Barangay Camansi, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102146000	22LH0097 Construction of Road, Purok 1, Barangay Matina Biao, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102147000	22LH0098 Construction of Road, Purok 10 and Purok 15, Barangay Angalan, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102148000	22LH0099 Construction of Road, Purok 10 going to Purok 12, Barangay Dominga, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/17/22	3/16/22	3/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102149000	22LH0100 Construction of Road, Purok 11, Barangay Lubugan, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102150000	22LH0101 Construction of Road, Purok 12 to Purok 3, Barangay Dacudao, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/24/22- 01/30/22	03/2/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102151000	22LH0102 Construction of Road, Purok 18 and Purok 38, Barangay Calinan Poblacion, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/24/22-01/30/22	03/2/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102152000	22LH0103 Construction of Road, Purok 2 to Purok 7, Barangay Bangkas Heights, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/24/22-01/30/22	03/2/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102153000	22LH0104 Construction of Road, Purok 23, Barangay Sto. Nifo, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	01/24/22-01/30/22	06/2/22	06/28/22	07/11/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102154000	22LH0105 Construction of Road, Purok 3, Barangay Mullig, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/24/22-01/30/22	03/2/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102155000	22LH0106 Construction of Road, Purok 3, Barangay Subasta, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/24/22-01/30/22	06/2/22	06/28/22	07/11/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102156000	22LH0107 Construction of Road, Purok 4, Barangay Bayabas, Toril District, Davao City	Construction Section	No	Competitive Bidding	02/25/22- 03/3/22	03/21/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102166000	22LH0108 Construction of Road, Purok 4, Barangay Tungkalan, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/24/22- 01/30/22	03/2/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102157000	22LH0109 Construction of Road, Purok 4A, Barangay Malagos to the boundary of Barangay Wines, Baguio District, Davao City	Construction Section	No	Competitive Bidding	01/24/22- 01/30/22	03/2/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102158000	22LH0110 Construction of Road, Purok 6 to Purok 7, Barangay Lampianao, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/24/22- 01/30/22	03/2/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102159000	22LH0111 Construction of Road, Purok 7, Barangay Dalioan Plantation, Toril District, Davao City	Construction Section	No	Competitive Bidding	01/24/22- 01/30/22	03/2/22	06/28/22	07/11/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102160000	22LH0112 Construction of Road, Purok Mauswagon to Purok Manalac, Barangay Megcauyan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	01/24/22-01/30/22	03/2/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102161000	22LH0113 Construction of Road, Purok Pag-asa to Purok Durian, Barangay Tawan-Tawan, Baguio District, Davao City	Construction Section	No	Competitive Bidding	02/03/22-02/09/22	03/8/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102162000	22LH0114 Construction of Road, Purok San Francisco to Purok Santol, Barangay Tagakpan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	02/03/22-02/09/22	03/8/22	03/24/22	03/24/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102163000	22LH0115 Construction of Road, Sitio Pongot, Barangay Biao Escuela, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	02/03/22-02/09/22	03/8/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Road
300215102164000	22LH0116 Construction of Road, Sitio Tiago to Sitio Contract, Barangay Datu Salumay, Marilog District, Davao City	Construction Section	No	Competitive Bidding	02/03/22-02/09/22	03/15/22	03/24/22	03/24/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102165000	22LH0117 Construction of Road, UP Mindanao, Mintal, Davao City	Construction Section	No	Competitive Bidding	02/03/22- 02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	20,000		19,800	Construction of Road
300219101171000	22LH0118 Construction of Drainage System with Box Culvert in Purok 3, Barangay Tagluno, Toril District, Davao City	Construction Section	No	Competitive Bidding	02/03/22- 02/09/22	03/8/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Construction of Drainage
300219101172000	22LH0119 Construction of Main Canal from Purok Vision, Purok Dacudao, Purok Lawis, Barangay Lizada, Toril District, Davao City	Construction Section	No	Competitive Bidding	02/03/22- 02/09/22	06/2/22	06/28/22	07/11/22	GAA FY 2022	10,000		9,800	Construction of Drainage
300219101173000	22LH0120 Construction of River Dike in Purok 2 Waling Waling, Barangay Gumitan, Marilog District, Davao City	Construction Section	No	Competitive Bidding	02/03/22- 02/09/22	03/15/22	03/24/22	03/24/22	GAA FY 2022	10,000		9,800	Construction of Drainage
300220100094000	22LH0121 Construction of Multi-Purpose Building at Barangay Sto. Niño, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	02/03/22- 02/09/22	03/15/22	03/24/22	03/24/22	GAA FY 2022	100,000		96,500	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300220100986000	22LH0122 Construction of Multi-Purpose Building at Purok 1, Barangay Baganihan, Marilog District, Davao City	Construction Section	No	Competitive Bidding	02/03/22-02/09/22	03/8/22	03/22/22	03/25/22	GAA FY 2022	5,000		4,900	Construction of Multi-Purpose Building
116.	22LH0123 Construction of Multi-Purpose Building at Purok St. Michael, Barangay Daliao, Toril District, Davao City	Construction Section	No	Competitive Bidding	02/14/22-02/20/22	03/08/22	03/14/22	03/24/22	GAA FY 2022	10,000		9,800	Construction of Multi-Purpose Building
300220100993000	22LH0124 Rehabilitation of Multi-Purpose Building, Barangay Tugbok Proper, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	02/03/22-02/09/22	03/08/22	03/22/22	03/25/22	GAA FY 2022	10,000		9,800	Rehabilitation of Multi-Purpose Building
300221101969000	22LH0125 Construction of Road at (Kristina) Kristoffer Homes, Barangay Lubogan, Toril District, Davao City	Construction Section	No	Competitive Bidding	02/03/22-02/09/22	03/08/22	03/22/22	03/25/22	GAA FY 2022	7,500		7,425	Construction of Road
300221101970000	22LH0126 Construction of Road from Barangay Alambre to Barangay Lubogan, Toril District, Davao City	Construction Section	No	Competitive Bidding	02/25/22-03/3/22	03/21/22	05/30/22	6/13/22	GAA FY 2022	7,000		6,930	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300221101971000	22LH0127 Construction of Road from Campo Cuatro, Barangay Talomo River to Sitio Lorenzo, Barangay Pangyan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	02/25/22- 03/3/22	03/21/22	05/30/22	6/13/22	GAA FY 2022	8,000		7,920	Construction of Road
300221101972000	22LH0128 Construction of Road from Davao-Bukidnon Highway to Lacson Road, Barangay Lamanan to Sitio Libongan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	02/25/22- 03/3/22	03/21/22	05/30/22	6/13/22	GAA FY 2022	9,000		8,910	Construction of Road
300221101973000	22LH0129 Construction of Road from Sitio Sta. Cruz, Barangay Tagakpan, Tugbok District to Barangay Sirib, Calinan District, D.C.	Construction Section	No	Competitive Bidding	02/25/22- 03/3/22	03/21/22	05/30/22	6/13/22	GAA FY 2022	8,000		7,920	Construction of Road
300221101974000	22LH0130 Construction of Road from Sitio Villahermosa Barangay Wangan to Barangay Cawayan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	02/25/22- 03/3/22	03/21/22	05/30/22	6/13/22	GAA FY 2022	10,000		9,800	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300221101975000	22LH0131 Construction of Road, Barangay Dacudao, Callinan District, Davao City	Construction Section	No	Competitive Bidding	02/25/22- 03/3/22	03/21/22	05/30/22	6/13/22	GAA FY 2022	5,000		4,950	Construction of Road
300221101985000	22LH0132 Construction of Road, Barangay Sirawan, Toril District, Davao City	Construction Section	No	Competitive Bidding	02/25/22- 03/3/22	03/21/22	05/30/22	6/13/22	GAA FY 2022	8,000		7,920	Construction of Road
300226103730000	22LH0133 Construction of Multi-Purpose Building at Barangay Marilog Proper, Marilog District, Davao City	Construction Section	Yes	Competitive Bidding	12/21/21- 12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	5,000		4,950	Construction of Multi- Purpose Building
300225100664000	22LH0135 Construction of Drainage Structure along Mintal-Tacunan Road, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	02/07/22- 02/13/22	06/02/22	06/28/22	7/11/22	GAA FY 2022	30,000		29,700	Construction of Flood Mitigation Structure
300226103734000	22LH0136 Rehabilitation of Multi-Purpose Building (Gymnasium) in Barangay Alambre, Toril District, Davao City	Construction Section	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	3/8/22	3/25/22	GAA FY 2022	2,000		1,980	Rehabilitation of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300105200835000	22LH0137 Construction of UP Mindanao Infectious Diseases Laboratory, Mintal, Davao City	Construction Section	No	Competitive Bidding	02/23/22- 03/1/22	03/15/22	03/24/22	03/25/22	GAA FY 2022	25,000		24,500	Construction of Multi- Purpose Building
310106100831000	22LH0138 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Calinan-Bagulo Cadalian Rd., K1685+036-K1685+750, Bagulo District, Davao City	Construction Section	No	Competitive Bidding	01/19/22- 01/25/22	02/08/22	03/16/22	03/25/22	GAA FY 2022	12,000		11,760	Reconstruction of Concrete Pavement
300214100090000	22LH0139 Installation of Road Safety Facilities at Davao-Bukidnon Rd- K1659+883-K1698+ 371, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/29/22	GAA FY 2022	100,000		96,500	Installation of Road Safety
300215100490000	22LH0140 Construction of Road at Talandang to Purok 4A, Pangyan, including Slope Protection and Drainage Structure,	Construction Section	No	Competitive Bidding	02/25/22- 03/3/22	03/21/22	03/24/22	4/6/22	GAA FY 2022	100,000		96,500	Construction of Concrete Pavement
300215102101000	22LH0141 Construction of Road at Sitio New Calinan to Sitio Tribal Village Purok 15, Barangay Baganihan, Marilog District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/29/22	GAA FY 2022	50,000		49,000	Construction of Concrete Pavement

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300215102167000	22LH0142 Concreting of Road, Barangay Salumay (Hill's View to Sitio Patag), Marilog District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/28/22	GAA FY 2022	50,000		49,000	Construction of Concrete Pavement
300215102168000	22LH0143 Construction of Road along Maguey St., Purok 4, Sitio Basak, Barangay Mintal, Davao City	Construction Section	No	Competitive Bidding	08/11/22- 08/17/22	09/1/22	9/23/22	10/3/22	GAA FY 2022	50,000		49,000	Reconstruction of Concrete Pavement
300221100083000	22LH0144 Rehabilitation of Road along Bagulo Proper to Brgy. Tawan Tawan, Davao City, Davao del Sur Sta. 0+000.000-Sta. 7+000.000	Construction Section	No	Competitive Bidding	05/10/22- 05/16/22	06/14/22	06/30/22	7/11/22	GAA FY 2022	95,000		91,675	Rehabilitation of Concrete Road
300221101976000	22LH0145 Improvement of Road, De Guzman St., Toril Proper, Toril District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/29/22	GAA FY 2022	20,000		19,800	Construction of Concrete Pavement
300221101977000	22LH0146 Construction of Hanging Bridge at Sitio Kidali, Barangay Tambobong, Baguio District, Davao City	Construction Section	No	Competitive Bidding	05/10/22- 05/16/22	06/14/22	06/30/22	7/11/22	GAA FY 2022	6,000		5,940	Construction of Hanging Bridge

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300221101978000	22LH0147 Construction of Steel Bridge at Sitio Marapatac, Barangay Bantol, Marilog District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/28/22	7/11/22	GAA FY 2022	10,000		9,900	Construction of Steel Bridge
300221101979000	22LH0148 Rehabilitation of Road at Barangay Baganihan, Marilog District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/29/22	GAA FY 2022	5,000		4,950	Rehabilitation of Concrete Pavement
300221101980000	22LH0149 Rehabilitation of Road at Barangay Bantol, Marilog District, Davao City	Construction Section	No	Competitive Bidding	04/23/22- 04/29/22	05/12/22	06/20/22	6/29/22	GAA FY 2022	10,000		9,900	Rehabilitation of Concrete Road
300221101981000	22LH0150 Rehabilitation of Road at Barangay Cawayan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	05/10/22- 05/16/22	06/14/22	06/30/22	7/11/22	GAA FY 2022	7,000		6,930	Rehabilitation of Concrete Pavement
300221101982000	22LH0151 Rehabilitation of Road at Barangay Malagos, Baguio District, Davao City	Construction Section	No	Competitive Bidding	05/10/22- 05/16/22	06/14/22	06/30/22	7/11/22	GAA FY 2022	10,000		9,900	Rehabilitation of Concrete Pavement

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300221101983000	22LH0152 Rehabilitation of Road at Barangay Riverside, Calinan District, Davao City	Construction Section	No	Competitive Bidding	05/10/22- 05/16/22	6/14/22	7/29/22	8/9/22	GAA FY 2022	10,000		9,900	Rehabilitation of Concrete Pavement
300221101984000	22LH0153 Rehabilitation of Road at Barangay Tamayong, Calinan District, Davao City	Construction Section	No	Competitive Bidding	05/10/22- 05/16/22	6/14/22	06/30/22	7/11/22	GAA FY 2022	5,000		4,950	Rehabilitation of Concrete Pavement
300226103735000	22LH0164 Construction of Multi-Purpose Building (Davao City UP Sports Complex- Phase 9), Barangay Bago Oshiro, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/29/22	GAA FY 2022	100,000		99,000	Construction of Multi- Purpose Building
300226103736000	22LH0165 Construction of Multi-Purpose Building (Davao City UP Sports Complex- Phase 10), Barangay Bago Oshiro, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	4/22/22- 4/28/22	5/12/22	6/20/22	6/29/22	GAA FY 2022	100,000		99,000	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300226103740000	22LH0156 Rehabilitation of Multi-Purpose Building (Existing Stadium Structures at Davao City UP Sports Complex), Barangay Bago Oshiro Tugbok District, Davao City	Construction Section	No	Competitive Bidding	05/10/22- 05/16/22	06/14/22	07/29/22	8/9/22	GAA FY 2022	15,000		14,850	Rehabilitation of Multi-Purpose Building
300226103741000	22LH0157 Construction of Multi-Purpose Building in Barangay Salaysay (MASAWANG), Marilog District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/29/22	GAA FY 2022	5,000		4,950	Construction of Multi-Purpose Building
300228100223000	22LH0158 Construction of Evacuation Center at Samuel Village, Barangay Lizada, Toril District, Davao City Davao City	Construction Section	No	Competitive Bidding	05/10/22- 05/16/22	06/14/22	06/30/22	7/11/22	GAA FY 2022	5,000		4,950	Construction of Multi- Purpose Building
300228100224000	22LH0159 Construction of Evacuation Center at Belcar National High School, Barangay Tawan Tawan, Baguio District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/29/22	GAA FY 2022	6,000		5,940	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300228100225000	22LH0160 Construction of Evacuation Center at Wangan National High School, Barangay Wangan, Calinan District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/29/22	GAA FY 2022	6,000		5,940	Construction of Multi- Purpose Building
300228100226000	22LH0161 Construction of Evacuation Center at Green Meadows, Barangay Sto. Niño, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	06/20/22	6/28/22	GAA FY 2022	7,000		6,930	Construction of Multi-Purpose Building
300229100210000	22LH0162 Construction of Water System (Level 3), Barangay Carmen, Cadalian and Baguio Proper, Baguio District, Davao City Davao City	Construction Section	No	Competitive Bidding	04/22/22- 04/28/22	05/12/22	7/29/22	8/9/22	GAA FY 2022	20,000		19,800	Construction of Water System
300219100343000	22LH0163 Construction of Drainage Structure along Angalan Creek, Tugbok District, Davao City	Construction Section	No	Competitive Bidding	05/10/22- 05/16/22	6/14/22	06/30/22	7/11/22	GAA FY 2022	20,000		19,800	Construction of Drainage Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
300226103737000	22LH0134 Construction of Multi-Purpose Building, Purok 1, Brgy. Baganihan, Marilog District, Davao City	Construction Section	No	Competitive Bidding	8/11/22- 8/17/22	9/1/22	9/21/22	10/3/22	GAA FY 2022	5,000		4,950	Construction of Multi- Purpose Building

Prepared by:


MONAROGONG D. AMEROL
Procurement Engineer

Recommended by:


REYNALDO A. AMORES
BAC Chairperson

Approved by:


EDWARD R. SEVILLA
OIC-District Engineer