

(Department of Public Works and Highways - Apayao 2nd District Engineering Office) Updated Final Annual Procurement Plan for Consultancy (Non-CSE) for FY 2022

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE CO	
-	none	none	none	none	none	none	none	none	none	none	none

Prepared by:


TERESITO I. BAGASIN
 Engineer II
 Head, BAC Secretariat

Recommended for approval by:


AUREL A. PEREZ
 Engineer III
 BAC Chairperson

Approved by:


RONALYN P. UBIÑA
 District Engineer
 Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
APAYAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
San Isidro Sur, Luna, Apayao

January 26, 2022

CERTIFICATION

To Whom It May Concern:

This is to certify that Apayao 2nd District Engineering Office has no Consulting Services Projects for FY 2022 Updated Final APP Non-CSE as of this date.


RONALYN P. UBIÑA
District Engineer


CAR.11 jrb/TIB

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS PROJECT FOR F.Y. 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				CALENDAR DAYS	SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/ Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing			TOTAL	MOOE	CO	
22PC0001	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS CLAVERIA-CALANASAN-KUBUGAO ROAD - K0666+475-K0666+606	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	February 7, 2022	February 15, 2022	300CD	FY 2022 GAA	P85,962,200.00		P85,962,200.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PC0002	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS CLAVERIA-CALANASAN-KUBUGAO ROAD - K0672+193-K0672+300	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	February 7, 2022	February 15, 2022	325CD	FY 2022 GAA	P94,788,090.00		P94,788,090.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PC0003	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS CLAVERIA-CALANASAN-KUBUGAO ROAD - K0635+720-K0635+869	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	February 7, 2022	February 15, 2022	280CD	FY 2022 GAA	P63,552,970.00		P63,552,970.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PC0004	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS CLAVERIA-CALANASAN-KUBUGAO ROAD - K0630+516-K0630+662	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	February 7, 2022	February 15, 2022	250CD	FY 2022 GAA	P57,900,000.00		P57,900,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PC0005	PAVING OF UNPAVED ROADS - TERTIARY ROADS - AYAGA-STA. MARCELA-FLORA-LASAM RD - K0697+507 - K0699+082	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	February 7, 2022	February 15, 2022	280CD	FY 2022 GAA	P60,293,200.00		P60,293,200.00	Paving of Unpaved Roads
22PC0007	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, APAYAO-ABULUG RIVER BASIN SAN MARIANO-SIPA SECTION, STA. 24+884 - STA.25+380 (LS) STA. MARCELA, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	February 7, 2022	February 15, 2022	300CD	FY 2022 GAA	P77,200,000.00		P77,200,000.00	Construction of Flood Control Structure
22PC0008	BRIDGE PROGRAM-REPLACEMENT OF PERMANENT WEAK BRIDGES MALUBIET BRIDGE (B04307L2) ALONG AYAGA-STA. MARCELA-FLORA-LASAM RD	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	February 7, 2022	February 15, 2022	120CD	FY 2022 GAA	P4,410,000.00		P4,410,000.00	Replacement of Bridge
22PC0009	BRIDGE PROGRAM-REPLACEMENT OF PERMANENT WEAK BRIDGES STA. MARIA BRIDGE (B04308L2) ALONG AYAGA-STA. MARCELA-FLORA-LASAM RD	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	February 7, 2022	February 15, 2022	120CD	FY 2022 GAA	P4,410,000.00		P4,410,000.00	Replacement of Bridge
22PC0010	PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KUBUGAO ROAD-K0710+539-K0711+061, K0711+126-K0711+888	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 8-November 3, 2021	November 3, 2021	February 7, 2022	February 15, 2022	280CD	FY 2022 GAA	P62,001,250.00		P62,001,250.00	Paving of Unpaved Roads
22PC0013	BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SUJOC BRIDGE (B04217L2) ALONG CLAVERIA - CALANASAN - KUBUGAO ROAD CALANASAN, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 21-November 10, 2021	November 10, 2021	February 7, 2022	February 15, 2022	300CD	FY 2022 GAA	P12,054,000.00		P12,054,000.00	Construction of Steel Bridge
22PC0014	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SWAN SECTION, STA. 37+121 - STA.37+682 (RS) FIOTOL, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 21-November 10, 2021	November 10, 2021	February 7, 2022	February 15, 2022	120CD	FY 2022 GAA	P82,025,000.00		P82,025,000.00	Construction of Flood Mitigation

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				CALENDAR DAYS	SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing			TOTAL	MOOE	CO	
22PC0015	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) SAN ISIDRO SUR -POBLACION-LAPPA-MARAG-CADACLAN-SALAGUITING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE III	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 21-November 10, 2021	November 10, 2021	February 7, 2022	February 15, 2022	300CD	FY 2022 GAA	P56,935,000.00		P56,935,000.00	Construction of Concrete Road
22PC0016	NETWORK DEVELOPMENT PROGRAM - FIDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 21-November 10, 2021	November 10, 2021	February 7, 2022	February 15, 2022	280CD	FY 2022 GAA	P49,000,000.00		P49,000,000.00	Construction of Concrete Road
22PC0019	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) TULO- BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 28-November 17, 2021	November 17, 2021	February 7, 2022	February 15, 2022	250CD	FY 2022 GAA	P5,880,000.00		P5,880,000.00	Construction of Concrete Road
22PC0020	NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS APAYAO - ILOCOS NORTE ROAD - K0642+000- K0642+978	CONSTRUCTION	YES	COMPETITIVE BIDDING	October 28-November 17, 2021	November 17, 2021	February 7, 2022	February 15, 2022	150CD	FY 2022 GAA	P49,932,960.00		P49,932,960.00	Paving of Unpaved Roads
22PC0022	NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS ADAMS (ILOCOS NORTE) - CALANASAN (APAYAO) ROAD, BUCAROT BRIDGE, APAYAO-CONSTRUCTION OF STEEL BRIDGE	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 9-November 29, 2021	November 29, 2021	February 7, 2022	February 15, 2022	280CD	FY 2022 GAA	P57,900,000.00		P57,900,000.00	Construction of Steel Bridge
22PC0024	NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN KABUGAO RD - K0712+000 - K0712+144, K0712+228 - 713+383 AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00631LZ)	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 11-December 1, 2021	December 1, 2021	February 7, 2022	February 15, 2022	290CD	FY 2022 GAA	P67,646,500.00		P67,646,500.00	Paving of Unpaved Roads
22PC0025	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADE, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - FUDTOL-SAGUTONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, FUDTOL, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 11-December 1, 2021	December 1, 2021	February 7, 2022	February 15, 2022	150CD	FY 2022 GAA	P9,800,000.00		P9,800,000.00	Construction of Concrete Road
22PC0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - SAN ISIDRO SUR-POBLACION-LAPPA-MARAGS-CADACLAN-SALAGUITING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE II - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 11-December 1, 2021	December 1, 2021	February 7, 2022	February 15, 2022	260CD	FY 2022 GAA	P49,000,000.00		P49,000,000.00	Construction of Concrete Road
22PC0027	BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES TUNOS BRIDGE (602257LZ) ALONG KABUGAO-FUDTOL-LUNA-CAGAYAN BORY. ROAD	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 11-December 1, 2021	December 1, 2021	February 7, 2022	February 15, 2022	240CD	FY 2022 GAA	P38,220,000.00		P38,220,000.00	Construction of Concrete Bridge
22PC0017	NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS APAYAO - ILOCOS NORTE ROAD - K0640+727 - K0642+000	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 19-December 13, 2021	December 13, 2021	February 7, 2022	February 15, 2022	280CD	FY 2022 GAA	P54,051,580.00		P54,051,580.00	Paving of Unpaved Roads

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				CALENDAR DAYS	SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief description of Program/ Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing			TOTAL	MOOE	CO	
22PC0028	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUBONGAN, CALANASAN, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 19-December 13, 2021	December 13, 2021	February 7, 2022	February 15, 2022	22SCD	FY 2022 GAA	P4,950,000.00		P4,950,000.00	Construction of Multi Purpose Building
22PC0029	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CADACLAN, CALANASAN, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 19-December 13, 2021	December 13, 2021	February 7, 2022	February 15, 2022	22SCD	FY 2022 GAA	P4,950,000.00		P4,950,000.00	Construction of Multi Purpose Building
22PC0030	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT-PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO (CALANASAN)-LOCOS NORTE RD (S06641LZ) - CHAINAGE 4,298 - CHAINAGE 4,571	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 19-December 13, 2021	December 13, 2021	February 7, 2022	February 15, 2022	17SCD	FY 2022 GAA	P11,750,000.00		P11,750,000.00	Paving of Unpaved Roads
22PC0033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - DONIA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOTCROPS, RICE, AND CORN INDUSTRIES, PUTOL, APAYAO - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 19-December 13, 2021	December 13, 2021	February 7, 2022	February 15, 2022	150CD	FY 2022 GAA	P6,732,600.00		P6,732,600.00	Construction of Concrete Road
22PC0034	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF CABICUNGAN RIVER BASIN FLOOD CONTROL STRUCTURE, DAPPAY SECTION, STA. 11+470 - STA. 12+090(R/S), CALANASAN, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	November 19-December 13, 2021	December 13, 2021	February 7, 2022	February 15, 2022	260CD	FY 2022 GAA	P49,000,000.00		P49,000,000.00	Construction of Flood Control Structure
22PC0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - LYDIA-LANGGAN ROAD LEADING TO PUTOL TOURISM SITES, PUTOL, APAYAO - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	YES	COMPETITIVE BIDDING	December 3-27, 2021	December 27, 2021	February 7, 2022	February 15, 2022	120CD	FY 2022 GAA	P4,900,000.00		P4,900,000.00	Construction of Concrete Road
22PC0038	ORGANIZATIONAL OUTCOME1 - NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS - CLAVERA-CALANASAN-KABUGAO RD - K0702-169 - K0703-100 - AT SPECIFIC LOCATIONS ALONG CLAVERA-CALANASAN-KABUGAO RD (S06330LZ)	CONSTRUCTION	YES	COMPETITIVE BIDDING	December 3-27, 2021	December 27, 2021	February 7, 2022	February 15, 2022	175CD	FY 2022 GAA	P14,962,640.00		P14,962,640.00	Paving of Unpaved Roads
22PC0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - MALIBET SUR-BALASATOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	December 3-27, 2021	December 27, 2021	February 7, 2022	February 15, 2022	150CD	FY 2022 GAA	P9,800,000.00		P9,800,000.00	Construction of Concrete Road

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				CALENDAR DAYS	SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS/Brief Description of Program/ Activity/Project
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing			TOTAL	MOOE	CO	
22PC0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-TT) - DIGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	YES	COMPETITIVE BIDDING	December 18, 2021-January 19, 2022	January 19, 2022	February 15, 2022	February 24, 2022	150CD	FY 2022 GAA	P9,800,000.00		P9,800,000.00	Construction of Concrete Road
22PC0045	NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS NEW ROADS ADAMS (LOCOS NORTE) - CALANASAN (APAYAO) ROAD, PAGGA BRIDGE, APAYAO - CONSTRUCTION OF CONCRETE BRIDGE	CONSTRUCTION	YES	COMPETITIVE BIDDING	December 18, 2021-January 19, 2022	January 19, 2022	February 15, 2022	February 24, 2022	200CD	FY 2022 GAA	P19,600,000.00		P19,600,000.00	Construction of Concrete Bridge
22PC0048	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION - CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0627+400 - K0627+403, K0627+795 - K0627+799, K0632+120 - K0632+123 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - AT SPECIFIC LOCATIONS ALONG CLAVERIA-CALANASAN-KABUGAO RD (S00630L2)	CONSTRUCTION	YES	COMPETITIVE BIDDING	December 18, 2021-January 19, 2022	January 19, 2022	February 15, 2022	February 24, 2022	175CD	FY 2022 GAA	P14,700,000.00		P14,700,000.00	Construction of Drainage Structure
22PC0040	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PENRO APAYAO (BURIOT)-SAN ISIDRO-QUIRINO ROAD, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	December 3-27, 2021	January 25, 2022	February 15, 2022	February 24, 2022	150CD	FY 2022 GAA	P9,800,000.00		P9,800,000.00	Construction of Concrete Road
22PC0031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSSP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDING/ FACILITIES - IMPROVEMENT OF BUTAO-PILOT ROAD, BARANGAY BUTAO, CALANASAN APAYAO - CONSTRUCTION OF GRAVEL ROAD	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 5-February 2, 2022	February 2, 2022	February 18, 2022	February 25, 2022	150CD	FY 2022 GAA	P6,930,000.00		P6,930,000.00	Construction of Concrete Road
22PC0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM) SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN- SALAGUING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, PACKAGE 1- CONSTRUCTION OF STEEL BRIDGE AND CONCRETE BRIDGE	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 5-February 2, 2022	February 2, 2022	February 18, 2022	February 25, 2022	300CD	FY 2022 GAA	P81,060,000.00		P81,060,000.00	Construction of Steel Bridge and Concrete Bridge
22PC0035	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT- CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDIG-CARAS-CALANASAN ROAD (CALANASAN SIDE) PACKAGE 2, APAYAO - CONSTRUCTION OF CONCRETE ROAD	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 5-February 2, 2022	February 2, 2022	February 18, 2022	February 25, 2022	200CD	FY 2022 GAA	P19,600,000.00		P19,600,000.00	Construction of Concrete Road
22PC0036	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-BRIDGE PROGRAM - REPLACEMENT OF PERMANENT WEAK BRIDGES- SALAGUING BR.1 (B01049L2) ALONG CLAVERIA-CALANASAN-KABUGAO RD.	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 5-February 2, 2022	February 2, 2022	February 18, 2022	February 25, 2022	260CD	FY 2022 GAA	P49,000,000.00		P49,000,000.00	Replacement Of Bridge

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				CALENDAR DAYS	SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bid	Notice of Award	Contract Signing			TOTAL	MOOE	CO	
22PC0053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) - PANAY, BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM HANDICRAFT FURNITURE, FRUIT WINES, AND COCONUT, SANTA MARCELA, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 7-February 2, 2022	February 2, 2022	February 18, 2022	February 25, 2022	150CD	FY 2022 GAA	P9,800,000.00		P9,800,000.00	Construction of Concrete Road
22PC0054	NETWORK DEVELOPMENT PROGRAM PAVING OF UNPAVED ROADS - TERTIARY ROADS- APAYAO (CALANASAN)JLOOS NORTE ROAD - (S00644LZ) CHADNAUGE 2298-CHADNAUGE 3324	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 7-February 2, 2022	February 2, 2022	February 18, 2022	February 25, 2022	260CD	FY 2022 GAA	P44,225,440.00		P44,225,440.00	Paving of Unpaved Roads
22PC0055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- SAN SEBASTIAN - SAN JOSE - SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO, SAN SEBASTIAN BRIDGE	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 5-February 2, 2022	February 2, 2022	February 18, 2022	February 25, 2022	225CD	FY 2022 GAA	P24,157,000.00		P24,157,000.00	Construction of Concrete Road
22PC0056	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF PANPULONA RIVER BASIN FLOOD CONTROL STRUCTURE, MARAG SECTION, STA27+562 - 27+762(L/S), STA. 27+980 - STA 28+460.00 (L/S), LUNA, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 14-February 9, 2022	February 9, 2022	February 18, 2022	February 25, 2022	300CD	FY 2022 GAA	P82,025,000.00		P82,025,000.00	Construction of Flood Mitigation Structure
22PC0057	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES- REHABILITATION OF PANAY EVACUATION CENTER, BARANGAY PANAY, STA. MARCELA, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 14-February 9, 2022	February 9, 2022	February 18, 2022	February 25, 2022	225CD	FY 2022 GAA	P4,950,000.00		P4,950,000.00	Construction Of Multi-Purpose Building
22PC0058	BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES- CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY EYA PUZON, CALANASAN, APAYAO	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 14-February 9, 2022	February 9, 2022	February 18, 2022	February 25, 2022	225CD	FY 2022 GAA	P4,950,000.00		P4,950,000.00	Construction Of Multi-Purpose Building
22PC0059	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES- TERTIARY ROADS- CLAVERIA-CALANASAN-KABUGAO ROAD - K0632+007 - K0632+194	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 18-February 9, 2022	February 9, 2022	February 18, 2022	February 25, 2022	325CD	FY 2022 GAA	P91,453,050.00		P91,453,050.00	Construction of Road Slope Protection Structure
22PC0060	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES- TERTIARY ROADS-CLAVERIA-CALANASAN-KABUGAO ROAD - K0632+194 - K0632+310	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 18-February 9, 2022	February 9, 2022	February 18, 2022	February 25, 2022	325CD	FY 2022 GAA	P90,613,500.00		P90,613,500.00	Construction of Road Slope Protection Structure
22PC0061	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES- TERTIARY ROAD - K0662+423 - K0662+667 KABUGAO ROAD	CONSTRUCTION	YES	COMPETITIVE BIDDING	January 18-February 9, 2022	February 9, 2022	February 18, 2022	February 25, 2022	275CD	FY 2022 GAA	P57,900,000.00		P57,900,000.00	Construction of Road Slope Protection Structure