

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2022 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids
COMPLETED PROCUREMENT ACTIVITIES																													
300116204520000	21K0100 - Construction of Local Road, Brgy. Calawag, Balinasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 21, 2021	January 22, 2021 - January 28, 2021	February 01, 2021	February 18, 2021	February 18, 2021	February 18, 2021	February 19, 2021 - February 25, 2021	February 26 - March 04, 2021	March 04, 2021	March 22, 2022	March 29, 2022	March 30, 2022		GoP	10,584,000.00	10,584,000.00	9552010.92	9,552,010.92	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - BALINASAG 6. BARANGAY CAPTAIN	1. 1/22/2021 2. 1/22/2021 3. 1/22/2021 4. 1/22/2021 5. 1/28/2021 6. 1/28/2021	1. 1/22/2021 2. 1/22/2021 3. 1/22/2021 4. 1/22/2021 5. 1/28/2021 6. 1/28/2021	1. 1/22/2021 2. 1/22/2021 3. 1/22/2021 4. 1/22/2021 5. 1/28/2021 6. 1/28/2021	1. 1/22/2021 2. 1/22/2021 3. 1/22/2021 4. 1/22/2021 5. 1/28/2021 6. 1/28/2021	N/A	FY 2021 FLR PROJECT
300104225403000	21K0120 - Construction of Multi-purpose Facilities (Municipal Building), Subongcogon, Misamis Oriental	Construction Section	NO	Competitive Bidding	June 23, 2021	June 24, 2021 - June 30, 2021	July 01, 2021	July 13, 2021	July 13, 2021	July 13, 2021	July 14, 2021 - July 20, 2021	July 21, 2021 - July 27, 2021	July 27, 2021	March 22, 2022	March 29, 2022	March 30, 2022		GoP	19,607,283.11	19,607,283.11	19019083.36	19,019,083.36	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - SUBONGCOGON	1. 6/25/2021 2. 6/25/2021 3. 6/25/2021 4. 6/25/2021 5. 6/25/2021	1. 6/25/2021 2. 6/25/2021 3. 6/25/2021 4. 6/25/2021 5. 6/25/2021	1. 6/25/2021 2. 6/25/2021 3. 6/25/2021 4. 6/25/2021 5. 6/25/2021	1. 6/25/2021 2. 6/25/2021 3. 6/25/2021 4. 6/25/2021 5. 6/25/2021	N/A	FY 2021 FLR PROJECT
300107201312000	21K0121 - Construction of Flood Control Structures along Balaikan River (Phase 1), Barangay Napalitan, Balinasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 23, 2021	February 26 - March 04, 2021	March 05, 2021	March 17, 2021	March 17, 2021	March 17, 2021	March 18, 2021	March 19, 2021 - March 22, 2021	March 22, 2021	June 21, 2022	June 28, 2022	June 29, 2022		GoP	19,600,000.00	19,600,000.00	18911556.5	18,911,556.50	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - BALINASAG 6. BARANGAY CAPTAIN	1. 2/26/2021 2. 2/26/2021 3. 2/26/2021 4. 2/26/2021 5. 3/1/2021 6. 3/1/2021	1. 2/26/2021 2. 2/26/2021 3. 2/26/2021 4. 2/26/2021 5. 3/1/2021 6. 3/1/2021	1. 2/26/2021 2. 2/26/2021 3. 2/26/2021 4. 2/26/2021 5. 3/1/2021 6. 3/1/2021	1. 2/26/2021 2. 2/26/2021 3. 2/26/2021 4. 2/26/2021 5. 3/1/2021 6. 3/1/2021	N/A	FY 2021 FLR PROJECT
300111200370000	21K0122 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Road, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	March 25, 2021	March 30 - April 05, 2021	April 06, 2021	April 19, 2021	April 19, 2021	April 19, 2021	April 20 - 22, 2021	April 23 - 26, 2021	April 26, 2021	March 22, 2022	March 29, 2022	March 30, 2022		GoP	9,800,000.00	9,800,000.00	8746378.02	8,746,378.02	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - LAGONGLONG	1. 3/30/2021 2. 3/30/2021 3. 3/30/2021 4. 3/30/2021 5. 4/5/2021	1. 3/30/2021 2. 3/30/2021 3. 3/30/2021 4. 3/30/2021 5. 4/5/2021	1. 3/30/2021 2. 3/30/2021 3. 3/30/2021 4. 3/30/2021 5. 4/5/2021	1. 3/30/2021 2. 3/30/2021 3. 3/30/2021 4. 3/30/2021 5. 4/5/2021	N/A	FY 2021 FLR PROJECT
300226103670000	22K0001 - Construction (Completion) of Multi-Purpose Building, Barangay Cabelawan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 26, 2021	October 27, 2021 - November 02, 2021	November 03, 2021	November 15, 2021	November 15, 2021	November 15, 2021	November 16, 2021 - November 22, 2021	November 23, 2021 - December 01, 2021	December 01, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	2,970,000.00	2,970,000.00	2959704.02	2,959,704.02	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR 6. BARANGAY CAPTAIN	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/29/2021 6. 10/29/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/29/2021 6. 10/29/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/29/2021 6. 10/29/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/29/2021 6. 10/29/2021	N/A	
300226103680000	22K0002 (2nd Advertisement) - Construction (Completion) of Multi-Purpose Building, Barangay Dampit, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	March 09, 2022	March 15, 2022 - March 21, 2022	March 22, 2022	April 04, 2022	April 04, 2022	April 04, 2022	April 05, 2022 - April 11, 2022	April 12, 2022 - April 18, 2022	April 18, 2022	May 10, 2022	May 18, 2022	May 19, 2022		GoP	2,970,000.00	2,970,000.00	2879204.2	2,879,204.20	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - LAGONGLONG 7. BARANGAY CAPTAIN	1. 3/15/2022 2. 3/15/2022 3. 3/15/2022 4. 3/15/2022 5. 3/15/2022 6. 3/16/2022 7. 3/16/2022	1. 3/15/2022 2. 3/15/2022 3. 3/15/2022 4. 3/15/2022 5. 3/15/2022 6. 3/16/2022 7. 3/16/2022	1. 3/15/2022 2. 3/15/2022 3. 3/15/2022 4. 3/15/2022 5. 3/15/2022 6. 3/16/2022 7. 3/16/2022	1. 3/15/2022 2. 3/15/2022 3. 3/15/2022 4. 3/15/2022 5. 3/15/2022 6. 3/16/2022 7. 3/16/2022	N/A	
300226103681000	22K0003 - Construction (Completion) of Multi-Purpose Building, Barangay Esperanza, Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 11, 2021	October 21, 2021 - October 27, 2021	October 28, 2021	November 09, 2021	November 09, 2021	November 09, 2021	November 10, 2021 - November 16, 2021	November 17, 2021 - November 26, 2021	November 26, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	2,970,000.00	2,970,000.00	2913229.51	2,913,229.51	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - KINOGUTAN 6. BARANGAY CAPTAIN	1. 10/21/2022 2. 10/21/2022 3. 10/21/2022 4. 10/21/2022 5. 10/25/2022 6. 10/25/2022	1. 10/21/2022 2. 10/21/2022 3. 10/21/2022 4. 10/21/2022 5. 10/25/2022 6. 10/25/2022	1. 10/21/2022 2. 10/21/2022 3. 10/21/2022 4. 10/21/2022 5. 10/25/2022 6. 10/25/2022	1. 10/21/2022 2. 10/21/2022 3. 10/21/2022 4. 10/21/2022 5. 10/25/2022 6. 10/25/2022	N/A	
300219101169000	22K0004 - Construction of Flood Control Project, Purok 4, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 25, 2021	October 27, 2021 - November 02, 2021	November 03, 2021	November 15, 2021	November 15, 2021	November 15, 2021	November 16, 2021 - November 22, 2021	November 23, 2021 - December 01, 2021	December 01, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	19,600,000.00	19,600,000.00	18609130.95	18,609,130.95	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - MEDINA	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/28/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/28/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/28/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/28/2021	N/A	
300219101168000	22K0005 - Construction of Flood Control Project, Purok 3, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 08, 2021	November 09, 2021 - November 15, 2021	November 16, 2021	December 01, 2021	December 01, 2021	December 01, 2021	December 02, 2021 - December 08, 2021	December 09, 2021 - December 22, 2021	December 22, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	19,600,000.00	19,600,000.00	18611880.02	18,611,880.02	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - MEDINA	1. 1/19/2021 2. 1/19/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/19/2021 2. 1/19/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/19/2021 2. 1/19/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/19/2021 2. 1/19/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	N/A	
300219101167000	22K0006 - Construction of Flood Control Project, Purok 2, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 25, 2021	October 27, 2021 - November 02, 2021	November 03, 2021	November 15, 2021	November 15, 2021	November 15, 2021	November 16, 2021 - November 22, 2021	November 23, 2021 - December 01, 2021	December 01, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	19,600,000.00	19,600,000.00	18615744.98	18,615,744.98	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - MEDINA	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/28/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/28/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/28/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/28/2021	N/A	
310303101339000	22K0007 - Retrofitting/ Strengthening of Permanent Bridges - Balaikan Br. (B01350M) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	November 17, 2021	November 25, 2021 - December 01, 2021	December 02, 2021	December 15, 2021	December 15, 2021	December 15, 2021	December 16, 2021 - December 22, 2021	December 23, 2021 - December 31, 2021	December 31, 2021	January 27, 2022	February 03, 2022	February 04, 2022		Go											

30022610368400	22K00014 - Construction (Completion) of Multi-Purpose Building, Barangay Pobocan, Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 08, 2021	November 15, 2021 - November 21, 2021	November 22, 2021	December 07, 2021	December 07, 2021	December 08, 2021 - December 14, 2021	December 15, 2021 - December 23, 2021	December 23, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	2,970,000.00	2,970,000.00	2874900	2,874,900.00	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - KINOGUTAN 7. BARANGAY CAPTAIN	1. 11/15/2021 2. 11/15/2021 3. 11/15/2021 4. 11/15/2021 5. 11/15/2021 6. 11/15/2021 7. 11/15/2021	1. 11/15/2021 2. 11/15/2021 3. 11/15/2021 4. 11/15/2021 5. 11/15/2021 6. 11/15/2021 7. 11/15/2021	1. 11/15/2021 2. 11/15/2021 3. 11/15/2021 4. 11/15/2021 5. 11/15/2021 6. 11/15/2021 7. 11/15/2021	1. 11/15/2021 2. 11/15/2021 3. 11/15/2021 4. 11/15/2021 5. 11/15/2021 6. 11/15/2021 7. 11/15/2021	1. 11/15/2021 2. 11/15/2021 3. 11/15/2021 4. 11/15/2021 5. 11/15/2021 6. 11/15/2021 7. 11/15/2021	N/A	
30022610368500	22K00015 - Construction (Completion) of Multi-Purpose Building, Barangay Pobocan, Talsayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 25, 2021	October 27, 2021 - November 02, 2021	November 03, 2021	November 15, 2021	November 15, 2021	November 16, 2021 - November 22, 2021	November 23, 2021 - December 01, 2021	December 01, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	2,970,000.00	2,970,000.00	2880740.44	2,880,740.44	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - TALSAYAN 6. BARANGAY CAPTAIN	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/29/2021 6. 10/29/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/29/2021 6. 10/29/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/29/2021 6. 10/29/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/29/2021 6. 10/29/2021	1. 10/27/2021 2. 10/27/2021 3. 10/27/2021 4. 10/27/2021 5. 10/29/2021 6. 10/29/2021	N/A	
31030510173300	22K00016 - Widening of Permanent Bridges, San Juan Br. (B01346M/N) along Butuan City-Cagayan de Oro City-Igan City Rd	Construction Section	YES	Competitive Bidding	November 08, 2021	November 12, 2021 - November 18, 2021	November 19, 2021	December 02, 2021	December 02, 2021	December 03, 2021 - December 09, 2021	December 10, 2021 - December 23, 2021	December 23, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	35,185,920.00	35,185,920.00	34707161.26	34,707,161.26	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	N/A	
31030510172400	22K00017 - Widening of Permanent Bridges, Batangan Br. (B01258M/N) along Gingoog-Claveria-Villanueva Rd.	Construction Section	YES	Competitive Bidding	November 02, 2021	November 04, 2021 - November 10, 2021	November 12, 2021	November 24, 2021	November 24, 2021	November 25, 2021 - December 01, 2021	December 02, 2021 - December 13, 2021	December 13, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	17,940,000.00	17,940,000.00	17345912.67	17,345,912.67	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG CITY	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	N/A	
31030510172800	22K00018 - Widening of Permanent Bridges, Hinandigan Br. (B01258M/N) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	November 02, 2021	November 04, 2021 - November 10, 2021	November 12, 2021	November 24, 2021	November 24, 2021	November 25, 2021 - December 01, 2021	December 02, 2021 - December 13, 2021	December 13, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	17,940,000.00	17,940,000.00	17355411.06	17,355,411.06	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG CITY	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021	N/A	
31030510172600	22K00019 - Widening of Permanent Bridges, Dangcan Br. 2 (B01291M/N) along Butuan City-Cagayan de Oro City-Igan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	November 08, 2021	November 12, 2021 - November 18, 2021	November 19, 2021	December 02, 2021	December 02, 2021	December 03, 2021 - December 09, 2021	December 10, 2021 - December 23, 2021	December 23, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	14,700,000.00	14,700,000.00	14475678.29	14,475,678.29	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	N/A	
31010210106300	22K00020 - Preventive Maintenance - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1327 + 813 - K1329 + 775	Construction Section	YES	Competitive Bidding	October 11, 2021	October 21, 2021 - October 27, 2021	October 28, 2021	November 09, 2021	November 09, 2021	November 10, 2021 - November 16, 2021	November 17, 2021 - November 26, 2021	November 26, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	44,804,620.00	44,804,620.00	43769220.15	43,769,220.15	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG CITY	1. 10/21/2021 2. 10/21/2021 3. 10/21/2021 4. 10/21/2021 5. 10/25/2021	1. 10/21/2021 2. 10/21/2021 3. 10/21/2021 4. 10/21/2021 5. 10/25/2021	1. 10/21/2021 2. 10/21/2021 3. 10/21/2021 4. 10/21/2021 5. 10/25/2021	1. 10/21/2021 2. 10/21/2021 3. 10/21/2021 4. 10/21/2021 5. 10/25/2021	1. 10/21/2021 2. 10/21/2021 3. 10/21/2021 4. 10/21/2021 5. 10/25/2021	N/A	
300203102211000	22K00021 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Kasayanan Circumferential Road, Sugbocongon, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 02, 2021	November 04, 2021 - November 10, 2021	November 12, 2021	November 24, 2021	November 24, 2021	November 25, 2021 - December 01, 2021	December 02, 2021 - December 13, 2021	December 13, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	18,375,000.00	18,375,000.00	17816876.57	17,816,876.57	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG CITY 6. BARANGAY CAPTAIN	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021 6. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021 6. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021 6. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021 6. 11/05/2021	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021 5. 11/05/2021 6. 11/05/2021	N/A	
300203102212000	22K00022 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Minibahan Road leading to Minibahan Falls, Sugbocongon, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 02, 2021	November 09, 2021 - November 15, 2021	November 16, 2021	December 01, 2021	December 01, 2021	December 02, 2021 - December 08, 2021	December 09, 2021 - December 22, 2021	December 22, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	18,885,000.00	18,885,000.00	17920606.67	17,920,606.67	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - SUGBOCONGON 6. BARANGAY CAPTAIN	1. 11/09/2021 2. 11/09/2021 3. 11/09/2021 4. 11/09/2021 5. 11/12/2021 6. 11/12/2021	1. 11/09/2021 2. 11/09/2021 3. 11/09/2021 4. 11/09/2021 5. 11/12/2021 6. 11/12/2021	1. 11/09/2021 2. 11/09/2021 3. 11/09/2021 4. 11/09/2021 5. 11/12/2021 6. 11/12/2021	1. 11/09/2021 2. 11/09/2021 3. 11/09/2021 4. 11/09/2021 5. 11/12/2021 6. 11/12/2021	1. 11/09/2021 2. 11/09/2021 3. 11/09/2021 4. 11/09/2021 5. 11/12/2021 6. 11/12/2021	N/A	
30022610368600	22K00023 - Construction (Completion) of Multi-Purpose Building, Barangay Portulan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 06, 2021	December 07, 2021 - December 13, 2021	December 15, 2021	December 28, 2021	December 28, 2021	December 29, 2021 - January 04, 2022	January 05, 2022 - January 12, 2022	January 12, 2022	January 27, 2022	February 03, 2022	February 04, 2022	GoP	2,970,000.00	2,970,000.00	2880333.83	2,880,333.83	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - MEDINA 7. BARANGAY CAPTAIN	1. 12/07/2021 2. 12/07/2021 3. 12/07/2021 4. 12/07/2021 5. 12/07/2021 6. 12/09/2021 7. 12/09/2021	1. 12/07/2021 2. 12/07/2021 3. 12/07/2021 4. 12/07/2021 5. 12/07/2021 6. 12/09/2021 7. 12/09/2021	1. 12/07/2021 2. 12/07/2021 3. 12/07/2021 4. 12/07/2021 5. 12/07/2021 6. 12/09/2021 7. 12/09/2021	1. 12/07/2021 2. 12/07/2021 3. 12/07/2021 4. 12/07/2021 5. 12/07/2021 6. 12/09/2021 7. 12/09/2021	1. 12/07/2021 2. 12/07/2021 3. 12/07/2021 4. 12/07/2021 5. 12/07/2021 6. 12/09/2021 7. 12/09/2021	N/A	
30022610368700	22K00024 - Construction (Completion) of Multi-Purpose Building, Barangay Tibon-Ibon, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 17, 2021	November 29, 2021 - December 05, 2021	December 06, 2021	December 21, 2021	December 21, 2021	December 22, 2021 - December 28, 2021	December 29, 2021 - January 05, 2022	January 05, 2022	January 27, 2022	February 03, 2022	February 04, 2022	GoP	1,980,000.00	1,980,000.00	1920109.43	1,920,109.43	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - MAGSAYSAY 7. BARANGAY CAPTAIN	1. 11/29/2021 2. 11/29/2021 3. 12/01/2021 4. 12/01/2021 5. 12/01/2021 6. 12/03/2021 7. 12/03/2021	1. 11/29/2021 2. 11/29/2021 3. 12/01/2021 4. 12/01/2021 5. 12/01/2021 6. 12/03/2021 7. 12/03/2021	1. 11/29/2021 2. 11/29/2021 3. 12/01/2021 4. 12/01/2021 5. 12/01/2021 6. 12/03/2021 7. 12/03/2021	1. 11/29/2021 2. 11/29/2021 3. 12/01/2021 4. 12/01/2021 5. 12/01/2021 6. 12/03/2021 7. 12/03/2021	1. 11/29/2021 2. 11/29/2021 3. 12/01/2021 4. 12/01/2021 5. 12/01/2021 6. 12/03/2021 7. 12/03/2021	N/A	
30022610368800	22K00025 - Construction (Completion) of Multi-Purpose Building, Sta. Rita Elementary School, Barangay Santiago, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 08, 2021	November 28, 2021 - December 02, 2021	December 03, 2021	December 16, 2021	December 16, 2021	December 17, 2021 - December 23, 2021	December 24, 2021 - January 03, 2022	January 03, 2022	January 27, 2022	February 03, 2022	February 04, 2022	GoP	2,970,000.00	2,970,000.00	2878626.78	2,878,626.78	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR 7. SCHOOL PRINCIPAL	1. 11/28/2021 2. 11/28/2021 3. 11/28/2021 4. 11/28/2021 5. 11/28/2021 6. 11/28/2021 7. 11/28/2021	1. 11/28/2021 2. 11/28/2021 3. 11/28/2021 4. 11/28/2021 5. 11/28/2021 6. 11/28/2021 7. 11/28/2021	1. 11/28/2021 2. 11/28/2021 3. 11/28/2021 4. 11/28/2021 5. 11/28/2021 6. 11/28/2021 7. 11/28/2021	1. 11/28/2021 2. 11/28/2021 3. 11/28/2021 4. 11/28/2021 5. 11/28/2021 6. 11/28/2021 7. 11/28/2021	1. 11/28/2021 2. 11/28/2021 3. 11/28/2021 4. 11/28/2021 5. 11/28/2021 6. 11/28/2021 7. 11/28/2021	N/A	
30022610365000	22K00026 - Construction of Flood Control (Box Culvert), Barangay Tagboococ, Talsayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 03, 2021	December 06, 2021 - December 12, 2021	December 14, 2021	December 27, 2021	December 27, 2021	December 28, 2021 - January 03, 2022	January 04, 2022 - January 11, 2022	January 11, 2022	January 27, 2022	February 03, 2022	February 04, 2022	GoP	4,950,000.00	4,950,000.00	4798744.74	4,798,744.74	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - TALSAYAN	1. 12/03/2021 2. 12/03/2021 3. 12/03/2021 4. 12/03/2021 5. 12/03/2021 6. 12/03/2021	1. 12/03/2021 2. 12/03/2021 3. 12/03/2021 4. 12/03/2021 5. 12/03/2021 6. 12/03/2021	1. 12/03/2021 2. 12/03/2021 3. 12/03/2021 4. 12/03/2021 5. 12/03/2021 6. 12/03/2021	1. 12/03/2021 2. 12/03/2021 3. 12/03/2021 4. 12/03/2021 5. 12/03/2021 6. 12/03/2021	1. 12/03/2021 2. 12/03/2021 3. 12/03/2021 4. 12/03/2021 5. 12/03/2021 6. 12/03/2021	N/A	
300229100203000	22K00027 - Construction of Waterworks System, Barangay Camayagan, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 02, 2021	November 04, 2021 - November 10, 2021	November 12, 2021	November 24, 2021	November 24, 2021	November 25, 2021 - December 01, 2021	December 02, 2021 - December 13, 2021	December 13, 2021	January 27, 2022	February 03, 2022	February 04, 2022	GoP	6,990,000.00	6,990,000.00	6887261.38	6,887,261.38	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG CITY 6. BARANGAY CAPTAIN	1. 11/04/2021 2. 11/04/2021 3. 11/04/2021 4. 11/04/2021						

300226103690000	22K00033 - Construction of Multi-Purpose Building (Public Student Dormitory - Phase 3), Barangay 26, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 22, 2022	February 23, 2022 - March 01, 2022	March 02, 2022	March 14, 2022	March 14, 2022	March 15, 2022 - March 18, 2022	March 19, 2022 - March 22, 2022	March 22, 2022	March 23, 2022	March 31, 2022	April 01, 2022		GoP	14,850,000.00	14,850,000.00	14767225.11	14,767,225.11	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - GINGOOG CITY	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	N/A
300226103682000	22K00034 - Construction (Completion) of Multi-Purpose Building, Barangay Lapinig, Balinsagan, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 22, 2022	February 23, 2022 - March 01, 2022	March 02, 2022	March 14, 2022	March 14, 2022	March 15, 2022 - March 18, 2022	March 19, 2022 - March 22, 2022	March 22, 2022	March 23, 2022	March 31, 2022	April 01, 2022		GoP	14,850,000.00	14,850,000.00	14107357.35	14,107,357.35	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - BALINSAGAN	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	N/A
310305101730000	22K00035 - Widening of Permanent Bridges, Lingonlingon Br. (B01260MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	November 02, 2021	November 09, 2021 - November 15, 2021	November 16, 2021	December 01, 2021	December 01, 2021	December 02, 2021 - December 08, 2021	December 09, 2021 - December 22, 2021	December 22, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	17,640,000.00	17,640,000.00	17389951.84	17,389,951.84	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG CITY	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	N/A
310305101734000	22K00036 - Widening of Permanent Bridges, Sinapangan Br. (B01257MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	November 02, 2021	November 09, 2021 - November 15, 2021	November 16, 2021	December 01, 2021	December 01, 2021	December 02, 2021 - December 08, 2021	December 09, 2021 - December 22, 2021	December 22, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	17,640,000.00	17,640,000.00	16754694.07	16,754,694.07	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG CITY	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	1. 1/18/2021 2. 1/18/2021 3. 1/19/2021 4. 1/19/2021 5. 1/19/2021	N/A
300226103691000	22K00037 - Construction of Multi-Purpose Building, Barangay 19-A, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 08, 2021	November 25, 2021 - December 01, 2021	December 02, 2021	December 15, 2021	December 15, 2021	December 16, 2021 - December 22, 2021	December 23, 2021 - December 31, 2021	December 31, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	4,950,000.00	4,950,000.00	4799500.25	4,799,500.25	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - GINGOOG CITY 7. BARANGAY CAPTAIN	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021 7. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021 7. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021 7. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021 7. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021 7. 1/12/2021	N/A
310202101033000	22K00039 - Road Widening - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1325 + 418 - K1327 + 000	Construction Section	YES	Competitive Bidding	November 18, 2021	December 01, 2021 - December 07, 2021	December 08, 2021	December 22, 2021	December 22, 2021	December 23, 2021 - December 29, 2021	December 30, 2021 - January 06, 2022	January 06, 2022	February 14, 2022	February 21, 2022	February 22, 2022		GoP	66,545,820.00	66,545,820.00	65211198.53	65,211,198.53	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	N/A
300215102692000	22K00040 - Construction of Bridge (Coastal Bridge), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 17, 2021	November 29, 2021 - December 05, 2021	December 06, 2021	December 21, 2021	December 21, 2021	December 22, 2021 - December 28, 2021	December 29, 2021 - January 05, 2022	January 05, 2022	January 27, 2022	February 03, 2022	February 04, 2022		GoP	14,700,000.00	14,700,000.00	14514135.24	14,514,135.24	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - MEDINA	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	N/A
300226103690000	22K00041 - Construction of Multi-Purpose Building (Phase 2), Barangay Lapinig, Balinsagan, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 22, 2022	February 23, 2022 - March 01, 2022	March 02, 2022	March 14, 2022	March 14, 2022	March 15, 2022 - March 18, 2022	March 19, 2022 - March 22, 2022	March 22, 2022	March 23, 2022	March 31, 2022	April 01, 2022		GoP	9,900,000.00	9,900,000.00	9407267.56	9,407,267.56	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - BALINSAGAN	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	1. 2/23/2022 2. 2/23/2022 3. 2/24/2022 4. 2/24/2022 5. 2/24/2022 6. 2/24/2022	N/A
300219101196000	22K00043 - Construction of Drainage System, Kalawag-Quezon Road, Kalawag, Balinsagag, Misamis Oriental	Construction Section	NO	Competitive Bidding	March 31, 2022	April 12, 2022 - April 18, 2022	April 20, 2022	May 05, 2022	May 05, 2022	May 06, 2022 - May 08, 2022	May 10, 2022 - May 15, 2022	May 15, 2022	May 19, 2022	May 29, 2022	May 30, 2022		GoP	9,800,000.00	9,800,000.00	9537111.35	9,537,111.35	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - BALINSAGAG	1. 4/11/2022 2. 4/11/2022 3. 4/11/2022 4. 4/11/2022 5. 4/11/2022 6. 4/11/2022	1. 4/11/2022 2. 4/11/2022 3. 4/11/2022 4. 4/11/2022 5. 4/11/2022 6. 4/11/2022	1. 4/11/2022 2. 4/11/2022 3. 4/11/2022 4. 4/11/2022 5. 4/11/2022 6. 4/11/2022	1. 4/11/2022 2. 4/11/2022 3. 4/11/2022 4. 4/11/2022 5. 4/11/2022 6. 4/11/2022	1. 4/11/2022 2. 4/11/2022 3. 4/11/2022 4. 4/11/2022 5. 4/11/2022 6. 4/11/2022	N/A
300219101170000	22K00044 (2nd Advertisement) - Construction of Flood Control Project, Punok 5, Barangay Maamis, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 26, 2022	February 10, 2022 - February 16, 2022	February 17, 2022	April 20, 2022	April 20, 2022	April 21, 2022 - April 27, 2022	April 28, 2022 - May 04, 2022	May 04, 2022	March 23, 2022	March 31, 2022	April 01, 2022		GoP	19,000,000.00	19,000,000.00	19324957.74	19,324,657.74	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - MEDINA	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022	N/A
310305101727000	22K00045 - Widening of Permanent Bridges, Gahub Br. (B01349MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	November 18, 2021	November 29, 2021 - December 05, 2021	December 06, 2021	December 21, 2021	December 21, 2021	December 22, 2021 - December 28, 2021	December 29, 2021 - January 05, 2022	January 05, 2022	January 27, 2022	February 03, 2022	February 04, 2022		GoP	30,708,300.00	30,708,300.00	30052607.34	30,052,607.34	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - GINGOOG CITY 7. BARANGAY CAPTAIN	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	1. 1/12/2021 2. 1/12/2021 3. 1/12/2021 4. 1/12/2021 5. 1/12/2021 6. 1/12/2021	N/A
310305101731000	22K00046 - Widening of Permanent Bridges - Lurao Br. (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	November 29, 2021	December 02, 2021 - December 08, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24, 2021 - December 30, 2021	December 31, 2021 - January 07, 2022	January 07, 2022	January 27, 2022	February 03, 2022	February 04, 2022		GoP	19,800,000.00	19,800,000.00	19301410.41	19,301,410.41	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - GINGOOG CITY	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	N/A
310201100917000	22K00047 - Road Widening - Primary Roads - Butuan-Cagayan de Oro City-Iligan City Rd - K1373 + 878 - K1375 + 482	Construction Section	YES	Competitive Bidding	November 18, 2021	December 09, 2021 - December 15, 2021	December 17, 2021	December 29, 2021	December 29, 2021	December 30, 2021 - January 05, 2022	January 06, 2022 - January 13, 2022	January 13, 2022	February 18, 2022	February 23, 2022	February 24, 2022		GoP	58,800,000.00	58,800,000.00	57029428.19	57,029,428.19	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - SALAY	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	N/A
31010410042000	22K00048 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1355 + 198 - K1355 + 335, K1353 + 544 - K1353 + 585, K1353 + 624 - K1353 + 665, K1364 + 053 - K1364 + 300, K1376 + 682 - K1377 + 343	Construction Section	NO	Competitive Bidding	April 08, 2022	April 13, 2022 - April 19, 2022	April 21, 2022	May 11, 2022	May 11, 2022	May 12, 2022 - May 16, 2022	May 17, 2022 - May 23, 2022	May 23, 2022	May 26, 2022	June 02, 2022	June 03, 2022		GoP	28,198,520.00	28,198,520.00	27853326	27,853,326.00	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL, INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO	1. 4/12/2022 2. 4/12/2022 3. 4/12/2022 4. 4/12/2022 5. 4/12/2022	1. 4/12/2022 2. 4/12/2022 3. 4/12/2022 4. 4/12/2022 5. 4/12/2022	1. 4/12/2022 2. 4/12/2022 3. 4/12/2022 4. 4/12/2022 5. 4/12/2022	1. 4/12/2022 2. 4/12/2022 3. 4/12/2022 4. 4/12/2022 5. 4/12/2022	1. 4/12/2022 2. 4/12/2022 3. 4/12/2022 4. 4/12/2022 5. 4/12/2022	N/A
300226																												

310305101735000	22K0003 - Widening of Permanent Bridges - Sta. Ines Br. (B01304M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	December 06, 2021	December 06, 2021 - December 12, 2021	December 14, 2021	December 27, 2021	December 27, 2021	December 28, 2021 - January 03, 2022	January 04, 2022 - January 11, 2022	January 11, 2022	January 27, 2022	February 03, 2022	February 04, 2022		GoP	37,240,000.00	37,240,000.00	36811090.61	36,811,090.61	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - TALISAYAN	1. 12/6/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	N/A	
310305101736000	22K0004 - Widening of Permanent Bridges, Talisayan Br. (B01297M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	November 29, 2021	December 01, 2021 - December 07, 2021	December 09, 2021	December 22, 2021	December 22, 2021	December 23, 2021 - December 29, 2021	December 30, 2021 - January 06, 2022	January 06, 2022	January 27, 2022	February 03, 2022	February 04, 2022		GoP	19,600,000.00	19,600,000.00	18380433.32	19,380,433.32	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	1. 12/1/2021 2. 12/1/2021 3. 12/1/2021 4. 12/1/2021 5. 12/1/2021	N/A	
310201100915000	22K0005 - Road Widening - Primary Roads - Butuan City - Cagayan de Oro City-Iligan City Rd - K1302 + 902 - K1304 + 231	Construction Section	YES	Competitive Bidding	November 29, 2021	December 07, 2021 - December 13, 2021	December 15, 2021	December 28, 2021	December 28, 2021	December 29, 2021 - January 04, 2022	January 05, 2022 - January 12, 2022	January 12, 2022	February 16, 2022	February 23, 2022	February 24, 2022		GoP	51,450,000.00	51,450,000.00	49005255.72	49,905,255.72	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - GINGOG CITY	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	N/A	
310101100570000	22K0006 (2nd Advertisement) - Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + 027 - K1282 + 743, K1285 + 004 - K1287 + 270, K1325 + 264 - K1326 + 889	Construction Section	NO	Competitive Bidding	March 31, 2022	April 07, 2022 - April 13, 2022	April 20, 2022	May 04, 2022	May 04, 2022	May 05, 2022 - May 09, 2022	May 10, 2022 - May 13, 2022	May 13, 2022	May 19, 2022	May 26, 2022	May 30, 2022		GoP	50,769,615.00	50,769,615.00	50067350.7	50,067,350.70	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - GINGOG CITY 7. MAYOR - MAGSAYSAY	1. 4/9/2022 2. 4/7/2022 3. 4/9/2022 4. 4/9/2022 5. 4/9/2022 6. 4/7/2022 7. 4/11/2022	1. 4/9/2022 2. 4/7/2022 3. 4/9/2022 4. 4/9/2022 5. 4/9/2022 6. 4/7/2022 7. 4/11/2022	1. 4/9/2022 2. 4/7/2022 3. 4/9/2022 4. 4/9/2022 5. 4/9/2022 6. 4/7/2022 7. 4/11/2022	1. 4/9/2022 2. 4/7/2022 3. 4/9/2022 4. 4/9/2022 5. 4/9/2022 6. 4/7/2022 7. 4/11/2022	1. 4/9/2022 2. 4/7/2022 3. 4/9/2022 4. 4/9/2022 5. 4/9/2022 6. 4/7/2022 7. 4/11/2022	N/A	
300226103695000	22K0007 (2nd Advertisement) - Construction of Multi-Purpose Building, Barangay Kauswagan, Laganglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 20, 2022	February 10, 2022 - February 16, 2022	February 17, 2022	April 20, 2022	April 20, 2022	April 21, 2022 - April 27, 2022	April 28, 2022 - May 03, 2022	May 03, 2022	March 15, 2022	March 21, 2022	March 22, 2022		GoP	4,950,000.00	4,950,000.00	4835341.45	4,835,341.45	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - LAGANGLONG 7. BARANGAY CAPTAIN	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022 7. 2/14/2022	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022 7. 2/14/2022	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022 7. 2/14/2022	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022 7. 2/14/2022	1. 2/14/2022 2. 2/14/2022 3. 2/14/2022 4. 2/14/2022 5. 2/14/2022 6. 2/14/2022 7. 2/14/2022	N/A	
300226103700000	22K0008 - Construction of Multi-Purpose Building, Barangay Misaki, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 03, 2021	December 07, 2021 - December 13, 2021	December 15, 2021	December 28, 2021	December 28, 2021	December 29, 2021 - January 04, 2022	January 05, 2022 - January 12, 2022	January 12, 2022	January 27, 2022	February 03, 2022	February 04, 2022		GoP	4,950,000.00	4,950,000.00	4790969.33	4,790,969.33	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - BINUANAN 7. BARANGAY CAPTAIN	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021 7. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021 7. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021 7. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021 7. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021 7. 12/9/2021	N/A	
310201100916000	22K0009 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1305 + 400 - K1306 + 675	Construction Section	YES	Competitive Bidding	November 18, 2021	December 06, 2021 - December 12, 2021	December 14, 2021	December 27, 2021	December 27, 2021	December 28, 2021 - January 03, 2022	January 04, 2022 - January 11, 2022	January 11, 2022	February 14, 2022	February 21, 2022	February 22, 2022		GoP	49,373,380.00	49,373,380.00	47067055.02	47,067,055.02	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - GINGOG CITY	1. 12/6/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	1. 12/6/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	1. 12/6/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	1. 12/6/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	1. 12/6/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/9/2021	N/A	
310105100770000	22K0001 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1318 + 705 - K1310 + 500	Construction Section	YES	Competitive Bidding	November 29, 2021	December 07, 2021 - December 13, 2021	December 15, 2021	December 28, 2021	December 28, 2021	December 29, 2021 - January 04, 2022	January 05, 2022 - January 12, 2022	January 12, 2022	January 27, 2022	February 03, 2022	February 04, 2022		GoP	14,013,020.00	14,013,020.00	13289947.23	13,289,947.23	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - GINGOG CITY	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	1. 12/7/2021 2. 12/7/2021 3. 12/7/2021 4. 12/7/2021 5. 12/7/2021 6. 12/9/2021	N/A	
310302100355000	22K0002 - Replacement of Permanent Weak Bridges, Kibalyot Br. (B01345M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	November 29, 2021	December 02, 2021 - December 08, 2021	December 10, 2021	December 23, 2021	December 23, 2021	December 24, 2021 - December 30, 2021	December 31, 2021 - January 07, 2022	January 07, 2022	January 27, 2022	February 03, 2022	February 04, 2022		GoP	29,400,000.00	29,400,000.00	29220749.4	29,220,749.40	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - GINGOG CITY	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	1. 12/2/2021 2. 12/2/2021 3. 12/2/2021 4. 12/2/2021 5. 12/2/2021 6. 12/14/2021	N/A	
310303101139000	22K0003 - Retrofitting/ Strengthening of Permanent Bridges - Slid Br. 1 (B01304M) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	November 17, 2021	November 25, 2021 - December 01, 2021	December 02, 2021	December 15, 2021	December 15, 2021	December 16, 2021 - December 22, 2021	December 23, 2021 - December 31, 2021	December 31, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	1,000,000.00	1,000,000.00	949038.76	949,038.76	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO	1. 11/25/2021 2. 11/25/2021 3. 11/25/2021 4. 11/25/2021 5. 11/25/2021	1. 11/25/2021 2. 11/25/2021 3. 11/25/2021 4. 11/25/2021 5. 11/25/2021	1. 11/25/2021 2. 11/25/2021 3. 11/25/2021 4. 11/25/2021 5. 11/25/2021	1. 11/25/2021 2. 11/25/2021 3. 11/25/2021 4. 11/25/2021 5. 11/25/2021	1. 11/25/2021 2. 11/25/2021 3. 11/25/2021 4. 11/25/2021 5. 11/25/2021	N/A	
310305101723000	22K0004 - Widening of Permanent Bridges, Atakan Br. (B01345M) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	November 08, 2021	November 12, 2021 - November 18, 2021	November 19, 2021	December 02, 2021	December 02, 2021	December 03, 2021 - December 09, 2021	December 10, 2021 - December 23, 2021	December 23, 2021	January 27, 2022	February 03, 2022	February 04, 2022		GoP	29,952,720.00	29,952,720.00	29497711.84	29,497,711.84	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	1. 11/12/2021 2. 11/12/2021 3. 11/12/2021 4. 11/12/2021 5. 11/12/2021	N/A	
300204101077000	22K0007 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Slid Road connecting Barangay Marga in support of the Coco industry - Copra drying and Oil Mill Facilities, Subongosongon, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 18, 2021	December 08, 2021 - December 15, 2021	December 17, 2021	December 29, 2021	December 29, 2021	December 30, 2021 - January 05, 2022	January 06, 2022 - January 13, 2022	January 13, 2022	January 27, 2022	February 03, 2022	February 04, 2022		GoP	38,382,500.00	38,382,500.00	35607294.11	35,607,294.11	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - SUBONGOSONGON	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	1. 12/9/2021 2. 12/9/2021 3. 12/9/2021 4. 12/9/2021 5. 12/9/2021 6. 12/14/2021	N/A	
310101100586000	22K0008 - Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1287 + 860 - K1290 + 084, K1291 + 014 - K1293+338	Construction Section	NO	Competitive Bidding	January 19, 2022	January 26, 2022 - February 01, 2022	February 03, 2022	February 16, 2022	February 16, 2022	February 17, 2022 - February 23, 2022	February 24, 2022 - March 02, 2022	March 02, 2022	May 10, 2022	May 18, 2022	May 19, 2022		GoP	58,942,100.00	58,942,100.00	58033601.88	58,033,601.88	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO 6. MAYOR - MAGSAYSAY	1. 1/31/2022 2. 1/31/2022 3. 1/31/2022 4. 1/31/2022 5. 1/31/2022 6. 2/2/2022	1. 1/31/2022 2. 1/31/2022 3. 1/31/2022 4. 1/31/2022 5. 1/31/2022 6. 2/2/2022	1. 1/31/2022 2. 1/31/2022 3. 1/31/2022 4. 1/31/2022 5. 1/31/2022 6. 2/2/2022	1. 1/31/2022 2. 1/31/2022 3. 1/31/2022 4. 1/31/2022 5. 1/31/2022 6. 2/2/2022	1. 1/31/2022 2. 1/31/2022 3. 1/31/2022 4. 1/31/2022 5. 1/31/2022 6. 2/2/2022	N/A	
310104100362000	22K0009 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1313 + 100 - K1315 + 000, K1316 + 890 - K1316 + 492	Construction Section	NO	Competitive Bidding	March 08, 2022	March 15, 2022 - March 21, 2022	March 22, 2022	April 04, 2022	April 04, 2022	April 05, 2022 - April 11, 2022	April 12, 2022 - April 18, 2022	April 18, 2022	May 10, 2022	May 18, 2022	May 19, 2022		GoP	49,367,500.00	49,367,500.00	48006753.41	48,006,753.41	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CRIME AND CORRUPT WATCH INTERNATIONAL INC. 4. CHAMBER OF COMMERCE & INDUSTRY 5. ARCHDIOCESE - CDO	1. 3/15/2022 						

