

## ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of January 11, 2023

| Procurement Project              | RMD Number                                                                                                                                                                                                | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activity |                   |                 |               |                    |                |            |                                               |                 |                  |                   |                     | Balance of Funds | ABC (PWT)               |       |                  | Current Cost (PWT) |                  |                  | List of Insured Observers  | Dates of Receipt of Inspection |               |               |                    |                | Remarks (Reporting changes from the APP) |           |                                                |  |
|----------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|---------------------|-----------------------------|-------------------|-----------------|---------------|--------------------|----------------|------------|-----------------------------------------------|-----------------|------------------|-------------------|---------------------|------------------|-------------------------|-------|------------------|--------------------|------------------|------------------|----------------------------|--------------------------------|---------------|---------------|--------------------|----------------|------------------------------------------|-----------|------------------------------------------------|--|
|                                  |                                                                                                                                                                                                           |                                        |                     | Project Conference          | Anticipated Start | Pre-Bid Conf.   | Bidding Sheet | Submission of Bids | Bid Evaluation | Post Qual  | Date of BAC Resolution (Recommendation Award) | Notice of Award | Contract Signing | Notice to Proceed | Delivery Completion |                  | Inspection & Acceptance | Total | MODE             | CO                 | Total            | MODE             |                            | CO                             | Pre-Bid Conf. | Bidding Sheet | Submission of Bids | Bid Evaluation |                                          | Post Qual | Delivery Completion (Applicable if applicable) |  |
|                                  |                                                                                                                                                                                                           |                                        |                     |                             |                   |                 |               |                    |                |            |                                               |                 |                  |                   |                     |                  |                         |       |                  |                    |                  |                  |                            |                                |               |               |                    |                |                                          |           |                                                |  |
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                                                                                                                           |                                        |                     |                             |                   |                 |               |                    |                |            |                                               |                 |                  |                   |                     |                  |                         |       |                  |                    |                  |                  |                            |                                |               |               |                    |                |                                          |           |                                                |  |
| ZPA0001-PW0547382                | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Alaminos - Bolinao Rd - K0340 + 000 - K0340 + 246 at Barangay Tarp, Bani, Pangasinan      | DPWH-1ST PED                           | YES                 | Competitive Bidding         | 09/27/2021        | 9/29-10/04/2021 | 10/07/2021    | 10/19/2021         | 10/19/2021     | 10/21/2021 | 10/22/2021                                    | 01/27/2022      | 01/27/2022       | 02/07/2022        | 02/16/2022          | 210 C.D.         | -                       | GoP   | Php24,118,780.00 |                    | Php24,118,780.00 | Php22,910,840.00 | EOA PICE BANTAY LANGSANGAN | 9/21/2021                      | 9/21/2021     | 9/21/2021     | 9/21/2021          | 9/21/2021      |                                          |           |                                                |  |
| ZPA0002-PW0602962                | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Burgos - Agno Rd - K0308 + 400 - K0308 + 620 at Barangay Bangen Ode, Agno, Pangasinan     | DPWH-1ST PED                           | YES                 | Competitive Bidding         | 09/27/2021        | 9/29-10/04/2021 | 10/07/2021    | 10/19/2021         | 10/19/2021     | 10/21/2021 | 10/22/2021                                    | 02/07/2022      | 02/07/2022       | 02/15/2022        | 02/17/2022          | 165 C.D.         | -                       | GoP   | Php18,600,000.00 |                    | Php18,600,000.00 | Php18,618,824.00 | EOA PICE BANTAY LANGSANGAN | 9/21/2021                      | 9/21/2021     | 9/21/2021     | 9/21/2021          | 9/21/2021      |                                          |           |                                                |  |
| ZPA0003-PW0640482                | Asset Preservation Program - Construction/Upgrade/Rehabilitation of Drainage along National Roads - Secondary Roads - Alaminos-Lucap Rd - K0321+773 - K0322+060 at Brgy. Lucap, Alaminos City, Pangasinan | DPWH-1ST PED                           | YES                 | Competitive Bidding         | 11/24/2021        | 11/25-12/1/2021 | 12/02/2021    | 12/16/2021         | 12/16/2021     | 12/17/2021 | 12/29/2021                                    | 02/07/2022      | 02/07/2022       | 02/15/2022        | 02/17/2022          | 120 C.D.         | -                       | GoP   | Php9,800,000.00  |                    | Php9,800,000.00  | Php9,308,150.00  | EOA PICE BANTAY LANGSANGAN | 11/18/2021                     | 11/18/2021    | 11/18/2021    | 11/18/2021         | 11/18/2021     |                                          |           |                                                |  |
| ZPA0004-PW0683832                | Network Development Program - Road Widening - Alaminos - Bolinao Rd - K0350+000 - K0351+000 at Brgy. Tarp and Brgy. Culang, Bolinao, Pangasinan                                                           | DPWH-1ST PED                           | YES                 | Competitive Bidding         | 11/29/2021        | 12/1-12/2/2021  | 12/09/2021    | 12/22/2021         | 12/22/2021     | 12/23/2021 | 12/27/2021                                    | 02/07/2022      | 02/07/2022       | 02/15/2022        | 02/17/2022          | 210 C.D.         | -                       | GoP   | Php29,400,000.00 |                    | Php29,400,000.00 | Php27,929,647.00 | EOA PICE BANTAY LANGSANGAN | 11/23/2021                     | 11/23/2021    | 11/23/2021    | 11/23/2021         | 11/23/2021     |                                          |           |                                                |  |
| ZPA0005-PW0683831L2              | Network Development Program - Road Widening - Pangasinan - Zamboales Rd - K0268+309 - K0268+635 at Brgy. Mera, Jaramba, Pangasinan                                                                        | DPWH-1ST PED                           | YES                 | Competitive Bidding         | 11/29/2021        | 12/1-12/2/2021  | 12/09/2021    | 12/22/2021         | 12/22/2021     | 12/23/2021 | 12/27/2021                                    | 02/10/2022      | 02/10/2022       | 02/15/2022        | 02/17/2022          | 255 C.D.         | -                       | GoP   | Php38,200,000.00 |                    | Php38,200,000.00 | Php37,239,975.00 | EOA PICE BANTAY LANGSANGAN | 11/23/2021                     | 11/23/2021    | 11/23/2021    | 11/23/2021         | 11/23/2021     |                                          |           |                                                |  |
| ZPA0007-PW070001-P01             | Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Belacan Br. (B007000L2) along Pangasinan-Zamboales Rd. at Brgy. Pabacion, Dasol, Pangasinan                                           | DPWH-1ST PED                           | YES                 | Competitive Bidding         | 01/18/2022        | 1/11-1/17/2022  | 01/26/2022    | 02/01/2022         | 02/01/2022     | 02/02/2022 | 02/03/2022                                    | 02/15/2022      | 02/15/2022       | 02/17/2022        | 02/23/2022          | 75 C.D.          |                         | GoP   | Php11,760,000.00 |                    | Php11,760,000.00 | Php11,169,799.50 | EOA PICE BANTAY LANGSANGAN | 1/4/2022                       | 1/4/2022      | 1/4/2022      | 1/4/2022           | 1/4/2022       |                                          |           |                                                |  |
| ZPA0008-PW0605552L2              | Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Don Clemente Br. (B006055L2) along Alaminos - Bolinao Rd. at Brgy. Pakocher, Bani, Pangasinan                                         | DPWH-1ST PED                           | YES                 | Competitive Bidding         | N/A               | 11/25-12/1/2021 | 12/02/2021    | 12/16/2021         | 12/16/2021     | 12/17/2021 | 12/20/2021                                    | 02/07/2022      | 02/07/2022       | 02/15/2022        | 02/17/2022          | 60 C.D.          |                         | GoP   | Php4,900,000.00  |                    | Php4,900,000.00  | Php4,654,999.11  | EOA PICE BANTAY LANGSANGAN | 11/18/2021                     | 11/18/2021    | 11/18/2021    | 11/18/2021         | 11/18/2021     |                                          |           |                                                |  |
| ZPA0009-PW065591L2               | Bridge Program - Widening of Permanent Bridges - Brgy. (B006559L2) along Pangasinan-Zamboales Rd., Infanta, Pangasinan                                                                                    | DPWH-1ST PED                           | YES                 | Competitive Bidding         | 12/06/2021        | 12/7-12/2021    | 12/16/2021    | 12/28/2021         | 12/28/2021     | 12/29/2021 | 12/31/2021                                    | 02/10/2022      | 02/10/2022       | 02/15/2022        | 02/17/2022          | 240 C.D.         |                         | GoP   | Php22,540,000.00 |                    | Php22,540,000.00 | Php21,408,444.00 | EOA PICE BANTAY LANGSANGAN | 11/29/2021                     | 11/29/2021    | 11/29/2021    | 11/29/2021         | 11/29/2021     |                                          |           |                                                |  |
| ZPA0010-PW065598L2               | Bridge Program - Widening of Permanent Bridges - Maguac Br. (B006598L2) along Pangasinan-Zamboales Rd., Dasol, Pangasinan                                                                                 | DPWH-1ST PED                           | YES                 | Competitive Bidding         | 12/06/2021        | 12/7-12/2021    | 12/16/2021    | 12/28/2021         | 12/28/2021     | 12/29/2021 | 12/31/2021                                    | 02/10/2022      | 02/10/2022       | 02/15/2022        | 02/17/2022          | 300 C.D.         |                         | GoP   | Php39,200,000.00 |                    | Php39,200,000.00 | Php37,235,475.00 | EOA PICE BANTAY LANGSANGAN | 11/29/2021                     | 11/29/2021    | 11/29/2021    | 11/29/2021         | 11/29/2021     |                                          |           |                                                |  |
| ZPA0011-PW070001-P00             | Bridge Program - Widening of Permanent Bridges - Palan Br. (B007112L2) along Pangasinan-Zamboales Rd. at Barangay Palan, Sual, Pangasinan                                                                 | DPWH-1ST PED                           | YES                 | Competitive Bidding         | 11/22/2021        | 11/23-2021      | 12/01/2021    | 12/14/2021         | 12/14/2021     | 12/15/2021 | 12/16/2021                                    | 02/10/2022      | 02/10/2022       | 02/15/2022        | 02/17/2022          | 300 C.D.         |                         | GoP   | Php56,970,000.00 |                    | Php56,970,000.00 | Php53,170,940.00 | EOA PICE BANTAY LANGSANGAN | 11/15/2021                     | 11/15/2021    | 11/15/2021    | 11/15/2021         | 11/15/2021     |                                          |           |                                                |  |

|                      |                                                                                                                                                                                                                                    |              |     |                     |            |                 |            |            |            |            |            |            |            |            |            |          |  |  |                  |  |                  |                  |                  |                            |            |            |            |            |            |  |  |
|----------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|-----------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|----------|--|--|------------------|--|------------------|------------------|------------------|----------------------------|------------|------------|------------|------------|------------|--|--|
| 22A50012-P0005586.LZ | Bridge Program - Widening of Permanent Bridges - Porenc Br. (006697.2) along Pangasinan - Zambales Rd. at Davao, Pangasinan                                                                                                        | DPWH-1ST PED | YES | Competitive Bidding | 01/10/2022 | 1/11-17/2022    | 01/20/2022 | 06/01/2022 | 02/01/2022 | 02/02/2022 | 02/03/2022 | 02/15/2022 | 02/19/2022 | 02/17/2022 | 02/21/2022 | 210 C.D. |  |  | Php15,880,000.00 |  | Php15,680,000.00 | Php14,089,995.00 | Php14,089,995.00 | COA PICE BANTAY LANGSANGAN | 1/4/2022   | 1/4/2022   | 1/4/2022   | 1/4/2022   | 1/4/2022   |  |  |
| 22A50013-P0007091.LZ | Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Palanis Section) Sta. 013+299 - Sta.015+975, Brgy. Palanis, Alaminos City, Pangasinan                                                  | DPWH-1ST PED | YES | Competitive Bidding | 12/01/2021 | 12/3-8/2021     | 12/13/2021 | 12/27/2021 | 12/27/2021 | 12/28/2021 | 12/29/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 240 C.D. |  |  | Php68,585,000.00 |  | Php65,585,000.00 | Php63,249,215.00 | Php63,249,215.00 | COA PICE BANTAY LANGSANGAN | 11/24/2021 | 11/24/2021 | 11/24/2021 | 11/24/2021 | 11/24/2021 |  |  |
| 22A50014-P0007091.LZ | Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Pobocan Section) Sta. 021+408 - Sta.031+778, Brgy. Pobocan, Alaminos City, Pangasinan                                                  | DPWH-1ST PED | YES | Competitive Bidding | 12/01/2021 | 12/9-14/2021    | 12/13/2021 | 12/24/2021 | 12/28/2021 | 12/31/2021 | 01/03/2022 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 240 C.D. |  |  | Php68,571,000.00 |  | Php65,971,000.00 | Php63,621,713.00 | Php63,621,713.00 | COA PICE BANTAY LANGSANGAN | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  |  |  |
| 22A50015-P0007091.LZ | Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Pogo Section) Sta. 010+963 - Sta.011+082, Brgy. Pogo, Alaminos City, Pangasinan                                                        | DPWH-1ST PED | YES | Competitive Bidding | 12/01/2021 | 12/2-8/2021     | 12/13/2021 | 12/27/2021 | 12/27/2021 | 12/28/2021 | 12/29/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 240 C.D. |  |  | Php68,585,000.00 |  | Php65,985,000.00 | Php63,250,200.00 | Php63,250,200.00 | COA PICE BANTAY LANGSANGAN | 11/24/2021 | 11/24/2021 | 11/24/2021 | 11/24/2021 | 11/24/2021 |  |  |
| 22A50016-P0007091.LZ | Flood Management Program - Construction of Flood Mitigation Structure along Balingcagay River (Awaling Section) Sta. 000+393 - Sta.001+113, Brgy. Awaling, Agno, Pangasinan                                                        | DPWH-1ST PED | YES | Competitive Bidding | 12/01/2021 | 12/2-4/2021     | 12/13/2021 | 12/27/2021 | 12/27/2021 | 12/28/2021 | 12/29/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 240 C.D. |  |  | Php68,585,000.00 |  | Php65,585,000.00 | Php63,250,112.17 | Php63,250,112.17 | COA PICE BANTAY LANGSANGAN | 11/24/2021 | 11/24/2021 | 11/24/2021 | 11/24/2021 | 11/24/2021 |  |  |
| 22A50017-P0008655.LZ | Flood Management Program - Construction of Flood Mitigation Structure along Balingcagay River (Tambacan Section) Sta. 038+674 - Sta. 039+323, Brgy. Tambacan, Burgos, Pangasinan                                                   | DPWH-1ST PED | YES | Competitive Bidding | 01/10/2022 | 1/11-17/2022    | 01/20/2022 | 02/01/2022 | 03/01/2022 | 02/02/2022 | 02/03/2022 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 210 C.D. |  |  | Php49,000,000.00 |  | Php49,000,000.00 | Php46,545,500.00 | Php46,545,500.00 | COA PICE BANTAY LANGSANGAN | 1/4/2022   | 1/4/2022   | 1/4/2022   | 1/4/2022   | 1/4/2022   |  |  |
| 22A50018-P0008655.LZ | Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River, Palanis Section, Sta. 015+979 - Sta. 016+495, Alaminos City, Pangasinan at Brgy. Palanis, Alaminos City, Pangasinan                    | DPWH-1ST PED | YES | Competitive Bidding | 11/24/2021 | 11/25-12/1/2021 | 12/02/2021 | 12/16/2021 | 12/16/2021 | 12/17/2021 | 12/20/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/16/2022 | 210 C.D. |  |  | Php49,000,000.00 |  | Php49,000,000.00 | Php46,547,500.00 | Php46,547,500.00 | COA PICE BANTAY LANGSANGAN | 11/18/2021 | 11/18/2021 | 11/18/2021 | 11/18/2021 | 11/18/2021 |  |  |
| 22A50019-P0008655.LZ | Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Busay Calabang Falls, Bantay, Pangasinan                                   | DPWH-1ST PED | YES | Competitive Bidding | 12/05/2021 | 12/10-16/2021   | 12/17/2021 | 12/31/2021 | 12/31/2021 | 01/03/2022 | 01/04/2022 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 225 C.D. |  |  | Php26,960,000.00 |  | Php26,950,000.00 | Php25,998,105.00 | Php25,998,105.00 | COA PICE BANTAY LANGSANGAN | 12/01/2021 | 12/01/2021 | 12/01/2021 | 12/01/2021 | 12/01/2021 |  |  |
| 22A50020-P0008655.LZ | Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Lucap Boulevard and Mangrove Park, Brgy. Bantay, Alaminos City, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | 11/29/2021 | 12/1-7/2021     | 12/09/2021 | 12/22/2021 | 12/22/2021 | 12/23/2021 | 12/27/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 180 C.D. |  |  | Php28,263,300.00 |  | Php28,263,300.00 | Php26,849,701.00 | Php26,849,701.00 | COA PICE BANTAY LANGSANGAN | 11/23/2021 | 11/23/2021 | 11/23/2021 | 11/23/2021 | 11/23/2021 |  |  |

|                      |                                                                                                                                                                                                                            |              |     |                     |            |                 |            |            |  |            |            |            |            |            |            |            |          |  |  |                  |  |                  |                  |                  |                           |            |            |            |            |            |  |  |
|----------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|-----------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|----------|--|--|------------------|--|------------------|------------------|------------------|---------------------------|------------|------------|------------|------------|------------|--|--|
| 22AG0021-PO031981-LZ | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Belinas Swamp, Degr. Pollution, Belinas, Pangasinan               | DPWH-IST PED | YES | Competitive Bidding | 12/07/2021 | 12/8-14/2021    | 12/17/2021 | 12/29/2021 |  | 12/29/2021 | 12/31/2021 | 01/03/2022 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 210 C.D. |  |  | Php34,300,000.00 |  | Php34,300,000.00 | Php32,586,715.00 | Php32,586,715.00 | COA PICE BANTAY LANSANGAN | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  |  |  |
| 22AG0022-PO031982-LZ | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Control Structure, Brgy. Hermosa, Dapal, Pangasinan         | DPWH-IST PED | YES | Competitive Bidding | 12/07/2021 | 12/8-14/2021    | 12/17/2021 | 12/29/2021 |  | 12/29/2021 | 12/31/2021 | 01/03/2022 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 140 C.D. |  |  | Php19,600,000.00 |  | Php19,600,000.00 | Php18,619,784.00 | Php18,619,784.00 | COA PICE BANTAY LANSANGAN | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  |  |  |
| 22AG0023-PO031983-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Bahen Tamoro, Barangay Pilay, Belinas, Pangasinan | DPWH-IST PED | YES | Competitive Bidding | 10/11/2021 | 10/12-18/2021   | 10/21/2021 | 11/02/2021 |  | 11/02/2021 | 11/04/2021 | 11/09/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 50 C.D.  |  |  | Php9,800,000.00  |  | Php9,800,000.00  | Php9,306,199.30  | Php9,306,199.30  | COA PICE BANTAY LANSANGAN | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |  |  |
| 22AG0024-PO031984-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Amnandago, Alaminos City, Pangasinan     | DPWH-IST PED | YES | Competitive Bidding | N/A        | 11/23-29/2021   | 12/01/2021 | 12/14/2021 |  | 12/14/2021 | 12/15/2021 | 12/16/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  |  |  | Php4,500,000.00  |  | Php4,500,000.00  | Php4,653,656.00  | Php4,653,656.00  | COA PICE BANTAY LANSANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |  |  |
| 22AG0025-PO031985-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Amangbangsan, Alaminos City, Pangasinan  | DPWH-IST PED | YES | Competitive Bidding | N/A        | 9/28-10/04/2021 | 10/07/2021 | 10/19/2021 |  | 10/19/2021 | 10/21/2021 | 10/22/2021 | 02/16/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  |  |  | Php4,500,000.00  |  | Php4,500,000.00  | Php4,654,459.72  | Php4,654,459.72  | COA PICE BANTAY LANSANGAN | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  |  |  |
| 22AG0026-PO031991-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Bulup, Bani, Pangasinan                  | DPWH-IST PED | YES | Competitive Bidding | N/A        | 9/28-10/04/2021 | 10/07/2021 | 10/19/2021 |  | 10/19/2021 | 10/21/2021 | 10/22/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  |  |  | Php4,500,000.00  |  | Php4,500,000.00  | Php4,701,250.00  | Php4,701,250.00  | COA PICE BANTAY LANSANGAN | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  |  |  |
| 22AG0027-PO031992-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Bang Norte, Bani, Pangasinan             | DPWH-IST PED | YES | Competitive Bidding | N/A        | 11/23-29/2021   | 12/01/2021 | 12/14/2021 |  | 12/14/2021 | 12/15/2021 | 12/16/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  |  |  | Php4,900,000.00  |  | Php4,900,000.00  | Php4,653,649.12  | Php4,653,649.12  | COA PICE BANTAY LANSANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |  |  |
| 22AG0028-PO031993-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Baybay Sur, Sual, Pangasinan             | DPWH-IST PED | YES | Competitive Bidding | N/A        | 10/12-18/2021   | 10/21/2021 | 11/02/2021 |  | 11/02/2021 | 11/04/2021 | 11/09/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  |  |  | Php4,800,000.00  |  | Php4,800,000.00  | Php4,653,799.80  | Php4,653,799.80  | COA PICE BANTAY LANSANGAN | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |  |  |
| 22AG0029-PO031994-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Botaney, Alaminos City, Pangasinan       | DPWH-IST PED | YES | Competitive Bidding | 11/22/2021 | 11/23-29/2021   | 12/01/2021 | 12/14/2021 |  | 12/14/2021 | 12/15/2021 | 12/16/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 120 C.D. |  |  | Php9,800,000.00  |  | Php9,800,000.00  | Php9,307,949.50  | Php9,307,949.50  | COA PICE BANTAY LANSANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |  |  |

|                      |                                                                                                                                                                                                                            |              |     |                     |            |                  |            |            |            |            |            |            |            |            |            |         |  |  |                 |  |                 |                 |                 |                           |            |            |            |            |            |  |  |
|----------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|---------|--|--|-----------------|--|-----------------|-----------------|-----------------|---------------------------|------------|------------|------------|------------|------------|--|--|
| 22A50030-PW0318981.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cabalangen, Malab, Pangasinan            | DPWH-IST PED | YES | Competitive Bidding | N/A        | 12/19-16/2021    | 12/17/2021 | 12/31/2021 | 12/31/2021 | 01/03/2022 | 01/04/2022 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. |  |  | Php4,900,000.00 |  | Php4,900,000.00 | Php4,653,110.50 | Php4,653,110.50 | COA PICE BANTAY LANSANGAN | 12/6/2021  | 12/6/2021  | 12/6/2021  | 12/6/2021  | 12/6/2021  |  |  |
| 22A50031-PW0318991.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cabatuan, Alaminos City, Pangasinan      | DPWH-IST PED | YES | Competitive Bidding | 10/11/2021 | 10/12-10/2021    | 10/23/2021 | 11/09/2021 | 11/09/2021 | 11/04/2021 | 11/06/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 60 C.D. |  |  | Php3,800,000.00 |  | Php3,800,000.00 | Php3,306,400.00 | Php3,306,400.00 | COA PICE BANTAY LANSANGAN | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |  |  |
| 22A50032-PW0318971.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cabayao, Bolinao, Pangasinan             | DPWH-IST PED | YES | Competitive Bidding | N/A        | 11/15-21/2021    | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/06/2021 | 12/13/2021 | 02/14/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. |  |  | Php4,900,000.00 |  | Php4,900,000.00 | Php4,653,744.50 | Php4,653,744.50 | COA PICE BANTAY LANSANGAN | 11/8/2021  | 11/8/2021  | 11/8/2021  | 11/8/2021  | 11/8/2021  |  |  |
| 22A50033-PW0318961.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Chayocay, Alaminos City, Pangasinan      | DPWH-IST PED | YES | Competitive Bidding | N/A        | 9/28-10/04/2021  | 10/07/2021 | 10/19/2021 | 10/19/2021 | 10/21/2021 | 10/23/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. |  |  | Php4,900,000.00 |  | Php4,900,000.00 | Php4,701,300.00 | Php4,701,300.00 | COA PICE BANTAY LANSANGAN | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  |  |  |
| 22A50034-PW0318911.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Oduang (Quilopotan), Bolinao, Pangasinan | DPWH-IST PED | YES | Competitive Bidding | N/A        | 10/12-18/2021    | 10/21/2021 | 11/02/2021 | 11/02/2021 | 11/04/2021 | 11/09/2021 | 02/16/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. |  |  | Php4,900,000.00 |  | Php4,900,000.00 | Php4,654,050.00 | Php4,654,050.00 | COA PICE BANTAY LANSANGAN | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |  |  |
| 22A50035-PW0320011.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Dacap Norte, Bani, Pangasinan            | DPWH-IST PED | YES | Competitive Bidding | N/A        | 9/28-10/04/2021  | 10/07/2021 | 10/19/2021 | 10/19/2021 | 10/21/2021 | 10/22/2021 | 02/16/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. |  |  | Php4,900,000.00 |  | Php4,900,000.00 | Php4,701,349.20 | Php4,701,349.20 | COA PICE BANTAY LANSANGAN | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  |  |  |
| 22A50036-PW0320031.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Lando, Alaminos City, Pangasinan         | DPWH-IST PED | YES | Competitive Bidding | N/A        | 9/28-10/04/2021  | 10/07/2021 | 10/19/2021 | 10/19/2021 | 10/21/2021 | 10/22/2021 | 02/16/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. |  |  | Php4,900,000.00 |  | Php4,900,000.00 | Php4,654,434.16 | Php4,654,434.16 | COA PICE BANTAY LANSANGAN | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  |  |  |
| 22A50037-PW0320061.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Linao to Tandabang, Bolinao, Pangasinan  | DPWH-IST PED | YES | Competitive Bidding | N/A        | 10/15-11/01/2021 | 10/13/2021 | 10/26/2021 | 10/26/2021 | 10/27/2021 | 10/28/2021 | 02/16/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. |  |  | Php4,900,000.00 |  | Php4,900,000.00 | Php4,653,799.80 | Php4,653,799.80 | COA PICE BANTAY LANSANGAN | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |  |  |
| 22A50038-PW0320071.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Macabitt, Bani, Pangasinan               | DPWH-IST PED | YES | Competitive Bidding | N/A        | 10/24-27/2021    | 10/26/2021 | 11/11/2021 | 11/11/2021 | 11/12/2021 | 11/15/2021 | 02/09/2022 | 02/09/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. |  |  | Php4,900,000.00 |  | Php4,900,000.00 | Php4,653,479.70 | Php4,653,479.70 | COA PICE BANTAY LANSANGAN | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 |  |  |

|                    |                                                                                                                                                                                                                                   |              |     |                     |            |               |            |            |            |            |            |            |            |            |            |          |   |     |                 |  |                 |                 |                 |                           |            |            |            |            |            |  |  |
|--------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|----------|---|-----|-----------------|--|-----------------|-----------------|-----------------|---------------------------|------------|------------|------------|------------|------------|--|--|
| 22AG009-4965308LZ  | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Nazette, Marikina City, Pangasinan              | DPWH-1ST PED | YES | Competitive Bidding | 10/04/2021 | 10/5-11/2021  | 10/13/2021 | 10/26/2021 | 10/28/2021 | 10/27/2021 | 10/28/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 75 C.D.  | - | GoP | Php8,000,000.00 |  | Php9,800,000.00 | Php9,307,899.80 | Php9,307,899.80 | COA PICE BANTAY LANSANGAN | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |  |  |
| 22AG010-4965308LZ  | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Plassdom, Bantay, Pangasinan                    | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/5-11/2021  | 10/13/2021 | 10/26/2021 | 10/28/2021 | 10/27/2021 | 10/28/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 45 C.D.  | - | GoP | Php4,900,000.00 |  | Php4,900,000.00 | Php4,653,955.00 | Php4,653,955.00 | COA PICE BANTAY LANSANGAN | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |  |  |
| 22AG011-49653018LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Namahutan, Agno, Pangasinan                     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/5-11/2021  | 10/13/2021 | 10/26/2021 | 10/28/2021 | 10/27/2021 | 10/28/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 45 C.D.  | - | GoP | Php4,900,000.00 |  | Php4,900,000.00 | Php4,654,900.00 | Php4,654,900.00 | COA PICE BANTAY LANSANGAN | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |  |  |
| 22AG012-49653012LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Kaban West, Sual, Pangasinan                    | DPWH-1ST PED | YES | Competitive Bidding | 11/22/2021 | 11/23-24/2021 | 12/03/2021 | 12/14/2021 | 12/14/2021 | 12/15/2021 | 12/16/2021 | 02/16/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 60 C.D.  | - | GoP | Php9,800,000.00 |  | Php9,800,000.00 | Php9,309,873.00 | Php9,309,873.00 | COA PICE BANTAY LANSANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |  |  |
| 22AG013-49653014LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Polacion (Palat SK), Alaminos City, Pangasinan  | DPWH-1ST PED | YES | Competitive Bidding | 12/03/2021 | 12/6-14/2021  | 12/17/2021 | 12/29/2021 | 12/29/2021 | 12/31/2021 | 01/03/2022 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 105 C.D. | - | GoP | Php8,800,000.00 |  | Php9,800,000.00 | Php9,365,665.00 | Php9,365,665.00 | COA PICE BANTAY LANSANGAN | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  |  |  |
| 22AG014-49653019LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Quinabodayan, Bantay, Pangasinan                | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/5-11/2021  | 10/13/2021 | 10/26/2021 | 10/28/2021 | 10/27/2021 | 10/28/2021 | 02/16/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  | - | GoP | Php4,900,000.00 |  | Php4,900,000.00 | Php4,653,349.30 | Php4,653,349.30 | COA PICE BANTAY LANSANGAN | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |  |  |
| 22AG015-49653016LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Baco to Barangay Bangay Sur, Bantay, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/12-18/2021 | 10/21/2021 | 11/04/2021 | 11/03/2021 | 11/04/2021 | 11/06/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 45 C.D.  | - | GoP | Php4,800,000.00 |  | Php4,900,000.00 | Php4,652,899.30 | Php4,653,899.30 | COA PICE BANTAY LANSANGAN | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |  |  |
| 22AG016-49653017LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Roxas, Anda, Pangasinan                         | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/5-11/2021  | 10/13/2021 | 10/26/2021 | 10/26/2021 | 10/27/2021 | 10/28/2021 | 02/16/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  | - | GoP | Php4,900,000.00 |  | Php4,900,000.00 | Php4,654,998.00 | Php4,654,998.00 | COA PICE BANTAY LANSANGAN | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |  |  |
| 22AG017-49653018LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Simon, Bantay, Pangasinan                   | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/5-11/2021  | 10/13/2021 | 10/26/2021 | 10/26/2021 | 10/27/2021 | 10/28/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 45 C.D.  | - | GoP | Php4,800,000.00 |  | Php4,900,000.00 | Php4,653,285.00 | Php4,653,285.00 | COA PICE BANTAY LANSANGAN | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |  |  |

|                      |                                                                                                                                                                                                                                            |               |     |                     |            |                 |            |            |            |            |            |            |            |            |            |            |         |                 |                 |                 |                 |                           |                           |            |            |            |            |           |
|----------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-----|---------------------|------------|-----------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|---------|-----------------|-----------------|-----------------|-----------------|---------------------------|---------------------------|------------|------------|------------|------------|-----------|
| 22A50048 - 9062081Z  | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Vicente, Alaminos City, Pangasinan                   | DPWH, 1ST PED | YES | Competitive Bidding | N/A        | 12/7-13/2021    | 12/16/2021 | 12/28/2021 | 12/28/2021 | 12/29/2021 | 12/31/2021 | 01/17/2022 | 01/27/2022 | 02/07/2022 | 02/18/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,652,734.00 | Php4,652,734.00 | COA PICE BANTAY LANSANGAN | 11/29/2021                | 11/29/2021 | 11/29/2021 | 11/29/2021 | 11/29/2021 |           |
| 22A50049 - 90620201Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sibarbar (Lucero) to Salud, Bolinao, Pangasinan          | DPWH, 1ST PED | YES | Competitive Bidding | 11/02/2021 | 11/4-10/2021    | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/25/2021 | 11/26/2021 | 02/09/2022 | 02/09/2022 | 02/15/2022 | 02/17/2022 | 60 C.D.    | GoP     | Php9,600,000.00 | Php9,600,000.00 | Php9,309,804.00 | Php9,309,804.00 | COA PICE BANTAY LANSANGAN | 10/27/2021                | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |           |
| 22A50050 - 90620201Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sta. Maria, Alaminos City, Pangasinan                    | DPWH, 1ST PED | YES | Competitive Bidding | N/A        | 10/5-11/2021    | 10/13/2021 | 10/26/2021 | 10/26/2021 | 10/27/2021 | 10/28/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,653,112.00 | Php4,651,112.00 | COA PICE BANTAY LANSANGAN | 9/28/2022                 | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |           |
| 22A50051 - 90620201Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tupa to Lubigan, Bolinao, Pangasinan                     | DPWH, 1ST PED | YES | Competitive Bidding | 10/11/2021 | 10/12-16/2021   | 10/21/2021 | 11/02/2021 | 11/02/2021 | 11/04/2021 | 11/08/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/18/2022 | 60 C.D.    | GoP     | Php9,600,000.00 | Php9,600,000.00 | Php9,307,899.40 | Php9,307,899.40 | COA PICE BANTAY LANSANGAN | 10/6/2021                 | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |           |
| 22A50052 - 90620201Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road, Barangay Tupa, Agno, Pangasinan                                             | DPWH, 1ST PED | YES | Competitive Bidding | N/A        | 10/12-16/2021   | 10/21/2021 | 11/02/2021 | 11/02/2021 | 11/04/2021 | 11/08/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,653,280.00 | Php4,653,280.00 | COA PICE BANTAY LANSANGAN | 10/6/2021                 | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |           |
| 22A50053 - 90620201Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Bolinao Integrated School, Barangay Germinal, Bolinao, Pangasinan | DPWH, 1ST PED | YES | Competitive Bidding | N/A        | 12/7-13/2021    | 12/16/2021 | 12/28/2021 | 12/28/2021 | 12/29/2021 | 12/31/2021 | 02/09/2022 | 02/09/2022 | 02/15/2022 | 02/17/2022 | 60 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,655,001.00 | Php4,655,001.00 | COA PICE BANTAY LANSANGAN | 11/29/2021                | 11/29/2021 | 11/29/2021 | 11/29/2021 | 11/29/2021 |           |
| 22A50054 - 90620208Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Luna Highway to NRS, Bolinao, Pangasinan                          | DPWH, 1ST PED | YES | Competitive Bidding | 11/02/2021 | 11/15-21/2021   | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/08/2021 | 12/13/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 75 C.D.    | GoP     | Php9,600,000.00 | Php9,600,000.00 | Php9,306,699.30 | Php9,306,699.30 | COA PICE BANTAY LANSANGAN | 11/8/2021                 | 11/8/2021  | 11/8/2021  | 11/8/2021  | 11/8/2021  |           |
| 22A50055 - 90620207Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Plan to Sipah Road, Bolinao, Pangasinan                           | DPWH, 1ST PED | YES | Competitive Bidding | 11/02/2021 | 11/4-10/2021    | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/24/2021 | 11/26/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 90 C.D.    | GoP     | Php8,600,000.00 | Php8,600,000.00 | Php8,309,804.00 | Php9,309,804.00 | COA PICE BANTAY LANSANGAN | 10/27/2021                | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |           |
| 22A50056 - 90611961Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Alabon, Agno, Pangasinan                               | DPWH, 1ST PED | YES | Competitive Bidding | N/A        | 9/28-10/04/2021 | 10/07/2021 | 10/19/2021 | 10/19/2021 | 10/19/2021 | 10/21/2021 | 10/22/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/18/2022 | 45 C.D. | GoP             | Php4,900,000.00 | Php4,900,000.00 | Php4,654,504.78 | Php4,654,504.78           | COA PICE BANTAY LANSANGAN | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021 |

|                   |                                                                                                                                                                                                                    |              |     |                     |            |                 |            |            |            |            |            |            |            |            |          |     |                 |                 |                 |                 |                            |            |            |            |            |            |
|-------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|-----------------|------------|------------|------------|------------|------------|------------|------------|------------|----------|-----|-----------------|-----------------|-----------------|-----------------|----------------------------|------------|------------|------------|------------|------------|
| 22A0007-P0031981Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Ambaboy, Bantay, Pangasinan    | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 9/26-10/04/2021 | 10/07/2021 | 10/19/2021 | 10/19/2021 | 10/21/2021 | 10/22/2021 | 01/27/2022 | 02/07/2022 | 02/18/2022 | 45 C.D.  | GoP | Php4,800,000.00 | Php4,900,000.00 | Php4,853,538.00 | Php4,651,538.00 | COA PICE BANTAY LANSAANGAN | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  |
| 22A0008-P0031981Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Bangan Cals, Agno, Pangasinan  | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/5-11/2021    | 10/07/2021 | 10/26/2021 | 10/26/2021 | 10/21/2021 | 10/22/2021 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,452,060.00 | Php4,652,960.00 | COA PICE BANTAY LANSAANGAN | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |
| 22A0009-P0031981Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Bayanbung, Infanta, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/4-16/2021    | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/25/2021 | 11/26/2021 | 02/18/2022 | 02/10/2022 | 02/15/2022 | 45 C.D.  | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,653,766.50 | Php4,653,766.50 | COA PICE BANTAY LANSAANGAN | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |
| 22A0010-P0031981Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Baybay Norte, Sual, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/23-29/2021   | 12/01/2021 | 12/14/2021 | 12/14/2021 | 12/15/2021 | 12/16/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 45 C.D.  | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,654,940.00 | Php4,654,940.00 | COA PICE BANTAY LANSAANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |
| 22A0011-P0031974Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Boboy, Agno, Pangasinan        | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/5-11/2021    | 10/07/2021 | 10/26/2021 | 10/26/2021 | 10/21/2021 | 10/22/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 45 C.D.  | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,654,853.00 | Php4,654,853.00 | COA PICE BANTAY LANSAANGAN | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  | 9/28/2022  |
| 22A0012-P0031974Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Caballero, Sual, Pangasinan    | DPWH-1ST PED | YES | Competitive Bidding | 11/09/2021 | 12/8-14/2021    | 12/17/2021 | 12/29/2021 | 12/29/2021 | 12/31/2021 | 01/03/2022 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 120 C.D. | GoP | Php9,800,000.00 | Php9,800,000.00 | Php9,307,440.00 | Php9,307,440.00 | COA PICE BANTAY LANSAANGAN | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  |
| 22A0013-P0031974Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Cooran, Sual, Pangasinan       | DPWH-1ST PED | YES | Competitive Bidding | 11/22/2021 | 11/23-29/2021   | 12/01/2021 | 12/14/2021 | 12/14/2021 | 12/15/2021 | 12/16/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 60 C.D.  | GoP | Php9,800,000.00 | Php9,800,000.00 | Php9,309,891.00 | Php9,309,891.00 | COA PICE BANTAY LANSAANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |
| 22A0014-P0031973Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Capentin, Sual, Pangasinan     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 9/26-10/04/2021 | 10/07/2021 | 10/18/2021 | 10/18/2021 | 10/21/2021 | 10/22/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 45 C.D.  | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,654,437.00 | Php4,654,437.00 | COA PICE BANTAY LANSAANGAN | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  |
| 22A0015-P0031974Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Cayungahan, Agno, Pangasinan   | DPWH-1ST PED | YES | Competitive Bidding | 11/22/2021 | 11/23-29/2021   | 12/01/2021 | 12/14/2021 | 12/14/2021 | 12/15/2021 | 12/16/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 60 C.D.  | GoP | Php9,800,000.00 | Php9,800,000.00 | Php9,307,949.50 | Php9,307,949.50 | COA PICE BANTAY LANSAANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |

|                    |                                                                                                                                                                                                                      |              |     |                     |            |               |            |            |            |            |            |            |            |            |            |         |     |                 |                 |                 |                 |                           |            |            |            |            |            |
|--------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|---------|-----|-----------------|-----------------|-----------------|-----------------|---------------------------|------------|------------|------------|------------|------------|
| 22A0006-P0061976LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Dolosan, Anda, Pangasinan        | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/21-27/2021 | 10/28/2021 | 11/11/2021 | 11/13/2021 | 11/12/2021 | 11/15/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. | GoP | Php4,000,000.00 | Php4,900,000.00 | Php4,654,947.00 | Php4,654,947.00 | COA PICE BANTAY LANSANGAN | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 |
| 22A0007-P0061981LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Estancia, Bolinao, Pangasinan    | DPWH-1ST PED | YES | Competitive Bidding | 10/02/2021 | 10/21-27/2021 | 10/28/2021 | 11/11/2021 | 11/13/2021 | 11/12/2021 | 11/15/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 60 C.D. | GoP | Php9,800,000.00 | Php9,800,000.00 | Php9,309,893.00 | Php9,309,893.00 | COA PICE BANTAY LANSANGAN | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 |
| 22A0008-P0061977LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Gab-Olup, Dasol, Pangasinan      | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/21-27/2021 | 10/28/2021 | 11/11/2021 | 11/13/2021 | 11/12/2021 | 11/15/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,654,897.00 | Php4,654,897.00 | COA PICE BANTAY LANSANGAN | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 |
| 22A0009-P0061974LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Macaboban, Agno, Pangasinan      | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/15-21/2021 | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/08/2021 | 12/13/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. | GoP | Php4,000,000.00 | Php4,900,000.00 | Php4,654,985.04 | Php4,654,985.04 | COA PICE BANTAY LANSANGAN | 11/8/2021  | 11/8/2021  | 11/8/2021  | 11/8/2021  | 11/8/2021  |
| 22A0010-P0061974LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Poblacion East, Agno, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 12/10-16/2021 | 12/17/2021 | 12/31/2021 | 12/31/2021 | 01/05/2022 | 01/04/2022 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,653,499.70 | Php4,653,499.70 | COA PICE BANTAY LANSANGAN | 12/6/2021  | 12/6/2021  | 12/6/2021  | 12/6/2021  | 12/6/2021  |
| 22A0011-P0061980LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Poblacion, Dasol, Pangasinan     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 12/7-13/2021  | 12/16/2021 | 12/28/2021 | 12/28/2021 | 12/29/2021 | 12/31/2021 | 01/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,653,110.50 | Php4,653,110.50 | COA PICE BANTAY LANSANGAN | 11/29/2021 | 11/29/2021 | 11/29/2021 | 11/29/2021 | 11/29/2021 |
| 22A0012-P0061981LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Sawaangay Stial, Pangasinan      | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/23-29/2021 | 12/01/2021 | 12/14/2021 | 12/14/2021 | 12/15/2021 | 12/16/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 60 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,653,751.50 | Php4,653,751.50 | COA PICE BANTAY LANSANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |
| 22A0013-P0061982LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Sawaangay East, Sual, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/24-27/2021 | 10/28/2021 | 11/11/2021 | 11/13/2021 | 11/12/2021 | 11/15/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 45 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,653,566.70 | Php4,653,566.70 | COA PICE BANTAY LANSANGAN | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 |
| 22A0014-P0061983LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road in Barangay Sawaangay West, Sual, Pangasinan           | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/12-18/2021 | 10/21/2021 | 11/02/2021 | 11/02/2021 | 11/04/2021 | 11/08/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. | GoP | Php4,000,000.00 | Php4,900,000.00 | Php4,654,019.50 | Php4,654,019.50 | COA PICE BANTAY LANSANGAN | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |

|                        |                                                                                                                                                                                                                 |              |     |                     |            |                 |            |            |            |            |            |            |            |            |            |            |         |                 |                 |                 |                 |                           |                           |            |            |            |            |           |
|------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|-----------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|---------|-----------------|-----------------|-----------------|-----------------|---------------------------|---------------------------|------------|------------|------------|------------|-----------|
| 22A00075 - P0031980-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tambak, Davao, Pangasinan   | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/15-21/2021   | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/08/2021 | 12/13/2021 | 02/16/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,653,899.45 | Php4,653,899.45 | COA PICE BANTAY LANSANGAN | 11/8/2021                 | 11/9/2021  | 11/8/2021  | 11/8/2021  | 11/9/2021  |           |
| 22A00076 - P0031981-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tabor, Bani, Pangasinan     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/4-19/2021    | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/25/2021 | 11/26/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,653,909.90 | Php4,653,909.90 | COA PICE BANTAY LANSANGAN | 10/27/2021                | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |           |
| 22A00077 - P0031981-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tasi-Tasi, Anda, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/21-27/2021   | 10/28/2021 | 11/11/2021 | 11/11/2021 | 11/12/2021 | 11/15/2021 | 02/18/2022 | 02/18/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,653,849.60 | Php4,653,849.60 | COA PICE BANTAY LANSANGAN | 10/14/2021                | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 |           |
| 22A00078 - P0031981-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Viga, Agno, Pangasinan      | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/21-27/2021   | 10/28/2021 | 11/11/2021 | 11/11/2021 | 11/12/2021 | 11/15/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,653,599.50 | Php4,653,599.50 | COA PICE BANTAY LANSANGAN | 10/14/2021                | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 |           |
| 22A00079 - P0032001-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road, Barangay Danglay, Agno, Pangasinan               | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/12-16/2021   | 10/21/2021 | 11/02/2021 | 11/02/2021 | 11/04/2021 | 11/08/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,653,875.00 | Php4,653,875.00 | COA PICE BANTAY LANSANGAN | 10/5/2021                 | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |           |
| 22A00080 - P0032002-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Chayuan, Agno, Pangasinan     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 9/28-10/04/2021 | 10/07/2021 | 10/19/2021 | 10/19/2021 | 10/19/2021 | 10/21/2021 | 10/22/2021 | 02/18/2022 | 02/18/2022 | 02/15/2022 | 02/17/2022 | 45 C.D. | GoP             | Php4,900,000.00 | Php4,900,000.00 | Php4,701,500.00 | Php4,701,500.00           | COA PICE BANTAY LANSANGAN | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021 |
| 22A00081 - P0032003-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Lase, Bani, Pangasinan        | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 9/28-10/04/2021 | 10/07/2021 | 10/19/2021 | 10/19/2021 | 10/21/2021 | 10/22/2021 | 02/19/2022 | 02/19/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,654,412.00 | Php4,654,412.00 | COA PICE BANTAY LANSANGAN | 9/21/2021                 | 9/21/2021  | 9/21/2021  | 9/21/2021  | 9/21/2021  |           |
| 22A00082 - P0032005-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road, Barangay Lucena II, Bolinao, Pangasinan          | DPWH-1ST PED | YES | Competitive Bidding | 10/11/2021 | 10/13-18/2021   | 10/21/2021 | 11/02/2021 | 11/02/2021 | 11/04/2021 | 11/08/2021 | 02/18/2022 | 02/18/2022 | 02/15/2022 | 02/17/2022 | 60 C.D.    | GoP     | Php9,900,000.00 | Php9,900,000.00 | Php9,306,310.00 | Php9,306,310.00 | COA PICE BANTAY LANSANGAN | 10/6/2021                 | 10/6/2021  | 10/6/2021  | 10/6/2021  | 10/6/2021  |           |
| 22A00083 - P0032011-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Pukan East, Sual, Pangasinan  | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/4-10/2021    | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/25/2021 | 11/26/2021 | 02/07/2022 | 02/09/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.    | GoP     | Php4,900,000.00 | Php4,900,000.00 | Php4,653,879.12 | Php4,653,879.12 | COA PICE BANTAY LANSANGAN | 10/27/2021                | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |           |

|                       |                                                                                                                                                                                                                                  |              |     |                     |            |               |            |            |            |            |            |            |            |            |            |          |     |                 |                 |                 |                 |                          |            |            |            |            |            |
|-----------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|----------|-----|-----------------|-----------------|-----------------|-----------------|--------------------------|------------|------------|------------|------------|------------|
| 22A00084-P0003018LZ   | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Pitol, Pangasinan                              | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/23-25/2021 | 12/01/2021 | 12/14/2021 | 12/14/2021 | 12/15/2021 | 12/16/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,653,312.00 | Php4,653,312.00 | COA PICE BANTAY LAHANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |
| 22A00085-P0003020LZ   | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tombokong, Dasol, Pangasinan                   | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/15-21/2021 | 11/23/2021 | 12/07/2021 | 12/07/2021 | 12/11/2021 | 12/11/2021 | 02/10/2022 | 02/10/2022 | 02/15/2022 | 02/17/2022 | 45 C.D.  | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,653,669.39 | Php4,653,669.39 | COA PICE BANTAY LAHANGAN | 11/8/2021  | 11/8/2021  | 11/8/2021  | 11/8/2021  | 11/8/2021  |
| 22A00086-P0003026LZ   | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Barangay Road, Barangay Lantawan, Alimanan, Pangasinan         | DPWH-1ST PED | YES | Competitive Bidding | 11/02/2021 | 11/14-16/2021 | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/25/2021 | 11/26/2021 | 01/24/2022 | 01/26/2022 | 02/07/2022 | 02/09/2022 | 45 C.D.  | GoP | Php9,800,000.00 | Php9,800,000.00 | Php9,308,583.43 | Php9,308,583.43 | COA PICE BANTAY LAHANGAN | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |
| 22A00087-P0003029LZ   | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Barangay Road, Barangay Tawin-Tawin, Alimanan City, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | 11/02/2021 | 11/14-16/2021 | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/25/2021 | 11/26/2021 | 01/24/2022 | 01/26/2022 | 02/07/2022 | 02/10/2022 | 45 C.D.  | GoP | Php9,800,000.00 | Php9,800,000.00 | Php9,309,515.56 | Php9,309,515.56 | COA PICE BANTAY LAHANGAN | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |
| 22A00088-P00030311LZ  | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Hermatutan, Agno, Pangasinan                                               | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/15-21/2021 | 11/23/2021 | 12/07/2021 | 12/07/2021 | 12/08/2021 | 12/13/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 300 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,653,738.00 | Php4,653,738.00 | COA PICE BANTAY LAHANGAN | 11/8/2021  | 11/8/2021  | 11/8/2021  | 11/8/2021  | 11/8/2021  |
| 22A00089-P00030312LZ  | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Quinsaywan, Bani, Pangasinan                                               | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/21-27/2021 | 10/28/2021 | 11/11/2021 | 11/11/2021 | 11/12/2021 | 11/15/2021 | 02/14/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 300 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,654,049.20 | Php4,654,049.20 | COA PICE BANTAY LAHANGAN | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 |
| 22A00090-P000303318LZ | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tipor, Bani, Pangasinan                                                    | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/21-27/2021 | 10/28/2021 | 11/11/2021 | 11/11/2021 | 11/12/2021 | 11/15/2021 | 01/27/2022 | 01/27/2022 | 02/07/2022 | 02/10/2022 | 300 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,654,946.10 | Php4,654,946.10 | COA PICE BANTAY LAHANGAN | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 | 10/14/2021 |
| 22A00091-P00030314LZ  | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Turpa, Agno, Pangasinan                                                    | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/14-16/2021 | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/25/2021 | 11/26/2021 | 02/14/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 300 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,654,941.20 | Php4,654,941.20 | COA PICE BANTAY LAHANGAN | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |
| 22A00092-P00030316LZ  | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Viga, Agno, Pangasinan                                                     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/14-16/2021 | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/25/2021 | 11/26/2021 | 02/14/2022 | 02/16/2022 | 02/15/2022 | 02/17/2022 | 300 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,654,941.20 | Php4,654,941.20 | COA PICE BANTAY LAHANGAN | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |
| 22A00093-P00030318LZ  | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Vabocots, Malinao, Pangasinan                                              | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/14-16/2021 | 11/12/2021 | 11/24/2021 | 11/24/2021 | 11/25/2021 | 11/26/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 300 C.D. | GoP | Php4,900,000.00 | Php4,900,000.00 | Php4,654,946.10 | Php4,654,946.10 | COA PICE BANTAY LAHANGAN | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |

|                         |                                                                                                                                                                                                                                                                     |              |     |                     |            |               |            |            |            |            |            |            |            |            |            |          |                  |                  |                  |                  |                           |                           |            |            |            |            |            |
|-------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|----------|------------------|------------------|------------------|------------------|---------------------------|---------------------------|------------|------------|------------|------------|------------|
| 22A03004 - P003340601.Z | Basic Infrastructure Program (BIP) - Major/Strategic Public Buildings/Facilities Structural and Renovation Program - Rehabilitation of School Building, Agro Central School, Barangay Poblacion West, Agno, Pangasinan                                              | DPWH-IST PED | YES | Competitive Bidding | N/A        | 11/23-28/2021 | 12/01/2021 | 12/14/2021 | 12/14/2021 | 12/15/2021 | 12/16/2021 | 02/07/2022 | 02/07/2022 | 02/15/2022 | 02/17/2022 | 300 C.D. | GoP              | Php4,900,000.00  | Php4,900,000.00  | Php4,800,150.00  | Php4,800,150.00           | COA PICE BANTAY LANSANGAN | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 | 11/15/2021 |
| 22A03004 - P003340602.Z | Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bari-Agno Rd. NC941+845 - NC942+145, Brgy. Cuyungan, Agno, Pangasinan                                                                                | DPWH-IST PED | YES | Competitive Bidding | 12/09/2021 | 12/10-16/2021 | 12/17/2021 | 12/13/2021 | 12/15/2021 | 01/03/2022 | 01/04/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 165 C.D. | GoP              | Php19,600,000.00 | Php19,600,000.00 | Php18,619,309.00 | Php18,619,309.00          | COA PICE BANTAY LANSANGAN | 12/8/2021  | 12/8/2021  | 12/8/2021  | 12/8/2021  | 12/8/2021  |
| 22A03004 - P003340603.Z | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Zaragosa, Bolinao, Pangasinan                            | DPWH-IST PED | YES | Competitive Bidding | 01/17/2022 | 1/18-24/2022  | 01/23/2022 | 02/08/2022 | 02/09/2022 | 02/10/2022 | 03/23/2022 | 03/23/2022 | 03/25/2022 | 03/28/2022 | 165 C.D.   | GoP      | Php19,800,000.00 | Php19,800,000.00 | Php18,628,511.80 | Php18,628,511.80 | COA PICE BANTAY LANSANGAN | 1/13/2022                 | 1/13/2022  | 1/13/2022  | 1/13/2022  | 1/13/2022  |            |
| 22A03004 - P003340604.Z | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Estancia-Cabulay-Pangasinan, Bolinao, Pangasinan         | DPWH-IST PED | YES | Competitive Bidding | 01/17/2022 | 1/18-24/2022  | 01/23/2022 | 02/08/2022 | 02/09/2022 | 02/10/2022 | 03/23/2022 | 03/23/2022 | 03/25/2022 | 03/28/2022 | 165 C.D.   | GoP      | Php19,800,000.00 | Php19,800,000.00 | Php18,804,549.20 | Php18,804,549.20 | COA PICE BANTAY LANSANGAN | 1/13/2022                 | 1/13/2022  | 1/13/2022  | 1/13/2022  | 1/13/2022  |            |
| 22A03004 - P003340605.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road from Ampudo to Balingasay, Bolinao, Pangasinan                                              | DPWH-IST PED | YES | Competitive Bidding | N/A        | 1/18-24/2022  | 01/27/2022 | 02/08/2022 | 02/09/2022 | 02/10/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 45 C.D.    | GoP      | Php4,950,000.00  | Php4,950,000.00  | Php4,708,000.00  | Php4,700,000.00  | COA PICE BANTAY LANSANGAN | 1/13/2022                 | 1/13/2022  | 1/13/2022  | 1/13/2022  | 1/13/2022  |            |
| 22A03004 - P003340606.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Magwayay, Agno, Pangasinan                                                         | DPWH-IST PED | YES | Competitive Bidding | N/A        | 1/18-24/2022  | 01/27/2022 | 02/08/2022 | 02/09/2022 | 02/10/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 45 C.D.    | GoP      | Php4,950,000.00  | Php4,950,000.00  | Php4,699,850.00  | Php4,699,850.00  | COA PICE BANTAY LANSANGAN | 1/13/2022                 | 1/13/2022  | 1/13/2022  | 1/13/2022  | 1/13/2022  |            |
| 22A03004 - P003340607.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road from Live-Live Straighter to Lucena II, Bolinao, Pangasinan                                 | DPWH-IST PED | YES | Competitive Bidding | 01/17/2022 | 1/18-24/2022  | 01/27/2022 | 02/08/2022 | 02/09/2022 | 02/10/2022 | 03/23/2022 | 03/23/2022 | 03/25/2022 | 03/28/2022 | 60 C.D.    | GoP      | Php9,900,000.00  | Php9,900,000.00  | Php9,401,249.60  | Php9,401,249.60  | COA PICE BANTAY LANSANGAN | 1/13/2022                 | 1/13/2022  | 1/13/2022  | 1/13/2022  | 1/13/2022  |            |
| 22A03004 - P003340608.Z | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Sabangan-Pandan Road (Brgy. Sabangan-Pandan Section), Atamanor, Cdu. | DPWH-IST PED | YES | Competitive Bidding | 01/13/2022 | 2/1-7/2022    | 02/10/2022 | 02/22/2022 | 02/22/2022 | 02/23/2022 | 02/24/2022 | 03/23/2022 | 03/23/2022 | 03/25/2022 | 03/28/2022 | 180 C.D. | GoP              | Php48,000,000.00 | Php49,000,000.00 | Php46,546,500.00 | Php46,546,500.00          | COA PICE BANTAY LANSANGAN | 1/24/2022  | 1/24/2022  | 1/24/2022  | 1/24/2022  | 1/24/2022  |
| 22A03004 - P003340609.Z | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Road Opening/Concreting in Brgy. Calabuyan, Sual, Pangasinan                                                     | DPWH-IST PED | YES | Competitive Bidding | N/A        | 2/1-7/2022    | 02/10/2022 | 02/22/2022 | 02/22/2022 | 02/23/2022 | 02/24/2022 | 03/23/2022 | 03/23/2022 | 03/25/2022 | 03/28/2022 | 45 C.D.  | GoP              | Php4,950,000.00  | Php4,950,000.00  | Php4,781,944.78  | Php4,781,944.78           | COA PICE BANTAY LANSANGAN | 1/24/2022  | 1/24/2022  | 1/24/2022  | 1/24/2022  | 1/24/2022  |

|                      |                                                                                                                                                                                                                                                |              |     |                     |            |              |            |            |            |            |            |            |            |            |            |          |  |     |                  |  |                  |                  |                  |                           |           |           |           |           |           |  |  |
|----------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|--------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|----------|--|-----|------------------|--|------------------|------------------|------------------|---------------------------|-----------|-----------|-----------|-----------|-----------|--|--|
| 22420109-PO000004-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Box Culvert in Brgy. San Juan, Agno, Pangasinan                   | DPWH-IST PED | YES | Competitive Bidding | 01/31/2022 | 2/1-7/2022   | 02/10/2022 | 02/22/2022 | 02/22/2022 | 02/23/2022 | 02/24/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 75 C.D.  |  | GoP | Php9,800,000.00  |  | Php9,900,000.00  | Php9,404,802.00  | Php9,404,802.00  | COA PICE BANTAY LANSANGAN | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 |  |  |
| 22420104-PO000011-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Constructing of Road, Bulwagan, Sud, Pangasinan                                             | DPWH-IST PED | YES | Competitive Bidding | 01/31/2022 | 2/1-7/2022   | 02/10/2022 | 02/22/2022 | 02/22/2022 | 02/23/2022 | 02/24/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 105 C.D. |  | GoP | Php19,800,000.00 |  | Php19,800,000.00 | Php18,605,500.00 | Php18,605,500.00 | COA PICE BANTAY LANSANGAN | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 |  |  |
| 22420105-PO000003-LZ | Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. San Vicente, Dadi, Pangasinan                                   | DPWH-IST PED | YES | Competitive Bidding | 01/31/2022 | 2/1-7/2022   | 02/10/2022 | 02/22/2022 | 02/22/2022 | 02/23/2022 | 02/24/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 60 C.D.  |  | GoP | Php4,950,000.00  |  | Php4,950,000.00  | Php4,699,399.50  | Php4,699,399.50  | COA PICE BANTAY LANSANGAN | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 |  |  |
| 22420106-PO000009-LZ | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. San Juan, Agno, Pangasinan                                                                | DPWH-IST PED | YES | Competitive Bidding | 01/31/2022 | 2/1-7/2022   | 02/10/2022 | 02/22/2022 | 02/22/2022 | 02/23/2022 | 02/24/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 300 C.D. |  | GoP | Php4,950,000.00  |  | Php4,950,000.00  | Php4,699,099.50  | Php4,699,099.50  | COA PICE BANTAY LANSANGAN | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 |  |  |
| 22420107-PO000003-LZ | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. Polar, Bolinao, Pangasinan                                                                | DPWH-IST PED | YES | Competitive Bidding | 01/31/2022 | 2/1-7/2022   | 02/10/2022 | 02/22/2022 | 02/22/2022 | 02/23/2022 | 02/24/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 300 C.D. |  | GoP | Php4,950,000.00  |  | Php4,950,000.00  | Php4,702,440.60  | Php4,702,440.60  | COA PICE BANTAY LANSANGAN | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 | 1/24/2022 |  |  |
| 22420108-PO000145-LZ | Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads - Bank Agno Rd - K0346+800 - K0346+700 - K0346+600 at Brgy. Bangsan Oda, Agno, Pangasinan                                                    | DPWH-IST PED | YES | Competitive Bidding | 02/21/2022 | 2/22-26/2022 | 03/03/2022 | 03/15/2022 | 03/15/2022 | 03/16/2022 | 03/17/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 210 C.D. |  | GoP | Php48,000,000.00 |  | Php49,000,000.00 | Php46,549,650.00 | Php46,549,650.00 | COA PICE BANTAY LANSANGAN | 2/15/2022 | 2/15/2022 | 2/15/2022 | 2/15/2022 | 2/15/2022 |  |  |
| 22420109-PO000146-LZ | Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads, Bangsan Agno Rd - K0305+500 - K0305+900 at Brgy. Arapao, Bangsan, Pangasinan                                                                | DPWH-IST PED | YES | Competitive Bidding | 02/21/2022 | 2/22-26/2022 | 03/03/2022 | 03/15/2022 | 03/15/2022 | 03/16/2022 | 03/17/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 285 C.D. |  | GoP | Php48,000,000.00 |  | Php49,000,000.00 | Php46,546,450.00 | Php46,546,450.00 | COA PICE BANTAY LANSANGAN | 2/15/2022 | 2/15/2022 | 2/15/2022 | 2/15/2022 | 2/15/2022 |  |  |
| 22420110-PO000002-LZ | Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. Tag, Bani, Pangasinan                                                                     | DPWH-IST PED | YES | Competitive Bidding | N/A        | 2/22-26/2022 | 03/03/2022 | 03/15/2022 | 03/15/2022 | 03/16/2022 | 03/17/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 300 C.D. |  | GoP | Php4,950,000.00  |  | Php4,950,000.00  | Php4,697,550.00  | Php4,697,550.00  | COA PICE BANTAY LANSANGAN | 2/15/2022 | 2/15/2022 | 2/15/2022 | 2/15/2022 | 2/15/2022 |  |  |
| 22420111-PO000002-LZ | Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Salar to Pinar, Bolinao, Pangasinan | DPWH-IST PED | YES | Competitive Bidding | 02/21/2022 | 2/22-26/2022 | 03/03/2022 | 03/15/2022 | 03/15/2022 | 03/16/2022 | 03/17/2022 | 03/21/2022 | 03/21/2022 | 03/25/2022 | 03/28/2022 | 105 C.D. |  | GoP | Php19,800,000.00 |  | Php19,800,000.00 | Php18,600,100.00 | Php18,600,100.00 | COA PICE BANTAY LANSANGAN | 2/15/2022 | 2/15/2022 | 2/15/2022 | 2/15/2022 | 2/15/2022 |  |  |

|                       |                                                                                                                                                                                                            |              |     |                     |            |               |            |            |            |            |            |            |            |            |            |          |        |                  |                  |                  |                  |                  |                  |                           |                           |           |           |           |           |           |  |  |
|-----------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|----------|--------|------------------|------------------|------------------|------------------|------------------|------------------|---------------------------|---------------------------|-----------|-----------|-----------|-----------|-----------|--|--|
| 23A02013 - P0011208.3 | Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Alaminos-Boluan Rd - K0340+246 - K0340+500, K0341+278 - K0341+600 at Brgy. Tlep, Bantay, Pangasinan | DPWH-IST PED | YES | Competitive Bidding | 03/22/2022 | 2/22-26/2022  | 03/04/2022 | 03/17/2022 | 03/17/2022 | 03/18/2022 | 03/21/2022 | 03/24/2022 | 03/24/2022 | 03/25/2022 | 03/28/2022 | 300 C.D. |        | GoP              | Php86,500,000.00 |                  | Php96,500,000.00 | Php91,671,450.00 |                  | Php91,671,450.00          | COA PICE BANTAY LANSAIGAN | 2/17/2022 | 2/17/2022 | 2/17/2022 | 2/17/2022 | 2/17/2022 |  |  |
| 23A02013 - P0011208.2 | Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Alaminos-Boluan Rd - K0341+600 - K0342+200 at Brgy. Tlep, Bantay, Pangasinan                        | DPWH-IST PED | YES | Competitive Bidding | 02/22/2022 | 2/24-3/2/2022 | 03/04/2022 | 03/17/2022 | 03/17/2022 | 03/18/2022 | 03/21/2022 | 03/24/2022 | 03/24/2022 | 03/25/2022 | 03/28/2022 | 300 C.D. |        | GoP              | Php66,500,000.00 |                  | Php96,500,000.00 | Php91,671,780.00 |                  | Php91,671,780.00          | COA PICE BANTAY LANSAIGAN | 2/17/2022 | 2/17/2022 | 2/17/2022 | 2/17/2022 | 2/17/2022 |  |  |
| 23A02014 - P0000000.1 | Concreteing of Brgy. Balyang FMH, Brgy. Balyang, Alaminos City, Pangasinan                                                                                                                                 | DPWH-IST PED | YES | Competitive Bidding | 02/22/2022 | 2/24-3/2/2022 | 03/04/2022 | 03/17/2022 | 03/17/2022 | 03/18/2022 | 03/21/2022 | 03/23/2022 | 03/23/2022 | 03/25/2022 | 03/28/2022 | 75 C.D.  | Others | Php11,940,000.00 |                  | Php11,940,000.00 | Php11,341,650.00 |                  | Php11,341,650.00 | COA PICE BANTAY LANSAIGAN | 2/17/2022                 | 2/17/2022 | 2/17/2022 | 2/17/2022 | 2/17/2022 |           |  |  |
| 23A02016              | Repair/Maintenance of Bangan-Oda River Bank Protection (Brgy. Bangan-Oda, Agno, Pangasinan)                                                                                                                | DPWH-IST PED | YES | Competitive Bidding | N/A        | 6/9-15/2022   | 06/20/2022 | 6/30/2022  | 6/29/2022  | 07/01/2022 | 07/04/2022 | 07/09/2022 | 07/05/2022 | 07/15/2022 | 07/19/2022 | 60 C.D.  |        |                  | Php3,466,000.00  |                  | Php7,465,000.00  | Php3,291,250.00  |                  | Php3,291,250.00           | COA PICE BANTAY LANSAIGAN | 6/8/2022  | 6/8/2022  | 6/8/2022  | 6/8/2022  | 6/8/2022  |  |  |



ON-GOING PROCUREMENT ACTIVITIES

|          |                                                                                                                                                         |              |     |                     |     |             |           |            |            |            |               |         |          |                 |                 |                 |                 |                           |            |          |          |          |          |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|-----|-------------|-----------|------------|------------|------------|---------------|---------|----------|-----------------|-----------------|-----------------|-----------------|---------------------------|------------|----------|----------|----------|----------|
| 22A00118 | Construction of DAR Farm to Market Road at Brgy. Malabipin, District Pangasinan (Molapin Farmers Agriculture Cooperative)                               | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 31 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,723,826.50 | Php4,723,826.50 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| 22A00119 | Construction of DAR Farm to Market Road at Brgy. San Vicente, District Pangasinan (District Agrarian Reform Beneficiaries and Farmers Association Inc.) | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 31 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,723,775.95 | Php4,723,775.95 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| 22A00122 | Construction of DAR Farm to Market Road at Brgy. Duap Norte, District Pangasinan (Bangay Upland Integrated Farmers Association)                         | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 49 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,718,787.50 | Php4,718,787.50 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| 22A00121 | Construction of DAR Farm to Market Road at Brgy. Centro Tonia, District Pangasinan (Centro Tonia-Collado Farmers Multi-Purpose Cooperative)             | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 31 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,711,636.16 | Php4,711,636.16 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| 22A00122 | Construction of DAR Farm to Market Road at Brgy. Pita, District Pangasinan (Pita Farmers Association Inc.)                                              | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 49 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,718,787.50 | Php4,718,787.50 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| 22A00123 | Construction of DAR Farm to Market Road at Brgy. Dolman, District Pangasinan (Dolman Agrarian Reform Cooperative)                                       | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 31 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,718,787.00 | Php4,718,787.00 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| 22A00124 | Construction of DAR Farm to Market Road at Brgy. Cant, District Pangasinan (Cant Integrated Farmers Association)                                        | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 31 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,710,250.00 | Php4,710,250.00 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| 22A00125 | Construction of DAR Farm to Market Road at Brgy. San Pedro, District Pangasinan (San Pedro-Bacot Agrarian Reform Beneficiaries and Farmers Association) | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 31 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,724,707.38 | Php4,724,707.38 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| 22A00126 | Construction of DAR Farm to Market Road at Brgy. San Miguel, District Pangasinan (Association of Molapin Farmers Multi-Purpose Cooperative)             | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 31 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,723,737.70 | Php4,723,737.70 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| 22A00127 | Construction of DAR Farm to Market Road at Brgy. Hapayay, District Pangasinan (Hapayay Multi-Purpose Cooperative)                                       | DPWH-1ST PED | YES | Competitive Bidding | N/A | 12/1-7/2022 | 12/9/2022 | 12/21/2022 | 12/21/2022 | 12/22/2022 | 12/23-26/2022 | 38 C.D. | DAR 2022 | Php4,975,000.00 | Php4,975,000.00 | Php4,718,787.50 | Php4,718,787.50 | COA PICE BANTAY LANSANGAN | 11/24/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 | 6/8/2022 |
| TOTAL    |                                                                                                                                                         |              |     |                     |     |             |           |            |            |            |               |         |          | 497,500,000     |                 |                 |                 |                           |            |          |          |          |          |

Prepared by:  
JUNE MIGUEL V. RAMOLETE, SR.  
BAC Secretariat

Recommended for Approval by:  
JUNE MIGUEL V. RAMOLETE, SR.  
BAC Chairperson

APPROVED:  
RALPH B. MENDOZA  
District Engineer

## ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of January 11, 2023

| Code (PWS)                    | Procurement Project                                                                                                                                                                                 | PMO End-User  | Is this an Early Procurement Activity? | Mode of Procurement | Procurement Reference | Add'l Point of Sale | Pre-Proc Conference | Bids Point of Sale | Pre-qual. Conf. | Eligibility Check | Submission of Bids | BID Evaluation | Post Qual. | Date of BAC Resolution/Recommendation/ Award | Notice of Award's | Contract Signing | Notice to Proceed | Delivery Completion | Inspected & Acceptance | Source of Funds | Bids (Php)      |      | Contract Cost (Php) |      | List of Invited Observers | Prequal. Conf. | Eligibility Check | Date of Receipt of Evaluation |                   |            |            | Final Check | Delivery Completion Acceptance (if applicable) | Remarks (Explaining emergence from the AWP) |  |
|-------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----------------------------------------|---------------------|-----------------------|---------------------|---------------------|--------------------|-----------------|-------------------|--------------------|----------------|------------|----------------------------------------------|-------------------|------------------|-------------------|---------------------|------------------------|-----------------|-----------------|------|---------------------|------|---------------------------|----------------|-------------------|-------------------------------|-------------------|------------|------------|-------------|------------------------------------------------|---------------------------------------------|--|
|                               |                                                                                                                                                                                                     |               |                                        |                     |                       |                     |                     |                    |                 |                   |                    |                |            |                                              |                   |                  |                   |                     |                        |                 | Total           | MODE | Total               | MODE |                           |                |                   | Submission of Bids            | Bid Evaluation    | Post Qual. |            |             |                                                |                                             |  |
| COMPLETED PROJECTS/ACTIVITIES |                                                                                                                                                                                                     |               |                                        |                     |                       |                     |                     |                    |                 |                   |                    |                |            |                                              |                   |                  |                   |                     |                        |                 |                 |      |                     |      |                           |                |                   |                               |                   |            |            |             |                                                |                                             |  |
| 2301000001                    | Supply and Delivery of Material for the Improvement of DPWH Office, Pangasinan 1st DEO at Pandayan St., Alaminos City, Pangasinan                                                                   | DPWH, 1ST DEO | NO                                     | Competitive Bidding | 04/11/2022            | 4/13-14/2022        | 04/22/2022          | 05/08/2022         | 05/03/2022      | 05/05/2022        | 05/06/2022         | 05/18/2022     | 05/18/2022 | 5/23/2022                                    | 5/25/2022         | 60C.D            |                   |                     |                        | Others          | Php4,559,553.76 |      | Php4,559,652.76     |      | Php4,551,788.59           |                | Php4,551,720.59   |                               | COA<br>COC<br>CCW | 04/06/2022 | 04/06/2022 | 04/06/2022  | 04/06/2022                                     | 04/06/2022                                  |  |
| 2301000002                    | Furnishing of Materials for the Construction of DPWH Canteen, Pangasinan 1st DEO, Pandayan St., Alaminos City, Pangasinan                                                                           | DPWH, 1ST DEO | NO                                     | Competitive Bidding | 07/13/2022            | 7/13-19/2022        | 07/22/2022          | 08/04/2022         | 08/04/2022      | 08/05/2022        | 08/08/2022         | 08/09/2022     | 08/09/2022 | 08/19/2022                                   | 08/23/2022        | 60C.D            |                   |                     |                        | Others          | Php2,000,000.00 |      | Php2,000,000.00     |      | Php1,994,246.61           |                | Php1,994,246.61   |                               | COA<br>COC<br>CCW | 07/06/2022 | 07/08/2022 | 07/06/2022  | 07/06/2022                                     | 07/08/2022                                  |  |
| 2301000003                    | Supply and Delivery of Materials for the Improvement of DPWH Employees Quarters, Pangasinan 1st DEO, Pandayan St., Alaminos City, Pangasinan                                                        | DPWH, 1ST DEO | NO                                     | Competitive Bidding | 07/13/2022            | 7/13-19/2022        | 07/22/2022          | 08/04/2022         | 08/04/2022      | 08/05/2022        | 08/08/2022         | 08/09/2022     | 08/09/2022 | 08/19/2022                                   | 08/23/2022        | 60C.D            |                   |                     |                        | Others          | Php2,000,000.00 |      | Php2,000,000.00     |      | Php1,998,188.20           |                | Php1,998,188.20   |                               | COA<br>COC<br>CCW | 07/06/2022 | 07/08/2022 | 07/06/2022  | 07/06/2022                                     | 07/08/2022                                  |  |
| 2301000004                    | Supply of Office Equipment for the use of DPWH employees, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                        | DPWH, 1ST DEO | NO                                     | Competitive Bidding | N/A                   | 8/3-9/2022          | 08/12/2022          | 08/24/2022         | 08/24/2022      | 08/24/2022        | 08/24/2022         | 08/24/2022     | 08/24/2022 | 08/24/2022                                   | 08/24/2022        | 90C.D            |                   |                     |                        | Others          | Php1,906,936.50 |      | Php1,906,936.50     |      | Php1,906,902.50           |                | Php1,906,902.50   |                               | COA<br>COC<br>CCW | 08/03/2022 | 08/03/2022 | 08/03/2022  | 08/03/2022                                     | 08/03/2022                                  |  |
| 2301000005                    | Furnishing of Furniture, Fixtures and Appliances for the Improvement of DPWH Employees Quarters, Pangasinan 1st DEO, Alaminos City, Pangasinan                                                      | DPWH, 1ST DEO | NO                                     | Competitive Bidding | N/A                   | 8/16-22/2022        | 08/24/2022          | 08/27/2022         | 08/27/2022      | 08/28/2022        | 08/28/2022         | 08/28/2022     | 08/28/2022 | 08/28/2022                                   | 08/28/2022        | 15C.D            |                   |                     |                        | Others          | Php1,971,599.70 |      | Php1,971,599.70     |      | Php1,971,227.70           |                | Php1,971,227.70   |                               | COA<br>COC<br>CCW | 08/16/2022 | 08/16/2022 | 08/16/2022  | 08/16/2022                                     | 08/16/2022                                  |  |
| 2301000006                    | Supply and Delivery of Furniture, Fixtures and Appliances for the Improvement of DPWH Canteen, Pangasinan 1st DEO, at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                            | DPWH, 1ST DEO | NO                                     | Competitive Bidding | N/A                   | 8/26-9/2/2022       | 09/03/2022          | 09/16/2022         | 09/16/2022      | 09/16/2022        | 09/16/2022         | 09/21/2022     | 09/21/2022 | 09/21/2022                                   | 10/04/2022        | 15C.D            |                   |                     |                        | Others          | Php1,700,770.65 |      | Php1,700,770.65     |      | Php1,700,016.15           |                | Php1,700,016.15   |                               | COA<br>COC<br>CCW | 08/26/2022 | 08/26/2022 | 08/26/2022  | 08/26/2022                                     | 08/26/2022                                  |  |
| 2301000007                    | Furnishing of Geotagging Devices for use by Field Engineers, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                     | DPWH, 1ST DEO | NO                                     | Competitive Bidding | N/A                   | 10/18-24/22         | 10/27/2022          | 11/09/2022         | 11/09/2022      | 11/09/2022        | 11/11/2022         | 11/14/2022     | 11/14/2022 | 11/14/2022                                   | 11/14/2022        | 60C.D            |                   |                     |                        | Others          | Php1,362,000.00 |      | Php1,362,000.00     |      | Php1,362,724.00           |                | Php1,362,724.00   |                               | COA<br>COC<br>CCW | 10/13/2022 | 10/13/2022 | 10/13/2022  | 10/13/2022                                     | 10/13/2022                                  |  |
| 2301000008                    | Furnishing of Office Equipment and Supply for use of DPWH Employees, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                             | DPWH, 1ST DEO | NO                                     | Competitive Bidding | N/A                   | 11/9-15/2022        | 11/17/2022          | 12/01/2022         | 12/01/2022      | 12/02/2022        | 12/5-6/2022        | 12/07/2022     | 12/07/2022 | 12/15/2022                                   | 12/19/2022        | 60C.D            |                   |                     |                        | Others          | Php1,942,426.50 |      | Php1,942,426.50     |      | Php1,942,361.50           |                | Php1,942,361.50   |                               | COA<br>COC<br>CCW | 11/03/2022 | 11/03/2022 | 11/03/2022  | 11/03/2022                                     | 11/03/2022                                  |  |
| 2301000009                    | Furnishing of Furniture, Fixtures and Appliances for the use of DPWH Employees Canteen, Pangasinan 1st DEO, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                      | DPWH, 1ST DEO | NO                                     | Competitive Bidding | 11/06/2022            | 11/9-15/2022        | 11/17/2022          | 12/01/2022         | 12/01/2022      | 12/02/2022        | 12/5-6/2022        | 12/07/2022     | 12/07/2022 | 12/15/2022                                   | 12/19/2022        | 30C.D            |                   |                     |                        | Others          | Php2,135,607.50 |      | Php2,135,607.50     |      | Php2,134,614.30           |                | Php2,134,614.30   |                               | COA<br>COC<br>CCW | 11/03/2022 | 11/03/2022 | 11/03/2022  | 11/03/2022                                     | 11/03/2022                                  |  |
| 2301000010                    | Supply and Delivery of Office Supplies and Equipment for the use of DPWH Employees, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                              | DPWH, 1ST DEO | NO                                     | Competitive Bidding | 11/21/2022            | 11/22-26/2022       | 12/01/2022          | 12/13/2022         | 12/13/2022      | 12/14/2022        | 12/15-16/2022      | 12/19/2022     | 12/19/2022 | 12/20/2022                                   | 12/22/2022        | 30C.D            |                   |                     |                        | Others          | Php2,923,624.00 |      | Php2,923,624.00     |      | Php2,921,685.80           |                | Php2,921,685.80   |                               | COA<br>COC<br>CCW | 11/15/2022 | 11/15/2022 | 11/15/2022  | 11/15/2022                                     | 11/15/2022                                  |  |
| 2301000011                    | Furnishing of Bituminous Materials, ReflectORIZED Thermoplastic, Paint Materials, Roadsign and Miscellaneous Tools for the use in the Maintenance of National Roads and Bridges within the District | DPWH, 1ST DEO | NO                                     | Competitive Bidding | 12/01/2022            | 12/2-6/2022         | 12/09/2022          | 12/23/2022         | 12/23/2022      | 12/23/2022        | 12/26/2022         | 12/26/2022     | 12/26/2022 | 12/27/2022                                   | 12/28/2022        | 30C.D            |                   |                     |                        | Others          | Php7,741,364.00 |      | Php7,741,364.00     |      | Php7,737,831.50           |                | Php7,737,831.50   |                               | COA<br>COC<br>CCW | 11/25/2022 | 11/25/2022 | 11/25/2022  | 11/25/2022                                     | 11/25/2022                                  |  |

|            |                                                                                                                                                                                                                                        |              |    |                                   |            |               |            |            |            |            |            |            |            |            |            |          |        |                 |                 |                 |                 |                   |            |            |            |            |            |            |  |  |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|-----------------------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|----------|--------|-----------------|-----------------|-----------------|-----------------|-------------------|------------|------------|------------|------------|------------|------------|--|--|
| 2004-00012 | Furnishing of Survey and Office Equipment for the use of Planning and Design Section, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                               | DPWH,1ST PED | NO | Competitive Bidding               | 12/01/2022 | 12/2-8/2022   | 12/09/2022 | 12/22/2022 | 12/22/2022 | 12/23/2022 | 12/16/2022 | 12/26/2022 | 12/26/2022 | 12/27/2022 | 12/28/2022 | 45C.D    | Others | Php3,006,000.00 | Php3,000,000.00 | Php2,999,643.00 | Php2,999,643.00 | COA<br>COC<br>CCW | 11/29/2022 | 11/23/2022 | 11/25/2022 | 11/25/2022 | 11/25/2022 |            |  |  |
| 2022-00011 | Calibration of Laboratory Apparatus of Quality Assurance Section at Pangasinan First District Engineering Office, Alaminos City, Pangasinan                                                                                            | DPWH,1ST PED | NO | Competitive Bidding               | N/A        | 01/19-26/2022 | N/A        | 01/27/2022 | 01/27/2022 | 01/28/2022 | 01/28/2022 | 02/17/2022 | 02/17/2022 | 02/21/2022 | 02/21/2022 | 30C.D.   | Others | Php300,000.00   | Php300,000.00   | Php299,953.60   | Php299,953.60   | COA<br>COC<br>CCW | 05/31/2021 | 05/31/2021 | 05/31/2021 | 05/31/2021 | 05/31/2021 |            |  |  |
| 2022-00010 | Furnishing of Office Materials and Supplies for use of DPWH, Office Staff, DPWH, Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan                                                                                   | DPWH,1ST PED | NO | Competitive Bidding               | N/A        | 04/12-18/2022 | N/A        | 04/20/2022 | 04/20/2022 | 04/22/2022 | 04/22/2022 | 04/29/2022 | 04/29/2022 | 05/10/2022 | 05/10/2022 | 60C.D    | Others | Php280,421.00   | Php280,421.00   | Php278,969.60   | Php278,969.60   | COA<br>COC<br>CCW | 06/16/2021 | 06/16/2021 | 06/16/2021 | 06/16/2021 | 06/16/2021 |            |  |  |
| 2022-00009 | Repair/Maintenance of National Road (Activity 301-Quantify Maintenance and Activity 302-Construct and LAISE Line Repairing) along Pangasinan-Zambales Road, KD266+(-454) to KD340+154 with exception                                   | DPWH,1ST PED | NO | Competitive Bidding               | N/A        | 04/21-27/2022 | N/A        | 04/28/2022 | 04/28/2022 | 04/29/2022 | 04/29/2022 | 04/29/2022 | 04/29/2022 | 05/10/2022 | 05/10/2022 | 60C.D    | Others | Php996,187.50   | Php996,187.50   | Php995,860.50   | Php995,860.50   | COA<br>COC<br>CCW | 06/16/2021 | 06/16/2021 | 06/16/2021 | 06/16/2021 | 06/16/2021 |            |  |  |
| 2022-00008 | Improvement of Unpaved Shoulder along Alaminos-Bolinao Road, KD345+000 to KD346+327 with exception and Pangasinan-Zambales Road, KD325+000 to KD367+000 with exception. Activity 71-Special Maintenance along Pangasinan-Zambales Road | DPWH,1ST PED | NO | Competitive Bidding               | N/A        | 04/21-27/2022 | N/A        | 04/28/2022 | 04/28/2022 | 04/29/2022 | 04/29/2022 | 04/29/2022 | 04/29/2022 | 05/10/2022 | 05/10/2022 | 60C.D    | Others | Php999,685.05   | Php999,685.05   | Php998,274.00   | Php998,274.00   | COA<br>COC<br>CCW | 10/06/2021 | 10/06/2021 | 10/06/2021 | 10/06/2021 | 10/06/2021 |            |  |  |
| 2022-00007 | Sealing Bituminous Pavements, Alaminos-Bolinao Rd. KD321+(-204) to KD361+327 with exception and Activity 144-Repairing and/or Replacing Minor Drainage Structures Alaminos-Bolinao Rd. KD360+000 to                                    | DPWH,1ST PED | NO | Competitive Bidding               | N/A        | 04/22-28/2022 | N/A        | 04/29/2022 | 04/29/2022 | 05/02/2022 | 05/02/2022 | 05/10/2022 | 05/10/2022 | 05/12/2022 | 05/12/2022 | 30C.D.   | Others | Php999,547.50   | Php999,547.50   | Php998,920.00   | Php998,920.00   | COA<br>COC<br>CCW | 12/06/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 | 12/06/2021 |            |  |  |
| 2022-00006 | Spare Parts for the Repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                                           | DPWH,1ST PED | NO | NP-30.9 - Small Value Procurement | N/A        | 05/2-8/2022   | N/A        | 05/11/2022 | 05/11/2022 | 05/12/2022 | 05/12/2022 | 05/17/2022 | 05/17/2022 | 05/19/2022 | 05/19/2022 | 180 C.D. | Others | Php216,267.70   | Php218,267.70   | Php218,167.30   | Php216,167.30   | COA<br>COC<br>CCW | N/A        | 02/04/2021 | 02/04/2021 | 02/04/2021 | 02/04/2021 | 02/04/2021 |  |  |

|                  |                                                                                                                                                                                                                   |               |    |                                   |     |               |     |            |            |            |            |            |            |            |            |        |  |        |               |               |               |               |             |     |            |            |            |            |  |  |  |  |
|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|-----------------------------------|-----|---------------|-----|------------|------------|------------|------------|------------|------------|------------|------------|--------|--|--------|---------------|---------------|---------------|---------------|-------------|-----|------------|------------|------------|------------|--|--|--|--|
| REQ-2022-05-0007 | Provision of Office Equipment, Accessories and Supplies for the use of DPWH employees at DPWH Pangasinan 1st DDO, Alaminos City, Pangasinan                                                                       | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 05/20-08/2022 | N/A | 05/31/2022 | 05/31/2022 | 06/01/2022 | 06/01/2022 | 06/02/2022 | 06/02/2022 | 06/06/2022 | 06/06/2022 | 60C.D  |  | Others | Php990,738.00 | Php990,738.00 | Php990,859.60 | Php990,859.60 | COA COC CCW | N/A | 02/04/2021 | 02/04/2021 | 02/04/2021 | 02/04/2021 |  |  |  |  |
| REQ-2022-05-0008 | Refill of Fire Extinguisher for use @ Building 1 and Building IT DPWH Pangasinan 1st DDO, Alaminos City, Pangasinan                                                                                               | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 05/20-08/2022 | N/A | 05/31/2022 | 05/31/2022 | 06/01/2022 | 06/01/2022 | 06/02/2022 | 06/02/2022 | 06/06/2022 | 06/06/2022 | 90 C.D |  | Others | Php297,510.00 | Php297,510.00 | Php297,473.00 | Php297,473.00 | COA COC CCW | N/A | 02/04/2021 | 02/04/2021 | 02/04/2021 | 02/04/2021 |  |  |  |  |
| REQ-2022-06-0009 | Provision of Office Equipment, Accessories and Supplies for the use of DPWH employees at DPWH Pangasinan 1st DDO, Alaminos City, Pangasinan                                                                       | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/14-10/2022 | N/A | 06/21/2022 | 06/21/2022 | 06/23/2022 | 06/23/2022 | 06/24/2022 | 06/24/2022 | 06/28/2022 | 06/28/2022 | 90 C.e |  | Others | Php988,932.00 | Php988,932.00 | Php988,970.50 | Php988,970.50 | COA COC CCW | N/A | 06/13/2022 | 06/13/2022 | 06/13/2022 | 06/13/2022 |  |  |  |  |
| REQ-2022-06-0010 | Provision of Survey Equipment for the use of POS Personnel at Pangasinan First District Engineering Office, Alaminos City, Pangasinan                                                                             | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/14-10/2022 | N/A | 06/21/2022 | 06/21/2022 | 06/23/2022 | 06/23/2022 | 06/24/2022 | 06/24/2022 | 06/28/2022 | 06/28/2022 | 15 C.D |  | Others | Php662,025.00 | Php662,025.00 | Php662,000.00 | Php662,000.00 | COA COC CCW | N/A | 06/13/2022 | 06/13/2022 | 06/13/2022 | 06/13/2022 |  |  |  |  |
| REQ-2022-06-0011 | Supply and Delivery of Materials and tools for disinfection of DPWH, Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan                                                                          | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/14-08/2022 | N/A | 06/21/2022 | 06/21/2022 | 06/23/2022 | 06/23/2022 | 06/30/2022 | 06/30/2022 | 07/04/2022 | 07/04/2022 | 90 C.D |  | Others | Php383,827.50 | Php383,827.50 |               |               | COA COC CCW | N/A | 06/13/2022 | 06/13/2022 | 06/13/2022 | 06/13/2022 |  |  |  |  |
| REQ-2022-06-0012 | Furnishing of Broomhead Materials for the Paving Patching and Repair Personnel along Bant-Arno Road, KO235+000 to KO239+000 with exception                                                                        | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/16-12/2022 | N/A | 06/23/2022 | 06/23/2022 | 06/24/2022 | 06/24/2022 | 06/28/2022 | 06/28/2022 | 06/30/2022 | 06/30/2022 | 30 C.B |  | Others | Php999,600.00 | Php999,600.00 | Php999,466.00 | Php999,466.00 | COA COC CCW | N/A | 06/15/2022 | 06/15/2022 | 06/15/2022 | 06/15/2022 |  |  |  |  |
| REQ-2022-06-0013 | Furnishing of Broomhead Materials for the Paving Patching and Repair Personnel along Alaminos-Redino Road, KO235+000 to KO239+000 with exception                                                                  | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/16-12/2022 | N/A | 06/23/2022 | 06/23/2022 | 06/24/2022 | 06/24/2022 | 06/28/2022 | 06/28/2022 | 06/30/2022 | 06/30/2022 | 30 C.B |  | Others | Php999,600.00 | Php999,600.00 | Php999,466.00 | Php999,466.00 | COA COC CCW | N/A | 06/15/2022 | 06/15/2022 | 06/15/2022 | 06/15/2022 |  |  |  |  |
| REQ-2022-06-0014 | Furnishing of Broomhead Materials for the Paving Patching and Repair Personnel along Zamboales Road, KO235+000 to KO239+000 with exception                                                                        | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/16-12/2022 | N/A | 06/23/2022 | 06/23/2022 | 06/24/2022 | 06/24/2022 | 06/28/2022 | 06/28/2022 | 06/30/2022 | 06/30/2022 | 30 C.B |  | Others | Php999,600.00 | Php999,600.00 | Php999,466.00 | Php999,466.00 | COA COC CCW | N/A | 06/15/2022 | 06/15/2022 | 06/15/2022 | 06/15/2022 |  |  |  |  |
| REQ-2022-06-0015 | Activity 11a- (Emergency projects) Furnishing of Materials and Equipment for use of DPWH Roadside Workers for the Maintenance of National Roads and Bridges at DPWH Pangasinan 1st DDO, Alaminos City, Pangasinan | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/20-06/2022 | N/A | 06/28/2022 | 06/28/2022 | 06/29/2022 | 06/29/2022 | 06/30/2022 | 06/30/2022 | 07/04/2022 | 07/04/2022 | 30 C.D |  | Others | Php581,049.00 | Php581,049.00 | Php580,974.00 | Php580,974.00 | COA COC CCW | N/A | 06/17/2022 | 06/17/2022 | 06/17/2022 | 06/17/2022 |  |  |  |  |
| REQ-2022-06-0016 | Activity 11a-Special Maintenance (Pavement Maintenance) Furnishing of Emulsified Asphalt (Cationic SS) for the Repair and Maintenance of National Roads within the District                                       | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/20-06/2022 | N/A | 06/28/2022 | 06/28/2022 | 06/29/2022 | 06/29/2022 | 06/30/2022 | 06/30/2022 | 07/04/2022 | 07/04/2022 | 30 C.B |  | Others | Php504,000.00 | Php504,000.00 | Php503,980.00 | Php503,980.00 | COA COC CCW | N/A | 06/17/2022 | 06/17/2022 | 06/17/2022 | 06/17/2022 |  |  |  |  |
| REQ-2022-06-0017 | Activity 11a-Special Maintenance (Drainage Maintenance) Repair/Rehabilitation of Minor Drainage Structure along Pagsanjan-Zamboales Road, KO285+260 to KO285+310 with exception                                   | DPWH,LIST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/20-06/2022 | N/A | 06/28/2022 | 06/28/2022 | 06/29/2022 | 06/29/2022 | 06/30/2022 | 06/30/2022 | 07/04/2022 | 07/04/2022 | 30 C.D |  | Others | Php254,158.96 | Php254,158.96 | Php254,216.95 | Php254,210.95 | COA COC CCW | N/A | 06/17/2022 | 06/17/2022 | 06/17/2022 | 06/17/2022 |  |  |  |  |

|                  |                                                                                                                                                                                                                         |              |    |                                   |     |                |     |            |            |            |            |            |            |            |            |            |        |               |               |               |               |                   |                   |            |            |            |            |            |  |  |  |  |
|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|-----------------------------------|-----|----------------|-----|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|---------------|---------------|---------------|---------------|-------------------|-------------------|------------|------------|------------|------------|------------|--|--|--|--|
| RFQ-2022-06-0011 | Provision of Personal Supplies for Gender and Development (GAD) Related Activities                                                                                                                                      | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 06/20-26/2022  | N/A | 06/28/2022 | 06/28/2022 | 06/29/2022 | 06/29/2022 | 06/30/2022 | 06/30/2022 | 07/04/2022 | 07/04/2022 | 7 C.D.     | Others | Php60,000.00  | Php60,000.00  | Php59,933.00  | Php59,933.00  | COA<br>COC<br>CCW | N/A               | 06/17/2022 | 06/17/2022 | 06/17/2022 | 06/17/2022 |            |  |  |  |  |
| RFQ-2022-06-0013 | Activity 71x-Special Maintenance (Bridge and Structure Maintenance) Furnishing of Paints for the Repainting of Bridges along National Roads within the District                                                         | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 07/01-30/2022  | N/A | 07/11/2022 | 07/11/2022 | 07/12/2022 | 07/12/2022 | 07/12/2022 | 07/12/2022 | 07/18/2022 | 07/19/2022 | 07/19/2022 | 30C.B  | Others        | Php148,417.50 | Php148,417.50 | 148,271.00    | Php148,271.00     | COA<br>COC<br>CCW | N/A        | 06/30/2022 | 06/30/2022 | 06/30/2022 | 06/30/2022 |  |  |  |  |
| RFQ-2022-06-0020 | Activity 112-Paved/Gravel Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan-Candaba Road, K0206+154 to K0306+151 and Alaminos-Botolan Road, K0231+138 to K0301+227 with exception | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 07/01-07/2022  | N/A | 07/11/2022 | 07/11/2022 | 07/12/2022 | 07/12/2022 | 07/12/2022 | 07/12/2022 | 07/18/2022 | 07/19/2022 | 07/19/2022 | 30C.B  | Others        | Php357,210.00 | Php357,210.00 | 357,100.00    | Php357,100.00     | COA<br>COC<br>CCW | N/A        | 06/30/2022 | 06/30/2022 | 06/30/2022 | 06/30/2022 |  |  |  |  |
| RFQ-2022-07-0021 | Furnishing of Bituminous Materials for the Premix Patching and Repave Pavement along Alaminos-Botolan road, K0227+000 to K0228+000 with exception                                                                       | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 07/26-8/2/2022 | N/A | 08/04/2022 | 08/04/2022 | 08/05/2022 | 08/05/2022 | 08/05/2022 | 08/05/2022 | 08/09/2022 | 08/11/2022 | 08/11/2022 | 30C.D  | Others        | Php999,600.00 | Php999,600.00 | 999,466.00    | Php999,466.00     | COA<br>COC<br>CCW | N/A        | 07/25/2022 | 07/25/2022 | 07/25/2022 | 07/25/2022 |  |  |  |  |
| RFQ-2022-08-0023 | Furnishing of Office Equipment for the use of DPWH Employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                                      | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 08/2-8/2/2022  | N/A | 08/10/2022 | 08/10/2022 | 08/11/2022 | 08/11/2022 | 08/11/2022 | 08/11/2022 | 08/18/2022 | 08/19/2022 | 08/19/2022 | 90C.B  | Others        | Php525,909.50 | Php525,909.50 | 525,896.00    | Php525,896.00     | COA<br>COC<br>CCW | N/A        | 08/01/2022 | 08/01/2022 | 08/01/2022 | 08/01/2022 |  |  |  |  |
| RFQ-2022-08-0024 | Furnishing of Bituminous Materials for the Premix Patching and Repave Pavement along Alaminos-Botolan Road, K0328+300 to K0329+000 with exception                                                                       | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 08/23-29/2022  | N/A | 08/31/2022 | 08/31/2022 | 09/01/2022 | 09/01/2022 | 09/01/2022 | 09/01/2022 | 09/02/2022 | 09/06/2022 | 09/06/2022 | 30C.B  | Others        | Php751,548.00 | Php751,548.00 | 751,446.02    | Php751,446.02     | COA<br>COC<br>CCW | N/A        | 08/22/2022 | 08/22/2022 | 08/22/2022 | 08/22/2022 |  |  |  |  |
| RFQ-2022-08-0025 | Spare Parts for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                            | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 08/28-9/3/2022 | N/A | 09/05/2022 | 09/05/2022 | 09/06/2022 | 09/06/2022 | 09/06/2022 | 09/06/2022 | 09/09/2022 | 09/09/2022 | 09/09/2022 | 180C.D | Others        | Php151,046.50 | Php151,046.50 | 150,861.50    | Php150,861.50     | COA<br>COC<br>CCW | N/A        | 08/28/2022 | 08/28/2022 | 08/28/2022 | 08/28/2022 |  |  |  |  |
| RFQ-2022-08-0026 | Calibration/Registration of Survey Equipment PMS 2022 at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                                             | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 08/31-9/5/2022 | N/A | 09/06/2022 | 09/06/2022 | 09/09/2022 | 09/09/2022 | 09/09/2022 | 09/09/2022 | 09/12/2022 | 09/14/2022 | 09/14/2022 | 30C.D  | Others        | Php504,630.00 | Php504,630.00 | 504,542.00    | Php504,542.00     | COA<br>COC<br>CCW | N/A        | 08/31/2022 | 08/31/2022 | 08/31/2022 | 08/31/2022 |  |  |  |  |
| RFQ-2022-08-0027 | Supply and delivery of Office Supply and Equipment, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                                                  | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 08/31-9/5/2022 | N/A | 09/06/2022 | 09/06/2022 | 09/09/2022 | 09/09/2022 | 09/09/2022 | 09/12/2022 | 09/14/2022 | 09/14/2022 | 90C.D      | Others | Php705,230.00 | Php705,230.00 | 705,340.00    | Php705,340.00 | COA<br>COC<br>CCW | N/A               | 08/31/2022 | 08/31/2022 | 08/31/2022 | 08/31/2022 |            |  |  |  |  |
| RFQ-2022-10-0028 | Provision of Office/Survey Equipment for the use Planning Engineers at Pangasinan East District Engineering Office, Alaminos City, Pangasinan                                                                           | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 10/4-10/2022   | N/A | 10/12/2022 | 10/12/2022 | 10/13/2022 | 10/13/2022 | 10/13/2022 | 10/13/2022 | 11/03/2022 | 11/09/2022 | 11/09/2022 | 30C.B  | Others        | Php106,369.98 | Php106,369.98 | 106,353.98    | Php106,353.98     | COA<br>COC<br>CCW | N/A        | 10/04/2022 | 10/04/2022 | 10/04/2022 | 10/04/2022 |  |  |  |  |
| RFQ-2022-11-0029 | Furnishing of Office Equipment for use of DPWH Employees DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                                             | DPWH LST PED | NO | NP-S2.9 - Small Value Procurement | N/A | 11/18-24/2022  | N/A | 11/29/2022 | 11/29/2022 | 12/01/2022 | 12/01/2022 | 12/01/2022 | 12/01/2022 | 12/01/2022 | 12/01/2022 | 12/01/2022 | 30C.B  | Others        | Php48,875.00  | Php48,875.00  | 48,843.50     | Php48,843.50      | COA<br>COC<br>CCW | N/A        | 11/17/2022 | 11/17/2022 | 11/17/2022 | 11/17/2022 |  |  |  |  |



OPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of January 11, 2023

Recommended for approval by:  
JUNE MIGUEL V. RAMOLETE, SR.  
BAC Chairperson

APPROVED  
MARIETTA  
District Engineer