



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
APAYAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
San Isidro Sur, Luna, Apayao

January 14, 2022

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH-Central Office, Manila

THRU : **KHADAFFY D. TANGGOL**
Regional Director
DPWH-CAR, Engineer's Hill, Baguio City

SUBJECT: : **SUBMISSION OF FY 2021 PROCUREMENT MONITORING REPORT (PMR)**
for 2nd Semester

Submitting the FY 2021 Procurement Monitoring Report (PMR) for 2nd Semester using the prescribed format .

For your reference and file.


RONALYN P. UBIÑA
District Engineer
CAR.11.2 jrb/TIB

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-APAYAO SECOND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report for Second Semester of CY 2021

Code (UACS/PAP)	Procurement Project	PMO/ND USER	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													SOURCE OF FUND	ABC (PHP)		
					Pro-Procurement Conference	Advs/Post of IB	PreBid Conference	Eligibility Check	Submission/Opening of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		TOTAL	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES																					
21PC0001	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES CABATACAN BRIDGE (B02259LZ) ALONG KABUGAO-PUDTOL-LUNA CAGAYAN BDY. ROAD		YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2020	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	230		CY 2021 GAA FUND	P35,632,800.00		P35,632,800.00
21PC0002	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES CARMELA BRIDGE (B01051LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD		YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2020	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		CY 2021 GAA FUND	P4,410,000.00		P4,410,000.00
21PC0003	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MAKARIG BRIDGE (B01055LZ) ALONG CLAVERIA-CALANASAN ROAD		YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2021	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		CY 2021 GAA FUND	P7,565,600.00		P7,565,600.00
21PC0004	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MALBIAO BRIDGE (B01058LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD		YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2020	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		CY 2021 GAA FUND	P9,280,600.00		P9,280,600.00
21PC0005	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MUSLIM BRIDGE 1 (B01047LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD		YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2020	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		CY 2021 GAA FUND	P6,272,000.00		P6,272,000.00
21PC0006	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SAN LORENZO BRIDGE (B01052LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD		YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2020	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		CY 2021 GAA FUND	P9,133,600.00		P9,133,600.00
21PC0007	NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS-ADAMS (BLOCOS NORTE) CALANASAN (APAYAO) ROAD, APAYAO		YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2020	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	MAR 1, 2021	MAR 10, 2021	MAR 15, 2021	300		CY 2021 GAA FUND	P96,500,000.00		P96,500,000.00
21PC0008	BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES SABANGAN BRIDGE (B01414LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD		YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2020	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	175		CY 2021 GAA FUND	P9,800,000.00		P9,800,000.00
21PC0009	CONSTRUCTION OF BAROCBOC FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. 20+135-STA.20+613(L/S) STA. MARCELA, APAYAO		YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2020	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	MAR 1, 2021	MAR 10, 2021	MAR 15, 2021	320		CY 2021 GAA FUND	P96,500,000.00		P96,500,000.00
21PC0011	NETWORK DEVELOPMENT PAVING UNPAVED TERTIARY ROADS ALONG CLAVERIA-CALANASAN-KABUGAO ROAD K0701+393-K0702+689		YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 15, 2020	DEC. 15, 2020	DEC. 16, 2020	DEC. 17-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	250		GAA FY 2021	P45,800,300.00		P45,800,300.00
21PC0013	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA CALANASAN-KABUGAO ROAD K0713+383- K0713+503		YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 15, 2020	DEC. 15, 2020	DEC. 16, 2020	DEC. 17-JAN. 11, 2021	JAN 18, 2021	JUNE 23, 2021	JULY 2, 2021	JULY 7, 2021	120		GAA FY 2021	P5,488,000.00		P5,488,000.00

21PC0014	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES STA. MARIA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE CORN AND TOURISM INDUSTRIES	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 15, 2020	DEC. 15, 2020	DEC. 16, 2020	DEC. 17-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0015	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PANAY-BATO, SABEL ROAD IN SUPPORT CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFTS, FURNITURE, FRUIT WINES AND COCONUT, STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 15, 2020	DEC. 15, 2020	DEC. 16, 2020	DEC. 17-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0018	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM-CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER STA. 136+247.68-STA. 136+752.68(L/S)	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 15, 2020	DEC. 15, 2020	DEC. 16, 2020	DEC. 17-JAN. 11, 2021	JAN 18, 2021	MAR 1, 2021	MAR 10, 2021	MAR 15, 2021	315		GAA FY 2021	P96,500,000.00	P96,500,000.00
21PC0020	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES MALUBBIT-BALISI-ATOK ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 15, 2020	DEC. 15, 2020	DEC. 16, 2020	DEC. 17-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES, DONA LORETA-LYDIA ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2020	DEC-2-22, 2021	DEC. 10, 2020	DEC. 22, 2020	DEC. 22, 2020	DEC. 23, 2020	DEC. 28-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P6,860,000.00	P6,860,000.00
21PC0024	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN CARLOS-NUOVA-MARCELA ROAD LEADING TO BACUT LAKE STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2020	DEC-2-22, 2021	DEC. 10, 2020	DEC. 22, 2020	DEC. 22, 2020	DEC. 23, 2020	DEC. 28-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0026	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS-AYAGA-STA. MARCELA-FLORA-LASAM ROAD-K0697+057-K0697+457, FLORA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2020	DEC-2-22, 2021	DEC. 10, 2020	DEC. 22, 2020	DEC. 22, 2020	DEC. 23, 2020	DEC. 28-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0027	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0715+270-K0715+1042, K0716+129-K0716+277, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2020	DEC-2-22, 2021	DEC. 10, 2020	DEC. 22, 2020	DEC. 22, 2020	DEC. 23, 2020	DEC. 28-JAN. 11, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	260		GAA FY 2021	P41,591,200.00	P41,591,200.00
21PC0012	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-CLAVERIA-CALANASAN KABUGAO ROAD K0706+564-K0707+288	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN. 4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	220		GAA FY 2021	P26,577,600.00	P26,577,600.00
21PC0016	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0719+(-366)-K0719+(-212)	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 28, 2020	DEC. 28, 2021	DEC. 29, 2020	JAN. 4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	230		GAA FY 2021	P48,020,000.00	P48,020,000.00
21PC0017	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0645+410- K0645+500	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN. 4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	220		GAA FY 2021	P37,485,000.00	P37,485,000.00
21PC0021	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN KABUGAO ROAD K0628+406-K0628+556	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN. 4-15, 2021	JAN 18, 2021	MAR 1, 2021	MAR 10, 2021	MAR 15, 2021	240		GAA FY 2021	P51,145,000.00	P51,145,000.00
21PC0030	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS LYDIA-LALANGGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 4, 2020	DEC. 8-28, 2020	DEC. 16, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN. 4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00

21PC0031	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.4, 2020	DEC.8-28, 2020	DEC. 16, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0038	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM CONCRETING OF ROAD, CAPANNIKAN, PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.4, 2020	DEC.8-28, 2020	DEC. 16, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,900,000.00	P9,900,000.00
21PC0040	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-TUROD BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.4, 2020	DEC.8-28, 2020	DEC. 16, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0033	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SPECIAL ROAD FUND (MVIC R.A. 11239) REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES CLAVERIA-CALANASAN ROAD K0646+400-K0646+460	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.4, 2020	DEC.8-28, 2020	DEC. 16, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	MAR 1, 2021	MAR 10, 2021	MAR 15, 2021	275		GAA FY 2021	P49,000,000.00	P49,000,000.00
21PC0044	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.7, 2020	DEC.9-29 2020	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	225		GAA FY 2021	P4,950,000.00	P4,950,000.00
21PC0045	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), FLORA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.7, 2020	DEC.9-29 2020	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	225		GAA FY 2021	P4,950,000.00	P4,950,000.00
21PC0046	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.7, 2020	DEC.9-29 2020	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	225		GAA FY 2021	P4,950,000.00	P4,950,000.00
21PC0047	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.7, 2020	DEC.9-29 2020	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	225		GAA FY 2021	P4,950,000.00	P4,950,000.00
21PC0048	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS-PENRO APAYAO (BIJOT)-SAN ISIDRO-QUIRINO ROAD, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.7, 2020	DEC.9-29 2020	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0049	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION-KABANGWELAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.7, 2020	DEC.9-29 2020	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0051	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-CONCRETING OF ROAD, SISIRITAN MATAGUISI, PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.7, 2020	DEC.9-29 2020	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	JAN 26, 2021	FEB 4, 2021	FEB 8, 2021	150		GAA FY 2021	P9,800,000.00	P9,800,000.00
21PC0028	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE II	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.1, 2020	DEC-2-22, 2020	DEC. 10, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	MAR 1, 2021	MAR 10, 2021	MAR 15, 2021	325		GAA FY 2021	P96,500,000.00	P96,500,000.00
21PC0025	BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR -MUSLIM BRIDGE 2 (B0104BLZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 5, 2021	JAN 6-26, 2021	JAN 14, 2021	JAN 26, 2021	JAN 26, 2021	JAN 27, 2021	JAN 28-FEB 8, 2021	FEB 9, 2021	FEB 9, 2021	FEB 18, 2021	FEB 22, 2021	150		GAA FY 2021	P9,702,000.00	P9,702,000.00
21PC0029	BRIDGE-WIDENING OF PERMANENT BRIDGES- SAN ISIDRO BR. 1 (B0225BLZ) ALONG KABUGAO-PUDTOL-LUNA CAGAYAN BDRY. ROAD	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 5, 2021	JAN 6-26, 2021	JAN 14, 2021	JAN 26, 2021	JAN 26, 2021	JAN 27, 2021	JAN 28-FEB 8, 2021	FEB 9, 2021	FEB 9, 2021	FEB 18, 2021	FEB 22, 2021	150		GAA FY 2021	P8,820,000.00	P8,820,000.00

21PC0032	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0634+640-K0634+892	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 5, 2021	JAN 6-26, 2021	JAN 14, 2021	JAN 26, 2021	JAN 26, 2021	JAN 27, 2021	JAN 28-FEB 8, 2021	FEB 9, 2021	FEB 9, 2021	FEB 18, 2021	FEB 22, 2021	275		GAA FY 2021	P49,000,000.00	P19,000,000.00
21PC0039	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS-PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 5, 2021	JAN 6-26, 2021	JAN 14, 2021	JAN 26, 2021	JAN 26, 2021	JAN 27, 2021	JAN 28-FEB 8, 2021	FEB 9, 2021	FEB 9, 2021	FEB 18, 2021	FEB 22, 2021	280		GAA FY 2021	P49,000,000.00	P49,000,000.00
21PC0042	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, STA. FLORENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO PACKAGE II	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 5, 2021	JAN 6-26, 2021	JAN 14, 2021	JAN 26, 2021	JAN 26, 2021	JAN 27, 2021	JAN 28-FEB 8, 2021	FEB 9, 2021	FEB 9, 2021	FEB 18, 2021	FEB 22, 2021	220		GAA FY 2021	P23,030,000.00	P23,030,000.00
21PC0043	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES-MARIAS BRIDGE (B04289LZ) ALONG APAYAO (CALANASAN)-ILOCOS NORTE ROAD, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 5, 2021	JAN 6-26, 2021	JAN 14, 2021	JAN 26, 2021	JAN 26, 2021	JAN 27, 2021	JAN 28-FEB 8, 2021	FEB 9, 2021	FEB 9, 2021	FEB 18, 2021	FEB 22, 2021	230		GAA FY 2021	P24,304,000.00	P24,304,000.00
21PC0050	BRIDGE-CONSTRUCTION OF NEW BRIDGE PASSAWAT BRIDGE ALONG CLAVERIA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 5, 2021	JAN 6-26, 2021	JAN 14, 2021	JAN 26, 2021	JAN 26, 2021	JAN 27, 2021	JAN 28-FEB 8, 2021	FEB 9, 2021	FEB 9, 2021	FEB 18, 2021	FEB 22, 2021	265		GAA FY 2021	P19,600,000.00	P19,600,000.00
21PC0052	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PUDTOL-BAGITONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 18, 2021	JAN 19-FEB 8, 2021	JAN 27, 2021	FEB 8, 2021	FEB 8, 2021	FEB 9, 2021	FEB 10-16, 2021	FEB 18, 2021	FEB 18, 2021	FEB 26, 2021	MAR 3, 2021	60		GAA FY 2021	P1,960,000.00	P1,960,000.00
21PC0054	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, HAP-DI BRIDGE	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 18, 2021	JAN 19-FEB 8, 2021	JAN 27, 2021	FEB 8, 2021	FEB 8, 2021	FEB 9, 2021	FEB 10-16, 2021	FEB 18, 2021	FEB 18, 2021	FEB 26, 2021	MAR 3, 2021	230		GAA FY 2021	P24,500,000.00	P24,500,000.00
21PC0055	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, KRUT BRIDGE	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 18, 2021	JAN 19-FEB 8, 2021	JAN 27, 2021	FEB 8, 2021	FEB 8, 2021	FEB 9, 2021	FEB 10-16, 2021	FEB 18, 2021	FEB 18, 2021	FEB 26, 2021	MAR 3, 2021	260		GAA FY 2021	P29,400,000.00	P29,400,000.00
21PC0057	LOCAL PROGRAM - NATIONAL BUILDING PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION OF DPWH APAYAO SECOND DEO MATERIAL TESTING LABORATORY, PAYANAN, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 18, 2021	JAN 19-FEB 8, 2021	JAN 27, 2021	FEB 8, 2021	FEB 8, 2021	FEB 9, 2021	FEB 10-16, 2021	FEB 18, 2021	FEB 18, 2021	FEB 26, 2021	MAR 3, 2021	225		GAA FY 2021	P4,950,000.00	P4,950,000.00
21PC0022	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES-MAKADIE BRIDGE (B01054LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC 1, 2021	JAN 28-FEB 17, 2021	FEB 5, 2021	FEB 17, 2021	FEB 17, 2021	FEB 18, 2021	FEB 19-26, 2021	MAR 1, 2021	MAR 1, 2021	MAR 10, 2021	MAR 15, 2021	175		GAA FY 2021	P12,642,000.00	P12,642,000.00
21PC0061	LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI PURPOSE/FACILITIES-CONSTRUCTION OF THE APAYAO PROVINCIAL LEGISLATIVE BUILDING APAYAO, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	FEB 3, 2021	FEB 4-24, 2021	FEB 12, 2021	FEB 24, 2021	FEB 24, 2021	FEB 26, 2021	MAR 1-10, 2021	MAR 11, 2021	MAR 11, 2021	MAR 19, 2021	MAR 25, 2021	150		GAA FY 2021	P9,900,000.00	P9,900,000.00
21PC0056	NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO - ILOCOS NORTE ROAD - K0 640+060 - K0 640+727 CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	FEB 15, 2021	FEB 16-MAR 8, 2021	FEB 24, 2021	MAR 8, 2021	MAR 8, 2021	MAR 9, 2021	MAR 10-18, 2021	MAR 22, 2021	MAR 22, 2021	MAR 31, 2021	APRIL 5, 2021	260		GAA FY 2021	P39,200,000.00	P39,200,000.00
21PC0062	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION OF PCL MULTI-PURPOSE BUILDING (PHILIPPINE COUNCILORS LEAGUE) PAYANAN, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	FEB 15, 2021	FEB 16-MAR 8, 2021	FEB 24, 2021	MAR 8, 2021	MAR 8, 2021	MAR 9, 2021	MAR 10-18, 2021	MAR 22, 2021	MAR 22, 2021	MAR 31, 2021	APRIL 5, 2021	250		GAA FY 2021	P9,900,000.00	P9,900,000.00
21PC0037	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD, K0631+023-K0631+123	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.4, 2020	FEB 19-MAR 11, 2021	FEB 26, 2021	MAR 11, 2021	MAR 11, 2021	MAR 12, 2021	MAR 15-24, 2021	MAR 26, 2021	MAR 26, 2021	APRIL 5, 2021	APRIL 7, 2021	275		GAA FY 2021	P49,000,000.00	P49,000,000.00
21PC0058	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0623+023 - K0623+078, K0628+504-K0629+106, K0630+190 -K0630+315, K0638+321-K0638+367, K0663+301 - K0663+352	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 25, 2021	FEB 19-MAR 11, 2021	FEB 26, 2021	MAR 11, 2021	MAR 11, 2021	MAR 12, 2021	MAR 15-24, 2021	MAR 26, 2021	MAR 26, 2021	APRIL 5, 2021	APRIL 7, 2021	275		GAA FY 2021	P49,000,000.00	P49,000,000.00

21PC0064	INSTALLATION OF THERMOPLASTIC PAVEMENT MARKINGS, HAZARD MARKERS, REGULATORY SIGNS AND WARNING SIGNS ALONG APAYAO(CALANASAN)-LOCOS NORTE ROAD, K0632+669-K0633+465, K0634+(-010)-K0634+967 & K0643+(-149)-K0647+493, CALANASAN, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	MAR 1, 2021	MAR 2-22, 2021	MAR 10, 2021	MAR 22, 2021	MAR 22, 2021	MAR 23, 2021	MAR 24-31, 2021	APRIL 5, 2021	May 26, 2021	June 3, 2021	June 7, 2021	60		MOOE FY 2021	P3,251,000.00		P3,251,000.00
21PC0065	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SAN CARLOS-PALALI-MALEKKEG ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAR 1, 2021	MAR 2-22, 2021	MAR 10, 2021	MAR 22, 2021	MAR 22, 2021	MAR 23, 2021	MAR 24-31, 2021	APRIL 5, 2021	APRIL 5, 2021	APRIL 13, 2021	APRIL 15, 2021	160		GAA FY 2021	P7,781,200.00		P7,781,200.00
21PC0066	CONSTRUCTION OF SLOPE PROTECTION ALONG APAYAO (CALANASAN)-LOCOS NORTE ROAD K0616+540-K0616+570 LAGAZO SECTION, CALANASAN, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	MAR 8, 2021	MAR 9-29, 2021	MAR 17, 2021	MAR 29, 2021	MAR 29, 2021	MAR 30, 2021	MAR 31-APR 8, 2021	APRIL 7, 2021	APRIL 7, 2021	APRIL 13, 2021	APRIL 15, 2021	60		FY 2021 REGULAR MAINTENANCE FUND	P2,149,875.87		P2,149,875.87
20PC0066	CONCRETING OF MARAG-CADACLAN FMR, BRGY. CADACLAN, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAR 8, 2021	MAR 9-29, 2021	MAR 17, 2021	MAR 29, 2021	MAR 29, 2021	MAR 30, 2021	MAR 31-APR 8, 2021	APRIL 7, 2021	APRIL 7, 2021	APRIL 13, 2021	APRIL 15, 2021	80		BAYANIHAN II FY 2020 DA FUND	P9,950,000.00		P9,950,000.00
20PC0067	OPENING AND CONCRETING OF BUTAO-PULOT FMR, BRGY. BUTAO AND BRGY. PULOT, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAR 8, 2021	MAR 9-29, 2021	MAR 17, 2021	MAR 29, 2021	MAR 29, 2021	MAR 30, 2021	MAR 31-APR 8, 2021	APRIL 7, 2021	APRIL 7, 2021	APRIL 13, 2021	APRIL 15, 2021	80		BAYANIHAN II FY 2020 DA FUND	P9,950,000.00		P9,950,000.00
21PC0053	BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF BARANGAY IMELDA MULTI-PURPOSE BUILDING, STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 18, 2021	MAR 17-APR 5, 2021	MAR 25, 2021	APR 6, 2021	APR 6, 2021	APR 7, 2021	APR 8-16, 2021	APR 19, 2021	APR 19, 2021	APR 28, 2021	APR 30, 2021	225		GAA FY 2021	P4,950,000.00		P4,950,000.00
21PC0068	PACKAGE 1.1.) REPAIR/MAINTENANCE OF DLG BUILDING, PNP-CAMP ALLAN SWAT BUILDING, SAN FRANCISCO, LUNA, APAYAO, 2.) REPAIR/MAINTENANCE OF DLG BUILDING, BUREAU OF FIRE PROTECTION, LUNA STATION, POBLACION, LUNA, APAYAO, 3.) REPAIR/MAINTENANCE OF DLG BUILDING BUREAU OF FIRE PROTECTION, STA. MARCELA STATION, SAN CARLOS, STA. MARCELA APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	April 13, 2021	APRIL 14-MAY 4, 2021	APRIL 22, 2021	MAY 4, 2021	MAY 4, 2021	MAY 5, 2021	MAY 6-14, 2021	MAY 17, 2021	MAY 17, 2021	MAY 25, 2021	MAY 31, 2021	90		FY 2021 REGULAR MAINTENANCE FUND	P2,980,000.00		P2,980,000.00
20PC0068	LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 1, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	April 13, 2021	April 14-May 10, 2021	April 22, 2021	May 10, 2021	May 10, 2021	May 11, 2021	May 12-20, 2021	May 21, 2021	May 21, 2021	May 28, 2021	June 1, 2021	223		FY 2020 GAA	P16,434,000.00		P16,434,000.00
20PC0069	LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	April 13, 2021	April 14-May 10, 2021	April 22, 2021	May 10, 2021	May 10, 2021	May 11, 2021	May 12-20, 2021	May 21, 2021	May 21, 2021	May 28, 2021	June 1, 2021	234		FY 2020 GAA	P20,542,500.00		P20,542,500.00
21PC0069	REPAIR AND MAINTENANCE OF BUNOT FLOOD CONTROL ALONG APAYAO(CALANASAN)-LOCOS NORTE ROAD K0608+(-080)-K0608+(-059)	MAINTENANCE	YES	PUBLIC BIDDING	None	MAY 4-24, 2021	MAY 12, 2021	MAY 24, 2021	MAY 24, 2021	MAY 25, 2021	May 26-June 4, 2021	June 7, 2021	June 7, 2021	June 16, 2021	June 21, 2021	48		MAINTENANCE REGULAR FUND GAA 2021	P1,600,000.00		P1,600,000.00
21PC0001C5	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR BRIDGE AND FLOOD CONTROL PROJECTS PACKAGE 1.1.) CONSTRUCTION OF TUMAS BRIDGE, CADACLAN, CALANASAN, APAYAO, 2.) CONSTRUCTION OF BUL BRIDGE, CADACLAN, CALANASAN, APAYAO, 3.) CONSTRUCTION OF TUBBAN BRIDGE, CADACLAN, CALANASAN, APAYAO 4.) CONSTRUCTION OF MALLIG BRIDGE, MALLIG, FLORA, APAYAO 5.) CONSTRUCTION OF EMBLANA FLOOD CONTROL, EMBLANA, STA. MARCELA, APAYAO, 6.) CONSTRUCTION OF SAN SEBASTIAN FLOOD CONTROL, SAN SEBASTIAN, LUNA, APAYAO, 7.) CONSTRUCTION OF ALEM FLOOD CONTROL, ALEM, PULOT, APAYAO	PLANNING	P	PUBLIC BIDDING	NONE	May 26-June 21, 2021	June 9, 2021	June 2, 2021	June 21, 2021	June 22, 2021	July 8-16, 2021	July 19, 2021	July 19, 2021	July 26, 2021	July 27, 2021	120		CY 2021 PRELIMINARY DETAILED ENGINEERING FUNDS	P1,331,000.00		P1,331,000.00
21PC0070	CONCRETING OF SITIO SINGPIT, BRGY. STA. FILOMENA FMR, BRGY. STA. FILOMENA, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 31, 2021	JUNE 1-21, 2021	JUNE 9, 2021	JUNE 21, 2021	JUNE 21, 2021	JUNE 22, 2021	June 23-July 2, 2021	July 5, 2021	July 5, 2021	July 14, 2021	July 19, 2021	150		GAA FY 2021 DA FUND	P12,437,500.00		P12,437,500.00
21PC0071	CONCRETING OF SITIO BUCAROT, BRGY. TANLAGAN FMR, BRGY. TANLAGAN, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 31, 2021	JUNE 1-21, 2021	JUNE 9, 2021	JUNE 21, 2021	JUNE 21, 2021	JUNE 22, 2021	June 23-July 2, 2021	July 5, 2021	July 5, 2021	July 14, 2021	July 19, 2021	150		GAA FY 2021 DA FUND	P12,437,500.00		P12,437,500.00
21PC0072	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX (PHASE 2), PAYANAN, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 31, 2021	JUL. 28-AU. 17, 2021	AUG. 5, 2021	AUG. 20, 2021	AUG. 20, 2021	AUG. 23, 2021	AUG.24-25, 2021	AUG. 26, 2021	AUG. 27, 2021	AUG. 31, 2021	SEP. 1, 2021	275		GAA FY 2021	P49,500,000.00		P49,500,000.00
21PC0074	NATIONAL BUILDING PROGRAM-MULTI-PURPOSE/FACILITIES- STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS & CONSTRUCTION OF EVACUATION CENTER/QUARANTINE FACILITIES-CAR RELEASE FUNDS FOR THE CONSTRUCTION OF EVACUATION CENTER, POBLACION, CALANASAN, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	SEP. 6, 2021	SEP. 7-27, 2021	SEP. 15, 2021	SEP. 27, 2021	SEP. 27, 2021	SEP. 28, 2021	SEP.29-30, 2021	OCT. 1, 2021	OCT. 1, 2021	OCT. 4, 2021	OCT. 5, 2021	330		FY 2021 RA 11518	P35,705,000.00		P35,705,000.00

21PC0073	PROPOSED VARIOUS MEDICAL HEALTHCARE FACILITIES AND OTHER RELATED FACILITIES FOR COVID-19 PATIENTS AND HEALTHCARE PROFESSIONALS SAN CARLOS, STA. MARCELA, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	SEP. 6, 2021	SEP. 29-OCT. 19, 2021	OCT. 7, 2021	OCT. 19, 2021	OCT. 19, 2021	OCT. 20, 2021	OCT. 21-25, 2021	OCT. 26, 2021	OCT. 29, 2021	NOV. 3, 2021	155		01101401-REGULAR AGENCY FUND- GENERAL APPROPRIATION- NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND	P9,051,863.00	P9,051,863.00	
21PC0002CS	CONSULTANCY SERVICES FOR THE GEOLOGICAL/GEOTECHNICAL INVESTIGATION OF BRIDGES, FLOOD CONTROL STRUCTURES, ROAD SLOPE PROTECTION AND BUILDING PROJECTS, PACKAGE I: 1. CONSTRUCTION OF AURORA BRIDGE, AURORA, PUDTOL, APAYAO, 2. CONSTRUCTION OF SALVACION BRIDGE, SALVACION, LUNA, APAYAO, 3. CONSTRUCTION OF SAN GREGORIO BRIDGE, SAN GREGORIO, LUNA, APAYAO, 4. CONSTRUCTION OF PUCAO BRIDGE, CAGANDUNGAN, LUNA, APAYAO, 5. CONSTRUCTION OF BALASI BRIDGE, BALASI, FLORA, APAYAO, 6. CONSTRUCTION OF LOWER ATOK BRIDGE, LOWER ATOK, FLORA, APAYAO, PACKAGE II: 1. CONSTRUCTION OF ADA BRIDGE, EVA GARDEN, CALANASAN, APAYAO, 2. CONSTRUCTION OF TALANER BRIDGE, EVA GARDEN, CALANASAN, APAYAO, 3. CONSTRUCTION OF PUADES BRIDGE, CADACLAN, CALANASAN, APAYAO, 4. CONSTRUCTION OF ANUJOL BRIDGE, CADACLAN, CALANASAN, APAYAO, 5. CONSTRUCTION OF MASI BRIDGE, CADACLAN, CALANASAN, APAYAO, 6. CONSTRUCTION OF IGAN BRIDGE, SABANGAN, CALANASAN, APAYAO, 7. CONSTRUCTION OF FERDINAND BRIDGE, FERDINAND, CALANASAN, APAYAO, 8. CONSTRUCTION OF SORHOY BRIDGE, FERDINAND, CALANASAN, APAYAO, PACKAGE III: 1. CONSTRUCTION OF SIPA FLOOD CONTROL, SIPA, STA. MARCELA, APAYAO, 2. CONSTRUCTION OF NGURAYAN SECTION FLOOD CONTROL, LOWER ATOK, FLORA, APAYAO, 3. CONSTRUCTION OF LOWER ATOK SECTION FLOOD CONTROL, LOWER ATOK, FLORA, APAYAO, 4. CONSTRUCTION OF CAGALAGAN FLOOD CONTROL, AURORA, PUDTOL, APAYAO, 5. CONSTRUCTION OF STA. FILOMENA SECTION FLOOD CONTROL, STA. FILOMENA, CALANASAN, APAYAO, 6. CONSTRUCTION OF HAWAMAN SECTION FLOOD CONTROL, STA. FILOMENA, CALANASAN, APAYAO, PACKAGE IV: 1. CONSTRUCTION OF ROAD SLOPE PROTECTION- APAYAO(CALANASAN)-ILOCOS NORTE ROAD- K0619+190-K0619+410, CALANASAN, APAYAO, 2. CONSTRUCTION OF ROAD SLOPE PROTECTION - CLAVERIA- CALANASAN-KABUGAO ROAD - K0666+475-K0666+405, CALANASAN, APAYAO, 3. CONSTRUCTION OF ROAD SLOPE PROTECTION - CLAVERIA-CALANASAN-KABUGAO ROAD - K0672+193-K0672+300, CALANASAN, APAYAO, PACKAGE V: 1. CONSTRUCTION OF PUDTOL EVACUATION CENTER, PUDTOL, APAYAO 2. CONSTRUCTION OF LUNA EVACUATION CENTER, LUNA, APAYAO	PLANNING	YES	PUBLIC BIDDING	NONE	OCT. 2-25, 2021	OCT. 13, 2021	OCT. 11, 2021	OCT. 25, 2021	OCT. 26, 2021	NOV. 2-3, 2021	NOV. 4, 2021	NOV. 4, 2021	NOV. 5, 2021	NOV. 6, 2021	p	CY 2021 PRELIMINARY DETAILED ENGINEERING FUNDS	P4,290,560.00	P4,290,560.00	
21PC0010	CONSTRUCTION OF SIPA-SAN MARIANO FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. 25+380-STA. 25+700(L/S) STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 16, 2020	NOV. 18-DEC. 8, 2020	NOV. 26, 2020	DEC. 9, 2020	DEC. 9, 2020	DEC. 10, 2020	DEC. 11-JAN. 11, 2021	JAN 18, 2021	NOV. 22, 2021	NOV. 24, 2021	NOV. 25, 2021	250	CY 2021 GAA FUND	P47,423,180.00	P47,423,180.00	
21PC0019	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITH IN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF CABICUNGAN FLOOD CONTROL STRUCTURE STA. 13+180-13+280(L/S), STA.13+580-13+605(L/S), STA. 13+230-13+430(R/S), STA. 13+460-13+510(R/S)	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 23, 2020	NOV. 25-DEC. 15, 2020	DEC. 3, 2020	DEC. 15, 2020	DEC. 15, 2020	DEC. 16, 2020	DEC.17-JAN. 11, 2021	JAN 18, 2021	NOV. 22, 2021	NOV. 24, 2021	NOV. 25, 2021	260	GAA FY 2021	P49,000,000.00	P49,000,000.00	
21PC0035	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM- CONSTRUCTION/IMPROVEMENT OF SINGPIT BARANGAY ROAD, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.4, 2020	DEC.8-28, 2020	DEC. 16, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	NOV. 22, 2021	NOV. 24, 2021	NOV. 25, 2021	180	GAA FY 2021	P4,950,000.00	P4,950,000.00	
21PC0036	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM- CONSTRUCTION/IMPROVEMENT OF BUTAO-PULOT ROAD, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	DEC.4, 2020	DEC.8-28, 2020	DEC. 16, 2020	DEC. 28, 2020	DEC. 28, 2020	DEC. 29, 2020	JAN.4-15, 2021	JAN 18, 2021	NOV. 22, 2021	NOV. 24, 2021	NOV. 25, 2021	210	GAA FY 2021	P4,950,000.00	P4,950,000.00	
21PC0034	FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE-CONSTRUCTION OF SINGPIT FLOOD CONTROL, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 5, 2021	JAN 6-26, 2021	JAN 14, 2021	JAN 26, 2021	JAN 26, 2021	JAN 27, 2021	JAN 28-FEB 8, 2021	FEB 9, 2021	NOV. 22, 2021	NOV. 24, 2021	NOV. 25, 2021	200	GAA FY 2021	P4,950,000.00	P4,950,000.00	
21PC0063	LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES-CONSTRUCTION OF THE APAYAO PROVINCIAL LEGISLATIVE BUILDING, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	FEB 15, 2021	FEB 16-MAR 8, 2021	FEB 24, 2021	MAR 8, 2021	MAR 8, 2021	MAR 9, 2021	MAR 10-18, 2021	MAR 22, 2021	NOV. 22, 2021	NOV. 24, 2021	NOV. 25, 2021	340	p	P24,750,000.00	P24,750,000.00	
21PC0067	LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-FLOOD CONTROL AND DRAINAGE-DRAINAGE/PROTECTION WORKS-CONSTRUCTION OF STA. FILOMENA FLOODWAY/FLOOD CONTROL STRUCTURE, STA. FILOMENA, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	March 15, 2021	APRIL 14-MAY 4, 2021	APRIL 22, 2021	MAY 4, 2021	MAY 4, 2021	MAY 5, 2021	MAY 6-14, 2021	MAY 17, 2021	NOV. 22, 2021	NOV. 24, 2021	NOV. 25, 2021	210	GAA FY 2021	P9,900,000.00	P9,900,000.00	
21PC0059	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0668+200- K0668+415	CONSTRUCTION	YES	PUBLIC BIDDING	JAN 25, 2021	JAN 28-FEB 17, 2021	FEB 5, 2021	FEB 17, 2021	FEB 17, 2021	FEB 18, 2021	FEB 19-26, 2021	MAR 1, 2021	DEC.17, 2021	DEC. 20, 2021	DEC. 21, 2021	325	GAA FY 2021	P96,500,000.00	P96,500,000.00	
21PC0041	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM- IMPROVEMENT OF POBLACION-LANGNAD ROAD, POBLACION, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 24, 2021	NOV. 25-DEC.15, 2021	DEC. 13 2021	DEC. 15, 2021	DEC. 15, 2021	DEC. 16, 2021	DEC. 17-22, 2021	DEC. 23, 2021	DEC. 23, 2021	DEC. 27, 2021	DEC. 28, 2021	210	GAA FY 2021	P9,800,000.00	P9,800,000.00	
Total Alloted Budget of Procurement Activities																				P1,788,034,878.87
Total Contract Price of Procurement Activities Conducted																				P1,631,830,409.74
Total Savings (Total Alloted Budget -Total Contract Profile)																				P156,204,469.13

Prepared by:

TERESITO T. BAGABIN
Engineer II
Head BAC Secretariat

Approved by:

RONALYN T. UBINA
District Engineer
Head of the Procuring Entity

Code (JACS/PAP)	Procurement Project	Contract Cost (Php)			List of Invited Observers	Dates of Receipt of Invitation						REMARKS (Explaining changes from the APP)
		TOTAL	MOOE	CO		Pre Bid Conference	Eligibility Check	Subs/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
21PC0001	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES CABATACAN BRIDGE (B02259LZ) ALONG KABUGAO-PUOTOL-LUNA CAGAYAN BDRY. ROAD	P34,207,488.00		P34,207,488.00	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0002	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES CARMELA BRIDGE (B01051LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD	P4,189,500.00		P4,189,500.00	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0003	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MAKARIS BRIDGE (B01055LZ) ALONG CLAVERIA-CALANASAN ROAD	P7,262,976.00		P7,262,976.00	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0004	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MALINAO BRIDGE (B01058LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD	P8,909,376.00		P8,909,376.00	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0005	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MUSLIM BRIDGE 1 (B01047LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD	P5,958,400.00		P5,958,400.00	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0006	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SAN LORENZO BRIDGE (B01052LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD	P8,768,256.00		P8,768,256.00	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0007	NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS-ADAMS (LICCOS NORTE) CALANASAN (APAYAO) ROAD, APAYAO	P92,226,790.23		P92,226,790.23	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0008	BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES SABANGAN BRIDGE (B01414LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD	P9,475,544.81		P9,475,544.81	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0009	CONSTRUCTION OF BAROCBOC FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. 20+135-STA.20+613(L/S) STA. MARCELA, APAYAO	P93,604,319.29		P93,604,319.29	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0011	NETWORK DEVELOPMENT PAVING UNPAVED TERTIARY ROADS ALONG CLAVERIA-CALANASAN-KABUGAO ROAD K0701+393-K0702+689	P44,857,549.87		P44,857,549.87	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020		Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0013	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA CALANASAN-KABUGAO ROAD K0713+383- K0713+503	P5,381,758.74		P5,381,758.74	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020		Notice to Proceed: July 5, 2021 Effectivity- July 7, 2021

21PC0014	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES STA. MARIA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE CORN AND TOURISM INDUSTRIES	P9,408,412.38	P9,408,412.38	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0015	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PANAY-BATO, SABEL ROAD IN SUPPORT CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFTS, FURNITURE, FRUIT WINES AND COCONUT, STA. MARCELA, APAYAO	P9,406,477.47	P9,406,477.47	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0018	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM-CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER STA. 136+247.68-STA. 136+752.68(L/S)	P92,692,943.80	P92,692,943.80	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0020	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES MALUBBIT-BALISA-TOK ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO	P9,405,550.28	P9,405,550.28	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES, DONA LORETA-LYDIA ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, PUDTOL, APAYAO	P6,581,749.78	P6,581,749.78	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0024	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN CARLOS-NUENA-MARCELA ROAD LEADING TO BACUT LAKE STA. MARCELA, APAYAO	P9,408,201.66	P9,408,201.66	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0026	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS-AYAGA-STA. MARCELA-FLORA-LASAM ROAD-K0597+057-K0697+457, FLORA, APAYAO	P9,405,635.04	P9,405,635.04	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0027	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0715+270-K0715+1042, K0716+129-K0716+277, CALANASAN, APAYAO	P40,531,388.14	P40,531,388.14	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0012	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-CLAVERIA-CALANASAN KABUGAO ROAD K0705+564-K0707+288	P25,778,898.27	P25,778,898.27	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0016	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0719+(-366)-K0719+(-212)	P46,111,357.76	P46,111,357.76	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0017	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0645+410- K0645+500	P36,018,240.78	P36,018,240.78	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0021	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN KABUGAO ROAD K0628+406-K0628+556	P49,511,098.46	P49,511,098.46	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0030	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS LYDIA-LALANGGAN ROAD LEADING TO PUDTOL TOUREM SITES, PUDTOL, APAYAO	P9,407,604.56	P9,407,604.56	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021

21PC0031	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	P9,407,663.48	P9,407,663.48	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0038	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM CONCRETING OF ROAD, CAPANNKIAN, PUDTOL, APAYAO	P9,509,970.73	P9,509,970.73	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0040	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-TUROD BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO	P9,401,756.09	P9,401,756.09	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0033	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SPECIAL ROAD FUND (MVC R.A. 11239) REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES CLAVERIA-CALANASAN ROAD K0646+400-K0646+460	P47,068,135.48	P47,068,135.48	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0044	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), CALANASAN, APAYAO	P4,752,218.65	P4,752,218.65	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN 5, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0045	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), FLORA, APAYAO	P4,789,193.36	P4,789,193.36	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN 5, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0046	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), PUDTOL, APAYAO	P4,789,193.36	P4,789,193.36	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN 5, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0047	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), STA. MARCELA, APAYAO	P4,789,193.36	P4,789,193.36	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN 5, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0048	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS-PEIRO APAYAO (BUROT)-SAN ISIDRO-QUIRINO ROAD, LUNA, APAYAO	P9,408,212.75	P9,408,212.75	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN 5, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0049	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION-KABANGWELAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO	P9,408,097.83	P9,408,097.83	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN 5, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0051	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-CONCRETING OF ROAD, SISIRITAN MATAGUISI, PUDTOL, APAYAO	P9,400,019.80	P9,400,019.80	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN 5, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0028	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE II	P92,650,556.51	P92,650,556.51	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	DEC. 17, 2020	DEC. 29, 2020	DEC. 29, 2020	DEC. 29, 2020	JAN 5, 2021	Notice to Proceed: February 8, 2021 Effectivity- February 11, 2021
21PC0025	BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR -MUSLIM BRIDGE 2 (B01048LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO	P9,310,301.46	P9,310,301.46	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 14, 2021	January 26, 2021	January 26, 2021	January 27, 2021	January 29, 2021	Notice to Proceed: February 22, 2021 Effectivity- February 24, 2021
21PC0029	BRIDGE-WIDENING OF PERMANENT BRIDGES- SAN ISIDRO BR. 1 (B02258LZ) ALONG KABUGAO-PUDTOL-LUNA CAGAYAN BDRY. ROAD	P8,479,296.42	P8,479,296.42	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 14, 2021	January 26, 2021	January 26, 2021	January 27, 2021	January 29, 2021	Notice to Proceed: February 22, 2021 Effectivity- February 24, 2021

21PC0032	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0634+640-K0634+892	P46,548,522.05		P46,548,522.05	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 14, 2021	January 26, 2021	January 26, 2021	January 27, 2021	January 29, 2021		Notice to Proceed: February 22, 2021 Effectivity- February 24, 2021
21PC0039	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS-PEDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, CALANASAN, APAYAO	P47,010,737.29		P47,010,737.29	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 14, 2021	January 26, 2021	January 26, 2021	January 27, 2021	January 29, 2021		Notice to Proceed: February 22, 2021 Effectivity- February 24, 2021
21PC0042	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO PACKAGE II	P22,321,626.36		P22,321,626.36	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 14, 2021	January 26, 2021	January 26, 2021	January 27, 2021	January 29, 2021		Notice to Proceed: February 22, 2021 Effectivity- February 24, 2021
21PC0043	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES-MARNAS BRIDGE (B04289LZ) ALONG APAYAO (CALANASAN)-LOCOS NORTE ROAD, CALANASAN, APAYAO	P23,439,069.22		P23,439,069.22	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 14, 2021	January 26, 2021	January 26, 2021	January 27, 2021	January 29, 2021		Notice to Proceed: February 22, 2021 Effectivity- February 24, 2021
21PC0050	BRIDGE-CONSTRUCTION OF NEW BRIDGE PASSAWAT BRIDGE ALONG CLAVERIA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO	P18,885,734.64		P18,885,734.64	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 14, 2021	January 26, 2021	January 26, 2021	January 27, 2021	January 29, 2021		Notice to Proceed: February 22, 2021 Effectivity- February 24, 2021
21PC0052	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PUDTOL-BAGUTONS ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDTOL, APAYAO	P1,892,413.98		P1,892,413.98	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 27, 2021	February 08, 2021	February 08, 2021	February 09, 2021	February 11, 2021		Notice to Proceed: March 3, 2021 Effectivity- March 4, 2021
21PC0054	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, HAP-DI BRIDGE	P23,455,636.32		P23,455,636.32	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 27, 2021	February 08, 2021	February 08, 2021	February 09, 2021	February 11, 2021		Notice to Proceed: March 3, 2021 Effectivity- March 4, 2021
21PC0055	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, KIRUT BRIDGE	P27,262,838.26		P27,262,838.26	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 27, 2021	February 08, 2021	February 08, 2021	February 09, 2021	February 11, 2021		Notice to Proceed: March 3, 2021 Effectivity- March 4, 2021
21PC0057	LOCAL PROGRAM - NATIONAL BUILDING PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION OF DPWH APAYAO SECOND DEO MATERIAL TESTING LABORATORY, PAYANAN, LUNA, APAYAO	P4,757,587.32		P4,757,587.32	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 27, 2021	February 08, 2021	February 08, 2021	February 09, 2021	February 11, 2021		Notice to Proceed: March 3, 2021 Effectivity- March 4, 2021
21PC0022	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES-MAKADIG BRIDGE (B01054LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO	P12,130,437.02		P12,130,437.02	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	February 05, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021		Notice to Proceed: March 15, 2021 Effectivity- March 17, 2021
21PC0061	LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI PURPOSE/FACILITIES-CONSTRUCTION OF THE APAYAO PROVINCIAL LEGISLATIVE BUILDING APAYAO, LUNA, APAYAO	P9,513,168.45		P9,513,168.45	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	February 12, 2021	February 24, 2021	February 24, 2021	February 25, 2021	March 01, 2021		Notice to Proceed: March 24, 2021 Effectivity- March 25, 2021
21PC0056	NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO - LOCOS NORTE ROAD - K0 640+060 - K0 640+727 CALANASAN, APAYAO	P38,010,850.66		P38,010,850.66	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	February 24, 2021	March 08, 2021	March 08, 2021	March 09, 2021	March 11, 2021		Notice to Proceed: April 5, 2021 Effectivity- April 7, 2021
21PC0062	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION OF PCL MULTI-PURPOSE BUILDING (PHILIPPINE COUNCILORS LEAGUE) PAYANAN, LUNA, APAYAO	P9,536,085.78		P9,536,085.78	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	February 24, 2021	March 08, 2021	March 08, 2021	March 09, 2021	March 11, 2021		Notice to Proceed: April 5, 2021 Effectivity- April 7, 2021
21PC0037	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD, K0631+023-K0631+123	P47,327,204.52		P47,327,204.52	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	February 26, 2021	March 11, 2021	March 11, 2021	March 12, 2021	March 15, 2021		Notice to Proceed: April 7, 2021 Effectivity- April 8, 2021
21PC0058	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0623+023 - K0623+078, K0628+504-K0629+106, K0630+190 -K0630+315, K0638+321-K0638+367, K0663+301 - K0663+352	P47,136,027.09		P47,136,027.09	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	February 26, 2021	March 11, 2021	March 11, 2021	March 12, 2021	March 15, 2021		Notice to Proceed: April 7, 2021 Effectivity- April 8, 2021

21PC0064	INSTALLATION OF THERMOPLASTIC PAVEMENT MARKINGS, HAZARD MARKERS, REGULATORY SIGNS AND WARNING SIGNS ALONG APAYAO(CALANASAN)-ILOCOS NORTE ROAD, K0632+669-K0633+465, K0634+(-018)-K0634+967 & K0643+ (-149)-K0647+493, CALANASAN, APAYAO	₱3,178,311.77	₱3,178,311.77	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	March 10, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 25, 2021	Notice to Proceed: June 7, 2021 Effectivity- June 9, 2021
21PC0065	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SAN CARLOS-PALALI-MALEKKEG ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, STA. MARCELA, APAYAO	₱7,506,703.35	₱7,506,703.35	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	March 10, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 25, 2021	Notice to Proceed: April 15, 2021 Effectivity- April 15, 2021
21PC0066	CONSTRUCTION OF SLOPE PROTECTION ALONG APAYAO (CALANASAN)-ILOCOS NORTE ROAD K0616+540-K0616+570 LAGAZO SECTION, CALANASAN, APAYAO	₱2,076,984.09	₱2,076,984.09	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	March 17, 2021	March 29, 2021	March 29, 2021	March 30, 2021	April 01, 2021	Notice to Proceed: April 15, 2021 Effectivity- April 15, 2021
20PC0066	CONCRETING OF MARAG-CADACLAN FMR, BRGY. CADACLAN, CALANASAN, APAYAO	₱9,602,524.73	₱9,602,524.73	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	March 17, 2021	March 29, 2021	March 29, 2021	March 30, 2021	April 01, 2021	Notice to Proceed: April 15, 2021 Effectivity- April 15, 2021
20PC0067	OPENING AND CONCRETING OF BUTAO-PULOT FMR, BRGY. BUTAO AND BRGY. PULOT, CALANASAN, APAYAO	₱9,571,651.72	₱9,571,651.72	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	March 17, 2021	March 29, 2021	March 29, 2021	March 30, 2021	April 01, 2021	Notice to Proceed: April 15, 2021 Effectivity- April 15, 2021
21PC0063	BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF BARANGAY BIELDA MULTI-PURPOSE BUILDING, STA. MARCELA, APAYAO	₱4,800,706.65	₱4,800,706.65	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	March 25, 2021	April 06, 2021	April 06, 2021	April 07, 2021	APRIL 08, 2021	Notice to Proceed: April 30, 2021 Effectivity- May 3, 2021
21PC0068	PACKAGE I. 1.) REPAIR/MAINTENANCE OF DLG BUILDING, PNP-CAMP ALLAN SWAT BUILDING, SAN FRANCISCO, LUNA, APAYAO, 2.) REPAIR/MAINTENANCE OF DLG BUILDING, BUREAU OF FIRE PROTECTION, LUNA STATION, POBLACION, LUNA, APAYAO, 3.) REPAIR/MAINTENANCE OF DLG BUILDING BUREAU OF FIRE PROTECTION, STA. MARCELA STATION, SAN CARLOS, STA. MARCELA APAYAO	₱2,868,267.39	₱2,868,267.39	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	April 22, 2021	May 04, 2021	May 04, 2021	May 05, 2021	May 06, 2021	Notice to Proceed: May 31, 2021 Effectivity- June 1, 2021
20PC0068	LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 1, LUNA, APAYAO	₱15,941,151.99	₱15,941,151.99	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	April 22, 2021	May 04, 2021	May 04, 2021	May 05, 2021	May 06, 2021	Notice to Proceed: June 1, 2021 Effectivity- June 3, 2021
20PC0069	LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX, LUNA, APAYAO	₱19,926,158.01	₱19,926,158.01	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	April 22, 2021	May 04, 2021	May 04, 2021	May 05, 2021	May 06, 2021	Notice to Proceed: June 1, 2021 Effectivity- June 3, 2021
21PC0069	REPAIR AND MAINTENANCE OF BUNOT FLOOD CONTROL ALONG APAYAO(CALANASAN)-ILOCOS NORTE ROAD K0608+(-080)-K0608+(-059)	₱1,566,120.34	₱1,566,120.34	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	May 12, 2021	May 24, 2021	May 24, 2021	May 25, 2021	May 26, 2021	Notice to Proceed: June 21, 2021 Effectivity- June 22, 2021
21PC001CS	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR BRIDGE AND FLOOD CONTROL PROJECTS PACKAGE I. 1.) CONSTRUCTION OF TUMAS BRIDGE, CADACLAN, CALANASAN, APAYAO, 2.) CONSTRUCTION OF INUL BRIDGE, CADACLAN, CALANASAN, APAYAO, 3.) CONSTRUCTION OF TUBBAN BRIDGE, CADACLAN, CALANASAN, APAYAO 4.) CONSTRUCTION OF MALLIG BRIDGE, MALLIG, FLORA, APAYAO 5.) CONSTRUCTION OF EMILJANA FLOOD CONTROL, EMILJANA, STA. MARCELA, APAYAO, 6.) CONSTRUCTION OF SAN SEBASTIAN FLOOD CONTROL, SAN SEBASTIAN, LUNA, APAYAO, 7.) CONSTRUCTION OF ALEM FLOOD CONTROL, ALEM, PUDTOL, APAYAO	₱1,326,000.00	₱1,326,000.00	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	June 02, 2021	June 09, 2021	June 21, 2021	June 22, 2021	June 23, 2021	Notice to Proceed: July 27, 2021 Effectivity- July 29, 2021
21PC0070	CONCRETING OF SITJO SINIGUIT, BRGY. STA. FILOMENA FMR, BRGY. STA. FILOMENA, CALANASAN, APAYAO	₱12,029,021.12	₱12,029,021.12	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	June 09, 2021	June 21, 2021	June 21, 2021	June 22, 2021	June 24, 2021	Notice to Proceed: July 16, 2021 Effectivity- July 19, 2021
21PC0071	CONCRETING OF SITJO BUCAROT, BRGY. TANLAGAN FMR, BRGY. TANLAGAN, CALANASAN, APAYAO	₱12,022,722.52	₱12,022,722.52	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	June 09, 2021	June 21, 2021	June 21, 2021	June 22, 2021	June 24, 2021	Notice to Proceed: July 16, 2021 Effectivity- July 19, 2021
21PC0072	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX (PHASE 2), PANYANAN, LUNA, APAYAO	₱48,780,605.96	₱48,780,605.96	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	AUG. 5, 2021	AUG. 17, 2021	AUG. 17, 2021	AUG. 18, 2021	AUG. 19, 2021	Notice to Proceed: Sept. 1, 2021 Effectivity- Sept. 3, 2021
21PC0074	NATIONAL BUILDING PROGRAM-MULTI-PURPOSE/FACILITIES- STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS & CONSTRUCTION OF EVACUATION CENTER/QUARANTINE FACILITIES-CAR RELEASE FUNDS FOR THE CONSTRUCTION OF EVACUATION CENTER, POBLACION, CALANASAN, APAYAO	₱34,276,136.85	₱34,276,136.85	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	SEP. 15, 2021	SEP. 27, 2021	SEP. 27, 2021	SEP. 28, 2021	SEP. 29, 2021	Notice to Proceed: Oct. 5, 2021 Effectivity- Oct. 5, 2021

21PC0073	PROPOSED VARIOUS MEDICAL HEALTHCARE FACILITIES AND OTHER RELATED FACILITIES FOR COVID-19 PATIENTS AND HEALTHCARE PROFESSIONALS SAN CARLOS, STA. MARCELA, APAYAO	P9,016,203.05		P9,016,203.05	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	OCT. 7, 2021	OCT. 19, 2021	OCT. 19, 2021	OCT. 20, 2021	OCT. 21, 2021		Notice to Proceed: Nov. 3, 2021 Effectivity- Nov. 4, 2021
21PC001CS	CONSULTANCY SERVICES FOR THE GEOLOGICAL/GEOTECHNICAL INVESTIGATION OF BRIDGES, FLOOD CONTROL STRUCTURES, ROAD SLOPE PROTECTION AND BUILDING PROJECTS, PACKAGE I: 1. CONSTRUCTION OF AURORA BRIDGE, AURORA, PUDTOL, APAYAO, 2. CONSTRUCTION OF SALVACION BRIDGE, SALVACION, LUNA, APAYAO, 3. CONSTRUCTION OF SAN GREGORIO BRIDGE, SAN GREGORIO, LUNA, APAYAO, 4. CONSTRUCTION OF PUCAO BRIDGE, CAGANUNGAN, LUNA, APAYAO, 5. CONSTRUCTION OF BALASI BRIDGE, BALASI, FLORA, APAYAO, 6. CONSTRUCTION OF LOWER ATOK BRIDGE, LOWER ATOK, FLORA, APAYAO, PACKAGE II: 1. CONSTRUCTION OF ABA BRIDGE, EVA GARDEN, CALANASAN, APAYAO, 2. CONSTRUCTION OF TALINGA BRIDGE, EVA GARDEN, CALANASAN, APAYAO, 3. CONSTRUCTION OF PLADES BRIDGE, CADACLAN, CALANASAN, APAYAO, 4. CONSTRUCTION OF AMJCOL BRIDGE, CADACLAN, CALANASAN, APAYAO, 5. CONSTRUCTION OF MASHI BRIDGE, CADACLAN, CALANASAN, APAYAO, 6. CONSTRUCTION OF IGAN BRIDGE, SABANGAN, CALANASAN, APAYAO, 7. CONSTRUCTION OF FERDINAND BRIDGE, FERDINAND, CALANASAN, APAYAO, 8. CONSTRUCTION OF SCRIBBY BRIDGE, FERDINAND, CALANASAN, APAYAO, PACKAGE III: 1. CONSTRUCTION OF SIPA FLOOD CONTROL, SIPA, STA. MARCELA, APAYAO, 2. CONSTRUCTION OF NAURAYAN SECTION FLOOD CONTROL, LOWER ATOK, FLORA, APAYAO, 3. CONSTRUCTION OF LOWER ATOK SECTION FLOOD CONTROL, LOWER ATOK, FLORA, APAYAO, 4. CONSTRUCTION OF CACALAGSAN FLOOD CONTROL, AURORA, PUDTOL, APAYAO, 5. CONSTRUCTION OF STA. FILOMENA SECTION FLOOD CONTROL, STA. FILOMENA, CALANASAN, APAYAO, 6. CONSTRUCTION OF MAWAMAN SECTION FLOOD CONTROL, STA. FILOMENA, CALANASAN, APAYAO, PACKAGE IV: 1. CONSTRUCTION OF ROAD SLOPE PROTECTION- APAYAO(CALANASAN)-LUCES NORTE ROAD- K0619+190-K0619+410, CALANASAN, APAYAO, 2. CONSTRUCTION OF ROAD SLOPE PROTECTION - CLAVERIA-CALANASAN-KABUGAO ROAD - K0666+475-K0666+606, CALANASAN, APAYAO, 3. CONSTRUCTION OF ROAD SLOPE PROTECTION - CLAVERIA-CALANASAN-KABUGAO ROAD - K0672+193-K0672+300, CALANASAN, APAYAO, PACKAGE V: 1. CONSTRUCTION OF PUDTOL EVACUATION CENTER, PUDTOL, APAYAO 2. CONSTRUCTION OF LUNA EVACUATION CENTER, LUNA, APAYAO	P4,275,660.00		P4,275,660.00	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	October 13, 2021	October 11, 2021	October 25, 2021	October 26, 2021	November 2, 2021		Notice to Proceed: Nov. 8, 2021 Effectivity- Nov. 9, 2021
21PC0010	CONSTRUCTION OF SIPA-SAN MARIANO FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. 25+380-STA. 25+700(L/S) STA. MARCELA, APAYAO	P45,942,583.67		P45,942,583.67	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	November 26, 2020	December 08, 2020	December 08, 2020	December 09, 2020	December 11, 2020		Notice to Proceed: Nov. 25, 2021 Effectivity- Nov. 26, 2021
21PC0019	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITH IN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF CABICUNGAN FLOOD CONTROL STRUCTURE STA. 13+180-13+280(L/S), STA.13+580-13+605(L/S), STA. 13+230-13+430(R/S), STA. 13+460-13+510(R/S)	P47,521,251.30		P47,521,251.30	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020		Notice to Proceed: Nov. 25, 2021 Effectivity- Nov. 26, 2021
21PC0035	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION/IMPROVEMENT OF SINGBIT BARANGAY ROAD, CALANASAN, APAYAO	P4,748,471.61		P4,748,471.61	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021		Notice to Proceed: Nov. 25, 2021 Effectivity- Nov. 26, 2021
21PC0036	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION/IMPROVEMENT OF BUTAO-PULOT ROAD, CALANASAN, APAYAO	P4,752,218.87		P4,752,218.87	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021		Notice to Proceed: Nov. 25, 2021 Effectivity- Nov. 26, 2021
21PC0034	FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE-CONSTRUCTION OF SINGBIT FLOOD CONTROL, CALANASAN, APAYAO	P4,742,437.12		P4,742,437.12	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	January 14, 2021	January 26, 2021	January 26, 2021	January 27, 2021	January 29, 2021		Notice to Proceed: Nov. 25, 2021 Effectivity- Nov. 26, 2021
21PC0063	LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES-CONSTRUCTION OF THE APAYAO PROVINCIAL LEGISLATIVE BUILDING, LUNA, APAYAO	P23,941,940.48		P23,941,940.48	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	February 24, 2021	March 08, 2021	March 08, 2021	March 09, 2021	March 11, 2021		Notice to Proceed: Nov. 25, 2021 Effectivity- Nov. 26, 2021
21PC0067	LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-FLOOD CONTROL AND DRAINAGE-DRAINAGE/PROTECTION WORKS-CONSTRUCTION OF STA. FILOMENA FLOODWAY/FLOOD CONTROL STRUCTURE, STA. FILOMENA, CALANASAN, APAYAO	P9,571,651.72		P9,571,651.72	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	April 22, 2021	May 04, 2021	May 04, 2021	May 05, 2021	May 06, 2021		Notice to Proceed: Nov. 25, 2021 Effectivity- Nov. 26, 2021
21PC0059	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0668+200- K0668+415	P93,556,749.76		P93,556,749.76	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	February 05, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021		Notice to Proceed: Dec. 21, 2021 Effectivity- Dec. 22, 2021
21PC0041	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-IMPROVEMENT OF POBLACION-LANGNAO ROAD, POBLACION, CALANASAN, APAYAO	P9,459,955.97		P9,459,955.97	Rep. of PICE-Kalinga-Apayao Chapter, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative, Rep. of Planning and Design Section	DEC. 13 2021	DEC. 15, 2021	DEC. 15, 2021	DEC. 16, 2021	DEC. 17, 2021		Notice to Proceed: Dec. 28, 2021 Effectivity- Dec. 29, 2021