

ANNEX B

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement t Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion / Acceptance																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										</

ANNEX B

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Awarded	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance	
300226100901000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Sangult, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/8/2021	11/17/2021	11/24/2021	12/7/2021	12/7/2021	12/9/2021	12/13/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	4,950,000.00		4,950,000.00	4,752,000.00		4,752,000.00	4	12/17/2021	12/17/2021	12/17/2021	12/17/2021	12/17/2021		
300226100898000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Kimbutan, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/8/2021	11/17/2021	11/24/2021	12/7/2021	12/7/2021	12/9/2021	12/13/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	4,950,000.00		4,950,000.00	4,742,099.99		4,742,099.99	4	12/17/2021	12/17/2021	12/17/2021	12/17/2021	12/17/2021		
310106100732000	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- Bambang-Kasibu- Solano Road, K0266+793- K0267+838 Antutot, Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/16/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17/2021	12/21/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	31,810,800.00		31,810,800.00	27,955,330.70		27,955,330.70	4	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	-	
310106100736000	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- Papaya- Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0307+150.50- K0307+676.00 Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/16/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17/2021	12/21/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	16,591,400.00		16,591,400.00	15,760,000.00		15,760,000.00	4	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	-	
310201100974000	Asset Preservation Program- Network Development- Road Widening- Primary Roads, Daang Maharlika (L2)+K0232+150.00- K0233+213.00 Naguartaan, Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/16/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17/2021	12/21/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	35,217,160.00		35,217,160.00	32,663,915.97		32,663,915.97	4	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	-	
310305101577000	Bridge- Widening of Permanent Bridges- Secondary Roads Laton Bridge (B01247L2) along Nueva Vizcaya-Benguet Road Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/16/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17/2021	12/21/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	30,380,000.00		30,380,000.00	29,413,516.06		29,413,516.06	4	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	-	
300204100486000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-TT) Baleta Road connecting Dalaquit and Sinapaosan to Daang Maharlika in support to the Coffee Industry of LGU under OTOP Program, Santa Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12/21/2021	12/29/2021	1/5/2022	1/18/2022	1/18/2022	1/19/2022	1/21/2022	1/25/2022	1/26/2022	2/4/2022	2/5/2022	-	-	GAA 2022	22,362,620.00		22,362,620.00	21,635,828.72		21,635,828.72	4	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	-	
300226100897000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Castillo Tidang, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/16/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17/2021	12/21/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	4,950,000.00		4,950,000.00	4,752,000.00		4,752,000.00	4	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	-	
300226100900000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Pangawan, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/16/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17/2021	12/21/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	4,950,000.00		4,950,000.00	4,744,525.00		4,744,525.00	4	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	-	
300226100907000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Yaway, Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/16/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17/2021	12/21/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	4,950,000.00		4,950,000.00	4,752,000.00		4,752,000.00	4	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	-	
300221100587000	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities Construction of Concrete Road-Construction of Road Barangay Abuoy, Alfonso Castañeda, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/29/2021	12/9/2021	12/16/2021	12/29/2021	12/29/2021	1/3/2022	1/5/2022	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	29,700,000.00		29,700,000.00	28,467,420.66		28,467,420.66	4	12/13/2021	12/13/2021	12/13/2021	12/13/2021	12/13/2021	-	

ANNEX B

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Awarded	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance	
300226100902000	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Tubongan, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/29/2021	12/9/2021	12/16/2021	12/29/2021	12/29/2021	1/3/2022	1/5/2022	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	4,950,000.00		4,950,000.00	4,752,000.00		4,752,000.00	4	12/13/2021	12/13/2021	12/13/2021	12/13/2021	12/13/2021	-	
300226100903000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12/21/2021	12/29/2021	1/5/2022	1/18/2022	1/18/2022	1/19/2022	1/21/2022	1/25/2022	1/26/2022	2/4/2022	2/5/2022	-	-	GAA 2022	9,900,000.00		9,900,000.00	9,504,000.00		9,504,000.00	4	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	-	
310106100733000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, DM Jct. – Malasin Road, K0252+650-K0253+848 Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12/21/2021	12/29/2021	1/5/2022	1/18/2022	1/18/2022	1/19/2022	1/21/2022	1/25/2022	1/26/2022	2/4/2022	2/5/2022	-	-	GAA 2022	39,357,220.00		39,357,220.00	35,045,046.19		35,045,046.19	4	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	-	
300226100905000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Building Bulala, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12/21/2021	12/29/2021	1/5/2022	1/18/2022	1/18/2022	1/19/2022	1/21/2022	1/25/2022	1/26/2022	2/4/2022	2/5/2022	-	-	GAA 2022	2,475,000.00		2,475,000.00	2,376,000.00		2,376,000.00	4	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	-	
300226100892000	Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building Barangay Munguia, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12/21/2021	12/29/2021	1/5/2022	1/18/2022	1/18/2022	1/19/2022	1/21/2022	1/25/2022	1/26/2022	2/4/2022	2/5/2022	-	-	GAA 2022	2,970,000.00		2,970,000.00	2,880,897.00		2,880,897.00	4	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	-	
310204101481000	Network Development-Construction of By-Pass and Diversion Roads, Dupax del Sur Bypass Road, Nueva Vizcaya Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	12/28/2021	1/7/2022	1/14/2022	1/27/2022	1/27/2022	1/28/2022	2/2/2022	2/8/2022	2/9/2022	2/10/2022	2/11/2022	-	-	GAA 2022	49,805,430.00		49,805,430.00	47,072,927.42		47,072,927.42	4	1/10/2022	1/10/2022	1/10/2022	1/10/2022	1/10/2022	-	
3201402104529000	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Flood Control along Santa Cruz River, San Fabian Section, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	1/11/2022	1/21/2022	1/28/2022	2/10/2022	2/10/2022	2/11/2022	2/15/2022	2/17/2022	2/18/2022	2/24/2022	2/28/2022	-	-	GAA 2022	91,675,000.00		91,675,000.00	91,506,760.15		91,506,760.15	4	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022	-	
300225100206000	Basic Infrastructure Program-Flood Mitigation Structure protecting Public Infrastructure/Facilities Construction of Cutar Flood Control Structure along Sta. Fe River, Cutar, Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	1/11/2022	1/21/2022	1/28/2022	2/10/2022	2/10/2022	2/11/2022	2/15/2022	3/21/2022	3/22/2022	3/23/2022	3/24/2022	-	-	GAA 2022	49,000,000.00		49,000,000.00	46,877,912.28		46,877,912.28	4	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022	-	
300225100207000	Basic Infrastructure Program (BIP): Flood Control Mitigation Structures Protecting Basic Infrastructure/Facilities Construction of Flood Control Mitigation Structures along Santa Fe River, Bone South Section Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	1/11/2022	1/21/2022	1/28/2022	2/10/2022	2/10/2022	2/11/2022	2/15/2022	3/21/2022	3/22/2022	3/23/2022	3/24/2022	-	-	GAA 2022	34,300,000.00		34,300,000.00	32,815,450.66		32,815,450.66	4	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022	-	
300226100899000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Service-Construction of Multi-Purpose Building Barangay Manggayang, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	1/11/2022	1/21/2022	1/28/2022	2/10/2022	2/10/2022	2/11/2022	2/15/2022	2/17/2022	2/18/2022	2/24/2022	2/28/2022	-	-	GAA 2022	4,950,000.00		4,950,000.00	4,752,000.00		4,752,000.00	4	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022	-	
300226100896000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Service-Construction of Multi-Purpose Building Barangay Buayayas, Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	1/11/2022	1/21/2022	1/28/2022	2/10/2022	2/10/2022	2/11/2022	2/15/2022	3/21/2022	3/22/2022	3/23/2022	3/24/2022	-	-	GAA 2022	4,950,000.00		4,950,000.00	4,766,850.00		4,766,850.00	4	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022	-	
	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide (Secondary Road), Nueva Vizcaya-Benguet Road (K0261+057-K0261+190, K0263+080-K0263+200) Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	2/8/2022	2/18/2022	2/25/2022	3/10/2022	3/10/2022	3/11/2022	3/15/2022	3/23/2022	3/24/2022	3/28/2022	3/29/2022	-	-	GAA 2022	49,000,000.00		49,000,000.00	47,040,000.00		47,040,000.00	4	2/21/2022	2/21/2022	2/21/2022	2/21/2022	2/21/2022	-	
310109100973000	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide (Tertiary Road), Nueva Vizcaya-Pangasinan Road (K0218+300-K0218+600) Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	2/8/2022	2/18/2022	2/25/2022	3/10/2022	3/10/2022	3/11/2022	3/15/2022	3/23/2022	3/24/2022	3/28/2022	3/29/2022	-	-	GAA 2022	49,000,000.00		49,000,000.00	47,040,000.00		47,040,000.00	4	2/21/2022	2/21/2022	2/21/2022	2/21/2022	2/21/2022	-	

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

Total Contract Price of Procurement Activities Conducted	0.63 / 0.60,207.03	-	0.63 / 0.60,207.03
Total Savings (Total Allotted Budget - Total Contract Price)	821,786,267.63		

ANNEX B																																
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022																																
Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procuremen t Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion / Acceptance
ON-GOING PROCUREMENT ACTIVITIES																																
310305101578000	Bridge- Widening of Permanent Bridges-Primary Roads Sta. Fe Bridge (B04449LZ) along Daang Maharlika (LZ) Sta. Fe Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/16/2021	11/26/2021	12/3/2021	12/16/2021	12/17/2021	12/21/2021	1/10/2022	1/20/2022	1/28/2022	1/31/2022	-	-	GAA 2022	25,480,000.00		25,480,000.00	24,670,278.36		-		4	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	-	
	Asset Preservation Program-Preventive Maintenance along Tertiary Roads Pantabangan-Canill-Basal-Baler Rd. K0186+(-507)-K0191+183, Alfonso Castañeda, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	5/9/2022	5/17/2022	5/24/2022	6/6/2022	6/6/2022	6/7/2022	6/9/2022	6/22/2022	-	-	-	-	GAA 2022	49,000,000.00		49,000,000.00	-			4	5/17/2022	5/17/2022	5/17/2022	5/17/2022	5/17/2022	-	SHORT OF AWARD	
	Asset Preservation Program-Preventive Maintenance along Primary Roads Daang Maharlika (LZ)-K0209+(896)-K0210+000, K0211+000-K0212+000 Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	5/9/2022	5/17/2022	5/24/2022	6/6/2022	6/6/2022	6/7/2022	6/9/2022	6/22/2022	-	-	-	-	GAA 2022	51,940,000.00		51,940,000.00	-			4	5/17/2022	5/17/2022	5/17/2022	5/17/2022	5/17/2022	-	SHORT OF AWARD	
	Asset Preservation Program-Preventive Maintenance along Primary Roads Daang Maharlika (LZ)-K0238+000-K0239+291, K0240+057-K0241+138, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	5/9/2022	5/17/2022	5/24/2022	6/6/2022	6/6/2022	6/7/2022	6/9/2022	6/22/2022	-	-	-	-	GAA 2022	42,630,000.00		42,630,000.00	-			4	5/17/2022	5/17/2022	5/17/2022	5/17/2022	5/17/2022	-	SHORT OF AWARD	
	Flood Mitigation Structures Protecting Public Infrastructures/Facilities : Construction of Flood Mitigation Structures along Santa Fe River, Bone South Section, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	5/9/2022	5/17/2022	5/24/2022	6/6/2022	6/6/2022	6/7/2022	6/9/2022	6/22/2022	-	-	-	-	GAA 2022	98,000,000.00		98,000,000.00	-			4	5/17/2022	5/17/2022	5/17/2022	5/17/2022	5/17/2022	-	SHORT OF AWARD	
	Construction/Rehabilitat ion of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control along Santa Cruz River, San Fabian Section, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	5/9/2022	5/17/2022	5/24/2022	6/6/2022	6/6/2022	6/7/2022	6/9/2022	6/22/2022	-	-	-	-	GAA 2022	49,000,000.00		49,000,000.00	-			4	5/17/2022	5/17/2022	5/17/2022	5/17/2022	5/17/2022	-	SHORT OF AWARD	
	Construction/Maintenan ce of Flood Mitigation Structures and Drainage System: Construction of Sta Fe River Flood Control Structures, Calititan Section, Aritao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	6/10/2022	6/21/2022	6/28/2022	7/11/2022	7/11/2022	7/12/2022	7/14/2022	7/28/2022	-	-	-	-	GAA 2022	49,000,000.00		49,000,000.00	-			4	6/23/2022	6/23/2022	6/23/2022	6/23/2022	6/23/2022	-	SHORT OF AWARD	
	Construction/Maintenan ce of Flood Mitigation Structures and Drainage System: Construction of Apean River Flood Control Structures, Mabasa Section, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	6/10/2022	6/21/2022	6/28/2022	7/11/2022	7/11/2022	7/12/2022	7/14/2022	7/28/2022	-	-	-	-	GAA 2022	49,000,000.00		49,000,000.00	-			4	6/23/2022	6/23/2022	6/23/2022	6/23/2022	6/23/2022	-	SHORT OF AWARD	
	Construction of New Classroom under Department of Education's CY 2022 Basic Education Facilities Fund (BEFF) New Construction Batch 2 Martinez Cuyangan National High School, Kayapa, Nueva Vizcaya	Construction Section	No	Competitive Bidding	10/17/2022	10/27/2022	11/3/2022	11/16/2022	11/16/2022	11/17/2022	11/21/2022	11/23/2022	11/24/2022	11/25/2022	11/28/2022			BEFF2022	15,550,000.00		15,550,000.00	15,316,749.96		15,316,749.96	4	10/31/2022	10/31/2022	10/31/2022	10/31/2022	10/31/2022		
	Construction of New Classroom under Department of Education's CY 2022 Basic Education Facilities Fund (BEFF) New Construction Batch 2 Alfonso Castañeda Central School, Alfonso Castañeda, Nueva Vizcaya	Construction Section	No	Competitive Bidding	10/17/2022	10/27/2022	11/3/2022	11/16/2022	11/16/2022	11/17/2022	11/21/2022	11/23/2022	11/24/2022	11/25/2022	11/28/2022			BEFF2022	15,550,000.00		15,550,000.00	15,316,750.00		15,316,750.00	4	10/31/2022	10/31/2022	10/31/2022	10/31/2022	10/31/2022		
	Asset Preservation- Repair of Roadslip/Eroded Shoulder along Aritao-Quirino Road, K0258+355-K0258+377 Dupax del Norte, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	11/22/2022	12/2/2022	12/9/2022	12/22/2022	12/22/2022	12/23/2022	12/23/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022			GAA 2022	2,910,600.00		2,910,600.00	2,831,309.99		2,831,309.99	4	12/5/2022	12/5/2022	12/5/2022	12/5/2022	12/5/2022		

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance	
	Repair/Restoration/Rehabilitation of Infrastructure Facilities and Other Related Activities along Various National Roads, Kasibu and Sta. Fe, Nueva Vizcaya A. Eroded Shoulder along Artao-Quirino Road K0281+550-K0281+562 Pacquet, Kasibu, Nueva Vizcaya B. Damaged Catchwall along Nueva Vizcaya-Pangasinan Road K0232+100-K0232+200 Santa Fe, Nueva Vizcaya C. Damaged Slope Protection along Nueva Vizcaya-Pangasinan Road K0228+300-K0228+400 Santa Fe, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	11/29/2022	12/9/2022	12/16/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	1/3/2023	1/4/2023		GAA 2022	15,305,861.91		15,305,861.91	15,151,889.50		15,151,889.50	4	12/12/2022	12/12/2022	12/12/2022	12/12/2022	12/12/2022			
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Lamo Section, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	48,250,000.00		48,250,000.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures Comon Section, Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	48,250,000.00		48,250,000.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Apean River, Mabasa Section, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	49,000,000.00		49,000,000.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Network Development – Road Widening- Secondary Roads Nueva Vizcaya –Benquet Road – K0251+877.50- K0252+130.00 Pingkian, Kayapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	12,325,460.00		12,325,460.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Network Development, Road Widening, Primary Roads Daang Maharika (LZ), K0223+880- K0224+000 Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	4,817,640.00		4,817,640.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Artao-Quirino Road, K0278+439- K0278+453, K0282+004- K0282+024 Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	1,884,540.00		1,884,540.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Artao-Quirino Road, K0259+463- K0259+481 Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	1,166,200.00		1,166,200.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Nueva Vizcaya-Pangasinan Road- K0221+421- K0221+435, K0233+357- K0233+379 Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	3,949,400.00		3,949,400.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Jct. Nat'l Road-Bitnong-Belance- Nueva Vizcaya Road, K0272+688- K0273+000 Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	8,957,200.00		8,957,200.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Asset Preservation Program-Preventive Maintenance along Primary Roads, Daang Maharika (LZ)- K0216+045- K0219+000 Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	43,563,940.00		43,563,940.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	
	Asset Preservation Program-Preventive Maintenance along Primary Roads, Daang Maharika (LZ)- K0233+336- K0235+020, K0236+190- K0237+260, Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2022	11/8/2022	11/15/2022	12/2/2022	12/2/2022	12/5/2023	12/7/2023	12/20/2022	-	-	-	-	-	GAA 2023	46,323,620.00		46,323,620.00	-		3	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022		SHORT OF AWARD	

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

[illegible]

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

[illegible]

ANNEX B

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion / Acceptance	
	Asset Preservation Program- Rehabilitation/Reconstr uction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing- Wangal-Sinugawan Tadji-Runruno Road, K0302+309- K0302+337, K0304+428- K0304+442, K0305+093- K0305+113, K0306+503- K0306+517, K0307+662- K0307+674, K0307+770- K0307+791, K0307+937, K0307+957 Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/7/2022	11/17/2022	11/24/2022	12/7/2022	12/7/2022	12/9/2022	12/13/2022	12/23/2022	-	-	-	-	-	GAA 2023	15,137,080.00		15,137,080.00	-			3	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		SHORT OF AWARD	
	Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Bambang-Kasibu- Solano Road K0267+838- K0268+644, K0269+018- K0269+612 Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/7/2022	11/17/2022	11/24/2022	12/7/2022	12/7/2022	12/9/2022	12/13/2022	12/23/2022	-	-	-	-	-	GAA 2023	22,702,680.00		22,702,680.00	-			3	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		SHORT OF AWARD	
	Construction/Maintenan ce of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Manga River, Bitnong Section, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/7/2022	11/17/2022	11/24/2022	12/15/2022	12/15/2022	12/16/2022	12/20/2022	1/3/2023	-	-	-	-	-	GAA 2023	96,500,000.00		96,500,000.00	-			3	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		SHORT OF AWARD	
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Benay River, Bagumbayan Section, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/7/2022	11/17/2022	11/24/2022	12/15/2022	12/15/2022	12/16/2022	12/20/2022	1/3/2023	-	-	-	-	-	GAA 2023	96,500,000.00		96,500,000.00	-			3	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		SHORT OF AWARD	
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Comon-Latar Section, Artao, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/7/2022	11/17/2022	11/24/2022	12/15/2022	12/15/2022	12/16/2022	12/20/2022	1/3/2023	-	-	-	-	-	GAA 2023	96,500,000.00		96,500,000.00	-			3	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		SHORT OF AWARD	
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Balling-Caltitan Section, Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/7/2022	11/17/2022	11/24/2022	12/15/2022	12/15/2022	12/16/2022	12/20/2022	1/3/2023	-	-	-	-	-	GAA 2023	96,500,000.00		96,500,000.00	-			3	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		SHORT OF AWARD	
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Mangayang Section, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/7/2022	11/17/2022	11/24/2022	12/15/2022	12/15/2022	12/16/2022	12/20/2022	1/3/2023	-	-	-	-	-	GAA 2023	96,500,000.00		96,500,000.00	-			3	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		SHORT OF AWARD	
	Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Artao- Quirino K0254+619- K0256+329, K0260+602- K0262+690 Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/29/2022	12/9/2022	12/16/2022	12/29/2022	12/29/2022	1/3/2023	1/5/2023	1/6/2023	-	-	-	-	-	GAA 2023	38,524,780.00		38,524,780.00	-			3	12/12/2022	12/12/2022	12/12/2022	12/12/2022	12/12/2022		SHORT OF AWARD	
	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Purok 6-Purok 8, Barangay Lublub, Alfonso Castañeda, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/29/2022	12/9/2022	12/16/2022	12/29/2022	12/29/2022	1/3/2023	1/5/2023	1/6/2023	-	-	-	-	-	GAA 2023	19,600,000.00		19,600,000.00	-			3	12/12/2022	12/12/2022	12/12/2022	12/12/2022	12/12/2022		SHORT OF AWARD	
	Network Development - Construction of By-Pass and Diversion Roads, Dupax del Sur Bypass, Nueva Vizcaya, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/29/2022	12/9/2022	12/16/2022	12/29/2022	12/29/2022	1/3/2023	1/5/2023	1/6/2023	-	-	-	-	-	GAA 2023	87,815,000.00		87,815,000.00	-			3	12/12/2022	12/12/2022	12/12/2022	12/12/2022	12/12/2022		SHORT OF AWARD	
																			-			-											
																			-			-											
Total Alloted Budget of On-going Procurement Activities																			1,643,572,535.26	-	-	821,786,267.63	-	-	-								


Prepared by:


ROVERLYN M. URRO
BAC Secretariat

Recommended for Approval by:


FERDINAND D.F. BAYABOS
BAC Chairperson

APPROVED:


MARLYN S. INGUILLO
Head of the Procuring Entity

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

Total Contract Price of Procurement Activities Conducted	16,629,178.50
Total Savings (Total Allotted Budget - Total Contract Price)	237,729.23

ANNEX B

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procuremen t Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion / Acceptance
ON-GOING PROCUREMENT ACTIVITIES																																
	Supply and Delivery of Materials for 1. Activity No. 111: Premix Patching Bituminous Pavements 2. Activity No. 113: Sealing Bituminous Pavements 3. Activity No. 121: Patching Concrete Pavements 4. Activity No. 122: Crack and Joint Sealing of Concrete Pavements 5. Activity No. 302: Centerline and Lane Line Repainting 6. Activity No. 303: Guardrail Maintenance 7. Activity No. 309: Other Traffic Services 8. Activity No. 71x: Special Maintenance For the use of Maintenance Section of NV2DEO	NV 2ND DEO	NO	COMPETITIVE BIDDING	10/21/2022	10/28/2022	11/4/2022	11/17/2022	11/17/2022	11/18/2022	11/21/2022	11/22/2022	11/23/2022	11/24/2022	11/25/2022			GAA 2022	8,999,921.10	8,999,921.10		8,859,614.25	8,859,614.25		4	10/28/2022	10/28/2022	10/28/2022	10/28/2022	10/28/2022		
	Supply and Delivery of Materials for 1. Activity No. 111: Premix Patching Bituminous Pavements 2. Activity No. 121: Patching Concrete Pavements 3. Activity No. 63x: Resurfacing Unpaved Road Shoulders 4. Activity No. 61x: Resurfacing Unpaved Road Surfaces For the use of Maintenance Section of NV2DEO	NV 2ND DEO	NO	COMPETITIVE BIDDING	11/14/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/15/2022	12/16/2022	12/19/2022	12/19/2022	12/20/2022	12/21/2022			GAA 2022	5,465,500.00	5,465,500.00		5,328,143.35	5,328,143.35		4	11/25/2022	11/25/2022	11/25/2022	11/25/2022	11/25/2022		
	Contract for Supply/Provision of Blended Diesel, Unleaded Gasoline and Lubricants for use of various service vehicle, heavy equipment and grasscutters of the district, DPWH-NV/SDEO Malasin, Dupax del Norte, Nueva Vizcaya	NV 2ND DEO	NO	COMPETITIVE BIDDING	11/15/2022	11/25/2022	12/2/2022	12/15/2022	12/15/2022	12/15/2022	12/16/2022	12/19/2022	12/19/2022	12/20/2022	12/21/2022			GAA 2022	1,755,359.64	1,755,359.64		1,747,416.75	1,747,416.75		4	11/25/2022	11/25/2022	11/25/2022	11/25/2022	11/25/2022		
	Supply and Delivery of Materials for Installation of 125 units Solar Street Lights with concrete pedestal and Reflective Thermoplastic Stripping Materials -Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Repair and Maintenance of Road Safety Facilities along various national roads and bridges of Nueva Vizcaya 2nd DEO jurisdiction	NV 2ND DEO	NO	COMPETITIVE BIDDING	11/22/2022	12/2/2022	12/9/2022	12/22/2022	12/22/2022	12/23/2022	12/23/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022			GAA 2022	17,384,576.55	17,384,576.55		17,100,968.65	17,100,968.65		4	11/18/2022	11/18/2022	11/18/2022	11/18/2022	11/18/2022		
	Contract for Supply/Provision of Blended Diesel, Unleaded Gasoline and Special Gasoline for use of various service vehicles, heavy equipments and grasscutters of the district, DPWH-NV/SDEO Malasin, Dupax del Norte, Nueva Vizcaya	NV 2ND DEO	NO	COMPETITIVE BIDDING	11/22/2022	12/2/2022	12/9/2022	12/22/2022	12/22/2022	12/23/2022	12/23/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022			GAA 2022	3,012,525.75	3,012,525.75		3,005,218.75	3,005,218.75		4	11/18/2022	11/18/2022	11/18/2022	11/18/2022	11/18/2022		
	Supply and Delivery of Materials 1. Activity 302: Centerline and Lane Repainting 2. Activity 303: Guardrail Maintenance 3. Activity 309: Other Traffic Services For use in the Maintenance Section of NV 2nd DEO	NV 2ND DEO	NO	COMPETITIVE BIDDING	11/22/2022	12/2/2022	12/9/2022	12/22/2022	12/22/2022	12/23/2022	12/23/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022			GAA 2022	3,055,065.00	3,055,065.00		3,005,435.00	3,005,435.00		4	11/18/2022	11/18/2022	11/18/2022	11/18/2022	11/18/2022		
Total Alloted Budget of On-going Procurement Activities																			39,672,948.04	39,672,948.04	-	39,046,796.75	39,046,796.75	-								


Prepared by:


ROVERIO M. URRO
BAC Secretariat

Recommended for Approval by:


FERDINAND DE. BAYABOS
BAC Chairperson

APPROVED:


MARLYN S. INGUILLLO
Head of the Procuring Entity

ANNEX B

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2022

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion / Acceptance
COMPLETED PROCUREMENT ACTIVITIES																																
															Total Alloted Budget of Procurement Activities			6,909,228.00														
															Total Contract Price of Procurement Activities Conducted			6,771,000.00														
															Total Savings (Total Alloted Budget - Total Contract Price)			138,228.00														
ON-GOING PROCUREMENT ACTIVITIES																																
	CONSULTING SERVICES FOR THE GEOLOGICAL AND GEOTHECNICAL INVESTIGATION (SOIL ANALYSIS) FOR THE FY 2023 (CLUSTER I) A. PROPOSED FLOOD CONTROL PROJECTS B. PROPOSED BRIDGE WIDENING PROJECTS C. PROPOSED SLOPE PROTECTION PROJECTS Dupax del Norte, Dupax del Sur, Arltao, Sta Fe, Kasibu and Kayapa, Nueva Vizcaya	Planning and Design Section	No	Competitive Bidding	10/3/2022	10/12/2022	10/26/2022	11/8/2022	11/8/2022	11/9/2022	11/15/2022	11/17/2022	11/17/2022	11/18/2022	11/19/2022			GAA 2022	6,909,228.00	6,909,228.00		6,771,000.00	6,771,000.00		4	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
	CONSULTING SERVICES FOR THE GEOLOGICAL AND GEOTHECNICAL INVESTIGATION (SOIL ANALYSIS) FOR THE FY 2023 (CLUSTER 2) PROPOSED FLOOD CONTROL PROJECTS IN DUPAX DEL NORTE, DUPAX DEL SUR, ARLTAO, NUEVA VIZCAYA	Planning and Design Section	No	Competitive Bidding	10/3/2022	10/12/2022	10/26/2022	11/8/2022	11/8/2022	11/9/2022	11/15/2022	11/29/2022	11/29/2022	12/1/2022	12/2/2022			GAA 2022	3,084,585.20	3,084,585.20		3,022,890.00	3,022,890.00		4	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
	CONSULTING SERVICES FOR THE GEOLOGICAL AND GEOTHECNICAL INVESTIGATION (SOIL ANALYSIS) FOR THE FY 2023 (CLUSTER III) A. PROPOSED FLOOD CONTROL PROJECTS B. PROPOSED BRIDGE WIDENING PROJECTS C. PROPOSED MULTI-PURPOSE BUILDINGS PROJECTS Dupax del Norte, Dupax del Sur, Arltao, Sta Fe, and Kayapa, Nueva Vizcaya	Planning and Design Section	No	Competitive Bidding	12/5/2022	12/15/2022	1/3/2023	1/16/2023	1/16/2023	1/17/2023	1/23/2023	1/25/2023	1/25/2023	1/26/2023	1/27/2023			GAA 2022	3,084,585.20	3,084,585.20		-			4	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		FOR BIDDING
Total Alloted Budget of On-going Procurement Activities															13,078,398.40	13,078,398.40	-	9,793,890.00	9,793,890.00	-												


Prepared by:


ROVERITO M. URRO
BAC Secretariat

Recommended for Approval by:


FERDINAND F. BAYABOS
BAC Chairperson

APPROVED:


MARLYN S. INGUILO
Head of the Procuring Entity