

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAF)	Procurement Program / Project	PMU/End-User	Is it an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspect on & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
	24MG0112-Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd-K1788+300-K1788+970, Tantaran, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/19/2024	7/22/2024	7/25/2024	7/26/2024	8/6/2024	8/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	2,726,000.00	54,400.00	2,666,600.00	2,945,513.08	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
	24MG0113-Installation/Application/Construction of Signage, Pavement Markings, Bollards, Sidewalk, and Street Lights along Midsayap-Marbel Rd-K1791+700-K1792+700, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/19/2024	7/22/2024	7/25/2024	7/26/2024	8/6/2024	8/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	2,580,000.00	51,800.00	2,528,200.00	2,918,064.82	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
	24MG0114-Installation of Road Safety Devices/Facilities along Midsayap-Marbel Rd-K1781+000-K1781+800, Dumadag, Tantaran, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/19/2024	7/22/2024	7/25/2024	7/26/2024	8/6/2024	8/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	1,680,000.00	35,200.00	1,628,800.00	1,806,600.87	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
	24MG0115-Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd-K1781+800-K1782+080, Tantaran, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/19/2024	7/22/2024	7/25/2024	7/26/2024	8/6/2024	8/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	1,080,000.00	21,800.00	1,058,400.00	1,038,322.78	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300226115885000	24MG0116-Construction of Multi-Purpose Building, Brgy. Namnama, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	8/3/2024	8/19/2024	8/23/2024	8/24/2024	10/24/2024	10/9/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	5,000,000.00	50,000.00	4,950,000.00	4,928,386.43	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300226115861000	24MG0117-Construction of Multi-Purpose Building, Brgy. San Isidro, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/19/2024	7/19/2024	7/25/2024	7/26/2024	8/6/2024	8/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	5,000,000.00	50,000.00	4,950,000.00	4,928,611.02	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300226115865000	24MG0118-Construction of Multi-Purpose Building, Brgy. Santa Cruz, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/19/2024	7/22/2024	7/25/2024	7/26/2024	8/6/2024	8/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	5,000,000.00	50,000.00	4,950,000.00	4,928,958.32	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300226115880000	24MG0119-Construction of Multi-Purpose Building, Brgy. Zone 1, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/19/2024	7/22/2024	7/25/2024	7/26/2024	8/6/2024	8/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	5,000,000.00	50,000.00	4,950,000.00	4,940,000.00	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300226115890000	24MG0120-Construction of Multi-Purpose Building, Brgy. Zone 3, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/19/2024	7/19/2024	7/25/2024	7/26/2024	8/6/2024	8/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	5,000,000.00	50,000.00	4,950,000.00	4,938,988.05	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300226116004000	24MG0121-Construction of Multi-Purpose Building, Brgy. Cabudian, Banga, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	8/3/2024	8/19/2024	8/11/2024	8/12/2024	8/28/2024	8/23/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11975)	5,000,000.00	50,000.00	4,950,000.00	4,944,867.31	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PMP)	Procurement Program / Project	PMU End-User Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)	
30022611603000	24MG0122-Construction of Multi-Purpose Building, Brgy. Benitez, Banga, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/23/2024	07/25/2024	07/26/2024	08/09/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	3,944,933.63	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
30022611603600	24MG0123-Construction of Multi-Purpose Building, Brgy. Cinco, Banga, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/19/2024	07/25/2024	07/26/2024	08/09/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	4,946,969.99	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
30022611603600	24MG0124-Construction of Multi-Purpose Building, Brgy. El Nonok, Banga, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/23/2024	07/25/2024	07/26/2024	08/09/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	4,941,766.72	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
30022611607000	24MG0125-Construction of Multi-Purpose Building, Brgy. Kusan, Banga, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/23/2024	07/25/2024	07/26/2024	08/09/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	4,934,981.25	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
30022611607000	24MG0126-Construction of Multi-Purpose Building, Brgy. Lamba, Banga, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/17/2024	08/15/2024	08/19/2024	08/20/2024	08/30/2024	09/02/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	4,586,684.31	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
30022611698600	24MG0127-Construction of Multi-Purpose Building, Brgy. Punong Grande, Banga, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/23/2024	07/25/2024	07/26/2024	08/09/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	3,941,800.53	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
30022611692900	24MG0128-Construction of Multi-Purpose Building, Brgy. Yangco Poblacion, Banga, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/23/2024	07/25/2024	07/26/2024	08/09/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	4,938,660.66	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
30022611692700	24MG0129-Construction of Multi-Purpose Building, Brgy. Cabulugan, Tantangan, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/23/2024	07/25/2024	07/26/2024	08/09/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	4,939,648.52	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
30022611622600	24MG0130-Construction of Multi-Purpose Building, Brgy. Duradale, Tantangan, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/23/2024	07/25/2024	07/26/2024	08/09/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	4,938,191.41	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
30022611693700	24MG0131-Construction of Multi-Purpose Building, Brgy. Malbo, Tantangan, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/23/2024	07/25/2024	07/26/2024	08/09/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11875)	5,000,000.00	50,000.00	4,950,000.00	4,934,908.24	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAP)	Procurement Program / Project	PMU End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining the gaps from the APP)			
					Pre-Bid Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Date of SAC Resolution/Recommendng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection / Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/ Acceptance (if applicable)	
330226116034000	24MG0132-Construction of Multi-Purpose Building, Brgy. New Ilo-Ilo, Tantangan, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/17/2024	08/15/2024	08/16/2024	08/22/2024	08/30/2024	09/02/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	4,581,075.25	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-	
330214101311000	24MG0106-Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Channelization Islands along Midsayap-Marbel Rd-K1791+000-K1791+700, Barangay Morales, Koronadal, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/23/2024	07/25/2024	07/28/2024	08/06/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RAA 2024) R.A. 11875	3,780,000.00	75,000.00	3,704,400.00	3,347,748.73	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-	
330101200001000	24MG0109-Construction of 4sty 12cl Esperanza National High School-Annex, San Jose Campus, City of Koronadal, South Cotabato	Construction Section	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/23/2024	07/25/2024	07/28/2024	08/06/2024	08/12/2024	-	-	Department of Education- Basic Educational Facilities Fund (Batch 1)	42,184,260.00	108,780.00	42,088,500.00	42,021,934.16	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-	
330101200010000	24MG0133-CLUSTER XII-a. Construction of 1-Storey 2-Classroom School Building in Bukay Pait Elementary School, Barangay Bukay Pait, Tantangan, South Cotabato	Construction Section	No	Public Bidding		7/17/2024	7/18/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/08/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RAA 2024) R.A. 11875. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,970,011.79	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
330101200010000	24MG0133-CLUSTER XII-b. Construction of 1-Storey 2-Classroom School Building in Eleanor D. Belotindos Elementary School, Barangay Cabuling, Tantangan, South Cotabato	Construction Section	No	Public Bidding		7/17/2024	7/18/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/08/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RAA 2024) R.A. 11875. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,898,753.86	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
330101200010000	24MG0133-CLUSTER XII-c. Construction of 1-Storey 2-Classroom School Building in Libas Elementary School, Barangay Libas, Tantangan, South Cotabato	Construction Section	No	Public Bidding		7/17/2024	7/18/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/08/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RAA 2024) R.A. 11875. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,969,850.51	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
330101200010000	24MG0133-CLUSTER XII-d. Construction of 1-Storey 2-Classroom School Building in Mangilala Elementary School, Barangay Mangilala, Tantangan, South Cotabato	Construction Section	No	Public Bidding		7/17/2024	7/18/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/08/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RAA 2024) R.A. 11875. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,898,880.83	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
330101200010000	24MG0133-CLUSTER XII-e. Construction of 1-Storey 2-Classroom School Building in New Iloilo Elementary School, Barangay New Iloilo, Tantangan, South Cotabato	Construction Section	No	Public Bidding		7/17/2024	7/18/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/08/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RAA 2024) R.A. 11875. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,969,520.19	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PMP)	Procurement Program / Project	PMO/End User	Is this a Early Procurement Activity?	Mode of Procurement	Pre-Proc. Contract	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
						Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection / Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)
303101200001000	24MG0133-CLUSTER XII-f.Construction of 1-Storey 2-Classroom School Building in San Felipe Elementary School, Barangay San Felipe, Tantangan, South Cotabato	Construction Section	No	Public Bidding	71172024	711924-8/9/24	7/26/2024	8/8/2024	8/9/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	09/05/2024	09/09/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the District's Basic Education Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,549.85	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
303101200001000	24MG0133-CLUSTER XII-g.Construction of 1-Storey 2-Classroom School Building in Tinogcop Elementary School, Barangay Tinogcop, Tantangan, South Cotabato	Construction Section	No	Public Bidding	71172024	711924-8/9/24	7/26/2024	8/8/2024	8/9/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	09/05/2024	09/09/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the District's Basic Education Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,644.45	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
303101200001000	24MG0133-CLUSTER XII-h.Construction of 1-Storey 2-Classroom School Building in Koronadal Central Elementary School II, Barangay Zone IV, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	71172024	711924-8/9/24	7/26/2024	8/8/2024	8/9/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	09/05/2024	09/09/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the District's Basic Education Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,820.85	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
300228115755300	24MG0134-Construction of Multi-Purpose Building Agreda Phase II, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	9/3/2024	9/5/24-9/25/24	9/12/2024	9/25/2024	9/25/2024	9/29/2024	10/16/2024	10/18/2024	10/21/2024	10/31/2024	11/04/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975	15,000,000.00	156,000.00	14,844,000.00	11,053,925.81	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	9/5/2024	9/29/2024	9/29/2024	9/29/2024	9/29/2024	-	-
303229160354000	24MG0135-Construction of Multi-Purpose Building, SOCCSKSARGEN General Hospital, Brgy. Dajuy, Surallah, South Cotabato	Construction Section	No	Public Bidding	9/3/2024	9/5/24-9/25/24	9/12/2024	9/25/2024	9/25/2024	9/29/2024	10/19/2024	10/19/2024	10/21/2024	10/31/2024	11/04/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975	30,000,000.00	300,000.00	29,700,000.00	23,458,780.67	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	9/5/2024	9/29/2024	9/29/2024	9/29/2024	9/29/2024	-	-
303229115847000	24MG0136-Construction of Multi-Purpose Building Brgy. Lixenay, Banga Municipality, South Cotabato	Construction Section	No	Public Bidding	71172024	711924-8/9/24	7/26/2024	8/8/2024	8/9/2024	8/13/2024	08/27/2024	09/29/2024	09/28/2024	09/09/2024	09/09/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975	10,000,000.00	100,000.00	9,900,000.00	9,793,233.59	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
303229116346000	24MG0137-Construction of Multi-Purpose Building Brgy. Assumption, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	71172024	711924-8/9/24	7/26/2024	8/8/2024	8/9/2024	8/13/2024	08/22/2024	08/29/2024	09/29/2024	09/09/2024	09/09/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975	10,000,000.00	100,000.00	9,900,000.00	9,820,923.36	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
303229114846000	24MG0138-Construction of Multi-Purpose Building, Koronadal Central II Elementary School, Brgy. Zone 4, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	71172024	711924-8/9/24	7/26/2024	8/8/2024	8/9/2024	8/13/2024	08/27/2024	08/29/2024	09/29/2024	09/09/2024	09/09/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975	30,000,000.00	300,000.00	29,700,000.00	26,283,180.95	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
30322146863000	24MG0139-CLUSTER XIII-a.Construction of 1-Storey 2-Classroom School Building in Datal Rita Integrated School, Barangay Tudok, T'boli, South Cotabato	Construction Section	No	Public Bidding	71172024	711924-8/9/24	7/26/2024	8/8/2024	8/9/2024	8/13/2024	08/27/2024	08/29/2024	09/29/2024	09/09/2024	09/09/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the District's Basic Education Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,825.65	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-
303221108963000	24MG0139-CLUSTER XIII-b.Construction of 1-Storey 2-Classroom School Building in Denlag Integrated School, Barangay Denlag, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding	71172024	711924-8/9/24	7/26/2024	8/8/2024	8/9/2024	8/13/2024	08/27/2024	08/29/2024	09/29/2024	09/09/2024	09/09/2024	-	-	FT 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the District's Basic Education Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,841.41	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PMF)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection / Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)			
300221106963000	24MG0139-CLUSTER XIII-c.Construction of 1-Storey 2-Classroom School Building In Puti Elementary School, Barangay Puti, Nonda, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/6/24	7/26/2024	8/6/2024	8/9/2024	8/13/2024	06/27/2024	06/28/2024	06/29/2024	06/09/2024	-	-	PT 3024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAC 2024 R.A. 11879) - Construction of Classroom and Classroom Building under the DPWH's Basic Education Public Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,874.27	-	-	COA, OSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024						
300221106963000	24MG0139-CLUSTER XIII-d Construction of 1-Storey 2-Classroom School Building InTalahik Integrated School, Barangay Talahik, Surallah, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/6/24	7/26/2024	8/6/2024	8/9/2024	8/13/2024	06/27/2024	06/28/2024	06/29/2024	06/09/2024	06/09/2024	-	-	PT 3024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAC 2024 R.A. 11879) - Construction of Classroom and Classroom Building under the DPWH's Basic Education Public Fund	5,000,000.00	25,000.00	4,975,000.00	4,965,874.31	-	-	COA, OSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024					
	24MG0140-Construction of Multi-Purpose Building, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	8/9/2024	8/9/24-9/25/24	9/12/2024	9/29/2024	9/29/2024	9/29/2024	06/26/2024	06/30/2024	06/30/2024	10/09/2024	10/10/2024	-	-	PT 3024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAC 2024 R.A. 11879)	5,000,000.00	50,000.00	4,950,000.00	4,936,989.96	-	-	COA, OSP (South Cotabato Council), South Cotabato Contractor's Association	8/15/2024	9/20/2024	9/20/2024	9/20/2024	9/20/2024					
	24MG0141-Construction of 1-storey 2-classroom School Building in Jose P. Lim Elementary School, Barangay Mangon,Tantangan, South Cotabato	Construction Section	No	Public Bidding	8/9/2024	8/9/24-9/25/24	9/12/2024	9/29/2024	9/29/2024	9/29/2024	06/26/2024	06/30/2024	06/30/2024	10/09/2024	10/10/2024	-	-	PT 3024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAC 2024 R.A. 11879)	5,000,000.00	25,000.00	4,975,000.00	4,970,000.00	-	-	COA, OSP (South Cotabato Council), South Cotabato Contractor's Association	9/5/2024	9/20/2024	9/20/2024	9/20/2024	9/20/2024					
Total Alloted Budget of Procurement Activities																		304,024,250.00	2,517,360.00	301,506,890.00															
Total Contract Price of Procurement Activities Conducted																					287,563,347.07	0.00	0.00												
Total Savings (Total Alloted Budget - Total Contract Price)																		16,461,882.93																	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAF)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Impact on & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
ON-GOING PROCUREMENT ACTIVITIES																																
	24MG0142-Repair/Rehab./Impv't of Damaged Slope Protection along Surallah-Lake Sebu-Maitum Road Lamsuging Section Surallah, South Cotabato under Work Category #15 Shoulder Maintenance	Maintenance Section	No	Public Bidding	12/27/2024	12/27/24-1/6/25	1/3/2025	1/16/2025	1/16/2025	1/17/2025	-	-	-	-	-	-	PY 2024 RA 11515 Regular 2024 Contract's expense 11-03835 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/27/2024	1/9/2025	1/9/2025	1/6/2025	1/9/2025	-	-	
	24MG0143-Repair/Rehab./Impv't of Damaged Datal Lawe Bridge Bank Protection along Surallah-Lake Sebu-Maitum Road Datal Lawe Section Surallah, South Cotabato Under Work Category #12 Bridge and Structure Maintenance	Maintenance Section	No	Public Bidding	12/27/2024	12/27/24-1/6/25	1/3/2025	1/16/2025	1/16/2025	1/17/2025	-	-	-	-	-	-	PY 2024 RA 11515 Regular 2024 Contract's expense 11-03835 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/27/2024	1/9/2025	1/9/2025	1/6/2025	1/9/2025	-	-	
	24MG0144-Repair/Rehab./Impv't of Damaged Slope Protection along Gensan-Tiboli-Surallah Road Brgy. Atus Section Tiboli, South Cotabato under Work Category #19 Erosion Control	Maintenance Section	No	Public Bidding	12/28/2024	12/28/24-12/18/24	12/29/2024	12/16/2024	12/16/2024	12/16/2024	-	-	-	-	-	-	PY 2024 RA 11515 Regular 2024 Contract's expense 11-03835 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/28/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0001-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1770+(-504)-K1770+(-243), South Cotabato	Construction Section	Yes	Public Bidding	10/5/2024	10/5/24-11/18/24	11/8/2024	11/18/2024	11/18/2024	11/20/2024	-	-	-	-	-	-	PY 2025 DPWH Infrastructure Program	45,000,000.00	600,000.00	44,100,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/5/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0002-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1774+083-K1774+336, South Cotabato	Construction Section	Yes	Public Bidding	10/5/2024	10/5/24-11/18/24	11/8/2024	11/18/2024	11/18/2024	11/20/2024	-	-	-	-	-	-	PY 2025 DPWH Infrastructure Program	11,500,000.00	230,000.00	11,270,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0003-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1775+000-K1775+570, South Cotabato	Construction Section	Yes	Public Bidding	10/5/2024	10/5/24-11/18/24	11/8/2024	11/18/2024	11/18/2024	11/20/2024	-	-	-	-	-	-	PY 2025 DPWH Infrastructure Program	36,800,000.00	776,000.00	36,024,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0004-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1777+000-K1777+426, South Cotabato	Construction Section	Yes	Public Bidding	10/5/2024	10/5/24-11/18/24	11/8/2024	11/18/2024	11/18/2024	11/20/2024	-	-	-	-	-	-	PY 2025 DPWH Infrastructure Program	26,000,000.00	560,000.00	25,420,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0005-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1779+485-K1779+736, South Cotabato	Construction Section	Yes	Public Bidding	10/5/2024	10/5/24-11/18/24	11/8/2024	11/18/2024	11/18/2024	11/20/2024	-	-	-	-	-	-	PY 2025 DPWH Infrastructure Program	17,200,000.00	344,000.00	16,896,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0006-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1786+558-K1786+940, South Cotabato	Construction Section	Yes	Public Bidding	10/5/2024	10/5/24-11/18/24	11/8/2024	11/18/2024	11/18/2024	11/20/2024	-	-	-	-	-	-	PY 2025 DPWH Infrastructure Program	26,000,000.00	626,000.00	25,400,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0007-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1740+052-K1740+594, South Cotabato	Construction Section	Yes	Public Bidding	10/5/2024	10/5/24-11/18/24	11/8/2024	11/18/2024	11/18/2024	11/20/2024	-	-	-	-	-	-	PY 2025 DPWH Infrastructure Program	24,800,000.00	462,000.00	24,108,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0008-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1742+848-K1743+423, South Cotabato	Construction Section	Yes	Public Bidding	10/5/2024	10/5/24-11/18/24	11/8/2024	11/18/2024	11/18/2024	11/20/2024	-	-	-	-	-	-	PY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PMP)	Procurement Program / Project	PMO/End-User	Is he/she a DPW Procurement Agency?	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity												ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
						Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	GO	Total	MOOE		GO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	25MG0009-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-KI744+247-KI744+658, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	9,340,000.00	186,800.00	9,153,200.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0010-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-KI745+000-KI745+542, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	12,300,000.00	246,000.00	12,054,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0011-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-KI747+334-KI747+700, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	8,300,000.00	166,000.00	8,134,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0012-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-KI748+000-KI748+542, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	12,300,000.00	246,000.00	12,054,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0013-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-KI749+000-KI749+688, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	15,610,000.00	312,200.00	15,297,800.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0014-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-KI752+000-KI752+231, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	10,500,000.00	210,000.00	10,290,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0015-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-KI752+450-KI753+000, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	27,421,000.00	548,430.00	26,872,560.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0016-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-KI755+262-KI755+815, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	14,003,000.00	280,000.00	13,723,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0017-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Road-KI733+(-305)-KI733+867, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	53,200,000.00	1,862,000.00	51,338,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0018-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-KI733+667-KI734+975, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/16/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	46,125,000.00	922,500.00	45,202,500.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-
	25MG0020-Road Widening-Midsayap-Marbel Rd-KI774+083-KI774+581	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	8,831,000.00	168,620.00	8,662,380.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0022-Construction of Concrete Road-Sito Morales, Brgy. Centrala-Sito Pula, Brgy. Tubi-Ala Road in support to Food Industry (Sugarcane, Banana, Monggo, Fish and Vegetables) in Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PWP)	Procurement Program / Project	PMO/ Disuser in the contract Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	25MG0025-Construction of Water Supply Systems at Sitio Damlas, Barangay Lambuling, T'boli, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0027-Construction of Concrete Road-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	30,000,000.00	800,000.00	29,400,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0028-Construction of Concrete Road-Brgy. San Jose Proper- Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0029-Construction of Concrete Road-Colongulo-Buenavista Road in support of Banana, Coffee, Coconut and Papaya Industries, Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0030-Off-Carriageway Improvement: Construction of Traffic Island Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1789+210-K1791+000, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	11,378,000.00	227,520.00	11,148,480.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0031-Off-Carriageway Improvement: Construction of Traffic Island-Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1786+595-K1787+300, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	12/17/2024-1/9/25	12/26/2024	1/9/2025	1/9/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	4,800,000.00	0.00	4,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-
	25MG0032-Construction of Pedestrian Overpass at Midsayap-Marbel Rd-K1776+254, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0035-Construction of River Bank Protection along Ala River, Barangay Bambad (Isulan Boundary), Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	700,000.00	19,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/23/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0037-Construction of River Bank Protection along Ala River, Barangay Upper Maculan, Lake Sebu, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0039-Construction of River Bank Protection along Banga River, Barangay Cabuling, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-
	25MG0040-Construction of River Bank Protection along Banga River, Barangay El Nonok, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/22/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PMR)	Procurement Program / Project	PMO/End-User	Is this a Buy Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
						Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
	25MG0042-Construction of River Bank Protection along Banga River, Barangay Malaya, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		
	25MG0043-Construction of River Bank Protection along Banga River,Barangay Reyes, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		
	25MG0045-Construction of Riverbank Protection along Banga River,Barangay San Jose, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		
	25MG0046-Construction of Riverbank Protection along Banga River, Lam-apos Bridge Section, Barangay Lam-apos, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		
	25MG0053-Construction of Two (2) Storey Multi-Purpose Building, Barangay Compound, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		
	25MG0054-Construction of Gymnasium, Purok Twin River West, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		
	25MG0055-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Sajaneba, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		
	25MG0056-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Poblacion, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		
	25MG0021-Paving of Unpaved Roads-Suralah-Lake Sebu-Maitum Rd-K1781+200-K1781+404.90, K1781+430.90-K1781+470.90, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/16/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	7,658,000.00	156,780.00	7,778,240.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-		
	25MG0023-Construction of Concrete Road, JCT. National Highway, Suralah-Lake Sebu-Maitum Road, Sitio Kuluboli, Barangay Lamfugon, Lake Sebu, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/16/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-		
	25MG0033-Construction of Ala RIS Protection Works of Dam, Suralah, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/16/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-		
	25MG0034-Construction of Ala RIS Protection Works, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/16/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAP)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APV)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAO Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	DO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	25MG0035-Construction of Riverbank Protection along Ala River, Barangay Tubi Ala, Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0041-Construction of Riverbank Protection along Banga River, Barangay Improgo, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0044-Construction of Riverbank Protection along Banga River, Barangay Rizal 3, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0048-Construction of Riverbank Protection along Banga River, Barangay Kibid, Norala, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0049-Construction of Riverbank Protection along Btok Creek, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	45,000,000.00	1,575,000.00	43,425,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0066-Construction of Road, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	100,000.00	4,900,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0069-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1768+600-K1769+090, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	44,000,000.00	1,540,000.00	42,460,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0071-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1753+621-K1754+000, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0072-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1769+268-K1771+642, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	12/27/24-1/18/25	1/3/2025	1/18/2025	1/18/2025	1/17/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	700,000.00	19,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0080-Construction of Riverbank Protection along Mani River, Brgy. Esperanza, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0081-Construction of Riverbank Protection along Mani River, Brgy. San Jose, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0084-Construction of Riverbank Protection along Marbel River, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this a Basic Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Data of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	25MG0085-Construction of Multi Purpose Building (two storey building for BPATS and BDRAM) Barangay Avanceña, Koronadal City	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0086-Construction of Multi Purpose Building (Gymnasium) Naminama Elementary School, Barangay Naminama, Koronadal City	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0087-Construction of Multi Purpose Building (Covered Court) at Banga National High School, Barangay Benitez, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0088-Construction of Multi Purpose Building at Barangay Kibid, Norala, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0089-Construction of Multi Purpose Building at Barangay Dajay, Suralah, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0091-Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy Landa-lap-Brgy. Klubi-Brgy. Lamacade (Site of world's most Number of Thalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	12,700,000.00	254,000.00	12,446,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0095-Construction of Multi Purpose Building (Barangay Health Center) Purok Salanga, Barangay Morales, Koronadal City	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0096-Construction of Multi Purpose Building (Gymnasium) Sitio Uto-Cloffe, Barangay Assumption, Koronadal City	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0097-Construction of Multi Purpose Building (Gymnasium) Barangay San Roque Sports Hub, Koronadal City	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0024-Construction of Concrete Road, JCT. National Highway, Suralah-Lake Sebu-Maitum Road, to Ubo Elementary School Barangay Lamfugon, Lake Sebu South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/6/25	12/26/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-
	25MG0026-Construction of Concrete Road-Poblacion T'Boli to Brgy. Lacocon Leading to Bakneb River Cave Road, Brgy. Lacocon, T'Boli, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/6/25	12/26/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	7,500,000.00	150,000.00	7,350,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-
	25MG0047-Construction of Riverbank Protection along Ala River, Barangay New Panay, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/6/25	12/26/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PWP)	Procurement Program / Project	PMO/End-User	Is this a DPWH Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	GO	Total	MOOE	GO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)
	25MG0051-Construction of Slope Protection, Barangay Lambangan, T'boli, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-19/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/16/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0060-Construction of Road, Purok Damsite to Purok Millenium, Barangay Cacub, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/9/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0062-Construction of Road, Purok Bayanihan, Barangay Sto. Niño to Purok Pagkakaisa, Barangay Namnama, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/9/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0068-Construction of Bridge, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/9/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0073-Construction of Box Culvert-Surallah-Lake Sebu Rd-KI-770+750, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/9/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	10,000,000.00	350,000.00	9,650,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0076-Construction of Riverbank Protection along B'lok Creek, Brgy. Morales, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/9/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	15,497,000.00	308,940.00	15,187,060.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0079-Construction of Riverbank Protection along B'lok Creek, Brgy. New Lambunao, Tantangan, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/9/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0083-Construction of Riverbank Protection along Mani River,Brgy. Cacub, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/9/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0090-Construction of Riverbank Protection along B'lok Creek, Brgy. New Ilollo, Tantangan, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/9/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0100-Construction of Multi Purpose Building (Two storey building) Barangay Sto. Niño Compound, Koronadal City	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-1/9/25	12/28/2024	1/6/2025	1/6/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
80	Total ONGOING PROCUREMENT ACTIVITIES			Total Allotted Budget of On-Going Procurement Activities															1,804,941,000.00	46,233,820.00	1,851,174,820.00	-	-	-							

Prepared by:


RHEA S. HIDALGO
Engineer III / OIC - Head, Procurement Unit

Recommending for Approval by:


SUSAN M. TAVIT, MPA, JD
Engineer III / BAC Chairman

APPROVED:


BENEDICTO S. AMIDO, MPA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IS	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity						Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Delivery/Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)		
												Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual	
COMPLETED PROCUREMENT ACTIVITY																																	
	24GHG0001 - Supply/Delivery of Construction Materials for use in the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 - Pavement Maintenance - Item 122 Crack and Joint Sealing of Concrete Pavement	Maintenance Section	No	Competitive Bidding	N/A	06/15/2024-07/05/2024	06/24/2024		07/05/2024	07/08/2024	07/11/2024	07/12/2024	07/15/2024	07/17/2024	07/19/2024	07/24/2024	07/26/2024	Government of the Philippines (current year's budget)	2,996,200.00			2,974,500.00			COA, PCC, CSP	06/19/2024		06/19/2024	06/19/2024	06/19/2024			
	24GHG0002 - Supply/Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #18 - Traffic Services Maintenance Item #302 Centerline and lane line repainting	Maintenance Section	No	Competitive Bidding	N/A	06/15/2024-07/05/2024	06/24/2024		07/05/2024	07/08/2024	07/11/2024	07/12/2024	07/15/2024	07/17/2024	07/19/2024	07/24/2024	07/26/2024	Government of the Philippines (current year's budget)	2,968,353.00			2,967,300.00			COA, PCC, CSP	06/19/2024		06/19/2024	06/19/2024	06/19/2024			
	24GHG0003 - Furnishing of Handtools and Equipment for use in the Initial Response to Emergencies Roads and Bridges within South Cotabato 2nd District Engineering Office (All Road Sections) under Work Category #10 - Item 401 - Initial Response to Emergencies Roads and Bridges	Maintenance Section	No	Competitive Bidding	N/A	06/15/2024-07/05/2024	06/24/2024		07/05/2024	07/08/2024	07/11/2024	07/12/2024	07/15/2024	07/17/2024	07/19/2024	07/24/2024	07/26/2024	Government of the Philippines (current year's budget)	1,190,200.00			752,660.00			COA, PCC, CSP	06/19/2024		06/19/2024	06/19/2024	06/19/2024			
	24GHG0004 - Supply/Delivery of Printer Parts for use in the operation of various printers in the Planning and Design Section, DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato	Planning and Design Section	No	Competitive Bidding	N/A	09/11/2024-10/01/2024	09/19/2024		10/01/2024	10/02/2024	10/03/2024	10/04/2024	10/07/2024	10/18/2024	10/24/2024	10/30/2024	10/30/2024	Government of the Philippines (current year's budget)	523,000.00			485,126.70			COA, PCC, CSP	09/12/2024		09/12/2024	09/12/2024	09/12/2024			
	GNG-2024-0009 - Supply/Delivery of Office Supplies for use of the DPWH-SC2nd DEO pursuant to compliance to DDO 107 s2024 and Unannounced Disbursement Memorandum dated August 14, 2019, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Shopping	N/A	06/12/2024-06/18/2024	N/A	N/A	06/18/2024	06/18/2024	06/19/2024	06/19/2024	06/20/2024	06/24/2024	N/A	07/01/2024	07/01/2024	Government of the Philippines (current year's budget)	57,400.00			56,000.00			N/A								
	GNG-2024-0010 - Supply/Delivery of Printer Parts for use in the replacement of worn-out parts of Plotter Printer KIP 770 used in the Planning and Design Section for printing of plans of various infra projects of the district, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	06/12/2024-06/18/2024	N/A	N/A	06/18/2024	06/18/2024	06/19/2024	06/19/2024	06/20/2024	06/24/2024	N/A	07/01/2024	07/01/2024	Government of the Philippines (current year's budget)	150,000.00			138,793.00			N/A								
	GNG-2024-0011 - Labor Services for use in the reassembly/transfer, frison charging, installation, and general cleaning of Airconditioning Units assigned at DPWH-SC2nd DEO, Koronadal City, South Cotabato (2nd Quarter)	DPWH-SC2ND DEO	No	Shopping	N/A	06/12/2024-06/18/2024	N/A	N/A	06/18/2024	06/18/2024	06/19/2024	06/19/2024	06/20/2024	06/24/2024	N/A	07/01/2024	07/01/2024	Government of the Philippines (current year's budget)	31,500.00			29,785.00			N/A								

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (APP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation					Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual
	SVPNG-2024-0053 - Supply/Delivery of Jersey Uniform for use in the Regional Sportsfest and General Assembly in celebration of DPWH 126th Anniversary, DPWH-South Cotabato 2nd DEO, Koronadal City	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	06/12/2024-06/18/2024	N/A	N/A	06/18/2024	06/18/2024	06/19/2024	06/19/2024	06/19/2024	06/20/2024	N/A	06/24/2024	06/24/2024	Government of the Philippines (current year's budget)	356,550.00			327,200.00			N/A		-			-		
	SVPNG-2024-0054 - Supply/Delivery of Fuel for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #15 - Shoulder Maintenance	Maintenance Section	No	Small Value Procurement	N/A	06/12/2024-06/18/2024	N/A	N/A	06/18/2024	06/18/2024	06/19/2024	06/19/2024	06/19/2024	06/19/2024	N/A	06/20/2024	06/20/2024	Government of the Philippines (current year's budget)	998,400.00			998,400.00			N/A		-			-		
	SVPNG-2024-0055 - Catering Services for use in the Regional Sportsfest and General Assembly in celebration of DPWH 126th Anniversary, DPWH-South Cotabato 2nd DEO, Koronadal City	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	06/12/2024-06/18/2024	N/A	N/A	06/18/2024	06/18/2024	06/19/2024	06/19/2024	06/19/2024	06/20/2024	N/A	06/24/2024	06/24/2024	Government of the Philippines (current year's budget)	284,500.00			284,500.00			N/A		-			-		
	SVPNG-2024-0056 - Supply/Delivery of Fuel for use of service vehicles and heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office (3rd Quarter)	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	06/12/2024-06/18/2024	N/A	N/A	06/18/2024	06/18/2024	06/19/2024	06/19/2024	06/20/2024	06/21/2024	N/A	06/24/2024	06/24/2024	Government of the Philippines (current year's budget)	999,600.00			953,500.00			N/A		-			-		
	SVPNG-2024-0057 - Supply/Delivery of Construction Materials for use in the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 - Pavement Maintenance - Item SC3 - Indirect Cost Work or Expenses	Maintenance Section	No	Small Value Procurement	N/A	06/15/2024-06/21/2024	N/A	N/A	06/21/2024	06/21/2024	06/24/2024	06/24/2024	06/26/2024	06/27/2024	N/A	07/04/2024	07/04/2024	Government of the Philippines (current year's budget)	993,800.00			986,500.00			N/A		-			-		
	SVPNG-2024-0058 - Supply/Delivery of Construction Materials for use in the Replacement/Repairing of Guardrails along National Roads within South Cotabato 2nd District Engineering Office under Work Category #18 - Traffic Services Maintenance (Replacement of Damaged Guardrails)	Maintenance Section	No	Small Value Procurement	N/A	06/15/2024-06/21/2024	N/A	N/A	06/21/2024	06/21/2024	06/24/2024	06/24/2024	06/26/2024	06/27/2024	N/A	07/04/2024	07/04/2024	Government of the Philippines (current year's budget)	999,800.00			969,925.00			N/A		-			-		
	SVPNG-2024-0059 - Supply/Delivery of Construction Materials for use in National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #12 - Bridge and Structure Maintenance Item 71X - Special Maintenance - Bridge Railing and Concrete Barrier Repainting	Maintenance Section	No	Small Value Procurement	N/A	06/15/2024-06/21/2024	N/A	N/A	06/21/2024	06/21/2024	06/24/2024	06/24/2024	06/26/2024	06/27/2024	N/A	07/04/2024	07/04/2024	Government of the Philippines (current year's budget)	997,100.00			977,400.00			N/A		-			-		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
	SVPMG-2024-0050 - Supply/Delivery of Construction Materials for use in the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office under Work Category #12 – Bridge Maintenance	Maintenance Section	No	Small Value Procurement	N/A	06/15/2024-06/21/2024	N/A	N/A	06/21/2024	06/21/2024	06/24/2024	06/24/2024	06/26/2024	06/27/2024	N/A	07/04/2024	07/04/2024	Government of the Philippines (current year's budget)	941,850.00			936,000.00			N/A	-	-	-	-	-	-	
	SUPPMG-2024-0052 - Supply/Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #16 – Drainage Maintenance and Work Category #19 – Erosion Control	Maintenance Section	No	Small Value Procurement	N/A	06/15/2024-06/21/2024	N/A	N/A	06/21/2024	06/21/2024	06/24/2024	06/24/2024	06/26/2024	06/27/2024	N/A	07/04/2024	07/04/2024	Government of the Philippines (current year's budget)	496,900.00			493,875.00			N/A	-	-	-	-	-	-	
	GMG-2024-0015 - Supply/Delivery of Spare Parts for use in the replacement of worn-out battery of Suzuki Multi Cab SGG-911 & SFF-921, Toyota Tamaraw SDV-277, Mitsubishi L200 B3-A1229, Mitsubishi Strada L201-S16825, Toyota Hilux W61-H16, Nissan Navara NMG-9429, Hino Dumptruck JH-3911 and Sakai Road Grader N1-1298 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/17/2024	07/17/2024	Government of the Philippines (current year's budget)	141,000.00			136,500.00			N/A	-	-	-	-	-	-	
	GMG-2024-0016 - Supply/Delivery of Spare Parts for use in the replacement of worn-out tire of Suzuki Multi Cab SGG-911 & SFF-921, T.M. Backflow SGC-467, Mitsubishi EF SGN-305, Toyota Tamaraw SDV-277, Mitsubishi L200 B3-A1229, Mitsubishi Strada H1-7402, Toyota Hilux W61-H16, Toyota Hilux GL-609, Nissan Navara NMG-9429, Nissan Frontier SGG-438, Hino Dumptruck JH-3911 & Isuzu Dumptruck SGC-538 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/17/2024	07/17/2024	Government of the Philippines (current year's budget)	696,600.00			644,000.00			N/A	-	-	-	-	-	-	
	GMG-2024-0017 - Supply/Delivery of Spare Parts for use in the replacement of worn-out tire of Hydraulic Excavator P17-132, Pleton Dumptruck SJ-123, Isuzu Dumptruck GSR-577, Payabaler LZ-1292, Backhoe Loader LX-15 & Road Grader G-602 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section		Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/17/2024	07/17/2024	Government of the Philippines (current year's budget)	954,000.00			886,000.00			N/A	-	-	-	-	-	-	
	GMG-2024-0018 - Supply/Delivery of Spare Parts for use in the replacement of worn-out parts of Hydraulic Excavator P17-132, Mitsubishi EF SGN-305, Pleton Dumptruck SJ-123 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/17/2024	07/17/2024	Government of the Philippines (current year's budget)	242,550.00			228,600.00			N/A	-	-	-	-	-	-	
	GMG-2024-0019 - Supply/Delivery of Oil and Lubricant for use of heavy equipment and service vehicle assigned in the Maintenance Section for the Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office (All Roads Section)	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/16/2024	07/16/2024	Government of the Philippines (current year's budget)	989,650.00			978,000.00			N/A	-	-	-	-	-	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PMF)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PMF)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOGE	CO	Total	MOGE	CO	List of 2 invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	GMG-2024-0020 - Supply/Delivery of Spare Parts for use in the replacement of worn-out parts and preventive maintenance of Backhoe Loader L519 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/17/2024	07/17/2024	Government of the Philippines (current year's budget)	176,440.00			176,156.00			N/A						
	GMG-2024-0021 - Supply/Delivery of Spare Parts for use in the replacement of worn-out parts of Isuzu Dumptruck G8L-577, Isuzu Dumptruck S8C-534, Hino Dumptruck JMW-3911 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/17/2024	07/17/2024	Government of the Philippines (current year's budget)	453,900.00			449,020.00			N/A						
	GMG-2024-0022 - Supply/Delivery of Spare Parts for use in the replacement of worn-out parts of Nissan Frontier H1M-4613, Mitsubishi L200 Van H1M-6440, Mitsubishi Strada H1-7402, Suzuki Multi Cab H1M-7782, Suzuki Hubs Cab H1M-7799, Toyota Hilux CAL-0064, Nissan MAX-9023 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/17/2024	07/17/2024	Government of the Philippines (current year's budget)	261,300.00			259,950.00			N/A						
	GMG-2024-0023 - Supply/Delivery of Spare Parts for use in the replacement of worn-out parts of Road Grader G-02 H1-2288 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/17/2024	07/17/2024	Government of the Philippines (current year's budget)	43,760.00			43,662.00			N/A						
	GMG-2024-0024 - Supply/Delivery of Spare Parts for use in the replacement of worn-out parts of Sakai Road Grader H1-1936 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/16/2024	07/16/2024	Government of the Philippines (current year's budget)	49,660.00			49,562.00			N/A						
	GMG-2024-0025 - Supply/Delivery of Spare Parts for use in the replacement of preventive maintenance of Hydraulic Excavator P17-132 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/16/2024	07/16/2024	Government of the Philippines (current year's budget)	21,700.00			21,620.00			N/A						
	GMG-2024-0012 - Supply/Delivery of Printer Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato for the 3rd Quarter of CY 2024	DPWH-SC2ND DEO	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/05/2024	07/05/2024	07/08/2024	07/08/2024	07/10/2024	07/22/2024	N/A	07/29/2024	07/29/2024	Government of the Philippines (current year's budget)	340,000.00			322,700.00			N/A						

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Data of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	GMC-2024-0013 - Supply/Delivery of Automated Traffic On-Ground Equipment, Accessories and Software for use in the conduct of Traffic Data Collection/Validation Program under the Road Traffic Information Application (RTIA) National Road Traffic Survey Program (NRTSP) Activities for the Calendar Year 2024, South Cotabato 2nd District Engineering Office, Koronadal City	Planning and Design Section	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/25/2024	07/25/2024	07/08/2024	07/08/2024	07/19/2024	07/22/2024	N/A	08/05/2024	08/05/2024	Government of the Philippines (current year's budget)	306,400.00			285,500.00			N/A						
	GMC-2024-0014 - Supply/Delivery of Printer Supplies for use in the replacement of printer toners of one (1) photocopying machine assigned in the Office of the District Engineer, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Office of the District Engineer	No	Shopping	N/A	06/29/2024-07/05/2024	N/A	N/A	07/25/2024	07/25/2024	07/08/2024	07/08/2024	07/19/2024	07/22/2024	N/A	07/26/2024	07/26/2024	Government of the Philippines (current year's budget)	25,800.00			23,840.00			N/A						
	SVPMG-2024-0063 - Supply/Delivery of Spare Parts for use in the repair of suspension and brake system of various service vehicles assigned in the Maintenance Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Maintenance Section	No	Small Value Procurement	N/A	06/29/2024-07/05/2024	N/A	N/A	07/25/2024	07/25/2024	07/08/2024	07/08/2024	07/10/2024	07/11/2024	N/A	07/18/2024	07/18/2024	Government of the Philippines (current year's budget)	47,000.00			45,400.00			N/A						
	SVPMG-2024-0064 - Catering Services for use in the COA Entrance Conference for CY-2024 on July 3, 2024, DPWH-South Cotabato 2nd District Engineering Office, Koronadal City	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	06/25/2024-06/28/2024	N/A	N/A	06/28/2024	06/28/2024	07/01/2024	07/01/2024	07/01/2024	07/01/2024	N/A	07/23/2024	07/23/2024	Government of the Philippines (current year's budget)	27,000.00			24,750.00			N/A						
	SVPMG-2024-0065 - Supply/Delivery of Spare Parts for use in the repair and replacement of defective parts in brake system of Toyota Hilux NMR-1407 assigned in the Construction Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Construction Section	No	Small Value Procurement	N/A	07/10/2024-07/16/2024	N/A	N/A	07/16/2024	07/16/2024	07/17/2024	07/17/2024	07/21/2024	08/02/2024	N/A	08/09/2024	08/09/2024	Government of the Philippines (current year's budget)	25,000.00			24,000.00			N/A						
	SVPMG-2024-0066 - Supply/Delivery of Spare Parts for use in the replacement of worn-out tires of service vehicle KIA K800CA MAU-1355 assigned in the Planning and Design Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Small Value Procurement	N/A	07/16/2024-07/16/2024	N/A	N/A	07/16/2024	07/16/2024	07/17/2024	07/17/2024	07/29/2024	07/31/2024	N/A	08/07/2024	08/07/2024	Government of the Philippines (current year's budget)	44,000.00			42,800.00			N/A						
	SVPMG-2024-0067 - Supply/Delivery of Spare Parts for use in the replacement of worn-out tires of Toyota Hilux NMR-1407 and Nissan Navara F22599 assigned in the Construction Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Construction Section	No	Small Value Procurement	N/A	07/10/2024-07/16/2024	N/A	N/A	07/16/2024	07/16/2024	07/17/2024	07/17/2024	07/29/2024	07/31/2024	N/A	08/07/2024	08/07/2024	Government of the Philippines (current year's budget)	120,000.00			119,600.00			N/A						

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (FMP)			Contract Cost (PWP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
																			Total	MODE	CO	Total	MODE	CO	List of Invited Overseers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
	SUPMG-2024-0068 - Supply/Delivery of Spare Parts for use in the replacement of worn-out tires and defective battery of service vehicle Toyota Hilux MMU-5275 assigned in the Planning and Design Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Small Value Procurement	N/A	07/10/2024-07/16/2024	N/A	N/A	07/16/2024	07/16/2024	07/17/2024	07/17/2024	07/29/2024	07/31/2024	N/A	08/07/2024	08/07/2024	Government of the Philippines (current year's budget)	84,000.00			85,400.00			N/A	-	-	-	-	-	-	
	SUPMG-2024-0069 - Supply/Delivery of Fuel for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #17 - Vegetation Control	Maintenance Section	No	Small Value Procurement	N/A	07/10/2024-07/16/2024	N/A	N/A	07/16/2024	07/16/2024	07/17/2024	07/17/2024	07/19/2024	07/19/2024	N/A	07/22/2024	07/22/2024	Government of the Philippines (current year's budget)	996,500.00			997,748.14			N/A	-	-	-	-	-	-	
	SUPMG-2024-0070 - Catering Services for use in the conduct of Management Review of DPWH-South Cotabato 2nd District Engineering Office for the 1st semester FY 2024 on July 23, 2024	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	07/13/2024-07/16/2024	N/A	N/A	07/16/2024	07/16/2024	07/17/2024	07/17/2024	07/19/2024	07/22/2025	N/A	07/25/2024	07/25/2024	Government of the Philippines (current year's budget)	105,000.00			100,100.00			N/A	-	-	-	-	-	-	
	GMG-2024-0026 - Supply/Delivery of IT Equipment Accessories for use in the replacement of defective UPS in the Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Administrative Section	No	Shopping	N/A	07/18/2024-07/24/2024	N/A	N/A	07/24/2024	07/24/2024	07/25/2024	07/25/2024	07/31/2024	08/01/2024	N/A	08/15/2024	08/15/2024	Government of the Philippines (current year's budget)	36,072.68			34,000.00			N/A	-	-	-	-	-	-	
	ICMG-2024-0027 - Supply/Delivery of Audio-Visual Equipment for use of DPWH-SC2nd DEO, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Shopping	N/A	07/19/2024-07/24/2024	N/A	N/A	07/24/2024	07/24/2024	07/25/2024	07/25/2024	07/31/2024	08/01/2024	N/A	08/08/2024	08/08/2024	Government of the Philippines (current year's budget)	27,300.00			25,300.00			N/A	-	-	-	-	-	-	
	GMG-2024-0028 - Supply/Delivery of IT Equipment for use of these (3) maintenance engineers for the preparation of plans, program of works, plotting of surveys and preparation of reports, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	07/18/2024-07/24/2024	N/A	N/A	07/24/2024	07/24/2024	07/25/2024	07/25/2024	07/26/2024	07/26/2024	N/A	08/22/2024	08/22/2024	Government of the Philippines (current year's budget)	366,187.44			377,590.00			N/A	-	-	-	-	-	-	
	GMG-2024-0029 - Supply/Delivery of IT Equipment for use in the plotting of plans, program of works, and various reports in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	07/18/2024-07/24/2024	N/A	N/A	07/24/2024	07/24/2024	07/25/2024	07/25/2024	07/26/2024	07/29/2024	N/A	08/22/2024	08/22/2024	Government of the Philippines (current year's budget)	504,883.50			499,325.00			N/A	-	-	-	-	-	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity													ABC (PNP)			Contract Cost (PNP)			Data of Receipt of Invitation							Remarks (Explaining changes from the APP)
						Advs/Post of IS	Pre-bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	SYPMG-2024-0071 - Supply/Delivery of Spare Parts for use in the replacement of worn-out parts of Toyota Hilux MUJ-2806 assigned in the Office of the Assistant District Engineer, DPWH-SC2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Office of the Assistant District Engineer	No	Small Value Procurement	N/A	07/18/2024-07/24/2024	N/A	N/A	07/24/2024	07/24/2024	07/25/2024	07/25/2024	07/31/2024	08/01/2024	N/A	08/07/2024	08/07/2024	Government of the Philippines (current year's budget)	54,000.00			53,800.00			N/A	-	-	-	-	-	-	-
	SYPMG-2024-0072 - Supply/Delivery of Spare Parts for use in the repair of power train and brake system of hydraulic excavator P17-132 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Maintenance Section	No	Small Value Procurement	N/A	07/25/2024-08/01/2024	N/A	N/A	08/01/2024	08/01/2024	08/02/2024	08/05/2024	08/19/2024	08/20/2024	N/A	08/26/2024	08/26/2024	Government of the Philippines (current year's budget)	52,130.00			49,500.00			N/A	-	-	-	-	-	-	-
	SYPMG-2024-0073 - Supply/Delivery of Spare Parts for use in the repair of power train of heavy equipment assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Maintenance Section	No	Small Value Procurement	N/A	07/25/2024-08/01/2024	N/A	N/A	08/01/2024	08/01/2024	08/02/2024	08/05/2024	08/19/2024	08/20/2024	N/A	08/26/2024	08/26/2024	Government of the Philippines (current year's budget)	45,000.00			44,700.00			N/A	-	-	-	-	-	-	-
	SYPMG-2024-0074 - Supply/Delivery of Spare Parts for use in the replacement of worn-out battery of service vehicle Toyota Hilux MUJ-2806 assigned in the Office of the Assistant District Engineer, DPWH-SC2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Office of the Assistant District Engineer	No	Small Value Procurement	N/A	07/25/2024-08/01/2024	N/A	N/A	08/01/2024	08/01/2024	08/02/2024	08/05/2024	08/19/2024	08/20/2024	N/A	08/26/2024	08/26/2024	Government of the Philippines (current year's budget)	12,000.00			11,000.00			N/A	-	-	-	-	-	-	-
	GHG-2024-0030 - Supply/Delivery of IT Equipment for use in the Planning and Design Section as the preparation of plans and POW of various projects and preparation of PDS related reports and other planning applications, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	07/25/2024-08/01/2024	N/A	N/A	08/01/2024	08/01/2024	08/02/2024	08/05/2024	08/19/2024	08/20/2024	N/A	08/26/2024	08/26/2024	Government of the Philippines (current year's budget)	319,662.37			313,795.96			N/A	-	-	-	-	-	-	-
	SYPMG-2024-0075 - Supply/Delivery of Fuel for use of service vehicles and various heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office (3rd Quarter)	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	07/27/2024-07/30/2024	N/A	N/A	07/30/2024	07/30/2024	07/31/2024	08/05/2024	08/05/2024	08/06/2024	N/A	08/07/2024	08/07/2024	Government of the Philippines (current year's budget)	99,832.50			99,252.00			N/A	-	-	-	-	-	-	-
	GHG-2024-0031 - Supply/Delivery of Service Vehicle Lubricants for use in the preventive maintenance, DPWH-SC2nd DEO, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Shopping	N/A	08/01/2024-08/07/2024	N/A	N/A	08/07/2024	08/07/2024	08/08/2024	08/08/2024	08/13/2024	08/14/2024	N/A	08/20/2024	08/20/2024	Government of the Philippines (current year's budget)	374,000.00			372,160.00			N/A	-	-	-	-	-	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Explaining Charges from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	ONG-2024-0032 - Supply/Delivery of Printer Supplies for use in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Shopping	N/A	08/01/2024-08/07/2024	N/A	N/A	08/07/2024	08/07/2024	08/08/2024	08/08/2024	08/09/2024	08/12/2024	N/A	08/19/2024	08/19/2024	Government of the Philippines (current year's budget)	131,000.00			123,360.00			N/A	-	-	-	-	-	-
	SUPRG-2024-0076 - Supply/Delivery of Fuel for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #13 - Shoulder Maintenance	Maintenance Section	No	Small Value Procurement	N/A	08/19/2024-08/22/2024	N/A	N/A	08/22/2024	08/22/2024	08/23/2024	08/27/2024	08/27/2024	08/28/2024	N/A	08/29/2024	08/29/2024	Government of the Philippines (current year's budget)	999,700.00			997,393.00			N/A	-	-	-	-	-	-
	SUPRG-2024-0077 - Supply/Delivery of Spare Parts for use in the replacement of tire of Mitsubishi Strada J20-518815 assigned in the (RSC), Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Administrative Section	No	Small Value Procurement	N/A	08/19/2024-08/22/2024	N/A	N/A	08/22/2024	08/22/2024	08/23/2024	08/27/2024	08/27/2024	08/28/2024	N/A	08/29/2024	08/29/2024	Government of the Philippines (current year's budget)	55,000.00			53,200.00			N/A	-	-	-	-	-	-
	SUPRG-2024-0078 - Supply/Delivery of Spare Parts for use in the replacement of worn-out tire and battery of Toyota Hilux DMV-1850 assigned in the Office of the Assistant District Engineer, DPWH-SC2nd DEO, Koronadal City, South Cotabato (2nd Quarter)	Office of the Assistant District Engineer	No	Small Value Procurement	N/A	08/19/2024-08/22/2024	N/A	N/A	08/22/2024	08/22/2024	08/23/2024	08/27/2024	08/27/2024	08/28/2024	N/A	08/29/2024	08/29/2024	Government of the Philippines (current year's budget)	72,000.00			70,880.00			N/A	-	-	-	-	-	-
	SUPRG-2024-0079 - Supply/Delivery of Spare Parts for use in the replacement of defective parts in brake system of Toyota Hilux NAW-1467 assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Construction Section	No	Small Value Procurement	N/A	08/19/2024-08/22/2024	N/A	N/A	08/22/2024	08/22/2024	08/23/2024	08/27/2024	08/27/2024	08/28/2024	N/A	08/29/2024	08/29/2024	Government of the Philippines (current year's budget)	7,500.00			7,450.00			N/A	-	-	-	-	-	-
	SUPRG-2024-0080 - Labor and Materials for use in the repair of defective upholstery of Toyota Hilux LAH-6694 assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Construction Section	No	Small Value Procurement	N/A	08/19/2024-08/22/2024	N/A	N/A	08/22/2024	08/22/2024	08/23/2024	08/27/2024	08/27/2024	08/28/2024	N/A	08/29/2024	08/29/2024	Government of the Philippines (current year's budget)	5,000.00			4,900.00			N/A	-	-	-	-	-	-
	SUPRG-2024-0081 - Supply/Delivery of Spare Parts for use in the replacement of defective parts in brake and steering system of Toyota Hilux LAH-6694 assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Construction Section	No	Small Value Procurement	N/A	08/19/2024-08/22/2024	N/A	N/A	08/22/2024	08/22/2024	08/23/2024	08/27/2024	08/27/2024	08/28/2024	N/A	08/29/2024	08/29/2024	Government of the Philippines (current year's budget)	7,500.00			7,450.00			N/A	-	-	-	-	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (APP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of RAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	GMG-2024-0033 - Supply/Delivery of Electrical and Plumbing Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato for the 3rd Quarter of CY 2024	DPWH-SC2ND DEO	No	Shopping	N/A	06/28/2024-09/03/2024	N/A	N/A	09/03/2024	09/03/2024	09/04/2024	09/05/2024	09/09/2024	09/10/2024	N/A	09/16/2024	09/16/2024	Government of the Philippines (current year's budget)	131,210.00			130,023.50			N/A	-	-	-	-	-	
	GMG-2024-0034 - Supply/Delivery of Office and Janitorial Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato for the 3rd Quarter of CY 2024	DPWH-SC2ND DEO	No	Shopping	N/A	06/28/2024-09/03/2024	N/A	N/A	09/03/2024	09/03/2024	09/04/2024	09/05/2024	09/09/2024	09/12/2024	N/A	09/19/2024	09/19/2024	Government of the Philippines (current year's budget)	475,190.00			327,736.50			N/A	-	-	-	-	-	
	GMG-2024-0035 - Supply/Delivery of Printer Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Shopping	N/A	06/31/2024-09/06/2024	N/A	N/A	09/06/2024	09/06/2024	09/09/2024	09/09/2024	09/10/2024	09/11/2024	N/A	09/17/2024	09/17/2024	Government of the Philippines (current year's budget)	367,330.00			373,320.00			N/A	-	-	-	-	-	
	DPWHG-2024-0002 - Supply/Delivery of Spare Parts for use in the replacement of worn-out spare parts of service vehicle Ford Ranger Pick-Up WVS-R01 (4x2) assigned in the Planning and Design Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (3rd Quarter)	Planning and Design Section	No	Small Value Procurement	N/A	09/12/2024-09/18/2024	N/A	N/A	09/18/2024	09/18/2024	09/19/2024	09/19/2024	09/23/2024	09/24/2024	N/A	09/26/2024	09/26/2024	Government of the Philippines (current year's budget)	126,330.00			106,600.00			N/A	-	-	-	-	-	
	GMG-2024-0036 - Supply/Delivery of Office Equipment for use to communicate the Department's Key Accomplishments, News and Updates to the stakeholders and in support to the INFRAGENDA, DPWH-SC2nd DEO, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Shopping	N/A	09/28/2024-10/04/2024	N/A	N/A	10/04/2024	10/04/2024	10/07/2024	10/07/2024	10/07/2024	10/08/2024	N/A	10/14/2024	10/14/2024	Government of the Philippines (current year's budget)	45,000.00			43,500.00			N/A	-	-	-	-	-	
	GMG-2024-0037 - Supply/Delivery of Kitchen Utensils for use in the pantry of District Engineer and Assistant District Engineer, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Office of the Assistant District Engineer and District Engineer	No	Shopping	N/A	09/28/2024-10/04/2024	N/A	N/A	10/04/2024	10/04/2024	10/07/2024	10/07/2024	10/07/2024	10/08/2024	N/A	10/14/2024	10/14/2024	Government of the Philippines (current year's budget)	16,270.00			16,000.00			N/A	-	-	-	-	-	
	GMG-2024-0038 - Job Order: Labor and Materials for use in the Corrective Maintenance of Mitsubishi Strada 1201-516815 assigned in the Human Resource Management Unit, Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Administrative Section	No	Shopping	N/A	09/28/2024-10/04/2024	N/A	N/A	10/04/2024	10/04/2024	10/07/2024	10/07/2024	10/07/2024	10/08/2024	N/A	10/14/2024	10/14/2024	Government of the Philippines (current year's budget)	13,000.00			12,800.00			N/A	-	-	-	-	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)			
					Pre-Bid Conference	Adm/Post of IS	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids			Bid Evaluation	Post Qual	
	S/PMG-2024-0083 - Supply/Delivery of Fuel for use of Service vehicles and various heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	10/01/2024-10/04/2024	N/A	N/A	10/04/2024	10/04/2024	10/07/2024	10/07/2024	10/07/2024	10/07/2024	10/08/2024	N/A	10/09/2024	10/09/2024	Government of the Philippines (current year's budget)	999,000.00			997,335.00			N/A	-	-	-	-	-	-	
	S/PMG-2024-0084 - Supply/Delivery of Spare Parts for use in the replacement of worn-out battery and tire of Pick-Up Nissan LAF R612, Strada Pick-Up H2-7401, Lanza Pick-Up HAT-1612, Nissan Terra LAF 6853 assigned in the Quality Assurance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Quality Assurance Section	No	Small Value Procurement	N/A	10/01/2024-10/04/2024	N/A	N/A	10/04/2024	10/04/2024	10/07/2024	10/07/2024	10/21/2024	10/22/2024	N/A	10/26/2024	10/26/2024	Government of the Philippines (current year's budget)	252,000.00			249,000.00			N/A	-	-	-	-	-	-		
	S/PMG-2024-0085 - Supply/Delivery of Fuel for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category F15 - Shoulder Maintenance Item 133 - Machine Grading of Unimproved Shoulder (All Roads Section)	Maintenance Section	No	Small Value Procurement	N/A	10/17/2024-10/21/2024	N/A	N/A	10/21/2024	10/21/2024	10/22/2024	10/22/2024	10/22/2024	10/23/2024	N/A	10/24/2024	10/24/2024	Government of the Philippines (current year's budget)	999,488.00			977,592.00			N/A	-	-	-	-	-	-		
	S/PMG-2024-0086 - Supply/Delivery of Spare Parts for use in the replacement of defective parts or power train of Lanza Pick-Up H2S-7066 assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (4th Quarter)	Construction Section	No	Small Value Procurement	N/A	10/17/2024-10/21/2024	N/A	N/A	10/21/2024	10/21/2024	10/22/2024	10/22/2024	10/24/2024	10/25/2024	N/A	10/26/2024	10/26/2024	Government of the Philippines (current year's budget)	34,500.00			33,975.00			N/A	-	-	-	-	-	-		
	S/PMG-2024-0087 - Labor and Materials for use in the replacement of defective wind shield of Nissan Navara F2-2009 assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (4th Quarter)	Construction Section	No	Small Value Procurement	N/A	10/17/2024-10/21/2024	N/A	N/A	10/21/2024	10/21/2024	10/22/2024	10/22/2024	10/24/2024	10/25/2024	N/A	10/26/2024	10/26/2024	Government of the Philippines (current year's budget)	15,000.00			14,800.00			N/A	-	-	-	-	-	-		
	GHC-2024-0039 - Supply/Delivery of Printer Supplies for use of Various Photocopying Machines assigned at DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Shopping	N/A	11/12/2024-11/18/2024	N/A	N/A	11/18/2024	11/18/2024	11/19/2024	11/19/2024	11/20/2024	11/21/2024	N/A	11/22/2024	11/22/2024	Government of the Philippines (current year's budget)	672,000.00			618,300.00			N/A	-	-	-	-	-	-		
	GHC-2024-0040 - Supply/Delivery of Printer Supplies for use of Various Printers assigned at DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Shopping	N/A	11/12/2024-11/18/2024	N/A	N/A	11/18/2024	11/18/2024	11/19/2024	11/19/2024	11/20/2024	11/21/2024	N/A	11/22/2024	11/22/2024	Government of the Philippines (current year's budget)	935,800.00			788,340.00			N/A	-	-	-	-	-	-		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
	GMC-2024-0041 - Supply/Delivery of Office and Janitorial Supplies for use DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Shopping	N/A	11/12/2024-11/18/2024	N/A	N/A	11/18/2024	11/18/2024	11/19/2024	11/19/2024	11/20/2024	11/21/2024	N/A	11/27/2024	11/27/2024	Government of the Philippines (current year's budget)	692,940.00			698,594.05			N/A							
	SVPMG-2024-0088 - Supply/Delivery of Spare Parts for use in the replacement of worn-out spare parts of Isuzu Pick-Up MAT-1612 assigned in the Quality Assurance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato (4th Quarter)	Quality Assurance Section	No	Small Value Procurement	N/A	11/12/2024-11/18/2024	N/A	N/A	11/18/2024	11/18/2024	11/19/2024	11/19/2024	11/20/2024	11/22/2024	11/25/2024	N/A	11/29/2024	11/29/2024	Government of the Philippines (current year's budget)	20,510.00			15,600.00			N/A						
	GPG-2024-0042 - Supply/Delivery of Office Equipment for use in the Planning and Design Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	11/13/2024-11/19/2024	N/A	N/A	11/19/2024	11/19/2024	11/20/2024	11/20/2024	11/22/2024	11/25/2024	N/A	11/29/2024	11/29/2024	Government of the Philippines (current year's budget)	14,000.00			13,800.00			N/A							
	DPWHG-2024-0089 - Supply/Delivery of Fuel for use of service vehicles and heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	11/13/2024-11/19/2024	N/A	N/A	11/19/2024	11/19/2024	11/20/2024	11/20/2024	11/21/2024	11/22/2024	N/A	11/25/2024	11/25/2024	Government of the Philippines (current year's budget)	999,418.00			862,081.00			N/A							
	SVPMG-2024-0090 - Supply/Delivery of Fuel for use in the conduct of Road Traffic Information Application Survey and other Planning and Design Section related activities, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Small Value Procurement	N/A	11/13/2024-11/19/2024	N/A	N/A	11/19/2024	11/19/2024	11/20/2024	11/20/2024	11/21/2024	11/22/2024	N/A	11/25/2024	11/25/2024	Government of the Philippines (current year's budget)	70,020.00			69,961.65			N/A							
	SVPMG-2024-0091 - Supply/Delivery of Various Materials for use in the conduct of Road Traffic Information Application (RTIA) Survey, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Small Value Procurement	N/A	11/13/2024-11/19/2024	N/A	N/A	11/19/2024	11/19/2024	11/20/2024	11/20/2024	11/22/2024	11/25/2024	N/A	12/02/2024	12/02/2024	Government of the Philippines (current year's budget)	57,200.00			56,510.00			N/A							
	GMC-2024-0043 - Supply/Delivery of Office Supplies for use in the Planning and Design Section for the last quarter of FY 2024, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	11/13/2024-11/19/2024	N/A	N/A	11/19/2024	11/19/2024	11/20/2024	11/20/2024	11/21/2024	11/25/2024	N/A	12/02/2024	12/02/2024	Government of the Philippines (current year's budget)	125,000.00			123,645.00			N/A							

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
	SVPMG-2024-0092 - Catering Services for use in the 4th Quarter CY 2024 Regional and District Administrative Officers' Coordinator Meeting on November 23-24, 2024 at DPWH-South Cotabato 2nd DED Office, Koronadal City	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	11/15/2024-11/16/2024	N/A	N/A	11/18/2024	11/18/2024	11/19/2024	11/19/2024	11/19/2024	11/20/2024	N/A	11/21/2024	11/21/2024	Government of the Philippines (current year's budget)	45,500.00			45,150.00			N/A	-	-	-	-	-	-	
	SVPMG-2024-0093 - Catering Services for use in the conduct of Year End Assessment, Planning and Team Building for FY 2024 of DPWH-South Cotabato 2nd District Engineering Office at Guro, Sarangani Province on December 5-6, 2024	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	11/28/2024-12/02/2024	N/A	N/A	12/02/2024	12/02/2024	12/03/2024	12/03/2024	12/03/2024	12/03/2024	N/A	12/05/2024	12/05/2024	Government of the Philippines (current year's budget)	114,400.00			113,520.00			N/A	-	-	-	-	-	-	
	SVPMG-2024-0094 - Catering Services for use of DPWH-South Cotabato 2nd District Engineering Office Employees Annual General Assembly for FY 2024 at DPWH-SC2nd DED Compound, Koronadal City	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	11/28/2024-12/02/2024	N/A	N/A	12/02/2024	12/02/2024	12/03/2024	12/03/2024	12/03/2024	12/11/2024	N/A	12/02/2024	12/02/2024	Government of the Philippines (current year's budget)	335,750.00			331,800.00			N/A	-	-	-	-	-	-	
	SVPMG-2024-0095 - Supply/Delivery of Office Equipment for use of DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/26/2024	12/26/2024	Government of the Philippines (current year's budget)	366,617.90			366,617.90			N/A	-	-	-	-	-	-	
	SVPMG-2024-0096 - Supply/Delivery of Construction Materials for the Repair of Temporary Facilities within South Cotabato 2nd District Engineering Office (Overhaul-Lake Side-Station Road) under Item#523 - Indirect Cost Work or Expenses	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/13/2024	12/13/2024	Government of the Philippines (current year's budget)	141,580.00			139,733.50			N/A	-	-	-	-	-	-	
	SVPMG-2024-0097 - Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 - Pavement Maintenance - Item 122 Crack and Joint Sealing of Concrete Pavement	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/19/2024	12/19/2024	Government of the Philippines (current year's budget)	995,100.00			933,000.00			N/A	-	-	-	-	-	-	
	SVPMG-2024-0098 - Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #18 - Traffic Services (All Roads Section)	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/19/2024	12/19/2024	Government of the Philippines (current year's budget)	992,500.00			965,162.50			N/A	-	-	-	-	-	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAF)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Adeq/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual	
	SVPMG-2024-0099 - Supply/Delivery of Fuel for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #12 – Shoulder Maintenance – Item 133 Machine Grading of Unseared Shoulders (All Roads Section)	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/15/2024	12/15/2024	Government of the Philippines (current year's budget)	997,450.00			947,950.00			N/A								
	SVPMG-2024-0100 - Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Pavement Maintenance – Item 133 Sealing of Bituminous Pavement	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/19/2024	12/19/2024	Government of the Philippines (current year's budget)	966,700.00			873,060.00			N/A								
	SVPMG-2024-0101 - Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #12 – Traffic Services Maintenance Item 303 – Guardrail Maintenance (All Roads Section)	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/19/2024	12/19/2024	Government of the Philippines (current year's budget)	992,800.00			987,820.00			N/A								
	SVPMG-2024-0102 - Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #13 – Erosion Control (All Roads Section)	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/19/2024	12/19/2024	Government of the Philippines (current year's budget)	952,300.00			964,300.00			N/A								
	SVPMG-2024-0103 - Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Pavement Maintenance – Item 503 Indirect Cost Work or Expenses	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/19/2024	12/19/2024	Government of the Philippines (current year's budget)	990,600.00			903,300.00			N/A								
	SVPMG-2024-0104 - Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #10 – Pavement Maintenance – Item #401 – Initial Response to Emergencies – Roads	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/19/2024	12/19/2024	Government of the Philippines (current year's budget)	491,300.00			489,100.00			N/A								
	SVPMG-2024-0105 - Supply/Delivery of Spare Parts for use in the replacement of defective parts of various service vehicles and heavy equipment assigned at Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/19/2024	12/19/2024	Government of the Philippines (current year's budget)	169,800.00			166,530.00			N/A								

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program/Project	PAP/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual	
	SUPMAG-2024-0106 - Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #18 - Traffic Services Maintenance (Item #200 - Other Traffic Services)	Maintenance Section	No	Small Value Procurement	N/A	12/04/2024-12/10/2024	N/A	N/A	12/10/2024	12/10/2024	12/11/2024	12/11/2024	12/12/2024	12/12/2024	N/A	12/19/2024	12/19/2024	Government of the Philippines (current year's budget)	468,000.00			468,600.00			N/A								
	SUPMAG-2024-0107 - Supply/Delivery of Printer Parts for use in the Computer Printer assigned at Construction Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Construction Section	No	Small Value Procurement	N/A	12/04/2024-12/19/2024	N/A	N/A	12/19/2024	12/19/2024	12/11/2024	12/11/2024	12/19/2024	12/20/2024	N/A	12/27/2024	12/27/2024	Government of the Philippines (current year's budget)	7,500.00			7,500.00			N/A							-	
	SUPMAG-2024-0108 - Supply/Delivery of Fuel for use of service vehicles and heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office	DPWH-SC2ND DEO	No	Small Value Procurement	N/A	12/13/2024-12/16/2024	N/A	N/A	12/16/2024	12/16/2024	12/17/2024	12/17/2024	12/18/2024	12/19/2024	N/A	12/20/2024	12/20/2024	Government of the Philippines (current year's budget)	999,600.00			985,320.00			N/A								
Total Allocated Budget of Procurement Activities																			42,941,423.04														
Total Available (Total Allocated Budget - Total Contract Price)																			1,664,551.50														

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office


Procurement Monitoring Report as of December 31, 2024 (GOODS)

Code (PAP)	Procurement Program / Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Bidders	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
ONGOING PROCUREMENT ACTIVITIES																														
	24GKG0005 - Supply/Delivery of Various IT Equipment for use of DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Competitive Bidding	N/A	11/05/2024-11/25/2024	11/12/2024		11/25/2024	11/26/2024	11/29/2024	11/29/2024	12/02/2024	12/12/2024	12/16/2024		Government of the Philippines (current year's budget)	2,200,809.94			2,176,470.00			COA, PCC, GSP	11/07/2024	-	11/07/2024	11/07/2024	11/20/2024	
	24GKG0006 - Furnishing of Furniture and Fixtures for use in the South Cotabato 2nd DEO New Office Building, Koronadal City, South Cotabato	DPWH-SC2ND DEO	No	Competitive Bidding	N/A	11/06/2024-11/28/2024	11/15/2024		11/28/2024	11/29/2024	12/11/2024	12/12/2024	12/16/2024	12/26/2024		Government of the Philippines (current year's budget)	10,000,000.00			7,215,617.07			COA, PCC, GSP	11/12/2024	-	11/12/2024	11/12/2024	11/12/2024	-	
	SWPHG-2024-0109 - Supply/Delivery of Construction Materials for use in DPWH-South Cotabato 2nd District Engineering Office under Item#503 - Indirect Cost Work or Expenses (Landscaping at DPWH-South Cotabato 2nd DEO Compound)	Maintenance Section	No	Small Value Procurement	N/A	12/21/2024-12/27/2024	N/A	N/A	12/27/2024	12/27/2024						Government of the Philippines (current year's budget)	490,800.00													
	DMG 2024-0044 - Supply/Delivery of Printer Parts for use in the replacement of worn-out parts of Photocopying Machine assigned in the Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Administrative Section	No	Shopping	N/A	12/23/2024-12/27/2024	N/A	N/A	12/27/2024	12/27/2024						Government of the Philippines (current year's budget)	171,000.00													
4 Total ONGOING PROCUREMENT ACTIVITIES																		Total Allocated Budget of On-going Procurement Activities			12,864,609.94									

Prepared by:


RHEA S. HIDALGO
Engineer II
DIC - Head, Procurement

Recommended for Approval by:


SUSAN M. TABEL, MPA, JD
Engineer III
BAC Chairperson

Approved:


BENEDITO S. AMADO, MPA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2nd DISTRICT ENGINEERING OFFICE
Alunan Avenue, City of Koronadal, Region XII



CERTIFICATION

January 9, 2025

To Whom It May Concern:

This is to certify that the South Cotabato 2nd District Engineering Office has no Procurement Activities for Consulting Services FY 2025.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 9th day of January 2025 at the DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato.



BENEDICTO S. AMIDO, MPA
District Engineer

R.12.12-RJT/RSB

Website: www.dpwh.gov.ph
Tel. No(s): (083) 228-3200

