

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|   | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                          | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 |                  | Source of<br>Funds | Estimated Budget (PiP) |      |                | Remarks<br>(brief description of<br>Project) |
|---|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|------------------|--------------------|------------------------|------|----------------|----------------------------------------------|
|   |                 |                                                                                                                                                                                                                                                                                              |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award | Contract Signing |                    | Total                  | MODE | CO             |                                              |
| 1 | 320101110649000 | 24C00079 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bulo River (Upstream), San Miguel, Bulacan                                                                               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | December 18, 2023                      | January 09, 2024              | April 16, 2024  | April 26, 2024   | FY 2024            | 144,748,220.53         | 0    | 144,748,220.53 | Flood Control and Drainage                   |
| 2 | 300215103692000 | 24C00081 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road including Drainage Structure at F. Viola Highway, San Rafael, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 13, 2024                      | March 05, 2024                | April 23, 2024  | May 03, 2024     | FY 2024            | 96,499,587.75          | 0    | 96,499,587.75  | Roads: Concreting                            |
| 3 | 300219102324000 | 24C00083 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Bulo River (Upstream), Barangay Maligaya, San Miguel, Bulacan                    | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 04, 2024                         | April 26, 2024                | May 17, 2024    | May 27, 2024     | FY 2024            | 96,499,629.06          | 0    | 96,499,629.06  | Bank and Slope Protection                    |
| 4 | 300225101515000 | 24C00064 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Bulo River (Upstream), Phase II, Barangay Bardias, San Miguel, Bulacan                                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | December 18, 2023                      | January 09, 2024              | April 23, 2024  | May 03, 2024     | FY 2024            | 98,999,119.76          | 0    | 98,999,119.76  | Flood Control and Drainage                   |
| 5 | 300225101526000 | 24C00065 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Bulo River (UPSTREAM), Phase 13, Barangay Bardias, San Miguel, Bulacan                                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | December 18, 2023                      | January 09, 2024              | April 23, 2024  | May 03, 2024     | FY 2024            | 98,998,371.78          | 0    | 98,998,371.78  | Flood Control and Drainage                   |
| 6 | 320102106286000 | 24C00066 - Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Maasin River (Package VI), Barangay Basulit, San Ildefonso, Bulacan                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 28, 2024                      | March 20, 2024                | April 17, 2024  | April 29, 2024   | FY 2024            | 96,498,109.54          | 0    | 96,498,109.54  | Bank and Slope Protection                    |
| 7 | 320101110645000 | 24C00067 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Balaog River (Sitio Brown Bridge), Barangay Sibul, San Miguel, Bulacan, Phase I                                          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 13, 2024   | June 24, 2024    | FY 2024            | 96,499,765.05          | 0    | 96,499,765.05  | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                           | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 |                  | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|----|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                               |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award | Contract Signing |                    | Total                  | MOOE | CO            |                                              |
| 8  | 320101110647000 | 24C00068 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Balaong River, Barangay Akle, San Ildefonso, Bulacan                                      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 21, 2024                           | June 11, 2024                 | June 26, 2024   | July 08, 2024    | FY 2024            | 96,499,541.09          | 0    | 96,499,541.09 | Bank and Slope Protection                    |
| 9  | 320101110648000 | 24C00069 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Balaong River, Barangay Masalipit, San Miguel, Bulacan                                    | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | December 18, 2023                      | January 09, 2024              | April 16, 2024  | April 26, 2024   | FY 2024            | 95,497,660.41          | 0    | 95,497,660.41 | Flood Control and Drainage                   |
| 10 | 320101110654000 | 24C00090 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bulo River, San Miguel, Bulacan                                                           | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 13, 2024                      | March 05, 2024                | April 16, 2024  | April 26, 2024   | FY 2024            | 96,498,850.53          | 0    | 96,498,850.53 | Flood Control and Drainage                   |
| 11 | 320102106306000 | 24C00091 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, San Miguel River, Barangay Sibul, San Miguel, Bulacan, Package IX | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 21, 2024                           | June 11, 2024                 | June 26, 2024   | July 08, 2024    | FY 2024            | 96,499,307.61          | 0    | 96,499,307.61 | Bank and Slope Protection                    |
| 12 | 320102106305000 | 24C00092 - Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure, San Miguel River, Barangay San Juan, San Miguel, Bulacan, Package I   | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 28, 2024                      | March 20, 2024                | April 17, 2024  | April 26, 2024   | FY 2024            | 96,498,586.41          | 0    | 96,498,586.41 | Bank and Slope Protection                    |
| 13 | 310103101392000 | 24C00093 - Asset Preservation Program-Preventive Maintenance - Tertiary Roads-Eastern Bulacan Rd, Doña Remedios Trinidad, Bulacan                                                                                                                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 15, 2024                           | June 05, 2024                 | June 26, 2024   | July 08, 2024    | FY 2024            | 96,499,421.10          | 0    | 96,499,421.10 | Roads: Asphaltting                           |
| 14 | 320101110646000 | 24C00096 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Balaong River (Silo Brown Bridge), Barangay Sibul, San Miguel, Bulacan, Phase II          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 13, 2024   | June 24, 2024    | FY 2024            | 96,465,153.64          | 0    | 96,465,153.64 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                         | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                    |                    | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|----|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|--------------------|--------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                                                             |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award    | Contract Signing   |                    | Total                  | MOOE | CO            |                                              |
| 15 | 300215103693000 | 24C00097 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads including Drainage Structure at Kalsadang Bago, San Rafael, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 13, 2024                        | September 03, 2024            | September 27, 2024 | October 07, 2024   | FY 2024            | 72,374,709.01          | 0    | 72,374,709.01 | Roads: Concreting (PCCP)                     |
| 16 | 300215103694000 | 24C00096 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads including Drainage Structure at San Rafael, Bulacan                 | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 13, 2024                        | September 03, 2024            | September 27, 2024 | October 07, 2024   | FY 2024            | 72,374,723.15          | 0    | 72,374,723.15 | Drainage Canal                               |
| 17 | 300215103650000 | 24C00102 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Bridge, Sapang Putik-Diliman II, San Ildefonso, Bulacan                      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 14, 2025                         | May 06, 2025                  | May 27, 2025       | June 06, 2025      | FY 2024            | 48,249,952.49          | 0    | 48,249,952.49 | Construction of Bridge                       |
| 18 | 320102106307000 | 24C00103 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structures along San Miguel River, Right Side, San Miguel, Bulacan                                         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 04, 2024                         | April 26, 2024                | August 28, 2024    | September 09, 2024 | FY 2024            | 48,249,925.07          | 0    | 48,249,925.07 | Bank and Slope Protection                    |
| 19 | 320102106308000 | 24C00104 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structures along San Miguel River, Right Side, San Miguel, Bulacan                                         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 04, 2024                         | April 26, 2024                | August 28, 2024    | September 09, 2024 | FY 2024            | 48,249,707.78          | 0    | 48,249,707.78 | Bank and Slope Protection                    |
| 20 | 300226109648000 | 24C00105 - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Poblacion, Phase II, San Rafael, Bulacan                                                                                       | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 24, 2025                       | February 13, 2025             | February 26, 2025  | March 07, 2025     | FY 2024            | 49,499,121.77          | 0    | 49,499,121.77 | Building                                     |
| 21 | 320101110652000 | 24C00106 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bulo River, Barangay Pinambaran (Downstream), San Miguel, Bulacan                                                         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 05, 2024                         | March 28, 2024                | April 17, 2024     | April 29, 2024     | FY 2024            | 72,374,723.15          | 0    | 72,374,723.15 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                               | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|----|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                   |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MOOE | CO            |                                              |
| 22 | 320101110553000 | 24C00107 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Bulo River, Barangay Pinambaran (Upstream), San Miguel, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 28, 2024                      | March 20, 2024                | April 17, 2024    | April 29, 2024    | FY 2024            | 48,248,761.48          | 0    | 48,248,761.48 | Bank and Slope Protection                    |
| 23 | 320101110550000 | 24C00108 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Bulo River, Barangay Baritan (Downstream), San Miguel, Bulacan  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 05, 2024                         | March 26, 2024                | April 17, 2024    | April 29, 2024    | FY 2024            | 48,249,206.95          | 0    | 48,249,206.95 | Bank and Slope Protection                    |
| 24 | 320101110551000 | 24C00109 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Bulo River, Barangay Baritan (Upstream), San Miguel, Bulacan    | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 28, 2024                      | March 20, 2024                | April 17, 2024    | April 29, 2024    | FY 2024            | 48,248,612.34          | 0    | 48,248,612.34 | Bank and Slope Protection                    |
| 25 | 310203100765000 | 24C00111 - Network Development Program-Road Widening - Tertiary Roads-Sla Rita-Blak-na-Sato via Pulong Bayabas Rd, San Miguel, Bulacan                                                                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024 | December 16, 2024 | FY 2024            | 45,369,706.65          | 0    | 45,369,706.65 | Roads: Concreting                            |
| 26 | 300226109838000 | 24C00112 - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall), Diliman II, San Rafael, Bulacan                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 17, 2025                       | February 11, 2025             | February 20, 2025 | February 27, 2025 | FY 2024            | 29,699,964.65          | 0    | 29,699,964.65 | Building                                     |
| 27 | 300228100495000 | 24C00113 - Basic Infrastructure Program - BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities -Construction of San Miguel District Hospital (Phase IV), Barangay Santa Rita Matanda, San Miguel, Bulacan    | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 14, 2025                         | May 06, 2025                  | May 27, 2025      | June 06, 2025     | FY 2024            | 29,699,727.46          | 0    | 29,699,727.46 | Building                                     |
| 28 | 320101110535000 | 24C00114 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of AMRIS Upper Maasin Slope Protection, San Rafael, Bulacan                                    | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 04, 2024                         | April 26, 2024                | May 17, 2024      | May 27, 2024      | FY 2024            | 28,949,835.89          | 0    | 28,949,835.89 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                | PMOI/ End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                   |                   | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project) |
|----|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-------------------|-------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|    |                 |                                                                                                                                                                                                                                                                                                                    |                             |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award   | Contract Signing  |                 | Total                  | MOOE | CO            |                                        |
| 29 | 310203100784000 | 24C00115 - Network Development Program-Road Widening - Tertiary Roads-Sn Miguel-Sibal Rd, San Miguel, Bulacan                                                                                                                                                                                                      | Region III /Bulacan 3RD DEO | NO                                              | Competitive Bidding | January 07, 2025                       | January 28, 2025           | February 12, 2025 | February 24, 2025 | FY 2024         | 24,782,936.70          | 0    | 24,782,936.70 | Roads: Concreting                      |
| 30 | 300215103647000 | 24C00116 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of AMRIS Lateral A1, San Rafael, Bulacan (KATUBIGAN- Kalsada Tunga sa Patubigan) San Rafael, Bulacan | Region III /Bulacan 3RD DEO | NO                                              | Competitive Bidding | January 17, 2025                       | February 11, 2025          | February 20, 2025 | February 27, 2025 | FY 2024         | 23,159,681.79          | 0    | 23,159,681.79 | Roads: Concreting                      |
| 31 | 310103101391000 | 24C00117 - Asset Preservation Program-Preventive Maintenance - Tertiary Roads- Eastern Bulacan Rd, Doña Remedios Trinidad, Bulacan                                                                                                                                                                                 | Region III /Bulacan 3RD DEO | NO                                              | Competitive Bidding | May 15, 2024                           | June 05, 2024              | June 26, 2024     | July 08, 2024     | FY 2024         | 19,647,365.58          | 0    | 19,647,365.58 | Roads: Asphaltting                     |
| 32 | 310103101037000 | 24C00118 - Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads- Sta Rita-Camias Old Rd, San Miguel, Bulacan                                                                                                                                               | Region III /Bulacan 3RD DEO | NO                                              | Competitive Bidding | May 15, 2024                           | June 05, 2024              | June 26, 2024     | July 08, 2024     | FY 2024         | 15,494,981.17          | 0    | 15,494,981.17 | Roads: Asphaltting                     |
| 33 | 300228109651000 | 24C00119 - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Brgy. Pulong Sampaloc, Doña Remedios Trinidad, Bulacan                                                                                                         | Region III /Bulacan 3RD DEO | NO                                              | Competitive Bidding | September 25, 2024                     | October 15, 2024           | November 12, 2024 | November 18, 2024 | FY 2024         | 14,849,577.57          | 0    | 14,849,577.57 | Building                               |
| 34 | 300228109642000 | 24C00120 - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Pulong Tamo, San Ildefonso, Bulacan                                                                                             | Region III /Bulacan 3RD DEO | NO                                              | Competitive Bidding | September 18, 2024                     | October 08, 2024           | October 30, 2024  | November 11, 2024 | FY 2024         | 14,849,685.86          | 0    | 14,849,685.86 | Building                               |
| 35 | 300228109639000 | 24C00121 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Camias, San Miguel, Bulacan                                                                                                      | Region III /Bulacan 3RD DEO | NO                                              | Competitive Bidding | April 15, 2024                         | May 08, 2024               | May 29, 2024      | June 10, 2024     | FY 2024         | 14,849,758.93          | 0    | 14,849,758.93 | Building                               |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                      | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|----|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                          |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MODE | CO            |                                              |
| 36 | 300226109640000 | 24C00122 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Pacalag, San Miguel, Bulacan            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 03, 2024                           | May 28, 2024                  | June 20, 2024     | July 01, 2024     | FY 2024            | 14,849,238.19          | 0    | 14,849,238.19 | Building                                     |
| 37 | 300226109537000 | 24C00123 - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Barangay Hall), Barangay Pulong Bayabas, San Miguel, Bulacan       | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 25, 2024                     | October 15, 2024              | November 12, 2024 | November 22, 2024 | FY 2024            | 14,849,435.90          | 0    | 14,849,435.90 | Building                                     |
| 38 | 300226109641000 | 24C00124 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Brgy. Tukod, San Rafael, Bulacan                | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 15, 2024                         | May 14, 2024                  | June 05, 2024     | June 18, 2024     | FY 2024            | 14,849,648.83          | 0    | 14,849,648.83 | Building                                     |
| 39 | 300226109646000 | 24C00125 - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Matimbubong, San Ildefonso, Bulacan                         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 26, 2024                           | June 19, 2024                 | June 26, 2024     | July 05, 2024     | FY 2024            | 9,899,286.93           | 0    | 9,899,286.93  | Building                                     |
| 40 | 300221104520000 | 24C00126 - Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Barangay Casalat, San Ildefonso, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 25, 2024                     | October 15, 2024              | November 12, 2024 | November 18, 2024 | FY 2024            | 9,899,197.75           | 0    | 9,899,197.75  | Roads: Concreting                            |
| 41 | 300226109649000 | 24C00127 - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Tukod, San Rafael, Bulacan                              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 07, 2024                           | June 05, 2024                 | June 26, 2024     | July 05, 2024     | FY 2024            | 9,899,908.24           | 0    | 9,899,908.24  | Building                                     |
| 42 | 300226105959000 | 24C00128 - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Poblacion, San Rafael, Bulacan                              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 24, 2025                       | February 13, 2025             | February 26, 2025 | March 07, 2025    | FY 2024            | 9,899,153.30           | 0    | 9,899,153.30  | Building                                     |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                        | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (Php) |      |              | Remarks<br>(brief description of<br>Project) |
|----|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|--------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                                                            |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MODE | CO           |                                              |
| 43 | 300221104621000 | 24C00129 - Basic Infrastructure Program - BiP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Maronquillo, San Rafael, Bulacan                                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 07, 2024                           | May 28, 2024                  | June 20, 2024     | July 01, 2024     | FY 2024            | 9,899,440.60           | 0    | 9,899,440.60 | Roads: Concreting                            |
| 44 | 300214100676000 | 24C00130 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 -Improvement of Intersection - Sta. Rita Camias Old Road (S014111LZ) and Sta.Rita Blak na Bato (via Pulong Bayabas) Road (S014131LZ), San Miguel, Bulacan                                              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 12, 2025                      | March 04, 2025                | March 11, 2025    | March 21, 2025    | FY 2024            | 9,649,521.07           | 0    | 9,649,521.07 | Road Safety Devices                          |
| 45 | 300215103646000 | 24C00135 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of AMRIS Lateral A, San Rafael, Bulacan (KATUBIGAN-Kalsada Tungo sa Patubigan) | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024 | December 16, 2024 | FY 2024            | 8,453,207.29           | 0    | 8,453,207.29 | Roads: Concreting                            |
| 46 | 310103101395000 | 24C00136 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sibul-Biak-na-Bato Rd, San Miguel, Bulacan                                                                                                                                                               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 25, 2024                     | October 15, 2024              | November 12, 2024 | November 22, 2024 | FY 2024            | 7,665,553.36           | 0    | 7,665,553.36 | Roads: Asphaltting                           |
| 47 | 310103101398000 | 24C00137 - Asset Preservation Program-Preventive Maintenance - Tertiary Roads-Sn Miguel-Sibul Rd - K0078 + (-884) - K0078 + (-484), Bulacan                                                                                                                                                | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 25, 2024                     | October 15, 2024              | November 12, 2024 | November 22, 2024 | FY 2024            | 6,581,129.78           | 0    | 6,581,129.78 | Roads: Asphaltting                           |
| 48 | 300228109644000 | 24C00138 - Basic Infrastructure Program - BiP - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Phase II), Barangay Pulong Bayabas, San Miguel, Bulacan                                                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 07, 2024                           | May 28, 2024                  | June 20, 2024     | July 01, 2024     | FY 2024            | 4,949,537.14           | 0    | 4,949,537.14 | Building                                     |
| 49 | 300228109643000 | 24C00139 - Basic Infrastructure Program - BiP - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Phase II), Barangay Magmarale, San Miguel, Bulacan                                                                                 | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 07, 2024                           | May 28, 2024                  | June 20, 2024     | July 01, 2024     | FY 2024            | 4,949,537.14           | 0    | 4,949,537.14 | Building                                     |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                   | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                  | Source of<br>Funds | Estimated Budget (Php) |      |              | Remarks<br>(brief description of<br>Project) |
|----|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|------------------|--------------------|------------------------|------|--------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                       |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing |                    | Total                  | MOOE | CO           |                                              |
| 50 | 300225101514000 | 24C00140 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Drainage Canal, Barangay Tambubong, San Rafael, Bulacan                                                   | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 15, 2024                           | June 11, 2024                 | June 26, 2024     | July 08, 2024    | FY 2024            | 4,949,621.28           | 0    | 4,949,621.28 | Drainage Canal                               |
| 51 | 300225101511000 | 24C00141 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Drainage Canal, Barangay Sampoloc, San Rafael, Bulacan                                                      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 21, 2024                           | June 11, 2024                 | June 26, 2024     | July 08, 2024    | FY 2024            | 4,949,408.69           | 0    | 4,949,408.69 | Drainage Canal                               |
| 52 | 300221104622000 | 24C00142 - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Nabangong Gatlang, San Ildefonso, Bulacan              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 15, 2024                           | June 05, 2024                 | June 26, 2024     | July 08, 2024    | FY 2024            | 4,949,440.68           | 0    | 4,949,440.68 | Roads: Concreting                            |
| 53 | 300221104618000 | 24C00143 - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bailey Bridge, Sitio Madium, Barangay Blak-na-Bato, San Miguel, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 24, 2025                       | February 13, 2025             | February 26, 2025 | March 07, 2025   | FY 2024            | 4,949,235.83           | 0    | 4,949,235.83 | Construction of Bridge                       |
| 54 | 300221104617000 | 24C00144 - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bailey Bridge, Barangay Blak-na-Bato, San Miguel, Bulacan               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 24, 2025                       | February 13, 2025             | February 26, 2025 | March 07, 2025   | FY 2024            | 4,949,235.83           | 0    | 4,949,235.83 | Construction of Bridge                       |
| 55 | 300221104623000 | 24C00145 - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Pinambaran, San Miguel, Bulacan                        | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 15, 2024                           | June 05, 2024                 | June 26, 2024     | July 08, 2024    | FY 2024            | 4,949,044.72           | 0    | 4,949,044.72 | Roads: Concreting                            |
| 56 | 300221104624000 | 24C00146 - Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Sitio Duplas, Barangay Kalavakan, Doña Remedios Trinidad, Bulacan     | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 20, 2024                        | September 16, 2024            | October 10, 2024  | October 22, 2024 | FY 2024            | 4,949,885.01           | 0    | 4,949,885.01 | Roads: Concreting                            |



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BULACAN 3RD DISTRICT ENGINEERING OFFICE**  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                    | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (PhP) |      |                | Remarks<br>(brief description of<br>Project) |
|----|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|----------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                        |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MOOE | CO             |                                              |
| 57 | 31010110224000  | 24C00460 - Asset Preservation Program - Preventive Maintenance - Primary Roads - Eastern Bulacan Road, Doña Remedios Trinidad, Bulacan                                                                                                                 | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024 | December 16, 2024 | FY 2024            | 96,466,925.24          | 0    | 96,466,925.24  | Roads: Asphaltting                           |
| 58 | 310106101049000 | 24C00461 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Eastern Bulacan Rd, Doña Remedios Trinidad, Bulacan                                                                        | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 21, 2024                           | June 11, 2024                 | November 26, 2024 | December 06, 2024 | FY 2024            | 96,498,776.04          | 0    | 96,498,776.04  | Roads: Asphaltting                           |
| 59 | 320101110574000 | 24C00462 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Balaong River (Sitio Brown River), Brgy. Sibul, San Miguel, Bulacan, Phase III    | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 21, 2024                           | June 11, 2024                 | June 26, 2024     | July 08, 2024     | FY 2024            | 135,099,079.94         | 0    | 135,099,079.94 | Bank and Slope Protection                    |
| 60 | 320101110575000 | 24C00463 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Balaong River (Sitio Brown Bridge), Barangay Sibul, San Miguel, Bulacan, Phase IV | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 21, 2024                           | June 11, 2024                 | June 26, 2024     | July 08, 2024     | FY 2024            | 135,099,831.23         | 0    | 135,099,831.23 | Bank and Slope Protection                    |
| 61 | 320101110576000 | 24C00464 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Balaong River (Sitio Brown Bridge), Barangay Sibul, San Miguel, Bulacan, Phase V  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 21, 2024                           | June 11, 2024                 | June 26, 2024     | July 08, 2024     | FY 2024            | 135,099,054.42         | 0    | 135,099,054.42 | Bank and Slope Protection                    |
| 62 | 320101110577000 | 24C00465 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure Antayam- Mapanique Creek Phase 5, San Ildefonso, Bulacan                                     | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 13, 2024                         | April 03, 2024                | April 24, 2024    | May 06, 2024      | FY 2024            | 135,099,203.07         | 0    | 135,099,203.07 | Bank and Slope Protection                    |
| 63 | 320101110578000 | 24C00466 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure Antayam- Mapanique Creek Phase 6, San Ildefonso, Bulacan                                     | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 13, 2024                         | April 11, 2024                | May 03, 2024      | May 13, 2024      | FY 2024            | 135,099,565.70         | 0    | 135,099,565.70 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                           | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 |                  | Source of<br>Funds | Estimated Budget (PhP) |      |                | Remarks<br>(brief description of<br>Project) |
|----|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|------------------|--------------------|------------------------|------|----------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                               |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award | Contract Signing |                    | Total                  | MOOE | CO             |                                              |
| 64 | 320101110579000 | 24C00467 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure Antayam- Mapanique Creek Phase 7, San Ildefonso, Bulacan                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 13, 2024                         | April 11, 2024                | May 03, 2024    | May 13, 2024     | FY 2024            | 130,247,455.41         | 0    | 130,247,455.41 | Bank and Slope Protection                    |
| 65 | 320101110580000 | 24C00468 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure Antayam- Mapanique Creek Phase 8, San Ildefonso, Bulacan                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 13, 2024                         | April 03, 2024                | April 24, 2024  | May 06, 2024     | FY 2024            | 115,799,378.36         | 0    | 115,799,378.36 | Bank and Slope Protection                    |
| 66 | 320101110581000 | 24C00469 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure Antayam- Mapanique Creek Phase 9, San Ildefonso, Bulacan                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 13, 2024                         | April 03, 2024                | April 24, 2024  | May 06, 2024     | FY 2024            | 115,799,005.18         | 0    | 115,799,005.18 | Bank and Slope Protection                    |
| 67 | 320101110600000 | 24C00470 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Maasin River (Package 1), Barangay Upig, San Ildefonso, Bulacan                               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 28, 2024                      | March 20, 2024                | April 17, 2024  | April 29, 2024   | FY 2024            | 96,498,514.31          | 0    | 96,498,514.31  | Bank and Slope Protection                    |
| 68 | 320101110603000 | 24C00471 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along San Miguel River at Marugay-rugay Bridge 2, Phase 2, Barangay Garlang, San Ildefonso, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 28, 2024                      | March 20, 2024                | April 17, 2024  | April 29, 2024   | FY 2024            | 96,499,225.37          | 0    | 96,499,225.37  | Bank and Slope Protection                    |
| 69 | 320101110604000 | 24C00472 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along San Miguel River at Marugay-rugay Bridge 2, Phase 3, Barangay Garlang, San Ildefonso, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 08, 2024                         | April 03, 2024                | April 24, 2024  | May 06, 2024     | FY 2024            | 96,499,168.25          | 0    | 96,499,168.25  | Bank and Slope Protection                    |
| 70 | 320101110609000 | 24C00473 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Maasin River, Diliman II Section, Barangay Diliman II, San Rafael, Bulacan                   | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 15, 2024                         | May 08, 2024                  | May 29, 2024    | June 10, 2024    | FY 2024            | 48,249,954.69          | 0    | 48,249,954.69  | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                          | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (PhP) |      |               | Remarks<br>(brief description of<br>Project) |
|----|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                                                                              |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MOOE | CO            |                                              |
| 71 | 320101110616000 | 24C00474 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure along Madlum River (Phase 3), Barangay Masalipit, San Miguel Bulacan                                                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 28, 2024                           | June 25, 2024                 | July 01, 2024     | July 08, 2024     | FY 2024            | 96,499,205.99          | 0    | 96,499,205.99 | Bank and Slope Protection                    |
| 72 | 320101110617000 | 24C00475 - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure along Madlum River (Phase 4), Barangay Masalipit, San Miguel Bulacan                                                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 28, 2024                           | June 19, 2024                 | June 26, 2024     | July 08, 2024     | FY 2024            | 96,499,177.48          | 0    | 96,499,177.48 | Bank and Slope Protection                    |
| 73 | 300215103604000 | 24C00477 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Malipampang-Cilasag Road Brgy, Malipampang, San Ildefonso, Bulacan                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024 | December 16, 2024 | FY 2024            | 19,299,843.20          | 0    | 19,299,843.20 | Roads: Concreting                            |
| 74 | 300215103620000 | 24C00478 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay Sapang Putik, San Ildefonso, Bulacan                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 20, 2024                        | September 18, 2024            | October 10, 2024  | October 22, 2024  | FY 2024            | 19,299,330.04          | 0    | 19,299,330.04 | Roads: Concreting                            |
| 75 | 300215103623000 | 24C00479 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Calumpit – Sitio Culago, Barangay Kalawakan, Doha Remedios Trinidad, Bulacan   | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 03, 2024                     | October 01, 2024              | October 28, 2024  | November 11, 2024 | FY 2024            | 96,499,961.05          | 0    | 96,499,961.05 | Roads: Concreting                            |
| 76 | 300215103624000 | 24C00480 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Cucong - Sitio Talansi II, Barangay Kalawakan, Doha Remedios Trinidad, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 03, 2024                     | October 01, 2024              | October 28, 2024  | November 11, 2024 | FY 2024            | 96,499,567.93          | 0    | 96,499,567.93 | Roads: Concreting                            |
| 77 | 300215103625000 | 24C00481 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Sitio Gulod Maguinao (Purok 7)-Dilman I, Barangay Maguinao, San Rafael, Bulacan          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 20, 2024                        | September 18, 2024            | October 10, 2024  | October 22, 2024  | FY 2024            | 19,299,822.89          | 0    | 19,299,822.89 | Roads: Concreting                            |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                           | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|----|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                                                                               |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MOOE | CO            |                                              |
| 78 | 300215103626000 | 24C00482 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Kalayakn - Sitio Purumugan, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 03, 2024                     | October 01, 2024              | October 28, 2024  | November 11, 2024 | FY 2024            | 96,499,622.10          | 0    | 96,499,622.10 | Roads: Concreting                            |
| 79 | 300215103627000 | 24C00483 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Tubigan - Sitio Culago, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan     | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 03, 2024                     | October 01, 2024              | October 28, 2024  | November 11, 2024 | FY 2024            | 96,499,452.51          | 0    | 96,499,452.51 | Roads: Concreting                            |
| 80 | 300215103628000 | 24C00484 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sampaloc-Pinac-Pinacan Road, Barangay Sampaloc, San Rafael, Bulacan                           | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024 | December 16, 2024 | FY 2024            | 19,299,335.14          | 0    | 19,299,335.14 | Roads: Concreting                            |
| 81 | 300215103630000 | 24C00485 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sitio Ahas Road, Barangay Camachin, Doña Remedios Trinidad, Bulacan                         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024 | December 16, 2024 | FY 2024            | 18,999,918.61          | 0    | 18,999,918.61 | Roads: Concreting                            |
| 82 | 300219102261000 | 24C00486 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along Bayabas River (Segment A), Barangay Bayabas, Doña Remedios Trinidad, Bulacan                          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 13, 2024                         | April 11, 2024                | May 03, 2024      | May 13, 2024      | FY 2024            | 91,673,542.01          | 0    | 91,673,542.01 | Bank and Slope Protection                    |
| 83 | 300219102262000 | 24C00487 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along Bayabas River (Segment B), Barangay Bayabas, Doña Remedios Trinidad, Bulacan                          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 13, 2024                         | April 11, 2024                | May 03, 2024      | May 13, 2024      | FY 2024            | 91,674,081.17          | 0    | 91,674,081.17 | Bank and Slope Protection                    |
| 84 | 300219102263000 | 24C00488 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along Bayabas River (Segment C), Barangay Bayabas, Doña Remedios Trinidad, Bulacan                          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 06, 2024                         | April 11, 2024                | May 03, 2024      | May 13, 2024      | FY 2024            | 91,673,655.20          | 0    | 91,673,655.20 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                           | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 |                  | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|----|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                                                                               |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award | Contract Signing |                    | Total                  | MOOE | CO            |                                              |
| 85 | 300219102264000 | 24C00489 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along San Miguel River Tributary, Marugay-Rugay Bridge 2, (Upstream), Brgy. Garlang, San Ildefonso, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 08, 2024                         | April 03, 2024                | April 24, 2024  | May 06, 2024     | FY 2024            | 96,499,549.03          | 0    | 96,499,549.03 | Bank and Slope Protection                    |
| 86 | 300219102306000 | 24C00490 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Revetment at Malagaan Section (Segment A), Doña Remedios Trinidad, Bulacan                                                      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 13, 2024   | June 24, 2024    | FY 2024            | 96,499,182.61          | 0    | 96,499,182.61 | Bank and Slope Protection                    |
| 87 | 300219102307000 | 24C00491 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Revetment at Malagaan Section (Segment B), Doña Remedios Trinidad, Bulacan                                                      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 13, 2024   | June 24, 2024    | FY 2024            | 96,499,383.76          | 0    | 96,499,383.76 | Bank and Slope Protection                    |
| 88 | 300219102310000 | 24C00492 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Revetment Structure at Barangay Camachile, Doña Remedios Trinidad, Bulacan                                                | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 04, 2024                         | April 26, 2024                | May 17, 2024    | May 27, 2024     | FY 2024            | 96,499,322.09          | 0    | 96,499,322.09 | Bank and Slope Protection                    |
| 89 | 300219102311000 | 24C00493 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Slope Revetment Structure along Madiun River (Downstream) Sitio Balingcupang, Brgy. Biak na Bato, San Miguel, Bulacan               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 26, 2024                      | March 20, 2024                | April 17, 2024  | April 29, 2024   | FY 2024            | 96,498,794.47          | 0    | 96,498,794.47 | Bank and Slope Protection                    |
| 90 | 300219102321000 | 24C00494 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Balaong River (Purok 1 Section, Upstream), Barangay Tartaro, San Miguel, Bulacan                  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 13, 2024   | June 24, 2024    | FY 2024            | 48,249,521.51          | 0    | 48,249,521.51 | Bank and Slope Protection                    |
| 91 | 300219102322000 | 24C00495 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Balaong River (Purok 1 Section, Downstream), Barangay Tartaro, San Miguel, Bulacan                | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 13, 2024   | June 24, 2024    | FY 2024            | 48,249,327.80          | 0    | 48,249,327.80 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|    | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                          | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (PhP) |      |               | Remarks<br>(brief description of<br>Project) |
|----|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|    |                 |                                                                                                                                                                                                                                                                                              |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MOOE | CO            |                                              |
| 92 | 300219102444000 | 24C00496 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Malangan River (Upstream), Barangay Camachile, Doha Remedios Trinidad, Bulacan   | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 15, 2024                         | May 08, 2024                  | May 29, 2024      | June 10, 2024     | FY 2024            | 48,249,412.90          | 0    | 48,249,412.90 | Bank and Slope Protection                    |
| 93 | 300219102445000 | 24C00497 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Malangan River (Downstream), Barangay Camachile, Doha Remedios Trinidad, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 21, 2024                           | June 11, 2024                 | June 26, 2024     | July 08, 2024     | FY 2024            | 48,249,536.34          | 0    | 48,249,536.34 | Bank and Slope Protection                    |
| 94 | 300221104632000 | 24C00498 - Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road Barangay Sumandig - Gabhanat Barangay Sumandig, San Ildefonso, Bulacan                                        | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 03, 2024                     | October 01, 2024              | October 28, 2024  | November 11, 2024 | FY 2024            | 98,999,555.04          | 0    | 98,999,555.04 | Roads: Concreting                            |
| 95 | 300221105522000 | 24C00499 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads, Brgy. Capitan, San Rafael, Bulacan                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 15, 2024                           | June 05, 2024                 | July 11, 2024     | July 22, 2024     | FY 2024            | 4,949,959.37           | 0    | 4,949,959.37  | Roads: Concreting                            |
| 96 | 300221105523000 | 24C00500 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Roads, Brgy. Bardias, San Miguel, Bulacan                                  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024 | December 16, 2024 | FY 2024            | 4,949,615.27           | 0    | 4,949,615.27  | Roads: Concreting                            |
| 97 | 300221105524000 | 24C00501 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads, Brgy. Palivasan, San Miguel, Bulacan                          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 15, 2024                           | June 05, 2024                 | July 11, 2024     | July 22, 2024     | FY 2024            | 4,949,243.88           | 0    | 4,949,243.88  | Roads: Concreting                            |
| 98 | 300221105525000 | 24C00502 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Roads, Brgy. Sta. Ines, San Miguel, Bulacan                                | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 08, 2024                         | April 03, 2024                | July 11, 2024     | July 22, 2024     | FY 2024            | 4,949,115.07           | 0    | 4,949,115.07  | Roads: Concreting                            |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                     | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (PhP) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                                                         |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MOOE | CO            |                                              |
| 99  | 300221105526000 | 24C00503 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program - BIP - Access Roads and/or Bridges from<br>the National Road/s leading to Major/ Strategic Public Buildings/<br>Facilities - Construction of Roads, Brgy. Lambakin, San Miguel,<br>Bulacan                          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 15, 2024                           | June 05, 2024                 | July 11, 2024     | July 22, 2024     | FY 2024            | 4,949,365.06           | 0    | 4,949,365.06  | Roads: Concreting                            |
| 100 | 300221105527000 | 24C00504 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program-BIP - Access Roads and/or Bridges from<br>the National Road/s leading to Major/Strategic Public<br>Buildings/Facilities-Construction of Roads, Brgy. Cambio, San Miguel,<br>Bulacan                                  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024 | December 16, 2024 | FY 2024            | 4,949,765.31           | 0    | 4,949,765.31  | Roads: Concreting                            |
| 101 | 300221105547000 | 24C00505 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program-BIP - Access Roads and/or Bridges from<br>the National Road/s leading to Major/Strategic Public<br>Buildings/Facilities-Construction of Sitio Kambubuyugan Road, Brgy.<br>Kalawakan, Doña Remedios Trinidad, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 20, 2024                        | September 18, 2024            | October 10, 2024  | October 22, 2024  | FY 2024            | 19,799,626.68          | 0    | 19,799,626.68 | Roads: Concreting                            |
| 102 | 300221105552000 | 24C00506 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program - BIP - Access Roads and/or Bridges from<br>the National Road/s leading to Major/ Strategic Public Buildings/<br>Facilities - Construction of Road, Purok 6, Barangay Mababal-balas,<br>San Rafael, Bulacan          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 07, 2024                           | May 28, 2024                  | July 11, 2024     | July 22, 2024     | FY 2024            | 14,849,993.01          | 0    | 14,849,993.01 | Roads: Concreting                            |
| 103 | 300221105553000 | 24C00507 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program - BIP - Access Roads and/ or Bridges<br>from the National Road/s leading to Major/ Strategic Public Buildings/<br>Facilities - Construction of Malpampang Calasag Road, Brgy.<br>Malpampang, San Ildefonso, Bulacan  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | November 20, 2024                      | December 19, 2024             | January 14, 2025  | January 24, 2025  | FY 2024            | 19,799,835.60          | 0    | 19,799,835.60 | Roads: Concreting                            |
| 104 | 300221105554000 | 24C00508 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program-BIP - Access Roads and/or Bridges from<br>the National Road/s leading to Major/Strategic Public<br>Buildings/Facilities-Construction of Diliman 1st and Diliman 2nd Road,<br>Brgy. Diliman 2nd, San Rafael, Bulacan  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 20, 2024                        | September 18, 2024            | October 10, 2024  | October 22, 2024  | FY 2024            | 19,799,542.10          | 0    | 19,799,542.10 | Roads: Concreting                            |
| 105 | 300221105556000 | 24C00509 - Basic Infrastructure Program-BIP - Access Roads and/or<br>Bridges from the National Road/s leading to Major/Strategic Public<br>Buildings/Facilities-Construction of Maronquillo-Pasong Bangkal Road,<br>San Rafael, Bulacan                                                                 | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 25, 2024                     | October 15, 2024              | November 12, 2024 | November 22, 2024 | FY 2024            | 49,499,774.13          | 0    | 49,499,774.13 | Construction of Concrete<br>Road             |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                      | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 |                  | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                          |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award | Contract Signing |                    | Total                  | MOOE | CO            |                                              |
| 106 | 300225101534000 | 24C00510 - Basic Infrastructure Program-BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structures, Anyatam-Mapanique Creek, San Ildefonso, Bulacan (Phase 10)                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | March 13, 2024                         | April 03, 2024                | April 24, 2024  | May 06, 2024     | FY 2024            | 98,999,189.95          | 0    | 98,999,189.95 | Bank and Slope Protection                    |
| 107 | 300225101541000 | 24C00511 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Mitigation Structure along Madium River FSRR (Left Side), Brgy. Tartaro, San Miguel, Bulacan             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 07, 2024                           | May 28, 2024                  | June 07, 2024   | June 13, 2024    | FY 2024            | 98,999,029.71          | 0    | 98,999,029.71 | Bank and Slope Protection                    |
| 108 | 300225101542000 | 24C00512 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Mitigation Structure along Madium River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 1)               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 07, 2024                           | May 28, 2024                  | June 07, 2024   | June 13, 2024    | FY 2024            | 98,999,617.56          | 0    | 98,999,617.56 | Bank and Slope Protection                    |
| 109 | 300225101547000 | 24C00513 - Basic Infrastructure Program-BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madium River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 5)               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 03, 2024                           | May 24, 2024                  | June 06, 2024   | June 11, 2024    | FY 2024            | 98,999,364.40          | 0    | 98,999,364.40 | Bank and Slope Protection                    |
| 110 | 300225101548000 | 24C00514 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madium River FSRR, Brgy. Masalpit, San Miguel, Bulacan (Phase 1)            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 05, 2024   | June 11, 2024    | FY 2024            | 98,999,475.43          | 0    | 98,999,475.43 | Bank and Slope Protection                    |
| 111 | 300225101549000 | 24C00515 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madium River FSRR, Brgy. Masalpit, San Miguel, Bulacan (Phase 2)            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 05, 2024   | June 11, 2024    | FY 2024            | 98,999,591.61          | 0    | 98,999,591.61 | Bank and Slope Protection                    |
| 112 | 300225101555000 | 24C00516 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure including Road Dike, Malangan Section (Upstream), Doña Remedios Trinidad, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 05, 2024   | June 11, 2024    | FY 2024            | 98,999,282.16          | 0    | 98,999,282.16 | Bank and Slope Protection                    |



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 |                  | Source of<br>Funds | Estimated Budget (PhP) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                    |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award | Contract Signing |                    | Total                  | MOOE | CO            |                                              |
| 113 | 300225101556000 | 24C00517 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure including Road Dike, Malangan Section (Downstream), Doña Remedios Trinidad, Bulacan         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 29, 2024                         | May 22, 2024                  | June 05, 2024   | June 11, 2024    | FY 2024            | 98,999,592.46          | 0    | 98,999,592.46 | Bank and Slope Protection                    |
| 114 | 300225101557000 | 24C00518 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along San Miguel River, Brgy. Tigpalas, San Miguel, Bulacan                                    | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 04, 2024                         | April 26, 2024                | May 17, 2024    | May 27, 2024     | FY 2024            | 98,999,926.45          | 0    | 98,999,926.45 | Bank and Slope Protection                    |
| 115 | 300225101561000 | 24C00519 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along San Miguel River, Pinambaran Section, Brgy. Pinambaran, San Miguel, Bulacan              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 04, 2024                         | April 26, 2024                | May 17, 2024    | May 27, 2024     | FY 2024            | 98,999,268.61          | 0    | 98,999,268.61 | Bank and Slope Protection                    |
| 116 | 300225101567000 | 24C00520 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along San Miguel River, Pinambaran Section (Right Dike), Brgy. Pinambaran, San Miguel, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 15, 2024                         | May 08, 2024                  | May 29, 2024    | June 10, 2024    | FY 2024            | 98,999,599.30          | 0    | 98,999,599.30 | Bank and Slope Protection                    |
| 117 | 300225101568000 | 24C00521 - Basic Infrastructure Program-BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along Maasim River, Upig Section, Brgy. Upig, San Ildefonso, Bulacan                               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 28, 2024                      | March 20, 2024                | April 17, 2024  | April 29, 2024   | FY 2024            | 98,998,746.22          | 0    | 98,998,746.22 | Bank and Slope Protection                    |
| 118 | 300225101569000 | 24C00522 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madlum River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 3)                       | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 03, 2024                           | May 24, 2024                  | June 06, 2024   | June 11, 2024    | FY 2024            | 98,999,297.42          | 0    | 98,999,297.42 | Bank and Slope Protection                    |
| 119 | 300225101570000 | 24C00523 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madlum River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 4)                       | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 07, 2024                           | May 28, 2024                  | June 07, 2024   | June 13, 2024    | FY 2024            | 98,999,387.64          | 0    | 98,999,387.64 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                   | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                  |                  | Source of<br>Funds | Estimated Budget (PhP) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|------------------|------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                                                                       |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award  | Contract Signing |                    | Total                  | MODE | CO            |                                              |
| 120 | 300225101573000 | 24C00524 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madiun River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 2)                                                                          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 03, 2024                           | May 24, 2024                  | June 06, 2024    | June 11, 2024    | FY 2024            | 98,999,180.37          | 0    | 98,999,180.37 | Bank and Slope Protection                    |
| 121 | 300225101576000 | 24C00525 - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madiun River, Brgy. Tartaro, San Miguel, Bulacan                                                                                         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | June 04, 2024                          | June 25, 2024                 | July 01, 2024    | July 08, 2024    | FY 2024            | 98,999,562.44          | 0    | 98,999,562.44 | Bank and Slope Protection                    |
| 122 | 300225101903000 | 24C00526 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program - BIP - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Revetment along Maguiniao Creek, Barangay Maguiniao, San Rafael, Bulacan                                               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 15, 2024                         | May 08, 2024                  | July 11, 2024    | July 22, 2024    | FY 2024            | 9,899,078.75           | 0    | 9,899,078.75  | Bank and Slope Protection                    |
| 123 | 300225101904000 | 24C00527 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program-BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities-Rehabilitation of Drainage Facilities (Maronquillo and Talacsan), San Rafael, Bulacan                                                      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 20, 2024                        | September 18, 2024            | October 10, 2024 | October 22, 2024 | FY 2024            | 24,749,705.74          | 0    | 24,749,705.74 | Drainage Canal                               |
| 124 | 300225101905000 | 24C00528 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Riverbank Protection Structure along Malangan River (Left Bank), Barangay Tukod, San Rafael, Bulacan                   | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | June 11, 2024                          | July 02, 2024                 | July 26, 2024    | August 05, 2024  | FY 2024            | 39,599,576.98          | 0    | 39,599,576.98 | Bank and Slope Protection                    |
| 125 | 300225101906000 | 24C00529 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Riverbank Protection Structure along Malangan River (Right Bank), Barangay Tukod, San Rafael, Bulacan                  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | June 11, 2024                          | July 02, 2024                 | July 26, 2024    | August 05, 2024  | FY 2024            | 39,599,483.22          | 0    | 39,599,483.22 | Bank and Slope Protection                    |
| 126 | 300225101907000 | 24C00530 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program - BIP - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along San Miguel River, Pinambaran Section (Downstream), Brgy. Pinambaran, San Miguel, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 15, 2024                         | May 08, 2024                  | July 11, 2024    | July 22, 2024    | FY 2024            | 39,599,747.61          | 0    | 39,599,747.61 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                  | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                    |                    | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|--------------------|--------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                                      |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award    | Contract Signing   |                    | Total                  | MOOE | CO            |                                              |
| 127 | 300225101908000 | 24C00531 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure along Madlum River, Brgy. Masalipit, San Miguel, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 04, 2024                         | April 26, 2024                | July 11, 2024      | July 22, 2024      | FY 2024            | 98,999,837.06          | 0    | 98,999,837.06 | Bank and Slope Protection                    |
| 128 | 300226109503000 | 24C00532 - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Convention Center, Barangay Poblacion, San Miguel, Bulacan                                                                                  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 12, 2025                      | March 04, 2025                | March 11, 2025     | March 21, 2025     | FY 2024            | 4,949,763.25           | 0    | 4,949,763.25  | Building                                     |
| 129 | 300226109505000 | 24C00533 - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Baki-na-Bato, San Miguel, Bulacan                                                                  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 15, 2024                         | May 08, 2024                  | May 29, 2024       | June 10, 2024      | FY 2024            | 6,929,593.78           | 0    | 6,929,593.78  | Building                                     |
| 130 | 300226109518000 | 24C00534 - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building at Bulacan State University (BSU) San Rafael Campus, San Roque, San Rafael, Bulacan                                  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 14, 2025                         | May 06, 2025                  | May 27, 2025       | June 06, 2025      | FY 2024            | 49,499,979.87          | 0    | 49,499,979.87 | Building                                     |
| 131 | 300226112034000 | 24C00535 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Multi - Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building Bayabas Elementary School, Barangay Bayabas, Doña Remedios Trinidad, Bulacan      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | July 09, 2024                          | August 14, 2024               | September 18, 2024 | September 27, 2024 | FY 2024            | 19,799,155.50          | 0    | 19,799,155.50 | Building                                     |
| 132 | 300226112035000 | 24C00536 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building Camachile Elementary School Barangay Camachile, Doña Remedios Trinidad, Bulacan         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | July 09, 2024                          | August 14, 2024               | September 18, 2024 | September 27, 2024 | FY 2024            | 19,799,475.33          | 0    | 19,799,475.33 | Building                                     |
| 133 | 300226112036000 | 24C00537 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building at Upig Elementary School, Barangay Upig, San Ildefonso, Bulacan                        | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 18, 2024                     | October 08, 2024              | October 30, 2024   | November 11, 2024  | FY 2024            | 39,599,469.43          | 0    | 39,599,469.43 | Building                                     |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                               | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                    |                    | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|--------------------|--------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                                                                   |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award    | Contract Signing   |                    | Total                  | MOOE | CO            |                                              |
| 134 | 300226112037000 | 24C00538 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building Buliran Elementary School,Barangay Buliran, San Miguel, Bulacan                                                     | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 18, 2024                     | October 08, 2024              | October 30, 2024   | November 11, 2024  | FY 2024            | 29,699,114.71          | 0    | 29,699,114.71 | Building                                     |
| 135 | 300226112038000 | 24C00539 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building Vedasto High School, Barangay Salacot, San Miguel,Bulacan                                                           | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | July 09, 2024                          | August 14, 2024               | September 18, 2024 | September 27, 2024 | FY 2024            | 39,595,785.02          | 0    | 39,595,785.02 | Building                                     |
| 136 | 300226112039000 | 24C00540 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (BSU Auditorium), Bulacan State University - San Rafael Campus, Barangay Maguinao, San Rafael, Bulacan (Phase II) | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 14, 2025                         | May 06, 2025                  | May 27, 2025       | June 06, 2025      | FY 2024            | 49,499,413.32          | 0    | 49,499,413.32 | Building                                     |
| 137 | 300226112040000 | 24C00541 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Sitio Gulod, Barangay Maguinao, San Rafael, Bulacan                                              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 14, 2025                         | May 06, 2025                  | May 27, 2025       | June 06, 2025      | FY 2024            | 24,749,949.84          | 0    | 24,749,949.84 | Building                                     |
| 138 | 300226112041000 | 24C00542 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Maronquillo Elementary School, Barangay Maronquillo, San Rafael, Bulacan                                           | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 07, 2025                       | January 28, 2025              | February 12, 2025  | February 24, 2025  | FY 2024            | 9,899,729.34           | 0    | 9,899,729.34  | Building                                     |
| 139 | 300226112050000 | 24C00543 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Classroom Building for Junior & Senior High School Learners), San Miguel, Bulacan                                  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024  | December 16, 2024  | FY 2024            | 24,748,208.89          | 0    | 24,748,208.89 | Building                                     |
| 140 | 300226112052000 | 24C00544 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Blak-na-bato, San Miguel, Bulacan                                                                       | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | May 07, 2024                           | May 28, 2024                  | July 11, 2024      | July 22, 2024      | FY 2024            | 9,899,994.10           | 0    | 9,899,994.10  | Building                                     |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                                                                                                      | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                                                                                                                                                          |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MOOE | CO            |                                              |
| 155 | 300101200001000 | 24C00586 - Basic Educational Facilities Fund (BEFF) - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Education Facilities Fund - Construction of 2-Storey 6-Classroom School Building in Pulong Sampaloc Elementary School, Brgy. Pulong Sampaloc, Dona Remedios Trinidad, Bulacan                                                                                          | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | June 11, 2024                          | July 02, 2024                 | July 26, 2024     | August 05, 2024   | FY 2024            | 19,899,930.17          | 0    | 19,899,930.17 | Building                                     |
| 156 | 300101200001000 | 24C00587 - Basic Educational Facilities Fund (BEFF) - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Education Facilities Fund - Construction of 2-Storey 6-Classroom School Building in Salacot Elementary School, Brgy. Salacot, San Miguel Bulacan                                                                                                                       | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | June 11, 2024                          | July 02, 2024                 | July 26, 2024     | August 05, 2024   | FY 2024            | 19,899,892.17          | 0    | 19,899,892.17 | Building                                     |
| 157 | 200000100020000 | 24C00588 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair and Maintenance of Flood Control Projects - Repair/ Maintenance of Bulo River Revetment, Brgy. Bardias, San Miguel, Bulacan (Phase I) | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | June 25, 2024                          | July 16, 2024                 | August 07, 2024   | August 19, 2024   | FY 2024            | 2,412,483.20           | 0    | 2,412,483.20  | Bank and Slope Protection                    |
| 158 | 300101200001000 | 24C00645 - Basic Educational Facilities Fund (BEFF) - Batch 1 - construction of Elementary and Secondary Classrooms under DepEd's Basic Education Facilities Fund - Construction of 2 - Storey 6 - Classroom School Building in Pulong Sampaloc ES, Doña Remedios Trinidad, Bulacan                                                                                                                      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 18, 2024                     | October 08, 2024              | October 30, 2024  | November 11, 2024 | FY 2024            | 31,241,841.89          | 0    | 31,241,841.89 | Building                                     |
| 159 | 300101200001000 | 24C00646 - Basic Educational Facilities Fund (BEFF) - Batch 1 - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Education Facilities Fund - Construction of 3-Storey 9-Classrooms School Building in Camachile Elementary School, Brgy. Camachile, Doña Remedios Trinidad, Bulacan                                                                                           | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | October 17, 2024                       | November 12, 2024             | December 04, 2024 | December 16, 2024 | FY 2024            | 47,759,850.77          | 0    | 47,759,850.77 | Building                                     |
| 160 | 300101200001000 | 24C00647 - Basic Educational Facilities Fund (BEFF) - Batch 1 - construction of Elementary and Secondary Classrooms under the DepEd's Basic Education Facilities Fund - Construction of 2 Storey 8 - Classroom School Building in Sibul Elementary School, San Miguel, Bulacan                                                                                                                           | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | September 18, 2024                     | October 15, 2024              | November 12, 2024 | November 18, 2024 | FY 2024            | 38,410,046.61          | 0    | 38,410,046.61 | Building                                     |
| 161 | 409903000000000 | 24C00661 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Maasim River (Segment E), Purok 4, Barangay Bagong Barrio, San Ildefonso, Bulacan                                                                 | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 07, 2025                       | January 28, 2025              | February 12, 2025 | February 24, 2025 | FY 2024            | 48,249,490.79          | 0    | 48,249,490.79 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                                       | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                                                                                           |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MODE | CO            |                                              |
| 162 | 409903000000000 | 24C00662 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure along Maasin River (Segment F), Purok 4, Barangay Bagong Barrio, San Ildefonso, Bulacan  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 07, 2025                       | January 28, 2025              | February 12, 2025 | February 24, 2025 | FY 2024            | 48,249,426.57          | 0    | 48,249,426.57 | Bank and Slope Protection                    |
| 163 | 409903000000000 | 24C00663 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Silo Brown Bridge Slope Protection Structure (Downstream, Segment A), San Miguel, Bulacan                        | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 07, 2025                       | January 28, 2025              | February 12, 2025 | February 24, 2025 | FY 2024            | 96,499,088.39          | 0    | 96,499,088.39 | Bank and Slope Protection                    |
| 164 | 409903000000000 | 24C00664 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Silo Brown Bridge Slope Protection Structure (Downstream, Segment B), San Miguel, Bulacan                        | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 07, 2025                      | February 26, 2025             | March 11, 2025    | March 21, 2025    | FY 2024            | 96,499,806.34          | 0    | 96,499,806.34 | Bank and Slope Protection                    |
| 165 | 409903000000000 | 24C00665 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Eastern Bulacan Road Network, Segment 1, Doña Remedios Trinidad, Bulacan                                                                                                                                                                                | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 10, 2025                       | January 30, 2025              | February 11, 2025 | February 24, 2025 | FY 2024            | 96,499,104.35          | 0    | 96,499,104.35 | Road Construction<br>(Asphalt)               |
| 166 | 409903000000000 | 24C00666 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Eastern Bulacan Road Network, Segment 2, Doña Remedios Trinidad, Bulacan                                                                                                                                                                                | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 17, 2025                       | February 11, 2025             | February 20, 2025 | February 27, 2025 | FY 2024            | 96,499,104.35          | 0    | 96,499,104.35 | Roads: Concreting (Asphalt)                  |
| 167 | 409903000000000 | 24C00667 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure along Madium River, Sibul Bridge Section, Barangay Sibul, San Miguel, Bulacan            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 17, 2025                       | February 11, 2025             | February 20, 2025 | February 27, 2025 | FY 2024            | 96,499,223.89          | 0    | 96,499,223.89 | Bank and Slope Protection                    |
| 168 | 409903000000000 | 24C00668 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure along Madium River, Sibul Bridge Section, Barangay Sibul, San Miguel, Bulacan (Upstream) | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 17, 2025                       | February 11, 2025             | February 20, 2025 | February 27, 2025 | FY 2024            | 96,499,469.22          | 0    | 96,499,469.22 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                                           | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                                                                                               |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MOOE | CO            |                                              |
| 169 | 409903000000000 | 24C00669 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure along Madlum River, Sibul Bridge Section, Barangay Sibul, San Miguel, Bulacan (Right Side)   | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 10, 2025                       | January 30, 2025              | February 11, 2025 | February 24, 2025 | FY 2024            | 96,499,838.69          | 0    | 96,499,838.69 | Bank and Slope Protection                    |
| 170 | 409903000000000 | 24C00670 - Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure along Madlum River, Sibul Bridge Section, Barangay Sibul, San Miguel, Bulacan (Downstream)    | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 10, 2025                       | January 30, 2025              | February 11, 2025 | February 24, 2025 | FY 2024            | 96,499,370.74          | 0    | 96,499,370.74 | Bank and Slope Protection                    |
| 171 | 409903000000000 | 24C00671 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure along Madlum River, Sibul Bridge Section, Barangay Sibul, San Miguel, Bulacan (Left Side)    | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 10, 2025                       | January 30, 2025              | February 11, 2025 | February 24, 2025 | FY 2024            | 96,499,645.22          | 0    | 96,499,645.22 | Bank and Slope Protection                    |
| 172 | 409903000000000 | 24C00672 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure along Maasin River, Bubulong Malaki Bridge, Barangay Bubulong Malaki, San Ildefonso, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 10, 2025                       | January 30, 2025              | February 11, 2025 | February 24, 2025 | FY 2024            | 96,499,983.35          | 0    | 96,499,983.35 | Bank and Slope Protection                    |
| 173 | 409903000000000 | 24C00673 - Asset Preservation Program – Preventive Maintenance – Tertiary Roads- Asphalt Overlay at Eastern Bulacan Road Network, Doña Remedios Trinidad, Bulacan (Segment 1)                                                                                                                                                                 | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | January 24, 2025                       | February 13, 2025             | February 26, 2025 | March 07, 2025    | FY 2024            | 96,499,717.68          | 0    | 96,499,717.68 | Roads: Concreting (Asphalt)                  |
| 174 | 409903000000000 | 24C00674 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Slope Revetment Structure along Malagaan River, Barangay Camachile, Doña Remedios Trinidad, Bulacan                  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 14, 2025                         | May 06, 2025                  | May 27, 2025      | June 06, 2025     | FY 2024            | 96,499,601.47          | 0    | 96,499,601.47 | Bank and Slope Protection                    |
| 175 | 409903000000000 | 24C00676 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Services - Construction of Multi-Purpose Building in Bulacan Agricultural State College, Phase 1, San Ildefonso, Bulacan                                                                               | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 12, 2025                      | March 04, 2025                | March 11, 2025    | March 21, 2025    | FY 2024            | 98,999,274.33          | 0    | 98,999,274.33 | Building                                     |



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                                       | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 |                  | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                                                                                           |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award | Contract Signing |                    | Total                  | MOOE | CO            |                                              |
| 176 | 409903000000000 | 24C00677 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM SIPAG - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Slope Protection Structure along Madium River (Phase 1), Back of Biak-Na-Bato Elementary School Section, San Miguel, Bulacan                                              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 07, 2025                      | February 26, 2025             | March 11, 2025  | March 21, 2025   | FY 2024            | 96,499,635.33          | 0    | 96,499,635.33 | Bank and Slope Protection                    |
| 177 | 409903000000000 | 24C00678 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM SIPAG - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Slope Protection Structure along Madium River (Phase 2), Back of Biak-Na-Bato Elementary School Section, San Miguel, Bulacan                                              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 07, 2025                      | February 26, 2025             | March 11, 2025  | March 21, 2025   | FY 2024            | 96,499,134.14          | 0    | 96,499,134.14 | Bank and Slope Protection                    |
| 178 | 409903000000000 | 24C00679 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM SIPAG - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Slope Protection Structure along Madium River (Phase 3), Back of Biak-Na-Bato Elementary School Section, San Miguel, Bulacan                                              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 07, 2025                      | February 26, 2025             | March 11, 2025  | March 21, 2025   | FY 2024            | 96,499,758.47          | 0    | 96,499,758.47 | Bank and Slope Protection                    |
| 179 | 30010120001000  | 24C00680 - Basic Educational Facilities Fund (BEFF) - Batch 2: Construction of Elementary and Secondary Classrooms: Construction of 4STY8CL, San Juan ES, San Miguel, Bulacan                                                                                                                                                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 14, 2025                         | May 06, 2025                  | May 27, 2025    | June 06, 2025    | FY 2024            | 39,600,876.68          | 0    | 39,600,876.68 | Building                                     |
| 180 | 30010120001000  | 24C00681 - Basic Educational Facilities Fund (BEFF) - Batch 2: Construction of Elementary and Secondary Classrooms: Construction of 2STY4CL, Maguinao Elementary School, San Rafael, Bulacan                                                                                                                                              | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | April 14, 2025                         | May 06, 2025                  | May 27, 2025    | June 06, 2025    | FY 2024            | 19,899,440.66          | 0    | 19,899,440.66 | Building                                     |
| 181 | 409903000000000 | 24C00683 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Slope Protection Structure along Malanganan River (Package D), Barangay Camachile, Doha Remedios Trinidad, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 12, 2025                      | March 04, 2025                | March 11, 2025  | March 21, 2025   | FY 2024            | 96,499,449.87          | 0    | 96,499,449.87 | Bank and Slope Protection                    |
| 182 | 409903000000000 | 24C00684 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Maasin River, Zone 1, Barangay Upig, San Ildefonso, Bulacan                        | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 07, 2025                      | February 26, 2025             | March 11, 2025  | March 21, 2025   | FY 2024            | 96,499,403.69          | 0    | 96,499,403.69 | Bank and Slope Protection                    |



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                    | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 |                  | Source of<br>Funds | Estimated Budget (Php) |      |                | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|------------------|--------------------|------------------------|------|----------------|----------------------------------------------|
|     |                 |                                                                                                                                                                                                                                                                                                                        |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award | Contract Signing |                    | Total                  | MOOE | CO             |                                              |
| 183 | 409903000000000 | 24C00685 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Massim River, Zone 2, Barangay Upi, San Ildefonso, Bulacan      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 12, 2025                      | March 04, 2025                | March 11, 2025  | March 21, 2025   | FY 2024            | 96,499,443.76          | 0    | 96,499,443.76  | Bank and Slope Protection                    |
| 184 | 409903000000000 | 24C00686 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Massim River, Zone 3, Barangay Upi, San Ildefonso, Bulacan      | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 12, 2025                      | March 04, 2025                | March 11, 2025  | March 21, 2025   | FY 2024            | 96,499,760.88          | 0    | 96,499,760.88  | Bank and Slope Protection                    |
| 185 | 409903000000000 | 24C00687 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Massim River (Downstream), Barangay Upi, San Ildefonso, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 07, 2025                      | February 26, 2025             | March 11, 2025  | March 21, 2025   | FY 2024            | 96,499,303.56          | 0    | 96,499,303.56  | Bank and Slope Protection                    |
| 186 | 409903000000000 | 24C00688 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Anyatam-Mapanique Creek, Phase 5, San Ildefonso, Bulacan       | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 07, 2025                      | February 26, 2025             | March 11, 2025  | March 21, 2025   | FY 2024            | 135,099,394.49         | 0    | 135,099,394.49 | Bank and Slope Protection                    |
| 187 | 409903000000000 | 24C00689 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Anyatam-Mapanique Creek, Phase 6, San Ildefonso, Bulacan       | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 07, 2025                      | February 26, 2025             | March 11, 2025  | March 21, 2025   | FY 2024            | 135,099,698.36         | 0    | 135,099,698.36 | Bank and Slope Protection                    |
| 188 | 409903000000000 | 24C00690 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Anyatam-Mapanique Creek, Phase 7, San Ildefonso, Bulacan       | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 07, 2025                      | February 26, 2025             | March 11, 2025  | March 21, 2025   | FY 2024            | 130,274,311.73         | 0    | 130,274,311.73 | Bank and Slope Protection                    |
| 189 | 409903000000000 | 24C00691 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Anyatam-Mapanique Creek, Phase 8, San Ildefonso, Bulacan         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 12, 2025                      | March 04, 2025                | March 11, 2025  | March 21, 2025   | FY 2024            | 115,799,688.14         | 0    | 115,799,688.14 | Bank and Slope Protection                    |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)                         | Procurement Project                                                                                                                                                                                                                                                                                                                                                        | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                   |                   | Source of<br>Funds | Estimated Budget (PhP) |      |                | Remarks<br>(brief description of<br>Project) |
|-----|------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-------------------|-------------------|--------------------|------------------------|------|----------------|----------------------------------------------|
|     |                                    |                                                                                                                                                                                                                                                                                                                                                                            |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award   | Contract Signing  |                    | Total                  | MOOE | CO             |                                              |
| 190 | 409903000000000                    | 24C00692 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Anyatam-Mapanique Creek, Phase 9, San Ildefonso, Bulacan                                                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 12, 2025                      | March 04, 2025                | March 11, 2025    | March 21, 2025    | FY 2024            | 115,799,545.97         | 0    | 115,799,545.97 | Bank and Slope Protection                    |
| 191 | 409903000000000                    | 24C00693 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tukod-Casalat Bridge including Slope Protection Structure along Malangan River, Barangay Casalat, San Ildefonso, Bulacan | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | February 12, 2025                      | March 11, 2025                | March 21, 2025    | March 31, 2025    | FY 2024            | 96,499,060.66          | 0    | 96,499,060.66  | Bank and Slope Protection                    |
| 192 | 200000100617000                    | 24CSC007 - Consulting Services for The Geological and Geotechnical Surveys/ Investigations for the Proposed Various Projects of sub-Soil Exploration for Bridges, Flood Control and Other Structures of Bulacan sub-District Engineering Office                                                                                                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | July 31, 2025                          | September 09, 2025            | October 03, 2025  | October 13, 2025  | FY 2024            | 2,672,235.00           | 0    | 2,672,235.00   | Consulting Services                          |
| 193 | 200000100017000<br>200000100018000 | 24GC011 - Supply and Delivery of Asphalt Mix for Pothole patching to be used along various National Roads of DPWH Bulacan Sub District Engineering Office, San Rafael, Bulacan                                                                                                                                                                                             | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | June 27, 2024                          | July 17, 2024                 | July 23, 2024     | July 26, 2024     | FY 2024            | 5,331,586.75           | 0    | 5,331,586.75   | Supply and Delivery of<br>Asphalt Mix        |
| 194 | 320101110574000                    | 24GC042 - Supply, Delivery, and Commissioning of four (4) units Multi-Function Color Copiers for DPWH Bulacan 3rd District Engineering Office, San Rafael, Bulacan                                                                                                                                                                                                         | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | November 20, 2024                      | December 12, 2024             | December 17, 2024 | December 27, 2024 | FY 2024            | 1,740,000.00           | 0    | 1,740,000.00   | Supply and Delivery                          |
| 195 | 200000100017000                    | 24GC051 - Procurement of Asphalt Mix to be used along various National Roads of DPWH Bulacan 3rd District Engineering Office (Bulacan 3rd), San Rafael, Bulacan                                                                                                                                                                                                            | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | December 06, 2024                      | December 26, 2024             | December 27, 2024 | January 07, 2025  | FY 2024            | 5,152,981.00           | 0    | 5,152,981.00   | Supply and Delivery of<br>Asphalt Mix        |
| 196 | 200000100017000<br>200000100018000 | 24GC052 - Procurement of Fuel for use of DPWH Bulacan 3rd District Engineering Office (Bulacan 3rd), San Rafael, Bulacan                                                                                                                                                                                                                                                   | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | December 06, 2024                      | December 26, 2024             | December 27, 2024 | January 07, 2025  | FY 2024            | 999,600.00             | 0    | 999,600.00     | Supply and Delivery                          |

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BULACAN 3RD DISTRICT ENGINEERING OFFICE  
Tambubong, San Rafael, Bulacan  
DPWH - Bulacan 3rd DEO Annual Procurement Plan for FY 2024 (Supplemental)

|     | Code (PAP)      | Procurement Project                                                                                                                                | PMO/<br>End-User                  | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                    |                    | Source of<br>Funds | Estimated Budget (PhP) |      |               | Remarks<br>(brief description of<br>Project) |
|-----|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|--------------------|--------------------|--------------------|------------------------|------|---------------|----------------------------------------------|
|     |                 |                                                                                                                                                    |                                   |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening of<br>Bids | Notice of Award    | Contract Signing   |                    | Total                  | MOOE | CO            |                                              |
| 197 | 409903000000000 | 24GC073 - Procurement of Laboratory Equipment/ Apparatus for DPWH Bulacan 3rd District Engineering Office, Tambubong, San Rafael, Bulacan (STAR 1) | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 5, 2025                         | August 26, 2025               | September 15, 2025 | September 25, 2025 | FY 2024            | 35,101,962.00          | 0    | 35,101,962.00 | Supply and Delivery                          |
| 198 | 409903000000000 | 24GC074- Procurement of Laboratory Equipment/ Apparatus for DPWH Bulacan 3rd District Engineering Office, Tambubong, San Rafael, Bulacan (STAR 2)  | Region III<br>/Bulacan 3RD<br>DEO | NO                                                          | Competitive Bidding    | August 5, 2025                         | August 26, 2025               | September 15, 2025 | September 25, 2025 | FY 2024            | 19,024,215.00          | 0    | 19,024,215.00 | Supply and Delivery                          |


Prepared by:

  
ANNA MARIE L. TAYAG  
Head, BAC Secretariat

Recommended by:

  
ARTHUR Q. SANTOS  
BAC Chairman

Approved by:

  
ROSELLER A. TOLENTINO  
Regional Director