

Procurement Monitoring Report
January to June 2017

(Department of Public Works and Highways, Regional Office VI, Iloilo City)

Department of Public Works and Highways, Regional Office VI, Iloilo City)																													
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conf	Ads/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn over	Total	M	O	CO	Total		M	O	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check		Sub/Open of Bids
17CS G001	Consulting Services for the conduct of Parcellary Survey of Road Network in Boracay Island, Malay, Aklan	PDD	Public Bidding	May 9, 2017	May 11, 2017	June 7, 2017	May 23, 2017	June 22, 2017							FY 2016 General Appropriation Act RA 10717	4,000,000.00						COA Iloilo Code NGO's Inc. Iloilo Business Club, Inc. NACAP, RAFAA	May 9, 2017	June 19, 2017	May 23, 2017	July 4, 2017	July 5 - 19, 2017	July 24 - Aug. 2, 2017	
17CS G002	Consulting Services for the conduct of Detailed Engineering Design including Topographic Survey and Geotechnical Investigation for San Remigio-Bugo-Gen. Fullon Road, Antique	PDD	Public Bidding	May 9, 2017	May 11, 2017	June 7, 2017	May 23, 2017	June 22, 2017								5,200,000.00						COA Iloilo Code NGO's Inc. Iloilo Business Club, Inc. NACAP, RAFAA	May 9, 2017	June 19, 2017	May 23, 2017	July 4, 2017	July 5 - 19, 2017	July 24 - Aug. 2, 2017	
17CS G003	Consulting Services for the conduct of Parcellary Survey of San Remigio-Bugo-Gen. Fullon Road, Antique	PDD	Public Bidding	May 9, 2017	May 11, 2017	June 7, 2017	May 23, 2017	June 22, 2017							FY 2016 General Appropriation Act RA 10717	2,800,000.00						COA Iloilo Code NGO's Inc. Iloilo Business Club, Inc. NACAP, RAFAA	May 9, 2017	June 19, 2017	May 23, 2017	July 4, 2017	July 5 - 19, 2017	July 24 - Aug. 2, 2017	


Prepared by:

Submitted by:

Approved by:


BENJAMIN B. JAVELANA, JR.
Engineer IV
Head, Procurement Staff


RONNIE P. CATUIRAN
BAC Chairperson


WENCESLAO M. LEANO, JR., CESO IV
OIC, Regional Director