## Republic of the Philippines Department of Public Works and Highways Bukidnon 3rd District Engineering Office

Dicklum, Manolo Fortich, Bukidnon

## UPDATED PROCUREMENT MONITORING REPORT (CONSULTANCY SERVICES) As of December 31, 2017

	Procurement Program/Project	PMO/ End-User	Mode of Procurement		Actual Procurement Activity											Source of		Contract	List of Invited	Date of Receipt of Invitation						Remarks
Code (PAP)				Pre-Proc Conference	Ads/Post of IAEB		Eligibility Check			Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Funds	ABC (PhP)	Cost (PhP)	Observers			Eligibility Check		Bid Evaluation	Post Qual	(Explaining cha from the API
1 17KC0062	(CONSULTANCY SERVICES) Geotechnical Investigation for various Multi-Storey School Buildings Manolo Fortich, Libona, Sumilao, Malitbog, Talakag, Kalilangan & Pangantucan, Bukidnon	Construction Section	Public Bidding	8/18/17	8/19-25/17	9/5/17	8/29/17	9/19/17	9/20/17	9/22/17	10/12/17	10/23/17	10/24/17		-	CY 2017 BEFF	3,378,413.05		Resident Auditor     Bukidnon Rangers     NGO Interim Leader			8/31/17				Bid Bulletin No. 1 (Modification of the Approved Budget for Contract (ABC) & Appropriation)
2 17KC0114	(REOI) Request for Expression of Interest (CONSULTANCY SERVICES) Geotechnical Investigation for Regular Workshop, Science Laboratory & ICT Laboratory on Various Multi-Storey School Building, Manolo Fortich, Libona, Sumilao, Malitbog & Kalilangan, Bukidnon	Planning & Design Section	Public Bidding	6/12/17	9/13-19/17	9/26/17	10/10/17	10/10/17	10/11/17	10/13/17	11/8/17	11/20/17	11/22/17			FY 2017 BEFF	3,395,390.00		Resident Auditor     Bukidnon Rangers     NGO Interim Leader     Teacher		9/8/17	9/8/17	9/8/17	9/8/17	9/8/17	Bid Bulletin No. 1 (A ment of Title)

Checked & Verified by:

MA. DESIREE G. G. Head, BAC Secretaria