

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)				
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub./Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub./Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept			
	18F00032 - 001: Ensure Safe and Reliable National Road System, Network Development — Road Widening Primary Roads, Daang Maharlika (L2), Sta. K0247+883 — Sta. K0251+800 (with exceptions), Camarines Norte	Construction Division	Public Bidding	11/15/2017	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/18/2017	12/21/2017							GAA CY 2018	144,744,986.94			137,652,484.17				COA / NACAP / PICE / CBD / PANGOPRD / CCMAI / DPWH EMPLOYEES UNION	11/15/2017	12/1/2017	12/14/2017	12/14/2017	12/15-18/17	12/19-21/17					
	18F00033 - 001: Ensure Safe and Reliable National Road System, Network Development — Road Widening Primary Roads, Daang Maharlika (L2), Sta. K0335+971 — Sta. K0345+500 (with exceptions), Camarines Norte	Construction Division	Public Bidding	11/15/2017	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/18/2017	12/21/2017							GAA CY 2018	144,746,608.33							COA / NACAP / PICE / CBD / PANGOPRD / CCMAI / DPWH EMPLOYEES UNION	11/15/2017	12/1/2017	12/14/2017	12/14/2017	12/15-18/17	12/19-21/17					
	18F00034 - 002: Protect Lives and Properties Against Major Floods - Flood Management Program — Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Moras River Course, Molbo, Camarines Sur, Camarines Sur 5th Legislative District	Construction Division	Public Bidding	11/15/2017	11/23-29/17	12/1/2017	12/15/2017	12/15/2017									GAA CY 2018	140,549,723.74							COA / NACAP / PICE / CBD / PANGOPRD / CCMAI / DPWH EMPLOYEES UNION	11/15/2017	12/1/2017	12/15/2017	12/15/2017	12/15-18/17	12/19-21/17					
	18F00035 - 001: Ensure Safe and Reliable National Road System, Asset Preservation — Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Tertiary Roads, San Pascual-Cleaverio Road, Burias Island, Masbate	Construction Division	Public Bidding	11/15/2017	11/23-29/17	12/1/2017	12/15/2017	12/15/2017									GAA CY 2018	163,782,242.67							COA / NACAP / PICE / CBD / PANGOPRD / CCMAI / DPWH EMPLOYEES UNION	11/15/2017	12/1/2017	12/15/2017	12/15/2017	12/15-18/17	12/19-21/17					
	18F00036 - 001: Ensure Safe and Reliable National Road System - Network Development Program — Road Widening — Primary Roads — Daang Maharlika (L2), K0400+020.00 — K0408+516.00 w/ Equations (with exceptions), Camarines Sur	Construction Division	Public Bidding	11/16/2017	11/27-12/3/17	12/5/2017	12/20/2017	12/20/2017									GAA CY 2018	120,625,000.00							COA / NACAP / PICE / CBD / PANGOPRD / CCMAI / DPWH EMPLOYEES UNION	11/16/2017	12/5/2017	12/20/2017	12/20/2017	12/21-22/17	12/26-27/17					