

ANNEX A

Department of Budget and Management Annual Procurement Plan for FY 2017 - FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Payment Process		Total	MOOE	CO	
18-DL-0001	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 11. TAÑADA BR. (B02577LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	28,419,992.31			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0003	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 7. KABIBIHAN BR. (B02597LZ) ALONG QUIRINO H-WAY	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,399,991.13			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0004	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 10. SILANG BR. (B02555LZ) ALONG MSR JCT. LOPEZ-CATANAUAN RD	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	9,799,998.36			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0005	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 1. BAMBAN BR. (B02579LZ) ALONG DAANG MAHARLIKA(LZ)	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	6,899,998.36			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0006	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 5. GASGAS BR. (B02581LZ) ALONG DAANG MAHARLIKA(LZ)	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	4,899,995.64			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0007	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 6. HAGAKHAKIN BR. (B02583LZ) ALONG DAANG MAHARLIKA(LZ)	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,939,993.62			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0008	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 8. KAGUISI BR. 2 (B00038AB) ALONG QUEZON-ALABAT-PEREZ RD.	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	5,879,991.38			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES

18-DL-0009	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 3. SAN RAFAEL BR. (B03101) ALONG TALABA-SUMMIT-PANAONI RD	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	5,879,996.73		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0010	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 3. BUENAVISTA BR. (B00006AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	14,699,996.09		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0011	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 4. CAMAGONG BR. (B00009AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	24,499,991.15		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0012	Contract Name : I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 2. BOONG SUR BR. (B00031AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	3,919,995.67		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
18-DL-0013	CLUSTER 1 a. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 1. REHABILITATION OF WATER SUPPLY, BRGY. ATULAYAN, CALAUAG, QUEZON - P 489,715.28 b. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 2. REHABILITATION OF WATER SUPPLY, BRGY. BULI, CALAUAG, QUEZON - P 489,581.59 c. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 6. REHABILITATION OF WATER SUPPLY, BRGY. GUINOSAYAN, CALAUAG, QUEZON - P 489,604.83 d. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 10. REHABILITATION OF WATER SUPPLY, BRGY. MANHULUGIN, CALAUAG, QUEZON - P 489,892.29 e. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 13. REHABILITATION OF WATER SUPPLY, BRGY. SALVACION, CALAUAG, QUEZON - P 489,892.29	Construction Section	Competitive Bidding	-	Oct. 12-18, 2017	Oct. 23, 2017	Nov. 03, 2017	Nov. 03, 2017	Nov. 06, 2017	Nov. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	3,722,008.66		REHABILITATION OF WATER SUPPLY

19-DL-0014	CLUSTER II a. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 11. REHABILITATION OF WATER SUPPLY, BRGY. MATAAS NA BUNDOK, GUMACA, QUEZON - P 489,937.44 b. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 15. REHABILITATION OF WATER SUPPLY, BRGY. VERGAÑA, LOPEZ, QUEZON - P 489,839.89 c. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 16. REHABILITATION OF WATER SUPPLY, BRGY. VILLA AURORA, LOPEZ, QUEZON - P 1,470,745.26 d. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 12. REHABILITATION OF WATER SUPPLY, BRGY. POBLACION, QUEZON, QUEZON - P 489,857.37	Construction Section	Competitive Bidding	-	Oct. 12-18, 2017	Oct. 23, 2017	Nov. 03, 2017	Nov. 03, 2017	Nov. 06, 2017	Nov. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,940,379.96		REHABILITATION OF WATER SUPPLY
18-DL-0015	CLUSTER III a. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 3. REHABILITATION OF WATER SUPPLY, BRGY. CAGASCAS, TAGKAWAYAN, QUEZON - P 489,543.62 b. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 4. REHABILITATION OF WATER SUPPLY, BRGY. DEL ROSARIO, TAGKAWAYAN, QUEZON - P 489,899.76 c. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 7. REHABILITATION OF WATER SUPPLY, BRGY. KATIMO, TAGKAWAYAN QUEZON - P 489,915.22 d. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 8. REHABILITATION OF WATER SUPPLY, BRGY. KINATARUTAN, TAGKAWAYAN QUEZON - P 979,914.89 e. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 9. REHABILITATION OF WATER SUPPLY, BRGY. LAUREL, TAGKAWAYAN, QUEZON - P 979,914.89	Construction Section	Competitive Bidding	-	Oct. 12-18, 2017	Oct. 23, 2017	Nov. 03, 2017	Nov. 03, 2017	Nov. 06, 2017	Nov. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,939,222.63		REHABILITATION OF WATER SUPPLY
18-DL-0016	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 2. CONSTRUCTION OF ROAD, BRGY. BAGONG SILANG, CALAUAG, QUEZON	Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,958,769.83		CONSTRUCTION OF ROAD
18-DL-0017	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 2. CONSTRUCTION OF ROAD, BRGY. BEBITO, LOPEZ, QUEZON	Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,959,044.54		CONSTRUCTION OF ROAD
18-DL-0018	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 5. CONSTRUCTION OF ROAD, BRGY. DUHAT-KULAWIT, PLARIDEL AND ATIMONAN, QUEZON	Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,959,965.48		CONSTRUCTION OF ROAD
18-DL-0019	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF ROAD, BRGY. MAGSAYSAY, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,958,954.20		CONSTRUCTION OF ROAD

18-DL-0020	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 4. CONSTRUCTION OF ROAD, BRGY. STO. DOMINGO, CALAUAG, QUEZON	Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,938,713.93		CONSTRUCTION OF ROAD
18-DL-0021	CLUSTER I a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 41. REHABILITATION OF MULTIPURPOSE BUILDING, STA. ROSA ELEMENTARY SCHOOL, BRGY. STA. ROSA, CALAUAG, QUEZON - P 489,910.87 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 36. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. VILLA SAN ISIDRO, CALAUAG, QUEZON - P 469,609.26 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 42. REHABILITATION OF MULTIPURPOSE BUILDING, VIÑAS ELEMENTARY SCHOOL, BRGY. VIÑAS, CALAUAG, QUEZON - P 489,253.72	Construction Section	Competitive Bidding	-	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,467,773.85		REHABILITATION OF MULTIPURPOSE BUILDING
18-DL-0022	CLUSTER II a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 19. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. CAPULUAN CENTRAL, GUINAYANGAN, QUEZON - P 489,220.09 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 12. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. SAN LUIS II, GUINAYANGAN, QUEZON - P 1,959,288.46 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 33. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SISI, GUINAYANGAN, QUEZON - P 489,120.05	Construction Section	Competitive Bidding	-	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,937,628.60		CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING

18-DL-0023	<p>CLUSTER III</p> <p>a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. MAUNLAD, GUMACA, QUEZON - P 1,959,751.07</p> <p>b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 24. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. PEÑAFRANCIA, GUMACA, QUEZON - P 489,105.83</p> <p>c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. TABING DAGAT, GUMACA, QUEZON - P 1,959,186.29</p> <p>d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 35. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. VILLA PEREZ, GUMACA, QUEZON - P 489,531.09</p>	Construction Section	Competitive Bidding	-	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	4,897,574.28	CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING
18-DL-0024	<p>CLUSTER IV</p> <p>a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 37. REHABILITATION OF MULTIPURPOSE BUILDING, CALANTIPAYAN ELEMENTARY SCHOOL, BRGY. CALANTIPAYAN, LOPEZ, QUEZON - P 979,360.16</p> <p>b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. CALANTIPAYAN, LOPEZ, QUEZON - P 1,959,489.79</p> <p>c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 9. CONSTRUCTION OF MULTIPURPOSE BUILDING, MATINIK ELEM. SCHOOL, BRGY. MATINIK, LOPEZ, QUEZON - P 1,959,567.37</p> <p>d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 28. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SAN ANDRES, LOPEZ, QUEZON - P 489,625.36</p> <p>e. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 11. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. SAN ANDRES, LOPEZ, QUEZON - P 1,959,567.37</p>	Construction Section	Competitive Bidding	Oct. 16, 2017	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	8,327,180.07	CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING

18-DI-0025	CLUSTER V a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 20. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. GUINHAWA, QUEZON - P 489,011.55 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 39. REHABILITATION OF MULTIPURPOSE BUILDING, MAGSAYSAY ELEMENTARY SCHOOL, BRGY. MAGSAYSAY, ATTUNOHAN, QUEZON - P 489,504.33 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. 5 POBLACION, QUEZON, QUEZON - P 1,959,812.17 d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 25. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. POBLACION 1, ALABAT, QUEZON - P 489,475.53 e. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 40. REHABILITATION OF MULTIPURPOSE BUILDING, MANATO STATION ELEMENTARY SCHOOL, BRGY. MANATO STATION, TAGKAWAYAN, QUEZON - P 489,107.07 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. HUNTING PARANG, TAGKAWAYAN, QUEZON - P 1,959,806.64 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 26. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. RIZAL, TAGKAWAYAN, QUEZON - P 979,308.71 d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 29. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SAN ISIDRO, TAGKAWAYAN, QUEZON - P 489,355.62	Construction Section	Competitive Bidding	-	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	3,917,524.09	CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING
18-DI-0026	CLUSTER V a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 40. REHABILITATION OF MULTIPURPOSE BUILDING, MANATO STATION ELEMENTARY SCHOOL, BRGY. MANATO STATION, TAGKAWAYAN, QUEZON - P 489,107.07 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. HUNTING PARANG, TAGKAWAYAN, QUEZON - P 1,959,806.64 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 26. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. RIZAL, TAGKAWAYAN, QUEZON - P 979,308.71 d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 29. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SAN ISIDRO, TAGKAWAYAN, QUEZON - P 489,355.62	Construction Section	Competitive Bidding	Oct. 16, 2017	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	5,877,666.49	CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING
18-DI-0027	1. OPERATION B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1.FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG BOCBOC CREEK, BRGY. GOMEZ TO BRGY. BOCBOC, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Oct. 23, 2017	October 24-30, 2017	Nov. 03, 2017	Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,738.65	CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES

18-DL-0028	1. OPERATION B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG FRENZA RIVER, BRGY. POBLACION AND MANGGAGAWA, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Oct. 23, 2017	October 24-30, 2017	Nov. 03, 2017	Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,397,985.95		CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
18-DL-0029	1. OPERATION B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG FRENZA RIVER, BRGY. KALIMPAK AND HIMBULO WESTE, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Oct. 23, 2017	October 24-30, 2017	Nov. 03, 2017	Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,397,985.95		CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
18-DL-0030	1. OPERATION B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, ATIMONAN RIVER, BRGY. SAN-ISIDRO-BRGY.SAPAAN SECTION, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Oct. 23, 2017	October 24-30, 2017	Nov. 03, 2017	Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,303.54		CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES
18-DL-0031	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 11. CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Oct. 24, 2017	October 25-31, 2017	Nov. 06, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,397,974.12		CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES
18-DL-0032	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG SANGIRIN RIVER, BRGY. SANGIRIN, PEREZ, QUEZON	Construction Section	Competitive Bidding	Oct. 24, 2017	October 25-31, 2017	Nov. 06, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,780.70		CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
18-DL-0033	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG SILANG RIVER, BRGY. SILANG LOPEZ, QUEZON	Construction Section	Competitive Bidding	Oct. 24, 2017	October 25-31, 2017	Nov. 06, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,998,591.89		CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES

18-DL-0034	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BOONG RIVER, BRGY. VILLA VICTORIA AND BACONG, ALABAT, QUEZON	Construction Section	Competitive Bidding	Oct. 24, 2017	October 25-31, 2017	Nov. 06, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	39,198,224.96		CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
18-DL-0035	CLUSTER I a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 18. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. CALUMANGUIN, GUMACA, QUEZON - P 978,587.44 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 27. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. ROSARIO, GUMACA, QUEZON - P 1,763,477.27	Construction Section	Competitive Bidding	-	October 27- November 2, 2017	Nov. 03, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 16, 2017	Nov. 17, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,742,064.71		REHABILITATION OF MULTIPURPOSE BUILDING
18-DL-0036	CLUSTER II a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. BINUTAS, CALAUAG, QUEZON - P 1,959,555.06 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 16. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. BANGKURUHAN, CALAUAG QUEZON - P 489,126.07 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 17. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. BIGAAN, CALAUAG, QUEZON - P 979,733.78 d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 32. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SINAG, CALAUAG, QUEZON - P 1,959,624.03 e. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 34. REHABILITATION OF MULTIPURPOSE BUILDING	Construction Section	Competitive Bidding	Oct. 26, 2017	October 27- November 2, 2017	Nov. 03, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 16, 2017	Nov. 17, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	6,367,186.77		CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING

18-DI-0037	CLUSTER III a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 15. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. ALII, TAGKAWAYAN, QUEZON - P 881,560.73 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 21. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. MALBOG, TAGKAWAYAN, QUEZON - P 489,341.75 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 30. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SAN PEDRO I, GUINAYANGAN, QUEZON - P 489,102.57	Construction Section	Competitive Bidding	-	October 27- November 2, 2017	Nov. 03, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 16, 2017	Nov. 17, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,860,005.05		REHABILITATION OF MULTIPURPOSE BUILDING
18-DI-0039	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 1. DAANG MAHARLIKA (L2) - K0143+077 - K0143+195, K0143+195 - K0143+332, K0143+393 - K0143+720	Construction Section	Competitive Bidding	Oct. 30, 2017	October 31- November 6, 2017	Nov. 08, 2017	Nov. 20, 2017	Nov. 20, 2017	Nov. 21, 2017	Nov. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	14,521,757.65		CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE
18-DI-0040	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT D. OFF-CARRIAGEWAY IMPROVEMENT 2. TERTIARY ROADS 3. QUEZON-ALABAT-PEREZ RD. K0002+350 - K0002+756, K0015+675 - K0015+756, K0015+787 - K0016+286	Construction Section	Competitive Bidding	Oct. 30, 2017	October 31- November 6, 2017	Nov. 08, 2017	Nov. 20, 2017	Nov. 20, 2017	Nov. 21, 2017	Nov. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	21,459,489.50		CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE
18-DI-0041	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 10. CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES, PIPISIK RIVER, GUIMACA, QUEZON	Construction Section	Competitive Bidding	Oct. 31, 2017	November 1-7, 2017	Nov. 09, 2017	Nov. 21, 2017	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,248,797.69		CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES
18-DI-0042	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT - 4 (HDM-4) 1. PRIMARY ROADS QUIRINO HWY- K0252+400-K0252+550, K0254+600-K0254+850, K0257+100-K0257+200, K0258+450-K0258+655, K0258+679-K0258+774, K0265+000-K0265+800, K0263+300-K0263+450, K0275+000-K0275+400	Construction Section	Competitive Bidding	Oct. 31, 2017	November 1-7, 2017	Nov. 09, 2017	Nov. 21, 2017	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,999,270.70		REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE

18-DL-0043	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0186+939 - K0187+230	Construction Section	Competitive Bidding	Oct. 31, 2017	November 1-7, 2017	Nov. 09, 2017	Nov. 21, 2017	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,999,443.95		REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
18-DL-0044	2. LOCAL INFRASTRUCTURE PROGRAM C. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF ROAD, BRGY. CABIBIHAN-MALBOG, TAGKAWAYAN QUEZON	Construction Section	Competitive Bidding	-	November 14-20, 2017	Nov. 21, 2017	Dec. 04, 2017	Dec. 04, 2017	Dec. 05, 2017	Dec. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,469,040.35		CONSTRUCTION OF ROAD
18-DL-0046	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT - 4 (HDM-4) 1. PRIMARY ROADS QUIRINO H-WAY- K0251+(-511) - K0251+000, K0252+000 - K0252+400, K0258+974 - K0259+200, K0259+767 - K0260+656	Construction Section	Competitive Bidding	Nov. 13, 2017	November 14-20, 2017	Nov. 21, 2017	Dec. 04, 2017	Dec. 04, 2017	Dec. 05, 2017	Dec. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,999,951.60		REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE
18-DL-0047	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. WIDENING OF PERMANENT BRIDGES 1. BINAHAN BR. (B0256312) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 06, 2017	Dec. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	51,170,706.81		WIDENING OF PERMANENT BRIDGES
18-DL-0048	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 3. MALICBOY BR. (B0256412) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 06, 2017	Dec. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	27,447,927.10		WIDENING OF PERMANENT BRIDGES
18-DL-0049	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 2. MALIGAYA BR. (B0256812) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 06, 2017	Dec. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	60,584,659.48		WIDENING OF PERMANENT BRIDGES
18-DL-0050	CY 2017 BASIC EDUCATIONAL FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 1STY 2CL MALUSAK NATIONAL HIGH SCHOOL, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	-	November 15-21, 2017	Nov. 22, 2017	Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 15, 2017	Dec. 22, 2017	Dec. 27, 2017			CY 2017 BEFF	2,600,251.35		CONSTRUCTION OF CLASSROOMS
18-DL-0051	CY 2017 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 3STY 9CL TAGKAWAYAN NHS, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 18, 2017	Dec. 19, 2017			CY 2017 BEFF	24,343,460.18		CONSTRUCTION OF CLASSROOMS
18-DL-0053	CY 2017 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 4STY 20CL ALABAT ISLAND NATIONAL HIGH SCHOOL, ALABAT, QUEZON	Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 18, 2017	Dec. 19, 2017			CY 2017 BEFF	41,292,670.75		CONSTRUCTION OF CLASSROOMS
18-DL-0054	CY 2017 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 3STY 9CL ATIMONAN NCHS (2UNITS), ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 29, 2017	Jan. 05, 2018	Jan. 08, 2018			CY 2017 BEFF	48,688,344.32		CONSTRUCTION OF CLASSROOMS

18-DL-0159	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 3. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAIN SPRING SITES, BRGY. DUNGAWAN CENTRAL, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	19,599,294.94		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0160	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 5. ECOTOURISM ROAD LEADING TO CANDALAPDAP BEACH AND LAUREL BEACH, BRGY. CANDALAPDAP, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	27,963,694.18		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0161	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 6. ECOTOURISM ROAD LEADING TO MAGUIBUAY FALLS, BRGY. MAGUIBUAY, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	19,599,765.43		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0162	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 7. GAPAS-DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	14,699,579.71		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0163	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 8. GAPAS-DANLAGAN BATIS ECOTOURISM ROAD LEADING TO MAULAWIN SPRING, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	19,599,241.62		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0164	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 9. HIMBUBULO ESTE DANLAGAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, BRGY. HIMBUBULO ESTE, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	19,599,282.91		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0165	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 10. LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, BRGY. LALAGUNA, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	19,598,423.70		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS

18-DL-0172	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0145+179- K0147+471, K0147+523- K0148+482	Construction Section	Competitive Bidding	Oct. 30, 2017	December 1-7, 2018	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	92,705,017.03		ROAD WIDENING
18-DL-0173	CONDUCT OF AUTOMATED ON GROUND TRAFFIC SURVEY AT DPWH QUEZON 4TH DISTRICT ENGINEERING CY - 2018	Construction Section	Competitive Bidding	-	December 1-7, 2018	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Nov. 27, 2017	Dec. 04, 2017	Dec. 05, 2017			REGULAR AGENCY FUND - GENERAL FUND	464,862.43		CONDUCT OF AUTOMATED ON GROUND TRAFFIC SURVEY
18-DL-0174	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES 1. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - JCT. MSR-OLD ZIGZAG RD - K0153+864.50 - K0153+932.50, K0154+000 - K0154+108, K0154+395 - K0154+427	Construction Section	Competitive Bidding	Dec. 01, 2017	December 3-9, 2018	Dec. 11, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	72,514,102.80		REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
18-DL-0175	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0218+000- K0219+317, K0219+332- K0220+770	Construction Section	Competitive Bidding	Dec. 01, 2017	December 3-9, 2018	Dec. 11, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	73,498,406.13		ROAD WIDENING
18-DL-0176	D. LOCAL PROGRAM 1. CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. OPENING/CONSTRUCTION OF ECO-TOURISM ROAD LEADING TO HAGDAN-HAGDANG TALON & MABIBOG NA LAYON FALLS, BRGY. SANTA CATALINA, ATIMONAH, QUEZON	Construction Section	Competitive Bidding	Dec. 01, 2017	December 3-9, 2018	Dec. 11, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,184.59		OPENING/CONSTRUCTION OF ECO-TOURISM ROAD
18-DL-0177	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM D. OFF-CARRIAGEWAY IMPROVEMENT 1. SECONDARY ROADS 1. MSR JCT LOPEZ- HONDAGUA PORT RD - K0221+(-078) - K0221+000, K0221+500- K0222+000	Construction Section	Competitive Bidding	Dec. 01, 2017	December 3-9, 2018	Dec. 15, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	10,798,059.02		OFF-CARRIAGEWAY IMPROVEMENT
18-DL-0181	1. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF COVERED COURT, BRGY. BUKAL (INTERTOWN), PAGBILAO, QUEZON	Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,939,027.62		CONSTRUCTION OF COVERED COURT
18-DL-0182	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. CABONG SUR, GUINAYANGAH, QUEZON	Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,469,442.00		CONSTRUCTION OF MULTIPURPOSE BUILDING
18-DL-0183	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 44. CONSTRUCTION OF MULTIPURPOSE BUILDING, HONDAGUA I NHS, BRGY. HONDAGUA, LOPEZ, QUEZON	Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,448,742.86		CONSTRUCTION OF MULTIPURPOSE BUILDING

18-DL-0184	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 45. CONSTRUCTION OF MULTIPURPOSE BUILDING, KATIMO NHS, BRGY. KATIMO, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,449,020.53		CONSTRUCTION OF MULTIPURPOSE BUILDING
18-DL-0185	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 38. REHABILITATION OF MULTIPURPOSE BUILDING, MAABOT ELEMENTARY SCHOOL, BRGY. MAABOT, PEREZ, QUEZON	Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	489,127.89		REHABILITATION OF MULTIPURPOSE BUILDING
18-DL-0186	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 22. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. MAPAGMAHAL, PEREZ, QUEZON	Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	489,567.41		REHABILITATION OF MULTIPURPOSE BUILDING
18-DL-0187	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. STO. DOMINGO, CALAUAG, QUEZON	Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,959,504.69		CONSTRUCTION OF MULTIPURPOSE BUILDING
18-DL-0188	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 12. BOLO BR. 2 (B02588Z) ALONG QUIRINO H-WAY	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	9,799,940.80		RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE
18-DL-0189	STRUCTURAL UPGRADING FOR RESILIENCY OF HOSPITAL, SCHOOL BUILDINGS AND OTHER PUBLIC FACILITIES, CONSTRUCTION OF EVACUATION CENTER TO BE OFTEN USED DURING CALAMITIES	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	25,393,685.92		CONSTRUCTION OF EVACUATION CENTER
18-DL-0190	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD (ATIMONAN SECTION), INCL. ROW QUEZON	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	83,329,495.83		CONSTRUCTION OF MISSING LINKS/NEW ROADS
18-DL-0191	1. OPERATION A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. LOPEZ BYPASS ROAD, QUEZON	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	97,998,592.54		CONSTRUCTION OF BY-PASS AND DIVERSION ROAD
18-DL-0192	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM D. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 2. SECONDARY ROADS 1. GUMACA-PITOGO-MULANAY-SN NARCISO RD - K0201+957 - K0202+087	Construction Section	Competitive Bidding	-	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	4,899,397.94		CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE NATIONAL ROADS

18-DL-0193	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT D. OFF-CARRIAGEWAY IMPROVEMENT 1. SECONDARY ROADS 2. MSR JCT-LOPEZ-BUENAVISTA RD - K0218 + (-402) - K0218 + (-216), K0218 + 200 - K0218 + 300, K0220 + 400 - K0220 + 490, K0226 + 800 - K0227 + 000	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	10,960,443.62		OFF-CARRIAGEWAY IMPROVEMENT
18-DL-0194	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 4. PAGBILAO BYPASS, INCL. ROW AND BRIDGE, QUEZON	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	72,442,341.34		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
18-DL-0195	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDANAN RIVER, BRGY. PANDANAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award				GAA CY 2018	46,999,934.41		CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUC
18-DL-0196	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award	Short of Award				GAA CY 2018	58,798,493.69		CONSTRUCTION OF MISSING LINKS/NEW ROADS
18-DL-0197	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award	Short of Award				GAA CY 2018	58,799,195.40		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
18-DL-0199	B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF BREAKWATER IN POBLACION, ALABAT, QUEZON	Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017			Short of Award	Short of Award	Short of Award				GAA CY 2018	39,199,509.77		CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STR AND DRAINAGE SYSTEMS
18-DL-0200	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. MSR CAND-HONDAGUA ROMA POINT-QUEZON ROAD PACKAGE A, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award	Short of Award				GAA CY 2018	74,497,448.31		CONSTRUCTION OF MISSING LINKS/ NEW ROADS

18-DL-0201	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 3. QUEZON-ALABAT-PEREZ CIRCUMFERENTIAL ROAD, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	66,394,012.09		CONSTRUCTION OF MISSING LINKS/NEW ROADS
18-DL-0203	CY 2017 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF TVL AND OTHER WORKSHOPS, LAMON BAY SOF ANNEX-CAPALUHAN, 1 UNIT - REGULAR WORKSHOP, 2 UNITS - SCIENCE LABS, 2 UNITS - ICT LABS, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018	Jan. 05, 2018				CY 2017 BEFF	17,025,780.60		CONSTRUCTION OF TVL AND OTHER WORKSHOPS
18-DL-0204	CY 2017 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF TVL AND OTHER WORKSHOPS, MALUSAK NATIONAL HIGH SCHOOL, 1 UNIT - REGULAR WORKSHOP, 2 UNITS - ICT LABS, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018	Jan. 05, 2018				CY 2017 BEFF	19,792,065.50		CONSTRUCTION OF TVL AND OTHER WORKSHOPS
18-DL-0205	CY 2017 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF TVL AND OTHER WORKSHOPS, CONCEPCION NATIONAL HIGH SCHOOL, 2 UNIT - REGULAR WORKSHOP, 2 UNITS - SCIENCE LABS, 2 UNITS - ICT LABS, PLARIDEL, QUEZON	Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018	Jan. 05, 2018				CY 2017 BEFF	28,410,088.94		CONSTRUCTION OF TVL AND OTHER WORKSHOPS
18-DL-0206	MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES-DPMW OFFICES FOR ISO CERTIFICATION	Construction Section	Negotiated Bidding	-	November 16-22, 2017		Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017							01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	609,760.00		MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRU
18-DL-0207	CY 2017 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 1STY 2CL JOEL B. ARQUIZA NHS, QUEZON	Construction Section	Competitive Bidding	-	December 7-13, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018	Jan. 05, 2018				CY 2017 BEFF	2,600,469.74		CONSTRUCTION OF CLASSROOMS
18-DL-0208	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUMACA BY PASS ROAD, INCLUDING ROW, QUEZON	Construction Section	Competitive Bidding	Dec. 19, 2017	Dec. 20-26, 2017	Dec. 28, 2017	Jan. 08, 2018	Jan. 08, 2018	Jan. 09, 2018	Jan. 10, 2018	Short of Award	Short of Award	Short of Award				GAA CY 2018	83,469,128.31		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
18-DL-0210	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS 2. LOCAL BRIDGES 4. REPLACEMENT OF PAMBILAN BRIDGE AND APPROACHES, ALABAT, QUEZON	Construction Section	Competitive Bidding	Dec. 19, 2017	Dec. 20-26, 2017	Dec. 28, 2017	Jan. 08, 2018	Jan. 08, 2018	Jan. 09, 2018	Jan. 10, 2018	Short of Award	Short of Award	Short of Award				GAA CY 2018	21,065,749.49		REPLACEMENT OF BRIDGE AND APPROACHES
18-DL-0211	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR/ REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS 2. LOCAL BRIDGES 5. REPLACEMENT OF TACONG BRIDGE AND APPROACHES, PEREZ, QUEZON	Construction Section	Competitive Bidding	Dec. 19, 2017	Dec. 20-26, 2017	Dec. 28, 2017	Jan. 08, 2018	Jan. 08, 2018	Jan. 09, 2018	Jan. 10, 2018	Short of Award	Short of Award	Short of Award				GAA CY 2018	22,347,172.32		REPLACEMENT OF BRIDGE AND APPROACHES

18-DL-0212	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 11. PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, BRGY. KINAMALIGAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	78,398,389.93		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0213	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 12. SABANG ECOTOURISM ROAD LEADING TO NANAY EMMA'S BEACH, SASOT BEACH, ALMASE BEACH AND LOLO DADDY'S BEACH, BRGY. POBLACION-SABANG, QUEZON, QUEZON	Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,398,966.58		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0214	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 13. SITIO CANUMAY-TUMIIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,256.17		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0215	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 14. VILLA MANZANO NORTE PAMBULHAN MAINT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINT HOT HOTSPRING, BRGY. VILLA MANZANO, PEREZ, QUEZON	Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,197.37		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0216	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 15. VIÑAS TINIGUIBAN MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, BRGY. MALIGAYA, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,391.66		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0217	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 16. VIÑAS TINIGUIBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, BRGY. TINIGUIBAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	78,397,926.80		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
18-DL-0218	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 43. CONSTRUCTION OF CENTER FOR EXCELLENCE HALL, BRGY. BURGOS, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Dec. 28, 2017	Dec. 29, 2017 Jan. 4, 2018	Jan. 05, 2017	Jan. 17, 2018	Jan. 17, 2018			Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,216.96		CONSTRUCTION OF CENTER FOR EXCELLENCE HALL

18-DL-0219	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Jan. 09, 2018	Jan. 10-18, 2018	Jan. 17, 2017	Jan. 29, 2018	Jan. 29, 2018				Short of Award	Short of Award	Short of Award		GAA CY 2018	93,099,264.85		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
18-DL-0220	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 3. QUEZON-ALABAT-PEREZ CIRCUMFERENTIAL ROAD, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Jan. 09, 2018	Jan. 10-16, 2018	Jan. 17, 2017	Jan. 29, 2018	Jan. 29, 2018				Short of Award	Short of Award	Short of Award		GAA CY 2018	93,099,683.71		CONSTRUCTION OF MISSING LINKS/ NEW ROADS
18-DL-0221	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 5. TAGKAWAYAN-LABO DIVERSION ROAD, QUEZON, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Jan. 09, 2018	Jan. 11-17, 2019	Jan. 19, 2017	Jan. 31, 2018	Jan. 31, 2018				Short of Award	Short of Award	Short of Award		GAA CY 2018	93,099,113.89		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS

DEFINITION

1. PROGRAM (BESF)– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

2. PROJECT (BESF)– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result some pre-determined measure of goods and services.

3. PMO/End User - Unit as proponent of program or project

4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. Schedule for Each Procurement Activity - Major procurement activities (pre-procurement conference; advertising/posting; pre-bid conference; eligibility screening; submission and receipt of bids; bid evaluation; post qualification; award of contract; contract preparation), Delivery/Acceptance Process, Payment Process

6. Source of Funds - Whether GoP, Foreign Assisted or Special Purpose Fund

7. ABC - Approved Budget for the Contract

8. Remarks - brief description of program or project

Remarks

Programs and projects should be allig with budget documents, and especiall those posted at the PhilGeps.

Breakdown into mooe and co for track purposes; aligned with budget docum

Any remark that will help GPPB track programs and projects



Procurement Monitoring Report as of January/15/2018

PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity							Source of Funds	Total	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-b
							Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover			MOOE	CO	Total	MOOE	CO			
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2015	28,419,992.31						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	Oct.
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2016	29,399,991.13						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	Oct.
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2016	9,799,998.36						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	Oct.
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2016	6,859,998.36						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	Oct.
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2016	4,899,995.64						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	O
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2016	2,939,993.62						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	(
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2016	5,879,991.38						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	

Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	5,879,998.73					COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	Oct. 1
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	14,699,996.09					COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	Oct.
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	24,499,991.15					COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	Oct.
Construction Section	Competitive Bidding	Oct. 11, 2017	Oct. 12-18, 2017	Oct. 19, 2017	Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	3,919,995.67					COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 11, 2017	Oct
Construction Section	Competitive Bidding	-	Oct. 12-18, 2017	Oct. 23, 2017	Nov. 03, 2017	Nov. 03, 2017	Nov. 06, 2017	Nov. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	3,722,008.66					COA/PICE/UGMA-BANTAY LANSANGAN		0

Construction Section	Competitive Bidding	-	Oct. 12-18, 2017	Oct. 23, 2017	Nov. 03, 2017	Nov. 03, 2017	Nov. 06, 2017	Nov. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,940,379.96						COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct.
Construction Section	Competitive Bidding	-	Oct. 12-18, 2017	Oct. 23, 2017	Nov. 03, 2017	Nov. 03, 2017	Nov. 06, 2017	Nov. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,939,222.63						COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct.
Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,958,769.83						COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct.
Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,959,044.54						COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct.
Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,959,985.48						COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct.
Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,958,954.20						COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct.

Construction Section	Competitive Bidding	-	October 14-20, 2017	Oct. 26, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,938,713.93							COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct. ;
Construction Section	Competitive Bidding	-	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,467,773.85							COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct.
Construction Section	Competitive Bidding	-	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,937,628.60							COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct.

Construction Section	Competitive Bidding	-	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	4,897,574.28							COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct.
Construction Section	Competitive Bidding	Oct. 16, 2017	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	8,327,180.07							COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 16, 2017	Oct.

Construction Section	Competitive Bidding	-	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	3,917,524.09							COA/PICE/UGMA-BANTAY LANSANGAN	-	Oct
Construction Section	Competitive Bidding	Oct. 16, 2017	October 17-23, 2017	Oct. 27, 2017	Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	5,877,666.49							COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 16, 2017	Ok
Construction Section	Competitive Bidding	Oct. 23, 2017	October 24-30, 2017	Nov. 03, 2017	Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,738.65							COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 23, 2017	N

Construction Section	Competitive Bidding	Oct. 23, 2017	October 24-30, 2017	Nov. 03, 2017	Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,397,985.95						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 23, 2017	Nov
Construction Section	Competitive Bidding	Oct. 23, 2017	October 24-30, 2017	Nov. 03, 2017	Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,397,985.95						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 23, 2017	Nov
Construction Section	Competitive Bidding	Oct. 23, 2017	October 24-30, 2017	Nov. 03, 2017	Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,303.54						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 23, 2017	No
Construction Section	Competitive Bidding	Oct. 24, 2017	October 25-31, 2017	Nov. 06, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,397,974.12						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 24, 2017	No
Construction Section	Competitive Bidding	Oct. 24, 2017	October 25-31, 2017	Nov. 06, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,780.70						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 24, 2017	No
Construction Section	Competitive Bidding	Oct. 24, 2017	October 25-31, 2017	Nov. 06, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,998,591.89						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 24, 2017	No

Construction Section	Competitive Bidding	Oct. 24, 2017	October 25-31, 2017	Nov. 06, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	39,198,224.96						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 24, 2017	Nov
Construction Section	Competitive Bidding	-	October 27- November 2, 2017	Nov. 03, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 16, 2017	Nov. 17, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,742,064.71						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	Oct. 26, 2017	October 27- November 2, 2017	Nov. 03, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 16, 2017	Nov. 17, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	6,367,186.77						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 26, 2017	No

Construction Section	Competitive Bidding	-	October 27- November 2, 2017	Nov. 03, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 16, 2017	Nov. 17, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,860,005.05						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	Oct. 30, 2017	October 31- November 6, 2017	Nov. 08, 2017	Nov. 20, 2017	Nov. 20, 2017	Nov. 21, 2017	Nov. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	14,521,757.65						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 30, 2017	Nov
Construction Section	Competitive Bidding	Oct. 30, 2017	October 31- November 6, 2017	Nov. 08, 2017	Nov. 20, 2017	Nov. 20, 2017	Nov. 21, 2017	Nov. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	21,459,469.50						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 30, 2017	Nov
Construction Section	Competitive Bidding	Oct. 31, 2017	November 1-7, 2017	Nov. 09, 2017	Nov. 21, 2017	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,248,797.69						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 31, 2017	No
Construction Section	Competitive Bidding	Oct. 31, 2017	November 1-7, 2017	Nov. 09, 2017	Nov. 21, 2017	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,999,270.70						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 31, 2017	Nr

Construction Section	Competitive Bidding	Oct. 31, 2017	November 1-7, 2017	Nov. 09, 2017	Nov. 21, 2017	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,999,443.95						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 31, 2017	Nov
Construction Section	Competitive Bidding	-	November 14-20, 2017	Nov. 21, 2017	Dec. 04, 2017	Dec. 04, 2017	Dec. 05, 2017	Dec. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,469,040.35						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	Nov. 13, 2017	November 14-20, 2017	Nov. 21, 2017	Dec. 04, 2017	Dec. 04, 2017	Dec. 05, 2017	Dec. 06, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,999,951.60						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 13, 2017	No
Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 06, 2017	Dec. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	51,170,706.81						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 14, 2017	No
Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 06, 2017	Dec. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	27,447,927.10						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 14, 2017	No
Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 06, 2017	Dec. 07, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	60,584,659.48						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 14, 2017	No
Construction Section	Competitive Bidding	-	November 15-21, 2017	Nov. 22, 2017	Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 15, 2017	Dec. 22, 2017	Dec. 27, 2017			CY 2017 BEFF	2,600,251.35						COA/PICE/UGMA-BANTAY LANSANGAN	-	No
Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 18, 2017	Dec. 19, 2017			CY 2017 BEFF	24,343,460.18						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 14, 2017	No
Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 18, 2017	Dec. 19, 2017			CY 2017 BEFF	41,292,670.75						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 14, 2017	No
Construction Section	Competitive Bidding	Nov. 14, 2017	November 15-21, 2017	Nov. 22, 2017	Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 29, 2017	Jan. 05, 2018	Jan. 08, 2018			CY 2017 BEFF	48,688,344.32						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 14, 2017	No

[illegible]

Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017	Dec. 20, 2017			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Short of Award	Short of Award	Short of Award			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017	Dec. 20, 2017			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Short of Award	Short of Award	Short of Award			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017	Dec. 20, 2017			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Short of Award	Short of Award	Short of Award			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017	Dec. 20, 2017			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Short of Award	Short of Award	Short of Award			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017	Dec. 20, 2017			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Construction Section	Competitive Bidding	-	November 17-23, 2017	Nov. 24, 2017	Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017	Dec. 20, 2017			CY 2017 DOH HEALTH FACILITIES ENHANCEMENT PROGRAM	1,453,673.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Nov
Maintenance Section	Competitive Bidding	Nov. 17, 2017	November 18-24, 2017	Nov. 27, 2017	Dec. 11, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 15, 2017	Dec. 22, 2017	Dec. 27, 2017			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	41,472,784.45						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 17, 2017	Nov
Construction Section	Competitive Bidding	Nov. 17, 2017	November 18-24, 2017	Nov. 27, 2017	Dec. 11, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 15, 2017	Dec. 22, 2017	Dec. 27, 2017			01101401 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND	10,676,018.74						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 17, 2017	Nov
Construction Section	Competitive Bidding	-	November 16-22, 2017	Dec. 01, 2017					Failure of Bidding					01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	609,760.00						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	36,390,918.70						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	20,110,994.54						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec

Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	25,962,656.78						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	14,259,332.30						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	20,110,994.54						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	17,025,780.60						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	De
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	54,264,671.06						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	De
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	De
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	20,110,994.54						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Di

Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	63,803,452.85						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	31,176,787.74						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	20,110,994.54						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 21, 2017	November 22-28, 2017	Dec. 01, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	31,176,787.74						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 21, 2017	Dec
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	14,259,332.30						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	Dec
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	20,110,994.54						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	Dec
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	De
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	25,962,656.78						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	De
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	20,110,994.54						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	De

Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	3,711,800.37						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	7,129,666.15						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 22, 2017	November 23-29, 2017	Dec. 01, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	7,129,666.15						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 22, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	De.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	De.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	23,196,208.48						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	De.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	De.

Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 21, 2017	Dec. 28, 2017	Dec. 29, 2017			CY 2017 BEFF	17,025,780.60						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	17,025,780.60						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	14,259,332.30						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	17,025,780.60						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	14,259,332.30						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	14,259,332.30						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	19,792,228.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	22,558,677.20						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	De
Construction Section	Competitive Bidding	Nov. 23, 2017	November 24-30, 2017	Dec. 01, 2017	Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017	Dec. 28, 2017			CY 2017 BEFF	20,110,994.54						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 23, 2017	De
Construction Section	Competitive Bidding	Nov. 24, 2017	November 25-December 1, 2017	Dec. 04, 2017	Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	13,525,529.76						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 24, 2017	De

Construction Section	Competitive Bidding	Nov. 24, 2017	November 25-December 1, 2017	Dec. 04, 2017	Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	34,310,163.89						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 24, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 24, 2017	November 25-December 1, 2017	Dec. 04, 2017	Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	49,015,032.59						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 24, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 24, 2017	November 25-December 1, 2017	Dec. 04, 2017	Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	15,660,116.41						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 24, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 24, 2017	November 25-December 1, 2017	Dec. 04, 2017	Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	42,209,089.13						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 24, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 24, 2017	November 25-December 1, 2017	Dec. 04, 2017	Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	39,993,199.81						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 24, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 27, 2017	November 28-December 4, 2017	Dec. 04, 2017	Dec. 18, 2017	Dec. 18, 2017			Short of Award	Short of Award	Short of Award			GAA CY 2018	34,296,703.90						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 27, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 27, 2017	November 28-December 4, 2017	Dec. 07, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,399,140.18						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 27, 2017	De
Construction Section	Competitive Bidding	Nov. 27, 2017	November 28-December 4, 2017	Dec. 07, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	34,299,105.71						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 27, 2017	De

Construction Section	Competitive Bidding	Nov. 27, 2017	November 28-December 4, 2017	Dec. 07, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,399,148.56						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 27, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 27, 2017	November 28-December 4, 2017	Dec. 07, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,398,616.65						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 27, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 27, 2017	November 28-December 4, 2017	Dec. 07, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,398,158.00						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 27, 2017	Dec.
Construction Section	Competitive Bidding	-	November 28-December 4, 2017	Dec. 07, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,548,558.26						COA/PICE/UGMA-BANTAY	-	Dec.
Construction Section	Competitive Bidding	Nov. 28, 2017	November 29-December 5, 2017	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			CY 2017 COH	19,898,993.61						COA/PICE/UGMA-BANTAY LANS	Nov. 28, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 28, 2017	November 29-December 5, 2017	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	39,197,287.14						COA/PICE/UGMA-BANTAY LANS	Nov. 28, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 28, 2017	November 29-December 5, 2017	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	46,900,179.76						COA/PICE/UGMA-BANTAY LANS	Nov. 28, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 28, 2017	November 29-December 5, 2017	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	24,499,036.05						COA/PICE/UGMA-BANTAY LANS	Nov. 28, 2017	De

Construction Section	Competitive Bidding	-	November 29-December 5, 2017	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	489,749.40						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec.
Construction Section	Competitive Bidding	-	er 29-December	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,449,017.39						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec.
Construction Section	Competitive Bidding	-	November 29-December 5, 2017	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,449,017.39						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec.
Construction Section	Competitive Bidding	Nov. 28, 2017	November 29-December 5, 2017	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	14,061,326.02						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 28, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 28, 2017	November 29-December 5, 2017	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	85,132,762.58						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 28, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 28, 2017	November 29-December 5, 2017	Dec. 08, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	24,952,798.38						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 28, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,474.32						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 29, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	14,699,490.10						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 29, 2017	Dec.

Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,294.94						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 29, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	27,963,694.18						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 29, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,765.43						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 29, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	14,699,579.71						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 29, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,241.62						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 29, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,282.91						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 29, 2017	Dec.
Construction Section	Competitive Bidding	Nov. 29, 2017	November 30-December 6, 2017	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,423.70						COA/PICE/UGMA-BANTAY LANSANGAN	Nov. 29, 2017	De

Construction Section	Competitive Bidding	Oct. 30, 2017	December 1-7, 2018	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	92,705,017.03						COA/PICE/UGMA-BANTAY LANSANGAN	Oct. 30, 2017	Dec
Construction Section	Competitive Bidding	-	December 1-7, 2018	Dec. 08, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Nov. 27, 2017	Dec. 04, 2017	Dec. 05, 2017			REGULAR AGENCY FUND - GENERAL FUND	484,862.43						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec
Construction Section	Competitive Bidding	Dec. 01, 2017	December 3-9, 2018	Dec. 11, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	72,514,102.80						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 01, 2017	Dec
Construction Section	Competitive Bidding	Dec. 01, 2017	December 3-9, 2018	Dec. 11, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	73,498,406.13						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 01, 2017	Dec
Construction Section	Competitive Bidding	Dec. 01, 2017	December 3-9, 2018	Dec. 11, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,184.59						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 01, 2017	Dec
Construction Section	Competitive Bidding	Dec. 01, 2017	December 3-9, 2018	Dec. 15, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	10,798,059.02						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 01, 2017	De
Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,939,027.62						COA/PICE/UGMA-BANTAY LANSANGAN	-	De
Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,469,442.00						COA/PICE/UGMA-BANTAY LANSANGAN	-	Di
Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,448,742.66						COA/PICE/UGMA-BANTAY LANSANGAN	-	Di

Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	2,449,020.53						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec
Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	489,127.89						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec
Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	489,567.41						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec
Construction Section	Competitive Bidding	-	December 6-12, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	1,959,504.69						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec
Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	9,799,940.80						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	Dec
Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	25,393,685.92						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	Dec
Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	83,329,495.83						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	Dec
Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	97,998,592.54						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	Dec
Construction Section	Competitive Bidding	-	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	4,899,397.94						COA/PICE/UGMA-BANTAY LANSANGAN	-	Dec

Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	10,960,443.62						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	De
Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	72,442,341.34						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	De
Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 14, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award	Short of Award			GAA CY 2018	48,999,934.41						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	De
Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	58,798,493.69						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 07, 2017	De
Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	58,799,195.40						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 07, 2017	De
Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017			Short of Award	Short of Award	Short of Award			GAA CY 2018	39,199,509.77						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 07, 2017	De
Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	74,497,446.31						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 07, 2017	De

Construction Section	Competitive Bidding	Dec. 07, 2017	December 8-14, 2018	Dec. 15, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	66,394,012.09						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 07, 2017	Dec
Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018	Jan. 05, 2018			CY 2017 BEFF	17,025,780.60						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	De
Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018	Jan. 05, 2018			CY 2017 BEFF	19,792,065.50						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	Der
Construction Section	Competitive Bidding	Dec. 06, 2017	December 7-13, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018	Jan. 05, 2018			CY 2017 BEFF	28,410,088.94						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 06, 2017	De
Construction Section	Negotiated Bidding	-	November 16-22, 2017		Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017						01201801 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	609,760.00						COA/PICE/UGMA-BANTAY LANSANGAN	-	
Construction Section	Competitive Bidding	-	December 7-13, 2018	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018	Jan. 05, 2018			CY 2017 BEFF	2,600,469.74						COA/PICE/UGMA-BANTAY LANSANGAN	-	De
Construction Section	Competitive Bidding	Dec. 19, 2017	Dec. 20-26, 2017	Dec. 28, 2017	Jan. 08, 2018	Jan. 08, 2018	Jan. 09, 2018	Jan. 10, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	83,469,128.31						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 19, 2017	De
Construction Section	Competitive Bidding	Dec. 19, 2017	Dec. 20-26, 2017	Dec. 28, 2017	Jan. 08, 2018	Jan. 08, 2018	Jan. 09, 2018	Jan. 10, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	21,065,749.49						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 19, 2017	De
Construction Section	Competitive Bidding	Dec. 19, 2017	Dec. 20-26, 2017	Dec. 28, 2017	Jan. 08, 2018	Jan. 08, 2018	Jan. 09, 2018	Jan. 10, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	22,347,172.32						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 19, 2017	Di

Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	78,398,389.93						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 20, 2017	Dec
Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	29,398,966.58						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 20, 2017	Dec
Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,256.17						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 20, 2017	Dec
Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,197.37						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 20, 2017	De
Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	19,599,391.66						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 20, 2017	De
Construction Section	Competitive Bidding	Dec. 20, 2017	Dec. 21-27, 2017	Dec. 29, 2017	Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award	Short of Award			GAA CY 2018	78,397,926.80						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 20, 2017	De
Construction Section	Competitive Bidding	Dec. 28, 2017	Dec. 29, 2017 - Jan. 4, 2018	Jan. 05, 2017	Jan. 17, 2018	Jan. 17, 2018			Short of Award	Short of Award	Short of Award			GAA CY 2018	19,598,216.96						COA/PICE/UGMA-BANTAY LANSANGAN	Dec. 28, 2017	Ja

Construction Section	Competitive Bidding	Jan. 09, 2018	Jan. 10-16, 2018	Jan. 17, 2017	Jan. 29, 2018	Jan. 29, 2018			Short of Award	Short of Award	Short of Award			GAA CY 2018	93,099,264.85						COA/PICE/UGMA-BANTAY LANSANGAN	Jan. 09, 2018	Jan
Construction Section	Competitive Bidding	Jan. 09, 2018	Jan. 10-16, 2018	Jan. 17, 2017	Jan. 29, 2018	Jan. 29, 2018			Short of Award	Short of Award	Short of Award			GAA CY 2018	93,099,683.71						COA/PICE/UGMA-BANTAY LANSANGAN	Jan. 09, 2018	Jan
Construction Section	Competitive Bidding	Jan. 09, 2018	Jan. 11-17, 2019	Jan. 19, 2017	Jan. 31, 2018	Jan. 31, 2018			Short of Award	Short of Award	Short of Award			GAA CY 2018	93,099,113.89						COA/PICE/UGMA-BANTAY LANSANGAN	Jan. 09, 2018	Jan

Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award		
Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award		
Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award		
Nov. 02, 2017	Nov. 02, 2017	Nov. 03, 2017	Nov. 06, 2017	Short of Award	Short of Award		
Nov. 03, 2017	Nov. 03, 2017	Nov. 06, 2017	Nov. 07, 2017	Short of Award	Short of Award		

Nov. 03, 2017	Nov. 03, 2017	Nov. 06, 2017	Nov. 07, 2017	Short of Award	Short of Award		
Nov. 03, 2017	Nov. 03, 2017	Nov. 06, 2017	Nov. 07, 2017	Short of Award	Short of Award		
Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		
Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		
Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		
Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		

Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		
Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		
Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		

Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		
Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		

Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		
Nov. 07, 2017	Nov. 07, 2017	Nov. 08, 2017	Nov. 09, 2017	Short of Award	Short of Award		
Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award		

Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award		
Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award		
Nov. 14, 2017	Nov. 14, 2017	Nov. 15, 2017	Nov. 16, 2017	Short of Award	Short of Award		
Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award		
Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award		
Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award		

Nov. 17, 2017	Nov. 17, 2017	Nov. 20, 2017	Nov. 21, 2017	Short of Award	Short of Award		
Nov. 15, 2017	Nov. 15, 2017	Nov. 16, 2017	Nov. 17, 2017	Short of Award	Short of Award		
Nov. 15, 2017	Nov. 15, 2017	Nov. 16, 2017	Nov. 17, 2017	Short of Award	Short of Award		

Nov. 15, 2017	Nov. 15, 2017	Nov. 16, 2017	Nov. 17, 2017	Short of Award	Short of Award		
Nov. 20, 2017	Nov. 20, 2017	Nov. 21, 2017	Nov. 22, 2017	Short of Award	Short of Award		
Nov. 20, 2017	Nov. 20, 2017	Nov. 21, 2017	Nov. 22, 2017	Short of Award	Short of Award		
Nov. 21, 2017	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Short of Award	Short of Award		
Nov. 21, 2017	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Short of Award	Short of Award		

Nov. 21, 2017	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Short of Award	Short of Award		
Dec. 04, 2017	Dec. 04, 2017	Dec. 05, 2017	Dec. 06, 2017	Short of Award	Short of Award		
Dec. 04, 2017	Dec. 04, 2017	Dec. 05, 2017	Dec. 06, 2017	Short of Award	Short of Award		
Dec. 05, 2017	Dec. 05, 2017	Dec. 06, 2017	Dec. 07, 2017	Short of Award	Short of Award		
Dec. 05, 2017	Dec. 05, 2017	Dec. 06, 2017	Dec. 07, 2017	Short of Award	Short of Award		
Dec. 05, 2017	Dec. 05, 2017	Dec. 06, 2017	Dec. 07, 2017	Short of Award	Short of Award		
Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 15, 2017	Dec. 22, 2017		
Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 18, 2017		
Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 18, 2017		
Dec. 06, 2017	Dec. 06, 2017	Dec. 07, 2017	Dec. 08, 2017	Dec. 29, 2017	Jan. 05, 2018		

[illegible]

Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017		
Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Short of Award	Short of Award		
Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017		
Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Short of Award	Short of Award		
Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017		
Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Short of Award	Short of Award		
Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017		
Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Short of Award	Short of Award		
Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017		
Dec. 08, 2017	Dec. 08, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 12, 2017	Dec. 19, 2017		
Dec. 11, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 15, 2017	Dec. 22, 2017		
Dec. 11, 2017	Dec. 11, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 15, 2017	Dec. 22, 2017		
				Failure of Bidding			
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		

Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		

Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 12, 2017	Dec. 12, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017		

Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 13, 2017	Dec. 13, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		

Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 21, 2017	Dec. 28, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 14, 2017	Dec. 14, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 27, 2017		
Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award		

Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award		
Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award		
Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award		
Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award		
Dec. 15, 2017	Dec. 15, 2017	Dec. 18, 2017	Dec. 19, 2017	Short of Award	Short of Award		
Dec. 18, 2017	Dec. 18, 2017			Short of Award	Short of Award		
Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award		
Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award		

Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award		
Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award		
Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award		
Dec. 18, 2017	Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Short of Award	Short of Award		
Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 18, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		

Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21, 2017	Short of Award	Short of Award		
Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award		
Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award		

[illegible]

Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Short of Award	Short of Award		
Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017	Nov. 27, 2017	Dec. 04, 2017		
Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award		
Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award		
Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award		
Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Dec. 28, 2017	Short of Award	Short of Award		
Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award		
Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award		
Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award		

[illegible]

Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award		
Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award		
Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Short of Award	Short of Award		
Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award		
Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award		
Dec. 28, 2017	Dec. 28, 2017			Short of Award	Short of Award		
Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award		

Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 03, 2018	Short of Award	Short of Award		
Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018		
Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018		
Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018		
Dec. 20, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 22, 2017				
Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 29, 2017	Dec. 28, 2017	Jan. 04, 2018		
Jan. 08, 2018	Jan. 08, 2018	Jan. 09, 2018	Jan. 10, 2018	Short of Award	Short of Award		
Jan. 08, 2018	Jan. 08, 2018	Jan. 09, 2018	Jan. 10, 2018	Short of Award	Short of Award		
Jan. 08, 2018	Jan. 08, 2018	Jan. 09, 2018	Jan. 10, 2018	Short of Award	Short of Award		

Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award		
Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award		
Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award		
Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award		
Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award		
Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award		
Jan. 09, 2018	Jan. 09, 2018	Jan. 10, 2018	Jan. 11, 2018	Short of Award	Short of Award		
Jan. 17, 2018	Jan. 17, 2018			Short of Award	Short of Award		

Jan. 29, 2018	Jan. 29, 2018			Short of Award	Short of Award		
Jan. 29, 2018	Jan. 29, 2018			Short of Award	Short of Award		
Jan. 31, 2018	Jan. 31, 2018			Short of Award	Short of Award		