

ANNEX "B"

PROCUREMENT STATUS REPORT FOR PROJECTS INCLUDED IN FY 2017 GAA

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
292003020401759	P00120266LZ-CW1	Rehabilitation / Improvement of Drainage System along Veloso, Diwa and Asifas Sts., Brgy. Salapan, San Juan City	20,000	19,599,962.16	0170B0343	20-Jul-17		Tue, 22-Aug-17	18,580,600.05	13-Sep-17	Bid-out
292003020401737	P00120244LZ-CW1	Construction of RCBC along A. Luna St. and Morales St. including Drainage Laterals, Brgy. Salapan, San Juan City	50,000	48,999,635.18	0170B0223	23-Mar-17		Tue, 04-Apr-17	46,544,304.24	26-Apr-17	Bid-out
292003020401762	P00120269LZ-CW1	Improvement of Maytunas Creek including Tributaries, San Juan City	50,000	48,999,751.69	0170B0338	30-Jun-17		Tue, 04-Jul-17	46,529,766.77	26-Jul-17	Bid-out
292003020401760	P00120267LZ-CW1	Improvement of Drainage System along Col. Ver and Vicinity, Brgy. Kabayanan, San Juan City	15,000	14,699,664.04	0170B0171	16-Feb-17		Mon, 20-Mar-17	13,919,209.61	11-Apr-17	Bid-out
292003020401761	P00120268LZ-CW1	Improvement of Ermitaño Creek, San Juan City	20,000	19,599,904.65	0170B0296	8-Jun-17		Tue, 04-Jul-17	18,604,216.10	26-Jul-17	Bid-out
292003020401786	P00120292LZ-CW1	Rehabilitation / Improvement of Drainage System along Annapolis St., Brgy. Greenhills, San Juan City	30,000	29,399,683.64	0170B0180	23-Feb-17		Mon, 20-Mar-17	27,758,901.25	11-Apr-17	Bid-out
292003020401788	P00120294LZ-CW1	Rehabilitation / Improvement of Drainage System along Connecticut St., Brgy. Greenhills, San Juan City	20,000	19,599,978.59	0170B0196	11-May-17		Mon, 29-May-17	18,469,558.71	20-Jun-17	Bid-out
292003020401790	P00120296LZ-CW1	Rehabilitation / Improvement of Drainage System along Missouri St., Brgy. Greenhills, San Juan City	10,000	9,799,645.95	0170B0172	16-Feb-17		Mon, 20-Mar-17	9,250,445.50	11-Apr-17	Bid-out
292003020401789	P00120295LZ-CW1	Rehabilitation / Improvement of Drainage System along Eisenhower St., Brgy. Greenhills, San Juan City	20,000	19,599,917.96	0170B0197	9-Mar-17		Tue, 09-May-17	18,363,645.60	31-May-17	Bid-out
292003020401787	P00120293LZ-CW1	Rehabilitation / Improvement of Drainage System along Club Filipino St., Brgy. Greenhills, San Juan City	10,000	9,799,549.17	0170B0200	9-Mar-17		Mon, 20-Mar-17	9,230,825.32	11-Apr-17	Bid-out
292003020401736	P00120243LZ-CW1	Construction of Pumping Station at F. Manalo, San Juan City	50,000	48,999,944.94	0170B0324	28-Jun-17		Tue, 04-Jul-17	47,529,946.59	26-Jul-17	Bid-out
292003020401735	P00120242LZ-CW1	Construction of Pumping Station at Brgy. Batis, San Juan City	50,000	48,249,580.03	0170B0466	27-Dec-17		Wed, 03-Jan-18	45,836,944.58	10-Jan-18	Bid-out
292003020401733	P00120240LZ-CW1	Construction of Parapet Wall (Extension), Brgy. Batis, San Juan City	25,000	24,499,938.05	0170B0328	28-Jun-17		Tue, 04-Jul-17	23,245,415.60	26-Jul-17	Bid-out
292003020401726	P00120235LZ-CW1	Construction of Floodgate at R.L. Fernandez Outfall, Brgy. Kabayanan, San Juan City	15,000	14,699,947.74	0170B0329	28-Jun-17		Tue, 04-Jul-17	13,964,811.70	26-Jul-17	Bid-out

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
292003020401724	P00120233LZ-CW1	Construction of Slope Protection / Parapet Wall (Extension), Brgy. Kabayanan, San Juan City	30,000	29,399,937.67	0170B0342	20-Jul-17		Tue, 22-Aug-17	28,462,910.40	13-Sep-17	Bid-out
292003020401725	P00120234LZ-CW1	Rehabilitation / Improvement of Drainage System at San Gabriel via San Venancio St., San Jorge and E. Fernandez St., San Juan City	15,000	14,699,934.32	0170B0313	22-Jun-17		Tue, 04-Jul-17	13,949,387.28	26-Jul-17	Bid-out
103004010309918	P00144444LZ-CW1	Construction of Multi-Purpose Building, Barangay Addition Hills, San Juan City	15,000	14,699,935.04	0170B0255	25-Apr-17		1-May-17	14,213,825.17	23-May-17	Bid-out
103004010309917	P00144443LZ-CW1	Construction of Multi-Purpose Building for SPED Skill Lab/Office Division Supply, Pinaglabanan Elementary School, Barangay Corazon De Jesus,	3,000	2,939,999.47	0170B0162	9-Feb-17		13-Mar-17	2,850,895.64	04-Apr-17	Bid-out
103004010309916	P00144442LZ-CW1	Construction of Multi-Purpose Building (Government Center) - Phase 1, Santolan Road, Brgy. Greenhills, City of San Juan	50,000	49,499,981.46	0170B0425	21-Nov-17		4-Dec-17	48,003,653.45	27-Dec-17	Bid-out
268004010101278	P00148301LZ-CW1	Construction of School Building, San Juan National High School, San Juan City	15,000	14,699,958.56	0170B0198	9-Mar-17		20-Mar-17	14,184,092.60	11-Apr-17	Bid-out
268004010101279	P00148302LZ-CW1	Construction of School Building, Sta. Lucia Elementary School, Barangay Sta. Lucia, San Juan City	40,000	39,199,988.74	0170B0253	25-Apr-17		1-May-17	38,003,162.52	23-May-17	Bid-out
268004010101277	P00148300LZ-CW1	Construction of School Building (Teachers Center), San Juan Elementary School, Barangay Rivera, San Juan City	6,000	5,879,946.40	0170B0227	23-Mar-17		9-May-17	5,698,485.06	31-May-17	Bid-out
268004010101276	P00148299LZ-CW1	Construction of School Building (Industrial Arts), San Juan Elementary School, Barangay Rivera, San Juan City	6,000	5,879,995.05	0170B0226	23-Mar-17		9-May-17	5,699,477.61	31-May-17	Bid-out
292004020100361	P00148448LZ-CW1	Construction of Interceptor and Drainage Lateral / Upgrading of Relief Pumping Station at Brgy. Progreso, Rivera, Batis and Kabayanan, City of	50,000	48,999,933.87	0170B0306	22-Jun-17		4-Jul-17	46,426,196.80	26-Jul-17	Bid-out
292004020100360	P00148447LZ-CW1	Construction of Brgy. San Perfecto Pumping Station along San Juan River (Near San Remigio St.), City of San Juan	50,000	48,999,920.54	0170B0307	22-Jun-17		4-Jul-17	46,452,013.37	26-Jul-17	Bid-out
165004050306326	P00146840LZ-CW1	Rehabilitation / Improvement of Road, Wilson Street, Barangay Greenhills, San Juan City	30,000	28,949,654.75	0170B0080	10-Jan-17		10-Feb-17	27,473,106.80	06-Mar-17	Bid-out
165004050306322	P00146836LZ-CW1	Rehabilitation / Improvement of Road and Drainage, G. Reyes Street, Barangay Balong Bato, San Juan City	4,000	3,919,636.17	0170B0149	31-Jan-17		13-Mar-17	3,719,414.50	04-Apr-17	Bid-out
165004050306323	P00146837LZ-CW1	Rehabilitation / Improvement of Road and Drainage, H. Lozada Street, Barangay Balong Bato, San Juan City	4,500	4,409,934.07	0170B0146	31-Jan-17		13-Mar-17	4,186,563.25	04-Apr-17	Bid-out

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
165004050306325	P00146839LZ-CW1	Rehabilitation / Improvement of Road and Drainage, J. Ruiz Street, Barangay Balong Bato, San Juan City	4,500	4,409,669.97	0170B0147	31-Jan-17		13-Mar-17	4,183,330.46	04-Apr-17	Bid-out
165004050306321	P00146835LZ-CW1	Rehabilitation / Improvement of Road and Drainage, A. Juan Street, Barangay Balong Bato, San Juan City	2,000	1,959,750.98	0170B0168	9-Feb-17		13-Mar-17	1,859,423.08	04-Apr-17	Bid-out
165004050306324	P00146838LZ-CW1	Rehabilitation / Improvement of Road and Drainage, J. Arellano Street, Barangay Pedro Cruz, San Juan City	2,000	1,959,485.67	0170B0155	23-Mar-17		4-Apr-17	1,859,509.74	26-Apr-17	Bid-out
268004010101301	P00140014LZ-CW1	Improvement of Four (4) Storey Twenty Eight (28) Classroom School Building, San Juan Elementary School, San Juan City	3,000	2,894,897.46	0170B0011	15-Dec-16		27-Jan-17	2,790,932.60	20-Feb-17	Bid-out
268004010101300	P00140013LZ-CW1	Construction of Four (4) Storey Twenty (20) Classroom School Building with Additional Floor, Pedro	6,000	5,879,981.21	0170B0133	26-Jan-17		3-Mar-17	5,691,585.86	27-Mar-17	Bid-out
268004010101298	P00140011LZ-CW1	Construction of Four (4) Storey Sixteen (16) Classroom with Roof Deck, Ibuna Elementary School, San Juan City	15,000	14,474,986.70	0170B0081	10-Jan-17		23-Jan-17	13,982,933.58	14-Feb-17	Bid-out
268004010101299	P00140012LZ-CW1	Construction of Four (4) Storey Twelve (12) Classroom Building, San Juan City MODIFIED TO	24,000	23,519,994.52	0170B0126	26-Jan-17		3-Jul-17	22,785,130.65	25-Jul-17	Bid-out
103004010310049	P00140197LZ-CW1	Construction of Additional Roofing and Other Improvements of Multi-Purpose Building (Covered Court) (16), Brgy. Tihagan, San Juan City	2,000	1,929,997.22	0170B0013	15-Dec-16		27-Jan-17	1,862,387.70	20-Feb-17	Bid-out
268004010101302	P00148312LZ-CW1	Construction / Completion of Four-Storey Building for Senior High School (K-12), Pinaglabanan-Santolan Road, Barangay St. Joseph, San Juan City	20,000	19,599,927.31	0170B0243	6-Apr-17		Fri, 21-Apr-17	18,916,596.80	15-May-17	Bid-out
103004010310134	P00144587LZ-CW1	Repair of Barangay Hall, Barangay Corazon De Jesus, San Juan City	3,000	2,939,982.23	0170B0272	11-May-17		Mon, 29-May-17	2,845,895.64	20-Jun-17	Bid-out
292004020100392	P00148476LZ-CW1	Construction / Completion of Salapan Pumping Station, Barangay Salapan, San Juan City	25,000	24,499,977.57	0170B0264	11-May-17		Mon, 29-May-17	23,272,559.32	20-Jun-17	Bid-out
165003013900128	P00100539LZ-CW1	Preventive Maintenance of Shaw Blvd. Mandaluyong City, K0009+862 - K0010+194	9,519	9,185,750.55	0170B0072	27-Dec-16		16-Jan-17	8,680,534.27	07-Feb-17	Bid-out
165003014000128	P00101056LZ-CW1	Preventive Maintenance of Boni Ave - K0009+(-501) - K0009+(-181), Mandaluyong City	3,822	3,687,570.38	0170B0050	15-Dec-16		27-Feb-17	3,479,102.75	23-Mar-17	Bid-out
165003014000129	P00101008LZ-CW1	Preventive Maintenance of Boni Avenue (Westbound), Mandaluyong City - K0009+266 - K0009+500, Mandaluyong City	2,777	2,679,681.65	0170B0053	15-Dec-16		16-Jan-17	2,531,795.80	07-Feb-17	Bid-out
165003014000135	P00101010LZ-CW1	Preventive Maintenance of Pioneer St. - K0012+(-315) - K0012+090, Mandaluyong City	7,777	7,504,107.25	0170B0074	27-Dec-16		16-Jan-17	7,091,381.35	07-Feb-17	Bid-out

UACS, PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
165003014000137	P00101057LZ-CW1	Preventive Maintenance of Psychopathic Hospital Road - K0009+(-492) - K0009+(-276), Mandaluyong City	6,051	5,838,440.12	017OB0021	1-Dec-16		30-Jan-17	5,717,819.59	21-Feb-17	Bid-out
165003014300237	P00102778LZ-CW1	Reconstruction of Pioneer St with 300mm Slab with Drainage (Asphalt to Concrete), Mandaluyong City	27,030	26,489,332.35	017OB0157	9-Feb-17		13-Mar-17	25,138,376.40	04-Apr-17	Bid-out
165003016200523	P00115451LZ-CW1	Rehabilitation / Major Repair of EDSA/Ortigas Flyover (B03314LZ) along EDSA/Ortigas Flyover, Mandaluyong City	2,220	2,175,227.09	017OB0231	23-Mar-17		3-Apr-17	2,064,075.80	12-Apr-17	Bid-out
165003016200524	P00115452LZ-CW1	Rehabilitation / Major Repair of EDSA/Ortigas Flyover (B03315LZ) along EDSA/Ortigas Flyover,	2,220	2,175,227.09	017OB0230	23-Mar-17		3-Apr-17	2,064,075.80	12-Apr-17	Bid-out
165003016200526	P00115048LZ-CW1	Rehabilitation / Major Repair of Guadalupe Bridge (B01890LZ) along Epifanio Delos Santos Avenue (EDSA), Mandaluyong City	8,110	7,947,800.00	017OB0317	22-Jun-17		27-Jul-17	7,542,344.16	07-Aug-17	Bid-out
165003016200525	P00115049LZ-CW1	Rehabilitation/ Major Repair of EDSA/Ortigas Interchange (B03316LZ) along EDSA/Ortigas Interchange, Mandaluyong City	2,950	2,890,536.66	017OB0229	23-Mar-17		3-Apr-17	2,743,125.60	12-Apr-17	Bid-out
103004010309903	P00140162LZ-CW1	Construction of Multi-Purpose Building at Rizal Technological University, Mandaluyong City	4,500	4,342,486.33	017OB0033	7-Dec-16		16-Jan-17	4,189,868.65	07-Feb-17	Bid-out
103004010309861	P00140140LZ-CW1	Construction of Mandaluyong City Jail, Completion of Facilities including Grounds Improvement, Mandaluyong	265,000	259,544,964.21	017OB0360	3-Aug-17		22-Aug-17	251,654,797.29	13-Sep-17	Bid-out
268004010101274	P00148297LZ-CW1	Construction of Administrative Building (Mandaluyong City College) including Completion of Facilities and Ground Improvement, Mandaluyong City	15,000	14,699,990.25	017OB0209	16-Mar-17		7-Apr-17	13,431,373.46	02-May-17	Bid-out
268004010101275	P00148298LZ-CW1	Construction of Academic Building (Mandaluyong City College) including Completion of Facilities and Ground Improvement, Mandaluyong City	20,000	19,599,997.23	017OB0208	16-Mar-17		30-May-17	19,012,000.00	21-Jun-17	Bid-out
165004050306319	P00142759LZ-CW1	Reconstruction / Rehabilitation of Guadix Drive at Ortigas Center, Mandaluyong City	3,000	2,999,983.71	017OB0119	17-Jan-17		27-Jan-17	2,849,984.52	20-Feb-17	Bid-out
103004010310086	P00140234LZ-CW1	Repair / Rehabilitation of Brgy. Barangka Ilaya Multi-Purpose Building, Mandaluyong City	3,000	2,894,982.62	017OB0010	15-Dec-16		27-Jan-17	2,791,198.06	20-Feb-17	Bid-out
103004010310085	P00140233LZ-CW1	Repair / Rehabilitation of Brgy. Barangka Ibaba Multi-Purpose Building, Mandaluyong City	3,000	2,894,989.66	017OB0034	7-Dec-16		16-Jan-17	2,793,602.84	07-Feb-17	Bid-out
103004010310096	P00140244LZ-CW1	Repair / Rehabilitation of Nayan ng Kabataan Multi-Purpose Building, Brgy. Addition Hills, Mandaluyong City	3,000	2,894,990.72	017OB0084	10-Jan-17		23-Jan-17	2,791,399.64	14-Feb-17	Bid-out
103004010310093	P00140241LZ-CW1	Repair / Rehabilitation of Block 38 Multi-Purpose Building, Brgy. Addition Hills, Mandaluyong City	3,000	2,894,955.34	017OB0035	7-Dec-16		16-Jan-17	2,795,079.97	07-Feb-17	Bid-out

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
103004010310091	P00140239LZ-CW1	Repair / Rehabilitation of Block 12 Multi-Purpose Building, Brgy. Addition Hills, Mandaluyong City	2,000	1,999,991.47	0170B0087	10-Jan-17		23-Jan-17	1,933,316.52	14-Feb-17	Bid-out
103004010310092	P00140240LZ-CW1	Repair / Rehabilitation of Block 32 Multi-Purpose Building, Brgy. Addition Hills, Mandaluyong City	2,000	1,959,883.14	0170B0086	10-Jan-17		27-Jan-17	1,895,438.66	20-Feb-17	Bid-out
103004010310094	P00140242LZ-CW1	Repair / Rehabilitation of Block 40 Multi-Purpose Building, Brgy. Addition Hills, Mandaluyong City	2,000	1,999,858.50	0170B0141	26-Jan-17		6-Mar-17	1,933,388.71	30-Mar-17	Bid-out
103004010310074	P00140222LZ-CW1	Construction of National Center for Mental Health Multi-Purpose Building at Brgy. Mauway, Mandaluyong City	14,000	13,719,994.36	0170B0210	16-Mar-17		17-Apr-17	12,432,038.55	03-May-17	Bid-out
103004010310087	P00140235LZ-CW1	Completion of Multi-Purpose Building, Plainview, Mandaluyong City	2,000	1,959,750.98	0170B0169	9-Feb-17		10-Mar-17	1,889,640.91	23-Mar-17	Bid-out
103004010310088	P00140236LZ-CW1	Repair / Rehabilitation of Multi- Purpose Building, Brgy. Mabini J. Rizal, Mandaluyong City	5,000	4,824,991.32	0170B0082	10-Jan-17		24-Jan-17	4,651,098.25	15-Feb-17	Bid-out
103004010310089	P00140237LZ-CW1	Repair / Rehabilitation of Brgy. Mauway Multi-Purpose Building including Site Development, Mandaluyong City	5,000	4,899,993.83	0170B0184	23-Feb-17		28-Mar-17	4,752,818.01	06-Apr-17	Bid-out
103004010310090	P00140238LZ-CW1	Repair / Rehabilitation of Multi- Purpose Building, Plainview, Brgy. Plainview, Mandaluyong City	4,000	3,859,982.92	0170B0135	26-Jan-17		13-Mar-17	3,721,823.73	22-Mar-17	Bid-out
103004010310097	P00144550LZ-CW1	Repair / Rehabilitation of Two (2) Storey Multi-Purpose Building, Mabini J. Rizal with Roof Deck, Mandaluyong City	2,000	1,929,966.67	0170B0085	10-Jan-17		27-Jan-17	1,861,534.65	20-Feb-17	Bid-out
165003013800078	P00100002LZ-CW1	Preventive Maintenance of Manila East Road (Rosario-Cainta Road) - K0015+(- 668) - K0015+(-472), K0015+603 - K0015+671, K0015+671 -	16,343	15,770,701.61	0170B0069	27-Dec-16		27-Jan-17	14,903,313.02	20-Feb-17	Bid-out
165003014000131	P00101003LZ-CW1	Preventive Maintenance along Dr. Sixto Antonio Avenue, Pasig City, K0017+000 - K0017+647	9,665	9,326,364.83	0170B0019	1-Dec-16		13-Jan-17	8,906,649.20	06-Feb-17	Bid-out
165003014000133	P00101004LZ-CW1	Preventive Maintenance of Old Capitol Building Road - Chainage 0 - Chainage 471, Pasig City	8,838	8,528,130.92	0170B0047	15-Dec-16		16-Jan-17	8,059,081.78	07-Feb-17	Bid-out
165003014000134	P00101005LZ-CW1	Preventive Maintenance along Pasig Diversion Road 1, Pasig City - Chainage 0 - Chainage 116	1,792	1,728,541.37	0170B0036	7-Dec-16		16-Jan-17	1,685,319.37	07-Feb-17	Bid-out

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
165003014000138	P00101006LZ-CW1	Preventive Maintenance along San Nicolas-Sagad Road, Pasig City - K0016+(-958) - K0016+(-818)	5,956	5,747,160.72	0170B0032	7-Dec-16		20-Jan-17	5,603,461.92	13-Feb-17	Bid-out
165003014000136	P00101009LZ-CW1	Preventive Maintenance along Pioneer St. - K0012+(-748) - K0012+(-315), Pasig City	8,542	8,242,197.97	0170B0073	27-Dec-16		16-Jan-17	7,788,877.08	07-Feb-17	Bid-out
165003014300236	P00102779LZ-CW1	Rehabilitation / Reconstruction Upgrading of Damaged Paved National Roads along Imelda Avenue, K0018+(-1503) - K0018+(-352), Pasig City	14,322	13,820,170.56	0170B0070	27-Dec-16		16-Jan-17	13,060,061.18	07-Feb-17	Bid-out
165003016200519	P00115036LZ-CW1	Rehabilitation/ Major Repair of Buting Bridge (B01368LZ) along San Joaquin-Buting Road, Pasig City	2,560	2,508,759.88	0170B0188	7-Mar-17		20-Mar-17	2,380,810.80	12-Apr-17	Bid-out
165003016200532	P00115037LZ-CW1	Rehabilitation / Major Repair of Vargas Bridge (B01773LZ) along Pasig Boulevard, Pasig City	1,900	1,861,470.56	0170B0193	7-Mar-17		20-Mar-17	1,766,351.65	12-Apr-17	Bid-out
165003016200533	P00115454LZ-CW1	Rehabilitation / Major Repair of Vargas Bridge (B01877LZ) along Pasig Boulevard, Pasig City	1,000	979,577.18	0170B0194	7-Mar-17		20-Mar-17	948,334.00	12-Apr-17	Bid-out
165003016200520	P00115456LZ-CW1	Rehabilitation / Major Repair of C. P. Garcia Bridge (B01875LZ) along C-5 Road, Pasig City	2,000	1,959,406.16	0170B0189	7-Mar-17		20-Mar-17	1,859,977.00	12-Apr-17	Bid-out
165003016200521	P00115458LZ-CW1	Rehabilitation / Major Repair of C. P. Garcia Bridge (B01894LZ) along C-5 Road, Pasig City	2,000	1,959,406.16	0170B0190	7-Mar-17		20-Mar-17	1,857,560.00	12-Apr-17	Bid-out
165003016200528	P00115460LZ-CW1	Rehabilitation / Major Repair of Pasig Boulevard - C5 Flyover (B01876LZ) along C-5 Road, Pasig City	30,000	29,399,996.03	0170B0179	7-Mar-17		20-Mar-17	27,900,596.23	12-Apr-17	Bid-out
165003016200531	P00115039LZ-CW1	Rehabilitation / Major Repair of Rosario Bridge (B01873LZ) along Ortigas Ave., Pasig City	3,000	2,939,997.16	0170B0187	7-Mar-17		20-Mar-17	2,789,960.00	12-Apr-17	Bid-out
165003016200518	P00115040LZ-CW1	Rehabilitation/ Major Repair of Bambang Bridge (B01878LZ) along Pasig-Pateros Road, Pasig City	4,000	3,919,999.07	0170B0185	7-Mar-17		20-Mar-17	3,719,931.54	12-Apr-17	Bid-out
165003015300264	P00109501LZ-CW1	Construction of Taguig Diversion road to Elizco By-Pass Road (via Visitacion St.) including ROW, Pasig City Lone District	49,900	16,781,200.77	0170B0366	25-Sep-17		2-Oct-17	15,916,969.93	24-Oct-17	Bid-out
292003020401723	P00120230LZ-CW1	Construction of Bridge along Buli Creek (Pag-ibig Homes), Brgy. Pinagbuhatan, Pasig City	15,000	14,698,573.45	0170B0266	11-May-17		Mon, 29-May-17	13,821,362.59	21-Jun-17	Bid-out
292003020401784	P00120290LZ-CW1	Rehabilitation of Slope Protection of Ilugin Creek, Pasig City	40,000	39,199,821.28	0170B0121	8-Jun-17		Mon, 19-Jun-17	36,944,328.02	12-Jul-17	Bid-out
292003020401785	P00120291LZ-CW1	Rehabilitation of Slope Protection of Sapang Malapit Creek, Pasig City	10,000	9,799,347.69	0170B0101	12-Jan-17		Mon, 23-Jan-17	9,210,239.54	15-Feb-17	Bid-out

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
292003020401771	P00120278LZ-CW1	Rehabilitation of Drainage System including Curbs and Gutter and Sidewalk, Amang Rodriguez Avenue, Pasig City	10,000	9,799,620.60	0170B0103	12-Jan-17		Fri, 27-Jan-17	9,226,685.86	20-Feb-17	Bid-out
292003020401768	P00120275LZ-CW1	Rehabilitation of Drainage System including Curbs and Gutter and Sidewalk, E. Rodriguez Jr. Avenue, Pasig City	20,000	19,599,796.76	0170B0170	16-Feb-17		Mon, 13-Mar-17	18,598,481.97	04-Apr-17	Bid-out
292003020401781	P00120288LZ-CW1	Rehabilitation of Drainage System along San Joaquin-Buting Road, Pasig City	15,000	14,699,594.69	0170B0256	25-Apr-17		Tue, 04-Jul-17	13,949,922.06	26-Jul-17	Bid-out
292003020401754	P00120257LZ-CW1	Construction / Rehabilitation of San Joaquin-Buting Road Drainage Outfall to Daang Paa Creek via Elizco Road, Pasig City	50,000	48,999,707.85	0170B0143	28-Jun-17		Tue, 04-Jul-17	46,490,621.93	26-Jul-17	Bid-out
292003020401779	P00120286LZ-CW1	Rehabilitation of Pasig-Pateros Road Drainage System including Laterals, Pasig City	10,000	9,799,364.98	0170B0245	6-Apr-17		Fri, 21-Apr-17	9,300,575.60	15-May-17	Bid-out
292003020401764	P00120271LZ-CW1	Rehabilitation and Desilting of Bull Creek, Brgy. Sta. Lucia, Pasig City	10,000	9,799,847.83	0170B0102	12-Jan-17		Tue, 24-Jan-17	9,210,406.82	15-Feb-17	Bid-out
292003020401770	P00120277LZ-CW1	Rehabilitation of Drainage System including Curbs and Gutter and Sidewalk along Dr. Sixto Avenue, Pasig City	20,000	19,596,212.40	0170B0128	26-Jan-17		Fri, 10-Feb-17	18,579,671.98	06-Mar-17	Bid-out
292003020401758	P00120261LZ-CW1	Improvement of Creek Bed, Sapang Liwanag Creek, Brgy. Maybunga and Brgy. San Miguel, Pasig City	16,000	15,679,236.12	0170B0225	8-Jun-17		Mon, 19-Jun-17	14,843,234.05	11-Jul-17	Bid-out
292003020401756	P00120259LZ-CW1	Improvement of Creek Bed and Rehabilitation of Slope Protection along Bull Creek, Pasig City	16,000	15,679,929.01	0170B0254	25-Apr-17		Tue, 04-Jul-17	14,790,781.70	26-Jul-17	Bid-out
292003020401757	P00120260LZ-CW1	Improvement of Creek Bed, Mahabang Ilog Creek, Brgy. Maybunga and Brgy. San Miguel, Pasig City	19,000	18,619,811.26	0170B0094	12-Jan-17		Fri, 27-Jan-17	17,595,860.59	20-Feb-17	Bid-out
292003020401773	P00120280LZ-CW1	Rehabilitation of Drainage System including Curbs and Gutter and Sidewalk, Pasig Boulevard, Pasig City	20,000	19,599,547.44	0170B0090	12-Jan-17		Fri, 27-Jan-17	18,615,650.16	20-Feb-17	Bid-out
292003020401772	P00120279LZ-CW1	Rehabilitation of Drainage System including Curbs and Gutter and Sidewalk, Imelda Avenue, Pasig City	15,000	14,699,844.80	0170B0181	7-Mar-17		Mon, 20-Mar-17	13,699,770.08	11-Apr-17	Bid-out
292003020401775	P00120282LZ-CW1	Rehabilitation of Manggahan Floodway Drainage Outfall along East Bank Road, Pasig City	15,000	14,699,668.01	0170B0129	26-Jan-17		Mon, 20-Mar-17	13,942,541.60	11-Apr-17	Bid-out
292003020401782	P00122025LZ-CW1	Rehabilitation of Slope Protection along St. Martin Street near Philippine Sports Complex, Pasig City	4,000	3,919,945.89	0170B0228	23-Mar-17		Tue, 04-Apr-17	3,720,059.07	26-Apr-17	Bid-out
292003020401776	P00120283LZ-CW1	Rehabilitation of Manggahan Floodway Drainage Outfall along West Bank Road including Curb and Gutter and Sidewalk, Pasig City	10,000	9,799,581.99	0170B0118	17-Jan-17		Fri, 27-Jan-17	9,260,654.30	20-Feb-17	Bid-out
292003020401769	P00120276LZ-CW1	Rehabilitation of Drainage System including Curbs and Gutter and Sidewalk, Shaw Boulevard, Pasig City	15,000	14,699,873.64	0170B0095	12-Jan-17		Fri, 27-Jan-17	13,822,071.00	20-Feb-17	Bid-out
292003020401741	P00120245LZ-CW1	Construction of Sapang Liwanag Drainage Outfall via Luis St. and Mercedes Ave., Pasig City	20,000	19,599,491.75	0170B0127	26-Jan-17		Fri, 10-Feb-17	18,543,427.17	06-Mar-17	Bid-out

UACS, PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
292003020401746	P00120250LZ-CW1	Construction of Slope Protection along Buli Creek, Brgy. San Miguel, Pasig City	14,000	13,719,969.76	0170B0100	12-Jan-17		Tue, 24-Jan-17	12,892,795.33	15-Feb-17	Bid-out
165004050306318	P00142754LZ-CW1	Construction of Pasig-Santolan Bypass Road via. F. Pasco Avenue, Brgy. Santolan, Pasig City	50,000	48,999,702.79	0170B0206	28-Jun-17		4-Jul-17	46,525,246.77	26-Jul-17	Bid-out
103004010309913	P00144439LZ-CW1	Construction / Rehabilitation of Multi-Purpose Buildings, Buting Elementary School, Pasig City	6,000	5,879,381.48	0170B0159	9-Feb-17		20-Mar-17	5,694,203.55	11-Apr-17	Bid-out
103004010309909	P00144436LZ-CW1	Construction of Multi-Purpose Building including Site Development, Purok Acacia, Brgy. Pinagbuhatan, Pasig City	2,500	2,449,846.75	0170B0166	7-Mar-17		20-Mar-17	2,365,982.44	11-Apr-17	Bid-out
103004010309914	P00144440LZ-CW1	Improvement / Rehabilitation of Multi-Purpose Building at Soldier's Village, Brgy. Sta. Lucia, Pasig City	3,000	2,939,869.40	0170B0164	9-Feb-17		10-Mar-17	2,836,679.99	21-Mar-17	Bid-out
103004010309902	P00144430LZ-CW1	Construction of Multi-Purpose Building at Rose Marie Lane, Brgy. Kapitolyo, Pasig City	7,000	6,859,886.42	0170B0232	30-Mar-17		3-Jul-17	6,629,257.03	12-Jul-17	Bid-out
103004010309901	P00144429LZ-CW1	Construction of Multi-Purpose Building (Covered Court) at Emerald Subdivision, Brgy. Dela Paz, Pasig City	7,000	6,859,063.45	0170B0124	19-Jan-17		27-Jan-17	6,649,661.43	20-Feb-17	Bid-out
103004010309915	P00144441LZ-CW1	Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Malinao, Pasig City	2,500	2,449,542.80	0170B0167	23-Mar-17		4-Apr-17	2,359,506.38	26-Apr-17	Bid-out
103004010309899	P00144428LZ-CW1	Construction of Multi-Purpose Building at Bambang Elementary School, Pasig City	5,500	5,389,504.52	0170B0132	23-Feb-17		20-Mar-17	5,201,410.81	11-Apr-17	Bid-out
103004010309910	P00144437LZ-CW1	Construction of Multi-Purpose Building, Residencias de Asilo, Brgy. Pinagbuhatan, Pasig City	2,500	2,449,762.31	0170B0140	26-Jan-17		8-Mar-17	2,363,530.68	20-Mar-17	Bid-out
103004010310059	P00140207LZ-CW1	Construction of Multi-Purpose Building at Brgy. Sta. Lucia, Pasig City	7,000	6,859,806.47	0170B0246	6-Apr-17		12-May-17	6,622,663.34	31-May-17	Bid-out
103004010310052	P00140200LZ-CW1	Construction of Multi-Purpose Building at Brgy. Dela Paz and Brgy. Ugong, Pasig City	12,000	11,759,830.83	0170B0244	6-Apr-17		3-Jul-17	11,356,939.03	12-Jul-17	Bid-out
103004010310061	P00140209LZ-CW1	Construction of Multi-Purpose Building at Metro Green Ville, Brgy. Sta. Lucia, Pasig City	6,000	5,879,564.36	0170B0301	8-Jun-17		18-Jul-17	5,676,660.59	28-Jul-17	Bid-out
103004010310062	P00140210LZ-CW1	Construction of Multi-Purpose Building at Eusebio Bliss, Brgy. Maybunga, Pasig City	3,000	2,939,958.36	0170B0236	30-Mar-17		4-Jul-17	2,836,442.42	26-Jul-17	Bid-out
103004010310053	P00140201LZ-CW1	Construction of Covered Court at V. Pozon, Brgy. Bambang, Pasig City	6,000	5,879,669.70	0170B0125	19-Jan-17		27-Jan-17	5,700,339.77	20-Feb-17	Bid-out
103004010310060	P00140208LZ-CW1	Construction of Multi-Purpose Building at Dabba, Rosario, Pasig City	6,000	5,879,607.24	0170B0182	7-Mar-17		20-Mar-17	5,676,466.81	11-Apr-17	Bid-out
292004020100391	P00142361LZ-CW1	Rehabilitation / Desilting of Buli Creek, Brgy. Sta. Lucia, Pasig City	8,000	7,839,214.04	0170B0258	25-Apr-17		1-May-17	7,440,208.17	23-May-17	Bid-out
165004050400613	P00144072LZ-CW1	Rehabilitation of Javier Bridge along F. Legaspi St., Brgy. Maybunga, Pasig City	2,000	1,959,199.00	0170B0337	28-Jun-17		4-Jul-17	1,860,900.00	26-Jul-17	Bid-out
165004050306781	P00147122LZ-CW1	Completion/Construction of Roads Network with Drainage System "with road right of way acquisition", Brgy. Kalawaan, Pasig City	10,000	9,799,853.28	0170B0348	20-Jul-17		1-Aug-17	6,491,700.30	23-Aug-17	Bid-out

UACS, PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
165003013900126	P00100507LZ-CW1	Preventive Maintenance along Gen. Santos Avenue, K0025+405 - K0025+873, Taguig City	5,600	5,403,316.25	0170B0022	1-Dec-16		13-Jan-17	5,106,133.86	06-Feb-17	Bid-out
165003013900127	P00100508LZ-CW1	Preventive Maintenance along PPTA Road - K0020+1042 - K0021+658, Taguig City	8,600	8,298,828.37	0170B0031	7-Dec-16		30-Jan-17	7,883,886.95	20-Feb-17	Bid-out
165003016200529	P00115462LZ-CW1	Rehabilitation / Major Repair of Pateros Bridge (B01843LZ) along Pateros Mc Kinley Road, Pateros, Metro Manila	1,500	1,469,941.37	0170B0277	11-May-17		26-May-17	1,394,454.00	19-Jun-17	Bid-out
165003016200530	P00115042LZ-CW1	Rehabilitation / Major Repair of M. L. Quezon Bridge (B01880LZ) along PPTA Road, Taguig City, 1st LD	2,000	1,959,942.29	0170B0275	11-May-17		26-May-17	1,859,629.50	19-Jun-17	Bid-out
165003016200527	P00115044LZ-CW1	Rehabilitation / Major Repair of Mauling Bridge (B01883LZ) along PPTA Road, Taguig City, 1st LD	1,500	1,469,941.37	0170B0278	11-May-17		26-May-17	1,394,454.00	19-Jun-17	Bid-out
165003015300263	P00109503LZ-CW1	Construction of By-Passes/Diversion Roads, including ROW C-6, Taguig Pateros 1st LD	10,000	9,799,369.86	0170B0131	26-Jan-17		3-Mar-17	9,294,701.36	27-Mar-17	Bid-out
292003020401716	P00120246LZ-CW1	Completion of Slope Protection and Construction of Box Culvert at Panday Creek, Brgy. Sta. Ana, Pateros, Taguig-Pateros	15,000	14,699,976.42	0170B0097	12-Jan-17		10-Feb-17	13,964,943.79	02-Mar-17	Bid-out
292003020401729	P00122018LZ-CW1	Construction of M. Almeda and Vicinity Drainage Outfall, Brgy. Sto. Rosario Silangan, Pateros, Taguig-Pateros	15,000	14,699,569.24	0170B0096	12-Jan-17		24-Jan-17	13,964,573.04	15-Feb-17	Bid-out
292003020401730	P00122019LZ-CW1	Construction of M. Almeda St. and Vicinity Drainage Outfall, Brgy. Martires del 96, Pateros, Taguig-Pateros	20,000	19,599,239.86	0170B0093	12-Jan-17		23-Jan-17	18,619,228.87	14-Feb-17	Bid-out
292003020401722	P00120247LZ-CW1	Construction of Box Culvert and Drainage Laterals along B. Morcilla St., Brgy. Poblacion, Pateros, Taguig-Pateros	15,000	14,699,499.72	0170B0099	12-Jan-17		24-Jan-17	13,964,451.23	15-Feb-17	Bid-out
292003020401734	P00122021LZ-CW1	Construction of Pateros River Drainage Outfall including Laterals, Brgy. Aguho, Pateros, Taguig-Pateros	15,000	14,699,931.52	0170B0098	12-Jan-17		24-Jan-17	13,964,917.30	15-Feb-17	Bid-out
292003020401717	P00122017LZ-CW1	Construction of Box Culvert at Tipas River, Brgy. Ligid Tipas, Taguig City, Taguig-Pateros	10,000	9,799,353.01	0170B0018	1-Dec-16		24-Feb-17	9,627,864.33	15-Mar-17	Bid-out
292003020401732	P00122020LZ-CW1	Construction of Paligong River Drainage Outfall including Laterals, Brgy. Paligong, Taguig City, Taguig-Pateros	10,000	9,799,971.11	0170B0017	1-Dec-16		27-Jan-17	9,602,666.87	20-Feb-17	Bid-out
292003020401744	P00120251LZ-CW1	Construction of Slope Protection at Brgy. Sta. Ana, Taguig City	18,530	18,159,239.23	0170B0016	1-Dec-16		10-Jan-17	17,614,482.05	23-Jan-17	Bid-out
292003020401747	P00120256LZ-CW1	Construction of Slope Protection along C-6 Open Channel (Eastbank Side), Brgy. New Lower, Taguig City	18,540	18,169,140.59	0170B0003	25-Nov-16		15-Mar-17	17,183,447.00	27-Mar-17	Bid-out
292003020401715	P00120225LZ-CW1	Completion of Slope Protection along Pateros River, Brgy. Martinez, Pateros-Taguig City	20,000	19,599,178.39	0170B0007	25-Nov-16		22-Feb-17	19,107,276.04	06-Mar-17	Bid-out
292003020401714	P00120224LZ-CW1	Completion of Slope Protection along Pateros River, Brgy. Aguho, Pateros-Taguig City	20,000	19,599,563.57	0170B0015	1-Dec-16		13-Jan-17	19,011,576.66	06-Feb-17	Bid-out

UACS, PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
292003020401752	P00120255L-CW1	Construction of Slope Protection along Sto. Rosario River, Pateros-Taguig City	12,000	11,759,467.00	0170B0004	25-Nov-16		7-Mar-17	11,463,891.84	16-Mar-17	Bid-out
292003020401750	P00120253L-CW1	Construction of Slope Protection along Open Channel Leading to Hagunoy Pumping Station, Taguig City	20,000	19,599,476.19	0170B0001	25-Nov-16		16-Mar-17	18,619,502.38	27-Mar-17	Bid-out
292003020401712	P00120222LZ-CW1	Completion of Slope Protection along C-6 Open Channel Leading to Taguig Pumping Station, Taguig City	12,000	11,759,384.40	0170B0005	25-Nov-16		13-Feb-17	10,510,137.96	22-Feb-17	Bid-out
292003020401713	P00120223LZ-CW1	Completion of Slope Protection along C-6 Open Channel, Brgy. Hagunoy, Taguig City	6,000	5,879,377.58	0170B0008	25-Nov-16		13-Feb-17	5,759,431.59	23-Feb-17	Bid-out
292003020401751	P00120254L-CW1	Construction of Slope Protection along Sta. Ana River, Pateros, Taguig City	10,000	9,799,332.77	0170B0006	25-Nov-16		2-Mar-17	8,878,284.52	20-Mar-17	Bid-out
292003020401748	P00122023LZ-CW1	Completion of Slope Protection along C-6 Open Channel, Brgy. Lower Bicutan, Taguig City	20,000	19,599,743.05	0170B0002	25-Nov-16		28-Feb-17	18,619,755.89	13-Mar-17	Bid-out
292003020401745	P00122022LZ-CW1	Construction of Slope Protection at Daang Kalabaw Creek, Brgy. San Miguel, Taguig City	7,700	7,545,375.27	0170B0020	1-Dec-16		11-Jan-17	7,394,467.76	26-Jan-17	Bid-out
165004050306320	P00142767LZ-CW1	Rehabilitation of Veterans Federation of the Philippines Industrial Complex Road Network, Taguig City	15,000	14,699,336.99	0170B0158	9-Feb-17		13-Mar-17	13,942,321.13	05-Apr-17	Bid-out
103004010310046	P00140194LZ-CW1	Completion of Multi-Purpose Building at Aguho, Pateros, Pateros-Taguig City	2,000	1,959,997.67	0170B0014	15-Dec-16		27-Jan-17	1,925,697.71	20-Feb-17	Bid-out
103004010310048	P00140196LZ-CW1	Completion of Multi-Purpose Building at Sto. Rosario-Kanluran Pateros, Pateros-Taguig City	3,000	2,939,991.93	0170B0009	15-Dec-16		16-Jan-17	2,890,012.06	07-Feb-17	Bid-out
103004010310073	P00140221LZ-CW1	Construction of Multi-Purpose Building at Poblacion, Pateros, Pateros-Taguig City	2,000	1,959,977.99	0170B0142	26-Jan-17		20-Feb-17	1,898,157.10	14-Mar-17	Bid-out
103004010310047	P00140195LZ-CW1	Completion of Multi-Purpose Building at Martinez, Pateros, Pateros-Taguig City	2,000	1,959,940.90	0170B0012	15-Dec-16		27-Jan-17	1,925,641.93	20-Feb-17	Bid-out
103004010310082	P00140230LZ-CW1	Rehabilitation of Multi-Purpose Covered Court at Calzada-Tipas, Pateros-Taguig City	2,000	1,959,999.37	0170B0041	9-Dec-16		13-Jan-17	1,930,599.38	06-Feb-17	Bid-out
103004010310083	P00140231LZ-CW1	Rehabilitation of Multi-Purpose Covered Court at Paulina Ville, Calzada-Tipas, Pateros-Taguig City	6,000	5,879,998.35	0170B0039	9-Dec-16		16-Jan-17	5,777,098.38	07-Feb-17	Bid-out
165004050306773	P00142939LZ-CW1	Construction of Roads and Drainage System at Sto. Rosario-Kanluran, Pateros, Pateros-Taguig City	2,000	1,959,495.94	0170B0054	15-Dec-16		16-Jan-17	1,930,103.50	07-Feb-17	Bid-out
165004050306766	P00142932LZ-CW1	Construction of Roads and Drainage System at Brgy. San Roque, Pateros, Pateros-Taguig City	2,000	1,959,952.67	0170B0024	1-Dec-16		13-Jan-17	1,925,653.53	06-Feb-17	Bid-out
165004050306774	P00142940LZ-CW1	Construction of Roads and Drainage System at Sto. Rosario-Silangan, Pateros, Pateros-Taguig City	3,000	2,939,783.51	0170B0051	15-Dec-16		24-Jan-17	2,895,686.75	15-Feb-17	Bid-out
165004050306770	P00142936LZ-CW1	Construction of Roads and Drainage System at Martinez, Pateros, Pateros-Taguig City	3,000	2,939,377.27	0170B0112	12-Jan-17		24-Jan-17	2,792,408.40	15-Feb-17	Bid-out

UACS, PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
165004050306765	P00142931LZ-CW1	Construction of Roads and Drainage System at Brgy. Ibayo-Tipas, Taguig City	3,000	2,939,998.01	0170B0023	1-Dec-16		13-Jan-17	2,888,548.03	06-Feb-17	Bid-out
165004050306768	P00142934LZ-CW1	Construction of Roads and Drainage System at Laura Drive, Bagumbayan, Taguig City	2,000	1,959,575.77	0170B0042	9-Dec-16		13-Mar-17	1,920,384.25	04-Apr-17	Bid-out
165004050306763	P00142928LZ-CW1	Completion of Roads and Drainage System at JDL Ibayo-Tipas, Taguig City	2,000	1,959,843.05	0170B0052	15-Dec-16		16-Jan-17	1,931,523.87	07-Feb-17	Bid-out
165004050306772	P00142938LZ-CW1	Construction of Roads and Drainage System at Sta. Ana, Taguig City	3,000	2,930,942.48	0170B0040	9-Dec-16		13-Mar-17	2,888,493.48	04-Apr-17	Bid-out
165004050306775	P00142941LZ-CW1	Construction of Roads and Drainage System at Crossville, Brgy. Calzada-Tipas, Taguig City	2,000	1,959,796.82	0170B0028	1-Dec-16		13-Jan-17	1,925,500.37	06-Feb-17	Bid-out
165004050306776	P00142942LZ-CW1	Construction of Roads and Drainage System with Solar Street Lights at Panday Paltok, Palingon-Tipas, Taguig City	2,000	1,959,635.51	0170B0027	1-Dec-16		13-Jan-17	1,925,341.89	06-Feb-17	Bid-out
165004050306767	P00142933LZ-CW1	Construction of Roads and Drainage System at Estacio St., Palingon-Tipas, Taguig City	2,000	1,959,914.34	0170B0025	1-Dec-16		13-Jan-17	1,925,615.84	06-Feb-17	Bid-out
165004050306769	P00142935LZ-CW1	Construction of Roads and Drainage System at Masikap Complex, Pateros, Pateros-Taguig City	2,000	1,959,816.01	0170B0026	1-Dec-16		13-Jan-17	1,925,519.23	06-Feb-17	Bid-out
165004050306771	P00142937LZ-CW1	Improvement of Local Road Network including Drainage System, Brgy. New Lower Bicutan, Taguig, Pateros-Taguig City	5,000	4,899,336.36	0170B0104	12-Jan-17		27-Jan-17	4,654,271.55	20-Feb-17	Bid-out
103004010310098	P00144551LZ-CW1	Construction of Multi-Purpose Building (Phase I), Brgy. San Roque, Pateros, Pateros-Taguig City	10,000	9,799,958.64	0170B0286	22-May-17		16-Jun-17	9,491,259.94	05-Jul-17	Bid-out
103004010310081	P00140229LZ-CW1	Rehabilitation of Multipurpose Building at Brgy. San Roque (Phase II), Pateros, Metropolitan Manila	10,000	9,799,997.16	0170B0285	22-May-17		29-May-17	9,488,357.25	20-Jun-17	Bid-out
103004010310130	P00144583LZ-CW1	Construction and Completion of Multi-Purpose Building, Pateros Elementary School, San Pedro, Pateros, Metro Manila	5,000	4,899,134.54	0170B0233	30-Mar-17		21-Apr-17	4,742,967.98	10-May-17	Bid-out
103004010310131	P00144584LZ-CW1	Construction of Multi-Purpose Building and Site Development, Agripino Manalo National High School (Mayor Simplicon National High School) E. Quilgue, Aguho Pateros, Metro Manila	2,000	1,959,730.30	0170B0239	30-Mar-17		21-Apr-17	1,899,055.30	10-May-17	Bid-out
103004010310132	P00144585LZ-CW1	Construction of Multi-Purpose Building, Luna Compound, Sta. Ana, Pateros, Metro Manila	2,000	1,959,970.85	0170B0238	30-Mar-17		24-Apr-17	1,900,555.21	16-May-17	Bid-out
103004010310133	P00144586LZ-CW1	Construction of Multi-Purpose Building, Sto. Rosario Elementary School, Kanluran, Pateros, Metro Manila	2,000	1,959,863.02	0170B0240	30-Mar-17		21-Apr-17	1,900,454.74	10-May-17	Bid-out
165004050306764	P00142929LZ-CW1	Concreting of Barangay Road, Brgy. Sta. Ana, Pateros, Pateros-Taguig City	2,000	1,959,951.43	0170B0237	30-Mar-17		24-Apr-17	1,859,013.92	16-May-17	Bid-out
165004050306783	P00147124LZ-CW1	Construction of Road and Drainage, Macario Flores St., Barangay Sto. Rosario Silangan, Municipality of Pateros, Metro Manila	5,000	4,899,856.56	0170B0201	9-Mar-17		20-Mar-17	4,647,513.94	11-Apr-17	Bid-out

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
165003014000130	P00101011LZ-CW1	Preventive Maintenance along C-5 Service Road, K0015+406 - K0016+128, Taguig City	8,000	7,719,566.31	0170B0048	15-Dec-16		Mon, 16-Jan-17	7,294,990.16	07-Feb-17	Bid-out
165003016200522	P00115038LZ-CW1	Rehabilitation / Major Repair of Commando Bridge (B01836LZ) along C-5 Road, Taguig City 2nd District	1,100	1,077,944.12	0170B0279	11-May-17		Mon, 29-May-17	1,022,895.00	21-Jun-17	Bid-out
292003020401719	P00120227LZ-CW1	Construction of Box Culvert along Mascardo Creek including Drainage Laterals, Brgy. Western Bicutan, Taguig City	20,000	19,599,360.68	0170B0092	12-Jan-17		24-Jan-17	18,618,902.66	15-Feb-17	Bid-out
292003020401780	P00120287LZ-CW1	Rehabilitation of Pinagsama Creek Drainage Outfall, Brgy. Pinagsama, Taguig City	20,000	19,599,679.31	0170B0038	9-Dec-16		24-Jan-17	19,109,687.32	15-Feb-17	Bid-out
292003020401720	P00120228LZ-CW1	Construction of Box Culvert along Pasong Tamo Extension, Taguig City	20,000	19,599,396.41	0170B0091	12-Jan-17		23-Jan-17	18,619,426.59	14-Feb-17	Bid-out
292003020401718	P00120226LZ-CW1	Construction of Box Culvert along Conga Creek, Brgy. South Signal, Taguig City	20,000	19,599,566.20	0170B0145	31-Jan-17		14-Feb-17	18,590,188.54	08-Mar-17	Bid-out
292003020401728	P00120237LZ-CW1	Construction of Libis Creek Drainage Outfall, Brgy. Central Signal, Taguig City	20,000	19,599,261.81	0170B0046	15-Dec-16		16-Jan-17	18,903,488.02	07-Feb-17	Bid-out
292003020401753	P00122024LZ-CW1	Construction of Slope Protection along Western Bicutan Creek, Taguig City	5,350	5,242,090.75	0170B0049	15-Dec-16		16-Jan-17	5,137,226.60	07-Feb-17	Bid-out
103004010310099	P00144552LZ-CW1	Construction of Multi-Level Multi-Purpose Building, Brgy. North Signal, Taguig City	20,000	19,599,626.49	0170B0404	24-Oct-17		30-Oct-17	19,001,478.09	20-Nov-17	Bid-out
103004010310100	P00144553LZ-CW1	Construction of Multi-Level multi-Purpose Building, Brgy. Western Bicutan, Taguig City	20,000	19,599,853.67	0170B0364	25-Sep-17		2-Oct-17	19,044,147.89	24-Oct-17	Bid-out
103004010310101	P00144554LZ-CW1	Construction of Multi-Level Multi-Purpose Building, Brgy. Pinagsama, Taguig City	2,000	1,959,181.77	0170B0334	28-Jun-17		4-Jul-17	1,898,390.22	26-Jul-17	Bid-out
103004010310102	P00144555LZ-CW1	Construction of Multi-Level Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	2,000	1,959,256.32	0170B0335	28-Jun-17		4-Jul-17	1,897,879.87	26-Jul-17	Bid-out
103004010310103	P00144556LZ-CW1	Construction of Multi-Level Multi-Purpose Building, Brgy. Fort Bonifacio, Taguig City	2,000	1,959,710.92	0170B0319	22-Jun-17		10-Jul-17	1,899,040.49	01-Aug-17	Bid-out
103004010310104	P00144557LZ-CW1	Construction/ Rehabilitation of Multi-Purpose Building at Brgy. Bagong Tanvaag, Taguig City	2,000	1,959,479.36	0170B0276	11-May-17		4-Jul-17	1,898,805.45	26-Jul-17	Bid-out
103004010310105	P00144558LZ-CW1	Completion of Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	2,000	1,959,049.92	0170B0336	28-Jun-17		4-Jul-17	1,898,264.40	26-Jul-17	Bid-out
103004010310106	P00144559LZ-CW1	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Central Signal, Taguig City	7,000	6,859,893.51	0170B0330	28-Jun-17		4-Jul-17	6,650,541.28	26-Jul-17	Bid-out
103004010310107	P00144560LZ-CW1	Construction / Rehabilitation of Multi-Purpose Building, Brgy. North Signal Village, Taguig City	10,000	9,799,886.46	0170B0369	25-Sep-17		7-Nov-17	9,691,982.14	29-Nov-17	Bid-out
103004010310108	P00144561LZ-CW1	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Pinagsama, Taguig City	5,000	4,899,254.31	0170B0331	28-Jun-17		4-Jul-17	4,747,894.38	26-Jul-17	Bid-out
103004010310109	P00144562LZ-CW1	Construction / Rehabilitation of Multi-Purpose Building, Brgy. South Daang Hari, Taguig City	3,000	2,939,107.69	0170B0333	28-Jun-17		4-Jul-17	2,849,570.65	26-Jul-17	Bid-out
103004010310110	P00144563LZ-CW1	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Western Bicutan, Taguig City	5,000	4,899,420.11	0170B0332	28-Jun-17		4-Jul-17	4,744,358.94	26-Jul-17	Bid-out

UACS, PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
103004010310127	P00144580LZ-CW1	Construction of Five-Storey Multi-Purpose Building at Western Bicutan (Proposed PINK Building, partial funding), Western Bicutan, Taguig City	10,000	9,799,704.84	0170B0368	25-Sep-17		2-Oct-17	9,496,292.37	24-Oct-17	Bid-out
103004010310128	P00144581LZ-CW1	Construction of Two-Storey Multi-Purpose Building with Park Facility at North Signal Village (Senior Citizen's Center) North Signal, Taguig City	10,000	9,799,322.74	0170B0370	25-Sep-17		2-Oct-17	9,495,742.30	24-Oct-17	Bid-out
103004010310129	P00144582LZ-CW1	Construction of Multi-Purpose Building, Taguig City University, Hall of Justice/TCU/Taguig City Compound, Gen Luna St., Upper Bicutan, Taguig City	50,000	48,999,961.57	0170B0323	28-Jun-17		4-Jul-17	47,246,298.62	26-Jul-17	Bid-out
103004010310136	P00144589LZ-CW1	Rehabilitation of Multi-Purpose Building, Philippine Army Headquarters, Fort Bonifacio, Taguig City	5,000	4,899,375.39	0170B0268	11-May-17		4-Jul-17	4,751,863.58	26-Jul-17	Bid-out
292003020401742	P00120248LZ-CW1	Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase I)	20,000	19,599,514.82	0170B0310	28-Jun-17		4-Dec-17	18,527,341.45	13-Dec-17	Bid-out
292003020401727	P00120236LZ-CW1	Construction of J. P. Rizal Drainage Outfall including Laterals, Brgy. Sto. Niño, Marikina City	20,000	19,599,586.17	0170B0089	12-Jan-17		24-Jan-17	18,499,948.14	15-Feb-17	Bid-out
292003020401743	P00120249LZ-CW1	Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase II)	20,000	19,599,979.75	0170B0311	28-Jun-17		28-Jul-17	18,601,130.62	21-Aug-17	Bid-out
292003020401731	P00120239LZ-CW1	Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase III)	15,000	14,699,668.01	0170B0314	28-Jun-17		4-Jul-17	13,946,257.55	26-Jul-17	Bid-out
292003020401767	P00120274LZ-CW1	Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase IV)	15,000	14,699,668.01	0170B0315	28-Jun-17		4-Jul-17	13,946,257.55	26-Jul-17	Bid-out
292003020401721	P00120229LZ-CW1	Construction of Box Culvert / Rehabilitation of Tañong Creek, Marikina City	10,000	9,799,368.86	0170B0316	22-Jun-17		3-Jul-17	9,303,080.31	25-Jul-17	Bid-out
292003020401791	P00122026LZ-CW1	Construction of Additional Two (2) Barrel Box Culvert along Sumulong Highway (From Balanti Creek to Marikina River), Marikina City	50,000	48,999,707.85	0170B0308	28-Jun-17		4-Jul-17	46,531,591.35	26-Jul-17	Bid-out
103004010310065	P00140213LZ-CW1	Construction of Multi-Purpose Building, Calumpang, Marikina City	11,000	10,779,834.96	0170B0283	22-May-17		29-May-17	10,432,939.87	20-Jun-17	Bid-out
103004010310068	P00140216LZ-CW1	Construction of Multi-Purpose Building, Malanday and Barangka, Marikina City	14,000	13,719,827.73	0170B0282	22-May-17		4-Jul-17	13,278,323.67	26-Jul-17	Bid-out
103004010310071	P00140219LZ-CW1	Construction of 2 Units Multi-Purpose Building, Sto. Niño, Marikina City	3,000	2,939,901.34	0170B0270	11-May-17		4-Jul-17	2,845,470.50	26-Jul-17	Bid-out
103004010310067	P00140215LZ-CW1	Construction of Multi-Purpose Building, Jesus de la Peña, Marikina City	1,500	1,469,945.34	0170B0261	25-Apr-17		19-May-17	1,424,274.35	09-Jun-17	Bid-out
103004010310069	P00140217LZ-CW1	Construction of Multi-Purpose Building, San Roque, Marikina City	1,500	1,469,825.39	0170B0262	25-Apr-17		1-May-17	1,423,731.83	23-May-17	Bid-out
103004010310070	P00140218LZ-CW1	Construction of Multi-Purpose Building, Santa Elena, Marikina City	8,000	7,839,540.16	0170B0371	25-Sep-17		2-Oct-17	7,598,496.82	24-Oct-17	Bid-out
103004010310066	P00140214LZ-CW1	Construction of Multi-Purpose Building, Industrial Valley, Marikina City	1,500	1,469,975.22	0170B0263	25-Apr-17		1-May-17	1,424,111.99	23-May-17	Bid-out
103004010310072	P00140220LZ-CW1	Construction of Multi-Purpose Building, Tañong, Marikina City	1,500	1,469,971.10	0170B0260	25-Apr-17		1-May-17	1,424,108.00	23-May-17	Bid-out

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
103004010310064	P00140212LZ-CW1	Construction of Multi-Purpose Building, Barangka, Marikina City	8,000	7,839,540.16	0170B0372	25-Sep-17		2-Oct-17	7,584,833.67	24-Oct-17	Bid-out
165004050306777	P00142943LZ-CW1	Construction/Improvement of Drainage at Brgy. Malanday Kabayani Area, Marikina City	10,000	9,799,800.96	0170B0213	23-Mar-17		4-Apr-17	9,302,951.05	26-Apr-17	Bid-out
165003014000132	P00101002LZ-CW1	Preventive Maintenance of Marikina San-Mateo Road, Marikina City K0017+370 - K0017+634	3,900	3,762,617.72	0170B0043	9-Dec-16		Mon, 20-Feb-17	3,531,694.33	14-Mar-17	Bid-out
292003020401739	P00120231LZ-CW1	Construction of RCBC Drainage Construction of RCBC Drainage Outfall from Katipunan St. to Lilac Bridge Approach (Balanti Creek), Brgy. Concepcion Dos, Marikina City	50,000	48,999,500.50	0170B0326	28-Jun-17		4-Jul-17	46,582,749.02	26-Jul-17	Bid-out
292003020401738	P00120232LZ-CW1	Construction of RCBC Drainage Outfall along Olive Street to Russet Pumping Station including Rehabilitation of Pumps, Brgy. Concepcion Dos, Marikina City	50,000	48,999,500.50	0170B0325	30-Jun-17		4-Jul-17	46,472,018.05	26-Jul-17	Bid-out
292003020401740	P00120241LZ-CW1	Construction of RCBC including Drainage Laterals along Bonanza Creek, Fortune Ave., Brgy. Fortune, Marikina City	20,000	19,599,834.93	0170B0309	22-Jun-17		30-Jun-17	18,599,498.34	24-Jul-17	Bid-out
292003020401749	P00120252LZ-CW1	Construction of Slope Protection along Champaca Creek, Brgy. Fortune, Marikina City	10,000	9,799,111.41	0170B0287	22-May-17		6-Jun-17	9,281,438.65	28-Jun-17	Bid-out
292003020401755	P00120258LZ-CW1	Improvement of Bangkaan Creek and Concepcion Creek, Marikina City	10,000	9,799,994.94	0170B0212	16-Mar-17		3-Jul-17	9,230,361.92	25-Jul-17	Bid-out
292003020401763	P00120270LZ-CW1	Improvement of Nangka River, Marikina City	50,000	48,999,969.57	0170B0252	25-Apr-17		1-May-17	46,525,247.46	23-May-17	Bid-out
292003020401774	P00120281LZ-CW1	Rehabilitation of Drainage System including Laterals within J. P. Rizal, Marikina City	45,000	44,099,328.49	0170B0341	3-Aug-17		22-Aug-17	41,872,381.24	13-Sep-17	Bid-out
292003020401778	P00120285LZ-CW1	Rehabilitation of Nangka River Outfall including Laterals, Brgy. Nangka, Marikina City	20,000	19,599,037.01	0170B0280	22-May-17		29-May-17	18,598,476.93	20-Jun-17	Bid-out
292003020401783	P00120289LZ-CW1	Rehabilitation of Slope Protection and Desilting along Park Creek, Marikina City	20,000	19,599,582.43	0170B0116	17-Jan-17		6-Feb-17	18,458,895.01	28-Feb-17	Bid-out
292003020401766	P00120273LZ-CW1	Rehabilitation of Concepcion Creek Drainage Outfall including Laterals, Brgy. Concepcion Uno, Marikina City	20,000	19,599,955.02	0170B0344	20-Jul-17		1-Aug-17	15,997,687.27	23-Aug-17	Bid-out
292003020401777	P00120284LZ-CW1	Rehabilitation of Nangka Drainage System including Laterals, Brgy. Nangka, Marikina City	20,000	19,599,881.32	0170B0088	12-Jan-17		10-Feb-17	18,518,435.64	06-Mar-17	Bid-out
292003020401765	P00120272LZ-CW1	Rehabilitation of Drainage System including Laterals along Farmers 1, Brgy. Tumana, Marikina City 2nd LD	20,000	19,599,880.58	0170B0207	16-Mar-17		3-Jul-17	18,654,428.37	25-Jul-17	Bid-out
292003020401792	P00122027LZ-CW1	Rehabilitation of Drainage System, Brgy. Concepcion Uno, Marikina City	20,000	19,599,670.99	0170B0345	20-Jul-17		25-Oct-17	16,088,879.93	16-Nov-17	Bid-out
292003020401794	P00122029LZ-CW1	Rehabilitation of Marikina River Drainage Outfall including Laterals, for the 2nd District, Marikina City	20,000	19,599,834.93	0170B0312	22-Jun-17		30-Jun-17	18,597,303.70	24-Jul-17	Bid-out
292003020401793	P00122028LZ-CW1	Rehabilitation of Drainage System, Brgy. Concepcion Dos, Marikina City	20,000	19,599,301.82	0170B0339	30-Jun-17		4-Jul-17	18,580,627.33	26-Jul-17	Bid-out

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
103004010310058	P00140206LZ-CW1	Construction of Marikina Heights Multi-Purpose Building, Brgy. Marikina Heights, Marikina City	3,000	2,939,727.83	0170B0138	26-Jan-17		24-Feb-17	2,843,990.71	20-Mar-17	Bid-out
103004010310080	P00140228LZ-CW1	Construction of Twinville Subdivision Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	3,500	3,429,639.97	0170B0186	23-Feb-17		20-Mar-17	3,321,020.68	11-Apr-17	Bid-out
103004010310084	P00140232LZ-CW1	Construction of Samahang Magkakapitbahay Multi-Purpose Building, Brgy. Marikina Heights, Marikina City	3,000	2,939,746.09	0170B0175	16-Feb-17		20-Mar-17	2,847,974.12	11-Apr-17	Bid-out
103004010310077	P00140225LZ-CW1	Construction of Rancho IV East Multi-Purpose Building including Site Development, Brgy. Concepcion Dos, Marikina City	2,000	1,959,995.46	0170B0241	30-Mar-17		4-Jul-17	1,897,998.75	26-Jul-17	Bid-out
103004010310057	P00140205LZ-CW1	Construction of Multi-Purpose Building at Brgy. Concepcion Uno, Marikina City	3,000	2,939,964.99	0170B0235	30-Mar-17		3-Jul-17	2,846,199.74	25-Jul-17	Bid-out
103004010310079	P00140227LZ-CW1	Construction of Tumana Multi-Purpose Building, Brgy. Tumana, Marikina City	3,000	2,939,896.51	0170B0154	31-Jan-17		14-Mar-17	2,845,525.83	05-Apr-17	Bid-out
103004010310112	P00144565LZ-CW1	Construction of Fortune Multi-Purpose Building, Brgy. Fortune, Marikina City	3,500	3,430,000.00	0170B0106	12-Jan-17		30-Jan-17	3,322,984.00	21-Feb-17	Bid-out
103004010310113	P00144566LZ-CW1	Construction of Fortune Multi-Purpose Half Court, Brgy. Fortune, Marikina City	3,500	3,429,933.19	0170B0152	31-Jan-17		13-Mar-17	3,323,058.91	04-Apr-17	Bid-out
103004010310114	P00144567LZ-CW1	Construction of Nangka Multi-Purpose Buildings, Brgy. Nangka, Marikina City	4,500	4,409,974.13	0170B0160	9-Mar-17		20-Mar-17	4,205,780.20	11-Apr-17	Bid-out
103004010310115	P00144568LZ-CW1	Construction of Concepcion Uno Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	3,500	3,429,525.19	0170B0107	12-Jan-17		30-Jan-17	3,307,130.68	21-Feb-17	Bid-out
103004010310116	P00144569LZ-CW1	Construction of Marikit Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	2,000	1,959,927.88	0170B0191	23-Feb-17		3-Jul-17	1,898,778.13	25-Jul-17	Bid-out
103004010310117	P00144570LZ-CW1	Construction / Completion of Marikit Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	2,000	1,959,862.91	0170B0192	23-Feb-17		3-Jul-17	1,898,715.19	25-Jul-17	Bid-out
103004010310118	P00144571LZ-CW1	Construction / Rehabilitation of Parang Barangay Hall, Parang, Marikina City	3,500	3,429,985.39	0170B0234	30-Mar-17		3-Jul-17	3,323,079.74	25-Jul-17	Bid-out
103004010310119	P00144572LZ-CW1	Construction of Marikina Heights Multi-Purpose Building, Brgy. Marikina Heights, Marikina City	3,500	3,429,933.38	0170B0151	31-Jan-17		24-Feb-17	3,323,246.39	20-Mar-17	Bid-out
292004020200487	P00142495LZ-CW1	Repair / Rehabilitation of Parang Drainage System, Brgy. Parang, Marikina City	3,000	2,939,710.82	0170B0139	26-Jan-17		20-Mar-17	2,498,754.20	11-Apr-17	Bid-out
165004050306780	P00142946LZ-CW1	Repair / Rehabilitation of Road Network at Brgy. Tumana, Marikina City	3,500	3,429,889.84	0170B0150	31-Jan-17		14-Mar-17	3,253,250.51	05-Apr-17	Bid-out
165004050306779	P00142945LZ-CW1	Construction / Rehabilitation of Marikina High School Road Network including Site Development at Brgy. Concepcion, Marikina City	3,000	2,939,934.98	0170B0108	12-Jan-17		23-Jan-17	2,844,387.09	14-Feb-17	Bid-out
165004050306782	P00147123LZ-CW1	Repair / Rehabilitation of Brgy. Concepcion Dos Road Network, Brgy. Concepcion Dos, Marikina City	4,000	3,919,860.47	0170B0148	31-Jan-17		13-Mar-17	3,714,067.80	04-Apr-17	Bid-out

UACS PAP Code	Project ID	Project Name	Cost as per GAA (P'000)	ABC	Contract ID	Date Bid-out (Date of Eligibility Processing)	No. of failure of Bidding if any	NOA Date	Awarded Cost	NTP Date	Remarks
	P00140202LZ-CW1	Construction / Completion of Multi-Purpose Building, including Site Developments at Brgy. Concepcion Dos and Brgy. Tumana, Marikina City	2,500	2,449,841.38	0170B0274	11-May-17		4-Jul-17	2,371,201.47	26-Jul-17	Bid-out
103004010310076	P00140224LZ-CW1	Construction / Completion of Rancho 1 Multi-Purpose Building, Brgy. Concepcion Dos, Marikina City	2,500	2,449,780.22	0170B0427	21-Nov-17		8-Dec-17	2,398,462.28	27-Dec-17	Bid-out
103004010310111	P00144564LZ-CW1	Construction of Multi-Purpose Building at Brgy. Tumana, Marikina City	5,000	4,899,649.19	0170B0174	16-Feb-17		3-Jul-17	4,746,726.92	25-Jul-17	Bid-out
103004010310120	P00144573LZ-CW1	Construction / Completion of Multi-Purpose Building, Brgy. Marikina Heights, Marikina City (Phase II)	3,000	2,939,702.35	0170B0249	6-Apr-17		4-Jul-17	2,845,101.43	26-Jul-17	Bid-out
103004010310121	P00144574LZ-CW1	Construction of Multi-Purpose Building, Brgy. Nangka, Marikina City	3,000	2,939,916.45	0170B0176	16-Feb-17		14-Mar-17	2,846,427.11	05-Apr-17	Bid-out
103004010310122	P00144575LZ-CW1	Construction of Multi-Purpose Building, Brgy. Marikina Heights, Marikina City (Phase I)	3,000	2,939,740.91	0170B0250	6-Apr-17		4-Jul-17	2,845,101.43	26-Jul-17	Bid-out
103004010310123	P00144576LZ-CW1	Construction of Herbosa Multi-Purpose Building, Brgy. Parang, Marikina City	3,000	2,939,848.29	0170B0271	11-May-17		4-Jul-17	2,846,361.11	26-Jul-17	Bid-out
103004010310124	P00144577LZ-CW1	Construction of Multi-Purpose Building, Brgy. Concepcion Dos, Marikina City	4,000	3,919,962.20	0170B0269	11-May-17		26-May-17	3,785,507.50	19-Jun-17	Bid-out
103004010310125	P00144578LZ-CW1	Construction of Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	3,000	2,939,913.16	0170B0163	9-Feb-17		20-Mar-17	2,498,926.19	11-Apr-17	Bid-out
103004010310126	P00144579LZ-CW1	Construction of Multi-Purpose Building at Nangka ES, Brgy. Nangka, Marikina City	1,000	999,877.40	0170B0251	6-Apr-17		3-Jul-17	967,690.08	25-Jul-17	Bid-out
103004010310135	P00144588LZ-CW1	Construction of Multi-Purpose Building (Home for the Aged, Manila Boys Town), Parang, Marikina City	3,000	2,939,896.05	0170B0318	22-Jun-17		3-Jul-17	2,845,290.20	25-Jul-17	Bid-out
165004050306778	P00142944LZ-CW1	Construction / Rehabilitation of Road Network including Drainage System at Brgy. Tumana, Marikina City	10,000	9,799,727.16	0170B0214	23-Mar-17		3-Jul-17	9,302,848.65	25-Jul-17	Bid-out