



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Region VI - Western Visayas
Fort San Pedro, Iloilo City

January 11, 2018

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services
DPWH Head Office, Port Area
Manila

SUBJECT : Submission of Procurement Monitoring Report (PMR) for the 2nd Semester of C.Y. 2017

In compliance with Department Order 151, Series of 2016, directing this office to submit the Procurement Monitoring Reports (PMR) on a semestral basis, attached are the PMR's for Civil Works, Consultancy Services, and Goods and Services of the Regional Office.

For your information and perusal.

WENCESLAO M. LEAÑO, JR., CESO IV
Regional Director

FOR AND IN THE ABSENCE OF
THE REGIONAL DIRECTOR

JOSE AL V. FRUTO, CES E
OIC-ASST. REGIONAL DIRECTOR

R06 BBJ

Procurement Monitoring Report

(Department of Public Works and Highways, Regional Office VII) Procurement Monitoring Report from July to December 2017

Code (PAF/JAKS)	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc Conf	Add/Post of JAKS	Pre-bid Conf	Eligibility Check	Actual Procurement Activity				Source of Funds	ABC (PHP)			MO	CO	Contract Cost (PHP)		List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
								Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Acceptance / Turnover			Total	OE				Total	M	CO	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	
17600077 / 16500301 5300158-EAO	Repair/Maintenance of QAHD Building Phase II	Maintenance Division	Public Bidding	N/A	July 6- Aug 1, 2017	June 21, 2016	Aug 8, 2017	Aug 8, 2017	Aug 11- 16, 2017	Aug 22, 2017	Sept 5, 2017	Sept 6, 2017		FY 2017 DPWH Infrastructure Program	1,793,142.26			1,782,334.33		COA, Ililoilo Code NGO's Inc., Ililoilo Business Club, Inc., Ililoilo chamber of Commerce, Inc., NACAP, Western Visayas, RAFEA	N/A	July 4, 2017	July 4, 2017	July 4, 2017	July 4, 2017	July 4, 2017	July 4, 2017	Sept 5, 2017			
17600078 / 10300401 0309882-PC	Construction of Regional Evacuation Center, Brgy. Cabugana, Carles, Iloilo	Maintenance Division	Public Bidding	Aug 24, 2017	Aug 29 - Sept 21, 2017	Sept 11, 2017	Sept 28, 2017	Sept 28, 2017	Sept 27- 29, 2017	Oct 6, 2017	Oct 2, 2017	Oct 3, 2017		FY 2017 DPWH Infrastructure Program	34,740,000.00			34,340,794.50		COA, Ililoilo Code NGO's Inc., Ililoilo Business Club, Inc., Ililoilo chamber of Commerce, Inc., NACAP, Western Visayas, RAFEA	Aug 23, 2017	Aug 24, 2017	Aug 24, 2017	Aug 24, 2017	Aug 24, 2017	Aug 24, 2017	Aug 24, 2017	Oct 2, 2017			
17600079 / Trust Fund	Completion of DENR - EMB Building Region 6 (Phase 3)	Maintenance Division	Public Bidding	Aug 31, 2017	Sept 4 - 26, 2017	Sept 11, 2017	Sept 27, 2017	Sept 27, 2017	Oct 6-10, 2017	Oct 13, 2017	Oct 20, 2017	Oct 24, 2017		Trust Fund	7,839,593.61			7,761,197.67		COA, Ililoilo Code NGO's Inc., Ililoilo Business Club, Inc., Ililoilo chamber of Commerce, Inc., NACAP, Western Visayas, RAFEA	Aug 30, 2017	Sept 1, 2017	Sept 1, 2017	Sept 1, 2017	Sept 1, 2017	Sept 1, 2017	Sept 1, 2017	Oct 20, 2017			
17600080 / 29200802 0500214-PC	Construction of Flood Control Structure within Panay Mambuso River Basin	Construction Division	Public Bidding	Sept 4, 2017	Sept 7 - Oct 3, 2017	Sept 15, 2017	Oct 3, 2017	Oct 3, 2017	Oct 6, 2017	Oct 13, 2017	Oct 23, 2017	Oct 24, 2017		FY 2017 DPWH Infrastructure Program	79,128,836.72			74,829,577.98		COA, Ililoilo Code NGO's Inc., Ililoilo Business Club, Inc., Ililoilo chamber of Commerce, Inc., NACAP, Western Visayas,	Aug 31, 2017	Sept 4, 2017	Sept 4, 2017	Sept 4, 2017	Sept 4, 2017	Sept 4, 2017	Sept 4, 2017	Oct 23, 2017			
17600082 / 29200302 0520225-PC	Construction of Flood Control Structure within Sibamon River,	Construction Division	Public Bidding	Sept 4, 2017	Sept 7- 28, 2017	Sept 15, 2017	Sept 28, 2017	Sept 28, 2017	Sept 29, 2017	Sept 29, 2017	Oct 10, 2017	Oct 11, 2017		FY 2017 DPWH Infrastructure Program	9,647,684.70			9,117,536.45		COA, Ililoilo Code NGO's Inc., Ililoilo Business Club, Inc., Ililoilo chamber of Commerce, Inc., NACAP, Western Visayas	Aug 31, 2017	Sept 6, 2017	Sept 6, 2017	Sept 6, 2017	Sept 6, 2017	Sept 6, 2017	Sept 6, 2017	Oct 10, 2017			

[illegible]

17G00096 / 10300401 0309882- PC	Construction of Regional Evacuation Center, Brgy. Gines, Zaraga, Iloilo	Maintenance Division	Public Bidding	Oct. 3, 2017	Oct. 5-30, 2017	Oct. 13, 2017	Oct. 30, 2017	Oct. 30, 2017	Nov. 10-15, 2017	Nov. 20, 2017	Nov. 24, 2017	Nov. 27, 2017			FY 2017 DPWH Infrastructure Program	34,740,000.00			34,349,536.92		COA, Iloilo Code 2017	Oct. 2, 2017	Oct. 13, 2017	Oct. 13, 2017	Oct. 13, 2017	Oct. 13, 2017	Oct. 13, 2017	Oct. 13, 2017	Nov. 24, 2017		
																					Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas										
17G00097 / 10300401 0305645- PC	Construction of Regional Evacuation Center, Brgy. Poblacion, Nueva Valencia, Guimaras	Maintenance Division	Public Bidding	Oct. 6, 2017	Oct. 7-30, 2017	Oct. 20, 2017	Nov. 3, 2017	Nov. 3, 2017	Nov. 9-17, 2017	Nov. 23, 2017	Nov. 24, 2017	Nov. 27, 2017			FY 2017 DPWH Infrastructure Program	34,740,000.00			34,392,400.97		COA, Iloilo Code 2017	Oct. 5, 2017	Oct. 7, 2017	Oct. 7, 2017	Oct. 7, 2017	Oct. 7, 2017	Oct. 7, 2017	Oct. 7, 2017	Nov. 24, 2017		
																					Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas										
17G00098 / 10300200 0100092- PC	Repair/Maintenance of Main Building Regional Equipment Services, Fort San Pedro, Iloilo City	Maintenance Division	Public Bidding	N/A	Oct. 9- Nov. 3, 2017	Oct. 20, 2017	Nov. 3, 2017	Nov. 3, 2017	Nov. 9-13, 2017	Nov. 16, 2017	Nov. 20, 2017	Nov. 21, 2017			FY 2017 DPWH Infrastructure Program	3,000,000.00			2,829,202.61		COA, Iloilo Code 2017	N/A	Oct. 8, 2017	Oct. 8, 2017	Oct. 8, 2017	Oct. 8, 2017	Oct. 8, 2017	Oct. 8, 2017	Nov. 20, 2017		
																					Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas										
17G00099 / 16500405 0200343- PC	Construction of Himamaylan Bypass Bridge, Himamaylan, Negros Occidental	Construction Division	Public Bidding	Nov. 13, 2017	Nov. 14- Dec. 11, 2017	Nov. 22, 2017	Dec. 11, 2017	Dec. 11, 2017	Dec. 14-15, 2017	Dec. 19, 2017	Dec. 27, 2017	Dec. 28, 2017			FY 2017 DPWH Infrastructure Program	39,949,689.42			38,751,499.15		COA, Iloilo Code 2017	Nov. 10, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 15, 2017	Nov. 15, 2017	Dec. 27, 2017		
																					Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas										
17G00100 / Trust Fund	Proposed Construction of Talave Bridge, San Carlos, Negros Occidental	Maintenance Division	Public Bidding	Nov. 13, 2017	Nov. 14- Dec. 11, 2017	Nov. 22, 2017	Dec. 11, 2017	Dec. 11, 2017	Dec. 14-15, 2017	Dec. 19, 2017	Dec. 27, 2017	Dec. 28, 2017			Trust Fund	34,740,000.00			38,749,585.55		COA, Iloilo Code 2017	Nov. 10, 2017	Nov. 22, 2017	Nov. 22, 2017	Nov. 22, 2017	Nov. 22, 2017	Nov. 22, 2017	Nov. 22, 2017	Dec. 27, 2017		
																					Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas										
17G00101	Proposed Construction of Three (3) Storey DA Regional Office VI plus Penthouse/Rooftack	Construction Division	Public Bidding	Nov. 17, 2017	Nov. 18- Dec. 17, 2017	Nov. 27, 2017	Dec. 15, 2017	Dec. 15, 2017	Jan. 3-12, 2018						FY 2017 DPWH Infrastructure Program	119,400,000.00			118,572,062.51		COA, Iloilo Code 2017	Nov. 16, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017		post-qualification is on-going	

17G00103 / 16500405 0200292- PC	Construction of Hinigaran Bridge incl ROW	Construction Division	Public Bidding	Nov. 21, 2017	Nov. 22, Dec 19, 2017	Dec. 1, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 21 - 22, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 3, 2018			FY 2017 DPWH Infrastructure Program	111,676,306.12		106,999,995.60		COA, Iloilo Code 2017 NGO's Inc., Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas	Nov. 21, 2017	Nov. 22, 2017	Nov. 23, 2017	Nov. 23, 2017	Nov. 23, 2017	Nov. 23, 2017	Nov. 23, 2017	Dec. 29, 2017		
17G00104 / 18500405 0200334- PC	Construction of Sungsongon Bridge incl ROW	Construction Division	Public Bidding	Nov. 22, 2017	Nov. 23, Dec 19, 2017	Dec. 4, 2017	Dec. 20, 2017	Dec. 20, 2017	Dec. 21 - 20, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 3, 2018			FY 2017 DPWH Infrastructure Program	128,754,263.54		122,224,628.98		COA, Iloilo Code 2017 NGO's Inc., Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas	Nov. 22, 2017	Nov. 23, 2017	Nov. 23, 2017	Nov. 23, 2017	Nov. 23, 2017	Nov. 23, 2017	Nov. 23, 2017	Dec. 29, 2017		
17G00105 / Trust Fund	Construction of Environment and Green Technology Building at Philippine Normal University - Visayas Cadiiz City	Construction Division	Public Bidding	Nov. 28, 2017	Nov. 29 - Dec 22, 2017	Dec. 7, 2017	Dec. 22, 2017	Dec. 22, 2017	Jan. 3-10, 2018						Trust Fund	27,315,834.50		25,949,006.27		COA, Iloilo Code 2017 NGO's Inc., Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas	Nov. 27, 2017	Nov. 28, 2017	Nov. 28, 2017	Nov. 28, 2017	Nov. 28, 2017	Nov. 28, 2017	Nov. 28, 2017			
17G00106 / 16500301 5300157- PC	Construction of Concrete Road - Bacolod Negros Occidental (New Bacolod Economic Highway: BSAAR II, Section 2) incl ROW, Bacolod City Sta. 17+518.72 - Sta. 20+518.35	Construction Division	Public Bidding	Nov. 29, 2017	Dec. 1-7, 2017	Dec. 11, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28 - 29, 2017	Dec. 29, 2017	Dec. 29, 2017	Jan. 3, 2018			FY 2017 DPWH Infrastructure Program	126,100,000.00		119,791,979.31		COA, Iloilo Code 2017 NGO's Inc., Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas	Nov. 28, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 29, 2017		
17G00107 / 16500301 5300156- PC	Construction of Concrete Road - Bacolod Negros Occidental (Bacolod - Slay Airport Access Road, BSAAR II, Section 1) incl. ROW, Victorias City, Negros Occidental, Sta. 51+085 - Sta. 54+599.629	Construction Division	Public Bidding	Nov. 29, 2017	Dec. 1-7, 2017	Dec. 11, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28 - 29, 2017	Dec. 29, 2017	Dec. 29, 2017	Jan. 3, 2018			FY 2017 DPWH Infrastructure Program	183,000,000.00		167,915,726.34		COA, Iloilo Code 2017 NGO's Inc., Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas	Nov. 28, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 1, 2017	Dec. 29, 2017		
17G00108 / 16200200 0100064- PC	Maintenance, Repair and Rehabilitation of Iloilo Flood Control Structures, Iloilo City	Maintenance Division	Public Bidding	Nov. 29, 2017	Dec. 5, 2017	Dec. 13, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 28, 2017	Dec. 28, 2017	Dec. 29, 2017	Jan. 3, 2018			FY 2017 DPWH Infrastructure Program	10,000,000.00		9,850,000.00		COA, Iloilo Code 2017 NGO's Inc., Iloilo Business Club, Inc., Iloilo chamber of commerce, Inc., NACAP, Western Visayas	Nov. 29, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 29, 2017		

17G00109 / 10300200-0100092-PC	Repair/ Maintenance of the DPWH Building Guard House I & II with Covered Walkway, DPWH 6th Regional Office Compound	Maintenance Division	Public Bidding	N/A	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 28, 2017	Dec 28, 2017	Dec 29, 2017	Jan 3, 2018			FY 2017 DPWH Infrastructure Program	3,800,000.00		3,562,000.00		COA, Iloilo Code NCO's Inc, Iloilo Business Club, Inc, Iloilo chamber of Commerce, Inc, NACAP, Western Visayas, RAFFA	Nov 29, 2017	Dec 5, 2017	Dec 5, 2017	Dec 5, 2017	Dec 5, 2017	Dec 5, 2017	Dec 5, 2017	Dec 29, 2017		
17G00110 / 16200200-0100064-PC	Maintenance, Repair and Rehabilitation of Iloilo Flood Control Structures, Iloilo City	Maintenance Division	Public Bidding	Dec 4, 2017	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 27-28, 2017	Dec 28, 2017	Dec 29, 2017	Jan 3, 2018			FY 2017 DPWH Infrastructure Program	5,000,000.00		4,850,000.00		COA, Iloilo Code NCO's Inc, Iloilo Business Club Inc, Iloilo chamber of Commerce, Inc, NACAP, Western Visayas, RAFFA	Nov 29, 2017	Dec 4, 2017	Dec 4, 2017	Dec 4, 2017	Dec 4, 2017	Dec 4, 2017	Dec 4, 2017	Dec 29, 2017		


Total Alloted Budget for Procurement Activities

Total Contract Price of Procurement Activities Conducted

Total savings (Total Alloted Budget - Total Contract Cost)

1,197,371,258.90
1,155,110,986.42
42,260,272.48

Prepared by:



BENJAMIN B. JAVELLANA, JR.
Head, Procurement Staff

Submitted by:


RONNIE P. CATURAN
BAC Chairperson

Approved by:

WENCESLAO M. LEANO, JR., CESO IV
Regional Director

FOR AND IN THE ABSENCE OF
THE REGIONAL DIRECTOR

JOSE M. V. TORRES
OFF-ASST. REGIONAL DIRECTOR

(Department of Public Works and Highways, Regional Office VI, Iloilo City) Procurement Monitoring Report as of July - December, 2017

Code (PAP)	Procurement Program/ Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation										Remarks Explaining Charges from the AFP)
				Pre-Proc Conf	Asst. Post of ITB	Pre-bid Conf	Eligibility Check	Subj/ Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	M O E	Total	M O E		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Subj/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Completion		
1760 0376	Procurement for the Supply, Delivery and Installation of Combi Roller Blinds for use at the Public Affairs and Information Office, DPMH Regional Office VI, Iloilo City	PIO	Public Bidding		Jun-9, Jul 4, 2017		Jul 4, 2017	Jul 4, 2017	Jul 6-12,2017	Jul 14, 2017	Aug 7, 2017	Aug 8, 2017		FY 2017 RA 109/24 Regular 2017 Current EAO Share	153,270.00		153,929.40		COA,Iloilo CODE MVS INC., ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	June 8, 2017		June 8, 2017	June 8, 2017	June 8, 2017	June 8, 2017	June 8, 2017	Aug 7, 2017			
1760 0386	Supply and Installation of In-Ground sensors for 4-lanes Automatic Traffic Classifier (ATX) In-ground Survey sites consisting of at least two (2) axle-based In-ground sensors in each traffic lane capable of counting and classifying passing vehicle based on the DPMH Classification Scheme	PDO	Public Bidding		Jun-9 - Jul 4, 2017	Jun. 19, 2017	Jul 4, 2017	Jul 4, 2017	Jul 6 -14, 2017	Jul 18, 2017	Aug 29, 2017	Aug 30, 2017		FY 2016 107/17 EXTENDED Regular 2016 continuing PDE	4,774,400.00		4,668,000.00		COA,Iloilo CODE MVS INC., ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	June 8, 2017		June 8, 2017	June 8, 2017	June 8, 2017	June 8, 2017	June 8, 2017	Aug 30, 2017			
1760 0416	Procurement for the Supply, Delivery and Installation of Audio Equipments of the 2 Training Rooms 2nd Floor Maintenance Building, DPMH Regional Office VI, Iloilo City	HRDS	Public Bidding		Jun. 20 - Jul 11,2017		Jul 11, 2017	Jul 11, 2017	Jul 13-24, 2017	Jul 26,2017	Sept. 4, 2017	Sept. 5, 2017		FY 2017 RA 109/24 Regular 2017 Current CO-Share	180,050.00		158,000.00		COA,Iloilo CODE MVS INC., ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	June 20, 2017		June 20, 2017	June 20, 2017	June 20, 2017	June 20, 2017	June 20, 2017	Sept 5, 2017			
1760 0426	Procurement of various spareparts for use of Equipment Management Division, DPMH Regional Office VI, Iloilo City	END	Public Bidding		Jun. 20 - Jul. 11,2017		Jul 11, 2017	Jul 11, 2017	Jul 13-19,2017	Jul 25, 2017	Aug 30, 2017	Aug 31, 2017		FY 2017 RA 109/24 Regular 2017 Current EAO Share	312,016.00		311,820.00		COA,Iloilo CODE MVS INC., ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	June 20, 2017		June 20, 2017	June 20, 2017	June 20, 2017	June 20, 2017	June 20, 2017	Aug 31, 2017			
1760 0436	Procurement of Two (2) Units Desktop Computers and Various Camera and Computer Accessories for use at the Regional Public Affairs and Information Office, DPMH Regional Office VI, Iloilo City	PIO	Public Bidding		Jun. 27 - Jul. 10, 2017		Aug 1, 2017	Aug 1, 2017	Aug 9, 2017	Aug 15, 2017	Aug 29, 2017	Sept 4, 2017		01101101 FY 2016 RA 10717 Extended Regular 2016 continuing EAO Share	297,300.00		293,780.00		COA,Iloilo CODE MVS INC., ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	June 27, 2017		June 27, 2017	June 27, 2017	June 27, 2017	June 27, 2017	June 27, 2017	Sept 4, 2017			
1760 0446	Procurement of Various Electrical Supplies for use of DPMH Regional Office VI, Iloilo City	DPMH Region VI	Public Bidding		Jun. 27 - Jul. 10, 2017	Jul 26, 2017	Jul 26, 2017	Jul 26, 2017	Jul 28-Aug 4, 2017	Aug 4, 2017	Sept 11, 2017	Sept 12, 2017		01101101 FY 2017RA 109/24 Regular 2017 Current CO-EAO	132,085.00		131,968.00		COA,Iloilo CODE MVS INC., ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	June 27, 2017		June 27, 2017	June 27, 2017	June 27, 2017	June 27, 2017	June 27, 2017	Sept 12, 2017			

17G01	Procurement of AM/PM HRDS Snacks and Lunch for Forty Five (45) participants, resource speakers and training/support staff in the 3-days Orientation/Seminar on Disaster Management and Coordination on December 6 - 8, 2017 at the training room, 2nd Floor Maintenance Building, DPWH Regional Office VI, Iloilo City	Public Bidding	Jul 5 - 27, 2017	Jul 27, 2017	Jul 27, 2017	Jul 31 - Aug 4, 2017	Aug 8, 2017	Sept 11, 2017	Sept 12, 2017	01101101 FY 2017 RA 10924 Regular Current CO-PDE	47,250.00		47,182.50	COA,Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Jul 5, 2017	Jul 5, 2017	Jul 5, 2017	Jul 5, 2017	Jul 5, 2017	Jul 5, 2017	Sept 12, 2017		
17G01	Procurement of Various Information and Communication Technology (ICT) Supplies for use of ICT Staff Office of the Regional Director, DPWH Regional office Iloilo City	Network Public Bidding		Oct 6, 2017	Oct 6, 2017	Oct 11,2017	Oct 18,2017	Oct 24,2017		01101101 FY 2017 RA 10924 Regular Current EAO-Share	20,938.56		20,920.00	COA,Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Oct 6, 2017	Oct 6, 2017	Oct 6, 2017				Oct 18,2017		
17G01	One (1) job Supply and Installation of Three (3) units Wall inverter 1.5 Hp each, 50/60 Hz, 220 volts with fifteen (15) ft. standard tapping line connection from source to each unit	HRDS Public Bidding	Jul 5 - 27, 2017	Jul 13, 2017	Jul 27, 2017	Jul 27, 2017	Aug 1 - 7,2017	Aug 9, 2017	Aug 30, 2017	Aug 31, 2017	01101101 FY 2017 RA 10924 Regular Current EAO-Share	249,709.60		225,000.00	COA,Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Jul 5, 2017	Jul 5, 2017	Jul 5, 2017	Jul 5, 2017	Jul 5, 2017	Aug 31, 2017		
17G01	17G01 wall mounted air-conditioning system for use at the Annex Building of Personnel Section and Records Section under Human Resource and Administrative Division, Iloilo																						
17G01	Procurement of Customized Cabinet for use of ICT Staff, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Network Public Bidding			Sept 8, 2017	Sept 8, 2017	Sept 12-14,2017	Sept 18, 2017	Sept 28, 2017	Sept 29, 2017	01101101 FY 2017 RA 10924 Regular Current EAO-Share	119,000.00		117,000.00	COA,Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	N/A	N/A	N/A	N/A	N/A	Sept 28, 2017		
17G01	Procurement of Various Supplies for JICA Bridge Repair Pilot Project in House Training	PD Public Bidding	Jul 11 - Aug 1, 2017	Aug 1, 2017	Aug 1, 2017	Aug 3-9,2017	Aug 14, 2017	Aug 22, 2017	Aug 22, 2017		01101101F Y 2017 RA 10924 Regular 2017 Current CO-PDE	70,000.00		69,551.00	COA,Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	July 12, 2017	July 12, 2017	July 12, 2017	July 12, 2017	July 12, 2017	Aug 22, 2017		
17G01	In House Training of JICA Bridge Repair Pilot Project to be held at the Province of Adlan	PD Public Bidding	Jul 11 - Aug 1, 2017	Jul 19, 2017	Aug 1, 2017	Aug 3-9,2017	Aug 11, 2017	Aug 22, 2017	Aug 22, 2017		01101101F Y 2017 RA 10924 Regular 2017 Current CO-PDE	180,000.00		178,200.00	COA,Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	July 12, 2017	July 12, 2017	July 12, 2017	July 12, 2017	July 12, 2017	Aug 22, 2017		

17G0 0966	Procurement of various computer links and toners for use of DPWH Regional Office VI, Iloilo City	DPWH Region VI	Public Bidding	Oct.10- Nov. 6, 2017	Oct. 19, 2017	Nov. 6, 2017	Nov. 6, 2017	Nov. 8-16,2017	Nov. 20, 2017	Nov. 24, 2017	Nov. 27, 2017		01101101 FY 2017 RA 10924 Regular Current EAO-Share	942,105.00		615,975.00	COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Nov. 24, 2017		
17G0 0976	Procurement of Various Spare parts and Supplies for use of DPWH Regional Office VI, Iloilo City	DPWH Region VI	Public Bidding	Oct.10- Nov. 6, 2017	Oct. 19, 2017	Nov. 6, 2017	Nov. 6, 2017	Nov. 8-17,2017	Nov. 22, 2017	Nov. 27, 2017	Nov. 28, 2017		01101101 FY 2017 RA 10924 Regular Current EAO-Share	1,386,540.00		1,386,515.00	COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Nov. 27, 2017		
17G0 0986	Procurement of Various Office Supplies and Devices for use of DPWH Regional Office VI, Iloilo City	DPWH Region VI	Public Bidding	Oct.12- Nov. 6, 2017	Oct. 20, 2017	Nov. 6, 2017	Nov. 6, 2017	Nov. 9-24,2017	Nov. 26, 2017	Dec. 5, 2017	Dec. 7,2017		01101101 FY 2017 RA 10924 Regular Current EAO-Share	1,396,201.00		1,393,185.80	COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Oct. 10, 2017	Dec. 5, 2017		
17G0 0996	Procurement of Fuel and Lubricants for use of Water Master Classic IV (K3-12) assigned at Iloilo River, Iloilo City	END	Public Bidding	Oct.12- Nov. 8, 2017	Oct. 20, 2017	Nov. 8, 2017	Nov. 8, 2017	Nov. 10-16, 2017	Nov. 20, 2017	Nov. 26, 2017	Nov. 29, 2017		FY 2016 RA 10717 Extended Regular 20176 Continuing MOOE	2,513,322.40		2,206,245.32	COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Nov. 28, 2017		
17G0 1006	Procurement of Spare parts for use of Water Master Classic IV (K3-12) assigned at Iloilo River, Iloilo City	END	Public Bidding	Oct.12- Nov. 8, 2017	Oct. 20, 2017	Nov. 8, 2017	Nov. 8, 2017	Nov. 10-17, 2017	Nov. 23, 2017	Nov. 26, 2017	Nov. 29, 2017		FY 2016 RA 10717 Extended Regular 20176 Continuing MOOE	102,400.00		102,260.00	COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Nov. 28, 2017		
17G0 1026	Procurement of Digital Colored Photocopier for use of Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	QAHD	Public Bidding	Oct.12- Nov. 8, 2017	Oct. 20, 2017	Nov. 8, 2017	Nov. 8, 2017	Nov. 10-21, 2017	Nov. 23, 2017	Dec. 5, 2017	Dec. 6, 2017		01101101 FY 2017 RA 10924 Regular Current EAO-Share	400,000.00		400,000.00	COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Dec. 5, 2017		
17G0 1046	Procurement of Fuel and Lubricants for use of Water Master Classic IV (K3-08) assigned at Iloilo River, Iloilo City	END	Public Bidding	Oct.12- Nov. 8, 2017	Oct. 20, 2017	Nov. 8, 2017	Nov. 8, 2017	Nov. 10-20, 2017	Nov. 23, 2017	Nov. 26, 2017	Nov. 29, 2017		01101101 FY 2016 RA 10717 Extended Regular 2016 Continuing SR 2017-07 010934165 00 20001, 000815021 3060-99 MOOE	2,513,322.40		2,251,950.08	COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Oct. 12, 2017	Nov. 28, 2017		

	Procurement of Various Supplies for use of Payment Management System (PMS) Regional Coordinator and Planning Division, DPWH Regional Office VI, Iloilo City	PDO	Public Bidding	Nov. 11 - Dec. 7, 2017	Nov. 20, 2017	Dec. 7, 2017	Dec. 7, 2017	Dec. 11-13, 2017	Dec. 15, 2017	Dec. 20, 2017	Dec. 21, 2017		FY 2016 RA 10177 Regular 2016 continuing CO-PDE	121,150.00		119,465.00		COA-Iloilo CODE NGOS INC., ILILO Business Club Inc., Iloilo Chamber of Commerce, RAPEA	Nov. 16, 2017	Nov. 16, 2017	Nov. 16, 2017	Nov. 16, 2017	Nov. 16, 2017	Dec. 20, 2017	
1760 1136	Procurement of Supplies for use of Payment Management System (PMS) Regional Coordinator and Planning Division, DPWH Regional Office VI, Iloilo City	PDO	Public Bidding	Nov. 11 - Dec. 7, 2017	Nov. 20, 2017	Dec. 7, 2017	Dec. 7, 2017	Dec. 11-13, 2017	Dec. 15, 2017				FY 2016 RA 10177 Extended Regular 2016 continuing CO-PDE	\$4,850.00		\$4,845.00		COA-Iloilo CODE NGOS INC., ILILO Business Club Inc., Iloilo Chamber of Commerce, RAPEA	Nov. 16, 2017	Nov. 16, 2017	Nov. 16, 2017	Nov. 16, 2017	Nov. 16, 2017		

1760 1156	Procurement of One Multifunctional System (1) Unit Digital Photocopier for use of Legal Staff, DPMH Regional Office VI, Iloilo City	Public Bidding	Nov. 11 - Dec. 7, 2017	Nov. 20, 2017	Dec. 7, 2017	Dec. 7, 2017	Dec. 11-15, 2017	Dec. 20, 2017											01101101 FY 2017 RA 10924 Regular 2017 Current EAO Share SR2017-01-000848615 003016600 059 EAO CO-EAO	\$17,550.00			407,400.00			COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Nov. 16, 2017	Nov. 16, 2017	Nov. 16, 2017	Nov. 16, 2017	Nov. 16, 2017		
	Procurement of One (1) Unit Photocopier and Three (3) Units Uninterruptable Power Supply (UPS) for use of ICT Staff, DPMH Regional Office VI, Iloilo City	Network Public Bidding	Nov. 16 - Dec. 13, 2017	Nov. 24, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 15-19, 2017	Dec. 22, 2017											FY 2017 RA 10924 Regular 2017 Current CO-EAO	210,000.00			209,985.00			COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017		
	Procurement of Three (3) Units Desktop Computer w/ Complete accessories (Administrative and Application use) for use in the Legal Staff, DPMH Regional Office VI, Iloilo City	Legal Public Bidding	Nov. 16 - Dec. 13, 2017	Nov. 24, 2017	Dec. 13, 2017	Dec. 13, 2017	Dec. 15-19, 2017	Dec. 22, 2017											FY 2017 RA 10924 Regular 2017 Current CO-EAO	273,000.00			256,500.00			COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017	Nov. 17, 2017		
	Procurement of Various Hardware and Electrical Supplies for use of Construction Division, DPMH Regional Office VI, Iloilo City	Const. SVP			Jul. 26, 2017	Jul. 26, 2017		Aug. 17, 2017	Aug. 22,2017	Sept. 4, 2017									FY 2017 RA 10924 Regular 2017 Current EAO Share	65,232.45			65,002.00			COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	N/A	N/A	N/A	N/A	N/A	Aug. 22,2017	
	Procurement of AM/PM Snacks and Lunch for Twenty Five (25) pax/month for Five (5) months for the conduct of Monthly Meetings of RBIA District Coordinators for the Month of August, September, October, November and December 2017	RDD SVP			Aug. 7, 2017	Aug. 7, 2017		Aug. 10, 2017	Aug. 16, 2017	Aug. 29, 2017									FY 2016 RA 101717 Extended Regular 2016 continuing CO-PDE	43,750.00			43,687.50			COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	N/A	N/A	N/A	N/A	N/A	Aug. 16, 2017	
	Procurement of Various Items needed in the Earthquake Drill, DPMH Regional Office VI, Iloilo City	EMD SVP			Jul. 13, 2017	Jul. 13, 2017		Jul. 17, 2017	Jul. 24, 2017	Aug. 7, 2017									FY 2017 RA 10924 Regular 2017 Current CO-EAO	94,800.00			87,145.00			COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	N/A	N/A	N/A	N/A	N/A	Jul. 24, 2017	
	Procurement of One (1) Order AR/PM Snacks and lunch of 40 participants, speakers & training staff for the conduct of Three (3) days Post-Earthquake Response Training Program on July 26 – 28, 2017 DPMH Regional Office VI Conference Hall, Iloilo City	HRDS SVP			Jul. 10, 2017	Jul. 10, 2017		Jul. 13, 2017	Jul. 24, 2017	Jul. 25, 2017									FY 2016 RA 10924 Regular 2017 continuing CO-PDE	42,000.00			41,940.00			COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	N/A	N/A	N/A	N/A	N/A	Jul. 24, 2017	

	Procurement of Operational Supplies and Equipment for the conduct of automated traffic count surveys, axle load surveys, under National Road Traffic Survey Program of DPMH Region VI		Public Bidding	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 27, 2017	Dec 28, 2017											SR2017-03-007378	826,677.50			826,510.20		COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017				
1760 1416	Procurement of First Aid Box and Various Safety Equipment of ICT Staff, DPMH Regional Office VI, Iloilo City		Public Bidding	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 27, 2017	Dec 28, 2017											01101101 FY 2017 RA 10924 Regular 2017 Current FAO Share	67,709.00			67,660.00		COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017				
1760 1446	Procurement of One (1) set Mapping Drone for use of the Planning and Design Division, DPMH Regional Office VI, Iloilo City		Public Bidding	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 27, 2017	Dec 28, 2017											SR2017-08-012100 and SR2017-02-004167	2,501,400.00			1,890,000.00		COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017				
1760 1456	Procurement of Spareparts for the preventive maintenance of Water Master Classic IV with DPMH No. K312 assigned at Iloilo River, Iloilo City		Public Bidding	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 27, 2017	Dec 28, 2017											01101101 FY 2017 RA 10717 Extended Regular 2016 Consulting MOOE	104,469.00			104,360.00		COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017				
1760 1466	Procurement of Various Auto Supplies for use of the Maintenance Division in the conduct of Weighbridge and Mobile Anti-Truck Overloading Operation in Western Visayas		Public Bidding	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 27, 2017	Dec 28, 2017											FY 2017 RA 10924 Regular 2017 Current MOOE	448,480.00			447,851.20		COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017				
1760 101G (Rebid)	Procurement of Various IT Equipment's for use in the Construction Division, DPMH Regional Office VI, Iloilo City		Public Bidding	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 27, 2017	Dec 28, 2017											FY 2017 RA 10924 Regular Current FAO Share	1,180,541.00			1,000,260.00		COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017				
1760 103G (Rebid)	Procurement of First Aid and PPE Supplies for use of Water Master Classic IV (K3-12) assigned at Iloilo River, Iloilo City		Public Bidding	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 27, 2017	Dec 28, 2017											FY 2016 RA 10717 Extended Regular 2016 Consulting MOOE	46,136.00			45,995.00		COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017				
1760 106G (Rebid)	Procurement of First Aid Supplies for use of Water Master Classic IV (K3-08) assigned at Iloilo River, Iloilo City		Public Bidding	Dec 5-27, 2017	Dec 13, 2017	Dec 27, 2017	Dec 27, 2017	Dec 27, 2017	Dec 28, 2017											FY 2016 RA 10717 Extended Regular 2016 Consulting MOOE	23,181.00			22,980.00		COA-Iloilo CODE NGOS INC. ILOILO Business Club Inc., Iloilo Chamber of Commerce, RAFEA	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017	Dec. 05, 2017				

