

Code PAP	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																	
3001042036 19000	18HF0089 Rehabilitation of Multi-Purpose Building (Brgys. Langub, Lunas, Old Bago, Tagbongaba), Asturias, Cebu	Const. Section	Public Bidding	03/28/2018	04/04/2018	04/04/2018	04/16/2018	04/16/2018	04/17/2018	04/19/2018	04/20/2018	04/23/2018	04/25/2018	-	-	CY 2018 GAA	
3103041001 77000	18HF0090 Rehabilitation Major Repair of Bridge at Tulay Br. (B00539CB) along Toledo-Panamunghan-Aloguinsan-Manilangon Rd	Const. Section	Public Bidding	03/28/2018	04/04/2018	04/04/2018	04/16/2018	04/16/2018	04/17/2018	04/19/2018	04/20/2018	04/23/2018	04/25/2018	-	-	CY 2018 GAA	
3103041001 74000	18HF0091 Rehabilitation Major Repair of Bridge at Campanga Br. (B00056CB) along Barili-Manlayupan Rd	Const. Section	Public Bidding	03/28/2018	04/04/2018	04/04/2018	04/16/2018	04/16/2018	04/17/2018	04/19/2018	04/20/2018	04/23/2018	04/25/2018	-	-	CY 2018 GAA	
3101091001 09000	18HF0092 Construction of Road Slope Protection Structure - Tapal (Carcen) Zaragosa- Olango-Aloguinsan Rd - K0082 + 210 - K0082 + 350, K0082 + 425 - K0082 + 465, K0083 + 414 - K0083 + 45, K0083 + 884 - K0084 + 000, K0086 + 220 - K0086 + 300	Const. Section	Public Bidding	04/05/2018	04/12/2018	04/12/2018	04/24/2018	04/24/2018	04/25/2018	04/27/2018	04/30/2018	05/02/2018	05/04/2018	-	-	CY 2018 GAA	
3002031004 29000	18HF0093 Road Concreting including Replacement of Existing Structure, Triple barrel RCBC (9m2m) and Slope Protection, Brgy. Bago - Sta. Rita Road leading to Buswang Lake, Brgy. Bago, Asturias, Cebu	Const. Section	Public Bidding	04/05/2018	04/12/2018	04/12/2018	04/24/2018	04/24/2018	04/25/2018	04/27/2018	04/30/2018	05/02/2018	05/04/2018	-	-	CY 2018 GAA	

Code PAP	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																	
3001162010 74000	Improvement/Concreting of Barangay Sta. Lucia-Antipolo-Sto. Niño Road leading to Malabago Beach Resort, Policious Water Park, Tabin Dagat of Asturias and Mololobol Spring, Asturias and Tuburan, Cebu	Const. Section	Public Bidding	04/05/2018	04/12/2018	04/12/2018	04/24/2018	04/24/2018	04/25/2018	04/27/2018	04/30/2018	05/02/2018	05/04/2018	-	-	CY 2018 GAA	
																	18HF0094
3102032008 98000	Concreting of Sitio Lower Awihao FMR, Brgy. Awihao, Toledo City, Cebu	Const. Section	Public Bidding	-	04/06/2018	04/12/2018	04/24/2018	04/24/2018	04/25/2018	04/26/2018	04/30/2018	05/02/2018	05/04/2018	-	-	DA 2018	
																	18HF0095
3102032008 94000	Concreting of Brgy. Guivanon FMR, Brgy. Guivanon, Barili, Cebu	Const. Section	Public Bidding	-	04/06/2018	04/12/2018	04/24/2018	04/24/2018	04/25/2018	04/26/2018	04/30/2018	05/02/2018	05/04/2018	-	-	DA 2018	
																	18HF0096
3102032008 99000	Concreting of Brgy. Loay FMR, Brgy. Loay, Toledo City, Cebu	Const. Section	Public Bidding	-	04/06/2018	04/12/2018	04/24/2018	04/24/2018	04/25/2018	04/26/2018	04/30/2018	05/02/2018	05/04/2018	-	-	DA 2018	
																	18HF0097
3102032008 92000	Concreting of Brgy. Maigang FMR, Brgy. Maigang, Barili, Cebu	Const. Section	Public Bidding	-	04/06/2018	04/12/2018	04/24/2018	04/24/2018	04/25/2018	04/26/2018	04/30/2018	05/02/2018	05/04/2018	-	-	DA 2018	
																	18HF0098
3102032008 97000	Concreting of Purok Adelfa-Sinungkuian Falls FMR, Brgy. Lamac, Pinamungajan, Cebu	Const. Section	Public Bidding	-	04/19/2018	04/12/2018	04/24/2018	04/24/2018	04/25/2018	04/26/2018	04/30/2018	05/02/2018	05/04/2018	-	-	DA 2018	
																	18HF0099
3102032008 90000	Concreting of Brgy. Luthod-Brgy. Kangdampas FMR, Brgy. Luthod-Brgy. Kangdampas, Barili Cebu	Const. Section	Public Bidding	-	04/20/2018	04/26/2018	04/26/2018	05/08/2018	05/08/2018	05/09/2018	05/10/2018	05/14/2018	05/15/2018	05/17/2018	-	-	DA 2018

Code PAP	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
				COMPLETED PROCUREMENT ACTIVITIES												
3102032008 95000	18HF0101	Const. Section	Public Bidding	-	04/20/2018	04/26/2018	05/08/2018	05/08/2018	05/09/2018	05/10/2018	05/14/2018	05/15/2018	05/17/2018	-	-	DA 2018
	Concreting of Brgy. Japitan-Brgy. Candugay FMR, Brgy. Japitan-Brgy. Candugay, Barili, Cebu															
3102032008 91000	18HF0102	Const. Section	Public Bidding	-	04/20/2018	04/26/2018	05/08/2018	05/08/2018	05/09/2018	05/10/2018	05/14/2018	05/15/2018	05/17/2018	-	-	DA 2018
	Concreting of Silo Malingin-Brgy. Guntig FMR, Brgy. Guntig, Barili, Cebu															
3002031004 31000	18HF0103	Const. Section	Public Bidding	04/23/2018	04/30/2018	04/30/2018	05/16/2018	05/16/2018	05/17/2018	05/21/2018	05/22/2018	05/23/2018	05/25/2018	-	-	CY 2018 GAA
	Road Concreting/Reconstruction, Brgy. Lacadon - Cambuhawe Road leading to Cambuhawe Spring, Brgy. Cambuhawe, Balamban, Cebu Barangay Sta. Lucia-Antipolo-Sio. Niño Road leading to Malabago Beach Resort, Pollicious Water Park, Taling Dagat of Asturias and Mobolo Spring, Asturias and Tuburan, Cebu															
3002031004 32000	18HF0104	Const. Section	Public Bidding	04/23/2018	04/30/2018	04/30/2018	05/16/2018	05/16/2018	05/17/2018	05/21/2018	05/22/2018	05/23/2018	05/25/2018	-	-	CY 2018 GAA
	Road Concreting, Brgy. Mangoto - Sambagon - Busay Mangoto Road leading to Busagak Falls, Mangoto, Pinanungahan, Cebu															
3002031000 27000	18HF0105	Const. Section	Public Bidding	04/23/2018	04/30/2018	04/30/2018	05/16/2018	05/16/2018	05/17/2018	05/21/2018	05/22/2018	05/23/2018	05/25/2018	-	-	CY 2018 GAA
	Road Concreting Access Road leading to Mt. Manunggal, Brgy. Sung, Balamban, Cebu															
3001042036 22000	18HF0106	Const. Section	Public Bidding	04/23/2018	04/30/2018	04/30/2018	05/16/2018	05/16/2018	05/17/2018	05/21/2018	05/22/2018	05/23/2018	05/25/2018	-	-	CY 2018 GAA
	Rehabilitation of Multipurpose Building, Brgy. Saksak, Asturias, Cebu															

Code PAP	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
				COMPLETED PROCUREMENT ACTIVITIES												
3002051000 11000	18HF0107 Construction of Rainwater Collection System (RWCS): Mantalongon NHS, Barili, Cebu, Cagay NHS, Barili Cebu, Anislag NHS, Pinamungajan, Cebu, Lut-od NHS, Pinamungajan, Cebu, Angilan NHS, Aloguinsan, Cebu, Bulungan ES, Toledo City, Samarang ES, Toledo City, Luray Day & Night NHS, Toledo City, Gen. Limaco NHS, Toledo City, Toledo NVS, Toledo City, Cebu, Nangka NHS, Balamban, Cebu, Gaas NHS, Baanban Cebu, Jose China JO MNHS, Balamban Cebu, Sta. Rita NHS, Asturias, Cebu, Sta. Lucia NHS, Asturias Cebu, Colonia NHS, Tuburan, Cebu	Const. Section	Public Bidding	-	04/24/2018	04/30/2018	05/16/2018	05/16/2018	05/17/2018	05/18/2018	05/22/2018	05/23/2018	05/25/2018	-	-	SR2018-02-003843
3102032008 93000	18HF0112 Concreting of Brgy. Bugtong Kawayan FMR, Brgy. Bugtong, Kawayan, Barili, Cebu	Const. Section	Public Bidding	-	05/04/2018	05/10/2018	05/22/2018	05/22/2018	05/23/2018	05/24/2018	05/28/2018	05/29/2018	05/31/2018	-	-	DA 2018
3102032008 96000	18HF0113 Concreting of Brgy. Gubungan- Brgy. Luyo FMR, Brgy. Gubungan & Brgy. Luyo, Barili, Cebu	Const. Section	Public Bidding	-	05/04/2018	05/10/2018	05/22/2018	05/22/2018	05/23/2018	05/24/2018	05/28/2018	05/29/2018	05/31/2018	-	-	DA 2018
3201011018 99000	18HF0114 Construction of Revetment (rubble concrete) at Alegria- Langoyon River Basin, Sta. 4+757.5 - Sta. 5+130, Brgy. Alegria, Tuburan, Cebu	Const. Section	Public Bidding	05/03/2018	05/10/2018	05/10/2018	05/22/2018	05/22/2018	05/23/2018	05/25/2018	05/28/2018	05/29/2018	05/31/2018	-	-	CY 2018 GAA
3201011018 98000	18HF0115 Construction of Revetment (rubble concrete) at Langoyon River Basin, Sta. 1+100 - Sta. 1+372, Brgy. Langoyon, Tuburan, Cebu	Const. Section	Public Bidding	05/03/2018	05/10/2018	05/10/2018	05/22/2018	05/22/2018	05/23/2018	05/25/2018	05/28/2018	05/29/2018	05/31/2018	-	-	CY 2018 GAA

Code PAP	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
				COMPLETED PROCUREMENT ACTIVITIES													
3201021004 93000	Construction of Flood Control Structure at Comibado River Basin along Toledo-Tabuelan-San Remigio Rd., Sta. 00+430 -Sta. 00+980, Silbo Buswang Brgy. Nangka, Balamban, Cebu	Const. Section	Public Bidding	05/03/2018	05/10/2018	05/10/2018	05/22/2018	05/22/2018	05/23/2018	05/25/2018	05/28/2018	05/29/2018	05/31/2018	-	-	CY 2018 GAA	
	18HF0116																
3201021004 95000	Construction of Weir Dam at Comibado Bridge along Toledo-Tabuelan-San Remigio Rd. Brgy. Cantuod, Balamban, Cebu	Const. Section	Public Bidding	05/03/2018	05/10/2018	05/10/2018	05/22/2018	05/22/2018	05/23/2018	05/25/2018	05/28/2018	05/29/2018	05/31/2018	-	-	CY 2018 GAA	
	18HF0117																
3201011019 03000	Construction of revetment at Comibado River K002+000-K002+250, Brgy. Cantuod, Balamban, Cebu	Const. Section	Public Bidding	05/03/2018	05/10/2018	05/10/2018	05/22/2018	05/22/2018	05/23/2018	05/25/2018	05/28/2018	05/29/2018	05/31/2018	-	-	CY 2018 GAA	
	18HF0118																
3002031004 30000	Road Concreting/Reconstruction including Slope Protection Brgy. Bunga-Lamac-Pobacion Road leading to Resort and Cave, Toledo City, Pinamungahan, Cebu	Const. Section	Public Bidding	05/24/2018	05/31/2018	05/31/2018	06/13/2018	06/13/2018	06/14/2018	06/18/2018	06/19/2018	06/21/2018	06/25/2018	-	-	CY 2018 GAA	
	18HF0123																
30010472036 17000	Rehabilitation of Multi-Purpose Building (Brgys. Aglugop, Baitan, Baye, Bogo Magcalape, San Roque), Asturias, Cebu	Const. Section	Public Bidding	05/24/2018	05/31/2018	05/31/2018	06/13/2018	06/13/2018	06/14/2018	06/18/2018	06/19/2018	06/21/2018	06/25/2018	-	-	CY 2018 GAA	
	18HF0125																
300101200 01000	Construction of One (1) unit – Three (3)*Storey, Six (6) CL, DPWH-DepEd Sid. School Building at Paril Elementary School, Barili, Cebu	Const. Section	Public Bidding	05/28/2018	05/29/2018	06/05/2018	06/18/2018	06/18/2018	06/19/2018	06/20/2018	06/22/2018	06/25/2018	06/27/2018	-	-	BEFF 2018	
	18HF00126																
300101200 01000	Construction of One (1) unit – Three (3) Storey, Six (6) CL, DPWH-DepEd Sid. School Building at Bonzon Elementary School, Aloguinsan, Cebu	Const. Section	Public Bidding	05/28/2018	05/29/2018	06/05/2018	06/18/2018	06/18/2018	06/19/2018	06/20/2018	06/22/2018	06/25/2018	06/27/2018	-	-	BEFF 2018	
	18HF00127																


Code PAP	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																	
300101200 01000	18HF00128 Construction of One (1) unit – Four (4) Storey, Sixteen (16) CL, DPVH-DepEd Sid. School Building at Buany Central Elementary School, Balamban, Cebu	Const. Section	Public Bidding	05/28/2018	05/29/2018	06/05/2018	06/18/2018	06/18/2018	06/19/2018	06/20/2018	06/22/2018	06/25/2018	06/27/2018	-	-	BEFF 2018	
300101200 01000	18HF00129 Construction of One (1) unit – Four (4) Storey, Sixteen (16) CL, DPVH-DepEd Sid. School Building at Barili I Central Elementary School, Barili, Cebu	Const. Section	Public Bidding	05/28/2018	05/29/2018	06/05/2018	06/18/2018	06/18/2018	06/19/2018	06/20/2018	06/22/2018	06/25/2018	06/27/2018	-	-	BEFF 2018	
300101200 01000	18HF00130 Construction of One (1) unit – Four (4) Storey, Eight (8) CL, DPVH-DepEd Sid. School Building at Japlan Elementary School, Barili, Cebu	Const. Section	Public Bidding	05/28/2018	05/29/2018	06/05/2018	06/18/2018	06/18/2018	06/19/2018	06/20/2018	06/22/2018	06/25/2018	06/27/2018	-	-	BEFF 2018	
300101200 01000	18HF00131 Construction of One (1) unit – Four (4) Storey, Sixteen (16) CL, DPVH-DepEd Sid. School Building at Mantalongon Elementary School, Barili, Cebu	Const. Section	Public Bidding	05/28/2018	05/29/2018	06/05/2018	06/18/2018	06/18/2018	06/19/2018	06/20/2018	06/22/2018	06/25/2018	06/27/2018	-	-	BEFF 2018	
300101200 01000	18HF00132 Construction of One (1) unit – Three (3) Storey, Six (6) CL, DPVH-DepEd Sid. School Building at Tajao Central School, Panmunaghan, Cebu	Const. Section	Public Bidding	05/28/2018	05/29/2018	06/05/2018	06/18/2018	06/18/2018	06/19/2018	06/20/2018	06/22/2018	06/25/2018	06/27/2018	-	-	BEFF 2018	
300101200 01000	18HF00133 Construction of One (1) unit – Three (3) Storey, Nine (9) CL, DPVH-DepEd Sid. School Building at Colonia Central ES, Tuburan, Cebu	Const. Section	Public Bidding	05/29/2018	05/30/2018	06/06/2018	06/19/2018	06/19/2018	06/20/2018	06/21/2018	06/25/2018	06/26/2018	06/28/2018	-	-	BEFF 2018	
300101200 01000	18HF00134 Construction of One (1) unit – Four (4) Storey, Sixteen (16) CL, DPVH-DepEd Sid. Multi-Functional School Building at Loooc Norte National High School, Asturias, Cebu	Const. Section	Public Bidding	05/29/2018	05/30/2018	06/06/2018	06/19/2018	06/19/2018	06/20/2018	06/21/2018	06/25/2018	06/26/2018	06/28/2018	-	-	BEFF 2018	

Code PAP	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																	
300101200 01000	18HF0135 Construction of One (1) unit – Four (4) Storey, Sixteen (16) CL, DPVH-DepEd Sid. Multi-Functional School Building at Mantalongon National High School, Barili, Cebu	Const. Section	Public Bidding	05/29/2018	05/30/2018	06/06/2018	06/19/2018	06/19/2018	06/20/2018	06/21/2018	06/25/2018	06/26/2018	06/28/2018	-	-	BEFF 2018	
300101200 01000	18HF0136 Construction of One (1) unit – Four (4) Storey, Twelve (12) CL, DPVH-DepEd Sid. School Building (Multi-Functional) at Putal National High School, Tuburan, Cebu	Const. Section	Public Bidding	05/29/2018	05/30/2018	06/06/2018	06/19/2018	06/19/2018	06/20/2018	06/21/2018	06/25/2018	06/26/2018	06/28/2018	-	-	BEFF 2018	
300101200 01000	18HF0137 Construction of One (1) unit – Four (4) Storey, Twelve (12) CL, DPVH-DepEd Sid. School Building (Multi-Functional) at Jose Chona Jo National High School, Balamban, Cebu	Const. Section	Public Bidding	05/29/2018	05/30/2018	06/06/2018	06/19/2018	06/19/2018	06/20/2018	06/21/2018	06/25/2018	06/26/2018	06/28/2018	-	-	BEFF 2018	
300101200 01000	18HF0138 Construction of One (1) unit – Four (4) Storey, Eight (8) CL, DPVH-DepEd Sid. School Building at Apid ES, Toledo City, Cebu	Const. Section	Public Bidding	05/29/2018	05/30/2018	06/06/2018	06/19/2018	06/19/2018	06/20/2018	06/21/2018	06/25/2018	06/26/2018	06/28/2018	-	-	BEFF 2018	
300101200 01000	18HF0139 Construction of One (1) unit – Four (4) Storey, Twenty (20) CL, DPVH-DepEd Sid. School Building, South City Central ES, Toledo City, Cebu	Const. Section	Public Bidding	05/29/2018	05/30/2018	06/06/2018	06/19/2018	06/19/2018	06/20/2018	06/21/2018	06/25/2018	06/26/2018	06/28/2018	-	-	BEFF 2018	
Total Allotted Budget of Procurement Activities																	2,145,924,596.17
Total Contract Price of Procurement Activities Conducted																	2,052,437,822.42
Total Savings (Total Allotted Budget - Total Contract Price)																	93,486,773.75

Prepared by:


DHAL E.D. ALMIROL, MSMANE
 Engineer II
 OIC, Head-BAC Secretariat

Checked by:


REYNALDO V. NAVALES, D.P.A., ASEAN Eng.
 Assistant District Engineer
 BAC Chairman

Noted By:


DAISY B. TOLEDO, D.M., ASEAN Eng.
 District Engineer