

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUIRINO DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July to December 2018 (CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	Total		
	18CSBK01 - Geo-technical Investigation for the Construction/Widening of Various Bridges for CY 2019 projects; Site 1, Nalungutan Br. (B04452LZ), Replacement of Bridge including ROW; Site 2, Divila Bridge along Cordon - Aurora Bdry. Rd (B01937LZ) Widening of Bridge; Site 3, Dumatata Br. (B01938LZ) Widening of Bridge; Site 4, Divila Bridge along Mangandingay - Saguday - Isabela Bdry. Rd. (B01944LZ) Widening of Bridge; Site 5, Cajel Br. Construction of Bridge; Site 6, Tabanuag Br., Construction of Bridge; Site 7, Sta. Maria Br., Construction of Bridge; Site 8, Villa Sur Br., Construction of Bridge & Site 9, Dipantan Br., Construction of Bridge, Diffun, Cabarroguis, Saguday, Aglipay, Maddela & Nagtipunan, Quirino	QDEO	Public Bidding	May 21, 2018	June 1 - 7, 2018	June 18, 2018	June 08, 2018	July 02, 2018	July 03, 2018	July 13, 2018	July 19, 2018	July 27, 2018	July 30, 2018	November 2, 2018		PDE 2018	5,000,000.00	4,900,000.00	COA, NGO and PICE MEMBER	

Prepared by:

ABELARDO A. DULAY
Engineer III
HEAD, BAC Secretariat

Submitted by:

ARNOLD A. SABUG
Assistant District Engineer
BAC Chairman

Approved by:

MARIFEL T. ANDES, CSE
District Engineer