

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of July -December 2018

(UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
				Pre-Proc Conference	Ads/Post of IB	Eligibility Check	Pre-Bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)							
COMPLETED PROCUREMENT ACTIVITIES FOR CONSULTANCY																																					
18CSPF0001	FOUNDATION INVESTIGATION FOR THE PROPOSED SLOPE STABILITY COUNTERMEASURE AT ACOP-KAPANGAN-KIBUNGAN BAKUN ROAD, K0347+050- K0347+170	Planning & Design Section	Public Bidding	n/a	24-Aug-18	2-Aug-18	10-Aug-18	28-Aug-18	28-Aug-18	31-Aug-18	07-Sep-18	17-Sep-18	03-Oct-18	01-Nov-18	05-Nov-18	AMWP CY 2018	PHP 521,223.00		PHP 521,223.00	PHP 510,896.52		PHP 510,896.52	COA PICE, BENGUET CHAPTER LGU- Atok, Buguias.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.									
18CSPF0002	FOUNDATION INVESTIGATION FOR THE SINKING SECTION AT BAGUIO-BONTOC ROAD, K0300+800 – K0301+000	Planning & Design Section	Public Bidding	n/a	24-Aug-18	2-Aug-18	10-Aug-18	28-Aug-18	28-Aug-18	31-Aug-18	07-Sep-18	17-Sep-18	03-Oct-18	11-Nov-18	12-Nov-18	AMWP CY 2018	PHP 1,001,965.00		PHP 1,001,965.00	PHP 981,925.70		PHP 981,925.70	COA PICE, BENGUET CHAPTER LGU- Atok, Buguias.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.	08/27/2018 8:10 A.M. 08/27/2018 35 A.M. 08/24/2018 4:55 P.M.									
TOTAL																	PHP 1,523,188.00			1,492,822.22																	
Total Alloted Budget of Procurement Activities																	PHP 1,523,188.00																				
Total Contract Price of Procurement Activities Conducted																	PHP 1,492,822.22																				
Total Savings (Total Alloted Budget - Total Contract Price)																	PHP 30,365.78																				
ON-GOING PROCUREMENT ACTIVITIES																																					
18CSPF0003	Foundation Investigation for the Proposed Slope Protection Works along Gurel-Bokod-Kabayan-Buguias-Abatan Road, K0353+320 – K0353+400 and K0356+833 – K0353+400 Located at Poblacion, Buguias, Benguet	Planning & Design Section	Public Bidding	n/a	25-Oct-18	5-Nov-18	12-Nov-18	23-Nov-18	26-Nov-18	17-Dec-18	21-Dec-18	For Contract Signing				PDE	PHP 708,766.00		PHP 708,766.00	PHP 694,590.68		PHP 694,590.68	COA Phil Institute of Public Accountants LGU- Natublung, Buguias Confederation of Filipino Consulting Organization	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail									
18CSPF0004	Foundation Investigation for the Proposed Slope Protection Works along Baguio-Bontoc Road, K0269+240 – K0269+270, K0282+850 – K0282+920, K0300+867 – K0300+918 and K0305+950 – K0306+050 Located in Atok and Tublay, Benguet	Planning & Design Section	Public Bidding	n/a	25-Oct-18	5-Nov-18	12-Nov-18	23-Nov-18	26-Nov-18	17-Dec-19	21-Dec-19	For Contract Signing				PDE	PHP 750,342.00		PHP 750,342.00	PHP 715,335.16		PHP 715,335.16	COA Phil Institute of Public Accountants LGU- Natublung, Buguias Confederation of Filipino Consulting Organization	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail									
18CSPF0005	Foundation Investigation for the Proposed Slope Protection Works along Acop-Kapangan-Kibungan-Bakun Road, K0345+600 – K0345+700 Located at Gampang, Bakun, Benguet	Planning & Design Section	Public Bidding	n/a	25-Oct-18	5-Nov-18	12-Nov-18	23-Nov-18	26-Nov-18	17-Dec-20	21-Dec-20	For Contract Signing				PDE	PHP 3,353,844.00		PHP 3,353,844.00	PHP 345,767.12		PHP 345,767.12	COA Phil Institute of Public Accountants LGU- Natublung, Buguias Confederation of Filipino Consulting Organization	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail									
18CSPF0006	Foundation Investigation for the Proposed CY 2019 Flood Control Projects Located within DPWH – Benguet Second District Engineering Office	Planning & Design Section	Public Bidding	n/a	25-Oct-18	5-Nov-18	12-Nov-18	23-Nov-18	26-Nov-18	17-Dec-21	21-Dec-21	For Contract Signing				PDE	PHP 803,473.00		PHP 803,473.00	PHP 787,403.54		PHP 787,403.54	COA Phil Institute of Public Accountants LGU- Natublung, Buguias Confederation of Filipino Cons. Org	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail	10/17/2018 8:40 A.M. Thru E-mail									
18CSPF0007	Foundation Investigation for the Proposed CY 2019 2023 School Building Projects at Atok, Benguet	Planning & Design Section	Public Bidding	n/a	29-Nov-18	7-Dec-18	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	For Contract Signing				FY 2018 BEFF	PHP 2,690,156.00		PHP 2,690,156.00	PHP 2,636,352.88		PHP 2,636,352.88	COA Phil Institute of Civil Engineers LGU- Atok, Benguet	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.									
18CSPF0008	Foundation Investigation for the Proposed CY 2019 2023 School Building Projects at Bakun, Benguet	Planning & Design Section	Public Bidding	n/a	29-Nov-18	7-Dec-18	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	For Contract Signing				FY 2018 BEFF	PHP 3,684,080.00		PHP 3,684,080.00	PHP 3,610,398.40		PHP 3,610,398.40	COA Phil Institute of Civil Engineers LGU- Atok, Benguet	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.									
18CSPF0009	Foundation Investigation for the Proposed CY 2019 2023 School Building Projects at Buguias, Benguet	Planning & Design Section	Public Bidding	n/a	29-Nov-18	7-Dec-18	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	For Contract Signing				FY 2018 BEFF	PHP 553,062.00		PHP 553,062.00	PHP 540,432.00		PHP 540,432.00	COA Phil Institute of Civil Engineers LGU- Atok, Benguet	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.									
18CSPF0010	Foundation Investigation for the Proposed CY 2019 2023 School Building Projects at Kapangan, Benguet	Planning & Design Section	Public Bidding	n/a	29-Nov-18	7-Dec-18	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	For Contract Signing				FY 2018 BEFF	PHP 3,649,722.00		PHP 3,649,722.00	PHP 3,576,727.00		PHP 3,576,727.00	COA Phil Institute of Civil Engineers LGU- Atok, Benguet	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.									
18CSPF0011	Foundation Investigation for the Proposed CY 2019 - 2023 School Building Projects at Kibungan, Benguet	Planning & Design Section	Public Bidding	n/a	29-Nov-18	7-Dec-18	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	For Contract Signing				FY 2018 BEFF	PHP 3,002,914.00		PHP 3,002,914.00	PHP 2,942,855.72		PHP 2,942,855.72	COA Phil Institute of Civil Engineers LGU- Atok, Benguet	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.									
18CSPF0012	Foundation Investigation for the Proposed CY 2019 2023 School Building Projects at Mankayan, Benguet	Planning & Design Section	Public Bidding	n/a	29-Nov-18	7-Dec-18	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	For Contract Signing				FY 2018 BEFF	PHP 4,844,954.00		PHP 4,844,954.00	PHP 4,741,764.00		PHP 4,741,764.00	COA Phil Institute of Civil Engineers LGU- Atok, Benguet	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.									
18CSPF0013	Foundation Investigation for the Proposed CY 2019 - 2023 School Building Projects at Tublay, Benguet	Planning & Design Section	Public Bidding	n/a	29-Nov-18	7-Dec-18	14-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	For Contract Signing				FY 2018 BEFF	PHP 2,250,694.00		PHP 2,250,694.00	PHP 2,205,680.12		PHP 2,205,680.12	COA Phil Institute of Civil Engineers LGU- Atok, Benguet	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.	11/07/2018 8:40 A.M. 10/31/2018 3:00 P.M. 10/31/2018 1:07 P.M.									
Total Alloted Budget of On-going Procurement Activities																	26,292,007.00																				

Prepared by:

ABRAHAM S. OSBEN
Engineer III
Head, BAC Secretariat

Recommended for Approval by:

MICHAEL M. BIG-ASAN
Chief, Construction Section
BAC Chairperson

APPROVED:

ROMELDA A. BANGASAN
District Engineer
Head of the Procuring Entity
EDUARDO C. GALANZA
Assistant District Engineer
For and in the absence of the District Engineer