

IBCSKB01	Conduct of Soil Testing / Exploration for Multi-Storey School Buildings and Tech-Voc Workshops under the DepEd's CY 2017 /2018 Basic Education Facilities Fund (BEFF) (5 locations)	Planning & Design Section	Public Bidding	Nov. 21, 2018	Nov.22-29, 2018	Dec. 3, 2018		Dec. 12, 2018	Dec. 12, 2018	Dec. 12, 2018	Dec. 28, 2018					CO	968,000.00		920,000.00			PCE	11/28/17	12/3/17	12/3/17	12/3/17			
																						COA	11/28/17	12/3/17	12/3/17	12/3/17			
IBCSKB02	Sub Surface Investigation for the proposed Widening of Omonay Bridge (BOI378MN) along Syare Highway (Jct Bukidnon-Davao City Rd.-Cotabato Bdry)	Planning & Design Section	Public Bidding	Nov. 21, 2018	Nov.22-29, 2018	Dec. 3, 2018		Dec. 12, 2018	Dec. 12, 2018	Dec. 12, 2018	Dec. 28, 2018					CO	550,000.00		540,000.00			PCE	11/28/17	12/3/17	12/3/17	12/3/17			
																						COA	11/28/17	12/3/17	12/3/17	12/3/17			
IBCSKB03	Conduct of Soil Testing/ Exploration for Multi-Storey School Buildings and Tech - Voc Workshops and Preliminary Detailed Engineering (PDE) under the Dep-Ed's Basic Education Facilities Fund (BEFF)	Planning & Design Section	Public Bidding	Dec. 6, 2018	Dec. 7-14, 2018	Dec. 15, 2018		Dec. 27, 2020	Dec. 27, 2018	Dec. 27, 2019	Dec. 28, 2018					CO	8,592,196.73		8,420,352.80			PCE	11/29/18	12/21/18	12/21/18	12/21/18			
																						COA	11/29/18	12/21/18	12/21/18	12/21/18			
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																				235,243,010,659,000,002.59									
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																				203,750,180,058,899,999.59									
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																				31,492,830,600.00									

ONGOING PROCUREMENT ACTIVITIES

CIVIL WORKS																										
POO302274 MN	Preventive Maintenance - Bukidnon-Davao City Rd - KI563 + 728 - KI564 + 255	19KB0001	Public Bidding	09/11/2018	10/19/2018	10/26/2018		11/06/2018		01/18/2019							84,148,000.00		84,148,000.00		2,001,650.00		2,001,650.00			Supplemental Bulletin 1
POO302272 MN	Preventive Maintenance - Bukidnon-Davao City Rd - KI564 + 255 - KI565 + 107, KI566 + 894 - KI567 + 595, KI567 + 621 - KI568 + 000	19KB0002	Public Bidding	09/11/2018	10/30/2018	11/07/2018		11/19/2018		01/18/2019							82,420,650.00		82,420,650.00		17,885,116.00		17,885,116.00			Based on Changes per FY 2019 NEP with Errata Project Included in HGAB listing Supplemental Bulletin 1 & 2
POO302273 MN	Preventive Maintenance - Bukidnon-Davao City Rd - KI568 + 000 - KI570 + 000	19KB0003	Public Bidding	09/11/2018	10/30/2018	11/07/2018		11/19/2018		01/18/2019							86,560,500.00		86,560,500.00		1,880,565.00		1,880,565.00			Based on Changes per FY 2019 NEP with Errata Project Included in HGAB listing Supplemental Bulletin 1 & 2
POO302275 MN	Preventive Maintenance - Sayre Highway - KI540 + 501 - KI542 + 660	19KB0004	Public Bidding	09/11/2018	10/19/2018	10/26/2018		11/06/2018		12/21/2018							89,744,500.00		89,744,500.00		1,856,581.00		1,856,581.00			Based on Changes per FY 2019 NEP with Errata Project Included in HGAB listing Supplemental Bulletin 1 & 2
POO302277 MN	Preventive Maintenance - Sayre Highway - KI547 + 000- KI548 + 000, KI548 + 560 - KI550 + 260	19KB0005	Public Bidding	09/11/2018	10/30/2018	11/07/2018		11/19/2018		01/18/2019							92,640,000.00		92,640,000.00		1,881,857.00		1,881,857.00			Based on Changes per FY 2019 NEP with Errata Project Included in HGAB listing Supplemental Bulletin 1 & 2