

COMPLETED.

40G-18-RFQ	Supply and Delivery of Various Supplies for use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	-	December 15 - 18, 2018	-	18-Dec-18	18-Dec-18	19-Dec-18	19-Dec-18	20-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	GOP	335,000.00	335,000.00	-	317,500.00	317,500.00	-	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	11-Dec-18	11-Dec-18	11-Dec-18	11-Dec-18	11-Dec-18	n/a	Project Completed
41G-18-RFQ	Supply and Delivery of IT Equipments for the use of Finance Section and Procurement Unit, BFDEO	Finance Section and Procurement Unit	NP-53.9 - Small Value Procurement	-	December 18 - 21, 2018	-	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	26-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	GOP	871,800.00	-	871,800.00	863,800.00	-	863,800.00	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	14-Dec-18	14-Dec-18	14-Dec-18	14-Dec-18	14-Dec-18	n/a	Project Completed
42G-18-RFQ	Supply and Delivery of IT Equipments for the use of Office of the District Engineer, Quality Assurance Section, Maintenance Section and Administrative Section, BFDEO	Various Section	NP-53.9 - Small Value Procurement	-	December 21 - 25, 2018	-	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	GOP	735,000.00	-	735,000.00	724,400.00	-	724,400.00	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	n/a	Project Completed
43G-18-RFQ	Supply and Delivery of California Bearing Ratio Test and Paint Centrifuge for the use of Laboratory Unit, Quality Assurance Section, BFDEO	Quality Assurance Section	NP-53.9 - Small Value Procurement	-	December 18 - 21, 2018	-	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	26-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	GOP	940,000.00	-	940,000.00	900,000.00	-	900,000.00	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	14-Dec-18	14-Dec-18	14-Dec-18	14-Dec-18	14-Dec-18	n/a	Project Completed
44G-18-RFQ	Supply and Delivery of Mower Blade for use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	-	December 18 - 21, 2018	-	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	26-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	GOP	114,000.00	-	114,000.00	112,000.00	-	112,000.00	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	14-Dec-18	14-Dec-18	14-Dec-18	14-Dec-18	14-Dec-18	n/a	Project Completed
45G-18-RFQ	Supply and Delivery of Various Equipment for the use of Laboratory Unit, Quality Assurance Section, BFDEO	Quality Assurance Section	NP-53.9 - Small Value Procurement	-	December 18 - 21, 2018	-	21-Dec-18	21-Dec-18	21-Dec-18	21-Dec-18	26-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	GOP	819,000.00	-	819,000.00	799,000.00	-	799,000.00	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	14-Dec-18	14-Dec-18	14-Dec-18	14-Dec-18	14-Dec-18	n/a	Project Completed
046G-18 RFQ	Furnishing labor of various service for use at Maintenance Section	Maintenance Section	NP-53.9 - Small Value Procurement	-	December 22 - 26, 2018	-	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	GOP	108,600.00	108,600.00	-	107,500.00	107,500.00	-	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	n/a	Project Completed
047G-18 RFQ	Supply and Delivery ID Printing Machine, Ribbon, ID Card/Jacket/Lace for use of this office, BFDEO	Various Sections	NP-53.9 - Small Value Procurement	-	December 22 - 26, 2018	-	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	GOP	332,000.00	-	332,000.00	322,500.00	-	322,500.00	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	n/a	Project Completed
048G-18 RFQ	Supply and Delivery of Various Office Supply for the use of Various Sections/Units, for the 4th Quarter 2018, BFDEO	Various Sections	NP-53.9 - Small Value Procurement	-	December 22 - 26, 2018	-	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	GOP	798,468.00	-	798,468.00	700,181.00	-	700,181.00	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	n/a	Project Completed
049G-18 RFQ	Supply and Delivery of Various Appliances for the use of Office of the District Engineer, BFDEO	OFFICE OF THE DISTRICT ENGINEER	NP-53.9 - Small Value Procurement	-	December 22 - 26, 2018	-	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	GOP	249,900.00	-	249,900.00	233,890.00	-	233,890.00	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	n/a	Project Completed
050G-18 RFQ	Supply and Delivery of various spare parts for use of Admin, Finance, Construction and Planning & Design Section, BFDEO	Various Sections	NP-53.9 - Small Value Procurement	-	December 22 - 26, 2018	-	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	GOP	359,710.00	-	359,710.00	356,230.00	-	356,230.00	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	n/a	Project Completed
051G-18 RFQ	Supply and Delivery of various spare parts for use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	-	December 22 - 26, 2018	-	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	GOP	980,620.02	980,620.02	-	979,820.00	979,820.00	-	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	n/a	Project Completed
052G-18 RFQ	Supply and Delivery of One (1) Welding Generator for use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	-	December 22 - 26, 2018	-	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	GOP	800,000.00	800,000.00	-	760,000.00	760,000.00	-	1. COA Resident Auditor 2. Philippine Chamber of Commerce & Industry 3. Parish Priest of San Jose Parish Church	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	20-Dec-18	n/a	Project Completed
C. Consultancy																														
18PE0001C	SOIL TESTING/EXPLORATION FOR MULTI-STORY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEPED'S BASIC EDUCATIONAL FACILITIES FUND (BEFF) 2019, BENGUET FIRST DISTRICT	Planning & Design Section	PUBLIC BIDDING	26-Nov-18	30-Nov-18	7-Dec-18	6-Dec-17	20-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	5-Jan-19	8-Jan-19	23-Apr-19	23-Apr-20	GOP	7,852,702.28	-	7,852,702.28	7,742,157.00	-	7,742,157.00	1. COA Resident Auditor 2. PICE 3. Parish Priest of San Jose Parish Church	29-Nov-18	29-Nov-18	29-Nov-18	29-Nov-18	29-Nov-18	n/a	Project On-Going
Total Allotted Budget of Procurement Activities																		406,929,870.29												
Total Contract Price of Procurement Activities Conducted																		393,571,449.64												
Total Savings (Total Allotted Budget - Total Contract Price)																		13,358,420.65												
ON-GOING PROCUREMENT ACTIVITIES																														
A. Infra Projects																														
A.1 Bidded																														
14PE0075	Repair/Rehabilitation/Improve ment/Construction of Pedestrian Overpass along Baguio - Bontoc Road, KD 2544-395, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	10-Apr-18	18-Apr-18	25-Apr-18	8-May-18	8-May-18	-	-	-	-	-	-	-	-	8,061,603.20	-	8,061,603.20	-	-	-	1. COA Resident Auditor 2. PICE 3. Parish Priest of San Jose Parish Church	23-Apr-18	23-Apr-18	23-Apr-18	23-Apr-18	23-Apr-18	n/a	Awaiting for the approval of the request for change of Creditor