



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Divisoria, Zamboanga City

Division, Zamboanga City

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
ON-GOING PROCUREMENT ACTIVITIES																													
18JA0109	CONCRETING OF UPPER LUUK, LIMPAPA FMR, BRGY. UPPER LUUK AND BRGY. LIMPAPA , ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	07/19/2018	08/03/2018	08/03/2018	08/28/2018	08/31/2018					DA FY2018	5,970,000.00	30,000.00	6,000,000.00			6,000,000.00	NACAP,NGO,CO A	07/12/2018	07/12/2018	07/12/2018	07/12/2018	07/12/2018		
18JA0137	CONSTRUCTION OF FOUR (4) STOREY TWENTY (20) CLASSROOM SCHOOL BUILDING AT ZAMBOANGA CENTRAL SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/04/2018	10/11/2018	10/18/2018	12/04/2018	12/04/2018	12/17/2018	12/19/2018	12/19/2018				CY 2018 GAA	49,732,724.73	267,275.27	50,000,000.00			50,000,000.00	-d0-	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018		
18JA0144	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT STA. CRUZ ISLAND W/ AMENITIES	DPWH-ZCDEO	Competitive Bidding	11/13/2018	11/14/2018	11/21/2018	12/03/2018	12/03/2018							-d0-	5,187,177.15	812,822.85	6,000,000.00			6,000,000.00	-d0-	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
18JA0145	CONSTRUCTION OF 3 STOREY 9 CLASSROOM SCHOOL BUILDING AT LABUAN CENTRAL SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/22/2018	11/23/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018	12/19/2018	12/19/2018				-d0-	28,631,460.23	368,539.77	29,000,000.00			29,000,000.00	-d0-	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018		
18JA0146	CONSTRUCTION OF THREE (3) STOREY SIX (6) CLASSROOM SCHOOL BUILDING AT LABUAN CENTRAL SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/22/2018	11/23/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018	12/19/2018	12/19/2018				-d0-	19,415,066.31	584,913.69	20,000,000.00			20,000,000.00	-d0-	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018		
18JA0147	CONSTRUCTION OF TWO (2) - STOREY SIX (6) CLASSROOM SCHOOL BUILDING, SOUTHERN SUPPORT COMMAND ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/22/2018	11/23/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018	12/19/2018	12/19/2018				-d0-	12,705,643.24	294,356.76	13,000,000.00			13,000,000.00	-d0-	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018		
19JA0002	REHABILITATION/RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS SOUTHERN COMMAND MAIN RD. K1943 + (-615) – K1943 + (-206)	DPWH-ZCDEO	Competitive Bidding	10/3/2018	10/4/2018	10/11/2018	11/8/2018	11/8/2018	12/1/2018	12/19/2018					CY 2019 GAA	10,822,653.54	777,346.46	11,600,000.00			11,600,000.00	-d0-	10/4/2018	10/4/2018	10/4/2018	10/4/2018	10/4/2018		
19JA0003	ROAD WIDENING ZAMBOANGA CITY-LABUAN-LIMPAPA RD – K1955+021 – K1955+081(R/S), K1955+205 – K1955+216(L/S), K1956+324 – K1956+417(R/S), K1957+244 – K1957+427(R/S), K1957+335 – K1957+427(L/S)	DPWH-ZCDEO	Competitive Bidding	10/3/2018	10/4/2018	10/11/2018	12/11/2018	12/11/2018							-d0-	5,871,838.16	25,713,161.84	31,585,000.00			31,585,000.00	-d0-	10/4/2018	10/4/2018	10/4/2018	10/4/2018	10/4/2018		
19JA0004	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SAN RAMON BR.1 (B01161MN) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD	DPWH-ZCDEO	Competitive Bidding	10/3/2018	10/4/2018	10/11/2018	10/23/2018	10/23/2018							-d0-	6,631,867.09	2,368,132.91	9,000,000.00			9,000,000.00	-d0-	10/4/2018	10/4/2018	10/4/2018	10/4/2018	10/4/2018		

[illegible]

[illegible]

19JA0032	CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/9/2018	10/10/2018	10/17/2018	10/29/2018	10/29/2018										-d0-	48,250,000.00	1,750,000.00	50,000,000.00					-d0-	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
19JA0033	CONSTRUCTION OF FLOOD CONTROL AT TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/9/2018	10/10/2018	10/17/2018	10/29/2018	10/29/2018										-d0-	14,475,000.00	525,000.00	15,000,000.00					-d0-	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
19JA0034	ALEJO ALVAREZ JCT. RT LIM BOULEVARD ROAD LEADING TO ZAMBOANGA CITY PORT, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/9/2018	10/10/2018	10/17/2018	10/29/2018	10/29/2018										-d0-	24,125,000.00	875,000.00	25,000,000.00					-d0-	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
19JA0035	WIDENING OF PERMANENT BRIDGES MALA BR. (B00567MN) ALONG PAGADIAN CITY- ZAMBOANGA CITY RD.	DPWH-ZCDEO	Competitive Bidding	10/9/2018	10/10/2018	10/17/2018	10/29/2018	10/29/2018										-d0-	19,300,000.00	700,000.00	20,000,000.00					-d0-	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
19JA0036	WIDENING OF PERMANENT BRIDGES QUINIPUT BR. (CANTILEVER) (B00566MN) ALONG PAGADIAN CITY- ZAMBOANGA CITY RD.	DPWH-ZCDEO	Competitive Bidding	10/9/2018	10/10/2018	10/17/2018	10/29/2018	10/29/2018										-d0-	20,265,000.00	735,000.00	21,000,000.00					-d0-	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
19JA0037	WIDENING OF PERMANENT BRIDGES TALOPTAP BR. (B00558MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY RD	DPWH-ZCDEO	Competitive Bidding	10/9/2018	10/10/2018	10/17/2018	10/29/2018	10/29/2018										-d0-	11,773,000.00	227,000.00	12,000,000.00					-d0-	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
19JA0038	WIDENING OF PERMANENT BRIDGES TICTAPUL BR. (B00557MN) ALONG PAGADIAN CITY- ZAMBOANGA CITY RD	DPWH-ZCDEO	Competitive Bidding	10/9/2018	10/10/2018	10/17/2018	10/29/2018	10/29/2018										-d0-	43,926,800.00	1,073,200.00	45,000,000.00					-d0-	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
19JA0040	RECONSTRUCTION TO CONCRETE PAVEMENT – ON SPECIFIC LOCATIONS ALONG PAGADIAN CITY – ZAMBOANGA CITY ROAD (SO1315MN) K1904+915 TO K1914+942	DPWH-ZCDEO	Competitive Bidding	10/19/2018	10/22/2018	10/29/2018	11/29/2018	11/29/2018										-d0-	65,631,663.24	2,368,336.76	68,000,000.00					-d0-	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018		
19JA0041	CONCRETING OF ROAD INSIDE WESTMINCOM, UPPER CALARIAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/19/2018	10/22/2018	10/29/2018	11/19/2018	11/19/2018	11/23/2018	11/27/2018								-d0-	8,323,937.49	176,062.51	8,500,000.00					-d0-	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018		
19JA0042	CONCRETING OF ROAD INSIDE EDWIN ANDREW'S AIRBASE, BARANGAY STA. MARIA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/19/2018	10/22/2018	10/29/2018	11/12/2018	11/12/2018										-d0-	19,332,740.73	667,259.27	20,000,000.00					-d0-	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018		
19JA0043	CONCRETING OF ROAD AT PUROK 3, BARANGAY MALAGUTAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/19/2018	10/22/2018	10/29/2018	11/19/2018	11/19/2018										-d0-	3,860,000.00	140,000.00	4,000,000.00					-d0-	10/22/2018	10/22/2018	10/22/2018	10/22/2018	10/22/2018		
19JA0044	CONSTRUCTION OF THREE (3) STOREY MULTI-PURPOSE BUILDING (LABORATORY BUILDING) AT SAN ROQUE NATIONAL HIGHSCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/23/2018	10/24/2018	10/31/2018	11/8/2018	11/8/2018										-d0-	14,017,547.64	982,452.36	15,000,000.00					-d0-	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018		
19JA0045	CONSTRUCTION OF THREE (3) STOREY MULTI-PURPOSE BUILDING (LABORATORY BUILDING), BALIWASAN SENIOR HIGH SCHOOL, BRGY. BALIWASAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/23/2018	10/24/2018	10/31/2018	11/8/2018	11/8/2018										-d0-	14,405,676.13	594,223.87	15,000,000.00					-d0-	10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018		

19JA0046	CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY KASANYANGAN, Z.C.	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0047	CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY STA. CATALINA, Z.C.	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0048	CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY TALON-TALON, Z.C.	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0049	REHABILITATION OF BOX CULVERT, BARANGAY MUTI, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0050	CONCRETING OF ROAD, BARANGAY DIVISORIA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0051	CONCRETING OF ROAD, BARANGAY LANDANG LAUM, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0052	CONCRETING OF ROAD, BARANGAY LANZONES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	12/28/2018	12/28/2018	1/3/2019							-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0053	CONCRETING OF ROAD, BARANGAY LAPAKAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0054	ROAD CONCRETING, BARANGAY LICOMO, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0055	ROAD CONCRETING, BARANGAY LIMAONG, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0056	ROAD CONCRETING, BARANGAY LUMAYANG, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	12/18/2018	12/18/2018	12/21/2018							-d0-	1,485,000.00	15,000.00	1,500,000.00				1,500,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0057	ROAD CONCRETING, BARANGAY LUMBANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	12/18/2018	12/18/2018	12/21/2018							-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0058	ROAD CONCRETING, BARANGAY MERCEDES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	12/18/2018	12/18/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		

19JA0059	ROAD CONCRETING, BARANGAY SIBULAO, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018									-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0060	ROAD CONCRETING, BARANGAY SIBULAO, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018									-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0061	ROAD CONCRETING, BARANGAY TALABAAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	12/18/2018	12/18/2018	12/21/2018	12/26/2018							-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0062	ROAD CONCRETING, BARANGAY TALUKSANGAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018									-d0-	1,485,000.00	15,000.00	1,500,000.00				1,500,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0063	ROAD CONCRETING, BARANGAY TOLOSA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	12/18/2018	12/18/2018									-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0064	ROAD CONCRETING, BARANGAY VICTORIA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018									-d0-	990,000.00	10,000.00	1,000,000.00				1,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0065	ROAD CONCRETING, BARANGAY VITALI, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2018	10/31/2018	11/7/2018	11/19/2019	11/19/2018									-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018		
19JA0066	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CABALUAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	5,940,000.00	60,000.00	6,000,000.00				6,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0067	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY LATUAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	3,960,000.00	40,000.00	4,000,000.00				4,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0068	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY PUTIK, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	5,940,000.00	60,000.00	6,000,000.00				6,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0069	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY TAGASILAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	5,940,000.00	60,000.00	6,000,000.00				6,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY ZAMBOWOOD, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	5,940,000.00	60,000.00	6,000,000.00				6,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0071	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), BARANGAY MAMPANG, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	12/28/2018	12/28/2018	01/09/2019	01/05/2019							-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		

19JA0072	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING), BARANGAY CALABASA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0073	CONSTRUCTION OF DPWH MULTI-PURPOSE BUILDING AT ZAMBOANGA CITY DEO, DIVISORIA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	4,950,000.00	50,000.00	5,000,000.00				5,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0074	CONSTRUCTION/REHABILITATION OF DRAINAGE FACILITIES, BARANGAY BALIWASAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	4,950,000.00	50,000.00	5,000,000.00				5,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0075	CONSTRUCTION/REHABILITATION OF DRAINAGE FACILITIES, BARANGAY UPPER CALARIAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	4,455,000.00	45,000.00	4,500,000.00				4,500,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0076	CONCRETING OF ROAD AT FORTUNATO, BARANGAY LA PAZ, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	12/18/2018	12/18/2018	12/21/2018								-d0-	7,920,000.00	80,000.00	8,000,000.00				8,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0077	CONSTRUCTION/REHABILITATION OF DRAINAGE FACILITIES, BARANGAY TUMAGA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	5,940,000.00	60,000.00	6,000,000.00				6,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0078	CONSTRUCTION OF WATER SUPPLY SYSTEM LEVEL II (WATER WORKS) AT DULIAN-CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	7,920,000.00	80,000.00	8,000,000.00				8,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0079	REHABILITATION OF 2 STOREY MULTI-PURPOSE BUILDING (HOME MANAGEMENT BUILDING) AT DON PABLO LORENZO MEMORIAL NATIONAL HIGH SCHOOL, BARANGAY STA. MARIA/BARANGAY SAN JOSE GUSU, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	7,920,000.00	80,000.00	8,000,000.00				8,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0080	REHABILITATION OF 2 STOREY MULTI-PURPOSE BUILDING (SCIENCE AND COMPUTER LABORATORY BUILDING) SAN ROQUE ELEMENTARY SCHOOL, BARANGAY SAN ROQUE, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	12/18/2018	12/18/2018									-d0-	9,065,131.18	434,868.82	9,500,000.00				9,500,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0081	CONSTRUCTION OF 2 STOREY MULTI-PURPOSE BUILDING (STAFF HOUSE/DORMITORY) AT ZAMBOANGA CITY, BARANGAY ZONE IV, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	14,850,000.00	150,000.00	15,000,000.00				15,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0082	REHABILITATION OF MULTI-PURPOSE BUILDING (RED CROSS BODEGA) AT ZAMBOANGA CITY RED CROSS, BARANGAY ZONE IV, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	12/28/2018	12/28/2018									-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0083	CONSTRUCTION OF 1 UNIT 2 STOREY MULTI-PURPOSE BUILDING (TRAINING CENTER WITH BARRACKS) AT PNP PUBLIC SAFETY COLLEGE, PASONANCA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	11,880,000.00	120,000.00	12,000,000.00				12,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0084	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT LABUAN CS, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018									-d0-	9,900,000.00	100,000.00	10,000,000.00				10,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		

19JA0085	CONCRETING OF ROAD AT BARANGAY CAPISAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018								-d0-	9,900,000.00	100,000.00	10,000,000.00				10,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0086	CONCRETING OF ROAD AT BARANGAY BALUNO, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	12/28/2018	12/28/2018	01/03/2019	01/05/2019						-d0-	5,940,000.00	60,000.00	6,000,000.00				6,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0087	CONCRETING OF ROAD AT BARANGAY UPPER PASONANCA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	11/20/2018	11/20/2018								-d0-	5,940,000.00	60,000.00	6,000,000.00				6,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0088	CONCRETING OF ROAD AT BARANGAY CAWIT, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/30/2018	11/01/2018	11/08/2018	1/8/2019	1/8/2019	01/11/2019	01/17/2019						-d0-	5,940,000.00	60,000.00	6,000,000.00				6,000,000.00	-d0-	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018		
19JA0089	ROAD CONCRETING, BARANGAY CALABASA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/05/2018	12/07/2018	12/17/2018	12/28/2018	12/28/2018	01/03/2019	01/05/2019						-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
19JA0090	ROAD CONCRETING @ SITIO BUSUG, BARANGAY MANICAHAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/05/2018	12/07/2018	12/17/2018	12/28/2018	12/28/2018	01/03/2019	01/05/2019						-d0-	1,485,000.00	15,000.00	1,500,000.00				1,500,000.00	-d0-	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
19JA0092	ROAD CONCRETING, BARANGAY LAMISAHAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/05/2018	12/07/2018	12/17/2018	12/28/2018	12/28/2018								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
19JA0093	ROAD CONCRETING, BARANGAY DITA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/05/2018	12/07/2018	12/17/2018	12/28/2018	12/28/2018	01/03/2019	01/05/2019						-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
19JA0094	ROAD CONCRETING, BARANGAY PASOBOLONG, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/05/2018	12/07/2018	12/17/2018	12/28/2018	12/28/2018	01/03/2019	01/05/2019						-d0-	1,485,000.00	15,000.00	1,500,000.00				1,500,000.00	-d0-	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
19JA0095	CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. MANICAHAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/18/2018	12/20/2018	12/27/2018	01/08/2019	01/08/2019								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	12/20/2018	12/20/2018	12/20/2018	12/20/2018	12/20/2018		
19JA0096	CONSTRUCTION OF DRAINAGE SYSTEM, TETUAN DOÑA MARIA, BRGY. TETUAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/18/2018	12/20/2018	12/27/2018	01/08/2019	01/08/2019								-d0-	2,475,000.00	25,000.00	2,500,000.00				2,500,000.00	-d0-	12/20/2018	12/20/2018	12/20/2018	12/20/2018	12/20/2018		
19JA0097	CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. SANGALI, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/18/2018	12/20/2018	12/27/2018	01/08/2019	01/08/2019								-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	12/20/2018	12/20/2018	12/20/2018	12/20/2018	12/20/2018		
19JA0098	CONSTRUCTION OF DRAINAGE SYSTEM, AS ALVAREZ DRIVE, BRGY. TETUAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/18/2018	12/20/2018	12/27/2018	01/08/2019	01/08/2019								-d0-	2,475,000.00	25,000.00	2,500,000.00				2,500,000.00	-d0-	12/20/2018	12/20/2018	12/20/2018	12/20/2018	12/20/2018		

19JA0099	CONSTRUCTION OF DRAINAGE SYSTEM, MC ENRIQUEZ DRIVE, BRGY. TETUAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/18/2018	12/20/2018	12/27/2018	01/08/2019	01/08/2019									-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	12/20/2018	12/20/2018	12/20/2018	12/20/2018	12/20/2018			
19JA0100	CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. CULIANAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/18/2018	12/20/2018	12/27/2018	01/08/2019	01/08/2019									-d0-	1,980,000.00	20,000.00	2,000,000.00				2,000,000.00	-d0-	12/20/2018	12/20/2018	12/20/2018	12/20/2018	12/20/2018			
19JA0101	CONSTRUCTION OF DRAINAGE SYSTEM, TUGBUNGAN ES, BRGY. TUGBUNGAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/18/2018	12/20/2018	12/27/2018	01/08/2019	01/08/2019									-d0-	2,970,000.00	30,000.00	3,000,000.00				3,000,000.00	-d0-	12/20/2018	12/20/2018	12/20/2018	12/20/2018	12/20/2018			
18JAGS0005	Supply & Delivery of common office supplies (1st & 2nd Quarter of 2019) for the general use in this office, DPWH-DEO Zamboanga City	DPWH-ZCDEO Management	Competitive Bidding	N/A	11/11/2018	11/19/2018	12/12/2018	12/12/2018									GAA 2018	4,306,156.74	193,843.26	4,500,000.00				4,500,000.00		11/12/2018	11/12/2018	11/12/2018	11/12/2018	11/12/2018			
18JAGS0007	Supply & Delivery of office equipment consumables (Diesel & Gasoline for 1st & 2nd Quarter of 2019) for the operation of various service vehicles assigned to this office, DPWH-DEO Zamboanga City	DPWH-ZCDEO Management	Competitive Bidding	N/A	11/12/2018	11/19/2018	12/05/2018	12/05/2018									-d0-	1,313,800.00	0.00	1,313,800.00				1,313,800.00		11/12/2018	11/12/2018	11/12/2018	11/12/2018	11/12/2018			
18JAGS0009	Supply & Delivery of equipment parts & consumables for the general use in this office,DPWHZCDEO,Z.C.	DPWH-ZCDEO Management	Competitive Bidding	N/A	11/24/2018	11/27/2018	11/29/2018	11/29/2018	12/03/2018	12/05/2018	12/07/2018						-d0-	1,287,186.00	0.00	1,287,186.00				1,287,186.00	-d0-	11/27/2018	11/29/2018	11/29/2018	12/03/2018	12/05/2018			
18JAGS0011	Supply & Delivery of office equipment/devices for the general use in this office (1st semester of 2019) DPWH-ZCDEO	DPWH-ZCDEO Management	Competitive Bidding	N/A	12/07/2018	12/12/2018	12/14/2018	12/14/2018									-d0-	1,395,565.29		1,395,565.29				1,395,565.29		12/07/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018			
18JAGS0012	SUPPLY AND DELIVERY OF CONST. MATERIALS (THERMOPLASTIC PAINT) FOR THE RE-INSTALLATION OF FADED LANE MARKINGS ALONG MCLL HIGHWAY, ZAMBOANGA CITY	DPWH-ZCDEO Management	Competitive Bidding	12/04/2018	12/08/2018	12/12/2018	12/17/2018	12/17/2018	12/18/2018	12/20/2018							-d0-	5,000,780.00		5,000,780.00	4,998,361.00			5,000,780.00		12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018			
18JAGS0014	SUPPLY & DELIVERY OF PAINTING MATERIALS FOR USE IN THE RE-PAINTING OF CONCRETE BARRIERS ALONG MCLL HIGHWAY ZAMBOANGA CITY WITHIN K1926+800 to K1927+000	DPWH-ZCDEO Management	Competitive Bidding	12/11/2018	12/14/2018	12/18/2018	12/21/2018	12/21/2018	12/21/2018	12/27/2018	12/27/2018						-d0-	1,289,430.00	0.00	1,289,430.00	1,287,542.00			1,289,430.00	-d0-	12/14/2018	12/14/2018	12/14/2018	12/14/2018	12/14/2018			
Total Alloted Budget of Procurement Activities(CY 2018)																		1,224,205,761.29															
Total Contract Price of Procurement Activites Conducted																																	
Total Savings (Total Alloted Budget - Total Contract Price)																																	

Prepared by:


ERLINDA A. GREGORIO
 Head, BAC Secretariat

Recommended for Approval by:


ANTONIO A. GONZALES
 BAC Chairman

APPROVED:


CHOLIER M. ROBLE
 Head of the Procuring Entity