



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
UPPER KALINGA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Tabuk City, Kalinga

January 14, 2018

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
Officer-in-Charge
Procurement Service
DPWH Central Office
Bonifacio Drive, Port Area, Manila

SUBJECT : PROCUREMENT MONITORING REPORT (PMR) for the
Second Semester of C.Y. 2018 CONSULTING SERVICES

We are submitting the **PROCUREMENT MONITORING REPORT (PMR) for the Second Semester of C.Y. 2018 Consulting Services** from July 01, 2018 to December 31, 2018.

For your perusal, information and reference.


EUGENE M. BATALAO
District Engineer

CAR.14 jgb




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
UPPER KALINGA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION

(DPWH-Upper Kalinga District Engineering Office) Procurement Monitoring Report as of December 31, 2018

B.) FY 2018 CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Submission of Eligibility Requirements	Bid Evaluation /Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Submission of Eligibility Requirements	Bid Evaluation /Open of Bids	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept			
18CSPJ0093	Cluster 1 - Geotechnical Investigation of Multi-Storey School Building Project Under Basic Educational Facilities Fund	DPWH-UKDEO	Public Bidding		December 04, 2018		December 12, 2018	December 12, 2018	December 30, 2018	January 03, 2019	January 08, 2019						3,600,000.00				3,528,000.00						December 13, 2018	December 12, 2018	December 31, 2018	January 04, 2019	January 09, 2019					

Prepared By:


JOEL G. BUCAD
Head, BAC Secretariat

Checked By:


RICKY D. DICKLY
BAC Chairperson

Approved By:


EUGENE M. BATALAO
District Engineer