

18CSAH01	Code (PAP)	Procurement Program/Project	PMO/ User	End-Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2018 PROJECTS	Sub-Surface Exploration of Bayaas Br. (B02157LZ), Alacan Br. (B02154LZ), Paldakit Br. (B02150LZ) along Pangasinan – La Union Inter-Provl Rd, Curambeng Br. (B02147LZ) along Pangasinan – Zambales Rd, and Olo Br (B00675LZ) along Pangasinan – Tarlac Road	DPWH Pang 2nd DEO	Public Bidding		4/25-5/1/2018	7/19/2018	5/3/2018	8/2/2018	8/15/2018	8/23/2018	8/31/2018	9/7/2018	9/12/2018	95 CD		SR2018-02-005925	2,131,461.75	-	2,131,461.75	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
2,100,000.00				2,100,000.00					4/30/2018	7/16/2018											
									4/30/2018	7/16/2018											
									4/30/2018	7/16/2018											
									4/30/2018	7/16/2018											
									4/30/2018	7/16/2018											
									4/30/2018	7/16/2018											
									4/30/2018	7/16/2018											
									4/30/2018	7/16/2018											
18CSAH02	Code (PAP)	Procurement Program/Project	PMO/ User	End-Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2018 PROJECTS	Annual Axle Load Survey under National Roads Traffic Survey Program, DPWH Pangasinan 2nd DEO	DPWH Pang 2nd DEO	Public Bidding		4/25-5/1/2018		5/3/2018								7 CD		SR2018-03-007071	279,000.00	-	279,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
										4/30/2018											
										4/30/2018											
										4/30/2018											
							4/30/2018														
18CSAH03 (republished)	Code (PAP)	Procurement Program/Project	PMO/ User	End-Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2018 PROJECTS	Conduct of Soil Testing/Exploration for Multi-Storey School Buildings under BEFF SB Program at 2nd & 4th Legislative District, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	4/25-5/1/2018		10/25/2018	11/14/2018	11/15/2018	11/16/2018	11/19/2018	11/22/2018	11/26/2018	45 CD		SR2018-08-010607	3,350,000.00	-	3,350,000.00	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			3,283,000.25		3,283,000.25					9/20/2018	10/22/2018										
										9/20/2018	10/22/2018										
										9/20/2018	10/22/2018										
							9/20/2018	10/22/2018													
18CSAH04 (republished)	Code (PAP)	Procurement Program/Project	PMO/ User	End-Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2018 PROJECTS	Conduct of Geotechnical Exploration for various Flood Control and Infrastructure Projects for CY 2019 2nd & 4th Legislative District, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	4/25-5/1/2018		10/25/2018	11/14/2018	11/15/2018	11/16/2018	11/19/2018	11/22/2018	11/26/2018	40 CD		SR2018-02-005925	2,955,504.68	-	2,955,504.68	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			2,896,394.67		2,896,394.67					9/20/2018	10/22/2018										
										9/20/2018	10/22/2018										
								9/20/2018	10/22/2018												
							9/20/2018	10/22/2018													

18CSAH05	Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity										Acceptance/ Turnover	Source of Funds	ABC (PhP)					
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed			Delivery/ Accept	Total	MOOE	CO		
					-	4/25-5/1/2018		11/15/2018	12/5/2018	12//18	12/7-11/2018	12/12/2018	12/21/2018	12/27/2018			203 CD		SR2018-10-011724	30,450,000.00	-	30,450,000.00
					Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept										
29,841,000.00	29,841,000.00	COA			10/22/2018	11/20/2018																
		PICE			10/22/2018	11/20/2018																
		VACC			10/22/2018	11/20/2018																
		Bantay Lansangan			10/22/2018	11/20/2018																
		CCW			10/22/2018	11/20/2018																
			PEO			10/22/2018	11/20/2018															
Total Alloted Budget of Procurement Activities																	39,165,966.43					
Total Contract Price of Procurement Activities Conducted																	38,120,394.92					
Total Savings (Total Alloted Budget - Total Contract Price)																	1,045,571.51					

Prepared by: 
MANUEL P. PARAYNO
Head, Procurement Unit

Recommended for Approval by: 
SYLVIA C. GALLANG
BAC Chairperson

APPROVED: 
EDITA L. MANUEL
OIC - District Engineer