



Republic of the Philippines
Department of Public Works and Highways
MISAMIS ORIENTAL
FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Gingoog City, Misamis Oriental

Procurement Monitoring Report (Infrastructure Projects 2nd Semester) as of December 31, 2018

(UACSI/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adeq/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
18KK0173	Repair/Maintenance of San Juan Concrete Revetment (Downstream), Brgy. San Juan, Gingoog City, Misamis Oriental	Maintenance Section	Public Bidding	08-Aug-18	09/08/2018 - 15/08/2018	16-Aug-18	29-Aug-18	29-Aug-18	30-Aug-18	31-Aug-18	03-Sep-18	13/09/2018 - 17/09/2018	18-Sep-18	24-Sep-18	I/A	FY 2018 - MOOE	5,406,530.00	5,406,530.00		5,136,123.31	5,136,123.31		ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	09-Aug-18	09-Aug-18	09-Aug-18	09-Aug-18	09-Aug-18	N/A	N/A
18KK0174	Repair/Maintenance of Salay River 1 Flood Control (Upstream) Phase 2, Salay, Misamis Oriental	Maintenance Section	Public Bidding	08-Aug-18	09/08/2018 - 15/08/2018	16-Aug-18	29-Aug-18	29-Aug-18	30-Aug-18	31-Aug-18	03-Sep-18	13/09/2018 - 17/09/2018	18-Sep-18	24-Sep-18	N/A	FY 2018 - MOOE	5,000,000.00	5,000,000.00		4,748,748.58	4,748,748.58		ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	09-Aug-18	09-Aug-18	09-Aug-18	09-Aug-18	09-Aug-18	N/A	N/A
18KK0175	Construction of 2 STY 6 Laboratories Kalipay NHS	Construction Section	Public Bidding	23-Aug-18	24/08/2018 - 30/08/2018	30-Aug-18	13-Sep-18	13-Sep-18	14/09/2018 - 20/09/2018	21/09/2018 - 27/09/2018	14-Nov-18	22/11/2018 - 23/11/2018	26-Nov-18	02-Dec-18	N/A	CY 2018 BEFF	24,563,477.19		24,563,477.19	23,332,590.46		23,332,590.46	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	N/A	N/A	
18KK0176	Construction of 2 STY 6 Laboratories Eureka NHS	Construction Section	Public Bidding	23-Aug-18	24/08/2018 - 30/08/2018	30-Aug-18	13-Sep-18	13-Sep-18	14/09/2018 - 20/09/2018	21/09/2018 - 27/09/2018	14-Nov-18	22/11/2018 - 23/11/2018	26-Nov-18	02-Dec-18	N/A	CY 2018 BEFF	25,106,771.32		25,106,771.32	23,629,564.00		23,629,564.00	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	N/A	N/A	
18KK0177	Construction of 2 STY 6 CL Kalagonoy ES	Construction Section	Public Bidding	23-Aug-18	24/08/2018 - 30/08/2018	30-Aug-18	13-Sep-18	13-Sep-18	14/09/2018 - 20/09/2018	21/09/2018 - 27/09/2018	14-Nov-18	22/11/2018 - 23/11/2018	26-Nov-18	02-Dec-18	N/A	CY 2018 BEFF	16,070,207.21		16,070,207.21	15,263,813.87		15,263,813.87	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	N/A	N/A	
18KK0178	Construction of 2 STY 4 CL Alagatan ES	Construction Section	Public Bidding	23-Aug-18	24/08/2018 - 30/08/2018	30-Aug-18	13-Sep-18	13-Sep-18	14/09/2018 - 20/09/2018	21/09/2018 - 27/09/2018	14-Nov-18	22/11/2018 - 23/11/2018	26-Nov-18	02-Dec-18	N/A	CY 2018 BEFF	11,726,074.32		11,726,074.32	11,137,770.60		11,137,770.60	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	N/A	N/A	
18KK0179	CANCELLED																													
18KK0180	Act. 301 Sign Maintenance (Installation of Reflective Pavement Studs) along GCVR Section, Gingoog City, Misamis Oriental	Maintenance Section	Public Bidding	N/A	26/09/2018 - 02/10/2018	03-Oct-18	16-Oct-18	16-Oct-18	17-Oct-18	18-Oct-18	19-Oct-18	29/10/2018 - 31/10/2018	05-Nov-18	11-Nov-18	N/A	ROUTINE 2018	3,810,913.67	3,810,913.67		3,620,105.99	3,620,105.99		ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	26-Sep-18	26-Sep-18	26-Sep-18	26-Sep-18	26-Sep-18	N/A	N/A
18KK0181	Construction of 2 STY 4 CL Sugbongcogon NHS, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	02-Oct-18	03/10/2018 - 09/10/2018	10-Oct-18	23-Oct-18	23-Oct-18	24/10/2018 - 25/10/2018	26/10/2018 - 27/10/2018	14-Nov-18	22/11/2018 - 23/11/2018	26-Nov-18	02-Dec-18	N/A	CY 2018 BEFF	11,582,802.42		11,582,802.42	11,001,713.52		11,001,713.52	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	03-Oct-18	N/A	N/A	
18KK0182	Concreting of Soksok-Dulag-Gampong-Sioan Road (Phase 1), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	08-Nov-18	09/11/2018 - 15/11/2018	15-Nov-18	29-Nov-18	29-Nov-18	30/11/2018 - 04/12/2018	05/11/2018 - 09/11/2018	10-Dec-18	20/12/2018 - 21/12/2018	24-Dec-18	30-Dec-18	N/A	SAA No. SK2018-07-010032	98,007,500.00		98,007,500.00	90,255,550.00		90,255,550.00	09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	N/A	N/A	
18KK0183	CANCELLED																													
18KK0184	CANCELLED																													
Total Alloted Budget of Procurement Activities																	201,274,276.13	14,217,443.67	187,056,832.46											
Total Contract Price of Procurement Activitives Conducted																				188,125,980.33	13,504,977.88	174,621,002.45								
Total Savings (Total Alloted Budget - Total Contract Price)																	13,148,295.80													
ON-GOING PROCUREMENT ACTIVITIES																														
19KK0001	FAILURE OF BIDDING																													
19KK0002	Concreting of Road, Brgy. Aliputuan, Salay, Misamis Oriental	Construction Section	Public Bidding	16-Oct-18	17/10/2018 - 23/10/2018	23-Oct-18	20-Nov-18	20-Nov-18	21/11/2018 - 27/11/2018	28/11/2018 - 04/12/2018		SHORT OF AWARD	NEP FY 2019			4,950,000.00		4,950,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	N/A	N/A	
19KK0003	Construction of Multi-Purpose Building (Balingasag Central School), Brgy. Poblacion, Balingasag, Misamis Oriental	Construction Section	Public Bidding	N/A	10/11/2018 - 16/11/2018	20-Nov-18	10-Dec-18	10-Dec-18	11/12/2018 - 17/12/2018	18/12/2018 - 24/12/2018		SHORT OF AWARD	NEP FY 2019			990,000.00		990,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18	10-Nov-18	N/A	N/A	
19KK0004	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion, Salay, Misamis Oriental	Construction Section	Public Bidding	N/A	30/10/2018 - 05/11/2018	06-Nov-18	27-Nov-18	27-Nov-18	28/11/2018 - 04/12/2018	05/12/2018 - 11/12/2018		SHORT OF AWARD	NEP FY 2019			1,980,000.00		1,980,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	N/A	N/A	
19KK0005	Construction of Multi-Purpose Building (Consuelo National High School), Brgy. Consuelo, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	N/A	30/10/2018 - 05/11/2018	06-Nov-18	10-Dec-18	10-Dec-18	11/12/2018 - 17/12/2018	18/12/2018 - 24/12/2018		SHORT OF AWARD	NEP FY 2019			1,485,000.00		1,485,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	N/A	N/A	
19KK0006	Construction of Multi-Purpose Building (Covered Court), Brgy.3, Balingasag, Misamis Oriental	Construction Section	Public Bidding	N/A	26/10/2018 - 01/11/2018	05-Nov-18	21-Nov-18	21-Nov-18	22/11/2018 - 28/11/2018	29/11/2018 - 05/12/2018		SHORT OF AWARD	NEP FY 2019			1,980,000.00		1,980,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	26-Oct-18	26-Oct-18	26-Oct-18	26-Oct-18	26-Oct-18	N/A	N/A	
19KK0007	Construction of Multi-Purpose Building (Barangay Hall), Brgy. 4, Balingasag, Misamis Oriental	Construction Section	Public Bidding	N/A	30/10/2018 - 05/11/2018	06-Nov-18	27-Nov-18	27-Nov-18	28/11/2018 - 04/12/2018	05/12/2018 - 11/12/2018		SHORT OF AWARD	NEP FY 2019			1,485,000.00		1,485,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	30-Oct-18	N/A	N/A	
19KK0008	Construction of Multi-Purpose Building (Covered Court), Brgy. Esperanza, Kinoguitan, Misamis Oriental	Construction Section	Public Bidding	N/A	24/10/2018 - 30/10/2018	30-Oct-18	21-Nov-18	21-Nov-18	22/11/2018 - 28/11/2018	29/11/2018 - 05/12/2018		SHORT OF AWARD	NEP FY 2019			1,980,000.00		1,980,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	N/A	N/A	

19K0034	Construction of Multi-Purpose Building, Brgy. San Jose, Medina, Misamis Oriental	Construction Section	Public Bidding	N/A	20/10/2018 - 26/10/2018	26-Oct-18	20-Nov-18	20-Nov-18	21/11/2018 - 27/11/2018	28/11/2018 - 04/12/2018	SHORT OF AWARD	NEP FY 2019	1,980,000.00	1,980,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	N/A	N/A
19K0035	Construction of Multi-Purpose Building, Brgy. Tagbocob, Talisayan, Misamis Oriental	Construction Section	Public Bidding	N/A	26/10/2018 - 01/11/2018	05-Nov-18	21-Nov-18	21-Nov-18	22/11/2018 - 28/11/2018	29/11/2018 - 05/12/2018	SHORT OF AWARD	NEP FY 2019	1,980,000.00	1,980,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	26-Oct-18	26-Oct-18	26-Oct-18	26-Oct-18	26-Oct-18	N/A	N/A
19K0036	Construction of Multi-Purpose Building, Brgy. Tagpakio, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	N/A	20/10/2018 - 26/10/2018	26-Oct-18	20-Nov-18	20-Nov-18	21/11/2018 - 27/11/2018	28/11/2018 - 04/12/2018	SHORT OF AWARD	NEP FY 2019	1,980,000.00	1,980,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	20-Oct-18	N/A	N/A
19K0037	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + 983 - K1283 + 000, K1367 + 900 - K1367 + 700, K1379 + 000 - K1379 + 300, K1380 + 900 - K1381 + 355, K1381 + 890 - K1382 + 547, K1392 + 483.50 - K1392 + 726, K1394 + 221 - K1395 + 000, K1395 + 942 - K1395 + 977, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	58,800,000.00	58,800,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19K0038	Rehabilitation/Reconstruction of National Roads with Slips, Slope, Collapse and Landslide - Primary Roads, BCIR K1282+(-030) - K1282+037.25, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	15/11/2018 - 21/11/2018	22-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	12,006,960.00	12,006,960.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	N/A	N/A
19K0039	Widening of Permanent Bridge - Minlagas Br. (801352MN) Along BCIR, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	N/A	15/11/2018 - 21/11/2018	22-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	31,883,981.36	31,883,981.36				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	N/A	N/A
19K0040	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 694 - K1396 + 804, Balingasag, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	39,200,000.00	39,200,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19K0041	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1322 + 520 - K1322 + 618, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	39,200,000.00	39,200,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19K0042	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 804 - K1396 + 914.5, Balingasag, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	39,200,000.00	39,200,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19K0043	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1298 + 000 - K1299 + 700, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	49,000,000.00	49,000,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19K0044	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1340 + 000 - K1341 + 190, Talisayan, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	34,300,000.00	34,300,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19K0045	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1360 + 000 - K1360 + 620, K1363 + 000 - K1363 + 900, K1370 + 300 - K1370 + 493, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	52,346,660.00	52,346,660.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19K0046	Replacement of Permanent Weak Bridge - Kibaluyot Br. (801345MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	51,738,120.00	51,738,120.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19K0047	Rehabilitation/Major Repair of Permanent Bridges, Cabug Br. (801117MN) along Medina By-Pass Rd, Medina, Misamis Oriental	Construction Section	Public Bidding	N/A	31/10/2018 - 06/11/2018	13-Nov-18	17-Dec-18	17-Dec-18	18/12/2018 - 24/12/2018	25/12/2018 - 31/12/2018	SHORT OF AWARD	NEP FY 2019	1,470,000.00	1,470,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	N/A	N/A
19K0048	Widening of Permanent Bridge - Agay-ayan Br. (801351MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	50,275,972.07	50,275,972.07				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19K0049	FAILURE OF BIDDING																								
19K0050	Widening of Permanent Bridge - Dangoan Br. 2 (801291MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Medina, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	49,962,372.07	49,962,372.07				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19K0051	Widening of Permanent Bridge - Lunao Br. (801350MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	65,955,972.07	65,955,972.07				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19K0052	Widening of Permanent Bridge - Talisayan Br. (801297MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Talisayan, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	59,213,572.07	59,213,572.07				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19K0053	Widening of Permanent Bridge - May-ang Br. (801310MN) Along BCIR (Phase III), Lagonglong, Misamis Oriental	Construction Section	Public Bidding	N/A	15/11/2018 - 21/11/2018	22-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	2,450,000.00	2,450,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	N/A	N/A
19K0054	Widening of Permanent Bridge - Salay Br. 2 (801308MN) Along BCIR (Phase III), Salay, Misamis Oriental	Construction Section	Public Bidding	N/A	15/11/2018 - 21/11/2018	22-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	1,960,000.00	1,960,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	N/A	N/A
19K0055	Widening of Permanent Bridge - Salay River Br. (801309MN) Along BCIR (Phase III), Salay, Misamis Oriental	Construction Section	Public Bidding	N/A	31/10/2018 - 06/11/2018	13-Nov-18	04-Dec-18	04-Dec-18	05/12/2018 - 11/12/2018	12/12/2018 - 18/12/2018	SHORT OF AWARD	NEP FY 2019	4,900,000.00	4,900,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	N/A	N/A
19K0056	Widening of Permanent Bridge - Binuangan Br. (801305MN) Along BCIR (Phase III), Binuangan, Misamis Oriental	Construction Section	Public Bidding	N/A	15/11/2018 - 21/11/2018	22-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	3,430,000.00	3,430,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	N/A	N/A
19K0057	Widening of Permanent Bridge - Maanas Bridge (801289MN) Along BCIR (Phase II), Medina, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	19/10/2018 - 25/10/2018	25-Oct-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	5,880,000.00	5,880,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	N/A	N/A

19KX0058	Widening of Permanent Bridge - Buko Bridge (801301MM) Along BCIR (Phase II), Kinogutan, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	19/10/2018 - 25/10/2018	25-Oct-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	11,270,000.00		11,270,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	N/A	N/A
19KX0059	Widening of Permanent Bridge - Calipapaan Bridge (801302MM) Along BCIR (Phase II), Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	19/10/2018 - 25/10/2018	25-Oct-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	8,820,000.00		8,820,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	N/A	N/A
19KX0060	Widening of Permanent Bridge - Mangiskis Br. (801347MM) Along BCIR (Phase II), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	26-Oct-18	27/10/2018 - 02/11/2018	06-Nov-18	04-Dec-18	04-Dec-18	05/12/2018 - 11/12/2018	12/12/2018 - 18/12/2018	SHORT OF AWARD	NEP FY 2019	15,190,000.00		15,190,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	N/A	N/A
19KX0061	Widening of Permanent Bridge - Pangasihan Br. (801341MM) Along BCIR (Phase II), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	26-Oct-18	27/10/2018 - 02/11/2018	06-Nov-18	04-Dec-18	04-Dec-18	05/12/2018 - 11/12/2018	12/12/2018 - 18/12/2018	SHORT OF AWARD	NEP FY 2019	14,700,000.00		14,700,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	N/A	N/A
19KX0062	Widening of Permanent Bridge - Portulin Bridge (801292MM) Along BCIR (Phase II), Medina, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	19/10/2018 - 25/10/2018	25-Oct-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	10,290,000.00		10,290,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	N/A	N/A
19KX0063	Widening of Permanent Bridge - Silad Bridge 2 (801303MM) Along BCIR (Phase II), Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	19/10/2018 - 25/10/2018	25-Oct-18	12-Dec-18	12-Dec-18	12/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	8,526,000.00		8,526,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	N/A	N/A
19KX0064	Widening of Permanent Bridge - Tagbochoc Br. (801296MM) Along BCIR (Phase II), Talisayan, Misamis Oriental	Construction Section	Public Bidding	26-Oct-18	27/10/2018 - 02/11/2018	06-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	11,858,000.00		11,858,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	N/A	N/A
19KX0065	Widening of Permanent Bridge - Lapinig Br. (801299MM) Along BCIR (Phase III), Balingoan, Misamis Oriental	Construction Section	Public Bidding	N/A	31/10/2018 - 06/11/2018	13-Nov-18	12-Dec-18	12-Dec-18	12/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	1,960,000.00		1,960,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	N/A	N/A
19KX0066	Widening of Permanent Bridge - Tup-on Bridge (801293MM) Along BCIR (Phase II), Medina, Misamis Oriental	Construction Section	Public Bidding	18-Oct-18	19/10/2018 - 25/10/2018	25-Oct-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	8,526,000.00		8,526,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	N/A	N/A
19KX0067	Widening of Permanent Bridge - Inobulan Br. (801306MM) Along BCIR (Phase III), Salay, Misamis Oriental	Construction Section	Public Bidding	N/A	31/10/2018 - 06/11/2018	13-Nov-18	12-Dec-18	12-Dec-18	12/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	2,450,000.00		2,450,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	N/A	N/A
19KX0068	Widening of Permanent Bridge - Talisay Br. (801152MM) Along BCIR (Phase II), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	26-Oct-18	27/10/2018 - 02/11/2018	06-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	16,748,200.00		16,748,200.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	N/A	N/A
19KX0069	Widening of Permanent Bridge - Mantangale Br. (801298MM) Along BCIR (Phase III), Balingoan, Misamis Oriental	Construction Section	Public Bidding	N/A	15/11/2018 - 21/11/2018	22-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	2,450,000.00		2,450,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	N/A	N/A
19KX0070	FAILURE OF BIDDING																									
19KX0071	Construction of Revetment along Gingoog River (Brgys. Santiago, Daan Lungsod), Gingoog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18	UNDER EVALUATION			NEP FY 2019	49,000,000.00		49,000,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KX0072	Construction of Revetment at Gahub River Upstream, Left Side, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18	UNDER EVALUATION			NEP FY 2019	34,300,000.00		34,300,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KX0073	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18	UNDER EVALUATION			NEP FY 2019	34,300,000.00		34,300,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KX0074	Construction of Flood Control along Balatukan River, Brgy. Mandangao, Balingasag, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18	UNDER EVALUATION			NEP FY 2019	34,300,000.00		34,300,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KX0075	Construction/ Improvement of Access Roads Leading to Seaports, Access Road Leading to Balingoan Port , Balingoan, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	15/11/2018 - 21/11/2018	22-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	9,800,000.00		9,800,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	N/A	N/A
19KX0076	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Alibugay Park, Brgy. Mangga, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	N/A	21/11/2018 - 27/11/2018	28-Nov-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	4,900,000.00		4,900,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	N/A	N/A
19KX0077	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Kahulogan Falls, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	21/11/2018 - 27/11/2018	28-Nov-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	11,760,000.00		11,760,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	N/A	N/A
19KX0078	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Pawikan Nesting Site, Brgy. Kandiis, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	N/A	21/11/2018 - 27/11/2018	28-Nov-18	27-Dec-18	27-Dec-18	UNDER EVALUATION			NEP FY 2019	4,605,020.00		4,605,020.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18	N/A	N/A
19KX0079	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Takob Cold Spring, Brgy. Damayuhan, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	21/11/2018 - 27/11/2018	28-Nov-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	9,800,000.00		9,800,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	N/A	N/A
19KX0080	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Tiningalan Viewing Deck, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	21/11/2018 - 27/11/2018	28-Nov-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	17,640,000.00		17,640,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	N/A	N/A
19KX0081	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Poblacion Kaulayan Road, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	21/11/2018 - 27/11/2018	28-Nov-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	9,800,000.00		9,800,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	N/A	N/A

19KK0082	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Silad-Balongis Beach Road, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	19-Nov-18	21/11/2018 - 27/11/2018	28-Nov-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	14,700,000.00	14,700,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	N/A	N/A
19KK0083	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Lunao-Agay-ayan Circumferential Road connecting to proposed Lunao Seaport in Support of Transport and Logistics, Gingoog City, Misamis Oriental - Construction of Bridge	Construction Section	Public Bidding	19-Nov-18	21/11/2018 - 27/11/2018	28-Nov-18	11-Dec-18	11-Dec-18	12/12/2018 - 18/12/2018	19/12/2018 - 25/12/2018	SHORT OF AWARD	NEP FY 2019	29,531,981.36	29,531,981.36				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR BARANGAY CAPTAIN	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	20-Nov-18	N/A	N/A
19KK0084	Construction of Multi-Purpose Building, Brgy. Tagpako, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	30-Oct-18	31/10/2018 - 06/11/2018	13-Nov-18	27-Nov-18	27-Nov-18	28/11/2018 - 04/12/2018	05/12/2018 - 11/12/2018	SHORT OF AWARD	NEP FY 2019	19,800,000.00	19,800,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	N/A	N/A
19KK0085	Concreting of Local Road, Brgy. Magkarila, Talisayan, Misamis Oriental	Construction Section	Public Bidding	14-Nov-18	15/11/2018 - 21/11/2018	22-Nov-18	12-Dec-18	12-Dec-18	13/12/2018 - 19/12/2018	20/12/2018 - 26/12/2018	SHORT OF AWARD	NEP FY 2019	29,442,136.87	29,442,136.87				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	15-Nov-18	N/A	N/A
19KK0086	Concreting of Local Road, Kauswagan to Mapua, Balingoan, Misamis Oriental	Construction Section	Public Bidding	26-Oct-18	27/10/2018 - 02/11/2018	06-Nov-18	21-Nov-18	21-Nov-18	22/11/2018 - 28/11/2018	29/11/2018 - 05/12/2018	SHORT OF AWARD	NEP FY 2019	19,800,000.00	19,800,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	27-Oct-18	N/A	N/A
19KK0087	Concreting of Road, Brgy. Banglay, Lagonglong, Misamis Oriental	Construction Section	Public Bidding	N/A	26/10/2018 - 01/11/2018	05-Nov-18	21-Nov-18	21-Nov-18	22/11/2018 - 28/11/2018	29/11/2018 - 05/12/2018	SHORT OF AWARD	NEP FY 2019	4,950,000.00	4,950,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	26-Oct-18	26-Oct-18	26-Oct-18	26-Oct-18	26-Oct-18	N/A	N/A
19KK0088	Concreting of Road, Brgy. Mimbuhani, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	N/A	31/10/2018 - 06/11/2018	13-Nov-18	20-Nov-18	20-Nov-18	21/11/2018 - 27/11/2018	28/11/2018 - 04/12/2018	SHORT OF AWARD	NEP FY 2019	4,950,000.00	4,950,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	N/A	N/A
19KK0089	Concreting of Road, Brgy. Poblacion, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	N/A	31/10/2018 - 06/11/2018	13-Nov-18	20-Nov-18	20-Nov-18	21/11/2018 - 27/11/2018	28/11/2018 - 04/12/2018	SHORT OF AWARD	NEP FY 2019	4,950,000.00	4,950,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	N/A	N/A
19KK0090	Construction of 2 STY 4 CL Aliputnon IS, Salay, Misamis Oriental	Construction Section	Public Bidding	13-Nov-18	14/11/2018 - 20/11/2018	20-Nov-18	04-Dec-18	04-Dec-18	05/12/2018 - 11/12/2018	12/12/2018 - 18/12/2018	SHORT OF AWARD	CY 2019 BEFF	12,872,760.13	12,872,760.13				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) SCHOOL PRINCIPAL MUNICIPAL MAYOR	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	N/A	N/A
19KK0091	Construction of 2 STY 6 CL Aliputnon IS, Salay, Misamis Oriental	Construction Section	Public Bidding	13-Nov-18	14/11/2018 - 20/11/2018	20-Nov-18	04-Dec-18	04-Dec-18	05/12/2018 - 11/12/2018	12/12/2018 - 18/12/2018	SHORT OF AWARD	CY 2019 BEFF	16,849,580.87	16,849,580.87				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	N/A	N/A
19KK0092	Construction of 2 STY 4 CL Esik Campilan ES, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	13-Nov-18	14/11/2018 - 20/11/2018	20-Nov-18	04-Dec-18	04-Dec-18	05/12/2018 - 11/12/2018	12/12/2018 - 18/12/2018	SHORT OF AWARD	CY 2019 BEFF	12,121,623.38	12,121,623.38				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	N/A	N/A
19KK0093	Construction of 2 STY 4 CL Roy Vizcara ES, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	13-Nov-18	14/11/2018 - 20/11/2018	20-Nov-18	04-Dec-18	04-Dec-18	05/12/2018 - 11/12/2018	12/12/2018 - 18/12/2018	SHORT OF AWARD	CY 2019 BEFF	12,268,942.68	12,268,942.68				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR SCHOOL PRINCIPAL	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	14-Nov-18	N/A	N/A
19KK0094	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1322 + 618 - K1322 + 716.40, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	39,200,000.00	39,200,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KK0095	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1299 + 700 - K1301 + 300, Magsaysay, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	49,000,000.00	49,000,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19KK0096	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1341 + 190 - K1342 + 373, Talisayan, Misamis Oriental	Construction Section	Public Bidding	04-Dec-18	05/12/2018 - 11/12/2018	17-Dec-18	27-Dec-18	27-Dec-18			UNDER EVALUATION	NEP FY 2019	34,300,000.00	34,300,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	05-Dec-18	N/A	N/A
19KK0097	FAILURE OF BIDDING																								
19KK0098	Construction of Revetment along Gingoog River (Brgys. Santiago, Daan Lungod), Gingoog City, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	49,000,000.00	49,000,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KK0099	Construction of Revetment at Gahub River Upstream, Left Side, Gingoog City, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	32,865,280.00	32,865,280.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KK0100	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	34,300,000.00	34,300,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KK0101	Construction of Flood Control along Balatukan River, Brgy. Mandangao, Balingasag, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	34,300,000.00	34,300,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KK0102	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1322 + 944.96 - K1323 + 043.50, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	39,200,000.00	39,200,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KK0103	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1323 + 043.50 - K1323 + 142, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	05-Dec-18	06/12/2018 - 12/12/2018	18-Dec-18	28-Dec-18	28-Dec-18			UNDER EVALUATION	NEP FY 2019	39,200,000.00	39,200,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	N/A	N/A
19KK0001 (2nd Advertisement)	Construction of Flood Control Structure, Downstream of Dangoan Bridge 2, Medina, Misamis Oriental	Construction Section	Public Bidding	28-Dec-18	29/12/2018 - 04/01/2019							NEP FY 2019	39,200,000.00	39,200,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	N/A	N/A
19KK0049 (2nd Advertisement)	Widening of Permanent Bridge - Catuan Br. (801349MW) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Public Bidding	28-Dec-18	29/12/2018 - 04/01/2019							NEP FY 2019	61,741,972.07	61,741,972.07				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) CITY MAYOR	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	N/A	N/A
19KK0070 (2nd Advertisement)	Construction of Flood Control Project along Dangoan River, Brgy. Bulua, Medina, Misamis Oriental	Construction Section	Public Bidding	28-Dec-18	29/12/2018 - 04/01/2019							NEP FY 2020	29,400,000.00	29,400,000.00				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	N/A	N/A

19KK0097 (2nd Advertisement)	Construction of Flood Control Project along Dangoan River, Brgy. Bulua, Medina, Misamis Oriental (Phase 2)	Construction Section	Public Bidding	28-Dec-18	29/12/2018 - 04/01/2019											NEP FY 2019	29,400,000.00		29,400,000.00				29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	29-Dec-18	N/A	N/A	ZENAIDA T. TAN (DPWH - REGION X)
																														ZENIA G. OMANDAM (COA)
																														ROLANDO LASDOGE (PICE-MIS. OR.)
																														MANOLO G. TORRES (ROTARY CLUB)
																														MUNICIPAL MAYOR
																														BARANGAY CAPTAIN
Total Alloted Budget of On-going Procurement Activiti																		1,763,663,107.00	-	1,763,663,107.00										

Prepared by:


DONELL MARK F. BARANDA
Head Procurement Unit

Recommended for Approval by:


RONALD T. GEMPISAO
BAC Chairperson

APPROVED:


MARIVEL FRANCES L. ONG, A.E.R.
Disrtict Engineer