

Republic of the Philippines
OFFICE OF THE REGIONAL DIRECTOR
 Engr's Hill, Bulua, Cagayan de Oro City, Misamis Oriental

UPDATED PROCUREMENT MONITORING REPORT - CIVIL WORKS
 Department of Public Works and Highways-Region X
 As of January 14, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																										
1	17K00479	Water Management-Water Supply-Small Water Impounding at Lumbayanaque SWIP, Lumbayanaque, Lanao del Sur	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	18-Dec-17	18-Dec-17	19-Dec-17	21-Dec-17	27-Dec-17	Cancelled due to no release of funds.				FY 2016 RA 10717 Regular 2016 CURRENT			COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17	30-Nov-17	14-Dec-17			
2	17K00480	Water Management-Water Supply-Small Water Impounding at Pagalongan SWIP, Sultan Dumatlong, Lanao del Sur	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	18-Dec-17	18-Dec-17	19-Dec-17	21-Dec-17	27-Dec-17	Cancelled due to no release of funds.				FY 2016 RA 10717 Regular 2016 CURRENT			COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17	30-Nov-17	14-Dec-17			
3	17K00481	Cluster "H" Sustainable Program on Road Maintenance and Bridge Maintenance (conduct of various activities on bridge repair and road slope works)	Construction Division	Public Bidding	24-Nov-17	Dec.1-7, 2017	08-Dec-17	20-Dec-17	20-Dec-17	21-Dec-17	26-Dec-17	28-Dec-17	05-Jan-18	06-Feb-18			FY 2017 RA 10924 Regular 2017 CURRENT	30,000,000.00	29,979,994.15	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	19-Nov-17	3-Dec-17	16-Dec-17			
4	18K00009	Construction of Cagayan de Oro City Drainage System (Carmen Catchment) Gumamela, Including ROW, Cagayan de Oro City	Construction Division	Public Bidding	03-Jan-18	Jan. 4-10, 2018	11-Jan-18	28-Feb-18	28-Feb-18	07-Mar-18	19-Mar-18	05-Apr-18	13-Apr-18	11-Jul-18			CY 2018 Regular Infrastructure Projects	65,550,000.00	62,212,112.59	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	29-Dec-17	6-Jan-18	2-Mar-18			
5	18K00012	Channel Improvement of Kolambog Creek from Camaman-an to BGR and Macajalar Bay (outfall) incl. ROW, Lapasan, Cagayan de Oro City	Construction Division	Public Bidding	03-Jan-18	Jan. 4-10, 2018	11-Jan-18	28-Feb-18	28-Feb-18	07-Mar-18	19-Mar-18	18-Jun-18	06-Jul-18	12-Jul-18			CY 2018 Regular Infrastructure Projects	91,500,000.00	86,917,693.48	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	29-Dec-17	6-Jan-18	2-Mar-18			
6	18K00019	Widening of Permanent Bridges, Bolisong Br. (B01300MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Division	Public Bidding	03-Jan-18	Jan. 4-10, 2018	11-Jan-18	28-Feb-18	28-Feb-18	07-Mar-18	19-Mar-18	18-Jun-18	27-Jun-18	11-Jul-18			CY 2018 Regular Infrastructure Projects	25,476,000.00	24,185,660.83	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	29-Dec-17	6-Jan-18	2-Mar-18			
7	18K00026	Widening of Permanent Bridges, Dangoan Br. 1(B01290MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Division	Public Bidding	03-Jan-18	Jan. 4-10, 2018	11-Jan-18	28-Feb-18	28-Feb-18	07-Mar-18	19-Mar-18	18-Jun-18	27-Jun-18	11-Jul-18			CY 2018 Regular Infrastructure Projects	60,216,000.00	57,185,210.03	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	29-Dec-17	6-Jan-18	2-Mar-18			
8	18K00029	Construction of Water Supply Project, Poona Piagapo, Lanao del Norte	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	04-May-18	04-May-18	11-May-18	23-May-18	29-May-18	06-Jul-18	18-Jul-18			CY 2018 Regular Infrastructure Projects	49,725,000.00	48,178,613.77	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17	30-Nov-17	6-May-18			
9	18K00034	Construction of Flood Control Structure along Tigwa River, Barangay Halapitan (Poblacion), San Fernando, Bukidnon	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	28-Mar-18	28-Mar-18	04-Apr-18	16-Apr-18	26-Jun-18	05-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	77,200,000.00	67,905,803.73	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17	30-Nov-17	30-Mar-18			
10	18K00044	Construction of Balulang-Macasandig Bridge and Access Road, Cagayan de Oro City	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	18-Apr-18	18-Apr-18	25-Apr-18	07-May-18	Cancelled due to unworkable project.				CY 2018 Regular Infrastructure Projects			COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17	30-Nov-17	20-Apr-18				
11	18K00047	Const. of Bypass/Diversion Roads, CDO New Eastern Diversion Road (Jct South Diversion Road / Mandunok Nazareth-Camaman-an-Justo Ramonal-Jct / J. R. Boda) KKS-BCIR/	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	18-Jun-18	18-Jun-18	25-Jun-18	07-Jul-18	09-Jul-18	26-Jul-18	26-Jul-18			CY 2018 Regular Infrastructure Projects	67,550,000.00	63,597,255.32	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17	30-Nov-17	20-Jun-18			
12	18K00048	Const. of Bypass/Diversion Roads, Puerto-Claveria Bypass Road, Cagayan, incl. ROW and Bridge, Cagayan De Oro City	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	25-Jul-18	25-Jul-18	01-Aug-18	13-Aug-18	06-Aug-18	15-Aug-18	23-Aug-18			CY 2018 Regular Infrastructure Projects	80,670,860.00	76,063,541.32	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17	30-Nov-17	27-Jul-18			
13	18K00054	Rehab./Reconst. Of National Roads with Slips, Slope Collapse, and Landslide, Lanao del Norte Interior Circum. Rd (LDNCR) - K1535 + 824 - K1536 + 000, K1536 + 200	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	04-May-18	04-May-18	11-May-18	23-May-18	28-Jun-18	05-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	64,474,545.00	61,187,731.47	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17	30-Nov-17	6-May-18			
14	18K00059	Widening of Permanent Bridge, Mikalobo Br. (B01000MN) along Malabang-Dobleson-Tukuran Rd	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	04-May-18	04-May-18	11-May-18	23-May-18	26-Jun-18	05-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	64,655,000.00	61,352,908.63	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17	30-Nov-17	6-May-18			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks	
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual		
15 18K00073	Const./Imprvt. Of Access Road leading to Airports Access Road leading to Laguindingan Airport, Gitagum-Laguindingan Airport Section, incl. Bridge, Misamis Oriental	Construction Division	Public Bidding	20-Nov-17	Nov.27-Dec.3, 2017	05-Dec-17	25-Jul-18	25-Jul-18	01-Aug-18	13-Aug-18	19-Nov-18	28-Nov-18	06-Dec-18			CY 2018 Regular Infrastructure Projects	96,500,000.00	91,855,864.67	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-17		30-Nov-17		27-Jul-18			
16 18K00092	Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd - K1361 + 722 - K1363 + 000, K1364 + 085 - K1367 + 000, K1369 + 500 - K1370 + 000, K1370 + 040 - K1370 + 040	Construction Division	Public Bidding	04-Jan-18	Jan. 5-11, 2018	12-Jan-18	Cancelled due to clustering of project.												CY 2018 Regular Infrastructure Projects			COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.					
17 18K00093	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1352 + 015 - K1352 + 015	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	04-May-18	04-May-18	11-May-18	23-May-18	26-Jun-18	05-Jul-18	18-Jul-18			CY 2018 Regular Infrastructure Projects	112,523,825.00	106,886,792.00	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	18-Nov-17		2-Dec-17		6-May-18			
18 18K00104	Construction of Bypass/Diversion Roads, CDO-New Western Diversion Road (Canito-an Cagayan De Oro Coastal Road), incl. ROW and Bridge, Cagayan De Oro	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	18-Apr-18	18-Apr-18	25-Apr-18	07-May-18	03-Jul-18	12-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	125,450,000.00	86,489,726.52	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	18-Nov-17		2-Dec-17		20-Apr-18			
19 18K00107	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Macabalan-Bonbon Bridge and Access	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	25-Jul-18	25-Jul-18	01-Aug-18	05-Aug-18	06-Aug-18	15-Aug-18	23-Aug-18			CY 2018 Regular Infrastructure Projects	105,899,100.00	99,630,347.70	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	18-Nov-17		2-Dec-17		27-Jul-18			
20 18K00111	Construction of Missing Links/ New Roads, LDNCR (Salvador – Sapad – Nunungan – SND Section), Package 3, Lanao del Norte	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	10-Apr-18	10-Apr-18	17-Apr-18	29-Apr-18	18-Jun-18	27-Jun-18	11-Jul-18			CY 2018 Regular Infrastructure Projects	144,474,975.00	140,026,665.58	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	18-Nov-17		2-Dec-17		12-Apr-18			
21 18K00112	Construction of Missing Links/ New Roads, LDNCR (Salvador – Sapad – Nunungan Section), Package 4, Lanao del Norte	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	10-Apr-18	10-Apr-18	17-Apr-18	29-Apr-18	18-Jun-18	27-Jun-18	11-Jul-18			CY 2018 Regular Infrastructure Projects	120,664,565.00	118,048,612.11	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	18-Nov-17		2-Dec-17		12-Apr-18			
22 18K00113	Construction of Bypass/Diversion Roads, Iligan City Circumferential Road (C3), Phase II, incl. ROW, Drainage and Slope Protection, Iligan City	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	18-Jun-18	18-Jun-18	25-Jun-18	07-Jul-18	09-Jul-18	26-Jul-18	26-Jul-18			CY 2018 Regular Infrastructure Projects	135,100,000.00	128,267,843.90	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	18-Nov-17		2-Dec-17		20-Jun-18			
23 18K00124	Construction of Missing Links/ New Roads, Malaybalay-Gingoog Road ,Package 12, incl. Bridge, Misamis Oriental	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	25-Jul-18	25-Jul-18	01-Aug-18	13-Aug-18	05-Aug-18	15-Aug-18	31-Aug-18			CY 2018 Regular Infrastructure Projects	112,051,940.00	106,444,066.66	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	18-Nov-17		2-Dec-17		27-Jul-18			
24 18K00132	Construction of Bypass/Diversion Roads, CDO-New Western Diversion Road (Kauswagan-Bonbon Section), incl. ROW, Cagayan De Oro City	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	10-Apr-18	10-Apr-18	17-Apr-18	29-Apr-18	06-Aug-18	15-Aug-18	23-Aug-18			CY 2018 Regular Infrastructure Projects	57,900,000.00	50,860,197.93	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	18-Nov-17		2-Dec-17		12-Apr-18			
25 18K00135	Construction of Missing Links/ New Roads, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG-BALINGOON, Package 9a	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	Cancelled due to transfer of funds to DEO.												CY 2018 Regular Infrastructure Projects			COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.					
26 18K00136	Construction of Missing Links/ New Roads, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG-BALINGOON, Package 9a	Construction Division	Public Bidding	23-Nov-17	Nov.29-Dec.5, 2017	07-Dec-17	Cancelled due to transfer of funds to DEO.												CY 2018 Regular Infrastructure Projects			COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.					
27 18K00150	Construction of Bypass/Diversion Roads, Manolo Fortich-Misamis Oriental/Alternate Bypass Road, incl. ROW and Bridge, Bukidnon	Construction Division	Public Bidding	24-Nov-17	Dec.1-7, 2017	08-Dec-17	04-May-18	04-May-18	11-May-18	23-May-18	18-Jun-18	27-Jun-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	147,645,000.00	138,758,218.18	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	19-Nov-17		3-Dec-17		6-May-18			
28 18K00161	Construction of Bypass/Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 5, incl. ROW, Package 5, Bukidnon	Construction Division	Public Bidding	24-Nov-17	Dec.1-7, 2017	08-Dec-17	16-Mar-18	16-Mar-18	23-Mar-18	04-Apr-18	26-Jun-18	06-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	164,050,000.00	153,841,177.07	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	19-Nov-17		3-Dec-17		18-Mar-18			
29 18K00178	Construction of Bypass/Diversion Roads, Mangima-Agusan Canyon Bypass Road, Package A & B, incl. Bridge, Bukidnon	Construction Division	Public Bidding	27-Nov-17	Dec.4-10, 2017	11-Dec-17	04-May-18	04-May-18	11-May-18	23-May-18	03-Jul-18	12-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	236,425,000.00	223,099,974.29	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-17		6-Dec-17		6-May-18			
30 18K00191	Construction of Bypass/Diversion Roads, Jct Sayre Highway Dairig-Kisolon Bypass Road, incl. ROW and Bridge, Package 2, Bukidnon	Construction Division	Public Bidding	27-Nov-17	Dec.4-10, 2017	11-Dec-17	10-Apr-18	10-Apr-18	17-Apr-18	29-Apr-18	20-Jun-18	29-Jun-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	231,600,000.00	218,825,417.91	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-17		6-Dec-17		12-Apr-18			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual			
31 18K00202	Cluster "5" Const. of Bypass/Diversion Roads 1) Jct Buda, Quezon-Jct Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/Bypass Road	Construction Division	Public Bidding	27-Nov-17	Dec.4-10, 2017	11-Dec-17	17-Apr-18	17-Apr-18	24-Apr-18	06-May-18	06-Jul-18	13-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	376,350,000.00	357,991,891.08	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-17		6-Dec-17		19-Apr-18				
32 18K00203	Cluster "6" Const. of Bypass/Diversion Roads 1) Jct Maramag-Maradugao Road-Jct Lampanusan Road Extension, Jct Sawa	Construction Division	Public Bidding	27-Nov-17	Dec.4-10, 2017	11-Dec-17	21-Mar-18	21-Mar-18	28-Mar-18	09-Apr-18	18-Jun-18	27-Jun-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	371,525,000.00	353,640,332.57	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-17		6-Dec-17		23-Mar-18				
33 18K00205	Cluster "8" Const. of Bypass/Diversion /Widening of Roads 1 Jct Maramag-Maradugao Road-Jct Lampanusan Road Extension, Jct Sawa	Construction Division	Public Bidding	27-Nov-17	Dec.4-10, 2017	11-Dec-17	23-Mar-18	23-Mar-18	30-Mar-18	11-Apr-18	03-Jul-18	12-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	434,250,000.00	413,270,913.85	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-17		6-Dec-17		25-Mar-18				
34 18K00206	Cluster "9" Const. of Missing Links/New Roads 1) Bukidnon-Davao Connector Road, Jct Panganan-Kiulom, Kitaotao, Package 1, Bukidnon	Construction Division	Public Bidding	27-Nov-17	Dec.4-10, 2017	11-Dec-17	18-Apr-18	18-Apr-18	25-Apr-18	07-May-18	06-Jul-18	13-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	386,000,000.00	367,152,023.04	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-17		6-Dec-17		20-Apr-18				
35 18K00207	Cluster "10" Const. of Missing Links/New Roads 1)Bukidnon-Davao (Jct Sinuda-Kalagangan, San Fernando), Package 7, Bukidnon	Construction Division	Public Bidding	27-Nov-17	Dec.4-10, 2017	11-Dec-17	28-Mar-18	28-Mar-18	04-Apr-18	16-Apr-18	18-Jun-18	27-Jun-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	482,500,000.00	459,123,912.77	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-17		6-Dec-17		30-Mar-18				
36 18K00208	Cluster "11" Const. of Missing Links/New Roads 1) Bukidnon-Davao (Jct Sinuda-Kalagangan, San Fernando), Package 9, incl. ROW and Bridge	Construction Division	Public Bidding	27-Nov-17	Dec.4-10, 2017	11-Dec-17	06-Apr-18	06-Apr-18	13-Apr-18	25-Apr-18	22-Jun-18	29-Jun-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	381,175,000.00	362,596,904.72	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	22-Nov-17		6-Dec-17		8-Apr-18				
37 18K00211	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Sayre Highway - K1536 + 370 - K1536 + 420, K1537 + 342 - K1537 + 831, Bukidnon	Construction Division	Public Bidding	04-Dec-17	Dec.5-11, 2017	12-Dec-17	04-May-18	04-May-18	11-May-18	23-May-18	18-Jun-18	27-Jul-18	20-Jul-18			CY 2018 Regular Infrastructure Projects	14,654,250.00	11,722,103.33	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	29-Nov-17		7-Dec-17		6-May-18				
38 18K00212	Preventive Maintenance, Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1590 + 885 - K1591 + 463, Bukidnon	Construction Division	Public Bidding	04-Dec-17	Dec.5-11, 2017	12-Dec-17	30-May-18	30-May-18	06-Jun-18	18-Jun-18	18-Jun-18	27-Jun-18	13-Jul-18			CY 2018 Regular Infrastructure Projects	11,271,000.00	10,688,922.27	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	29-Nov-17		7-Dec-17		1-Jun-18				
39 18K00213	Paving of Unpaved Roads, Barandias-Dominorog Rd - K1617 + 089 - K1617 + 497, Bukidnon	Construction Division	Public Bidding	04-Dec-17	Dec.5-11, 2017	12-Dec-17	Cancelled due to modification of new alignment.												CY 2018 Regular Infrastructure Projects			COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	29-Nov-17		7-Dec-17			
40 18K00217	Cluster "13"Construction of Missing Links/ New Roads: 1) Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 3, Bukidnon = Php 250,000,000.00- 2)	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	19-Mar-18	19-Mar-18	26-Mar-18	07-Apr-18	18-Jun-18	27-Jun-18	10-Jul-18			CY 2018 Regular Infrastructure Projects	450,545,955.00	428,793,575.82	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		21-Mar-18				
41 18K00218	Cluster "14" Construction of Missing Links/ New Roads: 1) Malaybalay-Gingog Road (Minalwang-Kalhaan Section), Package 10, Misamis Oriental = Php 300,000,000.00- 2)	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	25-Jul-18	25-Jul-18	01-Aug-18	05-Aug-18	06-Aug-18	15-Aug-18	23-Aug-18			CY 2018 Regular Infrastructure Projects	579,000,000.00	549,835,734.90	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		27-Jul-18				
42 18K00219	Cluster "15"Construction of Missing Links/ New Roads: 1) Bukidnon-Compostela Valley Road(Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley), Package 1, incl	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	17-Apr-18	17-Apr-18	24-Apr-18	06-May-18	18-Jul-18	27-Jun-18	26-Jul-18			CY 2018 Regular Infrastructure Projects	432,320,000.00	411,320,541.98	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		19-Apr-18				
43 18K00220	Cluster "16" Construction of Missing Links/ New Roads: 1)Malaybalay-Gingog Road(Kalabugao-Kalhaan Section), Package 8, incl. Bridge, Bukidnon = Php300,000,000.00- 2)	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	21-Mar-18	21-Mar-18	28-Mar-18	09-Apr-18	22-Jun-18	29-Jun-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	579,000,000.00	550,718,337.32	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		23-Mar-18				
44 18K00221	Cluster "17" Construction of Missing Links/ New Roads: 1) Bukidnon-Davao Connector Road, Jct. Paganan-Kisulon, Kitaotao, Package 3, Bukidnon = Php250,000,000.00-	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	25-Jul-18	25-Jul-18	01-Aug-18	05-Aug-18	06-Aug-18	15-Aug-18	23-Aug-18			CY 2018 Regular Infrastructure Projects	482,500,000.00	458,193,741.06	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		27-Jul-18				
45 18K00222	Cluster "18" Construction of Missing Links/ New Roads: 1) Bukidnon-Compostela Valley Road (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley)	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	18-Apr-18	18-Apr-18	25-Apr-18	07-May-18	06-Jul-18	13-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	577,051,305.72	549,364,105.41	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		20-Apr-18				
46 18K00223	Cluster "19" Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: 1) Construction of Flood Mitigation Structures within	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	18-Jun-18	18-Jun-18	25-Jun-18	07-Jul-18	09-Jul-18	26-Jul-18	26-Jul-18			CY 2018 Regular Infrastructure Projects	183,350,000.00	174,001,701.11	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		20-Jun-18				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
47 18K00224	Cluster "20" Construction of Missing Links/ New Roads; 1) Malaybalay-Gingoog Road, Package 10 =Php250,000,000.00; 2) Malaybalay-Gingoog Road, Package 11	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	18-Jun-18	18-Jun-18	25-Jun-18	07-Jul-18	06-Sep-18	14-Sep-18	21-Sep-18		CY 2018 Regular Infrastructure Projects	482,500,000.00	457,913,657.22	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		20-Jun-18		
48 18K00225	Cluster "21" Construction of Missing Links/ New Roads; 1) Puntian-Arakan Road (Region X), Package 6, Bukidnon PhP = 300,000,000.00; 2) Puntian-Arakan Road	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	22-Mar-18	22-Mar-18	29-Mar-18	10-Apr-18	18-Jun-18	27-Jun-18	10-Jul-18		CY 2018 Regular Infrastructure Projects	574,175,000.00	555,609,571.83	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		24-Mar-18		
49 18K00227	Cluster "26" Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects & Construction of By-Pass and Diversion Roads; 1) Cagayan de Oro City - 1) Cagayan de Oro Coastal Road (Section 2), Package 4, incl. ROW, Cagayan de Oro City.	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	13-Aug-18	13-Aug-18	20-Aug-18	01-Sep-18	29-Aug-18	07-Sep-18	11-Sep-18		CY 2018 Regular Infrastructure Projects	332,925,000.00	312,129,193.11	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		15-Aug-18		
50 18K00233	Cluster "32" Construction of By-Pass and Diversion Roads in Cagayan de Oro City: 1) Cagayan de Oro Coastal Road (Section 2), Package 4, incl. ROW, Cagayan de Oro City.	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	22-Mar-18	22-Mar-18	29-Mar-18	10-Apr-18	11-Jul-18	16-Jul-18	17-Jul-18		CY 2018 Regular Infrastructure Projects	241,250,000.00	229,141,974.30	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		24-Mar-18		
51 18K00235	Cluster "34" Road Widening in Misamis Oriental: 1) Butuan City-Cagayan de Oro City-Iligan City Rd - K1329 + (-1069) - K1330 + 959, K1331 + 109 - K1331 + 256, K1331 + 109	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	20-Mar-18	20-Mar-18	27-Mar-18	08-Apr-18	18-Jun-18	27-Jun-18	11-Jul-18		CY 2018 Regular Infrastructure Projects	289,500,000.00	272,089,429.75	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		22-Mar-18		
52 18K00236	Cluster "35" Preventive Maintenance & Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads in Misamis Oriental: 1) Butuan City-Cagayan de Oro City	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	19-Mar-18	19-Mar-18	26-Mar-18	07-Apr-18	03-Jul-18	12-Jul-18	17-Jul-18		CY 2018 Regular Infrastructure Projects	128,656,695.00	124,559,443.70	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		21-Mar-18		
53 18K00238	Cluster "37" Construction / Upgrading / Rehabilitation of Drainage along National Roads in Bukidnon: 1) Jct SH Aglayan-Zamboanguila Rd - K1522 + 039 - K1524 + 101, K1526 + 039	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	21-Mar-18	21-Mar-18	28-Mar-18	09-Apr-18	18-Jun-18	27-Jun-18	17-Jul-18		CY 2018 Regular Infrastructure Projects	230,308,830.00	207,277,779.03	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		23-Mar-18		
54 18K00239	Cluster "38" Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers in Misamis Oriental: 1) Construction of Flood	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	10-Apr-18	10-Apr-18	17-Apr-18	29-Apr-18	11-Jul-18	16-Jul-18	17-Jul-18		CY 2018 Regular Infrastructure Projects	178,525,000.00	167,773,266.08	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		12-Apr-18		
55 18K00240	Cluster "40" Construction of Missing Links/ New Roads in Bukidnon: 1) Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	23-Mar-18	23-Mar-18	30-Mar-18	11-Apr-18	06-Aug-18	15-Aug-18	31-Aug-18		CY 2018 Regular Infrastructure Projects	323,275,000.00	303,822,037.71	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		25-Mar-18		
56 18K00241	Cluster "41" Construction of By-Pass and Diversion Roads in Bukidnon: 1) Misamis Oriental-Bukidnon Bypass Road (PHIVEDEC-ALAE Section), Package 2, incl. Bridge, Bukidnon	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	17-Apr-18	17-Apr-18	24-Apr-18	06-May-18	03-Jul-18	12-Jul-18	17-Jul-18		CY 2018 Regular Infrastructure Projects	288,535,000.00	274,073,561.81	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		19-Apr-18		
57 18K00243	Cluster "43" Construction of By-Pass and Diversion Roads in Bukidnon: 1) Valencia Bypass Road, incl. ROW, Bukidnon =Php44,700,000.00; 2) Valencia Bypass Road	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	04-May-18	04-May-18	11-May-18	23-May-18	20-Jun-18	29-Jun-18	10-Jul-18		CY 2018 Regular Infrastructure Projects	304,316,250.00	288,015,921.23	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		6-May-18		
58 18K00245	Cluster "45" Construction/ Improvement of Access Roads leading to Airports in Cagayan de Oro City & Misamis Oriental: 1) CDO-Opol-El Salvador-Alubhid-Laguindingan Airport	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	17-Apr-18	17-Apr-18	24-Apr-18	06-May-18	18-Jul-18	26-Jul-18	26-Jul-18		CY 2018 Regular Infrastructure Projects	463,200,000.00	440,011,814.49	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		19-Apr-18		
59 18K00246	Cluster "46" Construction of By-Pass and Diversion Roads/ Construction of Missing Links/ New Roads in Bukidnon & Misamis Oriental: 1) Cagayan de Oro Diversion Road	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	18-Apr-18	18-Apr-18	25-Apr-18	07-May-18	28-Jun-18	06-Jul-18	17-Jul-18		CY 2018 Regular Infrastructure Projects	501,800,000.00	471,641,046.43	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		20-Apr-18		
60 18K00247	Cluster "47" Construction of By-Pass and Diversion Roads in Bukidnon: 1) Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), incl. ROW	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	04-May-18	04-May-18	11-May-18	23-May-18	18-Jun-18	27-Jun-18	10-Jul-18		CY 2018 Regular Infrastructure Projects	472,850,000.00	447,046,479.30	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		6-May-18		
61 18K00248	Cluster "48" Construction of By-Pass and Diversion Roads in Cagayan de Oro City: 1) Eastern Interior Road Section, incl. ROW and Bridge, Cagayan de Oro City	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	17-Apr-18	17-Apr-18	24-Apr-18	06-May-18	03-Jul-18	12-Jul-18	17-Jul-18		CY 2018 Regular Infrastructure Projects	306,387,500.00	291,001,604.38	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		19-Apr-18		
62 18K00249	Cluster "49" Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems in Bukidnon: 1) Construction/ Rehabilitation of Flood Control Structures of	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	28-Mar-18	28-Mar-18	04-Apr-18	16-Apr-18	18-Jul-18	26-Jul-18	26-Jul-18		CY 2018 Regular Infrastructure Projects	202,650,000.00	192,044,525.15	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18		3-Mar-18		30-Mar-18		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
63 18K00250	Cluster "50" Construction of By-Pass and Diversion Roads in Bukidnon: 1) Construction of By-passes, Valencia City-Pangantucan By-Pass Road, incl. ROW, Bukidnon	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	04-May-18	04-May-18	11-May-18	23-May-18	18-Jul-18	26-Jul-18	26-Jul-18			CY 2018 Regular Infrastructure Projects	537,022,500.00	507,538,173.93	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18	3-Mar-18		6-May-18			
64 18K00253	Cluster "53" Construction of By-Pass and Diversion Roads in Cagayan de Oro City: 1) Cagayan De Oro Diversion Road, (Jct. Balubal Sayre Highway- Pueblo de Oro CDO-Old	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	04-May-18	04-May-18	11-May-18	23-May-18	11-Jul-18	16-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	341,610,000.00	323,907,537.53	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18	3-Mar-18		6-May-18			
65 18K00255	Cluster "55" Construction of Missing Links/ New Roads in Bukidnon: 1) Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	23-Mar-18	23-Mar-18	30-Mar-18	11-Apr-18	18-Jun-18	06-Jul-18	08-Jul-18			CY 2018 Regular Infrastructure Projects	487,325,000.00	456,161,702.13	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18	3-Mar-18		25-Mar-18			
66 18K00256	Cluster "56" Construction of Missing Links/ New Roads in Bukidnon: 1) Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	17-Apr-18	17-Apr-18	24-Apr-18	06-May-18	18-Jun-18	27-Jun-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	477,675,000.00	439,572,225.33	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18	3-Mar-18		19-Apr-18			
67 18K00257	Cluster "57" Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones and Paving of Unpaved Roads in Bukidnon: 1) Jct (Manolo	Construction Division	Public Bidding	21-Feb-18	March 1-7, 2018	08-Mar-18	20-Mar-18	20-Mar-18	27-Mar-18	08-Apr-18	26-Jun-18	05-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	329,150,885.00	262,660,739.71	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	16-Feb-18	3-Mar-18		22-Mar-18			
68 18K00258	Cluster "58" Road Widening & Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads in Bukidnon: 1) Sayre Highway - K1493 + 750 - K1496 + 600	Construction Division	Public Bidding	12-Mar-18	March 16-23, 2018	23-Mar-18	17-Apr-18	17-Apr-18	24-Apr-18	06-May-18	06-Jul-18	13-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	389,903,425.00	368,536,978.74	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	7-Mar-18	18-Mar-18		19-Apr-18			
69 18K00260	Cluster "60" Construction of By-Pass and Diversion Roads in Cagayan de Oro City: 1) Cagayan de Oro (PCE) Bypass/Alternate Road (Jct Lumbia/ CDO-Campo Kibartan Roads.	Construction Division	Public Bidding	12-Mar-18	March 16-23, 2018	23-Mar-18	04-May-18	04-May-18	11-May-18	23-May-18	03-Jul-18	12-Jul-18	17-Jul-18			CY 2018 Regular Infrastructure Projects	226,775,000.00	213,148,009.78	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	7-Mar-18	18-Mar-18		6-May-18			
70 18K00261	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Road Concreting, Sitio Buco to Sitio Pantaron Brgy.	Construction Division	Public Bidding	N/A	March 16-23, 2018	23-Mar-18	04-Apr-18	04-Apr-18	11-Apr-18	23-Apr-18	18-Jun-18	27-Jun-18	13-Jul-18			CY 2018 Regular Infrastructure Projects	9,750,000.00	9,749,053.18	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		18-Mar-18		6-Apr-18			
71 18K00262	Construction of Mailag - Nabag-o Manupali Bridge, Brgy. Mailag, Valencia City, Bukidnon	Construction Division	Public Bidding	N/A	Oct.3-9, 2018	10-Oct-18	28-Nov-18	28-Nov-18	05-Dec-18	07-Dec-18	10-Dec-18	04-Jan-18	04-Jan-18			CY 2018 Regular Infrastructure Projects	7,920,000.00	7,887,686.12	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		5-Oct-18		30-Nov-18			
72 18K00263	Construction of Multi-Purpose Building, Brgy. Bacusanon, Pangantucan, Bukidnon	Construction Division	Public Bidding	N/A	March 16-23, 2018	23-Mar-18	30-May-18	30-May-18	06-Jun-18	18-Jun-18	18-Jun-18	27-Jun-18	13-Jul-18			CY 2018 Regular Infrastructure Projects	1,980,000.00	1,900,746.78	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		18-Mar-18		1-Jun-18			
73 18K00275	Construction (Completion) of Multi-Purpose Building, Langcatoon NHS, Pangantucan, Bukidnon	Construction Division	Public Bidding	N/A	March 16-23, 2018	23-Mar-18	30-May-18	30-May-18	06-Jun-18	18-Jun-18	18-Jun-18	27-Jun-18	11-Jul-18			CY 2018 Regular Infrastructure Projects	3,465,000.00	3,392,235.82	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		18-Mar-18		1-Jun-18			
74 18K00276	Construction of Multi-Purpose Building, Brgy. Kinura, Kalilangan, Bukidnon	Construction Division	Public Bidding	N/A	March 16-23, 2018	23-Mar-18	30-May-18	30-May-18	06-Jun-18	18-Jun-18	28-Jun-18	06-Jul-18	18-Jul-18			CY 2018 Regular Infrastructure Projects	3,465,000.00	3,301,592.35	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		18-Mar-18		1-Jun-18			
75 18K00277	Construction of Multi-Purpose Building, Brgy. Lampunan, Kalilangan, Bukidnon	Construction Division	Public Bidding	N/A	March 16-23, 2018	23-Mar-18	30-May-18	30-May-18	06-Jun-18	18-Jun-18	18-Jun-18	27-Jun-18	13-Jul-18			CY 2018 Regular Infrastructure Projects	3,465,000.00	3,323,090.72	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		18-Mar-18		1-Jun-18			
76 18K00278	Construction of Multi-Purpose Building, Brgy. Public, Kalilangan, Bukidnon	Construction Division	Public Bidding	N/A	March 16-23, 2018	23-Mar-18	30-May-18	30-May-18	06-Jun-18	18-Jun-18	18-Jun-18	27-Jun-18	11-Jul-18			CY 2018 Regular Infrastructure Projects	3,465,000.00	3,134,779.43	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		18-Mar-18		1-Jun-18			
77 18K00282	Completion of new MP Hall, Barangay Sinayawan, Valencia City, Bukidnon	Construction Division	Negotiated Procurement	N/A	June 15-21, 2018	22-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	20-Aug-18	29-Aug-18	05-Sep-18			CY 2018 Regular Infrastructure Projects	1,000,000.00	953,168.36	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		17-Jun-18		1-Aug-18			
78 18K00283	Construction of a Multi-purpose Building, Barangay West Poblacion, Kalilangan, Bukidnon	Construction Division	Public Bidding	N/A	March 16-23, 2018	23-Mar-18	30-May-18	30-May-18	06-Jun-18	18-Jun-18	18-Jun-18	27-Jun-18	13-Jul-18			CY 2018 Regular Infrastructure Projects	2,970,000.00	2,623,079.80	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		18-Mar-18		1-Jun-18			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open	Bid Evaluation	Post Qual	
79 18K00284	Construction of Rural Health Unit (RHU) II with birthing center @ KILABAMA, 6 Southern Barangay, Pangantucan, Bukidnon	Construction Division	Public Bidding	N/A	March 16-23, 2018	23-Mar-18	30-May-18	30-May-18	06-Jun-18	18-Jun-18	13-Aug-18	22-Aug-18	24-Aug-18			CY 2018 Regular Infrastructure Projects	4,950,000.00	4,702,485.13	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.			18-Mar-18		1-Jun-18		
80 18K00285	Renovation of the City Trial Court, Barangay Poblacion, Valencia City, Bukidnon	Construction Division	Public Bidding	N/A	March 16-23, 2018	23-Mar-18	30-May-18	30-May-18	06-Jun-18	18-Jun-18	21-Jun-18	29-Jun-18	13-Jul-18			CY 2018 Regular Infrastructure Projects	4,900,000.00	4,886,743.91	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.			18-Mar-18		1-Jun-18		
81 18K00287	Improvement of Barandias Water System, Pangantucan, Bukidnon	Construction Division	Negotiated Procurement	N/A	June 15-21, 2018	22-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	20-Aug-18	29-Aug-18	04-Sep-18			CY 2018 Regular Infrastructure Projects	1,950,000.00	1,900,747.35	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.			17-Jun-18		1-Aug-18		
82 18K00288	Cluster "61" Construction of By-Pass and Diversion/Road, Widening/ Preventive Maintenance Roads in Bukidnon: 1) Sayre Highway - K1426 + (-928) - K1426 + 000 - K1432	Construction Division	Public Bidding		22-May-18	May 29-June 4, 2018	05-Jun-18	18-Jun-18	18-Jun-18	25-Jun-18	07-Jul-18	19-Jul-18	25-Jul-18	26-Jul-18		CY 2018 Regular Infrastructure Projects	182,711,170.00	172,939,940.96	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	17-May-18		31-May-18		20-Jun-18		
83 18K00289	Cluster "A" Construction of Various Multi-Purpose Building in Lanao del Sur 2nd	Construction Division	Public Bidding		16-Aug-18	August 17-23, 2018	24-Aug-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	16-Oct-18	13-Nov-18	13-Nov-18		CY 2018 Regular Infrastructure Projects	12,870,000.00	12,348,208.02	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	11-Aug-18		19-Aug-18		7-Sep-18		
84 18K00290	Cluster "B" Construction of Various Multi-Purpose Building in Lanao del Sur 1st	Construction Division	Public Bidding		16-Aug-18	August 17-23, 2018	24-Aug-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	16-Oct-18	25-Oct-18	09-Nov-18		CY 2018 Regular Infrastructure Projects	14,850,000.00	14,247,212.49	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	11-Aug-18		19-Aug-18		7-Sep-18		
85 18K00291	Cluster "C" Upgrading/Repair/Rehab of Various National Roads in Lanao del Sur 1st	Construction Division	Public Bidding		04-Jun-18	June 12-18, 2018	19-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	16-Oct-18	08-Jan-19	08-Jan-19		CY 2018 Regular Infrastructure Projects	19,300,000.00	18,739,714.22	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	30-May-18		14-Jun-18		1-Aug-18		
86 18K00292	Construction along Tubod - Ganassi Road, K1611 + 000 - K1616 + 1000 Lanao del Sur 2nd	Construction Division	Public Bidding		04-Jun-18	June 12-18, 2018	19-Jun-18	31-Jul-18	31-Jul-18	07-Aug-18	19-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18		CY 2018 Regular Infrastructure Projects	96,500,000.00	93,604,069.27	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	30-May-18		14-Jun-18		2-Aug-18		
87 18K00293	Repair/Rehabilitation/Improvement along Lake Lanao Circumferential Road (Lumbatan - Binidayan Section), Lanao del Sur 2nd	Construction Division	Public Bidding		04-Jun-18	June 12-18, 2018	19-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18		CY 2018 Regular Infrastructure Projects	144,750,000.00	136,835,760.16	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	30-May-18		14-Jun-18		1-Aug-18		
88 18K00294	Rehabilitation/Improvement of Mulondo-Wao Road (Mulondo-Maguig Section) Lanao del Sur, Km 1654 + 580 - Km 1657 + 000	Construction Division	Public Bidding		04-Jun-18	June 12-18, 2018	19-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18		CY 2018 Regular Infrastructure Projects	48,250,000.00	46,661,806.53	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	30-May-18		14-Jun-18		1-Aug-18		
89 18K00295	Repair/Rehabilitation/Improvement of Bubong Road, Bubong, Lanao del Sur 1st LD	Construction Division	Public Bidding		04-Jun-18	June 12-18, 2018	19-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18		CY 2018 Regular Infrastructure Projects	28,950,000.00	28,049,870.07	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	30-May-18		14-Jun-18		1-Aug-18		
90 18K00296	Repair/Rehabilitation/Improvement along Lake Lanao Circumferential Road (Lumbayanague - Lumbatan Section), Lanao del Sur 2nd	Construction Division	Public Bidding		04-Jun-18	June 12-18, 2018	19-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18		CY 2018 Regular Infrastructure Projects	96,500,000.00	91,226,286.28	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	30-May-18		14-Jun-18		1-Aug-18		
91 18K00297	Repair/Rehabilitation/Improvement of Marogong - Balabagan Road, Lanao del Sur Lanao del Sur 2nd	Construction Division	Public Bidding		04-Jun-18	June 12-18, 2018	19-Jun-18	31-Jul-18	31-Jul-18	07-Aug-18	19-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18		CY 2018 Regular Infrastructure Projects	217,125,000.00	210,611,013.05	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	30-May-18		14-Jun-18		2-Aug-18		
92 18K00298	Cluster "D" Construction of Various Flood Control in Lanao del Sur 1st	Construction Division	Public Bidding		07-Jun-18	June 13-19, 2018	20-Jun-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	16-Oct-18	25-Oct-18	09-Nov-18		CY 2018 Regular Infrastructure Projects	96,500,000.00	93,565,305.61	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		7-Sep-18		
93 18K00299	Cluster "E" Construction of Various Multi-Purpose Building in Lanao del Sur 1st	Construction Division	Public Bidding		07-Jun-18	June 13-19, 2018	20-Jun-18	31-Jul-18	31-Jul-18	07-Aug-18	19-Aug-18	16-Oct-18	25-Oct-18	13-Nov-18		CY 2018 Regular Infrastructure Projects	19,800,000.00	12,460,678.98	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		2-Aug-18		
94 18K00300	Cluster "F" Construction of Various Multi-Purpose Building in Lanao del Sur 1st	Construction Division	Public Bidding		07-Jun-18	June 13-19, 2018	20-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18		CY 2018 Regular Infrastructure Projects	19,800,000.00	12,222,940.05	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		1-Aug-18		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
95 18K00301	Cluster "G" Construction of Various Multi-Purpose Building in Lanao del Sur 1st 1. Construction of Multi-purpose Building, Panoagan, Davao	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	31-Jul-18	31-Jul-18	07-Aug-18	19-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18			CY 2018 Regular Infrastructure Projects	21,780,000.00	21,109,975.41	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		2-Aug-18		
96 18K00302	Cluster "H" Construction of Various Flood Control in Lanao del Sur 1st 1. Construction/Concreting of Pagalongan-Ragondigan-Rantian Open Canal, Rantian	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	16-Oct-18	25-Oct-18	09-Nov-18			CY 2018 Regular Infrastructure Projects	96,500,000.00	93,558,075.19	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		7-Sep-18		
97 18K00303	Cluster "I" Construction of Various Flood Control in Lanao del Sur 1st 1. Const/Concreting of Bandarungud-Camalig Poblacion Open Canal, Aloran, Baki, Lumbawa, Road	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	16-Oct-18	25-Oct-18	09-Nov-18			CY 2018 Regular Infrastructure Projects	62,725,000.00	60,918,620.95	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		7-Sep-18		
98 18K00304	Cluster "J" Construction of Various Flood Control in Lanao del Sur 1st 1. Construction of Slope Protection along Lumbac Bridge, Buadiposo-Buntuan, Lanao del Sur 1st	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	16-Oct-18	25-Oct-18	09-Nov-18			CY 2018 Regular Infrastructure Projects	43,425,000.00	42,105,234.10	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		7-Sep-18		
99 18K00305	Cluster "K" Repair/Rehab./Improvement of Various Roads in Lanao del Sur 1st 1. Rehabilitation/Improvement of Banaonod, Rantian, Nado	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	16-Oct-18	25-Oct-18	09-Nov-18			CY 2018 Regular Infrastructure Projects	106,150,000.00	102,967,984.45	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		7-Sep-18		
100 18K00306	Construction of Bubong River Flood Control/Slope Protection Bubong, in Lanao del Sur 1st	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	16-Oct-18	25-Oct-18	09-Nov-18			CY 2018 Regular Infrastructure Projects	48,250,000.00	46,781,809.54	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		7-Sep-18		
101 18K00307	Concreting of Palao Ranaranao- Ilian Road, Marantao, Lanao del Sur 1st	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18			CY 2018 Regular Infrastructure Projects	19,300,000.00	18,719,191.40	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		1-Aug-18		
102 18K00308	Construction of Balindong-Asa Adigao Bridge along Masu River, Masu, Lanao del Sur 1st	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	31-Jul-18	31-Jul-18	07-Aug-18	19-Aug-18	16-Oct-18	25-Oct-18	09-Nov-18			CY 2018 Regular Infrastructure Projects	33,775,000.00	33,085,848.61	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		2-Aug-18		
103 18K00309	Construction of Multipurpose Building (Phase 2) - Maliwanag, Bayang, Lanao del Sur 1st	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	28-Nov-18	28-Nov-18	05-Dec-18	17-Dec-18	10-Dec-18	03-Jan-19	03-Jan-19			CY 2018 Regular Infrastructure Projects	19,800,000.00	19,542,988.53	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		29-Nov-18		
104 18K00310	Water Management Facilities, Water Supply, Abaga-Lambayao Potable Water System Level II, Abaga-Lambayao, Wato Balindong, Lanao del Sur 1st LD	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	16-Oct-18	25-Oct-18	13-Nov-18			CY 2018 Regular Infrastructure Projects	9,750,000.00	9,547,248.09	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		1-Aug-18		
105 18K00311	Construction of Multi-Purpose Building, Brgy. Mibayao-Macaguiling, Lumba Bayabao, Lanao del Sur 1st	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	08-Nov-18	08-Jan-19	08-Jan-19			CY 2018 Regular Infrastructure Projects	4,950,000.00	4,791,885.11	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		7-Sep-18		
106 18K00312	Cluster "L" Construction of Various Multi-Purpose Building in Lanao del Sur 2nd 1. Construction of Multi-purpose Building, Brgy. Alao, Municipality of	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	30-Jul-18	30-Jul-18	06-Aug-18	18-Aug-18	13-Nov-18	04-Dec-18	04-Dec-18			CY 2018 Regular Infrastructure Projects	20,790,000.00	19,869,577.88	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		1-Aug-18		
107 18K00313	Cluster "M" Construction of Various Multi-Purpose Building in Lanao del Sur 2nd 1. Construction of Multi-purpose Building, Brgy. Lakitan, National High	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	13-Nov-18	04-Dec-18	04-Dec-18			CY 2018 Regular Infrastructure Projects	19,800,000.00	19,130,707.01	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		7-Sep-18		
108 18K00314	Cluster "N" Construction of Various Multi-Purpose Building in Lanao del Sur 2nd 1. Construction of Multi-Purpose Building, Brgy. Lalanao, Lumbatan, Lanao	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	05-Sep-18	05-Sep-18	12-Sep-18	24-Sep-18	16-Oct-18	25-Oct-18	09-Nov-18			CY 2018 Regular Infrastructure Projects	15,840,000.00	15,563,594.86	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		7-Sep-18		
109 18K00315	Construction of Municipal Roads linking to Narciso Ramos Highway (Marogong - Malabang - Balabagan Section), Lanao del Sur 2nd LD	Construction Division	Public Bidding	07-Jun-18	June 13-19, 2018	20-Jun-18	31-Jul-18	31-Jul-18	07-Aug-18	19-Aug-18	16-Oct-18	25-Oct-18	13-Nov-18			CY 2018 Regular Infrastructure Projects	48,250,000.00	46,798,995.20	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	2-Jun-18		15-Jun-18		2-Aug-18		
110 18K00316	Construction of Evacuation Center at Brgy. Tablon, Cagayan de oro City	Maintenance Division	Public Bidding	22-Jun-18	June 27-July 3, 2018	04-Jul-18	30-Jul-18	30-Jul-18	31-Jul-18	02-Aug-18	23-Aug-18	31-Aug-18	10-Oct-18			FY 2018 GAA	34,740,060.00	33,697,800.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	17-Jun-18		29-Jun-18		26-Jul-18		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
111 18K00317	Construction of Evacuation Center at Brgy. San Jose, Medina,	Maintenance Division	Public Bidding	22-Jun-18	June 27-July 3, 2018	04-Jul-18	30-Jul-18	30-Jul-18	31-Jul-18	02-Aug-18	23-Aug-18	31-Aug-18	10-Oct-18			FY 2018 GAA	34,740,050.00	33,384,084.25	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	17-Jun-18	29-Jun-18	26-Jul-18				
112 18K00321	Implementation and Monitoring of PAMANA Project, Concreting of Liangan-Camp 1 (Mahayahay), Lanao del Norte	Construction Division	Public Bidding	18-Jul-18	July 24-30, 2018	31-Jul-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	16-Oct-18	25-Oct-18	31-Oct-18			FY 2018 GAA	108,350,000.00	103,202,818.28	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	13-Jul-18	26-Jul-18	9-Aug-18				
113 18K00322	Implementation and Monitoring of PAMANA Project, Concreting of Maigo-Mentring-Inoma Road, Maigo, Lanao del Norte	Construction Division	Public Bidding	18-Jul-18	July 24-30, 2018	31-Jul-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	03-Sep-18	12-Sep-18	10-Oct-18			FY 2018 GAA	118,200,000.00	112,289,988.24	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	13-Jul-18	26-Jul-18	9-Aug-18				
114 18K00323	Implementation and Monitoring of PAMANA Project, Concreting of Kawit-Paiton-Inudaran-Delabayan,Kauswagan, Lanao del Norte	Construction Division	Public Bidding	18-Jul-18	July 24-30, 2018	31-Jul-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	03-Sep-18	12-Sep-18	12-Oct-18			FY 2018 GAA	137,900,000.00	130,871,836.16	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	13-Jul-18	26-Jul-18	9-Aug-18				
115 18K00324	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System(RWCS) in	Construction Division	Public Bidding	N/A	Oct.3-9, 2018	10-Oct-18	28-Nov-18	28-Nov-18	29-Nov-18	01-Dec-18	10-Dec-18	04-Jan-19	04-Jan-19			FY 2018 GAA	3,281,000.00	3,246,997.79	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	#VALUE!	5-Oct-18	24-Nov-18				
116 18K00325	Concreting/Rehabilitation of Sundiga Bayabao FMR, Brgy. Sundiga Bayabao and Brgy. Bayabao, Ditsaan-Ramain, Lanao	Construction Division	Public Bidding	N/A	Aug.3-9, 2018	10-Aug-18	23-Aug-18	23-Aug-18	24-Aug-18	26-Aug-18	16-Oct-18	25-Oct-18	13-Nov-18			FY 2018 GAA	4,825,000.00	4,677,199.11	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	#VALUE!	5-Aug-18	19-Aug-18				
117 18K00326	Concreting of Tapukan FMR, Upper Pugaan, Ditsaan-Ramain, Lanao del Sur	Construction Division	Public Bidding	N/A	Aug.3-9, 2018	10-Aug-18	23-Aug-18	23-Aug-18	24-Aug-18	26-Aug-18	16-Oct-18	25-Oct-18	13-Nov-18			FY 2018 GAA	4,825,000.00	4,653,099.99	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	#VALUE!	5-Aug-18	19-Aug-18				
118 18K00327	Improvement/Concreting of Katogonan FMR, Brgy. Katogonan,Buadiposo-Buntong, Lanao del Sur	Construction Division	Public Bidding	13-Aug-18	Oct.3-9, 2018	10-Oct-18	28-Nov-18	28-Nov-18	29-Nov-18	01-Dec-18	10-Dec-18	11-Jan-19	11-Jan-19			GAA 2018	8,202,500.00	7,955,722.05	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	8-Aug-18	5-Oct-18					
119 18K00328	Concreting of Brgy. Biabi-Brgy. Tangcal FMR, Brgy. Biabi and Brgy. Tangcal, Bayang, Lanao del Sur	Construction Division	Public Bidding	13-Aug-18	Aug.17-23, 2018	24-Aug-18	05-Sep-18	05-Sep-18	06-Sep-18	08-Sep-18	16-Oct-18	03-Nov-18	03-Nov-18			FY 2018 GAA	9,650,000.00	8,877,273.70	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	8-Aug-18	19-Aug-18	1-Sep-18				
120 18K00329	Concreting of Brgy. Poblacion Bayabao FMR, Brgy. Poblacion Bayabao, Butig, Lanao del Sur	Construction Division	Public Bidding	13-Aug-18	Aug.17-23, 2018	24-Aug-18	05-Sep-18	05-Sep-18	06-Sep-18	08-Sep-18	16-Oct-18	25-Oct-18	09-Nov-18			FY 2018 GAA	9,650,000.00	9,070,988.52	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	8-Aug-18	19-Aug-18	1-Sep-18				
121 18K00330	Concreting of Brgy. Buad-Sitio Pindolonan FMR, Brgy. Buad, Lumbatan, Lanao del Sur	Construction Division	Public Bidding	13-Aug-18	Aug.17-23, 2018	24-Aug-18	05-Sep-18	05-Sep-18	06-Sep-18	08-Sep-18	13-Nov-18	04-Dec-18	04-Dec-18			FY 2018 GAA	16,405,000.00	15,879,808.32	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	8-Aug-18	19-Aug-18					
122 18K00331	Road Widening of Maramag-Maradugao Road, K1568+004-K1576+600, Bukidnon	Construction Division	Public Bidding	10-Sep-18	Sept.17-23, 2018	24-Sep-18	16-Nov-18	16-Nov-18	17-Nov-18	19-Nov-18	21-Dec-18	08-Jan-19	08-Jan-19			FY 2018 GAA	241,250,000.00	224,062,866.10	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.							
123 18K00332	Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Persons	Maintenance Division	Public Bidding	15-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	11-Dec-18	13-Dec-18	17-Oct-18	08-Jan-19	08-Jan-19			FY 2018 GAA	19,300,000.00	18,721,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	10-Nov-18	23-Nov-18	6-Dec-18				
124 18K00336	Concreting/Rehabilitation of Dado-Rantian FMR Brgy. Dado and Barangay Rantian, Ditsaan-Ramain, Lanao del Sur	Construction Division	Public Bidding	15-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	11-Dec-18	13-Dec-18	17-Dec-18	08-Jan-19	08-Jan-19			FY 2018 GAA	8,202,500.00	7,790,050.46	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	10-Nov-18	23-Nov-18	6-Dec-18				
125 18K00337	Reconstruction/Improvement of Agus Bridge I (Banggolo Br.) Marawi, Lanao del Sur	Construction Division	Public Bidding	19-Nov-18	Nov.28-Dec.4,2018	05-Dec-18	17-Dec-18	17-Dec-18	18-Dec-18	20-Dec-18	28-Dec-18	08-Jan-19	08-Jan-19			FY 2018 GAA	87,094,923.86	7,790,050.46	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	30-Nov-18	13-Dec-18				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening	Bid Evaluation	Post Qual	
126 18K00339	Reconstruction of Agus Bridge III (Pumping Br.) Marawi, Lanao del Sur	Construction Division	Public Bidding	19-Nov-18	Nov.28-Dec.4,2018	05-Dec-18	17-Dec-18	17-Dec-18	18-Dec-18	20-Dec-18	28-Dec-18	08-Jan-19	06-Jan-19			FY 2018 GAA	80,571,621.83	79,563,939.90	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		30-Nov-18		13-Dec-18		
Total Alloted Budget of Procurement Activities																	76,957,703,944.29	-								
Total Contract Price of Procurement Activities Conducted																	-	17,717,026,230.15								
Total Savings (Total Alloted Budget - Total Contract Price)																		59,240,677,714.14								
ON-GOING PROCUREMENT ACTIVITIES																										
1 18K00318	Conc.of Purok 21- Purok 20 FMR, Brgy. Poblacion, Valencia City, Bukidnon	Construction Division	Public Bidding	18-Jul-18	July 24-30, 2018	31-Jul-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	29-Aug-18					FY 2018 GAA	5,475,000.00	5,200,241.64	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	13-Jul-18		26-Jul-18		9-Aug-18		
2 18K00319	Conc.of Brgy. Dagat Kidavao-Sitio Bantal, Brgy. Banlag FMR, Brgy. Dagat Kidavao and Brgy. Banlag, Valencia City,	Construction Division	Public Bidding	18-Jul-18	July 24-30, 2018	31-Jul-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	29-Aug-18					FY 2018 GAA	10,402,500.00	9,878,107.65	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	13-Jul-18		26-Jul-18		9-Aug-18		
3 18K00320	Conc.of Sitio Kilange, Brgy. Lurugan FMR, Brgy. Lurugan, Valencia City, Bukidnon	Construction Division	Public Bidding	18-Jul-18	July 24-30, 2018	31-Jul-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	29-Aug-18					FY 2018 RA GAA	19,162,500.00	18,201,870.65	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	13-Jul-18		26-Jul-18		9-Aug-18		
4 18K00333	Rehabilitation of Multi-Purpose Building,Plaza Divisoria including construction of Amphitheater, Cagayan de Oro City	Construction Division	Public Bidding	15-Nov-18	Dec.20-26, 2018	27-Dec-18	08-Jan-19	08-Jan-19	09-Jan-19	11-Jan-19						FY 2018 GAA	78,400,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	10-Nov-18		22-Dec-18		4-Jan-19		
5 18K00334	Construction of By-Pass and Diversion Roads Sayre Highway Bypass Road, Carmen Puerto Section (Climbing Lanes),	Construction Division	Public Bidding	15-Nov-18	Dec.20-26, 2018	27-Dec-18	08-Jan-19	08-Jan-19	09-Jan-19	11-Jan-19						FY 2018 GAA	96,500,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.							
6 18K00335	Repair/Maintenance of DPWH Building Old QAHD Building Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	Public Bidding	15-Nov-18	Dec.20-26, 2018	27-Dec-18	08-Jan-19	08-Jan-19	Failed. Nod bis received.							FY 2018 GAA	2,744,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	10-Nov-18		22-Dec-18		#VALUE!		
7 18K00338	Repair of Agus Bridge II (Mapandi Br.) Marawi, Lanao del Sur	Construction Division	Public Bidding	19-Nov-18	Nov.28-Dec.4,2018	05-Dec-18	17-Dec-18	17-Dec-18	Failed. Nod bis received.							FY 2018 GAA	9,796,954.31		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		30-Nov-18				
8 18K00340	Construction of Multi-Purpose Facility (Grandstand-I), Brgy. Laguitas Malaybalay, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.28-Dec.4,2018	05-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	30-Dec-18	09-Jan-19					FY 2018 GAA	234,357,005.00	227,268,239.64	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.							
9 18K00341	Construction of Balulang-Macasandig Bridge and Access Road, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.28-Dec.4,2018	05-Dec-18	17-Dec-18	17-Dec-18	18-Dec-18	20-Dec-18	28-Dec-18					FY 2018 GAA	77,200,000.00	73,333,808.86	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.							
10 18K00342	Construction(Completion)of Cagayan de oro Convention Center, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.28-Dec.4,2018	05-Dec-18	19-Dec-18	19-Dec-18	20-Dec-18	22-Dec-18	28-Dec-18					FY 2018 GAA	96,500,000.00	93,405,540.92	COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		30-Nov-18		15-Dec-18		
11 19K00003	Construction of Missing Links/ New Road, Malaybalay City- Gingoog Road, (Kalabugao - Kalhaan Section), Package 16,	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		12-Dec-18		
12 19K00005	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road I, (Libona – Manolo Fortich – Impasug-ong Section),	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		12-Dec-18		
13 19K00017	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 13, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	110,800,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		12-Dec-18		
14 19K00024	Construction of Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Dalirig Section, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	105,800,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18		23-Nov-18		12-Dec-18		

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	
15 19K00034	Construction of Bank Protection Structure along Iponan River (Canitoan Section), Phase II, Canitoan, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award						CY 2019 Regular Infrastructure Projects	120,625,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
16 19K00039	Road Widening, Sayre Highway, K1426 + 000 - K1426 + 154, K1426 + 154 - K1426 + 501, K1427 + 000 - K1428 + 025, K1428 + 025 -	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	108,080,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
17 19K00044	Construction of Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway) w/ Tunnel, Phase 3, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	121,897,500.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
18 19K00058	Road Widening, Butuan City-Cagayan de Oro City-Iligan City Road, K1294 + 000 - K1298 + 000, Misamis Oriental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice									CY 2019 Regular Infrastructure Projects	120,625,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18				
19 19K00069	Road Widening of Butuan City-Cagayan de Oro City-Iligan City Road, K1492 + 251 - K1496 + 336, Misamis Oriental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	08-Jan-19	08-Jan-19	15-Jan-19	27-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	139,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	10-Jan-19		
20 19K00070	Construction of Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
21 19K00077	Preventive Maintenance, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1588 + 942 - K1593 + 000, K1596 + 000 -	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
22 19K00118	Construction of Bypass and Diversion Road, Cabanglasan-San Fernando Alternate Road, (Mandahican-	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18			
23 19K00130	Construction/ Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct.	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	10-Dec-18	10-Dec-18	17-Dec-18	03-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	12-Dec-18		
24 19K00216	Construction of Bypass and Diversion Road, Jct CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects	66,850,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18				
25 19K00239	Road Widening, Calamba-Baliangao Road, Misamis Occidental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects	96,007,850.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18				
26 19K00008	Construction of Flood Control Structure along Tigwa River, Barangay Halapitan (Poblacion), San Fernando, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	101,325,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	13-Dec-18		
27 19K00013	Construction of Bypass and Diversion Road, Kadingitan-Bukidnon/North Cotabato By-Pass Road, Package 5,	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	106,150,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	22-Dec-18		
28 19K00018	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 14, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	101,150,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	13-Dec-18		
29 19K00020	Construction of Missing Links/New Road, Bukidnon-Davao Connector Road, Jct. Panganan-Kiulom, Kitaotao, Package 5,	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	101,325,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	13-Dec-18		
30 19K00022	Construction of Bypass and Diversion Road, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	Short of award						CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18	13-Dec-18		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance	Pra-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening	Bid Evaluation	
31 19K00023	Construction of Bypass and Diversion Road, Jct. Sayre Highway Dalirig – Kisolon By-Pass Road, Package 3, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18		13-Dec-18		
32 19K00043	Construction of CDO New Eastern Diversion Road (Jct. South Diversion Road / Mandumol -Nazareth - Camaman-an -Justo	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	92,050,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18		13-Dec-18		
33 19K00068	Widening of Permanent Bridge, Sta. Ines Br. 1 (B01294MN) along Butuan City-Cagayan de Oro City-Iligan City Road, Misamis Oriental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	99,395,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18		22-Dec-18		
34 19K00134	Construction / Rehabilitation of Flood Control Structures along Kapalong – Talaingod Road, (Batangan Bridge	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	96,948,725.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18		13-Dec-18		
35 19K00135	Construction / Rehabilitation of Flood Control Structures along Kapalong – Talaingod Road, (Batangan Bridge	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	11-Dec-18	11-Dec-18	18-Dec-18	03-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	128,345,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18		13-Dec-18		
36 19K00210	Construction of Misamis Oriental-Bukidnon By-Pass Road, (PHIVIDEC – ALAE SECTION), Package 4, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	76,155,055.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18					
37 19K00226	Road Widening, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway- Pueblo de Oro, CDO-Old Airport Road	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	86,675,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18					
38 19K00230	Construction (Completion) of Revetment along Cagayan de Oro River Basin Flood Control Project, Cagayan de	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	53,075,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18					
39 19K00238	Road Widening, Ozamis City-Oroquieta City Rd, Misamis Occidental	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	86,850,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18					
40 19K00240	Construction of Missing Links/ New Road, Misamis Oriental-Bukidnon By-Pass Road, (PHIVIDEC – ALAE SECTION),	Construction Division	Public Bidding	19-Nov-18	Nov.21-27, 2018	28-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	86,500,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	23-Nov-18					
41 19K00004	Construction of Sayre Highway Parallel Road I, (Libona – Manolo Fortich – Impasug-ong Section), Package 8, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18		14-Dec-18		
42 19K00009	Preventive Maintenance, Sayre Highway, K1555 + 272 – K1556 + 374, K1559 + 000 – K1559 + 714, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	77,586,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18					
43 19K00010	Road Widening, Sayre Highway, K1554 + 000 – K1561 + 000, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18		14-Dec-18		
44 19K00012	Construction of Bypass and Diversion Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18		14-Dec-18		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEF	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	
45 19K00028	Construction of Missing Links/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award					CY 2019 Regular Infrastructure Projects	134,750,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
46 19K00035	Construction of Bank Protection Structure along Iponan River (Iponan Section), Iponan, Cagayan de Oro City	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	101,325,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
47 19K00048	Construction of Flood Mitigation Structure - Construction of Balo-I Plains Flood Control Project (Package 1), Lanao del Norte	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	21-Dec-18	21-Dec-18	28-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	132,205,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	23-Dec-18				
48 19K00072	Construction of Puerto-Claveria By-Pass Road, (Claveria Section), Package 4, Misamis Oriental	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
49 19K00078	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road, Sayre Highway, K1527 + 520 - K1528 + 514, K1533	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
50 19K00115	Construction of Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	134,750,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
51 19K00123	Construction of Missing Link/ New Road, Malaybalay-Gingoog Road (Canayan-Silae Section), Package 14, Bukidnon	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
52 19K00125	Construction of Bypass and Diversion Road, Jct. Buda, Quezon -Jct. Valencia-Talaingod Road-Kalagangan, San	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	134,750,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	14-Nov-18	24-Nov-18	14-Dec-18				
53 19K00143	Construction/ Repair/ Rehabilitation/ Improvement of CDOC - Iligan Hinterland Road (Jct Cdo-Kibaritan/ Dansolihan-	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	12-Dec-18	12-Dec-18	19-Dec-18	04-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.		24-Nov-18	14-Dec-18				
54 19K00211	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road I, (Manolo Fortich - Sumilao), Package 5,	Construction Division	Public Bidding	19-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	94,985,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.		24-Nov-18						
55 19K00014	Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 6,	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	20-Dec-18	08-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.		24-Nov-18	15-Dec-18				
56 19K00019	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 15, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	101,150,000.00	COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.		24-Nov-18	22-Dec-18				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening	Bid Evaluation	
57	19K00073	Construction of Missing Link/ New Road, Tagoloan-Misamis Oriental Bdry, Package 2, Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	20-Dec-18	08-Jan-19	Short of award				CY 2019 Regular Infrastructure Projects	96,150,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		24-Nov-18		15-Dec-18		
58	19K00075	Construction of Flood Control Structure from Alubijid River/ BCIR, Both Sides, along Alubijid River, Alubijid, Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	20-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	164,050,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		24-Nov-18		15-Dec-18		
59	19K00085	Road Widening, Maramag-Maradugao Road, K1597 + 588 - K1601 + 184, K1601 + 223 - K1602 + 880, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	143,457,865.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		24-Nov-18		22-Dec-18		
60	19K00131	Construction/ Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct.	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	108,520,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		24-Nov-18		22-Dec-18		
61	19K00216	Construction of By-Pass and Diversion Road, Valencia By-pass Road Extension, Package 4, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	13-Dec-18	13-Dec-18	20-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	110,975,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		24-Nov-18		15-Dec-18		
62	19K00219	Construction of Cagayan de Oro City Drainage System (Carmen Catchment) Gumamela, Cagayan de Oro City	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	14,475,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		24-Nov-18				
63	19K00221	Construction of Drainage Line at Apovel, Bulua Section from Apovel to Bulua Bridge along Carmen - Patag Road, Apovel,	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	48,250,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		24-Nov-18				
64	19K00224	Construction of Sluice Gate along Cagayan de Oro River Basin Flood Control (Liceo-Kauswagan Section), Cagayan de Oro City	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	65,282,250.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.		24-Nov-18				
65	19K00227	Construction of Puerto-Claveria By-Pass Road, (Cagayan de Oro City Section), Package 3, Cagayan de Oro City	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	75,025,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-18	24-Nov-18				
66	19K00228	Road Widening, Cagayan de Oro Coastal Road, (Section 2), Cagayan de Oro City	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	28,775,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-18	24-Nov-18				
67	19K00229	Completion of Revetment along Cagayan de Oro River Basin Flood Control Project (Consolacion Section), Cagayan de	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	50,075,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-18	24-Nov-18				
68	19K00231	Repair of Damaged Flood Control Dike along Cagayan de Oro River, Calacala-Tibasak- Macasandig, Sta. 7+740.00 - Sta.	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	19,300,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-18	24-Nov-18				
69	19K00232	Construction of Revetment along Cagayan de Oro City River Basin Flood Control Project (Puntod-Macabalan Section),	Construction Division	Public Bidding	20-Nov-18	Nov.22-28, 2018	29-Nov-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	89,500,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	15-Nov-18	24-Nov-18				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	Post Qual	
70 19K00233	Construction/Repair/Rehabilitation/Improvement of Cagayan de Oro Coastal Road including Slope Protection, (Punta-Macabalan	Construction Division	Public Bidding	20-Nov-18	Nov.22-26, 2018	29-Nov-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	24-Nov-18					
71 19K00016	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Quezon Section), Package 9, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		22-Dec-18		
72 19K00021	Construction/Improvement of Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon,	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	129,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		22-Dec-18		
73 19K00030	Construction of Bypass and Diversion Road, Cagayan de Oro (PCE) Bypass/Alternate Road (Jct. Lumbia/CDO-Camp Kibaritan Road-	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects	67,550,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18					
74 19K00036	Construction of Bank Protection Structure along Pangatpat-Iponan River (Pangatpat Section), Canitoan, Cagayan de	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	139,925,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		16-Dec-18		
75 19K00042	Construction of Cagayan de Oro Diversion Road, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	125,275,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		16-Dec-18		
76 19K00059	Road Widening, Butuan City-Cagayan de Oro City-Iligan City Road, K1313 + 100 - K1315 + 000, K1316 + 000 - K1316 + 412, K1316 +	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	Postponed until further notice.									CY 2019 Regular Infrastructure Projects	135,100,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18					
77 19K00086	Construction of Jct. Wao-Bansilan Road-Jct. Kalilangan-Lampunan Bypass Road, Package 3, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		16-Dec-18		
78 19K00116	Construction of Missing Link/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		16-Dec-18		
79 19K00124	Construction of Missing Link/ New Road, Malaybalay-Gingoog Road (Canayan-Silae Section), Package 15, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	183,350,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		22-Dec-18		
80 19K00127	Construction of Missing Link/ New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 16, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		22-Dec-18		
81 19K00137	Construction of Bypass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/Dansolihon-Jct.	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	139,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		16-Dec-18		
82 19K00140	Construction of Iligan City Coastal Bypass Road, Package 4, Iligan City	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	106,150,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		30-Dec-18		
83 19K00151	Construction / Repair / Rehabilitation / Improvement, Impasug-ong Brdy. Bukidnon (Siloo)- Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.23-29,2018	03-Dec-18	14-Dec-18	14-Dec-18	21-Dec-18	04-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	28-Nov-18		16-Dec-18		
84 19K00007	Construction of Sayre Highway Parallel Road II, (Malaybalay-Impasug-ong Section), Package 8, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.						CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual	
85 19K00029	Construction of Missing Links/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
86 19K00025	Construction of Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Dalrig-Siloo Section, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	105,800,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
87 19K00031	Construction of By-Pass and Diversion Road, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumblay/CDO-Camp	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	101,150,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
88 19K00037	Construction of Bank Protection Structure along San Simon-Iponan River (San Simon Section), Canitoan, Cagayan de	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	120,625,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
89 19K00041	Construction of Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway- Pueblo de Oro, CDO-Old Airport Road	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
90 19K00053	Construction of Piguotan Bridge, Brgy. Mandulog, Iligan City	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		30-Dec-18		
91 19K00062	Construction of Gingoog By-Pass Road, Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	193,000,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18				
92 19K00076	Construction of Flood Control Structure, Upstream from Igpit Bridge/ BCIR, Both Sides, along Bungcalon River,	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	125,450,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
93 19K00087	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Valencia Section), Package 10, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
94 19K00126	Construction of Bypass and Diversion Road, Jct. Buda, Quezon -Jct. Valencia-Talaingod Road-Kalagangan, San	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
95 19K00128	Construction of Missing Link/ New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 17, Bukidnon	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
96 19K00138	Construction of Bypass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/Dansolihon-Jct.	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	17-Dec-18	17-Dec-18	27-Dec-18	08-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18		22-Dec-18		
97 19K00212	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road I, (Manolo Fortich - Sumilao), Package 6,	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	92,839,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18				
98 19K00236	Widening of Mikalobo Bridge (B01000MN) along Malabang-Dobleston-Tukuran Rd (Phase II), Lanao del Norte	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	18,335,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18				
99 19K00237	Construction of Flood Control at Palilan River, Palilan Jumbo Bridge along Ozamiz City-Oroquieta City Road (Phase II),	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18				
100 19K00241	Construction of Opol Diversion Road (Opol-Canitoan), (Opol Section), Misamis Oriental	Construction Division	Public Bidding	20-Nov-18	Nov.27-Dec.3 2018	04-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	57,900,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	15-Nov-18	29-Nov-18				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	
101 19K00002	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road II, (Impasug-ong-Malaybalay Section),	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award					CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18	22-Dec-18			
102 19K00011	Road Widening, Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry), K1592 + 197 - K1593 + 042, K1593 + 712 - K1596	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18	22-Dec-18			
103 19K00026	Construction of Missing Links/ New Road, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Bukidnon,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18	22-Dec-18			
104 19K00038	Construction of Alternate Government Command and Control Center (NDRRMC) for Mindanao, Lumbia Airport, Cagayan de	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice								CY 2019 Regular Infrastructure Projects	74,305,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
105 19K00049	Construction of Flood Mitigation Structure - Linamon River Flood Control Project, Linamon, Lanao del Norte	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	125,450,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18	22-Dec-18			
106 19K00055	Construction of Pangul Bay Access Road, (Tubod Side), Lanao del Norte	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	88,080,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18	22-Dec-18			
107 19K00061	Construction of Claveria-Balingoan By-Pass Road, (Kabangasan-Mapua Section), Misamis Oriental	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	105,800,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18	22-Dec-18			
108 19K00079	Construction/ Upgrading/ Rehabilitation of Drainage along National Road, Sayre Highway, K1534 + 235	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	9,650,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
109 19K00081	Road Widening, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1597 + 000 - K1602 + 000, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
110 19K00088	Construction of Valencia By-pass Road Extension, (Lantapan-Bagontas Section), Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18				
111 19K00090	Off-Carriageway Improvement, Sayre Highway, K1525 + 274 - K1525 + 571, K1533 + 692 - K1535 + 091, K1535 + 121 - K1535	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	19,300,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
112 19K00091	Off-Carriageway Improvement, Jct SH-Bangcud-Mallag Road (By-Pass Rd), K1529 + 561 - K1530 + 288, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice								CY 2019 Regular Infrastructure Projects	9,650,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
113 19K00097	Widening of Permanent Bridge, Lantay Br. (B01442MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	20,940,500.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
114 19K00101	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	14,475,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
115 19K00117	Construction of Missing Link/ New Road, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	Short of award.					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18	3-Jan-19			
116 19K00119	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award					CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18	22-Dec-18			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of	Bid Evaluation	
117 19K00132	Construction of Valencia City- Pangantucan Diversion Road, Package 6, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
118 19K00142	Construction/ Repair/ Rehabilitation/ Improvement of CDOC Iligan Hinterland Road (Jct CDO- Kibaritan/Dansolihon-	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
119 19K00006	Construction of Sayre Highway Parallel Road II, (Malaybalay- Impasug-ong Section), Package 7, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
120 19K00027	Construction of Missing Links/ New Road, Impasug-ong Bdry. Bukidnon (Siloo)- Misamis Oriental (Eureka), Package 10,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
121 19K00040	Construction of Cagayan de Oro Coastal Road, (Punta- Macabalan Section), Package 4, Cagayan de Oro City	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	Short of award				CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		30-Dec-18			
122 19K00050	Construction of Flood Mitigation Structure - Kolambungan Flood Control Project, Kolambungan, Lanao del Norte	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	125,450,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
123 19K00054	Road Widening, Unamon-Zamboanga Road, K1553 + 374 - K1557 + 306, Lanao del Norte	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	115,800,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
124 19K00056	Preventive Maintenance, Oroquieta City-Plaridel- Calamba-Sapang Dalaga Road, K1750 + 000 - K1750 + 421,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	107,030,080.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
125 19K00071	Construction of Claveria-Balingoan Bypass Road, (Claveria Section), Package 4, Misamis Oriental	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	96,150,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
126 19K00089	Construction of Missing Link/ New Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 5, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		30-Dec-18			
127 19K00093	Widening of Permanent Bridge, Baguik-ikan Br. (B01437MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	27,261,250.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
128 19K00094	Widening of Permanent Bridge, Bongbong Br. (B01438MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	26,634,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
129 19K00098	Construction of Flood Control Structure (with Esplanade) along Pulangi River, Brgy. Batangan, Valencia City, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
130 19K00100	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangi River), Brgy. Lumbayao Section,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	54,852,530.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18					
131 19K00120	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		22-Dec-18			
132 19K00139	Construction of Iligan City Coastal Bypass Road, Package 3, Iligan City	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	16-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18	30-Nov-18		30-Dec-18			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion					Acceptance	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening	Bid Evaluation	
133 19K00144	Construction/Improvement of Access Roads leading to Airport, CDO- Opol-El Salvador- Alubid-Laguindingan Airport (Pueblo de	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	19-Dec-18	19-Dec-18	27-Dec-18	09-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18		22-Dec-18		
134 19K00213	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road II, (Manolo Fortich Section), Package 5,	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	93,279,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18				
135 19K00215	Construction of By-Pass and Diversion Road, Jct. Sayre Highway Daling – Kisolon By-Pass Road, Package 4, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	48,250,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18				
136 19K00217	Construction of Pulangi Parallel Bridge along Bukidnon-Davao City Road, Bukidnon	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18				
137 19K00223	Construction of New Drainage Line, along Serifa St., from Villarin to CDO River (Outfall), Carmen, Cagayan de Oro City	Construction Division	Public Bidding	26-Nov-18	Nov.28-Dec.4, 2018	05-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	72,375,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	21-Nov-18		30-Nov-18				
138 19K00015	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Quezon Section), Package 13, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		3-Jan-19		
139 19K00033	Construction of By-Pass and Diversion Road, Opol Diversion Road (Opol-Canitoan), (Canitoan, Cagayan de Oro City Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	106,150,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		4-Jan-19		
140 19K00045	Construction of Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Road Section, Package 3, Cagayan de Oro City	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	44,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		3-Jan-19		
141 19K00051	Construction of Missing Links/ New Road, LDNCR (Salvador – Sapad – Nunungan – SND Section), LDNCR Tangkal/ Magsaysay,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	115,800,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		3-Jan-19		
142 19K00064	Construction of Claveria-Balingoan By-Pass Road, (Mapua-Dahilig Section), Misamis Oriental	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	20-Dec-18	20-Dec-18	08-Jan-19	20-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	134,505,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		3-Jan-19		
143 19K00067	Widening of Permanent Bridge, Gahub Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Phase II),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	30,238,275.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				
144 19K00090	Road Widening, Barandias-Dominorog Road, K1600 + 485 - K1604 + 970, K1604 + 970 - K1605 + 292, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	157,041,205.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		4-Jan-19		
145 19K00083	Road Widening, Kalilangan-Lampunasan Road, K1603 + 142 - K1604 + 1023, K1606 + 023 - K1606 + 634,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	59,857,985.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				
146 19K00084	Road Widening, Maramag-Maradugao Road, K1592 + 402 - K1597 + 588, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18		2-Jan-19		
147 19K00092	Retrofitting/ Strengthening of Permanent Bridge, Mellington Br. (B01371MN) along Sayre Highway,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	9,650,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				
148 19K00095	Widening of Permanent Bridge, Killisawon Br. (B01441MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	19,300,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18		1-Dec-18				

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						Remarks	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of	Bid Evaluation	Post Qual		
149 19K00096	Widening of Permanent Bridge, Kinilayan Br. (B01440MN) along Maramag-Maradugao Road, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.												CY 2019 Regular Infrastructure Projects	19,155,250.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18			
150 19K00099	Construction of Flood Control Structure (with Esplanade) along Pulangi River, Brgy. Poblacion (Purok 17A), Valencia City,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.												CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18			
151 19K00121	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		2-Jan-19					
152 19K00122	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	115,800,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		2-Jan-19					
153 19K00133	Construction of Valencia City- Pangantucan Diversion Road, Package 7, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		2-Jan-19					
154 19K00147	Preventive Maintenance along Butuan City - Cagayan De Oro - Iligan City Road, Laguindingan - Libertad Section, Sta.	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	193,000,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		2-Jan-19					
155 19K00149	Construction of Bypass/Diversion Roads along Iligan City Coastal/Bypass Road, Iligan City, Lanao del Norte	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	27-Dec-18	27-Dec-18	07-Jan-19	19-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		2-Jan-19					
156 19K00225	Construction of Flood Control Project (Road Crusher) along Cagayan de Oro River, Upper Balulang Section, Cagayan de	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.												CY 2019 Regular Infrastructure Projects	72,375,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18			
157 19K00032	Construction of Bypass and Diversion Road, CDO-New Western Diversion Road, (Kauswagan-Bonbon Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.												CY 2019 Regular Infrastructure Projects	56,150,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18			
158 19K00047	Road Widening, Camiguin Circumferential Road, K0005 + 250 - K0005 + 402, K0005 + 402 - K0005 + 558, K0005 +	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19					
159 19K00052	Construction of Missing Links/ New Road, Tubod-Ganassi Road, Lanao del Norte	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	115,800,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19					
160 19K00057	Construction of Oroquieta City Bypass Road, Misamis Occidental	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	115,800,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19					
161 19K00060	Construction of Claveria-Balingoan Bypass Road, (Baukbuk Poblacion-Kabangasan Section), Misamis Oriental	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	134,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19					
162 19K00063	Construction of Magsaysay-Butuan City Coastal Bypass/Alternate Road, (Damayuhan - Villa Felipa Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	193,000,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19					
163 19K00066	Widening of Permanent Bridge, Dangoan Br. 1 (B01290MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Phase II),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.												CY 2019 Regular Infrastructure Projects	25,090,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18			
164 19K00129	Construction of Missing Link/ New Road, Puntian - Arakan Road, Package 8, Bukidnon	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Magto, CPA PICE- Engr. Jade G. Galua AGGAP- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19					

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed					Delivery/Completion	Acceptance	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening	
165 19K00136	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Downstream of Old Batangan Br.,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19		
166 19K00145	Construction/Improvement of Access Roads leading to Airport, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19		
167 19K00146	Preventive Maintenance along Butuan City - Cagayan De Oro - Iligan City Road - Balingan to Kinogutan Section,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	193,000,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19		
168 19K00148	Construction of Bypass/Diversion Roads along Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Bonbonon-	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19		
169 19K00150	Preventive Maintenance along Lanao del Norte Interior Circum. Rd. (LDNCR) (K1527+-567-K1534+340),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	21-Dec-18	21-Dec-18	09-Jan-19	21-Jan-19	Short of award.				CY 2019 Regular Infrastructure Projects	144,750,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18		4-Jan-19		
170 19K00214	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Manolo Fortich Section), Package 6,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	93,279,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18				
171 19K00220	Construction of Cagayan de Oro Drainage System (Diversion Channel along NHA - Kauswagan Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	48,250,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18				
172 19K00222	Construction of New Drainage Channel along Westbound Terminal Road from BCIR to Macajalar Bay (Outfall), Bulua,	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18				
173 19K00234	Construction of Missing Links/ New Road, Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18				
174 19K00235	Construction of Missing Links/ New Road, Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section),	Construction Division	Public Bidding	27-Nov-18	Nov.29-Dec.5, 2018	06-Dec-18	Postponed until further notice.								CY 2019 Regular Infrastructure Projects	96,500,000.00		COA- Ms. Lovella A. Maglo, CPA PICE- Engr. Jade G. Galua AGGAp- Rev. Fr. Saturnino S. Lur Bantay Lansangan- Engr. Dexter S. CDO Press Club- Msgr. Elmer S.	22-Nov-18	1-Dec-18				
Total Alloted Budget of On-going Procurement Activities																126,276,651,279.31								

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, BAC-Secretariat

Recommended for Approval by:

SABENIANO D. CALIAO, JR.
OIC-Chief, Planning & Design Division
BAC Chairman

Approved by:

ZENAIDA T. TAN
Regional Director

For and in the Presence of the
Regional Director
REY PETER B. GILLE, D.M.
OIC - Assistant Regional Director