

31010100016000	18F00007 - 001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Daang Maharlika, K0556+653 – K0559+000, K0559+819 – K0562+660, K0564+000 - K0565+638.50, Sorsogon	Construction Division	Public Bidding		9/4/0/18	9/12/2018	9/24/18	9/24/18	10/1/2018	10/10/2018	10/10/2018	11/23/18	11/23/18						GAA CY 2018	183,347,009.14										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	9/12/2018	9/24/2018	9/24/2018	10/1/2018	10/8/2018			1. Second re-advertisement
	18F00008 - 001: Ensure Safe and Reliable National Road System, Network Development Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads, Daang Maharlika (L2), K0565+638.50 – K0570+079 w/ exceptions, Sorsogon	Construction Division	Public Bidding	10/2/2017	10/10-14/17	10/17/2017	10/30/2017	10/30/2017	11/6/2017	11/17/2017	3/22/2018								GAA CY 2018	120,616,381.01										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	10/17/2017	10/30/2017	10/30/2017	10/31-11/6/17	11/7-16/17			Cancellation of procurement due to incorrect project name.
310101100017000	18F00008 - 001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Daang Maharlika, K0565+638.50 – K0565+811, K0565+845 –K0567+330, K0567+331 – K0569+384, K0569+414 - K0570+079, Sorsogon	Construction Division	Public Bidding		7/17-28/18	7/25/2018	8/8/18/	8/8/18/											GAA CY 2018	120,623,994.29										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	7/25/2018	8/8/2018	8/8/2018	8/15/2018	8/22/2018			1. First re-advertisement 2. The lone bidder is ineligible.
310101100017000	18F00008 - 001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Daang Maharlika, K0565+638.50 – K0565+811, K0565+845 –K0567+330, K0567+331 – K0569+384, K0569+414 - K0570+079, Sorsogon	Construction Division	Public Bidding		9/4-10/18	9/12/2018	10/1/2018	10/1/2018	10/10/2018	10/15/2018	10/15/2018	11/23/18	11/23/18						GAA CY 2018	120,623,994.29										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	7/25/2018	8/8/2018	8/8/2018	8/15/2018	8/22/2018			1. Second re-advertisement
310104100035000	18F00040 - 001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads, Rolando A. Andaya Highway, Cominetes Sur	Construction Division	Public Bidding	11/16/2017	11/21-12/3/17	12/5/2017	4/24/2018	4/24/2018	5/2/2018	5/11/2018	5/15/2018	8/28/18	9/5/18						GAA CY 2018	80,883,180.59										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	12/5/2017	12/21/2017	12/21/2017	12/22-26/17	12/27-28/17			
	18F00046 - 001: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads- Iriga City –San Isidro-Sagrada-San Ramon- Banawan Road, Cominetes Sur	Construction Division	Public Bidding	12/11/2017	12/15-21/17	12/26/2017	1/22/2018	1/22/2018	1/25/2018	1/31/2018	6/13/2018	7/16/18	7/19/18						GAA CY 2018	74,469,050.00										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	12/26/2017	1/9/2018	1/9/2018	1/10-15/18	1/16-26/18			
300203100060000	18F00049 - Converge and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Bulon-Matnog Sta. Magdalena-Bulusan Road (Bulon Section) leading to Bulusan National Park, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	2/13/2018	2/26-26/18	3/2/2018	3/14/2018	3/14/2018	3/23/2018	4/9/2018	4/13/2018	7/9/18	7/13/18						GAA CY 2018	115,800,000.00										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	2/28/2018	3/12/2018	3/12/2018	3/13-19/18	3/20-26/18			
300204100012000	18F00051 - Converge and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Bulod National Road connecting Bantogay Damo in support of Agribusiness, Bulod, Masbate Province	Construction Division	Public Bidding	2/13/2018	2/26-26/18	3/2/2018	3/15/2018	3/15/2018	3/23/2018	4/9/2018	4/13/2018	8/28/18	9/5/18						GAA CY 2018	183,350,000.00										COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPWH EMPLOYEES UNION	2/28/2018	3/15/2018	3/15/2018	3/16-29/18	3/26-42/18			