

300116200132000	18F00080 - Construction of Diamante Perlas Coastal Road and Shore Protection, Piliho Diaz, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/25/2018	5/25/2018	6/1/2018	6/11/2018	6/13/2018	7/12/18	7/16/18						GAA CY 2018	96,499,620.11											COA / NACAP / PICE / CBD / PANGOPPO / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018			
300116200129000	18F00081 - Construction of Calicoan-Tobanan-Pughilan Coastal Road with Shore Protection, Marilog, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/11/2018	5/11/2018	5/21/2018	5/31/2018	6/13/2018	7/17/18	7/19/18						GAA CY 2018	96,498,530.46											COA / NACAP / PICE / CBD / PANGOPPO / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/11/2018	5/11/2018	5/21/2018	5/31/2018			
310101100046000	18F00082 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads – Daang Maharlika (L2), Section C: K0585+431 – K0588+170.00 (w/ equation); Section D: K0588+370.00 – K0590+181.00 (w/ equation); Section E: K0593+922.00 – K0594+836.00 (w/ equation), Sorsogon 1st Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/11/2018	5/11/2018	5/21/2018	5/29/2018	5/30/2018	8/1/18	8/3/18						GAA CY 2018	289,499,890.64												COA / NACAP / PICE / CBD / PANGOPPO / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/11/2018	5/11/2018	5/21/2018	5/31/2018		
	18F00083 - OO1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads – Borelone-Casiquan Diversion Road (Borelone Section), Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/11/2018	5/11/2018	5/21/2018	5/31/2018	6/1/2018	7/17/18	7/20/18						GAA CY 2018	96,500,000.00												COA / NACAP / PICE / CBD / PANGOPPO / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/11/2018	5/11/2018	5/21/2018	5/31/2018		
300202100001000	18F00084 - Construction/Improvement of Access Roads leading to Babor Port, Camarines Sur, Libmanon, Camarines Sur (Camarines Sur 2nd District)	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	6/1/2018	6/1/2018	6/8/2018	6/18/2018	6/27/2018	8/2/18	8/3/18						GAA CY 2018	144,746,922.94												COA / NACAP / PICE / CBD / PANGOPPO / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/14/2018	5/14/2018	5/21/2018	5/31/2018		
300116200158000	18F00085 - Construction of Zone 2 – Salnang San Vicente Coastal Road with Shore Protection, Blnn, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/15/2018	5/15/2018	5/21/2018	5/31/2018	6/13/2018	7/24/18	7/26/18						GAA CY 2018	96,497,639.46												COA / NACAP / PICE / CBD / PANGOPPO / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/14/2018	5/14/2018	5/21/2018	5/31/2018		
300116200152000	18F00086 - Construction of San Vicente–San Rafael Coastal Road and Shore Protection, Blnn, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/11/2018	5/11/2018	5/21/2018	5/31/2018	6/13/2018	7/24/18	7/26/18						GAA CY 2018	96,496,032.39												COA / NACAP / PICE / CBD / PANGOPPO / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/14/2018	5/14/2018	5/21/2018	5/31/2018		
	18F00087 - OO2 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Kamantiokan River Flood Control Dike (Upstream of Kamantiokan Bridge), Sta. 2+372.00 – Sta. 3+002.20, Poblacion I-Ba, Manila, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	4/11/2018	4/18-24/18	4/26/2018	5/16/2018	5/16/2018	5/22/2018	6/1/2018	6/13/2018	7/17/18	7/20/18						GAA CY 2018	96,499,028.26												COA / NACAP / PICE / CBD / PANGOPPO / CCMAI / DPWH EMPLOYEES UNION	4/26/2018	5/16/2018	5/16/2018	5/22/2018	6/1/2018		
	18F00088 - OO2 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Buoy River Flood Control Dike, Sta. 1+420.00 – Sta. 2+370.00, Buayo, Manila, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	4/11/2018	4/18-24/18	4/26/2018	5/16/2018	5/16/2018	5/22/2018	6/1/2018	6/4/2018	8/2/18	8/3/18						GAA CY 2018	96,499,705.14												COA / NACAP / PICE / CBD / PANGOPPO / CCMAI / DPWH EMPLOYEES UNION	4/26/2018	5/16/2018	5/16/2018	5/22/2018	6/1/2018		