

	18F00143 - Rehabilitation/Restoration of Bonhon & Buluson Flood Control (Upstream of Moromon Bridge, Right Side), Bonhon, Libon, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	57,743,940.15											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/26/2018	12/26/2018	12/27/2018	12/28/2018			
	18F00144 - Rehabilitation/Restoration of Bonhon & Buluson Flood Control (Downstream of Moromon Bridge, Right Side), Bonhon, Libon, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	143,637,339.68											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/26/2018	12/26/2018	12/27/2018	12/28/2018			
	18F00145 - Rehabilitation/Restoration of Balanghong Flood Control, Reinforced Concrete Dam (Upstream of MIA Dam), Balanghong, Polongui, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	136,187,509.81											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/26/2018	12/26/2018	12/27/2018	12/28/2018			
	18F00146 - Rehabilitation/Restoration of San Agustin Flood Control, San Agustin, Libon, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	143,289,478.47											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/26/2018	12/26/2018	12/27/2018	12/28/2018			
	18F00147 - Rehabilitation/Restoration of Burangut Flood Control Kinle Section (Downstream of Burangut Bridge Right Side), Kinle, Polongui, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	57,565,591.96											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/26/2018	12/26/2018	12/27/2018	12/28/2018			
	18F00148 - Rehabilitation/Reconstruction of San Jose Flood Control, San Jose, Libon, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	57,695,230.84											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018			
	18F00149 - Rehabilitation/Restoration of Padua Flood Control (Padua Bridge Right Side), Padua, Libon, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	142,947,881.47											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018			
	18F00150 - Rehabilitation/Restoration of Padua Flood Control (Padua Bridge Left Side), Padua, Libon, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	191,138,023.94											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018			
	18F00151 - Rehabilitation/Restoration of Bacold & San Isidro Flood Control, Bacold and San Isidro, Libon, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	190,711,535.11											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018			
	18F00152 - Rehabilitation/Restoration of Borangut Flood Control Kinle Section (Downstream of Borangut Bridge Left Side), Kinle, Polongui, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	67,201,013.64											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018			
	18F00153 - Repair/Rehabilitation/Improvement of Alomon Flood Control Dam, Alomon, Polongui, Albay, Albay 3rd Legislative District	Maintenance Division	Public Bidding	12/3/2018	12/4/10/18	12/12/2018														FY 2018	108,377,382.98											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/12/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018			
	18F00154 - Construction of RIGF Training Center (Phase II), Government Regional Center, Legazpi City	Planning and Design Division	Public Bidding	12/5/2018	12/7-13/18	12/14/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018	12/28/2018	12/29/2018								FY 2018	17,846,633.37											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018		
10699020-99	18F00155 - Construction and Rehabilitation of Multi-Purpose Facilities (Bulusan Lake Tourist Facilities), Bulusan, Sorsogon	Planning and Design Division	Public Bidding	12/6/2018	12/7-13/18	12/14/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018	12/28/2018	12/29/2018								FY 2018	57,897,831.75											COA / NACAP / PICE / CBD / PANGOPRO / DPMH EMPLOYEES UNION	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018		