

DPWH-Mountain Province First District Engineering Office Procurement Monitoring Report
For the period JANUARY - JUNE, 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Accept (if applicable)	
	COMPLETED PROCUREMENT ACTIVITIES																													
1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Mt Prov-Ilocos Sur via Tugue Rd, K0388+620 - K0390+000, K0410+239 - K0410+602, K0410+623.15 - K0412+000, K0418+000 - K0418+744	Public	Public Bidding	23-Oct-18	30-Oct-2018	7-Nov-2018	26-Nov-2018	26-Nov-18	29-Nov-2018	6-Dec-2018	16-May-2019	3-Jun-2019	4-Jun-2019			GoP	46,109,934.00		46,109,934.00	44,771,296.77		44,771,296.77	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	31-Oct-2019	31-Oct-2019	31-Oct-2019	31-Oct-2019	31-Oct-2019		
2	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads - Secondary Roads, Mt Prov-Cagayan via Tabuk-Enria Rd (S00514L2), K0398+407 - K0398+495, K0402+328 - K0402+369	Public	Public Bidding		10-Nov-2018	16-Nov-2018	29-Nov-2018	29-Nov-18	2-Dec-2018	10-Dec-2018	11-Jun-2019	24-Jun-2019	25-Jun-2019			GoP	3,739,679.00		3,739,679.00	3,627,439.50		3,627,439.50	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	9-Nov-2018	9-Nov-2018	9-Nov-2018	9-Nov-2018	9-Nov-2018		
3	LOCAL PROGRAM: Local Infrastructure Program, Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Calutit, Bontoc, Mountain Province	Public	Public Bidding		16-Nov-2018	22-Nov-2018	6-Dec-2018	06-Dec-18	9-Dec-2018	17-Dec-2018	11-Jun-2019	24-Jun-2019	25-Jun-2019			GoP	3,959,998.90		3,959,998.90	3,801,598.79		3,801,598.79	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	20-Nov-2018	20-Nov-2018	20-Nov-2018	20-Nov-2018	20-Nov-2018		
4	Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads, Mt Prov-Ilocos Sur via Kayan Rd, K0398 + (-246) - K0398 + (-127), K0385 + (-034) - K0386 + 044	Public	Public Bidding	19-Nov-18	1-Dec-2018	7-Dec-2018	19-Dec-2018	19-Dec-18	22-Dec-2018	28-Dec-2018	16-May-2019	3-Jun-2019	4-Jun-2019			GoP	6,851,178.80		6,851,178.80	6,676,140.20		6,676,140.20	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	4-Dec-2018	4-Dec-2018	4-Dec-2018	4-Dec-2018	4-Dec-2018		
5	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Completion of Multi-Purpose Building, Brgy. Talubin, Bontoc, Mountain Province	Public	Public Bidding		12-Jan-2019	18-Jan-2019	30-Jan-2019	30-Jan-19	1-Feb-2019	8-Feb-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019			GoP	3,959,999.30		3,959,999.30	3,894,280.77		3,894,280.77	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	15-Jan-2019	15-Jan-2019	15-Jan-2019	15-Jan-2019	15-Jan-2019		
6	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay, Lubon, Tadian, Mountain Province	Public	Public Bidding		19-Jan-2019	25-Jan-2019	6-Feb-2019	06-Feb-19	08-Feb-19	15-Feb-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019			GoP	3,959,999.20		3,959,999.20	3,862,650.51		3,862,650.51	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	22-Jan-2019	22-Jan-2019	22-Jan-2019	22-Jan-2019	22-Jan-2019		
7	Local Infrastructure Program - Local Roads and Bridges, Repair/Rehabilitation of Footbridge, Brgy. Tocuan, Bontoc, Mountain Province	Public	Public Bidding		19-Jan-2019	25-Jan-2019	6-Feb-2019	06-Feb-19	08-Feb-19	15-Feb-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019			GoP	3,959,998.80		3,959,998.80	3,919,942.12		3,919,942.12	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	22-Jan-2019	22-Jan-2019	22-Jan-2019	22-Jan-2019	22-Jan-2019		
8	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Dacudac, Tadian, Mountain Province	Public	Public Bidding		31-Jan-2019	6-Feb-2019	18-Feb-2019	18-Feb-19	20-Feb-2019	27-Feb-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019			GoP	3,959,998.80		3,959,998.80	3,919,942.12		3,919,942.12	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	4-Feb-2019	4-Feb-2019	4-Feb-2019	4-Feb-2019	4-Feb-2019		
9	Local Infrastructure Program - Local Roads and Bridges, Local Roads, Construction of Local Road, Brgy. Kiong, Segade, Mountain Province	Public	Public Bidding		31-Jan-2019	6-Feb-2019	18-Feb-2019	18-Feb-19	20-Feb-2019	27-Feb-2019	16-May-2019	7-Jun-2019	10-Jun-2019			GoP	4,949,998.90		4,949,998.90	4,758,888.32		4,758,888.32	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	4-Feb-2019	4-Feb-2019	4-Feb-2019	4-Feb-2019	4-Feb-2019		
10	Local Infrastructure Program - Water Management Facilities, Water Supply, Construction of Betwagan Waterworks, Brgy. Betwagan, Sadanga, Mountain Province	Public	Public Bidding		8-Feb-2019	14-Feb-2019	26-Feb-2019	26-Feb-19	1-Mar-2019	8-Mar-2019	16-May-2019	3-Jun-2019	4-Jun-2019			GoP	1,980,000.00		1,980,000.00	1,960,190.91		1,960,190.91	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	8-Feb-2019	8-Feb-2019	8-Feb-2019	8-Feb-2019	8-Feb-2019		
11	Local Infrastructure Program - Local Roads and Bridges, Construction/Rehabilitation/Upgrading/Improvement of Local Road, Barangay Vainit, Bontoc, Mountain Province	Public	Public Bidding		8-Feb-2019	14-Feb-2019	26-Feb-2019	26-Feb-19	1-Mar-2019	8-Mar-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019			GoP	2,969,999.10		2,969,999.10	2,880,880.45		2,880,880.45	PICE, PICPA, COA, Medall (DPWH-MPDEO Organization)	8-Feb-2019	8-Feb-2019	8-Feb-2019	8-Feb-2019	8-Feb-2019		

DPWH-Mountain Province First District Engineering Office Procurement Monitoring Report
For the period JANUARY - JUNE, 2019
CIVIL WORKS

CIVIL WORKS																																			
Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks					
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/ Accept (if applicable)	(Explaining changes from the APP)					
12	Local Infrastructure Program - Local Roads and Bridges, Construction/Rehabilitation/Up grading/Improvement of Local Road, Barangay Bayo, Bontoc Mountain Province	Public	Public Bidding		8-Feb-2019	14-Feb-2019	26-Feb-2019	26-Feb-19	1-Mar-2019	8-Mar-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019		GoP	5,939,999.40		5,939,999.40	5,714,797.25		5,714,797.25	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	8-Feb-2019	8-Feb-2019	8-Feb-2019	8-Feb-2019	8-Feb-2019								
13	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Pingad, Sabangan, Mountain Province	Public	Public Bidding		1-Mar-2019	7-Mar-2019	19-Mar-2019	19-Mar-19	22-Mar-2019	29-Mar-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019		GoP	1,979,998.90		1,979,998.90	1,955,560.03		1,955,560.03	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	1-Mar-2019	1-Mar-2019	1-Mar-2019	1-Mar-2019	1-Mar-2019								
14	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Poblacion, Bauko, Mountain Province	Public	Public Bidding		1-Mar-2019	7-Mar-2019	19-Mar-2019	19-Mar-19	22-Mar-2019	29-Mar-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019		GoP	1,979,998.90		1,979,998.90	1,955,560.03		1,955,560.03	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	1-Mar-2019	1-Mar-2019	1-Mar-2019	1-Mar-2019	1-Mar-2019								
15	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Pandayan, Tadian, Mountain Province	Public	Public Bidding		1-Mar-2019	7-Mar-2019	19-Mar-2019	19-Mar-19	22-Mar-2019	29-Mar-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019		GoP	1,979,998.65		1,979,998.65	1,917,673.55		1,917,673.55	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	1-Mar-2019	1-Mar-2019	1-Mar-2019	1-Mar-2019	1-Mar-2019								
16	Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/ Facilities, Construction/ Rehabilitation/ Upgrading/Improvement of Chico River Flood Control (Kimpate Sabangan Section), Losad, Sabangan Mountain Province	Public	Public Bidding		1-Mar-2019	7-Mar-2019	19-Mar-2019	19-Mar-19	22-Mar-2019	29-Mar-2019	11-Jun-2019	24-Jun-2019	25-Jun-2019		GoP	4,949,999.60		4,949,999.60	4,507,578.27		4,507,578.27	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	1-Mar-2019	1-Mar-2019	1-Mar-2019	1-Mar-2019	1-Mar-2019								
Total Allotted Budget of Procurement Activities																103,230,780.25																			
Total Contract Price of Procurement Activities Conducted																			100,124,419.59																
Total Savings (Total Allotted Budget - Total Contract Price)																3,106,360.66																			
	ON-GOING PROCUREMENT ACTIVITIES																																		
1	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Eyab, Brgy. Poblacion, Bontoc, Mountain Province	Public	Public Bidding		16-Nov-2018	22-Nov-2018	6-Dec-2018	06-Dec-18	9-Dec-2018	17-Dec-2018	Short of Award (Subject for Modification.)				GoP	1,979,999.30		1,979,999.30			PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	20-Nov-2018	20-Nov-2018	20-Nov-2018	20-Nov-2018	20-Nov-2018									
2	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Completion of Multi-Purpose Building, Brgy. Suyo, Sagada, Mountain Province	Public	Public Bidding	05-Dec-18	8-Dec-2018	14-Dec-2018	7-Feb-2019	07-Feb-19	Failed. Re-advert. suspended per MGB Report. Under modification						GoP	14,851,483.90		14,851,483.90			PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	10-Dec-2018	10-Dec-2018	10-Dec-2018	10-Dec-2018	10-Dec-2018									
3	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Maligcong, Bontoc, Mountain Province	Public	Public Bidding		21-Mar-2019	27-Mar-2019	22-May-2019	22-May-19	27-May-2019	10-Jun-2019	13-Jun-2019				GoP	1,979,998.80		1,979,998.80	1,937,738.93		1,937,738.93	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	21-Mar-2019	21-Mar-2019	21-Mar-2019	21-Mar-2019	21-Mar-2019								
4	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Belvagan, Sedanga, Mountain Province	Public	Public Bidding		21-Mar-2019	27-Mar-2019	22-May-2019	22-May-19	27-May-2019	10-Jun-2019	13-Jun-2019				GoP	1,979,999.00		1,979,999.00	1,958,117.60		1,958,117.60	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	21-Mar-2019	21-Mar-2019	21-Mar-2019	21-Mar-2019	21-Mar-2019								
5	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Dete, Sabangan, Mountain Province	Public	Public Bidding		21-Mar-2019	27-Mar-2019	22-May-2019	22-May-19	27-May-2019	10-Jun-2019	13-Jun-2019				GoP	1,979,998.50		1,979,998.50	1,932,324.67		1,932,324.67	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	21-Mar-2019	21-Mar-2019	21-Mar-2019	21-Mar-2019	21-Mar-2019								

DPWH-Mountain Province First District Engineering Office Procurement Monitoring Report
For the period JANUARY - JUNE, 2019
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IABs	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery Completion/ Accept (if applicable)
6	Local Infrastructure Program - Local Roads and Bridges, Construction/Rehabilitation/ Upgrading/Improvement of Local Road, Barangay Bagnen Oriente, Bauko, Mountain Province	Public	Public Bidding		3-May-2019	9-May-2019	22-May-2019	22-May-19	27-May-2019	10-Jun-2019	Short of Award - Subject for Modification					GoP	4,949,999.10		4,949,999.10	-		PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	6-May-2019	6-May-2019	6-May-2019	6-May-2019	6-May-2019			
7	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building for Ocuas Farmers MPC at Locong, Ocuas Norte, Bauko, Mountain Province	Public	Public Bidding		3-May-2019	9-May-2019	22-May-2019	22-May-19	27-May-2019	10-Jun-2019	13-Jun-2019					GoP	4,949,998.20		4,949,998.20	4,874,559.72		4,874,559.72	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	6-May-2019	6-May-2019	6-May-2019	6-May-2019	6-May-2019		
8	Local Infrastructure Program - Flood Control Structures/ Facilities, Construction of Talubin Flood Control, Barangay Talubin, Bontoc, Mountain Province	Public	Public Bidding		15-May-2019	22-May-2019	4-Jun-2019	04-Jun-19	9-Jun-2019	20-Jun-2019	Short of Award - Subject for Modification					GoP	4,949,999.70		4,949,999.70	-		PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	16-May-2019	16-May-2019	16-May-2019	16-May-2019	16-May-2019			
9	Local Infrastructure Program - Flood Control Structures/ Facilities, Construction/ Rehabilitation/ Upgrading/ Improvement of Bayudan River Flood Control (Kabaybayan Section, Sabangan), Nacagang, Sabangan, Mountain Province	Public	Public Bidding		15-May-2019	22-May-2019	4-Jun-2019	04-Jun-19	9-Jun-2019	20-Jun-2019						GoP	1,993,871.40		1,993,871.40	1,933,558.48		1,933,558.48	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	16-May-2019	16-May-2019	16-May-2019	16-May-2019	16-May-2019		
10	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Tue, Tadian, Mountain Province	Public	Public Bidding		21-Mar-2019	27-Mar-2019	22-May-2019	22-May-19	Failure of Bidding, Re-advertised							GoP	1,979,998.50		1,979,998.50	-		PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	6-May-2019	6-May-2019	6-May-2019	6-May-2019	6-May-2019			
					31-May-2019	6-Jun-2019	18-Jun-2019	18-Jun-19	23-Jun-2019													PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	3-Jun-2019	3-Jun-2019	3-Jun-2019	3-Jun-2019	3-Jun-2019			
11	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance and Repair of Infrastructure Facilities - Public Buildings, Repair Maintenance of DPWH Building, Repair Bay Building, Celutit, Bontoc, Mountain Province	Public	Public Bidding		3-May-2019	9-May-2019	22-May-2019	22-May-19	Failure of Bidding, Re-advertised							GoP	1,499,998.10		1,499,998.10	-		PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	6-May-2019	6-May-2019	6-May-2019	6-May-2019	6-May-2019			
					24-May-2019	30-May-2019	18-Jun-2019	18-Jun-19	21-Jun-2019													PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	27-May-2019	27-May-2019	27-May-2019	27-May-2019	27-May-2019			
12	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Anabel, Sadanga, Mountain Province	Public	Public Bidding		3-May-2019	9-May-2019	22-May-2019	22-May-19	Failure of Bidding, Re-advertised							GoP	1,979,998.70		1,979,998.70	-		PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	6-May-2019	6-May-2019	6-May-2019	6-May-2019	6-May-2019			
					24-May-2019	30-May-2019	18-Jun-2019	18-Jun-19	Failure of Bidding, Re-advertised													PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	27-May-2019	27-May-2019	27-May-2019	27-May-2019	27-May-2019			
					28-Jun-2019	4-Jul-2019	16-Jul-2019	16-Jul-19														PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	28-Jun-2019	28-Jun-2019	28-Jun-2019	28-Jun-2019	28-Jun-2019			
13	Sign Maintenance - Installation of Kilometer Posts along various Road Sections	Public	Public Bidding		3-May-2019	9-May-2019	22-May-2019	22-May-19	Failure of Bidding, Re-advertised							GoP	474,824.80		474,824.80	-		PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	6-May-2019	6-May-2019	6-May-2019	6-May-2019	6-May-2019			
					24-May-2019	30-May-2019	18-Jun-2019	18-Jun-19	Failure of Bidding, for re-advertisement													PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	27-May-2019	27-May-2019	27-May-2019	27-May-2019	27-May-2019			
14	Repair/Rehabilitation/Construct ion of Slope Protection Structure along Baguio-Bontoc Road, Buse Section, K0362+650 - K0362+730 Sabangan, Mountain Province	Public	Public Bidding	09-May-19	15-May-2019	22-May-2019	4-Jun-2019	04-Jun-19	9-Jun-2019	2nd LCB Under Post Qualification. 1st LCB Post Disqualified							57,231,999.60		57,231,999.60			PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	16-May-2019	16-May-2019	16-May-2019	16-May-2019	16-May-2019			
15	Concrete / Improvement / Rehabilitation / Upgrading of Brgy. Tocuan - Sitio Pangarwis FMR, Brgy. Tocuan, Bontoc, Mountain Province	Public	Public Bidding		31-May-2019	6-Jun-2019	18-Jun-2019	18-Jun-19	23-Jun-2019	1-Jul-2019							5,969,999.30		5,969,999.30			PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	3-Jun-2019	3-Jun-2019	3-Jun-2019	3-Jun-2019	3-Jun-2019			
16	Local Infrastructure Program - Local Roads and Bridges, Local Roads, Construction/ Improvement of Road from National Highway to Saint Mary's School, Pobocian, Segede, Mountain Province	Public	Public Bidding		14-Jun-2019	20-Jun-2019	2-Jul-2019	02-Jul-19									2,474,999.50		2,474,999.50	-		PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	14-Jun-2019	14-Jun-2019	14-Jun-2019	14-Jun-2019	14-Jun-2019			
17	Local Infrastructure Program - Local Roads and Bridges, Local Roads, Construction of Sadsadan-Cuba Provincial Road, Bauko, Mountain Province	Public	Public Bidding		25-Jun-2019	2-Jul-2019	16-Jul-2019	16-Jul-19									9,899,999.00		9,899,999.00			PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	25-Jun-2019	25-Jun-2019	25-Jun-2019	25-Jun-2019	25-Jun-2019			


DPWH-Mountain Province First District Engineering Office Procurement Monitoring Report
For the period JANUARY - JUNE, 2019
CIVIL WORKS


CIVIL WORKS																													
Code (RAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
18	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of MPB at Besao, Mountain Province	Public	Public Bidding		25-Jun-2019	2-Jul-2019	16-Jul-2019	16-Jul-19									3,761,999.20		3,761,999.20			PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	25-Jun-2019	25-Jun-2019	25-Jun-2019	25-Jun-2019	25-Jun-2019		
19	Local Infrastructure Program - Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Up grading/Improvement of Local Road, Barangay Samoki, Somboc, Mountain Province	Public	Public Bidding		25-Jun-2019	2-Jul-2019	16-Jul-2019	16-Jul-19									3,959,999.10		3,959,999.10			PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	25-Jun-2019	25-Jun-2019	25-Jun-2019	25-Jun-2019	25-Jun-2019		

Total Alloted Budget of On-going Procurement Activities 128,849,163.70

Prepared by:

CYRIL D. VALENCERJINA
 Head, Procurement Unit

Recommended for Approval by:

FRANK Y. JOSE
 Engineer III
 BAC Chairperson

Approved by:

ALEXANDER E. CASTAÑEDA
 District Engineer