



**PROCUREMENT MONITORING REPORT AS OF JANUARY TO JUNE 2019**  
**CONSULTANCY SERVICES**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity									Source of Fund	ABC (Php)		Contract Cost (Php) /Contractor		List of Invited Observers	Pre Procurement	Pre-Bid Conference	Date of Receipt Invitation								Remarks (Explaining changes from APP)	
				Pre-Procurement Conference	Ads/Post of ITB	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed/Purchase Order	Delivery/Completion		Acceptance/Turnover	Total	MOOE	Total				MOOE	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/Completion		
	No completed and On-going procurement projects for Consultancy Services for the period of January -June 2019																													
				Total Alloted Budget of Procurement Activities									P	-																
				Total Contract Price of Procurement Activities Conducted												P	-													
				Total Savings (Total Alloted Budget - Total Contract Price)									P	-																

Prepared By :

  
**MARIFE M. JABON**  
 Head, Procurement Unit

Recommended By :

  
**ERNESTO P. LEONES**  
 OIC-Assistant District Engineer

Approved By :

  
**MIKUNUG D. MACUD**  
 District Engineer