



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Divisoria, Zamboanga City

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
ON-GOING PROCUREMENT ACTIVITIES																														
19JA0083	CONCRETING OF BRGY. PASONANCA-BRGY. DULIAN (UPPER PASONANCA) FMR, BRGY. PASONANCA AND BRGY. DULIAN (UPPER PASONANCA), ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/05/2019	12/06/2019	12/13/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/26/2019					CY 2019 GOP	13,789,337.13	210,662.87	14,000,000.00			14,000,000.00	NACAP,NGO,COA	12/13/2019	12/26/2019	12/26/2019	12/16/2019	12/19/2019		
20JA0001	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY – ZAMBOANGA CITY – LABUAN – LIMPAPA ROAD K1962 + 523 TO K1963 + 050	DPWH-ZCDEO	Competitive Bidding	11/26/2019	11/27/2019	12/04/2019	12/16/2019	12/16/2019	12/17/2019	12/23/2019						CY 2020 NEP	10,454,648.36	45,351.64	10,500,000.00			10,500,000.00	-d0-	11/27/2019	12/09/2019	12/09/2019	12/10/2019	12/16/2019		
20JA0002	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY ALONG ZAMBOANGA CITY – LABUAN – LIMPAPA ROAD K1958 + 274 – K1958 + 362, K1958 + 362 – K1958 + 456, K1958 + 456 – K1959 + 246, K1956 + 282 – K1959 + 853, K1959 + 945 – K1960 + 776, K1960 + 776 – K1961 + 000, K1961 + 000 – K1961 + 290	DPWH-ZCDEO	Competitive Bidding	11/21/2019	11/22/2019	11/29/2019	12/11/2019	12/11/2019	12/11/2019	12/17/2019						CY 2020 NEP	48,918,026.12	1,081,973.88	50,000,000.00			50,000,000.00	-d0-	11/22/2019	12/04/2019	12/04/2019	12/04/2019	12/10/2019		
20JA0003	RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS – SOUTHERN COMMAND MAIN RD – K1943 + (-615) – K1943 + (-206)	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019						CY 2020 NEP	10,780,621.49	19,378.51	10,800,000.00			10,800,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0004	ROAD WIDENING – ZAMBOANGA CITY- LABUAN-LIMPAPA RD – K1955 + 021 – K1955 + 081 (R/S), K1955 + 205 – K1955 + 216 (L/S), K1957 + 244 – K1957 + 427 (R/S), K1957 + 335 – K1957 + 427 (L/S)	DPWH-ZCDEO	Competitive Bidding	11/13/2019	11/14/2019	11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019						CY 2020 NEP	8,362,908.16	137,091.84	8,500,000.00			8,500,000.00	-d0-	11/14/2019	11/26/2019	11/26/2019	11/26/2019	12/02/2019		
20JA0005	CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY - REPAIR OF WESTERN MINDANAO COMMAND (WMC) GRANSTAND, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/20/2019	11/21/2019	11/28/2019	12/10/2019	12/10/2019	12/10/2019	12/16/2019						CY 2020 NEP	4,893,953.35	106,046.65	5,000,000.00			5,000,000.00	-d0-	11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019		
20JA0006	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SINUNUC BR. (NEW) (B01771MN) ALONG ZAMBOANGA CITY- LABUAN-LIMPAPA RD.	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019						CY 2020 NEP	15,895,000.00	105,000.00	16,000,000.00			16,000,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0007	WIDENING OF PERMANENT BRIDGES – JOHNSTON BR. (B01173MN) ALONG RT LIM BLVD	DPWH-ZCDEO	Competitive Bidding	10/23/2019	10/24/2019	10/31/2019	11/12/2019	11/12/2019	11/12/2019	11/18/2019						CY 2020 NEP	12,663,926.86	36,073.14	12,700,000.00			12,700,000.00	-d0-	10/24/2019	11/05/2019	11/05/2019	11/05/2019	11/11/2019		

20JA0008	WIDENING OF PERMANENT BRIDGES – SAN JOSE GUSU BR. (PARALLEL BR.) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD	DPWH-ZCDEO	Competitive Bidding		11/27/2019	11/28/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019								CY 2020 NEP	48,918,026.12	81,973.88	49,000,000.00			49,000,000.00	49,000,000.00	-d0-		11/28/2019	12/10/2019	12/10/2019	12/10/2019	12/16/2019		
20JA0009	WIDENING OF PERMANENT BRIDGES – TALISAYAN BR. (B011E0MN) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD	DPWH-ZCDEO	Competitive Bidding		10/15/2019	10/16/2019	10/23/2019	11/4/2019	11/04/2019	11/10/2019								CY 2020 NEP	19,784,050.44	15,949.56	19,800,000.00			19,800,000.00	19,800,000.00	-d0-		10/16/2019	10/28/2019	10/28/2019	10/28/2019	11/03/2019		
20JA0010	CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY – REPAIR/REHABILITATION OF FIRST ARMY TRAINING GROUP (ATG) – ADMIN BUILDING AND CLASSROOM, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding		11/20/2019	11/21/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019								CY 2020 NEP	7,649,808.16	356,191.84	8,000,000.00			8,000,000.00	8,000,000.00	-d0-		11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019		
20JA0011	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LIMPAPA RIVER, LIMPAPA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding		10/10/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	11/03/2019								CY 2020 NEP	15,863,020.80	136,979.20	16,000,000.00			16,000,000.00	16,000,000.00	-d0-		10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/28/2019		
20JA0012	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAASIN CREEK, BARANGAY MAASIN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding		10/10/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	11/03/2019								CY 2020 NEP	9,787,934.08	12,065.92	9,800,000.00			9,800,000.00	9,800,000.00	-d0-		10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/28/2019		
20JA0013	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PATALON RIVER, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding		10/10/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	11/03/2019								CY 2020 NEP	14,627,998.89	72,001.11	14,700,000.00			14,700,000.00	14,700,000.00	-d0-		10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/28/2019		
20JA0014	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAAZ RIVER, BARANGAY TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding		10/10/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	11/03/2019								CY 2020 NEP	29,330,192.00	169,808.00	29,500,000.00			29,500,000.00	29,500,000.00	-d0-		10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/28/2019		
20JA0015	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MILUAO RIVER, BRGY. PATALON, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding		10/10/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	11/03/2019								CY 2020 NEP	29,374,647.89	125,352.11	29,500,000.00			29,500,000.00	29,500,000.00	-d0-		10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/28/2019		
20JA0016	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT SAN ROQUE, BARANGAY SAN ROQUE, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding		10/10/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	11/03/2019								CY 2020 NEP	9,720,946.93	79,053.07	9,800,000.00			9,800,000.00	9,800,000.00	-d0-		10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/28/2019		
20JA0017	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TALISAYAN, BARANGAY TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding		10/10/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	11/03/2019								CY 2020 NEP	14,699,560.07	300,439.93	15,000,000.00			15,000,000.00	15,000,000.00	-d0-		10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/28/2019		

20JA0018	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF SHORELINE PROTECTION AT AYALA SECTION, AYALA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/23/2019	10/24/2019	10/31/2019	11/12/2019	11/12/2019	11/18/2019											CY 2020 NEP	29,356,459.89	143,540.11	29,500,000.00			29,500,000.00	29,500,000.00	-d0-	10/24/2019	#VALUE!	#VALUE!	11/05/2019	11/11/2019		
20JA0019	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF SHORELINE PROTECTION AT LIMPAPA SECTION, LIMPAPA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/6/2019	11/7/2019	11/14/2019	11/26/2019	11/26/2019	12/02/2019											CY 2020 NEP	24,486,766.91	513,233.09	25,000,000.00			25,000,000.00	25,000,000.00	-d0-	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/25/2019		
20JA0020	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF SHORELINE PROTECTION AT PATALON SECTION, PATALON, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/23/2019	10/24/2019	10/31/2019	11/12/2019	11/12/2019	11/18/2019											CY 2020 NEP	48,994,009.02	5,990.98	49,000,000.00			49,000,000.00	49,000,000.00	-d0-	10/24/2019	11/05/2019	11/05/2019	11/05/2019	11/11/2019		
20JA0021	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/23/2019	10/24/2019	10/31/2019	11/12/2019	11/12/2019	11/18/2019											CY 2020 NEP	48,650,370.96	49,629.04	48,700,000.00			48,700,000.00	48,700,000.00	-d0-	10/24/2019	11/05/2019	11/05/2019	11/05/2019	11/11/2019		
20JA0022	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF SHORELINE PROTECTION AT TALISAYAN SECTION, TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/29/2019	10/30/2019	11/6/2019	11/18/2019	11/18/2019	11/24/2019											CY 2020 NEP	34,270,392.60	229,607.40	34,500,000.00			34,500,000.00	34,500,000.00	-d0-	10/30/2019	11/11/2019	11/11/2019	11/11/2019	11/18/2019		
20JA0023	PREVENTIVE MAINTENANCE OF ROAD: ASPALT OVERLAY – PAGADIAN CITY- ZAMBOANGA CITY RD – K1932 + 612 TO K1934 + 406	DPWH-ZCDEO	Competitive Bidding	11/26/2019	11/27/2019	12/04/2019	12/16/2019	12/16/2019	12/22/2019											CY 2020 NEP	31,790,000.00	10,000.00	31,800,000.00			31,800,000.00	31,800,000.00	-d0-	11/27/2019	12/09/2019	12/09/2019	12/09/2019	12/15/2019		
20JA0024	ROAD WIDENING – PAGADIAN CITY- ZAMBOANGA CITY RD – K1911 + 321 – K1911 + 774, K1911 + 793 – K1911 + 965, K1912 + 000 – K1914 + 000	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/27/2019											CY 2020 NEP	91,630,000.00	70,000.00	91,700,000.00			91,700,000.00	91,700,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0025	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES – ACCESS ROAD AT SITIO ANULING, PAMUCUTAN TO STA. RITA IN SUPPORT OF HIGH VALUE CROPS (ABACA, CACAO).	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/27/2019											CY 2020 NEP	38,000,000.00	0.00	38,000,000.00			38,000,000.00	38,000,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0026	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADE, INDUSTRIES AND ECONOMIC ZONES-ROAD NETWORK OF THE PHILIPPINE HALAL HUB- THE ASIAN HALAL CENTER (ZAMBOANGA ECONOMIC ZONE), TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/10/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	11/03/2019											CY 2020 NEP	37,555,800.40	44,199.60	37,600,000.00			37,600,000.00	37,600,000.00	-d0-	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/28/2019		
20JA0027	CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT IF NATIONAL SECURITY – CONCRETING OF NAVAL STATION ROM JLO ESPALDON (NSRE) ROAD NETWORKS AT NSRE, BAGONG CALARIAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/27/2019											CY 2020 NEP	38,000,000.00	0.00	38,000,000.00			38,000,000.00	38,000,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		

20JA0028	CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY – CONSTRUCTION OF 1CAV ADMIN BUILDING, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/20/2019	11/21/2019	11/28/2019	12/10/2019	12/10/2019	12/10/2019	12/16/2019									CY 2020 NEP	7,600,000.00	400,000.00	8,000,000.00			8,000,000.00	8,000,000.00	-d0-	11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019		
20JA0029	CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY – CONSTRUCTION OF BRIGADE HEADQUARTERS – BRIGADE RETRAINING FACILITIES (BRF) AND GROUND DEVELOPMENT, CABATANGAN, ZAMBONGA CITY	DPWH-ZCDEO	Competitive Bidding	11/20/2019	11/21/2019	11/28/2019	12/10/2019	12/10/2019	12/10/2019	12/16/2019									CY 2020 NEP	9,500,000.00	500,000.00	10,000,000.00			10,000,000.00	10,000,000.00	-d0-	11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019		
20JA0030	CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY – CONSTRUCTION OF BRIGADE HEADQUARTERS – FEMALE BARRACKS, CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/20/2019	11/21/2019	11/28/2019	12/10/2019	12/10/2019	12/10/2019	12/16/2019									CY 2020 NEP	7,600,000.00	400,000.00	8,000,000.00			8,000,000.00	8,000,000.00	-d0-	11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019		
20JA0031	CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY – CONSTRUCTION OF FEMALE BARRACKS, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/20/2019	11/21/2019	11/28/2019	12/10/2019	12/10/2019	12/10/2019	12/16/2019									CY 2020 NEP	11,400,000.00	100,000.00	11,500,000.00			11,500,000.00	11,500,000.00	-d0-	11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019		
20JA0032	CONSTRUCTION OF MALE BARRACKS, WESTERN MINDANAO COMMAND (WMC), ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/20/2019	11/21/2019	11/28/2019	12/10/2019	12/10/2019	12/10/2019	12/16/2019									CY 2020 NEP	4,750,000.00	250,000.00	5,000,000.00			5,000,000.00	5,000,000.00	-d0-	11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019		
20JA0033	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CAWIT RIVER, BRGY. CAWIT, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/13/2019	11/14/2019	11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019									CY 2020 NEP	9,786,944.10	213,055.90	10,000,000.00			10,000,000.00	10,000,000.00	-d0-	11/14/2019	11/26/2019	11/26/2019	11/26/2019	12/02/2019		
20JA0034	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT MILUO RIVER, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/14/2019	11/15/2019	11/22/2019	12/4/2019	12/4/2019	12/04/2019	12/10/2019									CY 2020 NEP	19,564,424.35	35,575.65	19,600,000.00			19,600,000.00	19,600,000.00	-d0-	11/15/2019	11/27/2019	11/27/2019	11/27/2019	12/03/2019		
20JA0035	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAAZ RIVER, SAN RAMON, BRGY. TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/20/2019	11/21/2019	11/28/2019	12/10/2019	12/10/2019	12/10/2019	12/16/2019									CY 2020 NEP	28,800,000.00	200,000.00	29,000,000.00			29,000,000.00	29,000,000.00	-d0-	11/21/2019	12/03/2019	12/03/2019	12/03/2019	12/09/2019		
20JA0036	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – PAGADIAN CITY-ZAMBOANGA CITY RD – K1909 + 937 – K1909 + 978, K1909 + 985 – K1909 + 1035, K1909 + 1042 – K1910 + 416	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019									CY 2020 NEP	9,968,058.70	31,941.30	10,000,000.00			10,000,000.00	10,000,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0037	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – PAGADIAN CITY-ZAMBOANGA CITY RD – K1859+000 – K1859+844, K1865+816 – K1866+000, K1866+182 - K1866+430, K1866+555 - K1866+635, K1866+837 - K1867+000, K1867+618 - K1867+721, K1868+202 - K1869+000	DPWH-ZCDEO	Competitive Bidding	11/6/2019	11/7/2019	11/14/2019	11/26/2019	11/26/2019	11/26/2019	12/02/2019									CY 2020 NEP	48,339,241.52	60,758.48	48,400,000.00			48,400,000.00	48,400,000.00	-d0-	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/25/2019		

20JA0038	WIDENING OF PERMANENT BRIDGES – BINALUY BR. (B00562MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY RD	DPWH-ZCDEO	Competitive Bidding	10/23/2019	10/24/2019	10/31/2019	11/12/2019	11/12/2019	11/12/2019	11/18/2019							CY 2020 NEP	46,060,000.00	40,000.00	46,100,000.00			46,100,000.00	46,100,000.00	-d0-	10/24/2019	11/05/2019	11/05/2019	11/05/2019	11/11/2019		
20JA0039	WIDENING OF PERMANENT BRIDGES – BOLONG BR. (B00568MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY RD	DPWH-ZCDEO	Competitive Bidding	10/23/2019	10/24/2019	10/31/2019	11/12/2019	11/12/2019	11/12/2019	11/18/2019							CY 2020 NEP	17,640,000.00	60,000.00	17,700,000.00			17,700,000.00	17,700,000.00	-d0-	10/24/2019	11/05/2019	11/05/2019	11/05/2019	11/11/2019		
20JA0040	WIDENING OF PERMANENT BRIDGES – CALIBATO BR. (B00575MN), ALONG PAGADIAN CITY-ZAMBOANGA CITY RD	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019							CY 2020 NEP	8,415,000.00	85,000.00	8,500,000.00			8,500,000.00	8,500,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0041	WIDENING OF PERMANENT BRIDGES – BASAGAN BR. (B00562MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY RD	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019							CY 2020 NEP	21,560,000.00	40,000.00	21,600,000.00			21,600,000.00	21,600,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0042	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TROOP BARRACKS), SERVICE SUPPORT BN, MARINE BARRACKS, ARTURO ASUNCION, CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/21/2019	11/22/2019	11/29/2019	12/11/2019	12/11/2019	12/11/2019	12/17/2019							CY 2020 NEP	3,960,000.00	40,000.00	4,000,000.00			4,000,000.00	4,000,000.00	-d0-	11/22/2019	12/04/2019	12/04/2019	12/04/2019	12/10/2019		
20JA0043	WIDENING OF PERMANENT BRIDGES – TALOPTAP BR. (B00553MN), ALONG PAGADIAN CITY-ZAMBOANGA CITY RD (PHASE II)	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019							CY 2020 NEP	10,450,000.00	50,000.00	10,500,000.00			10,500,000.00	10,500,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0044	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS – ACCESS ROAD LEADING TO PANUBIGAN WHARF, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019							CY 2020 NEP	21,755,000.00	245,000.00	22,000,000.00			22,000,000.00	22,000,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0045	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES – MAJOR C.A. FERNANDEZ ROAD (BALIWASAN CHICO) CONNECTING ZAMBOANGA CITY LABUAN-LIMPAPA ROAD (BALIWASAN SECTION) AND RT LIM BOULVARD IN SUPPORT OF MARINE PRODUCTS, CANNED SARDINES, COCONUT OIL, AND CHEMICAL PRODUCTS INDUSTRIES, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	Competitive Bidding	11/13/2019	11/14/2019	11/21/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019							CY 2020 NEP	13,818,000.00	182,000.00	14,000,000.00			14,000,000.00	14,000,000.00	-d0-	11/14/2019	11/26/2019	11/26/2019	11/26/2019	12/02/2019		
20JA0046	CONSTRUCTION (COMPLETION) OF 2-STORY 4-CLASSROOM SCHOOL BUILDING, BRGY. LUMAYANG, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019							CY 2020 NEP	1,344,000.00	156,000.00	1,500,000.00			1,500,000.00	1,500,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0047	CONSTRUCTION (COMPLETION) OF 2-STORY 6-CLASSROOM SCHOOL BUILDING, BRGY. MAMPANG, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019							CY 2020 NEP	1,536,000.00	64,000.00	1,600,000.00			1,600,000.00	1,600,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		

20JA0048	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. LATUAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019							CY 2020 NEP	3,705,254.57	96,745.43	3,800,000.00			3,800,000.00	3,800,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0049	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TAGASILAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	09/27/2019	09/30/2019	10/08/2019	10/21/2019	10/21/2019	10/21/2019	10/27/2019							CY 2020 NEP	2,827,096.62	172,903.38	3,000,000.00			3,000,000.00	3,000,000.00	-d0-	10/01/2019	10/14/2019	10/14/2019	10/14/2019	10/21/2019		
20JA0050	CONSTRUCTION OF FLOOD CONTROL, BRGY. SIBULAO, Z.C.	DPWH-ZCDEO	Competitive Bidding	11/28/2019	11/29/2019	12/06/2019	12/18/2019	12/18/2019	12/18/2019	12/24/2019							CY 2020 NEP	58,800,000.00	1,200,000.00	60,000,000.00			60,000,000.00	60,000,000.00	-d0-	11/29/2019	12/11/2019	12/11/2019	12/11/2019	12/17/2019		
20JA0051	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CLINIC / K9 LABORATORY BUILDING), MARINE BARRACKS, ARTURO ASUNCION, CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/06/2019	11/17/2019	11/14/2019	11/26/2019	11/26/2019	11/26/2019	12/02/2019							CY 2020 NEP	2,920,712.56	79,287.44	3,000,000.00			3,000,000.00	3,000,000.00	-d0-	11/07/2019	11/19/2019	11/19/2019	11/19/2019	11/25/2019		
20JA0052	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EOD LABORATORY BUILDING), MARINE BARRACKS, ARTURO ASUNCION, CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	11/26/2019	11/27/2019	12/04/2019	12/16/2019	12/16/2019	12/16/2019	12/23/2019							CY 2020 NEP	2,996,033.66	63,966.34	3,000,000.00			3,000,000.00	3,000,000.00	-d0-	11/27/2019	12/09/2019	12/09/2019	12/09/2019	12/16/2019		
20JA0053	CONCRETING OF BRGY. PASONANCA-BRGY. DULIAN (UPPER PASONANCA) FMR, BRGY. PASONANCA AND BRGY. DULIAN (UPPER PASONANCA), ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/2/2019	12/3/2019	12/10/2019	12/23/2019	12/23/2019	12/23/2019	12/28/2019							CY 2020 NEP	13,789,337.13	210,662.87	14,000,000.00			14,000,000.00	14,000,000.00	-d0-	12/09/2019	12/16/2019	12/16/2019	12/16/2019	12/21/2019		
20JA0054	CONSTRUCTION OF FOUR (4) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING AT GUIWAN ES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	12/05/2019	12/06/2019	12/13/2019	12/26/2019	12/26/2019	12/26/2019	12/28/2019							CY 2020 NEP	41,533,268.35	66,731.65	41,600,000.00			41,600,000.00	41,600,000.00	-d0-	12/13/2019	12/26/2019	12/26/2019	12/19/2019	12/21/2019		


GOODS AND SERVICES

20JAGS01	Office Supplies for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Competitive Bidding	N/A	10/18/2019	N/A	12/26/2019	12/26/2019									2020 GOP	3,883,777.00	1,116,223.00	5,000,000.00			5,000,000.00	-d0-	N/A	12/19/2019	12/19/2019				
20JAGS02	Office Devices for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	268,755.00	0.00	268,755.00			268,755.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS03	Office Equipment Supplies for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Competitive Bidding	N/A	10/18/2019	N/A	11/06/2019	11/06/2019									2020 GOP	5,491,370.04	0.00	5,491,370.04			5,491,370.04	-d0-	N/A	10/30/2019	10/30/2019				
20JAGS04	Office Furniture for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	SVP	N/A	10/11/2019	N/A	10/30/2019	10/30/2019									2020 GOP	949,540.00	0.00	949,540.00			949,540.00	-d0-	N/A	10/23/2019	10/23/2019				
20JAGS05	Cleaning Equipment Supplies for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	64,630.00	0.00	64,630.00			64,630.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS06	Paper Material and Product for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	4,800.00	0.00	4,800.00			4,800.00	-d0-	N/A	10/16/2019	10/16/2019				

20JAGS07	Office Equipment Devices for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Competitive Bidding	N/A	10/18/2019	N/A	11/06/2019	11/06/2019									2020 GOP	1,525,937.52	0.00	1,525,937.52			1,525,937.52	-d0-	N/A	10/30/2019	10/30/2019				
20JAGS08	Computer Supplies for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	SVP	N/A	10/11/2019	N/A	10/30/2019	10/30/2019									2020 GOP	555,640.50	0.00	555,640.50			555,640.50	-d0-	N/A	10/23/2019	10/23/2019				
20JAGS09	Electrical Supplies for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	181,600.00	0.00	181,600.00			181,600.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS10	IT Equipment for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	389,700.00	0.00	389,700.00			389,700.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS11	IT Broadcasting and Telecommunication for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	12,400.00	0.00	12,400.00			12,400.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS12	Fuel /Gasoline for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Competitive Bidding	N/A	10/18/2019	N/A	11/06/2019	11/06/2019									2020 GOP	6,280,186.80	0.00	6,280,186.80			6,280,186.80	-d0-	N/A	10/30/2019	10/30/2019				
20JAGS13	Hardware Materials and Construction Supplies for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Competitive Bidding	N/A	10/18/2019	N/A	11/06/2019	11/06/2019									2020 GOP	20,713,353.38	0.00	20,713,353.38			20,713,353.38	-d0-	N/A	10/30/2019	10/30/2019				
20JAGS14	Other Categories :Auto Parts (service vehicle) for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	287,630.00	0.00	287,630.00			287,630.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS15	Auto Parts (grass cutter/brass cutter) for use in the DPWH-DEO, Zamboanga City	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	60,380.00	0.00	60,380.00			60,380.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS16	Lubricants Supplies for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Competitive Bidding	N/A	10/18/2019	N/A	11/06/2019	11/06/2019									2020 GOP	1,284,130.00	0.00	1,284,130.00			1,284,130.00	-d0-	N/A	10/30/2019	10/30/2019				
20JAGS17	Tires for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	402,000.00	0.00	402,000.00			402,000.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS18	Other Equipments for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	355,972.00	0.00	355,972.00			355,972.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS19	DumpTruck Lubricants Spare Parts Tires Supplies for use iAcessorie in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019									2020 GOP	64,050.00	0.00	64,050.00			64,050.00	-d0-	N/A	10/16/2019	10/16/2019				

20JAGS20	Excavator Lubricants Spare Parts Tires Supplies for use Aecessorie in the DPWH- DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019											2020 GOP	226,312.00	0.00	226,312.00				226,312.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS21	Acetylene & Oxygen for use in the DPWH- DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019											2020 GOP	17,250.00	0.00	17,250.00				17,250.00	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS22	OFFCE TOOLS INSTRUMENTS (LABORATORY) for use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019											2020 GOP	290,939.20	0.00	290,939.20				290,939.20	-d0-	N/A	10/16/2019	10/16/2019				
20JAGS23	Different service vehicle of DPWH- DEO,Z.C.(various spare parts.oil,lubricants, auto parts,electrical & Tires)	DPWH-ZCDEO	Competetive Bidding	N/A	10/18/2019	N/A	11/06/2019	11/06/2019											2020 GOP	5,696,668.40	0.00	5,696,668.40				5,696,668.40	-d0-	N/A	10/30/2019	10/30/2019				
20JAGS24	SURVEY INSTRUMENT AND ACCESSORIES For use in the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Competetive Bidding	N/A	10/18/2019	N/A	11/06/2019	11/06/2019											2020 GOP	1,542,852.00	0.00	1,542,852.00				1,542,852.00	-d0-	N/A	10/30/2019	10/30/2019				
20JAGS25	PERSONAL PROTECTIVE AND OTHER ACCESSORIES for use n the DPWH-DEO, Zamboanga city	DPWH-ZCDEO	Shopping	N/A	10/4/2019	N/A	10/23/2019	10/23/2019											2020 GOP	322,980.00	0.00	322,980.00				322,980.00	-d0-	N/A	10/16/2019	10/16/2019				
CONSULTANCY SERVICES																																		
	NO PROPOSED PROCUREMENT FOR CONSULTANCY SERVICE FOR 2020	DPWH-ZCDEO	Competitive Bidding																-d0-								-d0-							
Total Alloted Budget of Procurement Activities(CY 2020)																																		
Total Contract Price of Procurement Actitvites Conducted																																		
Total Savings (Total Alloted Budget - Total Contract Price)																																		


Prepared by:


ERLINDA A. GREGORIO
Head, BAC Secretariat

Recommended for Approval by:


MA. EMMA P. MARCERA
BAC Chairman

APPROVED:


CHOLIE M. ROBLE
Head of the Procuring Entity