

PROCUREMENT MONITORING REPORT

Period: 2nd Semester 2019

DPWH Negros Occidental 1st District Engineering Office

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
	19K0028 - Road Widening - on Specific Locations along Jct. Balintawak-Old Escalante Rd (000383NPT) K00864-677) to K00864-148, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	08/28/2019	06/09/2019	10/09/2019				FY 2019 DPWH Regular Infrastructure Program	48,628,951.50		48,628,951.50	46,195,502.05		46,195,502.05	COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019		
	19K0038 - Construction of Concrete Road - Jct. Maricao leading to Lakeview Island Resort, Brgy. Cadiz Vnjo, Cadiz City, Negros Occidental, Sta. 0+000 - Sta. 1+000	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	12/09/2019	12/09/2019	09/16/2019	09/18/2019	09/23/2019	02/10/2019	04/10/2019				FY 2019 DPWH Regular Infrastructure Program	24,499,690.50		24,499,690.50	23,275,429.50		23,275,429.50	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019		
	19K0056 - Construction of Drainage Structure - Construction of Drainage System (Flood Control), Brgy. Old Sagay, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	07/25/2019	05/08/2019	07/08/2019				FY 2019 DPWH Local Infrastructure Program	3,959,420.48		3,959,420.48	3,761,449.43		3,761,449.43	COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019		
	19K0057 - Construction of Drainage Structure - Construction of Drainage System, Brgy. Zone 12, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	07/25/2019	05/08/2019	07/08/2019				FY 2019 DPWH Local Infrastructure Program	1,484,986.31		1,484,986.31	1,410,736.98		1,410,736.98	COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019		
	19K0058 - Construction of Drainage Structure - Construction of Drainage System, Brgy. Zone 9, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	07/25/2019	05/08/2019	07/08/2019				FY 2019 DPWH Local Infrastructure Program	1,385,178.23		1,385,178.23	1,315,919.30		1,315,919.30	COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019		
	19K0121 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building at Potacion, Munia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	07/25/2019	05/08/2019	07/08/2019				FY 2019 DPWH Local Infrastructure Program	1,979,846.81		1,979,846.81	1,880,854.46		1,880,854.46	COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019		
	19K0139 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Daga, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/28/2019	02/08/2019	09/08/2019	08/23/2019	08/23/2019	08/26/2019	08/28/2019	09/09/2019	09/18/2019	09/20/2019				FY 2019 DPWH Local Infrastructure Program	2,474,959.57		2,474,959.57	2,350,682.02		2,350,682.02	COA NACAP SAC	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019		
	19K0159 - Construction of Concrete Road - on Specific Locations along Jct. DB Benedicto Spur 16-Castilla Rd., (00001146) K0055-1957 to K0059-225, Negros Occidental	DPWH Neg. Occ. 1st DEO	Capgnetitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	08/15/2019	08/23/2019	08/28/2019				FY 2019 DPWH Regular Infrastructure Program	20,385,906.16		20,385,906.16	19,366,558.69		19,366,558.69	COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019		
	19K0184 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Katilingan Haci. San Jose, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	1,979,877.10		1,979,877.10	1,880,883.22		1,880,883.22	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0186 - Construction of Flood Control Structure (Overflow) at Silo Gaway-Gaway, Brgy. Jacob-Jacob, Escalante, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/18/2019	07/25/2019	02/08/2019	08/15/2019	08/15/2019	08/19/2019	08/21/2019	08/23/2019	02/09/2019	04/09/2019				FY 2019 DPWH Local Infrastructure Program	2,375,995.24		2,375,995.24	2,257,231.61		2,257,231.61	COA NACAP SAC	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019		
	19K0187 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Rtsal, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	2,969,825.29		2,969,825.29	2,821,536.12		2,821,536.12	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0188 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Binaguohan, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	2,969,825.29		2,969,825.29	2,821,536.12		2,821,536.12	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0189 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Alimango, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	2,969,825.29		2,969,825.29	2,821,536.12		2,821,536.12	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0190 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court, Barangay Old Potacion, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	2,969,825.29		2,969,825.29	2,821,536.12		2,821,536.12	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0191 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Mabini, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	4,949,893.66		4,949,893.66	4,702,454.32		4,702,454.32	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0192 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Langun, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	4,949,893.66		4,949,893.66	4,702,490.00		4,702,490.00	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0194 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Jacob-Jacob, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	4,949,893.66		4,949,893.66	4,702,454.32		4,702,454.32	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0195 - Construction/Rehabilitation of Drainage System, Barangay 9-13, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	4,949,900.84		4,949,900.84	4,702,405.79		4,702,405.79	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0196 - Repair/Rehab/Improvement of Multi-Purpose Building - Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Pusey, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	494,844.04		494,844.04	479,966.12		479,966.12	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0197 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Magasaysay, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	02/07/2019	02/07/2019	04/07/2019	08/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	2,969,142.06		2,969,142.06	2,820,679.96		2,820,679.96	COA NACAP SAC	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019	11/06/2019 06/13/2019 06/13/2019		
	19K0198 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Cusangdang, EB Maglaena, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/06/2019	06/13/2019	06/21/2019	04/07/2019	04/07/2019	08/07/2019	10/07/2019	07/17/2019	07/28/2019	07/30/2019				FY 2019 DPWH Local Infrastructure Program	3,266,380.96		3,266,380.96	3,102,448.01		3,102,448.01	COA NACAP SAC	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019		

	19GK0198 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Conang, EB Magallanes, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/06/2019	06/13/2019	06/21/2019	04/07/2019	04/07/2019	08/07/2019	10/07/2019	07/17/2019	07/28/2019	07/30/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	
																	3,266,380.96	3,266,380.96	3,103,022.92	3,103,022.92								
	19GK0200 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Brgy. Igmayan, Don Salvador Benedito, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/06/2019	06/13/2019	06/21/2019	04/07/2019	04/07/2019	08/07/2019	10/07/2019	07/17/2019	07/28/2019	07/30/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	
																	2,969,818.06	2,969,818.06	2,821,535.82	2,821,535.82								
	19GK0201 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. San Isidro, EB Magallanes, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/06/2019	06/13/2019	06/21/2019	04/07/2019	04/07/2019	08/07/2019	10/07/2019	07/17/2019	07/28/2019	07/30/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	
																	3,266,380.96	3,266,380.96	3,103,061.87	3,103,061.87								
	19GK0202 - Repair/Rehab/Improvement of Multi-Purpose Building - Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Raters Barera, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/06/2019	06/13/2019	06/21/2019	04/07/2019	04/07/2019	08/07/2019	10/07/2019	07/17/2019	07/28/2019	07/30/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	
																	499,806.71	499,806.71	484,806.42	484,806.42								
	19GK0203 - Repair/Rehab/Improvement of Multi-Purpose Building - Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Malubon, Sacale City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/06/2019	06/13/2019	06/21/2019	04/07/2019	04/07/2019	08/07/2019	10/07/2019	07/17/2019	07/28/2019	07/30/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	06/13/2019 06/14/2019 06/14/2019	
																	499,927.61	499,927.61	484,923.87	484,923.87								
	19GK0204 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Andoon River, Brgy. Rizal, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	07/25/2019	05/08/2019	07/08/2019			FY 2019 DPWH Regular Infrastructure Program						COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	
																	29,399,868.89	29,399,868.89	27,929,375.05	27,929,375.05								
	19GK0205 - Construction of Concrete Road - Construction of Escalante City Circumferential Road, Section 3, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	07/25/2019	05/08/2019	07/08/2019			FY 2019 DPWH Regular Infrastructure Program						COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	
																	29,399,574.77	29,399,574.77	27,929,364.06	27,929,364.06								
	19GK0206 - Repair/Rehab/Improvement of Multi-Purpose Building - Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Baniwa, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	07/25/2019	05/08/2019	07/08/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	
																	499,907.33	499,907.33	484,909.62	484,909.62								
	19GK0207 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Baniwa, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	06/20/2019	06/28/2019	11/07/2019	11/07/2019	07/15/2019	07/17/2019	07/25/2019	05/08/2019	07/08/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	06/20/2019 06/21/2019 06/21/2019	
																	2,573,928.52	2,573,928.52	2,445,232.09	2,445,232.09								
	19GK0209 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay 21, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	3,068,445.62	3,068,445.62	2,915,023.53	2,915,023.53								
	19GK0210 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Subog, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	3,167,469.92	3,167,469.92	3,008,999.11	3,008,999.11								
	19GK0211 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 15, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	3,167,968.42	3,167,968.42	3,009,467.79	3,009,467.79								
	19GK0212 - Construction of Flood Control Structure - Construction of Flood Control Structures, Barangay Zone 3, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	7,839,771.92	7,839,771.92	7,447,780.00	7,447,780.00								
	19GK0213 - Construction of Concrete Road - Concreting of Road, Barangay Pandonon, Silao, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	2,969,892.03	2,969,892.03	2,821,151.81	2,821,151.81								
	19GK0214 - Repair of local roads in Barangay Ameyoo, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	3,959,972.00	3,959,972.00	3,761,858.77	3,761,858.77								
	19GK0215 - Construction of Multi-Purpose Building - Construction of MPB daycare center), Brgy. Old Poblacion, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	2,474,337.50	2,474,337.50	2,350,591.50	2,350,591.50								
	19GK0216 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Taming, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	1,979,531.44	1,979,531.44	1,880,554.80	1,880,554.80								
	19GK0217 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Washington, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	1,979,531.44	1,979,531.44	1,880,554.80	1,880,554.80								
	19GK0218 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Zone 10, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/21/2019	06/28/2019	05/07/2019	07/19/2019	07/19/2019	07/22/2019	07/24/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program						COA NACAP SAC	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	06/28/2019 01/07/2019 01/07/2019	
																	3,167,463.27	3,167,463.27	3,008,958.90	3,008,958.90								
	19GK0219 - Construction of Concrete Road - Concreting of Road, Barangay Baniwa - Sawahan I Road, Sagay City, Negros Occidental</																											

19GK0224 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Lopez Jaena, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/25/2019	02/07/2019	10/07/2019	07/23/2019	07/23/2019	07/25/2019	07/29/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	2,969,870.84	2,969,870.84	2,821,377.30	2,821,377.30	COA NACAP SAC	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019		
19GK0225 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Cantandog, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/25/2019	02/07/2019	10/07/2019	07/23/2019	07/23/2019	07/25/2019	07/29/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	3,167,328.48	3,167,328.48	3,008,962.06	3,008,962.06	COA NACAP SAC	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019		
19GK0226 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, Barangay Zone 1, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/25/2019	02/07/2019	10/07/2019	07/23/2019	07/23/2019	07/25/2019	07/29/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	2,969,667.29	2,969,667.29	2,821,183.93	2,821,183.93	COA NACAP SAC	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019		
19GK0227 - Construction of Drainage Structure - Construction/Improvement of Drainage System, Brgy. Subog, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/25/2019	02/07/2019	10/07/2019	07/23/2019	07/23/2019	07/25/2019	07/29/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	989,251.45	989,251.45	939,617.84	939,617.84	COA NACAP SAC	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019		
19GK0228 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. San Isidro, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/25/2019	02/07/2019	10/07/2019	07/23/2019	07/23/2019	07/25/2019	07/29/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	4,949,793.04	4,949,793.04	4,702,299.91	4,702,299.91	COA NACAP SAC	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019	02/07/2019 03/07/2019 03/07/2019		
19GK0229 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Police Station), Brgy. Hacienda Fe, Escalante, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/27/2019	04/07/2019	12/07/2019	07/26/2019	07/26/2019	07/28/2019	07/31/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	11,879,681.15	11,879,681.15	11,236,842.06	11,236,842.06	COA NACAP SAC	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019		
19GK0230 - Construction of Concrete Road - Concreting of Road, Barangay Mabini - Silo Cotocot Road, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/27/2019	04/07/2019	12/07/2019	07/26/2019	07/26/2019	07/28/2019	07/31/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	6,929,988.30	6,929,988.30	6,582,096.38	6,582,096.38	COA NACAP SAC	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019		
19GK0231 - Construction of Concrete Road - Concreting of Road, Barangay Tabao - Barangay Old Sagay Road, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/27/2019	04/07/2019	12/07/2019	07/26/2019	07/26/2019	07/28/2019	07/31/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	4,949,509.64	4,949,509.64	4,702,030.00	4,702,030.00	COA NACAP SAC	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019		
19GK0232 - Construction of Multi-Purpose Building - Construction of Covered Court, Brgy. Lopez Jaena, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/27/2019	04/07/2019	12/07/2019	07/26/2019	07/26/2019	07/28/2019	07/31/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	2,474,096.64	2,474,096.64	2,349,988.64	2,349,988.64	COA NACAP SAC	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019		
19GK0233 - Repair/Maintenance of PCDS along Bacolod North Road, K01-43+123, San Carlos City	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	12/09/2019	12/09/2019	09/16/2019	09/18/2019	09/23/2019	09/25/2019	09/26/2019		MODE Maintenance, Repair and Rehabilitation - FY 2019 RA-11585 Regular 2019 Current	6,495,983.50	6,495,983.50	6,475,980.60	6,475,980.60	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019			
19GK0234 - Construction of Bridge - Construction of Mallsag Bridge, Silay, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/27/2019	04/07/2019	12/07/2019	08/23/2019	08/23/2019	08/26/2019	08/28/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	49,499,822.42	49,499,822.42	47,023,662.89	47,023,662.89	COA NACAP SAC	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019		
19GK0235 - Rehabilitation/Repair of Multi-Purpose Building - Completion/Rehabilitation of Multi-Purpose Building, Brgy. 3, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/27/2019	04/07/2019	12/07/2019	07/26/2019	07/26/2019	07/28/2019	07/31/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	1,979,775.38	1,979,775.38	1,880,788.71	1,880,788.71	COA NACAP SAC	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019		
19GK0236 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Dian-ay, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/27/2019	04/07/2019	12/07/2019	07/26/2019	07/26/2019	07/28/2019	07/31/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	2,969,790.40	2,969,790.40	2,821,418.37	2,821,418.37	COA NACAP SAC	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019	04/07/2019 05/07/2019 05/07/2019		
19GK0237 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Lantawan Integrated School, Brgy. Guimbalan-on, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	07/30/2019	07/30/2019	01/08/2019	05/08/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	2,474,501.93	2,474,501.93	2,350,776.83	2,350,776.83	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019		
19GK0238 - Construction of Multi-Purpose Building - Construction of Covered Court, Brgy. 8, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	07/30/2019	07/30/2019	01/08/2019	05/08/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	2,474,694.65	2,474,694.65	2,351,306.77	2,351,306.77	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019		
19GK0239 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay 1, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	07/30/2019	07/30/2019	01/08/2019	05/08/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	1,979,920.91	1,979,920.91	1,880,924.84	1,880,924.84	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019		
19GK0240 - Construction of Multi-Purpose Building - Construction/Improvement of Multi-Purpose Building, Brgy. Matabang Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/18/2019	07/25/2019	02/08/2019	08/15/2019	08/15/2019	08/19/2019	08/21/2019	08/23/2019	02/09/2019	04/09/2019			FY 2019 DPWH Local Infrastructure Program	989,516.56	989,516.56	940,039.99	940,039.99	COA NACAP SAC	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019		
19GK0241 - Construction of Multi-Purpose Building - Construction/Improvement of Multi-Purpose Building, Brgy. E. Lizares, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	07/30/2019	07/30/2019	01/08/2019	05/08/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	989,795.38	989,795.38	940,299.97	940,299.97	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019		
19GK0242 - Construction of Multi-Purpose Building - Construction of Multipurpose Building, Brgy. Andres Bonifacio, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	07/30/2019	07/30/2019	01/08/2019	05/08/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	2,474,844.96	2,474,844.96	2,351,102.71	2,351,102.71	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019		
19GK0243 - Construction of Concrete Road - Concreting of Local Road, Brgy. Guimbalan, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	07/30/2019	07/30/2019	01/08/2019	05/08/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	2,969,680.25	2,969,680.25	2,817,059.00	2,817,059.00	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019		
19GK0244 - Construction of Concrete Road - Concreting of Local Road, Brgy. 13, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	07/30/2019	07/30/2019	01/08/2019	05/08/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	989,208.66	989,208.66	939,748.22	939,748.22	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019		
19GK0245 - Construction of Concrete Road - Concreting of Local Road, Brgy. 21, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	09/07/2019	07/17/2019	07/30/2019	07/30/2019	01/08/2019	05/08/2019	09/08/2019	08/19/2019	08/22/2019			FY 2019 DPWH Local Infrastructure Program	5,939,083.31	5,939,083.31	5,642,117.13	5,642,117.13	COA NACAP SAC	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019	09/07/2019 10/07/2019 10/07/2019		
19GK0246 - Construction of Concrete Road - Concreting of Road, Barangay V.F. Guatlo - Bourmaine Road, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/07/2019	07/17/2019	07/25/2019	08/08/2019	08/08/2019	12/08/2019	08/14/2019	08/23/2019	02/09/2019	04/09/2019			FY 2019 DPWH Local Infrastructure Program	9,899,730.03	9,899,730.03	9,404,925.43	9,404,925.43	COA NACAP SAC	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019		
19GK0247 - Construction of Concrete Road - Concreting of Road, Silo Macamilao - Barangay Pury, Sagay City, Negros Occidental																											

	19GK0248 - Construction of Concrete Road - Concreting of Road, Sitio Lauron - Barangay San Pablo Road, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/07/2019	07/17/2019	07/25/2019	08/08/2019	08/08/2019	12/08/2019	08/14/2019	08/23/2019	02/09/2019	04/09/2019				FY 2019 DPWH Local Infrastructure Program	4,949,371.39	4,949,371.39	4,701,902.80	4,701,902.80	COA NACAP SAC	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019		
	19GK0249 - Construction of Concrete Road - Repair of local roads in Barangay Pandanon, Sitio, Municipality of Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/07/2019	07/17/2019	07/25/2019	08/08/2019	08/08/2019	12/08/2019	08/14/2019	08/23/2019	02/09/2019	04/09/2019				FY 2019 DPWH Local Infrastructure Program	3,959,887.67	3,959,887.67	3,700,000.00	3,700,000.00	COA NACAP SAC	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019		
	19GK0250 - Construction of Multi-Purpose Building-Construction of Multi Purpose Building, Barangay Balintawak, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/07/2019	07/17/2019	07/25/2019	08/08/2019	08/08/2019	12/08/2019	08/14/2019	08/23/2019	02/09/2019	04/09/2019				FY 2019 DPWH Local Infrastructure Program	10,889,970.45	10,889,970.45	10,345,735.73	10,345,735.73	COA NACAP SAC	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019		
	19GK0251 - Construction of Multi Purpose Building -Construction of Multi Purpose Building, Barangay Nanco, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/18/2019	07/25/2019	02/08/2019	08/15/2019	08/15/2019	08/19/2019	08/21/2019	08/23/2019	02/09/2019	04/09/2019				FY 2019 DPWH Local Infrastructure Program	3,266,988.43	3,265,988.43	3,077,805.20	3,077,805.20	COA NACAP SAC	07/25/2019 07/26/2019 07/26/2019	07/26/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019		
	19GK0252 - Construction of Bridge - Construction of Footbridge along Tan-an River, Purok Lourdes, Barangay Polacion II, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/07/2019	07/17/2019	07/25/2019	08/08/2019	08/08/2019	12/08/2019	08/14/2019	08/23/2019	02/09/2019	04/09/2019				FY 2019 DPWH Local Infrastructure Program	4,949,405.15	4,949,405.15	4,700,170.65	4,700,170.65	COA NACAP SAC	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019	07/17/2019 07/18/2019 07/18/2019		
	19GK0253 - Rehabilitation/Major Repair of Multi Purpose Building -Improvement of Multi-Purpose Building, Brgy. Polacion II (Zone II), Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/18/2019	07/25/2019	02/08/2019	08/15/2019	08/15/2019	08/19/2019	08/21/2019	08/23/2019	02/09/2019	04/09/2019				FY 2019 DPWH Local Infrastructure Program	1,879,951.52	1,879,951.52	1,880,949.95	1,880,949.95	COA NACAP SAC	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019		
	19GK0254 - Construction of Multi Purpose Building - Construction Improvement of Multi-Purpose Building, Brgy. Concepcion, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/18/2019	07/25/2019	02/08/2019	08/15/2019	08/15/2019	08/19/2019	08/21/2019	08/23/2019	02/09/2019	04/09/2019				FY 2019 DPWH Local Infrastructure Program	2,474,865.26	2,474,865.26	2,351,129.95	2,351,129.95	COA NACAP SAC	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019		
	19GK0255 - Construction of Water Supply Systems- Construction/Rehabilitation of Water System (Level 2), Barangay Tarnongdong, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/18/2019	07/25/2019	02/08/2019	08/15/2019	08/15/2019	08/19/2019	08/21/2019	08/23/2019	02/09/2019	04/09/2019				FY 2019 DPWH Local Infrastructure Program	3,464,409.58	3,464,409.58	3,291,186.10	3,291,186.10	COA NACAP SAC	07/25/2019 07/26/2019 07/26/2019	07/26/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019		
	19GK0256 - Construction of Multi-Purpose Building - Construction Improvement of Multi Purpose Building, Brgy. Bagic, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/26/2019	02/08/2019	09/08/2019	08/23/2019	08/23/2019	08/26/2019	08/28/2019	09/09/2019	09/18/2019	09/20/2019				FY 2019 DPWH Local Infrastructure Program	1,187,584.45	1,187,584.45	1,127,965.80	1,127,965.80	COA NACAP SAC	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019		
	19GK0257 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Paltan, Escalante, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/26/2019	02/08/2019	09/08/2019	08/23/2019	08/23/2019	08/26/2019	08/28/2019	09/09/2019	09/18/2019	09/20/2019				FY 2019 DPWH Local Infrastructure Program	2,969,954.73	2,969,954.73	2,821,724.03	2,821,724.03	COA NACAP SAC	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019		
	19GK0258 - Construction of Multi-Purpose Building -Construction of Multi Purpose Building (Barangay Hall), Brgy. Binaguhanan, Escalante, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/26/2019	02/08/2019	09/08/2019	08/23/2019	08/23/2019	08/26/2019	08/28/2019	09/09/2019	09/18/2019	09/20/2019				FY 2019 DPWH Local Infrastructure Program	4,454,964.98	4,454,964.98	4,232,413.37	4,232,413.37	COA NACAP SAC	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019		
	19GK0259 - Rehabilitation/Major Repair of Multi-Purpose Building - Repair of Public Market Interior Stalls, Silay City Public Market, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/26/2019	02/08/2019	09/08/2019	08/23/2019	08/23/2019	08/26/2019	08/28/2019	09/09/2019	09/18/2019	09/20/2019				FY 2019 DPWH Local Infrastructure Program	7,919,996.45	7,919,996.45	7,523,996.62	7,523,996.62	COA NACAP SAC	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019	02/08/2019 05/08/2019 05/08/2019		
	19GK0260 - Construction of 1STY2CL Don Eustaquio Hoffman Mem. Elem. School, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/08/2019	08/14/2019	08/23/2019	04/09/2019	04/09/2019	06/09/2019	09/09/2019	09/18/2019	09/27/2019	01/10/2019				DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11260	3,236,379.76	3,236,379.76	3,139,361.68	3,139,361.68	COA NACAP SAC DEPED	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019		
	19GK0261 - Construction of 1STY2CL w/ Isalat, Alacaygan EB, Enrique B. Magalona (Saravia), Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/08/2019	08/14/2019	08/23/2019	04/09/2019	04/09/2019	06/09/2019	09/09/2019	09/18/2019	09/27/2019	01/10/2019				DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11260	3,336,151.52	3,336,151.52	3,236,724.49	3,236,724.49	COA NACAP SAC DEPED	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019		
	19GK0262 - Construction of 1STY3CL, Haute Elementary School, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/08/2019	08/14/2019	08/23/2019	04/09/2019	04/09/2019	06/09/2019	09/09/2019	09/18/2019	09/27/2019	01/10/2019				DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11260	5,210,428.08	5,210,428.08	5,054,109.93	5,054,109.93	COA NACAP SAC DEPED	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019		
	19GK0263 - Construction of 1STY2CL Labilabi NHS, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/08/2019	08/14/2019	08/23/2019	04/09/2019	04/09/2019	06/09/2019	09/09/2019	09/18/2019	09/27/2019	01/10/2019				DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11260	5,045,409.32	5,045,409.32	4,894,047.02	4,894,047.02	COA NACAP SAC DEPED	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019	08/14/2019 08/15/2019 08/15/2019 08/15/2019		
	19GK0264 - Construction of 2STY1OCL, Nanco Elementary School, Enrique B. Magalona (Saravia), Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/13/2019	08/20/2019	08/30/2019	12/09/2019	12/09/2019	09/16/2019	09/18/2019	09/23/2019	02/10/2019	04/10/2019				DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11260	20,035,039.02	20,035,039.02	19,433,531.89	19,433,531.89	COA NACAP SAC DEPED	08/20/2019 08/21/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019 08/21/2019		
	19GK0265 - Construction of 2STY1OCL, Toboso CS, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/13/2019	08/20/2019	08/30/2019	12/09/2019	12/09/2019	09/16/2019	09/18/2019	09/23/2019	02/10/2019	04/10/2019				DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11260	20,034,923.19	20,034,923.19	20,034,923.19	20,034,923.19	COA NACAP SAC	08/20/2019 08/21/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019 08/21/2019		
	19GK0266 - Concreting of Brgy. Libertad - Brgy. Libertad FMR, Brgy. Matoni and Brgy. Libertad, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/13/2019	08/20/2019	08/30/2019	12/09/2019	12/09/2019	09/16/2019	09/18/2019	09/23/2019	02/10/2019	04/10/2019				DA CY 2019 FMR - FY 2019 GAA, RA 11260	4,949,921.56	4,949,921.56	4,702,423.89	4,702,423.89	COA NACAP SAC	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019		
	19GK0267 - Concreting of Sitio Lauron, Brgy. San Pablo FMR, Brgy. San Pablo, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/13/2019	08/20/2019	08/30/2019	12/09/2019	12/09/2019	09/16/2019	09/18/2019	09/23/2019	02/10/2019	04/10/2019				DA CY 2019 FMR - FY 2019 GAA, RA 11260	4,949,894.04	4,949,894.04	4,702,399.34	4,702,399.34	COA NACAP SAC	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019		
	19GK0268 - Concreting of Brgy. Libertad - Brgy. Pinapugasan FMR, Brgy. Libertad and Brgy. Pinapugasan, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/13/2019	08/20/2019	08/30/2019	12/09/2019	12/09/2019	09/16/2019	09/18/2019	09/23/2019	02/10/2019	04/10/2019				DA CY 2019 FMR - FY 2019 GAA, RA 11260	4,949,610.34	4,949,610.34	4,702,124.06	4,702,124.06	COA NACAP SAC	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019		
	19GK0269 - Construction of Multi Purpose Building - Completion of MPS (ABC building), Brgy. Polacion 2, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/13/2019	08/20/2019	08/30/2019	12/09/2019	12/09/2019	09/16/2019	09/18/2019	09/23/2019	02/10/2019	04/10/2019				FY 2019 DPWH Local Infrastructure Program	2,474,935.71	2,474,935.71	2,304,627.17	2,304,627.17	COA NACAP SAC	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/2019 08/21/2019	08/20/2019 08/21/				

	19GK0272 - Construction of 2STYACEL with Water System, Jose M. Conaling Memorial School, Baroque B. Magallana (Barava), Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/27/2019	03/09/2019	11/09/2019	09/24/2019	09/24/2019	09/26/2019	09/30/2019	04/10/2019	10/14/2019	10/16/2019				DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11260	15,706,266.62		15,706,266.62	15,237,018.82		15,237,018.82	COA NACAP SAC DEPED	03/09/2019 04/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019 04/09/2019				
	19GK0273 - Concreting of Sitio Caridad, Brgy. Rizal FMR, Brgy. Rizal, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/27/2019	03/09/2019	11/09/2019	09/24/2019	09/24/2019	09/26/2019	09/30/2019	04/10/2019	10/14/2019	10/16/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	4,949,913.12		4,949,913.12	4,702,417.59		4,702,417.59	COA NACAP SAC	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019				
	19GK0274 - Concreting of Brgy. Libertad – Brgy. Mabini FMR, Brgy. Libertad and Brgy. Mabini, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/27/2019	03/09/2019	11/09/2019	09/24/2019	09/24/2019	09/26/2019	09/30/2019	04/10/2019	10/14/2019	10/16/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	4,949,898.45		4,949,898.45	4,702,388.58		4,702,388.58	COA NACAP SAC	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019				
	19GK0275 - Concreting of Brgy. V.F. Gustilo FMR, Brgy. V.F. Gustilo, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/27/2019	03/09/2019	11/09/2019	09/24/2019	09/24/2019	09/26/2019	09/30/2019	04/10/2019	10/14/2019	10/16/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	9,899,912.39		9,899,912.39	9,404,567.57		9,404,567.57	COA NACAP SAC	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019				
	19GK0276 - Construction of Multi Purpose Building – Completion of Multi-Purpose Building, Barangay 3, EB Magallon, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/27/2019	03/09/2019	11/09/2019	09/24/2019	09/24/2019	09/26/2019	09/30/2019	04/10/2019	10/14/2019	10/16/2019				FY 2019 DPWH Local Infrastructure Program	2,969,896.18		2,969,896.18	2,821,401.37		2,821,401.37	COA NACAP SAC	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019				
	19GK0277 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, San Antonio Elementary School, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/09/2019	09/13/2019	09/25/2019	08/10/2019	08/10/2019	10/10/2019	10/14/2019	10/18/2019	10/26/2019	10/29/2019				FY 2019 DPWH Local Infrastructure Program	3,187,969.96		3,187,969.96	3,004,175.33		3,004,175.33	COA NACAP SAC	09/13/2019 09/18/2019 09/18/2019	09/13/2019 09/18/2019 09/18/2019	09/13/2019 09/18/2019 09/18/2019	09/13/2019 09/18/2019 09/18/2019				
	19GK0278 - Construction of Multi-Purpose Building - Construction of multi purpose building (covered court)Old Sagay, Sagay, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/09/2019	09/13/2019	09/25/2019	08/10/2019	08/10/2019	10/10/2019	10/14/2019	10/18/2019	10/26/2019	10/29/2019				FY 2019 DPWH Local Infrastructure Program	3,772,141.70		3,772,141.70	3,696,900.00		3,696,900.00	COA NACAP SAC	09/13/2019 09/18/2019 09/18/2019	09/13/2019 09/18/2019 09/18/2019	09/13/2019 09/18/2019 09/18/2019	09/13/2019 09/18/2019 09/18/2019				
	19GK0279 - Construction of Rainwater Collection System (RWCS), Mabini National High School, Escalante City, Negros Occidental; Escalante National High School, Escalante City, Negros Occidental; Sagay National High School, Sagay, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/17/2019	09/24/2019	01/10/2019	10/15/2019	10/15/2019	10/17/2019	10/21/2019	10/24/2019	04/11/2019	06/11/2019				FY 2019 DPWH Infrastructure Program FY 2019 GAA RA 11260	3,772,141.70		3,772,141.70	3,696,900.00		3,696,900.00	COA NACAP SAC	09/24/2019 09/25/2019 09/25/2019	09/24/2019 09/25/2019 09/25/2019	09/24/2019 09/25/2019 09/25/2019	09/24/2019 09/25/2019 09/25/2019				
	19GK0280 - Concreting of Sitio Sta. Ana, Brgy. Mabini FMR, Brgy. Mabini, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/17/2019	09/24/2019	01/10/2019	10/15/2019	10/15/2019	10/17/2019	10/21/2019	10/24/2019	04/11/2019	06/11/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	4,949,378.15		4,949,378.15	4,701,959.53		4,701,959.53	COA NACAP SAC	09/24/2019 09/25/2019 09/25/2019	09/24/2019 09/25/2019 09/25/2019	09/24/2019 09/25/2019 09/25/2019	09/24/2019 09/25/2019 09/25/2019				
	19GK0281 - Construction of Farm-to-Mill Road: Concreting of Sugarcane Farm-to-Mill Road, Crossing Magaysay Rd. to Sitio Lason Rd, Brgy. Magaysay, Cadiz, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/25/2019	02/10/2019	10/10/2019	10/24/2019	10/24/2019	10/28/2019	10/30/2019	06/11/2019	11/18/2019	11/20/2019				FY 2019 GAA RA 11260/SIDA-SRA	23,879,437.35		23,879,437.35	22,692,413.34		22,692,413.34	COA NACAP SAC	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019				
	19GK0281 - Repair/Improvement of Combined Field Office and Laboratory at DPWH Negros Occidental 1st District Engineering Office Compound, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/25/2019	02/10/2019	10/10/2019	10/24/2019	10/24/2019	10/28/2019	10/30/2019	06/11/2019	11/18/2019	11/20/2019				FY 2019 Special Budget for Engineering and Administrative Overhead	443,817.31		443,817.31	430,380.10		430,380.10	COA NACAP SAC	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019				
	19GK0282 - Repair/Maintenance, repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings: 1. Repair/Maintenance of DPWH Building.	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/04/019	11/10/2019	10/21/2019	06/11/2019	06/11/2019	08/11/2019	11/11/2019	11/13/2019	11/20/2019	11/21/2019				FY 2019 GAA, RA 11260, MOOE	2,979,665.64		2,979,665.64	2,890,271.71		2,890,271.71	COA NACAP SAC	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019				
	19GK0285 - Construction of Farm-to-Mill Road: Concreting of Sugarcane Farm-to-Mill Road, Banga Yungbo, Brgy. Poblacion 1, to Hills Blar, Brgy. Tabas-as, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/04/019	11/10/2019	10/21/2019	06/11/2019	06/11/2019	08/11/2019	11/11/2019	11/13/2019	11/20/2019	11/21/2019				FY 2019 GAA RA 11260/SIDA-SRA	23,879,913.41		23,879,913.41	22,685,918.00		22,685,918.00	COA NACAP SAC	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019				
	19GK0286 - Construction of Farm-to-Mill Road: Concreting of Sugarcane Farm-to-Mill Road, Crossing Limagasan, Brgy. Bato to Sitio Hoklayon, Brgy. Makubon, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/04/019	11/10/2019	10/21/2019	06/11/2019	06/11/2019	08/11/2019	11/11/2019	11/13/2019	11/20/2019	11/21/2019				FY 2019 GAA, RA 11260/SIDA-SRA	23,879,616.53		23,879,616.53	22,680,315.90		22,680,315.90	COA NACAP SAC	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019				
	19GK0287 - Concreting of Brgy. General Luna FMR, Brgy. General Luna Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/04/019	11/10/2019	10/21/2019	06/11/2019	06/11/2019	08/11/2019	11/11/2019	11/13/2019	11/20/2019	11/21/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	4,974,863.77		4,974,863.77	4,726,675.94		4,726,675.94	COA NACAP SAC	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019	11/10/2019 12/10/2019 12/10/2019				
	19GK0288 - Concreting of Brgy. Prosperidad FMR, Brgy. Prosperidad, San Carlos, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/28/2019	11/28/2019	02/12/2019	04/12/2019	06/12/2019	12/12/2019	12/13/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	9,949,985.11		9,949,985.11	9,444,513.06		9,444,513.06	COA NACAP SAC	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019				
	19GK0289 - Concreting of Brgy. Paltan FMR, Brgy. Paltan, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/28/2019	11/28/2019	02/12/2019	04/12/2019	06/12/2019	12/12/2019	12/13/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	4,974,833.87		4,974,833.87	4,726,134.71		4,726,134.71	COA NACAP SAC	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019				
	19GK0290 - Concreting of Brgy. Balitawak FMR, Brgy. Balitawak, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/28/2019	11/28/2019	02/12/2019	04/12/2019	06/12/2019	12/12/2019	12/13/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	9,949,940.04		9,949,940.04	9,450,902.18		9,450,902.18	COA NACAP SAC	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019				
	19GK0291 - Concreting of Brgy. Barrera - Brgy. General Luna FMR, Brgy. Barrera and Brgy. General Luna, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/28/2019	11/28/2019	02/12/2019	04/12/2019	06/12/2019	12/12/2019	12/13/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	4,974,816.10		4,974,816.10	4,725,459.24		4,725,459.24	COA NACAP SAC	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019				
	19GK0292 - Concreting of Brgy. Amayco FMR, Brgy. Amayco, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/28/2019	11/28/2019	02/12/2019	04/12/2019	06/12/2019	12/12/2019	12/13/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	4,974,631.17		4,974,631.17	4,723,067.90		4,723,067.90	COA NACAP SAC	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019				
	19GK0293 - Concreting of First Farmer – Purok Taling, Brgy. Dos Hermanas-HSA, On Purok Brgy. Bagio FMR, Brgy. Dos Hermanas and Brgy. Bagio, Talisay City and Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/28/2019	11/28/2019	02/12/2019	04/12/2019	06/12/2019	12/12/2019	12/13/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	13,929,924.10		13,929,924.10	13,233,254.36		13,233,254.36	COA NACAP SAC	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019				
	19GK0294 - Concreting of Brgy. Nansa FMR, Brgy. Nansa, EB Magallon, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/28/2019	11/28/2019	02/12/2019	04/12/2019	06/12/2019	12/12/2019	12/13/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	4,974,944.76		4,974,944.76	4,726,197.52		4,726,197.52	COA NACAP SAC	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019				
	19GK0296 - Concreting of Sitio Hacienda Naga – Sitio Hacienda Neelipunan Road FMR, Brgy. 12, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/28/2019	11/28/2019	02/12/2019	04/12/2019	06/12/2019	12/12/2019	12/13/2019				DA CY 2019 FMR – FY 2019 GAA, RA 11260	14,624,667.16		14,624,667.16	14,178,433.79		14,178,433.79	COA NACAP SAC	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04/11/2019 06/11/2019 06/11/2019	04				

19GK0297 - Completion of Environment and Green Technology Education Building, PNU Visayas	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/26/2019	11/26/2019	11/28/2019	02/12/2019	12/18/2019	12/23/2019	12/27/2019			FY 2019 GAA (SUCs - PNU)	9,452,181.86	9,452,181.86	9,166,616.00	9,166,616.00	COA NACAP SAC	04/11/2019 05/11/2019 05/11/2019	04/11/2019 05/11/2019 05/11/2019	04/11/2019 05/11/2019 05/11/2019	04/11/2019 05/11/2019 05/11/2019	04/11/2019 05/11/2019 05/11/2019		
19GK0298 - Construction of 18TYVCL and 18TYVCL Modified School Buildings (Complete School Buildings) E.B. Magalona Elementary School, E.B. Magalona, 3rd Legislative District of Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/26/2019	11/26/2019	11/28/2019	02/12/2019	12/18/2019	12/17/2019	12/18/2019			DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11280	20,034,680.99	20,034,680.99	19,433,639.90	19,433,639.90	COA NACAP SAC	04/11/2019 05/11/2019 05/11/2019	04/11/2019 05/11/2019 05/11/2019	04/11/2019 05/11/2019 05/11/2019	04/11/2019 05/11/2019 05/11/2019	04/11/2019 05/11/2019 05/11/2019		
19GK0299 - Construction/Restoration of Accessibility Facilities for Physically Challenged Persons: 1. Talley South E/S, Talley City, Negros Occidental; 2. Silay South E/S, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	05/11/2019	12/11/2019	11/20/2019	03/12/2019	03/12/2019	05/12/2019	09/12/2019	12/18/2019	12/17/2019	12/18/2019			FY 2019 GAA, RA 11280	1,616,528.88	1,616,528.88	1,567,608.30	1,567,608.30	COA NACAP SAC	12/11/2019 11/13/2019 11/13/2019	12/11/2019 11/13/2019 11/13/2019	12/11/2019 11/13/2019 11/13/2019	12/11/2019 11/13/2019 11/13/2019	12/11/2019 11/13/2019 11/13/2019		
19GK0300 - Concreting of Silo Messanglad, Brgy. Cabatangan FMR, Brgy. Cabatangan, Talley City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/11/2019	11/14/2019	11/22/2019	05/12/2019	05/12/2019	09/12/2019	11/12/2019						DA CY 2019 FMR - FY 2019 GAA, RA 11280	9,949,728.67	9,949,728.67	8,270,500.00	8,270,500.00	COA NACAP SAC	11/14/2019 11/15/2019 11/15/2019	11/14/2019 11/15/2019 11/15/2019	11/14/2019 11/15/2019 11/15/2019	11/14/2019 11/15/2019 11/15/2019	11/14/2019 11/15/2019 11/15/2019		
19GK0301 - Concreting of Brgy. Cabatangan FMR, Brgy. Cabatangan, Talley City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/11/2019	11/14/2019	11/22/2019	05/12/2019	05/12/2019	09/12/2019	11/12/2019						DA CY 2019 FMR - FY 2019 GAA, RA 11280	39,799,932.55	39,799,932.55	30,884,507.65	30,884,507.65	COA NACAP SAC	11/14/2019 11/15/2019 11/15/2019	11/14/2019 11/15/2019 11/15/2019	11/14/2019 11/15/2019 11/15/2019	11/14/2019 11/15/2019 11/15/2019	11/14/2019 11/15/2019 11/15/2019		
19GK0302 - Completion of 28TY10CL Toboso CS, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019						DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11280	5,905,297.82	5,905,297.82	5,728,149.83	5,728,149.83	COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
19GK0303 - Completion of 18TY2CL w/ toilet, Alacaygan ES, Enrique B. Magalona (Saravia), Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019						DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11280	547,864.29	547,864.29	528,550.12	528,550.12	COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
19GK0304 - Completion of 28TY10CL, Nance Elementary School, Enrique B. Magalona (Saravia), Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019						DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11280	5,790,433.27	5,790,433.27	5,616,263.80	5,616,263.80	COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
19GK0305 - Completion of 18TY2CL, Don Eustaquio Hoffman Mem. Elem. School, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019						DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11280	548,476.45	548,476.45	527,262.12	527,262.12	COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
19GK0306 - Completion of 18TY3CL, Hautea Elementary School, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019						DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11280	785,525.90	785,525.90	742,560.12	742,560.12	COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
19GK0307 - Construction of 18TY4CL with security grille, attached toilet at Tanza Elementary School, E.B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2019	06/12/2019	12/13/2019	12/27/2019	12/27/2019	02/01/2020	03/01/2020						DepEd CY 2019 BEFF (Batch 1) FY2019 GAA-RA 11280	10,135,074.60	10,135,074.60	9,831,000.00	9,831,000.00	COA NACAP SAC	06/12/2019 09/12/2019 09/12/2019	06/12/2019 09/12/2019 09/12/2019	06/12/2019 09/12/2019 09/12/2019	06/12/2019 09/12/2019 09/12/2019	06/12/2019 09/12/2019 09/12/2019		
19GK0307 - Supply and Delivery of Materials for use in the Maintenance Section for Road Road Resurfacing Works along Baco Road North Road, (800406NR) K0012+1-006 - K0017+035, (with exception)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	03/07/2019	03/07/2019	05/07/2019	08/07/2019	06/08/2019	07/08/2019	08/28/2019	09/17/2019	09/17/2019	CY 2019 MOOE - Routine Maintenance of National Roads and Bridges	2,597,900.00	2,597,900.00	1,787,100.00	1,787,100.00	COA NACAP MBCOC	11/06/2019 12/06/2019 12/06/2019	11/06/2019 12/06/2019 12/06/2019	11/06/2019 12/06/2019 12/06/2019	11/06/2019 12/06/2019 12/06/2019	11/06/2019 12/06/2019 12/06/2019		
19GK0308 - Supply and Delivery of Materials for use in the Maintenance Section for Road Road Resurfacing Works along Baco Road North Road, (800406NR) K0012+1-006 - K0017+035, (with exception)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/06/2019	11/06/2019	06/19/2019	03/07/2019	03/07/2019	05/07/2019	08/07/2019	06/08/2019	07/08/2019	08/28/2019	09/17/2019	09/17/2019	CY 2019 MOOE - Routine Maintenance of National Roads and Bridges	2,505,360.00	2,505,360.00	1,723,408.86	1,723,408.86	COA NACAP MBCOC	11/06/2019 12/06/2019 12/06/2019	11/06/2019 12/06/2019 12/06/2019	11/06/2019 12/06/2019 12/06/2019	11/06/2019 12/06/2019 12/06/2019	11/06/2019 12/06/2019 12/06/2019		
19GK0309 - Supply and Delivery of Customized Blinder with Hand Cover (A4 and Legal size) for use in the DPWH-Negros Occidental 1st District Engineering Office, Marikina City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/07/2019	07/16/2019	07/24/2019	06/08/2019	06/08/2019	08/08/2019	12/08/2019	08/13/2019	08/15/2019	08/16/2019	05/09/2019	05/09/2019	CY 2019 EAO	1,087,500.00	1,087,500.00	773,500.00	773,500.00	COA NACAP MBCOC	07/16/2019 07/17/2019 07/17/2019	07/16/2019 07/17/2019 07/17/2019	07/16/2019 07/17/2019 07/17/2019	07/16/2019 07/17/2019 07/17/2019	07/16/2019 07/17/2019 07/17/2019		
19GK0310 - Supply and Delivery of Materials for the Repairs/Maintenance of FCDs and Other Facilities along at Sagay - Bala Dinaray - Maricao - Bala Road, K004-066 Sagay City	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/16/2019	07/23/2019	07/31/2019	08/13/2019	08/13/2019	08/15/2019	08/19/2019	08/20/2019	09/09/2019	11/09/2019	04/10/2019	04/10/2019	FY 2019 GAA RA 11280 - MOOE	1,539,749.58	1,539,749.58	1,535,215.00	1,535,215.00	COA SAC MBCOC	07/23/2019 07/24/2019 07/24/2019	07/23/2019 07/24/2019 07/24/2019	07/23/2019 07/24/2019 07/24/2019	07/23/2019 07/24/2019 07/24/2019	07/23/2019 07/24/2019 07/24/2019		
19GK0311 - Supply and Delivery of Materials for use in the Repair and Maintenance of National Roads along Baco Road North Road, (800406NR) K0012+1-006 - K0017+035, (with exception)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/30/2019	06/08/2019	08/14/2019	08/28/2019	08/28/2019	08/30/2019	02/09/2019	10/18/2019	10/18/2019	12/11/2019	12/11/2019		FY 2019 GAA RA 11280/MOOE - Routine Maintenance of National Roads and Bridges	1,720,000.00	1,720,000.00	1,715,950.00	1,715,950.00	COA SAC MBCOC	06/08/2019 07/08/2019 07/08/2019	06/08/2019 07/08/2019 07/08/2019	06/08/2019 07/08/2019 07/08/2019	06/08/2019 07/08/2019 07/08/2019	06/08/2019 07/08/2019 07/08/2019		
19GK0312 - Supply and Delivery of Office Equipment (Copier) for use in the Planning and Design Section, DPWH-Negros Occidental 1st District Engineering Office, Marikina City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/27/2019	03/09/2019	-	09/17/2019	09/17/2019	09/19/2019	09/23/2019	09/25/2019	10/17/2019	10/21/2019	08/11/2019	08/11/2019	CY 2019 EAO	250,000.00	250,000.00	249,100.00	249,100.00	COA SAC MBCOC	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019		
19GK0313 - Supply and Delivery of Office Equipment (Copier) for use in the Planning and Design Section, DPWH-Negros Occidental 1st District Engineering Office, Marikina City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/27/2019	03/09/2019	-	09/17/2019	09/17/2019	09/19/2019	09/23/2019	09/25/2019	10/17/2019	10/21/2019	08/11/2019	08/11/2019	CY 2019 EAO	440,000.00	440,000.00	438,800.00	438,800.00	COA SAC MBCOC	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019		
19GK0314 - Supply and Delivery of Office Equipment (Copier) for use in the Planning and Design Section, DPWH-Negros Occidental 1st District Engineering Office, Marikina City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	08/27/2019	03/09/2019	-	09/17/2019	09/17/2019	09/19/2019	09/23/2019	09/25/2019	10/17/2019	10/21/2019	08/11/2019	08/11/2019	2019 EAO	220,000.00	220,000.00	219,400.00	219,400.00	COA SAC MBCOC	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019	03/09/2019 04/09/2019 04/09/2019		
19GK0315 - Supply and Delivery of Office Equipment (Copier) for use in the Planning and Design Section, DPWH-Negros Occidental 1st District Engineering Office, Marikina City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/09/2019	09/19/2019	09/27/2019	10/10/2019	10/10/2019	10/14/2019	10/16/2019	10/18/2019	10/28/2019	10/30/2019	11/19/2019	11/19/2019	2019 PDE	1,190,000.00	1,190,000.00	1,149,400.00	1,149,400.00	COA SAC MBCOC	10/10/2019 11/10/2019 11/10/2019	10/10/2019 11/10/2019 11/10/2019	10/10/2019 11/10/2019 11/10/2019	10/10/2019 11/10/2019 11/10/2019	10/10/2019 11/10/2019 11/10/2019		
19GK0316 - Supply and Delivery of Office Equipment (Copier) for use in the Planning and Design Section, DPWH-Negros Occidental 1st District Engineering Office, Marikina City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/25/2019	02/10/2019	10/10/2019	10/24/2019	10/24/2019	10/28/2019	10/30/2019	11/18/2019	11/27/2019	11/28/2019	12/18/2019	12/18/2019	2019 PDE	4,400,000.00	4,400,000.00	2,972,000.00	2,972,000.00	COA SAC MBCOC	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019		
19GK0317 - Supply and Delivery of Materials for use in the Maintenance Section for Road Road Resurfacing Works along Baco Road North Road, (800406NR) K0012+1-006 - K0017+035, (with exception)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/10/2019	10/18/2019	10/24/2019	06/11/2019	06/11/2019	08/11/2019	11/11/2019	11/18/2019	11/27/2019	11/28/2019	12/18/2019	12/18/2019	CY 2019 Annual Maintenance Work Program Fund	2,269,880.00	2,269,880.00	2,258,500.00	2,258,500.00	COA SAC MBCOC	10/18/2019 10/17/2019 10/17/2019	10/18/2019 10/17/2019 10/17/2019	10/18/2019 10/17/2019 10/17/2019	10/18/2019 10/17/2019 10/17/2019	10/18/2019 10/17/2019 10/17/2019		
19GK0318 - Supply and Delivery of Materials for use in the Maintenance Section for Road Road Resurfacing Works along Baco Road North Road, (800406NR) K0012+1-006 - K0017+035, (with exception)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/10/2019	10/18/2019	10/24/2019	06/11/2019	06/11/2019	08/11/2019	11/11/2019	11/18/2019	11/27/2019	11/28/2019	12/18/2019	12/18/													

19000002 - Supply and Delivery of Materials for use in the Rehabilitation of the Flood Control Structure along Bagbagay River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/17/2019	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20/2019	11/22/2019	11/27/2019	11/28/2019	12/18/2019	12/18/2019	CY 2019 Annual Maintenance Work Program Fund	1,941,280.00	1,941,280.00	1,940,000.00	1,940,000.00	COA SAC MBCOCI	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019		
19000001 - Supply and Delivery of Office Equipment (Printer, Scanner, Fax, etc.) for the Construction Bureau, Office, Negros Occidental for District Engineering Office, Hainan City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/18/2019	11/25/2019	03/12/2020	12/16/2019	12/16/2019	12/18/2019	12/20/2019	12/19/2019	12/28/2019	02/01/2020	01/22/2020	01/22/2020	CY 2019 EAO	690,000.00	690,000.00	687,000.00	687,000.00	COA SAC MBCOCI	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019		
19000002 - Supply and Delivery of Office Equipment (Printer, Scanner, Fax, etc.) for the Construction Bureau, Office, Negros Occidental for District Engineering Office, Hainan City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/18/2019	11/25/2019	03/12/2020	12/16/2019	12/16/2019	12/18/2019	12/20/2019	12/19/2019	12/28/2019	02/01/2020	01/22/2020	01/22/2020	CY 2019 EAO	6,900,000.00	6,900,000.00	6,850,500.00	6,850,500.00	COA SAC MBCOCI	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019		
19000002 - Supply, Delivery and Installation of Street Hydraulic Sewer & Sanitary Sewer for SPH4 Hydraulic Sewer (P1147) located in the Construction Bureau, Office, Negros Occidental for District Engineering Office, Hainan City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	02/01/2020	12/27/2019	-	10/30/2019	11/22/2019	11/22/2019	CY 2019 EAO	1,400,000.00	1,400,000.00	1,400,000.00	1,400,000.00	COA SAC MBCOCI	05/12/2019 06/12/2019 06/12/2019	05/12/2019 06/12/2019 06/12/2019	05/12/2019 06/12/2019 06/12/2019	05/12/2019 06/12/2019 06/12/2019	05/12/2019 06/12/2019 06/12/2019		
19000002 - Consultancy Services for the Conduct of Comprehensive Investigation of Construction of Flood Control Structure along Bagbagay River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/18/2019	07/25/2019	09/08/2019	02/08/2019	08/22/2019	08/28/2019	08/28/2019	11/09/2019	08/27/2019	09/30/2019			2019 Preliminary Detailed Engineering (PDE)	882,430.95	882,430.95	870,336.90	870,336.90	COA SAC PICE	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019		
19000002 - Consultancy Services for the Conduct of Comprehensive Investigation of Construction of Flood Control Structure along Bagbagay River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	07/18/2019	07/25/2019	09/08/2019	02/08/2019	08/22/2019	08/28/2019	08/28/2019	11/09/2019	08/27/2019	09/30/2019			2019 Preliminary Detailed Engineering (PDE)	265,331.10	265,331.10	257,189.36	257,189.36	COA SAC PICE	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019	07/25/2019 07/26/2019 07/26/2019		
19000002 - Consultancy Services for the Conduct of Comprehensive Investigation of Construction of Flood Control Structure along Bagbagay River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/09/2019	09/09/2019	09/26/2019	09/17/2019	08/10/2019	10/10/2019	10/14/2019	10/30/2019	12/12/2019	12/14/2019			2019 Preliminary Detailed Engineering (PDE)	1,434,929.40	1,434,929.40	1,378,394.00	1,378,394.00	COA SAC PICE	09/09/2019 10/09/2019 10/09/2019	09/09/2019 10/09/2019 10/09/2019	09/09/2019 10/09/2019 10/09/2019	09/09/2019 10/09/2019 10/09/2019	09/09/2019 10/09/2019 10/09/2019		
19000002 - Consultancy Services for the Conduct of Comprehensive Investigation of Construction of Flood Control Structure along Bagbagay River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/25/2019	02/10/2019	10/22/2019	10/10/2019	04/11/2019	08/11/2019	11/20/2019	11/28/2019	11/28/2019				2019 Preliminary Detailed Engineering (PDE)	2,859,243.32	2,859,243.32	2,287,394.66	2,287,394.66	COA SAC PICE	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019		
19000002 - Consultancy Services for the Conduct of Comprehensive Investigation of Construction of Flood Control Structure along Bagbagay River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/25/2019	02/10/2019	10/22/2019	10/10/2019	04/11/2019	08/11/2019	11/20/2019	11/28/2019	11/28/2019				2019 Preliminary Detailed Engineering (PDE)	570,124.56	570,124.56	492,000.00	492,000.00	COA SAC PICE	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019		
19000002 - Consultancy Services for the Conduct of Comprehensive Investigation of Construction of Flood Control Structure along Bagbagay River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	09/25/2019	02/10/2019	10/22/2019	10/10/2019	04/11/2019	08/11/2019	11/20/2019	11/28/2019	11/28/2019				2019 Preliminary Detailed Engineering (PDE)	367,211.79	367,211.79	301,000.00	301,000.00	COA SAC PICE	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019	02/10/2019 03/10/2019 03/10/2019		
19000002 - Consultancy Services for the Conduct of Comprehensive Investigation of Construction of Flood Control Structure along Bagbagay River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/18/2019	11/25/2019	-	04/12/2019	12/17/2019	12/19/2019	12/23/2019	12/20/2019	12/27/2019	02/01/2020			2019 Preliminary Detailed Engineering (PDE)	457,659.06	457,659.06	291,000.00	291,000.00	COA SAC PICE	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019	11/25/2019 11/26/2019 11/26/2019		
20GK0051 - Construction of Concrete Bridge - Selay Palag Access Road leading to Palag Valley (Imbang Bridge), Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	08/11/2019	08/11/2019	11/11/2019	11/13/2019						FY 2020 DPWH Regular Infrastructure Program	48,998,872.67	48,998,872.67	46,161,735.69	46,161,735.69	COA NACAP SAC	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019		
20GK0060 - Construction of Multi-Purpose Building, Brgy. Cambayobo, Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	08/11/2019	08/11/2019	11/11/2019	11/13/2019						FY 2020 DPWH Local Infrastructure Program	3,464,748.30	3,464,748.30	3,291,510.88	3,291,510.88	COA NACAP SAC	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019		
20GK0061 - Construction of Multi-Purpose Building, Brgy. Hinabangan, Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	08/11/2019	08/11/2019	11/11/2019	11/13/2019						FY 2020 DPWH Local Infrastructure Program	3,464,748.30	3,464,748.30	3,291,513.07	3,291,513.07	COA NACAP SAC	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019		
20GK0062 - Construction of Multi-Purpose Building, Brgy. Macasilao, Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	08/11/2019	08/11/2019	11/11/2019	11/13/2019						FY 2020 DPWH Local Infrastructure Program	3,464,748.30	3,464,748.30	3,291,513.07	3,291,513.07	COA NACAP SAC	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019		
20GK0077 - Construction of Multi-Purpose Building, Amayoc Elementary School, Brgy. Amayoc, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	08/11/2019	08/11/2019	11/11/2019	11/13/2019						FY 2020 DPWH Local Infrastructure Program	2,474,318.70	2,474,318.70	2,350,602.76	2,350,602.76	COA NACAP SAC	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019		
20GK0088 - Construction of Multi-Purpose Building, Brgy. Salvacion, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	08/11/2019	08/11/2019	11/11/2019	11/13/2019						FY 2020 DPWH Local Infrastructure Program	2,969,896.50	2,969,896.50	2,821,401.67	2,821,401.67	COA NACAP SAC	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019		
20GK0130 - Construction of Multi-Purpose Building (Covered Court), Gen. Aniceto Lacson Elementary School, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	08/11/2019	08/11/2019	11/11/2019	11/13/2019						FY 2020 DPWH Local Infrastructure Program	1,979,964.35	1,979,964.35	1,880,966.13	1,880,966.13	COA NACAP SAC	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019		
20GK0131 - Construction of Multi-Purpose Building (Covered Court), Cotoc Elementary School, Brgy. Mabini, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	08/11/2019	08/11/2019	11/11/2019	11/13/2019						FY 2020 DPWH Local Infrastructure Program	1,979,902.52	1,979,902.52	1,880,907.39	1,880,907.39	COA NACAP SAC	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019	10/18/2019 10/21/2019 10/21/2019		
20GK0033 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Bagbagay River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/17/2019	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20/2019						FY 2020 DPWH Regular Infrastructure Program	24,499,917.84	24,499,917.84	23,271,985.53	23,271,985.53	COA NACAP SAC	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019		
20GK0034 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Sanago River, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/17/2019	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20/2019						FY 2020 DPWH Regular Infrastructure Program	24,499,613.35	24,499,613.35	19,354,694.55	19,354,694.55	COA NACAP SAC	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019		
20GK0035 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Catibala River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/17/2019	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20/2019						FY 2020 DPWH Regular Infrastructure Program	24,499,913.84	24,499,913.84	23,272,157.49	23,272,157.49	COA NACAP SAC	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019		
20GK0036 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Guinhallan River, Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/17/2019	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20/2019						FY 2020 DPWH Regular Infrastructure Program	24,499,835.42	24,499,835.42	23,268,911.94	23,268,911.94	COA NACAP SAC	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019		
20GK0037 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Imbang River (Both Stream) Selay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/17/2019	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20/2019						FY 2020 DPWH Regular Infrastructure Program	96,499,775.84	96,499,775.84	91,674,056.57	91,674,056.57	COA NACAP SAC	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/		

	20GK0038 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Logoy River, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/17/2019	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20/2019	FY 2020 DPWH Regular Infrastructure Program	24,499,609.33	24,499,609.33	19,722,185.51	19,722,185.51	COA NACAP SAC	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019			
	20GK0044 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Minabuan River, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/17/2019	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20/2019	FY 2020 DPWH Regular Infrastructure Program	24,499,576.51	24,499,576.51	23,271,447.47	23,271,447.47	COA NACAP SAC	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019	10/24/2019 10/25/2019 10/25/2019			
	20GK0087 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Campo Himog-an, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/18/2019	10/25/2019	04/11/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019	FY 2020 DPWH Local Infrastructure Program	3,959,979.03	3,959,979.03	3,761,980.11	3,761,980.11	COA NACAP SAC	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019			
	20GK0088 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Colonia Divina, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/18/2019	10/25/2019	04/11/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019	FY 2020 DPWH Local Infrastructure Program	3,959,979.03	3,959,979.03	3,761,980.11	3,761,980.11	COA NACAP SAC	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019			
	20GK0089 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Lopez Jaena, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/18/2019	10/25/2019	04/11/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019	FY 2020 DPWH Local Infrastructure Program	3,959,979.03	3,959,979.03	3,761,980.07	3,761,980.07	COA NACAP SAC	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019			
	20GK0071 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Puyat, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/18/2019	10/25/2019	04/11/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019	FY 2020 DPWH Local Infrastructure Program	3,959,979.03	3,959,979.03	3,761,980.11	3,761,980.11	COA NACAP SAC	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019			
	20GK0072 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Sawahan I, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/18/2019	10/25/2019	04/11/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019	FY 2020 DPWH Local Infrastructure Program	3,959,979.03	3,959,979.03	3,761,980.07	3,761,980.07	COA NACAP SAC	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019			
	20GK0084 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Tanza Elementary School, Brgy. Tanza, E.B. Magallon, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/18/2019	10/25/2019	04/11/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019	FY 2020 DPWH Local Infrastructure Program	2,474,923.20	2,474,923.20	2,350,459.94	2,350,459.94	COA NACAP SAC	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019			
	20GK0132 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Covered Court, Manapla National High School Extension, Brgy. Putimna Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/18/2019	10/25/2019	04/11/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019	FY 2020 DPWH Local Infrastructure Program	1,979,992.13	1,979,992.13	1,880,992.52	1,880,992.52	COA NACAP SAC	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019			
	20GK0133 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Bago City Elementary School, Brgy. Putimna Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/18/2019	10/25/2019	04/11/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019	FY 2020 DPWH Local Infrastructure Program	1,979,803.39	1,979,803.39	1,880,813.22	1,880,813.22	COA NACAP SAC	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019	11/25/2019 10/28/2019 10/28/2019			
	20GK0022 - Widening of Bridge - Minabuno Br. (B00171NR) along Bacolod North Rd	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/24/2019	10/31/2019	08/11/2019	11/21/2019	11/21/2019	11/25/2019	11/27/2019	FY 2020 DPWH Regular Infrastructure Program	14,699,941.18	14,699,941.18	13,889,864.45	13,889,864.45	COA NACAP SAC	04/11/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019			
	20GK0023 - Widening of Bridge - Tan-ao Br. (B00175NR) along Bacolod North Rd	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/24/2019	10/31/2019	08/11/2019	11/21/2019	11/21/2019	11/25/2019	11/27/2019	FY 2020 DPWH Regular Infrastructure Program	34,299,614.56	34,299,614.56	32,317,205.60	32,317,205.60	COA NACAP SAC	04/11/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019			
	20GK0039 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malago River (Both Stream), About "A" EB, Magallon, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/24/2019	10/31/2019	08/11/2019	11/21/2019	11/21/2019	11/25/2019	11/27/2019	FY 2020 DPWH Regular Infrastructure Program	95,499,921.64	95,499,921.64	91,673,999.28	91,673,999.28	COA NACAP SAC	04/11/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019			
	20GK0040 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malago River (Both Stream), About "B" Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/24/2019	10/31/2019	08/11/2019	11/21/2019	11/21/2019	11/25/2019	11/27/2019	FY 2020 DPWH Regular Infrastructure Program	95,499,617.10	95,499,617.10	91,664,357.39	91,664,357.39	COA NACAP SAC	04/11/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019	10/31/2019 04/11/2019 04/11/2019			
	20GK0024 - Widening of Bridge - Vito Br. (B00176NR) along Bacolod North Rd	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/26/2019	11/26/2019	11/28/2019	02/12/2019	FY 2020 DPWH Regular Infrastructure Program	22,539,375.76	22,539,375.76	21,384,240.00	21,384,240.00	COA NACAP SAC	08/11/2019 08/11/2019 08/11/2019	04/11/2019 08/11/2019 08/11/2019	04/11/2019 08/11/2019 08/11/2019	04/11/2019 08/11/2019 08/11/2019	04/11/2019 08/11/2019 08/11/2019			
	20GK0137 - Road Widening - at Specific Locations along Silay-Lantawan Rd (S00028NR) - K0022+894 - K0028+874	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/28/2019	04/11/2019	12/11/2019	11/26/2019	11/26/2019	11/28/2019	02/12/2019	FY 2020 DPWH Regular Infrastructure Program	85,438,141.49	85,438,141.49	81,157,685.50	81,157,685.50	COA NACAP SAC	08/11/2019 08/11/2019 08/11/2019	04/11/2019 08/11/2019 08/11/2019	04/11/2019 08/11/2019 08/11/2019	04/11/2019 08/11/2019 08/11/2019	04/11/2019 08/11/2019 08/11/2019			
	20GK0021 - Widening of Bridge - Balulan Br. (B00162NR) along Bacolod North Rd	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/11/2019	12/11/2019	11/20/2019	03/12/2019	03/12/2019	05/12/2019	09/12/2019	FY 2020 DPWH Regular Infrastructure Program	19,991,103.81	19,991,103.81	18,968,962.95	18,968,962.95	COA NACAP SAC	11/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019			
	20GK0048 - Construction of Concrete Road - Access Road leading to Imbing San Fernando-Bayusan-Tambora Road, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/11/2019	12/11/2019	11/20/2019	03/12/2019	03/12/2019	05/12/2019	09/12/2019	FY 2020 DPWH Regular Infrastructure Program	53,074,717.21	53,074,717.21	50,420,381.70	50,420,381.70	COA NACAP SAC	11/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019			
	20GK0046 - Construction of Concrete Road - Access Road leading to Imbing San Fernando-Tunangan (San Antonio) Road, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/11/2019	12/11/2019	11/20/2019	03/12/2019	03/12/2019	05/12/2019	09/12/2019	FY 2020 DPWH Regular Infrastructure Program	19,599,385.11	19,599,385.11	18,581,277.34	18,581,277.34	COA NACAP SAC	11/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019			
	20GK0085 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Katilingban, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/11/2019	12/11/2019	11/20/2019	03/12/2019	03/12/2019	05/12/2019	09/12/2019	FY 2020 DPWH Local Infrastructure Program	999,965.00	999,965.00	949,966.75	949,966.75	COA NACAP SAC	11/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019	12/11/2019 11/11/2019 11/11/2019			
	20GK0019 - Widening of Bridge - Bago Br. (B00306NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	12/12/2019	12/16/2019	FY 2020 DPWH Local Infrastructure Program	27,439,271.12	27,439,271.12	26,067,307.53	26,067,307.53	COA NACAP SAC	11/19/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019			
	20GK0020 - Widening of Bridge - Isamay Br. (B00292NR) along J. DS Benedicto-Spur 16 Calatrava Rd	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	12/12/2019	12/16/2019	FY 2020 DPWH Local Infrastructure Program	4,899,690.01	4,899,690.01	4,654,705.51	4,654,705.51	COA NACAP SAC	11/19/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019			
	20GK0085 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Marcelo Market Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	12/12/2019	12/16/2019	FY 2020 DPWH Local Infrastructure Program	1,979,788.72	1,979,788.72	1,880,957.82	1,880,957.82	COA NACAP SAC	11/19/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019			
	20GK0087 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Paal, E.B. Magallon, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	12/12/2019	12/16/2019	FY 2020 DPWH Local Infrastructure Program	1,484,983.75	1,484,983.75	1,410,557.05	1,410,557.05	COA NACAP SAC	11/19/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019			

	20GK089 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Sto. Nife, E.B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	12/12/2019	12/16/2019					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019		
																1,187,951.39		1,187,951.39	1,128,500.18	1,128,500.18									
	20GK0141 - Rehabilitation/Major Repair of Multi-Purpose Building - Restoration/Repair of Multi-Purpose Building, Brgy. Nanos, E.B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	12/12/2019	12/16/2019					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019		
																989,759.28		989,759.28	940,155.34	940,155.34									
	20GK0142 - Construction of Concrete Bridge - Bacoed Negros Occidental Economic Highway (BANGCEH) Section 1, Package 3, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	12/12/2019	12/16/2019					FY 2020 DPWH Regular Infrastructure Program							COA NACAP SAC	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019	11/18/2019 11/19/2019 11/19/2019		
																53,074,004.89		53,074,004.89	50,284,113.31	50,284,113.31									
	20FK0074 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-purpose Building, Brgy. General Luna, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	02/12/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
																1,979,986.14		1,979,986.14	1,880,987.04	1,880,987.04									
	20GK0078 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 14, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	02/12/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
																2,969,822.40		2,969,822.40	2,821,330.00	2,821,330.00									
	20GK0081 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 6, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	02/12/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
																3,167,522.31		3,167,522.31	3,009,146.19	3,009,146.19									
	20GK0082 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 9, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	02/12/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
																3,167,522.31		3,167,522.31	3,008,944.94	3,008,944.94									
	20GK0081 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 10, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	02/12/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
																1,484,812.32		1,484,812.32	1,410,456.42	1,410,456.42									
	20GK0180 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Tigbayen, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/25/2019	02/12/2019	10/12/2019	12/23/2019	12/23/2019	12/26/2019	02/12/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019	02/12/2019 03/12/2019 03/12/2019		
																1,979,720.87		1,979,720.87	1,910,430.00	1,910,430.00									
	20GK0025 R1 - Rehabilitation/Major Repair of Bridge - Malago Br (800151NR) along Bacoed North Rd	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	02/01/2020	06/01/2020					FY 2020 DPWH Regular Infrastructure Program							COA NACAP SAC	06/02/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019		
																3,723,984.63		3,723,984.63	3,537,555.55	3,537,555.55									
	20GK0053 - Construction of School Building - Construction of School Building, Nonesocot Lagoon Ext Campus, Brgy. Lagaon, Catehran, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	02/01/2020	06/01/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	06/02/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019		
																7,919,959.41		7,919,959.41	7,524,189.81	7,524,189.81									
	20GK0070 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Poblacion II, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	02/01/2020	06/01/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	06/02/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019		
																2,969,975.54		2,969,975.54	2,821,480.25	2,821,480.25									
	20GK0073 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Socaba, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	02/01/2020	06/01/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	06/02/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019		
																2,969,706.19		2,969,706.19	2,821,041.82	2,821,041.82									
	20GK0079 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 18-A, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	02/01/2020	06/01/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	06/02/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019		
																3,167,921.46		3,167,921.46	3,009,525.39	3,009,525.39									
	20GK0084 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Conaling, E.B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	02/01/2020	06/01/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	06/02/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019		
																3,068,643.29		3,068,643.29	2,915,211.13	2,915,211.13									
	20GK0082 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 3, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	02/01/2020	06/01/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	06/02/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019		
																1,464,882.07		1,464,882.07	1,410,376.47	1,410,376.47									
	20GK0093 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Emiliano Lizaran Elementary School Brgy. E. Lopez, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	02/01/2020	06/01/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	06/02/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019		
																2,474,842.85		2,474,842.85	2,351,091.55	2,351,091.55									
	20GK0102 - Construction of Concrete Road - Concreting of Barangay Road (Brgy. Luna-Baterie Road), Brgy. Luna, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/28/2019	05/12/2019	12/13/2019	12/26/2019	12/26/2019	02/01/2020	06/01/2020					FY 2020 DPWH Local Infrastructure Program							COA NACAP SAC	06/02/2019 06/02/2019 06/02/2019	05/12/2019 06/02/2019 06/02/2019	05/12/2019 06				

[illegible]

APPROVED:
JAIME S.J. JAVELLANA
Head of the Procuring Entity