

19FK0103	Contract Location: Scope of Work: Construction of Perimeter Fence	Construction	By Contract	20-Sep-2019	26-Sep-2019	3-Oct-2019	15-Oct-2019	15-Oct-2019	18-Oct-2019	30-Oct-2019	14-Nov-2019	22-Nov-2019	27-Nov-2019	-
19FK0104	Concreting of Brgy. Cagtalaba-Brgy. Cagbolo Farm to Market Road Brgy. Cagtalaba and Brgy. Cagbolo, Magallanes, Sorsogon	Construction	By Contract	30-Sep-2019	4-Oct-2019	11-Oct-2019	23-Oct-2019	23-Oct-2019	225/10/19	4-Nov-2019	13-Nov-2019	21-Nov-2019	27-Nov-2019	-
19FK0105	Concreting of Barangay Mayon Farm to Market Road Mayon, Castilla, Sorsogon	Construction	By Contract	30-Sep-2019	4-Oct-2019	11-Oct-2019	23-Oct-2019	23-Oct-2019	28-Oct-2019	7-Nov-2019	14-Nov-2019	21-Nov-2019	27-Nov-2019	-
19FK0106	Local Program-Local Infrastructure Program: Construction of Street Lights at Subcan East District, Sorsogon City	Construction	By Contract	31-Oct-2019	6-Nov-2019	19-Nov-2019		23-Dec-2019	23-Dec-2019	26-Dec-2019	27-Dec-2019	3-Jan-2020	9-Jan-2019	-
19FK0107	Cluster XXIII-Local Program-Local Infrastructure Program Construction Brgy. Road at Polvorista and Construction of Brgy. Sirangan East District, Sorsogon City	Construction	By Contract	10-Oct-2019	16-Oct-2019	23-Oct-2019	4-Nov-2019	4-Nov-2019	6-Nov-2019	12-Nov-2019	18-Nov-2019	26-Nov-2019	27-Nov-2019	-
19FK0108	Activity 303-Guardrail Maintenance (Installation of Guardrails including Post and End Rail) Jct. Sorsogon-Bacon Marito Road (SO4436L2) K0594+240- K0597+740 & Sorsogon Diversion Road (SO4435L2) K0+000-K0037 with exceptions Jct. Sorsogon-Bacon-Marito Road and Sorsogon Diversion Road Sorsogon City	Construction	By Contract	24-Oct-2019	27-Nov-2019	4-Dec-2019		23-Dec-2019	23-Dec-2019	26-Dec-2019	27-Dec-2019	3-Jan-2020	9-Jan-2019	-
19FK0109	Repair/Maintenance of Department of Agriculture Bldg. Barn House II Sorsogon City	Construction	By Contract	11-Nov-2019	15-Nov-2019	22-Nov-2019	4-Dec-2019	4-Dec-2019	10-Dec-2019	16-Dec-2019	17-Dec-2019	26-Dec-2019	2-Jan-2020	-
19FK0110	Emergency Project Construction of 122 lm. New Covered Lined Canal K0572+364-k0572+412 (RS) & K0588+205-k0588+279 RS, Sorsogon City	Construction	By Contract	19-Nov-2019	22-Nov-2019	29-Nov-2019	11-Dec-2019	11-Dec-2019	13-Dec-2019	16-Dec-2019	27-Dec-2019	3-Jan-2019	9-Jan-2019	-
19FK0111	Improvement/Repair of DPWH 1st DEO Building Sorsogon City	Construction	By Contract	20-Nov-2019	25-Nov-2019	2-Dec-2019	16-Dec-2019	12/16/19	18-Dec-2019	20-Dec-2019	23-Dec-2019	2-Jan-2020	8-Jan-2020	-
19FK0112	Concreting of Sitio Malbog Brgy. San Vicente FMR San Vicente, Castilla	Construction	By Contract	26-Nov-2019	2-Dec-2019	9-Dec-2019	23-Dec-2019	23-Dec-2019	23-Dec-2019	26-Dec-2019	27-Dec-2019	3-Jan-2020	9-Jan-2020	-
19FK0113	Concreting of Brgy. Guinlajan FMR Guinlajan, Sorsogon City	Construction	By Contract	26-Nov-2019	2-Dec-2019	9-Dec-2019	23-Dec-2019	23-Dec-2019	23-Dec-2019	26-Dec-2019	27-Dec-2019	3-Jan-2020	9-Jan-2020	-
19FK0114	Concreting of Brgy. San Rafael FMR San Rafael, Pilar	Construction	By Contract	26-Nov-2019	2-Dec-2019	9-Dec-2019	23-Dec-2019	23-Dec-2019	23-Dec-2019	26-Dec-2019	27-Dec-2019	3-Jan-2020	9-Jan-2020	-
19FK0115	Concreting of Brgy. Gura FMR Gura, Donsol	Construction	By Contract	26-Nov-2019	2-Dec-2019	9-Dec-2019	23-Dec-2019	23-Dec-2019	23-Dec-2019	26-Dec-2019	27-Dec-2019	3-Jan-2020	9-Jan-2020	-
19GFK0001	Supply & Delivery of PAVEMENT MARKINGS along National Primary and Secondary Road (1st Quarter), Maintenance Section, DPWH Sor. 1st DEO	Maintenance	By Contract	15-Apr-2019	16-Apr-2019	23-Apr-2019	6-May-2019	6-May-2019	8-May-2019	9-May-2019	21-May-2019	27-May-2019	31-May-2019	-
19GFK0002	Purchase of 1-units Full Sized Bus (customized with C.R. and Working Table) for DPWH Sorsogon 1st DEO	DPWH 1st DEO	By Contract	3-Jun-2019	6-Apr-2019	11-Jun-2019	24-Jun-2019	24-Jun-2019	2-Jul-2019	5-Jul-2019	18-Jul-2019	12-Jul-2019	18-Jul-2019	-

-	GAA CY-2019	29,699,999.53	-	-	29,072,550.71	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	19,899,999.32	-	-	19,396,367.02	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	FMR-2019	4,974,999.19	-	-	4,845,466.26	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	999,535.87	-	-	997,530.10	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	NEGOTIATED
-	GAA CY-2019	1,999,702.83	-	-	1,936,155.33	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	Regular Maint.	1,339,417.00	-	-	1,336,732.84	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	NEGOTIATED
-	GAA CY-2019	500,000.00	-	-	497,880.87	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	AMWP-2019	1,581,582.40	-	-	1,564,956.48	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	4,500,000.00	-	-	4,384,282.29	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	FMR-2019	9,949,997.88	-	-	9,160,623.31	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	FMR-2019	4,974,995.58	-	-	4,820,515.63	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	FMR-2019	4,974,997.95	-	-	4,822,679.88	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	FMR-2019	4,974,998.16	-	-	4,818,185.28	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	EAO-2019	2,515,750.00	-	-	1,799,500.00	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	EAO-2019	8,500,000.00	-	-	8,495,000.00	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-