

31020510072000	ID: 19CC0158 Nehal, C. - Off Carriageway Improvement - Secondary Roads - Pulilan- Calumpit Road K0052+500 - K0052+886 Calumpit, Bulacan	NO	N/A	2/19/2019	2/28/2019	3/12/2019	3/13-18/2019	3/19-25/2019	6/19/2019	6/21/2019	6/27/2019			FY 2019 GAA	3,317,004.59	-	3,317,004.59	3,184,921.82	-	3,184,921.82	PICE BCA, COA, & Knights of Columbus	2/19/2019	2/19/2019	3/12/2019	3/12/2019				
310112100098000	ID: 19CC0168 Asset Preservation - construction/grading /paving of roads along national roads - Terley Roads - Bigaa Plaridel via Bulacan and Malolos Road K0039+626-K0042+638 - K0043+146 - K0043+168 - K0044+410 - K0044+410, K0044+410 - K0044+410, K0044+780 - K0045+900, K0047+208 - K0047+480, K0047+613 - K0047+725 Malolos, Bulacan	NO	2/27/2019	2/28/2019	3/26/2019	3/20/2019	3/26/2019	4/3/2019	7/22/2019	7/29/2019	7/31/2019			FY 2019 GAA	84,001,198.02	-	84,001,198.02	81,484,922.22	-	81,484,922.22	PICE BCA, COA, & Knights of Columbus	3/1/2019	3/1/2019	3/28/2019	3/28/2019				
300117203127000	ID: 19CC0194 Road Improvement of Local Road including Drainage Taraowa, Bulacan	NO	N/A	3/7/2019	3/15/2019	3/26/2019	3/27-4/1/2019	4/2-8/2019	8/13/2019	10/21/2019	10/23/2019			FY 2019 GAA	989,924.41	-	989,924.41	838,124.03	-	838,124.03	PICE BCA, COA, & Knights of Columbus	3/11/2019	3/11/2019	3/26/2019	3/26/2019				
310106100269000	ID: 19CC0204 Rehabilitation/Construction/ Upgrading of damaged paved Roads - Terley Roads Bigaa- Plaridel via Bulacan and Malolos Road K0048+517 - K0048+539 K0047+386 - K0047+410-50 Malolos, Bulacan	NO	N/A	4/6/2019	4/17/2019	4/30/2019	5/1-7/2019	5/8-14/219	9/19/2019	9/25/2019	9/27/2019			FY 2019 GAA	3,487,462.70	-	3,487,462.70	3,382,997.31	-	3,382,997.31	PICE BCA, COA, & Knights of Columbus	4/10/2019	4/10/2019	4/30/2019	4/30/2019				
300109200320000	ID: 19CC0206 Construction of drainage canal in Bocaus, Bulacan	NO	N/A	4/6/2019	4/17/2019	4/30/2019	5/1-7/2019	5/8-14/219	9/5/2019	8/13/2019	8/16/2019			FY 2019 GAA	1,979,899.36	-	1,940,495.21	1,940,495.21	-	1,940,495.21	PICE BCA, COA, & Knights of Columbus	4/10/2019	4/10/2019	4/30/2019	4/30/2019				
300105200175000	ID: 19CC0212 Construction/Improvement of DOJ Building including Compound/Regional Trial Court of Malolos, Bulacan	NO	5/8/2019	5/9/2019	5/17/2019	5/30/2019	7/10-15/2019	7/16-19/2019	7/24/2019	7/28/2019	7/31/2019			FY 2019 GAA	9,513,632.15	-	9,037,809.20	9,037,809.20	-	9,037,809.20	PICE BCA, COA, & Knights of Columbus	4/29/2019	4/29/2019	6/21/2019	6/21/2019				
300104207245000	ID: 19CC0216 Repair/Rehabilitation of Multi- purpose building/Brig-Hall/Brig/ Kasatagan - Paombong, Bulacan	NO	N/A	5/31/2019	6/7/2019	6/20/2019	6/21-36/2019	6/27-7/2/2019	7/5/2019	7/19/2019	7/23/2019			FY 2019 GAA	1,979,633.01	-	1,939,980.12	1,939,980.12	-	1,939,980.12	PICE BCA, COA, & Knights of Columbus	6/3/2019	6/3/2019	6/21/2019	6/21/2019				
300104207202000	ID: 19CC0217 Construction of Multi-purpose building/Brig-Hall/Brig/ Nugan Malolos, Bulacan	NO	N/A	5/31/2019	6/7/2019	6/20/2019	6/21-36/2019	6/27-7/2/2019	7/5/2019	7/19/2019	7/23/2019			FY 2019 GAA	1,979,948.71	-	1,940,380.44	1,940,380.44	-	1,940,380.44	PICE BCA, COA, & Knights of Columbus	6/3/2019	6/3/2019	6/21/2019	6/21/2019				
300104207200000	ID: 19CC0218 Construction of Multi-purpose building/Brig-Hall/Brig/ Bambang Bulacan, Bulacan	NO	N/A	5/31/2019	6/7/2019	6/20/2019	6/21-36/2019	6/27-7/2/2019	7/5/2019	7/19/2019	7/23/2019			FY 2019 GAA	1,976,780.36	-	1,919,967.92	1,919,967.92	-	1,919,967.92	PICE BCA, COA, & Knights of Columbus	6/3/2019	6/3/2019	6/21/2019	6/21/2019				
300104207184000 300104207198000	ID: 19CC0219 Package IX-2019 Construction/Completion of multi-purpose building Tibag ES Tibag & Construction (Completion) of multi-purpose building Calanipay ES Calanipay Baling, Bulacan	NO	N/A	5/31/2019	6/7/2019	6/20/2019	6/21-36/2019	6/27-7/2/2019	7/5/2019	7/19/2019	7/23/2019			FY 2019 GAA	1,981,602.97	-	1,882,521.85	1,882,521.85	-	1,882,521.85	PICE BCA, COA, & Knights of Columbus	6/3/2019	6/3/2019	6/21/2019	6/21/2019				
300104207255000	19CC0220 - Rehabilitation of MPR (con. court) Tibag Bm. School Purak 2, Tibagan, Bulacan	NO	N/A	6/11/2019	6/21/2019	7/2/2019	7/3-8/2019	7/9-12/2019	7/18/2019	7/29/2019	7/31/2019			FY 2019 GAA	1,956,374.15	-	1,858,579.26	1,858,579.26	-	1,858,579.26	PICE BCA, COA, & Knights of Columbus	6/13/2019	6/13/2019	7/2/2019	7/2/2019				
300104207227000	19CC0221 - Construction of multi-purpose building Tibag HS Tibag, Baling, Bulacan	NO	N/A	6/11/2019	6/21/2019	7/2/2019	7/3-8/2019	7/9-12/2019	7/18/2019	7/29/2019	7/31/2019			FY 2019 GAA	4,949,107.89	-	4,701,645.56	4,701,645.56	-	4,701,645.56	PICE BCA, COA, & Knights of Columbus	6/13/2019	6/13/2019	7/2/2019	7/2/2019				

