

ANNEX B
(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-APAYAO SECOND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of July to December 2019(2nd Semester)

Code (UACSP#)	Procurement Project	PROBONO USER	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												SOURCE OF FUND	ABC (P=)			
					Pre-Procurement Conference	Adaptation of IB	Final Conference	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	TOTAL	MODE	CO
ON-GOING PROCUREMENT ACTIVITIES																					
20PC0001	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS (CALANSAW- JOCOS NORTE ROAD 0094+50 - 0094+250) CALANSAW, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019							220	PF 2020 GAA	4,920,000.00	4,920,000.00
20PC0002	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS CALANSAW-KALAKAD ROAD 0094+117-0094+250	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019							220	PF 2020 GAA	4,920,000.00	4,920,000.00
20PC0004	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES- TERTIARY ROADS APAYAO-JOCOS NORTE ROAD 0074+00 - 0074+150, CALANSAW, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019							220	PF 2020 GAA	4,920,000.00	4,920,000.00
20PC0005	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DAKIN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FARMING, PRODUCE, BANANA, VEGETABLES, RICE AND CASH PRODUCES, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019							120	PF 2020 GAA	9,800,000.00	9,800,000.00
20PC0006	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION KASIBAYELAN ROAD LEADING TO VILLANOR FALLS, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019							120	PF 2020 GAA	9,800,000.00	9,800,000.00
20PC0007	CONSTRUCTION OF SIGN FLOOD CONTROL STRUCTURE STA. 10KED2, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019							245	PF 2020 GAA	49,000,000.00	49,000,000.00
20PC0008	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SAN JOSE-SAN SEBASTIAN-SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFTS, FARMING, PRODUCE, BANANA, VEGETABLES, RICE AND CASH PRODUCES, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2020							120	PF 2020 GAA	9,800,000.00	9,800,000.00
20PC0009	CONSTRUCTION OF SCHOOL BUILDING (BUCKSHOT SCHOOL BUILDING) CALANSAW, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019							227	PF 2020 GAA	4,950,000.00	4,950,000.00
20PC0010	CONSTRUCTION OF CALANSAW FLOOD CONTROL, STA. 10KED2, CALANSAW, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019							122	PF 2020 GAA	9,800,000.00	9,800,000.00
20PC0011	NETWORK DEVELOPMENT - CIRCUMFERENTIAL IMPROVEMENT - SECONDARY ROADS OFF-CARRETERA IMPROVEMENT SHOULDER PAVING/CONSTRUCTION ALONG KIBALAKA-HOTOL, LUNA-CALANSAW BDRY RD 0099+000 - 0065+000, HOTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019							275	PF 2020 GAA	15,537,886.00	15,537,886.00

20PC0012	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECAYED TOLUJEN DESTINATION SAN CARLOS - NIEBA - MARCELA ROAD LEADING TO BACOT LANE STA. MARCELA, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 12, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	DECEMBER 2, 2019								150		PF 2020 GAA	P	9,800,000.00		P	9,800,000.00
20PC0013	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DONA LORETA, TOLUJA IN SUPPORT OF PLANTING, HANDICRAFT, TOURISM, HANDICRAFT, PLANTING, FRUIT, WINES AND ACCOUNT, SANTA MARCELA, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 12, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	DECEMBER 2, 2019								150		PF 2020 GAA	P	9,800,000.00		P	9,800,000.00
20PC0014	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DONA LORETA, TOLUJA IN SUPPORT OF PLANTING, HANDICRAFT, TOURISM, HANDICRAFT, PLANTING, FRUIT, WINES AND ACCOUNT, SANTA MARCELA, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 12, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	DECEMBER 2, 2019								150		PF 2020 GAA	P	9,800,000.00		P	9,800,000.00
20PC0015	CONSTRUCTION OF BARCOC FLOOD CONTROL STRUCTURE STA. MARCELA, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-25, 2019	NOVEMBER 18, 2019	NOVEMBER 25, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019							349		PF 2020 GAA	P	96,500,000.00		P	96,500,000.00
20PC0016	CONSTRUCTION OF MISSING LINKS NEW ROADS ROAD-CARLOS CLAVESAN ROAD, CLAVESAN, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-25, 2019	NOVEMBER 18, 2019	NOVEMBER 25, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019							200		PF 2020 GAA	P	67,500,000.00		P	67,500,000.00
20PC0017	NETWORK DEVELOPMENT PLANNING OF LINKED ROADS-TERTIARY ROADS AYVAO-STA. MARCELA- TOLUJAN ROAD 10099+002-10099+457- 10700+522-10700+250, TOLUJA, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-25, 2019	NOVEMBER 18, 2019	NOVEMBER 25, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019							200		PF 2020 GAA	P	66,460,000.00		P	66,460,000.00
20PC0018	NETWORK DEVELOPMENT PLANNING OF LINKED ROADS-TERTIARY ROADS AYVAO-STA. MARCELA- TOLUJAN ROAD 10099+002-10099+457- 10700+522-10700+250, TOLUJA, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-25, 2019	NOVEMBER 18, 2019	NOVEMBER 25, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019							200		PF 2020 GAA	P	39,200,000.00		P	39,200,000.00
20PC0019	CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE ALONG AYVAO RIVER, POBLACION, CLAVESAN, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-25, 2019	NOVEMBER 18, 2019	NOVEMBER 25, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019							274		PF 2020 GAA	P	39,200,000.00		P	39,200,000.00
20PC0020	CONSTRUCTION OF SANJUAN FLOOD CONTROL STRUCTURE ALONG AYVAO RIVER, POBLACION, CLAVESAN, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-25, 2019	NOVEMBER 18, 2019	NOVEMBER 25, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019							265		PF 2020 GAA	P	25,400,000.00		P	25,400,000.00
20PC0021	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DONA LORETA, TOLUJA IN SUPPORT OF PLANTING, HANDICRAFT, TOURISM, HANDICRAFT, PLANTING, FRUIT, WINES AND ACCOUNT, SANTA MARCELA, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-25, 2019	NOVEMBER 18, 2019	NOVEMBER 25, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019							150		PF 2020 GAA	P	9,800,000.00		P	9,800,000.00
20PC0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECAYED TOLUJEN DESTINATION AYVAO-ALAMAGAN ROAD LEADING TO TOLUJA, TOLUJAN SITE, TOLUJA, AYVAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-25, 2019	NOVEMBER 18, 2019	NOVEMBER 25, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019							250		PF 2020 GAA	P	19,600,000.00		P	19,600,000.00

20PC0033	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION SAN ISIDRO SUB-REGIONAL ROAD LEADING TO NANKOTA UNDERGROUND RIVER, LIMA, AYAYAO AND OTHER TOURISM AREAS, BREV, CABOJAN, CALAYASAN (BAYAS), AYAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 20, 2019	NOVEMBER 21 TO DECEMBER 11, 2019	NOVEMBER 29, 2019	DECEMBER 11, 2019	DECEMBER 12, 2019	DECEMBER 15, 2019								244	PF 2020 GAA	72,275,500.00	72,275,000.00
20PC0034	IMPROVEMENT OF PUBLICATION-LANZANO ROAD PUBLICATION, CALAYASAN, AYAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 25, 2019	NOVEMBER 26 TO DECEMBER 16, 2019	DECEMBER 4, 2019	DECEMBER 21, 2019	DECEMBER 22, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019							120	PF 2020 GAA	9,900,000.00	9,900,000.00
20PC0035	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES RPTD-AGUATING ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, RPTD/LA, AYAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 25, 2019	NOVEMBER 26 TO DECEMBER 16, 2019	DECEMBER 4, 2019	DECEMBER 21, 2019	DECEMBER 22, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019							164	PF 2020 GAA	14,700,000.00	14,700,000.00
20PC0036	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET REHABILITATION/RECONSTRUCTION OF ROADS WITH 4LRS, 3LRS, 2LRS, AND 1LRS- TERTIARY ROADS AYAYAO(CALAYASAN) LOCOS NORTH ROAD 00812+ (-122) - 00812+ (-80), 00812 + 30 - 00812+ 366, 00812 + 480 00812 + 20	CONSTRUCTION	YES	PUBLIC BIDDING	JANUARY 9, 2020	JANUARY 10-20, 2020	JANUARY 20, 2020	JANUARY 30, 2020	JANUARY 30, 2020	JANUARY 31, 2020	FEBRUARY 1, 2020							210	PF 2020 GAA	49,000,000.00	49,000,000.00
20PC0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PMP), SAN GREGORIO, LIMA, AYAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JANUARY 9, 2019	JANUARY 10-20, 2020	JANUARY 20, 2020	JANUARY 30, 2020	JANUARY 30, 2020	JANUARY 31, 2020	FEBRUARY 1, 2020							263	PF 2020 GAA	9,900,000.00	9,900,000.00
20PC0038	CONSTRUCTION OF MULTI-PURPOSE (CAMOUNGMIN WPH), CAMOUNGMIN, LIMA, AYAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 29, 2019	NOVEMBER 30 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 21, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019							185	PF 2020 GAA	2,270,000.00	2,270,000.00
20PC0039	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES STRA, PLOMBIA ROAD IN SUPPORT OF MULTI-CRIP PROCESSING CENTER (COPTEL, CACAO, PREPARED, COCONUT) HANTURE PROCESSING CENTER, CALAYASAN, AYAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 29, 2019	NOVEMBER 29 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 21, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019							290	PF 2020 GAA	24,900,000.00	24,900,000.00
20PC0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BUCKET WPH), BUCKET, CALAYASAN, AYAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 29, 2019	NOVEMBER 29 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 21, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019							227	PF 2020 GAA	4,930,000.00	4,930,000.00
20PC0041	CONSTRUCTION (CONTRAVEN) OF DPWH OFFICE BUILDING, AYAYAO SECOND DISTRICT ENGINEERING OFFICE, LIMA, AYAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 29, 2019	NOVEMBER 29 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 21, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019							265	PF 2020 GAA	15,952,000.00	15,952,000.00
20PC0003	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH 4LRS, 3LRS, 2LRS, AND 1LRS- TERTIARY ROADS CALAYASAN-CALAYAO ROAD 00946+125 - 00946+100	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 29, 2019	NOVEMBER 29 TO DECEMBER 27, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 21, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019							210	PF 2020 GAA	49,000,000.00	49,000,000.00

Total Allocated Budget of On-going Procurement Activities: ₱

1,061,502,560.00

Prepared by:

CHERRYLOY A. CALARAWO
Engineer II
Head BAC Secretariat

Approved by:

JANUARY 2020
District Engineer
Head of the Procuring Entity

20PC0012	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES SAN CARLOS - NUBIA - MARCELA ROAD LEADING TO SAGU LANE, STA. MARCELA, ARAVACA	9,599,712.07	9,599,712.07	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0013	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES PANGAYAN-SABAL ROAD IN SUPPORT OF CAGUANA, CORN, RICE, MANGROVE, TOURISM, HANDICRAFT, FURNITURE, FRUIT, WINE AND COCONUT, SANTA MARCELA, ARAVACA	9,520,446.12	9,520,446.12	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0014	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES SAN CARLOS - NUBIA - MARCELA ROAD LEADING TO SAGU LANE, STA. MARCELA, ARAVACA, RICE CORN AND TOURISM INDUSTRIES, FLOSA, ARAVACA	9,434,343.32	9,434,343.32	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0015	CONSTRUCTION OF EARTHQUAKE FLOOD CONTROL STRUCTURE STA. MARCELA, ARAVACA	83,686,070.88	83,686,070.88	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 4, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0016	CONSTRUCTION OF MISSING LINK/NEW ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES SAN CARLOS - NUBIA - MARCELA ROAD, CAYANAN, ARAVACA	67,394,367.88	67,394,367.88	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 4, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0017	CONSTRUCTION OF MISSING LINK/NEW ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES SAN CARLOS - NUBIA - MARCELA ROAD, CAYANAN, ARAVACA	67,394,367.88	67,394,367.88	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 4, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0018	CONSTRUCTION OF MISSING LINK/NEW ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES SAN CARLOS - NUBIA - MARCELA ROAD, CAYANAN, ARAVACA	36,407,222.37	36,407,222.37	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 4, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0019	CONSTRUCTION OF MISSING LINK/NEW ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES SAN CARLOS - NUBIA - MARCELA ROAD, CAYANAN, ARAVACA	36,407,222.37	36,407,222.37	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 4, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0020	CONSTRUCTION OF MISSING LINK/NEW ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES SAN CARLOS - NUBIA - MARCELA ROAD, CAYANAN, ARAVACA	36,407,222.37	36,407,222.37	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 4, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0021	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES SAN CARLOS - NUBIA - MARCELA ROAD LEADING TO SAGU LANE, STA. MARCELA, ARAVACA	9,434,343.32	9,434,343.32	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 4, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020
20PC0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADING INDUSTRIES AND ECONOMIC ZONES SAN CARLOS - NUBIA - MARCELA ROAD LEADING TO SAGU LANE, STA. MARCELA, ARAVACA	18,769,576.50	18,769,576.50	Rep. of United Architects of the Philippines, The Bank and Finance Representative, Ayeyaw People's Org. for Good Governance Representative	NOVEMBER 16, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 4, 2019	Bid Out but Short of Award, Awaiting for the release of GAA Fund for 2020

20PC0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO HOUSES, INDUSTRIES AND BUS STATIONS IN THE AREA OF SAN ANTONIO ROAD IN SUPPORT OF HANDICAPPED, RURAL/URBAN, HIGH VALUE CROP PROCESSING AND SUPPORT TO TOURISM BUSINESSES FROM AYVAJO	P	9,449,470.77		P	9,449,470.77	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 25, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019		Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020
20PC0024	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF MARAG FLOOD CONTROL, MARAG, LUNA, AYVAJO	P	49,452,307.62		P	49,452,307.62	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020
20PC0025	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (MAYAN HUB), MAYAN, STYL, MARCELA, AYVAJO	P	1,920,380.23		P	1,920,380.23	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 25, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020
20PC0026	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING STYL, MARCELA HUB), SAN CARLOS, STYL, MARCELA, AYVAJO	P	4,802,402.99		P	4,802,402.99	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019		Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020
20PC0027	NETWORK DEVELOPMENT PROGRAM, OFFICE OF THE DISTRICT ENGINEER, DISTRICT ROAD AGENCY, MARCELA, SAN CARLOS, CHANDINE 000 - CHANDINE 945	P	8,941,110.40		P	8,941,110.40	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020
20PC0028	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TROLES, INDUSTRIES AND BUS STATIONS, SAN CARLOS PHALU- MALABON ROAD IN SUPPORT OF CAGUAY, COM, INC., MARAYON, TOLONG, COM, INC., MARAYON AND COCONUT, SANTA MARCELA, AYVAJO	P	14,187,312.14		P	14,187,312.14	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020
20PC0029	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO RECLAMED TOURISM DESTINATION TIRADO - BAYANCO ROAD LEADING TO BAYANCO FALLS, LUNA, AYVAJO	P	9,453,234.49		P	9,453,234.49	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020
20PC0030	NETWORK DEVELOPMENT PHASE OF IMPROVED ROADS - TERTIARY CANTER, CAGUAYAN-KASIGUAYAN ROAD CAGUAYAN, AYVAJO	P	30,151,462.10		P	30,151,462.10	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020
20PC0031	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CAGUAYAN HUB), CAGUAYAN, CAGUAYAN, AYVAJO	P	14,128,856.63		P	14,128,856.63	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020
20PC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MARAG HUB), MARAG, LUNA, AYVAJO	P	4,766,596.69		P	4,766,596.69	Rep. of United Architect of the Philippines, The Bent and File COA Representative, Ayvaio People Org. for Good Governance Representative	DECEMBER 4, 2019	DECEMBER 21, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019	Bid Out but Short of Award. Awaiting for the release of COA Fund for 2020

20PC0033	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DISTRICTS SAM EDRIO SUB-POLICOM-1, SAM EDRIO SUB-POLICOM-2, MANTING TERNAY ROAD LEADING TO TERNAY, UNDERGROUND RIVER, LUNA, ARAVISO AND OTHER TOURISM AREAS, INC., CALABAN, CALABANAN (BAYAN), ARAVISO	P	69,781,293.16	P	69,781,293.16	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	NOVEMBER 26, 2019	DECEMBER 11, 2019	DECEMBER 11, 2019	DECEMBER 12, 2019	DECEMBER 16, 2019		But Out but Short of Award. Awarding for the release of GAA Fund for 2020
20PC0034	IMPROVEMENT OF POLICOM-LANUARD ROAD POLICOM, CALABANAN, ARAVISO	P	9,602,877.72	P	9,602,877.72	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	DECEMBER 4, 2019	DECEMBER 22, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019		But Out but Short of Award. Awarding for the release of GAA Fund for 2020
20PC0035	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PHOTO-BALCONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOK WARDEN, BAKAN, PRINSER, VEGETABLES, FARMER'S MARKET, COOP AND RICE, PHOTO, ARAVISO	P	14,494,453.88	P	14,494,453.88	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	DECEMBER 4, 2019	DECEMBER 22, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019		But Out but Short of Award. Awarding for the release of GAA Fund for 2020
20PC0036	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM CONSTRUCTION OF ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PHOTO-BALCONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOK WARDEN, BAKAN, PRINSER, VEGETABLES, FARMER'S MARKET, COOP AND RICE, PHOTO, ARAVISO	P	14,494,453.88	P	14,494,453.88	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	JANUARY 30, 2020	JANUARY 30, 2020	JANUARY 30, 2020	JANUARY 31, 2020	FEBRUARY 3, 2020		FAILURE OF BIDDING. READY TO BIDDING ON JANUARY 10, 2020 OPEN BID WILL BE ON JANUARY 30
20PC0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PMP), SAN GREGORIO, LUNA, ARAVISO	P	2,870,480.56	P	2,870,480.56	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	JANUARY 20, 2020	JANUARY 30, 2020	JANUARY 30, 2020	JANUARY 31, 2020	FEBRUARY 3, 2020		FAILURE OF BIDDING. READY TO BIDDING ON JANUARY 10, 2020 OPEN BID WILL BE ON JANUARY 30
20PC0038	CONSTRUCTION OF MULTI-PURPOSE (CAGANDUNGAN 198), CAGANDUNGAN, LUNA, ARAVISO	P	2,870,480.56	P	2,870,480.56	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019		But Out but Short of Award. Awarding for the release of GAA Fund for 2020
20PC0039	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES STA. BLOKEM ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOK WARDEN, BAKAN, PRINSER, VEGETABLES, FARMER'S MARKET, COOP AND RICE, PHOTO, ARAVISO	P	22,018,519.63	P	22,018,519.63	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019		But Out but Short of Award. Awarding for the release of GAA Fund for 2020
20PC0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CAGANDUNGAN 198), CAGANDUNGAN, LUNA, ARAVISO	P	4,771,553.64	P	4,771,553.64	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019		But Out but Short of Award. Awarding for the release of GAA Fund for 2020
20PC0041	CONSTRUCTION/COMPLETION OF PUMP OFFICE BUILDING, ARAVISO SECOND DISTRICT ENGINEERING OFFICE, LUNA, ARAVISO	P	14,494,453.88	P	14,494,453.88	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019		But Out but Short of Award. Awarding for the release of GAA Fund for 2020
20PC0063	ASSET PRESERVATION PROGRAM- REHABILITATION/CONSTRUCTION OF ROADS WITH SLOPS, SLOPES COLLAPSE, AND UNIMPAVED TERNAY ROADS CALABANAN, ARAVISO	P	47,285,286.50	P	47,285,286.50	Rep. of United Architect of the Philippines, The Rent and Fila Representative, Ayrao People Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019		But Out but Short of Award. Awarding for the release of GAA Fund for 2020

970,670,240.03