

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of July -December 2019

Code (UACS/PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)					
COMPLETED PROCUREMENT ACTIVITIES (FOR CIVIL WORKS)																																					
19PF0044		LOCAL INFRASTRUCTURE PROGRAM: Improvement of Tublay Multi-purpose Building (Open Gym), Acop, Tublay, Benguet	Construction Section	Public Bidding	n/a	26-Jun-19	5-Jul-19	16-Jul-19	16-Jul-19	16-19-Jul-19	20-24-Jul-19	26-Jul-19	19-Aug-19	29-Aug-19	4-Sep-19	20-Dec-19		GAA 2019	₱1,980,000.00		₱1,980,000.00	₱1,960,777.72		₱1,960,777.72	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M							
19PF0045		LOCAL INFRASTRUCTURE PROGRAM: Completion/Improvement of Palina Multi- Purpose Building (Phase 2), Kibungan, Benguet	Construction Section	Public Bidding	n/a	7-Jun-19	13-Jun-19	28-Jun-19	28-Jun-19	included in the first Semester PMR																											
19PF0046		Reblocking of Damaged Paved National Roads along Acop-Kapangan-Kibungan- Bakun Road, K0263+ (-190) – K0299+000	Maintenance Section	Public Bidding	n/a	14-Jun-19	21-Jun-19	5-Jul-19	5-Jul-19	5-9-Jul-19	9-22-July-199	26-Jul-19	12-Aug-19	20-Aug-19	27_aug-19	2-Dec-19		GAA 2019	₱4,007,512.43		₱4,007,512.43	₱3,920,045.93		₱3,920,045.93	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M							
19PF0047		Reblocking of Damaged Paved National Roads along Abatan-Mankayan-Cervantes Road, K0334+ (-889) – K0353+2495	Maintenance Section	Public Bidding	n/a	14-Jun-19	21-Jun-19	5-Jul-19	5-Jul-19	5-11-Jul-19	12-23-Jul-19	29-Jul-19	12-Aug-19	20-Aug-19	27_aug-19	12-Oct-19		GAA 2019	₱2,015,933.96		₱2,015,933.96	₱1,955,387.17		₱1,955,387.17	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M							
19PF0048		Concreting Brgy. Pasdong FMR, Brgy. Pasdong, Atok, Benguet, STA. 20+893 – STA 21+580	Construction Section	Public Bidding	n/a	14-Jun-19	21-Jun-19	5-Jul-19	5-Jul-19	5-9-Jul-19	10-16-Jul-19	18-Jul-19	31-Jul-19	13-Aug-19	19_aug-19	25-Jan-20		GAA 2019	₱4,974,900.00		₱4,974,900.00	₱4,825,040.36		₱4,825,040.36	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M	06/19/2019 9:15 A.M. 06/19/2019 10:40 AM 06/19/2019 9:35 A.M							
19PF0049		Concreting of Sitio Balintag – Sitio Deckan – Sitio Calagan BPI, Brgy. Baculungan Sur FMR, Brgy. Baculungan Sur, Buguias, Benguet, STA. 9+240 – STA 10+535	Construction Section	Public Bidding	RE- ADVERTISED												GAA 2019																				
19PF0050		Construction / Repair of Senior Citizen's Building, Municipal Compound, Brgy. Caponga, Tublay, Benguet	Construction Section	Public Bidding	n/a	18-Jun-19	24-Jun-19	8-Jul-19	8-Jul-19	8-11-Jul-19	12-26-Jul-19	29-Jul-19	29-Jul-19	7-Aug-19	14-Aug-19	18-Oct-19		GAA 2019	₱300,000.00		₱300,000.00	₱297,774.74		₱297,774.74	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	06/19/2019 8:45 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M	06/19/2019 8:45 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M	06/19/2019 8:45 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M	06/19/2019 8:45 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M	06/19/2019 8:45 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M							
19PF0051		Concreting Brgy. Naguey FMR, Brgy. Naguey, Atok, Benguet, STA. 15+000 – STA. 15+500	Construction Section	Public Bidding	n/a	18-Jun-19	24-Jun-19	8-Jul-19	8-Jul-19	10-12-Jul-19	13-22-Jul-19	25-Jul-19	10-Sep-19	19-Sep-19	26-Sep-19	15-Dec-19		GAA 2019	₱4,975,000.00		₱4,975,000.00	₱4,820,536.80		₱4,820,536.80	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	06/20/2019 8:40 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M	06/20/2019 8:40 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M	06/20/2019 8:40 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M	06/20/2019 8:40 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M	06/20/2019 8:40 A.M. 06/20/2019 10:10 AM 06/20/2019 9:05 A.M							
19PF0052		Concreting of Sitio Ubod - Sitio Abiang, Brgy. Tabaao FMR, Brgy. Tabaao, Kapangan, Benguet, STA 0+000 – STA. 0+945	Construction Section	Public Bidding	21-Jun-19	25-Jun-19	5-Jul-19	16-Jul-19	16-Jul-19	16-19-Jul-19	20-31-Jul-19	2-Aug-19	12-Aug-19	20-Aug-19	27-Aug-19	28-Feb-20		GAA 2019	₱9,950,000.00		₱9,950,000.00	₱7,954,096.02		₱7,954,096.02	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M							
19PF0053		Concreting of Sitio Pakpakitan Junction - Sitio Cagam-is, Brgy. Madaymen FMR, Brgy. Madaymen, Kibungan, Benguet, STA 0+000 – STA. 1+239	Construction Section	Public Bidding	21-Jun-19	25-Jun-19	5-Jul-19	16-Jul-19	16-Jul-19	16-22-Jul-19	23-31-Jul-19	1-Aug-19	12-Aug-19	20-Aug-19	27-Aug-19	29-Jan-20		GAA 2019	₱9,950,000.00		₱9,950,000.00	₱7,954,359.00		₱7,954,359.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M							
19PF0054		Concreting of Sitio Suyoc - Sitio Ambassador - Sitio Sayatan, Brgy. Ba-ayan FMR, Brgy. Ba-ayan, Tublay, Benguet, STA 0+000 - STA 0+900	Construction Section	Public Bidding	21-Jun-19	25-Jun-19	5-Jul-19	16-Jul-19	16-Jul-19	16-18-Jul-19	19-26-Jul-19	2-Aug-19	18-Oct-19	28-Oct-19	4-Nov-19	8-Apr-20		GAA 2019	₱9,949,999.90		₱9,909,476.16	₱8,909,476.16		₱8,909,476.16	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M							
19PF0055		Concreting of Sitio Nacanga - Municipal Plaza Road, Brgy. Ampusongan FMR, Brgy. Ampusongan, Bakun, Benguet, Sta.0+000 - Sta. 0+722, Sta. 0+722 - Sta. 1+190	Construction Section	Public Bidding	Cancelled Contract ID- re Advertised												GAA 2019																				
19PF0056		Opening and Concreting of Sitio Batbato - Sitio Kamantaki, Brgy. Cabiten FMR, Brgy. Cabiten, Mankayan, Benguet, STA 7+600 – STA 8+430	Construction Section	Public Bidding	21-Jun-19	25-Jun-19	5-Jul-19	16-Jul-19	16-Jul-19	16-18-Jul-19	19-26-Jul-19	2-Aug-19	12-Aug-19	20-Aug-19	27-Aug-19	30-Dec-19		GAA 2020	₱9,950,000.00		₱9,950,000.00	₱9,542,073.54		₱9,542,073.54	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M	07/05/2019 8:37 A.M. 07/05/2019 10:08 AM 07/05/2019 9:10 A.M							
19PF0057		Concreting of Sitio Tagongtongao - Sitio Balangbang, Brgy. Paoyay FMR, Brgy. Paoyay, Atok, Benguet	Construction Section	Public Bidding	Cancelled Contract ID- re Advertised												GAA 2020																				
19PF0058		CONSTRUCTION OF MULTI-PURPOSE BUILDING (INDIGENEOUS PEOPLE CENTER)	Construction Section	Public Bidding	n/a	2-Jul-19	12-Jul-19	23-Jul-19	23-Jul-19	23-Jul-19	23-26-Jul-19	29-Jul-19	30-Jul-19	13-Aug-19	19-Aug-19	21-Jan-20		GAA 2020	₱1,485,000.00		₱1,485,000.00	₱1,469,568.67		₱1,469,568.67	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng. The President Benguet Contr's Association	07/22/2019 4:50 P.M. 07/22/2019 3:04 P.M 07/22/2019 5:10 P.M	07/22/2019 4:50 P.M. 07/22/2019 3:04 P.M 07/22/2019 5:10 P.M	07/22/2019 4:50 P.M. 07/22/2019 3:04 P.M 07/22/2019 5:10 P.M	07/22/2019 4:50 P.M. 07/22/2019 3:04 P.M 07/22/2019 5:10 P.M	07/22/2019 4:50 P.M. 07/22/2019 3:04 P.M 07/22/2019 5:10 P.M							
19PF0059		Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems CY 2019	Construction Section	Public Bidding	n/a	18-Jul-19	23-Jul-19	8-Aug-19	8-Aug-19	13-14-Aug-19	14-15-Aug-19	19-Aug-19	19-Aug-19	3-Sep-19	10-Sep-19	30-Oct-19		GAA 2020	₱3,715,250.00		₱3,715,250.00	₱3,262,611.36		₱3,262,611.36	COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng.	07/22/2019 4:50 P.M. 07/22/2019 1:57 P.M 07/22/2019 3:04 P.M	07/22/2019 4:50 P.M. 07/22/2019 1:57 P.M 07/22/2019 3:04 P.M	07/22/2019 4:50 P.M. 07/22/2019 1:57 P.M 07/22/2019 3:04 P.M	07/22/2019 4:50 P.M. 07/22/2019 1:57 P.M 07/22/2019 3:04 P.M	07/22/2019 4:50 P.M. 07/22/2019 1:57 P.M 07/22/2019 3:04 P.M							

20PF0002	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES TABIO-BEDBED-BAGINGUEY-SAYAPOT ROAD IN SUPPORT OF COFFEE, BAMBOO, FOOD AND FEED CROPS, PLANTATION CROPS, CUTFLOWERS AND FRUIT TREES INDUSTRIES, Mankayan, Benguet.	Construction Section	Public Bidding	24-Oct-19	25-Oct-19	4-Nov-19	15-Nov-19	15-Nov-19	15-19-Nov-19	20-26-Nov-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President Benguet Contr's Association	10/30/2019 8:30 A.M. 10/28/2019 12:10 P.M 10-29-2019 5:30 P.M	10/30/2019 8:30 A.M. 10/28/2019 12:10 P.M 10-29-2019 5:30 P.M	10/28/2019 8:30 A.M. 10/28/2019 12:10 P.M 10-29-2019 5:30 P.M	10/30/2019 8:30 A.M. 10/28/2019 12:10 P.M 10-29-2019 5:30 P.M	11/28/2018 4:55 P.M 10-11/27/2018 11/29/2018 1:10 PM		
20PF0003	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES BANGHO-DACLAN-BASIL-TUBLAY CENTRAL ROAD IN SUPPORT OF COFFEE, BAMBOO, CUTFLOWERS AND FRUIT TREE INDUSTRIES, Tublay, Benguet	Construction Section	Public Bidding	24-Oct-19	25-Oct-19	6-Nov-19	18-Nov-19	18-Nov-19	18-22-Nov-19	25-Nov-19 to 2-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU-BAC- Buguias, Beng. The President Benguet Contr's Association	12/06/2018 3:27 P.M. 12/06/2018 12/06/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12:07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12:07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12:07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12:07/2018 10:25 PM		
20PF0004	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Poblacion-Naguetey-Padong-Lubo (Atok and Kibungan, Benguet) in support to Coffee, Cacao, Bamboo, Cutflower, Banana, Livestock, and Other High Value Vegetables, atok & Kibungan, Benguet.	Construction Section	Public Bidding	30-Oct-19	31-Oct-19	8-Nov-19	22-Nov-19	22-Nov-19	22-26-Nov-19	27-Nov-19 to 3-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU- BAC- Buguias, Beng.	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M		
20PF0005	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Suycoc Flood Control, Tublay, Benguet.	Construction Section	Public Bidding	5-Nov-19	6-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	28-Nov-19 to 2-Dec-19	3-9-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU- BAC- Buguias, Beng.	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M		
20PF0006	Convergence & Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries & Economic Zones King Solomon - Sto. Nino - Coroz - Tabayo Road in support to Coffee, Cacao, Bamboo Cut Flower Heirloom Rice, Livestock, and other High Value Vegetables.	Construction Section	Public Bidding	5-Nov-19	6-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	28-Nov-19 to 2-Dec-19	3-9-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU- BAC- Buguias, Beng.	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M		
20PF0007	Convergence and Special Support Program: Kapangan Central Gaswiling-Cataoan Road-Bagulin Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowers and other High Value Vegetables.	Construction Section	Public Bidding	5-Nov-19	6-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	28-Nov-19 to 2-Dec-19	3-9-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU- BAC- Buguias, Beng.	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M		
20PF0008	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Baney Flood Control.	Construction Section	Public Bidding	5-Nov-19	6-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	28-Nov-19 to 2-Dec-19	3-9-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU- BAC- Buguias, Beng.	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M		
20PF0009	Construction/Rehabilitation of Flood Control Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Loo Flood Control.	Construction Section	Public Bidding	5-Nov-19	06-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	28-Nov-19 to 2-Dec-19	3-9-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU- BAC- Buguias, Beng.	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M		
20PF0010	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads (Tertiary Road) along Kiangang-Tinoc-Buguias Road K0354+(-208) - K0354+(-163), K0358+450 - K0358+645, K0358+665 K0358+937.	Construction Section	Public Bidding	5-Nov-19	6-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	28-Nov-19 to 2-Dec-19	3-9-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU- BAC- Buguias, Beng.	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M		
20PF0011	Organization Outcome 1 Network Development - Paving of Unpaved Roads (Tertiary Road) along Kiangang-Tinoc-Buguias Road K0357+185-K0357+250,K0357+645-K0357+665.	Maintenance Section	Public Bidding	n/a	6-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	28-Nov-19 to 2-Dec-19	3-9-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU- BAC- Buguias, Beng.	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M	11/08/2019 4:47 P.M. 11/08/2019 1:38 P.M 11/08/2019 11:85 A.M		
20PF0012	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Taney Flood Control	Maintenance Section	Public Bidding	5-Nov-19	8-Nov-19	15-Nov-19	29-Nov-19	29-Nov-19	29-Nov to 3-Dec-19	4-9-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President Benguet Contr's Association	11/13/2019 4:49 P.M. 11/09/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M. 11/09/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M. 11/09/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M. 11/09/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M. 11/09/2019 1:38 P.M 11/13/2019 3:05 A.M		
20PF0013	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads (Secondary Road) along Baguio-Bontoc Road K0330+600 - K0330+850, Buguias, Benguet.	Construction Section	Public Bidding	11-Nov-19	12-Nov-19	21-Nov-19	3-Dec-19	3-Dec-19	3-9-Dec-19	10-16-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President Benguet Contr's Association	11/15/2019 9:48 A.M. 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M	11/15/2019 9:48 A.M. 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M	11/15/2019 9:48 A.M. 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M	11/15/2019 9:48 A.M. 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M	11/15/2019 9:48 A.M. 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M		
20PF0014	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Pasdong Flood Control	Construction Section	Public Bidding	5-Nov-19	8-Nov-19	15-Nov-19	29-Nov-19	29-Nov-19	29-Nov to 3-Dec-19	4-9-Dec-19		For Award/ Short of Award									COA Wanggal, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President Benguet Contr's Association	11/15/2019 4:49 P.M. 11/19/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M. 11/09/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M. 11/09/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M. 11/09/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M. 11/09/2019 1:38 P.M 11/13/2019 3:05 A.M		

20PF0015	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Naguey Flood Control	Construction Section	Public Bidding	11-Nov-19	8-Nov-19	15-Nov-19	3-Dec-19	3-Dec-19	3-9-Dec-19	10-16-Dec-19		For Award/ Short of Award					GAA 2020	₱19,600,000.00		₱19,600,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President Benguet Contr's Association	11/15/2019 9:48 A.M 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M	11/15/2019 9:48 A.M 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M	11/15/2019 9:48 A.M 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M	11/15/2019 9:48 A.M 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M	11/15/2019 9:48 A.M 11/19/2019 11:59 A.M 11/15/2019 8:05 A.M		
20PF0016	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Nabalcong Flood Control	Construction Section	Public Bidding	5-Nov-19	8-Nov-19	15-Nov-19	29-Nov-19	29-Nov-19	1-5-Dec-19	6-12-Dec-19		For Award/ Short of Award					GAA 2020	₱19,600,000.00		₱19,600,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President Benguet Contr's Association	11/13/2019 4:49 P.M 11/08/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M 11/08/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M 11/08/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M 11/08/2019 1:38 P.M 11/13/2019 3:05 A.M	11/13/2019 4:49 P.M 11/08/2019 1:38 P.M 11/13/2019 3:05 A.M		
20PF0017	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES. GUISWAK-LOKOT- AMBALDENG ACCESS. ROAD IN SUPPORT TO COFFEE, CACAO, BAMBOO, CUTFLOWERS, BANANA, LIVESTOCK HEIRLOOM RICE AND AND OTHER HIGH VALUE VEGETABLES, KIBUNGAN, BENGUET	Construction Section	Public Bidding	13-Nov-19	14-Nov-19	22-Nov-19	5-Dec-19	5-Dec-19	5-9-Dsec-19	.10-16-Dec-19		For Award/ Short of Award					GAA 2020	₱29,400,000.00		₱29,400,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M		
20PF0018	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Salacop Flood Control	Construction Section	Public Bidding	13-Nov-19	14-Nov-19	22-Nov-19	5-Dec-19	5-Dec-19	5-9-Dsec-19	10-16-Dec-19		For Award/ Short of Award					GAA 2020	₱9,800,000.00		₱9,800,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M		
20PF0019	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN THE MAJOR RIVER BASINS AND PRINCIPAL RIVERS : CONSTRUCTION OF PUSONG FLOOD CONTROL,, BUGUIAS, BENGUET	Construction Section	Public Bidding	15-Nov-19	18_Nov-19	27-Nov-19	9-Dec-19	9-Dec-19	5-9-Dsec-19	10-16-Dec-19		For Award/ Short of Award					GAA 2020	₱19,600,000.00		₱19,600,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M		
20PF0020	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Iplit Flood Control	Construction Section	Public Bidding	14-Nov-19	15-Nov-19	25-Nov-19	9-Dec-19	9-Dec-19	5-9-Dsec-19	10-16-Dec-19		For Award/ Short of Award					GAA 2020	₱9,800,000.00		₱9,800,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M		
20PF0021	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Deklan Paykek Flood Control	Construction Section	Public Bidding	19-Nov-19	20-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	11-16-Dec-19	17-23-Dec-19		For Award/ Short of Award					GAA 2020	₱9,800,000.00		₱9,800,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M		
20PF0022	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Guinaoang Flood Control	Construction Section	Public Bidding	18-Nov-19	19-Nov-19	28-Nov-19	10-Dec-19	10-Dec-19	10-16-Dec-19	17-23-Dec-19		For Award/ Short of Award					GAA 2020	₱9,800,000.00		₱9,800,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M	11/20/2019 8:37 A.M 11/20/2019 12:30 P.M 11/28/2019 10:30 A.M		
20PF0023	Convergence and Special Support Program – Construction of Access Roads leading to Declared Tourism Destinations: NRJ Natubleng- Nabalcong-Cabuguiasan-Pasco-Tonglo-Saclalan Road leading to various tourist attractions, Buguias, Benguet	Construction Section	Public Bidding	19-Nov-19	20-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	11-16-Dec-19	17-23-Dec-19		For Award/ Short of Award					GAA 2020	₱55,970,000.00		₱55,970,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M		
20PF0024	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Bulalacao Flood Control	Construction Section	Public Bidding	18-Nov-19	19-Nov-19	28-Nov-19	10-Dec-19	10-Dec-19	10-16-Dec-19	17-23-Dec-19		For Award/ Short of Award					GAA 2020	₱14,700,000.00		₱14,700,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M		
20PF0025	Convergence and Special Support Program – Construction of Access Roads leading to Declared Tourism Destinations: NRJ Bulalacao-Cabacab-Sinto Road leading to Agri-Tourism Farms in Brgy. Bulalacao, Mankayan, Benguet	Construction Section	Public Bidding	20-Nov-19	21-Nov-19	2-Dec-19	12-Dec-19	12-Dec-19	12-17-Dec-19	18-24-Dec-19		For Award/ Short of Award					GAA 2020	₱53,075,000.00		₱53,075,000.00				COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M		

20PF0026	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Ampusongan Flood Control	Construction Section	Public Bidding	18-Nov-19	19-Nov-19	28-Nov-19	10-Dec-19	10-Dec-19	10-16-Dec-19	17-23-Dec-19		For Award/ Short of Award					GAA 2020	₱19,600,000.00		₱19,600,000.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M		
20PF0027	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of COPIAS Flood Control	Construction Section	Public Bidding	21-Nov-19	22-Nov-19	2-Dec-19	12-Dec-19	12-Dec-19	12-17-Dec-19	18-24-Dec-19		For Award/ Short of Award					GAA 2020	₱14,700,000.00		₱14,700,000.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M		
20PF0028	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers: Construction of Ambalideng Flood Control	Construction Section	Public Bidding	21-Nov-19	22-Nov-19	28-Nov-19	12-Dec-19	12-Dec-19	12-17-Dec-19	18-24-Dec-19		For Award/ Short of Award					GAA 2020	₱9,800,000.00		₱9,800,000.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M		
20PF0029	Asset Preservation Program – Rehabilitation/Reconstruction of National Roads with Slips, Soil Collapse, and Landslide – Tertiary Roads – Gov. Bado Dangwa Road, K0337+830 – K0337+892, K0343+215 – K0343+324	Construction Section	Public Bidding	21-Nov-19	22-Nov-19	2-Dec-19	12-Dec-19	12-Dec-19	12-17-Dec-19	18-24-Dec-19		For Award/ Short of Award					GAA 2020	₱13,720,000.00		₱13,720,000.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M		
20PF0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES BETWAG-PONGAYAN ROAD IN SUPPORT TO COFFEE, CACAO, BAMBOO, CUTFLOWER, BANANA, HEIRLOOM RICE, LIVESTOCK AND OTHER HIGH VALUE VEGETABLES, KAPANGAN, BENGUET	Construction Section	Public Bidding	20-Dec-19	23-Dec-19	3-Jan-20	14-Jan-20	14-Jan-20	14-20-Jan-20	2-28-Jan-20		For Award/ Short of Award					GAA 2020	₱9,800,000.00		₱9,800,000.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kapangan, Beng. The President Benguet Contr's Association	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M		
20PF0031	Organizational Outcome 1: Ensure Safe and Reliable National Road Network- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads (Secondary Road) along Cong. Andres Acop Cosalan Road, K0350+588 – K0350+765	Construction Section	Public Bidding	21-Nov-19	22-Nov-19	2-Dec-19	12-Dec-19	12-Dec-19	12-17-Dec-19	18-24-Dec-19		For Award/ Short of Award					GAA 2020	₱9,223,760.00		₱9,223,760.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M		
20PF0032	Construction/ Upgrading/Rehabilitation of Drainage Along National Roads: Baguio-Bontoc Road, K0314+050 -K0314+200	Construction Section	Public Bidding	21-Nov-19	22-Nov-19	29-Nov-19	12-Dec-19	12-Dec-19	12-17-Dec-19	18-24-Dec-19		For Award/ Short of Award					GAA 2020	₱30,699,480.00		₱30,699,480.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng LGU-BAC- Mankayan, Beng	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M	11/28/2019 4:39 P.M 11/28/2019 11:50 P.M 11/28/2019 11:05 A.M		
20PF0033	Construction of Restroom at Ambongdolan	Construction Section	Public Bidding	20-Dec-19	23-Dec-19	3-Jan-20	14-Jan-20	14-Jan-20	14-20-Jan-20	2-28-Jan-20		For Award/ Short of Award					GAA 2020	₱1,174,040.23		₱1,174,040.23						COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kapangan, Beng. The President Benguet Contr's Association	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M	1/02/2020 4:41 A.M 1/02/2020 3:12 P.M 01/09/2020 5:30 P.M 1/02/2020 5:00 P.M		
20PF0034	Rehabilitation/Major Repair of Permanent Bridges along Governor Bado Dangwa National Road (Package I – 2020)- (7 Bridges)	Construction Section	Public Bidding	25-Nov-19	26-Nov-19	5-Dec-19	18-Dec-19	18-Dec-19	18-23-Dec-19	24-30-Dec-19		For Award/ Short of Award					GAA 2020	₱15,843,660.00		₱15,843,660.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M		
20PF0035	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, K0300+636-K0300+865, K0300+920-K0301+000, Baguio-Bontoc Rd	Construction Section	Public Bidding	25-Nov-19	26-Nov-19	5-Dec-19	18-Dec-19	18-Dec-19	18-23-Dec-19	24-30-Dec-19		For Award/ Short of Award					GAA 2020	₱88,321,625.00		₱88,321,625.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M		
20PF0036	REHABILITATION OF MACEDA BUILDING (MARKET COMPLEX)	Construction Section	Public Bidding	26-Nov-19	27-Nov-19	5-Dec-19	18-Dec-19	18-Dec-19	18-23-Dec-19	24-30-Dec-19		For Award/ Short of Award					GAA 2020	₱4,975,000.00		₱4,975,000.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng LGU-BAC- Tublay, Beng	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M	12/02/2019 4:40 P.M 12/02/2019 2:10 PM 12/02/2019 3:45 P.M		
20PF0037	Construction/Upgrading/Rehabilitation of Drainage along National Roads: Baguio- Bontoc Road, K0318+ 190- K0318+224	Construction Section	Public Bidding	5-Dec-19	6-Dec-19	13-Dec-19	27-Dec-19	27-Dec-19	27-31-Dec-19	1-7-Jan-20		For Award/ Short of Award					GAA 2020	₱9,800,000.00		₱9,800,000.00						COA Wangal, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President Benguet Contr's Association	12/11/2019 4:45 P.M 12/11/2019 9:49 AM 12/11/2019 3:45 P.M	12/11/2019 4:45 P.M 12/11/2019 9:49 AM 12/11/2019 3:45 P.M	12/11/2019 4:45 P.M 12/11/2019 9:49 AM 12/11/2019 3:45 P.M	12/11/2019 4:45 P.M 12/11/2019 9:49 AM 12/11/2019 3:45 P.M	12/11/2019 4:45 P.M 12/11/2019 9:49 AM 12/11/2019 3:45 P.M		
	TOTAL (PHP)																721,216,665.23			0.00													
Total Alloted Budget of On-going Procurement Activities																		721,216,665.23															

Prepared by:

Recommended for Approval by:

APPROVED:

ABRAHAM S. OSBEN
Engineer III
Head-BAC Secretariat

EDUARDO C. GALANZA
Assistant District Engineer
BAC Chairperson

ROMELDA A. BANGASAN
District Engineer
Head of the Procuring Entity