

300103200895000	19CC0281 - Construction of Multi-Purpose Building (Senior Citizens Center) Nalolos, Bulacan	Construction Section	NO	N/A	9/11/2019	9/20/2019	10/1/2019	10/1/2019	10/1/2019	10/2/7/2019	10/8-16/2019	10/18/2019	10/29/2019	11/4/2019			FY 2019 GAA	4,949,726.11	4,702,240.77	-	4,702,240.77	-	4,702,240.77	PICE, BCA, COA & Knights of Columbus	9/11/2019	9/11/2019	10/1/2019	10/1/2019	10/1/2019						
300104207251000	19CC0282 - Completion of Senior Citizens Center and Welfare Building Matandang, Bulacan	Construction Section	NO	N/A	9/11/2019	9/20/2019	10/1/2019	10/1/2019	10/1/2019	10/2/7/2019	10/8-16/2019	10/18/2019	10/29/2019	11/4/2019			FY 2019 GAA	2,970,000.00	2,821,507.80	-	2,821,507.80	-	2,821,507.80	PICE, BCA, COA & Knights of Columbus	9/11/2019	9/11/2019	10/1/2019	10/1/2019	10/1/2019						
300104207201000	19CC0283 - Construction of Multi-Purpose Building (Barangay Hall) brgy. Gabucba, Calumpit, Bulacan	Construction Section	NO	N/A	9/11/2019	9/20/2019	10/1/2019	10/1/2019	10/1/2019	10/2/7/2019	10/8-16/2019	10/18/2019	10/29/2019	11/4/2019			FY 2019 GAA	1,980,000.00	1,920,635.42	-	1,920,635.42	-	1,920,635.42	PICE, BCA, COA & Knights of Columbus	9/11/2019	9/11/2019	10/1/2019	10/1/2019	10/1/2019						
300104207256000	19CC0284 - Construction of Multi-Purpose Hall brgy. Pobocan, Guiguinto, Bulacan	Construction Section	NO	9/11/2019	9/12/2019	9/20/2019	10/1/2019	10/1/2019	10/1/2019	10/2/7/2019	10/8-16/2019	10/18/2019	10/29/2019	11/4/2019			FY 2019 GAA	5,940,000.00	5,637,758.78	-	5,637,758.78	-	5,637,758.78	PICE, BCA, COA & Knights of Columbus	9/11/2019	9/11/2019	10/1/2019	10/1/2019	10/1/2019						
300104207216000	19CC0285 - Construction of Multi-Purpose Building Bala HS NV5, Bala, Bocaue, Bulacan	Planning & Design Section	NO	N/A	10/5/2019	N/A	10/22/2019	10/22/2019	10/22/2019	10/23-25/2019	10/28-30/2019	11/7/2019	11/19/2019	11/21/2019			FY 2019 GAA	990,080.34	940,653.91	-	940,653.91	-	940,653.91	PICE, BCA, COA & Knights of Columbus	10/4/2019	10/4/2019	10/22/2019	10/22/2019	10/22/2019						
300205100060000	19CC0286 - Construction/Rehabilitation of Water Supply/Rain Water Collection within the 1st & 2nd Congressional District of Bulacan	Construction Section	NO	N/A	10/8/2019	10/16/2019	10/29/2019	10/29/2019	10/29/2019	10/30-11/4/2019	11/5-13/2019	11/15/2019	11/27/2019	11/29/2019			FY 2019 GAA	3,731,259.06	3,619,303.19	-	3,619,303.19	-	3,619,303.19	PICE, BCA, COA & Knights of Columbus	10/8/2019	10/8/2019	10/29/2019	10/29/2019	10/29/2019						
300119200118000	19CC0287 - Redevelopment of Bambang Bridge Bocaue, Bulacan	Planning & Design Section	NO	10/7/2019	10/8/2019	10/17/2019	10/29/2019	10/29/2019	10/29/2019	10/30-11/4/2019	11/5-13/2019	11/15/2019	12/1/2019	12/13/2019			FY 2019 GAA	72,463,267.88	68,840,133.00	-	68,840,133.00	-	68,840,133.00	PICE, BCA, COA & Knights of Columbus	10/8/2019	10/8/2019	10/29/2019	10/29/2019	10/29/2019						
310203201582000, 31023201581000, 310203201584000	19CC0288 - Package II-DA-2019 Concreting of Rose St., brgy. Malibong Matanda FMR Concreting of E. de Guzman St., brgy. Pobocan FMR Concreting of brgy. Malibong Matanda FMR brgy. Malibong Matanda, Pandi, Bulacan	Planning & Design Section	NO	10/7/2019	10/8/2019	10/17/2019	10/29/2019	10/29/2019	10/29/2019	10/30-11/4/2019	11/5-13/2019	12/3/2019	12/12/2019	12/16/2019			FY 2019 GAA	14,919,469.26	14,173,461.39	-	14,173,461.39	-	14,173,461.39	PICE, BCA, COA & Knights of Columbus	10/8/2019	10/8/2019	10/29/2019	10/29/2019	10/29/2019						
300116201661000	19CC0289 - Concreting of Road including Drainage from Esquerro St., brgy. Pobocan to brgy. Tenegero Bridge Pullan, Bulacan	Construction Section	NO	10/14/2019	10/15/2019	10/24/2019	10/31/2019	10/31/2019	10/31/2019	11/1-4/2019	11/5-11/2019	11/19/2019	11/28/2019	12/2/2019			FY 2019 GAA	19,599,926.62	18,816,620.54	-	18,816,620.54	-	18,816,620.54	PICE, BCA, COA & Knights of Columbus	10/10/2019	10/10/2019	10/31/2019	10/31/2019	10/31/2019						
300101200001000	19CC0290 - Construction of school building Ramona S. Trilana HS Mayor Ramona Trilana Mem. HS (ba NHS)) Hagoney, Bulacan	Construction Section	NO	10/14/2019	10/15/2019	10/24/2019	11/5/2019	11/5/2019	11/5/2019	11/6-11/219	11-16-20/2019	11/22/2019	11/25/2019	11/26/2019			FY 2019 GAA	41,882,284.46	40,190,322.93	-	40,190,322.93	-	40,190,322.93	PICE, BCA, COA & Knights of Columbus	10/15/2019	10/15/2019	11/5/2019	11/5/2019	11/5/2019						
200000100019000	19CC0291 - Rehabilitation of DPWH Building Technical Planning & Design and Area Equipment Service Bulacan 1st DEO Tikay, City of Malolos, Bulacan	Maintenance Section	NO	N/A	10/15/2019	10/24/2019	11/5/2019	11/5/2019	11/5/2019	11/6-11/219	11-16-20/2019	11/22/2019	12/3/2019	12/5/2019			FY 2019 GAA	1,999,472.69	1,919,577.76	-	1,919,577.76	-	1,919,577.76	PICE, BCA, COA & Knights of Columbus	10/15/2019	10/15/2019	11/5/2019	11/5/2019	11/5/2019						
200000100090000	19CC0292 - Repair/Maintenance of DILG Building PNP Station Building Pobocan, Paombong, Bulacan	Maintenance Section	NO	N/A	10/17/2019	N/A	11/5/2019	11/5/2019	11/5/2019	11/6-11/219	11-16-20/2019	11/22/2019	12/3/2019	12/5/2019			FY 2019 GAA	999,740.02	959,769.79	-	959,769.79	-	959,769.79	PICE, BCA, COA & Knights of Columbus	10/15/2019	10/15/2019	11/5/2019	11/5/2019	11/5/2019						
300104207212000	19CC0293 - Construction of Multi-Purpose Building (Covered Court) brgy. Sipat, Palidil, Bulacan	Construction Section	NO	N/A	10/18/2019	10/28/2019	11/8/2019	11/8/2019	11/8/2019	11/9-13/2019	11/14-20/2019	11/26/2019	12/4/2019	12/6/2019			FY 2019 GAA	1,979,241.09	1,900,093.90	-	1,900,093.90	-	1,900,093.90	PICE, BCA, COA & Knights of Columbus	10/17/2019	10/17/2019	11/7/2019	11/7/2019	11/7/2019						
300104207206000	19CC0294 - Construction of Multi-Purpose Building (Covered Court) brgy. Calumpit, Pandil, Bulacan	Construction Section	NO	N/A	10/18/2019	10/28/2019	11/8/2019	11/8/2019	11/8/2019	11/9-13/2019	11/14-20/2019	11/26/2019	12/4/2019	12/6/2019			FY 2019 GAA	1,979,468.16	1,900,268.78	-	1,900,268.78	-	1,900,268.78	PICE, BCA, COA & Knights of Columbus	10/17/2019	10/17/2019	11/7/2019	11/7/2019	11/7/2019						

[illegible]

ON-GOING PROCUREMENT ACTIVITIES

[illegible]