



DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	CONTRACT ID NO. 19FB0205: Construction of Sagrada-Bagaobawan Road, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	July 31, 2019 August 02, 2019 August 08, 2019 August 10, 2019 August 22, 2019 August 22, 2019 August 24, 2019 August 28, 2019 August 29, 2019 September 06, 2019 September 12, 2019	GAA 2019	77,200,000.00			74,497,858.11			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	July 30, 2019 August 05, 2019 August 05, 2019 August 05, 2019 August 05, 2019 August 05, 2019	
	CONTRACT ID NO. 19FB0206: Construction of Gabawan Road at Purok 7, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	July 31, 2019 August 02, 2019 August 08, 2019 August 10, 2019 August 22, 2019 August 22, 2019 August 24, 2019 August 28, 2019 August 29, 2019 September 06, 2019 September 12, 2019	GAA 2019	14,699,999.99			14,476,832.82			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	July 30, 2019 August 05, 2019 August 05, 2019 August 05, 2019 August 05, 2019 August 05, 2019	
	CONTRACT ID NO. 19FB0207: Road Opening and Improvement at Barangay Bitano, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	July 31, 2019 August 02, 2019 August 08, 2019 August 10, 2019 August 22, 2019 August 22, 2019 August 24, 2019 August 28, 2019 August 29, 2019 September 06, 2019 September 12, 2019	GAA 2019	9,899,999.43			9,584,658.24			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	July 30, 2019 August 05, 2019 August 05, 2019 August 05, 2019 August 05, 2019 August 05, 2019	
	CONTRACT ID NO. 19FB0208: Construction/Rehabilitation/Improvement of Barangay Road, Purok 2, Brgy. Rawis, Legazpi City	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	July 31, 2019 August 02, 2019 August 08, 2019 August 10, 2019 August 22, 2019 August 22, 2019 August 24, 2019 August 28, 2019 August 29, 2019 September 06, 2019 September 12, 2019	GAA 2019	2,969,875.29			2,850,032.10			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	July 30, 2019 August 05, 2019 August 05, 2019 August 05, 2019 August 05, 2019 August 05, 2019	


Prepared By:


EMELITA B. NUÑEZ
 Engineer III
 Head, BAC Secretariat

Reviewed/Checked By:


NINEZ B. REGALADO
 Chief, Maintenance Section
 BAC Chairman


Approved:


DANILO J. VILLA, JR.
 District Engineer
 Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	CONTRACT ID NO. 19FB0209: Construction/Improvement of Access Roads leading to Mayon Southeast Quadrant (Anoling-Quirangay Section), Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R I N G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	GAA 2019	49,499,921.86			47,930,808.33			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	
	CONTRACT ID NO. 19FB0210: Construction of Batan Island Circumferential Road Network (Masaga - Sagrada - Calanaga Section), Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R I N G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	GAA 2019	55,969,998.17			54,011,179.81			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	
	CONTRACT ID NO. 19FB0211: Construction/Opening of Batan-Bagaobawan-Masaga Road, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R I N G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	GAA 2019	91,674,998.66			88,741,356.58			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	
	CONTRACT ID NO. 19FB0212: Construction of Elementary and Secondary Classrooms, Bagumbayan Central School 4STY16CL, Legazpi City (Capital), Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R I N G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	CY 2019 BEFF BATCH 1	68,510,484.00			66,954,900.19			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	


Prepared By:


EMELITA B. NUÑEZ
 Engineer III
 Head, BAC Secretariat

Reviewed/Checked By:


NINEZ B. REGALADO
 Chief, Maintenance Section
 BAC Chairman


Approved:


DANILO J. VILLA, JR.
 District Engineer
 Head of the Procuring Entity


DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	CONTRACT ID NO. 19FB0213: Construction of Elementary and Secondary Classrooms, Ilawod National High School 4STY20CL, Camallig, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	CY 2019 BEFF BATCH 1	55,808,937.00			54,513,360.43			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	
	CONTRACT ID NO. 19FB0214: Construction of Elementary and Secondary Classrooms, Pawa High School 3STY12CL, Pawa, Legazpi City	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	CY 2019 BEFF BATCH 1	49,063,598.17			47,927,481.49			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	
	CONTRACT ID NO. 19FB0215: Construction of 1STY2CL School Building, Mariawa Elementary School, Legazpi City	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	CY 2019 BEFF BATCH 1	4,973,273.79			4,867,069.53			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	
	CONTRACT ID NO. 19FB0216: Construction of Elementary and Secondary Classrooms, 2STY4CL, Cawayan High School, Manito, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	CY 2019 BEFF BATCH 1	16,871,802.00			16,506,459.98			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	


Prepared By:


EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

Reviewed/Checked By:


NINEZ B. REGALADO
Chief, Maintenance Section
BAC Chairman


Approved:


DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	CONTRACT ID NO. 19FB0217: Construction of Matnog-Banadero-Milsi alternate Road, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	GAA 2019	96,499,999.97			93,431,204.44			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	
	CONTRACT ID NO. 19FB0218: Construction of Road, Brgy. Maopl, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	August 05, 2019 August 07, 2019 August 13, 2019 August 15, 2019 August 27, 2019 August 27, 2019 August 29, 2019 August 30, 2019 September 06, 2019 September 12, 2019	GAA 2019	4,949,725.12			4,830,289.20			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 04, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019 August 09, 2019	
	CONTRACT ID NO. 19FB0219: Construction/Improvement of East Washington-Barangay Rizal St. Ilawod-Barangay Cabangan West Road, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	GAA 2019	39,599,998.83			38,203,544.47			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	
	CONTRACT ID NO. 19FB0220: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Rapu-Rapu Island Circumferential Road, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	GAA 2019	29,399,975.33			28,329,694.60			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	


Prepared By:


EMELITA B. NUNEZ
Engineer III
Head, BAC Secretariat

Reviewed/Checked By:


NUNEZ B. REGALADO
Chief, Maintenance Section
BAC Chairman


Approved:


DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity


DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	CONTRACT ID NO. 19FB0221: Construction of Pagcolbon Road, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	GAA 2019	19,799,998.20			19,116,969.51			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	
	CONTRACT ID NO. 19FB0222: Concreting of Brgy. Gaba FMR, Brgy. Gaba, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	SR2019-07-007326	9,949,999.28			9,651,499.30			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	
	CONTRACT ID NO. 19FB0223: Local Infrastructure Program: Construction of Multipurpose Building, Brgy. Buhatan, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	GAA 2019	4,949,999.99			4,826,415.29			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	
	CONTRACT ID NO. 19FB0224: Local Program: Rehabilitation of Multi-Purpose Building, Brgy. Pigcale, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	GAA 2019	2,450,000.00			2,394,497.70			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	


Prepared By:


EMELITA B. NUÑEZ
 Engineer III
 Head, BAC Secretariat

Reviewed/Checked By:


NINEZ B. REGALADO
 Chief, Maintenance Section
 BAC Chairman


Approved:


DANILO J. VILLA, JR.
 District Engineer
 Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	CONTRACT ID NO. 19FB0225: Constuction/Opening of Access Road to Karangahan Falls, Brgy. Banquerohan, Legazpi, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	GAA 2019	53,074,998.29			51,371,345.12			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	
	CONTRACT ID NO. 19FB0226: Concreting of Brgy. Nagcalsot - Brgy. Hamorawon FMR, Brgy. Nagcalsot and Brgy. Hamorawon, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	SR2019-07-007333	9,949,999.67			9,604,424.89			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	
	CONTRACT ID NO. 19FB0227: Construction of Road, Barangay San Vicente Pequeño, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	GAA 2019	4,949,860.30			4,791,388.54			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	
	CONTRACT ID NO. 19FB0228: Construction of Bogtong Causeway (Phase 2), Brgy. Bogtong, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 02, 2019 September 04, 2019 September 10, 2019 September 11, 2019 September 23, 2019 September 23, 2019 September 23, 2019 September 26, 2019 September 27, 2019 October 04, 2019 October 10, 2019	GAA 2019	91,674,810.91			88,823,818.34			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	August 30, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019 September 06, 2019	


Prepared By:


EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

Reviewed/Checked By:


NUNEZ B. REGALADO
Chief, Maintenance Section
BAC Chairman

Approved:


DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity