


**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 19FB0229:</b> Local Bridges - Construction of Binitayan Bridge, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 09, 2019 September 11, 2019 September 17, 2019 September 18, 2019 September 30, 2019 September 30, 2019 October 06, 2019 October 21, 2019 October 22, 2019 October 30, 2019 November 05, 2019	GAA 2019	77,200,000.00			74,845,391.63			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 06, 2019 September 13, 2019 September 13, 2019 September 13, 2019 September 13, 2019 September 13, 2019	
	<b>CONTRACT ID NO. 19FB0084:</b> CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Airports - Jct. DM (Tabon-Tabon)-Mariawa-Homapon-Maslog-Lamba-Puro Road leading to Bicol International Airport, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 26, 2018 November 28, 2018 December 04, 2018 September 12, 2019 September 24, 2019 September 24, 2019 September 24, 2019 September 26, 2019 September 27, 2019 October 05, 2019 October 10, 2019	GAA 2019	19,599,999.96			18,957,102.96			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 23, 2018 November 30, 2018 November 30, 2018 November 30, 2018 November 30, 2018 November 30, 2018	
	<b>CONTRACT ID NO. 19FB0232:</b> Concreting of Sitio Barils, Brgy. Poblacion FMR, Brgy. Poblacion, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 04, 2019 September 06, 2019 September 12, 2019 September 13, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	SR2019-07-007341	14,924,999.17			14,408,220.50			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 02, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019	
	<b>CONTRACT ID NO. 19FB0233:</b> Concreting of Brgy. Poblacion - Brgy. Guadalupe FMR, Brgy. Poblacion and Brgy. Guadalupe, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 04, 2019 September 06, 2019 September 12, 2019 September 13, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	SR2019-07-007337	14,924,999.57			14,414,452.10			COA PICE  NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 02, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019	


Prepared By:

  
**EMELITA B. NUÑEZ**  
 Engineer III  
 Head, BAC Secretariat

Reviewed/Checked By:

  
**NINEZ B. REGALADO**  
 Chief, Maintenance Section  
 BAC Chairman

Approved:

  
**DANILO J. VILLA, JR.**  
 District Engineer  
 Head of the Procuring Entity



**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019**  
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 19FB0234:</b> Repair/Maintenance of Buyo Bridge 2, Buyo, Manito, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 04, 2019 September 06, 2019 September 12, 2019 September 13, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	SR2019-06-002871	2,940,000.00			2,865,554.79			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 02, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019	
	<b>CONTRACT ID NO. 19FB0235:</b> Construction of Multipurpose Building, Brgy. Santa Barbara, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 04, 2019 September 06, 2019 September 12, 2019 September 13, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	GAA 2019	4,949,999.99			4,826,285.58			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 02, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019	
	<b>CONTRACT ID NO. 19FB0236:</b> Construction of Multipurpose Building, Brgy. Caracaran, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 04, 2019 September 06, 2019 September 12, 2019 September 13, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	GAA 2019	4,949,999.99			4,827,697.27			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 02, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019	
	<b>CONTRACT ID NO. 19FB0237:</b> Construction of Barangay Permanent Evacuation Holding Center, Brgy. Morocborocan, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 04, 2019 September 06, 2019 September 12, 2019 September 13, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	GAA 2019	4,899,999.99			4,752,999.99			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 02, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019	

Prepared By:

**EMELITA B. NUÑEZ**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman


Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
e	<b>CONTRACT ID NO. 19FB0238:</b> Construction of Barangay Permanent Evacuation Holding Center, Brgy. Lacag, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 04, 2019 September 06, 2019 September 12, 2019 September 13, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	GAA 2019	4,900,000.00			4,800,336.20			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 02, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019	
	<b>CONTRACT ID NO. 19FB0239:</b> Construction of Multipurpose Building, Naval Intelligence and Security Group, Naval Forces Southern Luzon, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 04, 2019 September 06, 2019 September 12, 2019 September 13, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	GAA 2019	2,940,000.00			2,851,431.32			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 02, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019	
	<b>CONTRACT ID NO. 19FB0240:</b> Construction/Improvement of Access Roads (Including Bridge Approach), Binitayan Bridge leading to Isarog Pulp & Paper Company, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 04, 2019 September 06, 2019 September 12, 2019 September 13, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	GAA 2019	77,199,986.70			74,652,473.01			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 02, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019 September 09, 2019	
	<b>CONTRACT ID NO. 19FB0158:</b> Local Infrastructure Program: Construction of Multi-Purpose Building, Mabini Elementary School, Brgy. Mabini, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	May 08, 2019 May 10, 2019 May 16, 2019 May 17, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	GAA 2019	7,450,000.00			7,319,531.88			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 07, 2019 May 13, 2019 May 13, 2019 May 13, 2019 May 13, 2019 May 13, 2019	


Prepared By:

  
**EMELITA B. NUÑEZ**  
 Engineer III  
 Head, BAC Secretariat

Reviewed/Checked By:

  
**NUNEZ B. REGALADO**  
 Chief, Maintenance Section  
 BAC Chairman

Approved:


  
**DANILO J. VILLA, JR.**  
 District Engineer  
 Head of the Procuring Entity



**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019**  
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 19FB0159:</b> Local Infrastructure Program: Construction of Multi-Purpose Building at Poblacion, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	May 08, 2019 May 10, 2019 May 16, 2019 May 17, 2019 September 25, 2019 September 25, 2019 September 26, 2019 September 29, 2019 September 30, 2019 October 04, 2019 October 10, 2019	GAA 2019	1,979,999.99			1,930,279.71			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 07, 2019 May 13, 2019 May 13, 2019 May 13, 2019 May 13, 2019 May 13, 2019	
	<b>CONTRACT ID NO. 19FB0230:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Malobago, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 09, 2019 September 11, 2019 September 17, 2019 September 18, 2019 September 30, 2019 September 30, 2019 October 03, 2019 October 09, 2019 October 10, 2019 October 18, 2019 October 24, 2019	GAA 2019	4,900,000.00			4,777,490.20			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 06, 2019 September 13, 2019 September 13, 2019 September 13, 2019 September 13, 2019 September 13, 2019	
	<b>CONTRACT ID NO. 19FB0231:</b> Local Infrastructure Program: Construction of Multipurpose Building, Brgy. Sagrada, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 09, 2019 September 11, 2019 September 17, 2019 September 18, 2019 September 30, 2019 September 30, 2019 October 03, 2019 October 09, 2019 October 10, 2019 October 18, 2019 October 24, 2019	GAA 2019	4,949,999.97			4,826,240.07			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 06, 2019 September 13, 2019 September 13, 2019 September 13, 2019 September 13, 2019 September 13, 2019	
	<b>CONTRACT ID NO. 19FB0241:</b> Local Infrastructure Program: Construction of Legazpi City Multipurpose Exhibition Center, Brgy. Cruzada, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T I M E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 24, 2019 September 26, 2019 October 02, 2019 October 03, 2019 October 15, 2019 October 15, 2019 October 17, 2019 October 21, 2019 October 22, 2019 October 30, 2019 November 05, 2019	GAA 2019	9,799,999.95			9,586,357.89			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 23, 2019 September 27, 2019 September 27, 2019 September 27, 2019 September 27, 2019 September 27, 2019	


Prepared By:

  
**EMELITA B. NUÑEZ**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

  
**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman


Approved:

  
**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019**  
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 19FB0242:</b> Construction of 14 units Rain Water Collector	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 24, 2019 September 26, 2019 October 02, 2019 October 03, 2019 October 15, 2019 October 15, 2019 October 17, 2019 October 21, 2019 October 22, 2019 October 30, 2019 November 05, 2019	SR2019-06-004620	3,715,210.66			3,640,349.17			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 23, 2019 September 27, 2019 September 27, 2019 September 27, 2019 September 27, 2019 September 27, 2019	
	<b>CONTRACT ID NO. 19FB0243:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Sagmin, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 24, 2019 September 26, 2019 October 02, 2019 October 03, 2019 October 15, 2019 October 15, 2019 October 17, 2019 October 21, 2019 October 22, 2019 October 30, 2019 November 05, 2019	GAA 2019	4,900,000.00			4,745,564.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 23, 2019 September 27, 2019 September 27, 2019 September 27, 2019 September 27, 2019 September 27, 2019	
	<b>CONTRACT ID NO. 18FB0318:</b> Cluster 3 - Rehabilitation/Construction/Improvement/Upgrade/Completion/Expansion of Barangay Health Stations, (1) Manila BHS; (2) Mananao BHS; (3) Tinocawan BHS, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 24, 2019 September 26, 2019 October 02, 2019 October 03, 2019 October 15, 2019 October 15, 2019 October 17, 2019 October 21, 2019 October 22, 2019 October 30, 2019 November 05, 2019	HFEP 2018	3,564,000.00			3,453,994.79			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 23, 2019 September 27, 2019 September 27, 2019 September 27, 2019 September 27, 2019 September 27, 2019	
	<b>CONTRACT ID NO. 19FB0244:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Cabugao, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	September 30, 2019 October 02, 2019 October 08, 2019 October 09, 2019 October 21, 2019 October 21, 2019 October 22, 2019 October 24, 2019 October 25, 2019 October 30, 2019 November 05, 2019	GAA 2019	4,899,999.98			4,775,049.98			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 27, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019	


Prepared By:

  
**EMELITA B. NUÑEZ**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

  
**NIMEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:


  
**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity



**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of July - December 2019**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 19FB0245:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Mabinit, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	September 30, 2019 October 02, 2019 October 08, 2019 October 09, 2019 October 21, 2019 October 21, 2019 October 22, 2019 October 24, 2019 October 25, 2019 October 30, 2019 November 05, 2019	GAA 2019	4,900,000.00			4,776,885.54			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 27, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019	
	<b>CONTRACT ID NO. 19FB0248:</b> Repair/Maintenance of DPWH Building Albay II District Engineering Office RES Compound, Airport Site, Legazpi City - a.) Main Building b.) Storage Room for MPPs (Maintenance Section)	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	September 30, 2019 October 02, 2019 October 08, 2019 October 09, 2019 October 21, 2019 October 21, 2019 October 22, 2019 October 24, 2019 October 25, 2019 October 30, 2019 November 05, 2019	SR2019-06-003395	3,249,834.57			3,184,723.31			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 27, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019	
	<b>CONTRACT ID NO. 19FB0246:</b> Local Infrastructure Program: Construction of Multi-Purpose Building (Halfway House) at the Bicol Regional Training and Teaching Hospital (BRTTH), Legazpi City	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	September 30, 2019 October 02, 2019 October 08, 2019 October 13, 2019 October 25, 2019 October 25, 2019 October 26, 2019 October 29, 2019 October 30, 2019 November 08, 2019 November 14, 2019	GAA 2019	49,000,000.00			47,981,491.32			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 27, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019	
	<b>CONTRACT ID NO. 19FB0247:</b> Local Infrastructure Program: Construction of Halfway House/Dormitory in Bicol Regional Training and Teaching Hospital (Phase 2), Legazpi City	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	September 30, 2019 October 02, 2019 October 08, 2019 October 13, 2019 October 25, 2019 October 25, 2019 October 26, 2019 October 29, 2019 October 30, 2019 November 08, 2019 November 14, 2019	GAA 2019	19,800,000.00			19,374,613.90			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	September 27, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019 October 04, 2019	


Prepared By:

  
**EMELITA B. NUÑEZ**  
 Engineer III  
 Head, BAC Secretariat

Reviewed/Checked By:

  
**NINEZ B. REGALADO**  
 Chief, Maintenance Section  
 BAC Chairman

Approved:

  
**DANILO J. VILLA, JR.**  
 District Engineer  
 Head of the Procuring Entity