

19FK0040	Cluster VIII Local Roads and Bridges-Construction/Repair/Rehab./Impvt. Various Infrastructure Including Local Projects (6-projs) Donsol, Sorsogon	Construction	By Contract	22-Apr-2019	28-Apr-2019	2-May-2019	15-May-2019	15-May-2019	16-May-2019	20-Jun-2019	20-Jun-2019	28-Jun-2019	4-Jul-2019	-
19FK0041	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Const./Rehab. of Himayon Flood Control Upstream & Downstream, Casiguran	Construction	By Contract	6-May-2019	10-May-2019	17-May-2019	29-May-2019	29-May-2019	30-May-2019	4-Jun-2019	21-Jun-2019	28-Jun-2019	4-Jul-2019	-
19FK0042	Construction of Guinlajan, Multi Purpose Building Sorsogon City	Construction	By Contract	16-May-2019	22-May-2019	5/8/2019	10-Jun-2019	10-Jun-2019	17-Jun-2019	19-Jun-2019	18-Jul-2019	26-Jul-2019	1-Aug-2019	-
19FK0043	Rehabilitation/Major Repair of DPWH, Sorsogon 1st District Engineering Office Guinlajan, Sorsogon City	Construction	By Contract	23-May-2019	29-May-2019	5-Jun-2019	17-Jun-2019	17-Jun-2019	20-Jun-2019	24-Jun-2019	18-Jul-2019	26-Jul-2019	1-Aug-2019	-
19FK0044	Cluster -Local Roads and Bridges-Concreting/Const./Rehab. Of Roads, First District of Sorsogon	Construction	By Contract	24-May-2019	30-May-2019	6-Jun-2019	2-Jul-2019	2-Jul-2019	25-Jun-2019	2-Jul-2019	10-Sep-2019	16-Sep-2019	20-Sep-2019	-
19FK0045	Construction of Mercedes Pilar Fire Station Pilar, Sorsogon	Construction	By Contract	27-May-2019	6/31/19	7-Jun-2019	20-Jun-2019	20-Jun-2019	24-Jun-2019	27-Jun-2019	10-Sep-2019	16-Sep-2019	20-Sep-2019	-
19FK0046	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Gabao River Control, Downstream Sorsogon City	Construction	By Contract	27-May-2019	31-May-2019	7-Jun-2019	21-Jun-2019	21-Jun-2019	25-Jun-2019	28-Jun-2019	3-Sep-2019	9-Sep-2019	11-Sep-2019	-
19FK0047	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Banuang Gurang Donsol Section	Construction	By Contract	29-May-2019	4-Jun-2019	11-Jun-2019	24-Jun-2019	24-Jun-2019	25-Jun-2019	27-Jun-2019	10-Sep-2019	16-Sep-2019	20-Sep-2019	-
19FK0048	Cluster X Buildings and Other Structures/Multi-Purpose Facilities/repair/Rehabilitation of Various Infrastructure Including Local Projects Sorsogon City	Construction	By Contract	31-May-2019	6-Jun-2019	13-Jun-2019	25-Jun-2019	25-Jun-2019	28-Jun-2019	1-Jul-2019	22-Aug-2019	30-Aug-2019	2-Sep-2019	-
19FK0049	Local Roads and Bridges-Local Bridges-Replacement of Rizal Overpass Sorsogon City	Construction	By Contract	3-Jun-2019	7-Jun-2019	14-Jul-2019	27-Jun-2019	27-Jun-2019	2-Jul-2019	4-Jul-2019	10-Sep-2019	16-Sep-2019	20-Sep-2019	-
19FK0050	Cluster XI Buildings and Other Structures/Multi-Purpose Facilities/repair/Rehabilitation of Various Infrastructure Including Local Projects Sorsogon City	Construction	By Contract	14-Jun-2019	20-Jun-2019	27-Jun-2019	9-Jul-2019	9-Jul-2019	19-Jul-2019	24-Jul-2019	22-Aug-2019	27-Aug-2019	28-Aug-2019	-
19FK0051	Local Program-Local Roads and Bridges-Construction of San Isidro-San Juan Road Casiguran, Sorsogon	Construction	By Contract	21-Jun-2019	27-Jun-2019	4-Jul-2019	16-Jul-2019	16-Jul-2019	19-Jul-2019	24-Jul-2019	10-Sep-2019	16-Sep-2019	20-Sep-2019	-
19FK0052	Construction of Balogo Sports Complex Phase 2 Sorsogon City	Construction	By Contract	24-Jun-2019	28-Jun-2019	5-Jul-2019	17-Jul-2019	17-Jul-2019	6-Aug-2019	23-Jul-2019	20-Sep-2019	23-Sep-2019	25-Sep-2019	-
19FK0053	Local Program-Local Roads and Bridges-Construction of San Isidro-San Juan Road Casiguran, Sorsogon	Construction	By Contract	24-Jun-2019	28-Jun-2019	5-Jul-2019	18-Jul-2019	18-Jul-2019	23-Jul-2019	26-Jul-2019	10-Sep-2019	16-Sep-2019	20-Sep-2019	-

-	GAA CY-2019	83,299,957.62	-	-	79,737,926.74	-	-	Res. Auditor, Pangopod Inc., PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	72,374,998.56	-	-	68,865,605.47	-	-	Res. Auditor, OPABA PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	34,650,000.00	-	-	33,696,016.57	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	3,613,260.00	-	-	3,526,954.33	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	60,759,934.53	-	-	60,101,195.70	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	11,879,999.98	-	-	11,531,724.56	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	39,199,996.54	-	-	37,436,452.87	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	86,849,997.30	-	-	83,272,910.29	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	47,519,999.84	-	-	46,664,640.00	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	7,839,931.75	-	-	7,596,624.49	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	42,569,999.87	-	-	41,942,106.76	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	98,999,990.40	-	-	94,107,260.39	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	98,999,999.98	-	-	96,015,878.96	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-
-	GAA CY-2019	69,299,995.29	-	-	66,146,789.96	-	-	Res. Auditor, OPABA, NCAP, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-