

Consultancy Services Procurement Activities

January to June 2020

Annex "B"
Department of Public Works and Highways, Compostela Valley District Engineering Office
Procurement Monitoring Report (Consultancy Services)
As of January to June 2020

ON-GOING PROCUREMENT ACTIVITIES FY 2020																					
Code/ PAP	Procurement Program/Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pra-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection/ Acceptance		Total	MOOE	CO
CY Year Projects																					
	No On-Going Procurement Activity for Consultancy Services for CY 2020	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks					
		Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if applicable)					(Explaining changes from the APP)					

ON-GOING PROCUREMENT ACTIVITIES FY 2020	
Total Alloted Budget of On-going Procurement Activities (FY2018)	P0.00


Prepared by:

Reviewed by:

Submitted by:


MANUEL R. AALA
 Head, Procurement Unit
 and Concurrent Head, BAC Secretariat


EDWIN M. ORTIZ
 BAC Chairperson


DANIEL A. JARAVATA
 District Engineer

Annex "B"
Department of Public Works and Highways, Compostela Valley District Engineering Office
Procurement Monitoring Report (Consultancy Services)
As of January to June 2020

COMPLETED PROCUREMENT ACTIVITIES FY 2020

COMPLETED PROCUREMENT ACTIVITIES FY 2020																						
Code/ PAP	Procurement Program/Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection/ Acceptance		Total	MOOE	CO	
CY Year Projects																						
	NoCompleted Procurement Activity for Consultancy Services for CY 2020	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks						
		Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (If applicable)					(Explaining changes from the APP)						

COMPLETED PROCUREMENT ACTIVITIES FY 2020

Total Alloted Budget of Procurement Activities	P0.00
Total Contract Price of Procurement Activities Conducted	P0.00
Total Savings (Total Alloted Budget-Total Contract Price)	P0.00


Prepared by:


MANUEL R. AALA
 Head, Procurement Unit
 and Concurrent Head, BAC Secretariat

Reviewed by:


EDWIN M. ORTIZ
 BAC Chairperson

Submitted by:


DANIEL A. JARAVATA
 District Engineer