



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION
FIRST ENGINEERING DISTRICT OFFICE
REGIONAL OFFICE I
Lingsat, City of San Fernando

September 21, 2020

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA
Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

SUBJECT : Submission of Procurement Monitoring Report for the 1st Semester of FY 2020

We are respectfully submitting the Procurement Monitoring Report (PMR) for the 1ST semester from January to June 2020 of DPWH-La Union First District Engineering Office duly accomplished in the prescribed format.

For your information and reference.


EMIL R. GANADEN
District Engineer

R01.13.0 LAICG/LSA

cc: Procurement Section,
Regional Office I



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION
FIRST ENGINEERING DISTRICT OFFICE
REGIONAL OFFICE I
Lingsat, City of San Fernando

September 21, 2020


MEMORANDUM

FOR : ARDELIZA R. MEDENILLA
Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

SUBJECT : Submission of Procurement Monitoring Report for the 1st Semester of FY 2020

We are respectfully submitting the Procurement Monitoring Report (PMR) for the 1st semester from January to June 2020 of DPWH-La Union First District Engineering Office duly accomplished in the prescribed format.

For your information and reference.


EMIL R. GANADEN
District Engineer

R01.13.0 LA120/LSA


cc: Procurement Section,
Regional Office I

Code PAP	Procurement Program/Project	PAC/Procurement Activity	Mode of Procurement	Actual Procurement Activity										ABC (Pnp)			Contract (CoPnp)			Date of Receipt of Invitation					Remarks						
				Pre-Proc Conference	Advisory AEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual Recommendation	Date of BAC Resolution Award	Notice of Bidding	Notice to Proceed	Delivery to Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Delivery Acceptance or Application	
20AE0048	Construction (Completion) of LA Urban Convention Center, San Fernando City, LA Urban	YES	Competitive Bidding	12/03/2019	1/24 - 1/25/2019	1/21/2019	01/13/2019	01/13/2020	01/14/2020	01/15/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 30,200,000.00	-	-	-	-	-	COA	-	12/13/2019	12/13/2019	12/13/2019	12/13/2019	-	-
20AE0049	Construction of 2 Storey 4 Classroom School Building at Conroy Elementary School, Bataan, LA Urban	YES	Competitive Bidding	12/27/2019	1/23 - 1/23/2019	1/23/2019	01/17/2020	01/17/2020	01/20/2020	01/21/2020	-	-	-	-	1/20 CD	-	BEFF FY 2020	P 11,821,528.37	-	-	-	-	-	COA	-	12/13/2019	12/13/2019	12/13/2019	12/13/2019	-	-
20AE0050	Local Infrastructure Program - Rehabilitation of Engineering College Road, San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 9,880,887.96	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0051	Local Infrastructure Program - Construction of Bypassing Brgy. Ticao, Il. Nork, and is Brgy. San Juan, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 9,880,886.46	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0052	Local Infrastructure Program - Rehabilitation of 100 units Solar Street Light, San Juan, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	30 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0053	Local Infrastructure Program - Rehabilitation/Improvement of Calanay - Brgy. Tandang Maunay, Cagay de San Fernando, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	240 CD	-	QAA FY 2020	P 49,469,228.21	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0054	Construction/Rehabilitation/Improvement of Various Interprovincial Highway Level Project - Construction of Bypassing Brgy. Tandang Maunay, Cagay de San Fernando, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,880,988.66	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0055	Local Infrastructure Program - Construction of Multi-Storey Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.80	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0056	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0057	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0058	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0059	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0060	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0061	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0062	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0063	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0064	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0065	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0066	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0067	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0068	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0069	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0070	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0071	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0072	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0073	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0074	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0075	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0076	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0077	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0078	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0079	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0080	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0081	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-	QAA FY 2020	P 4,548,098.86	-	-	-	-	-	COA	-	02/03/2020	02/03/2020	02/03/2020	02/03/2020	-	-
20AE0082	Construction of 4 Storey 4 Classroom School Building, Brgy. Tandang Maunay, Cagay de San Fernando City, LA Urban	NO	Competitive Bidding	01/24/2020	1/26 - 31/2020	1/21/2020	02/14/2020	02/14/2020	02/17/2020	02/18/2020	-	-	-	-	1/20 CD	-															

Prepared by:

Recommended for Approval by:

Approved:

LEONCIO S. SABIDO, JR.
Head, BAC Secretariat

ISABELO Y. LOPEZ, JR.
Chairperson, BAC

EMIL R. GANDEN
Head of the Procuring Entity

